

## PROCUREMENT PLAN

**Project information: NIGERIA AGILE PROJECT P 170664**

**Project Implementation agency: FEDERAL MINISTRY OF EDUCATION**

**Date of the Procurement Plan: 2021-10-25**

**Period covered by this Procurement Plan: 2021-2023]**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *Bureau of Public Procurement Act (PPA 2007)*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations..

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable**

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables **Not Applicable**

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). Goods, Services and Works

Goods: **is not applicable.**

Works: **is not applicable.**

**Other Relevant Procurement Information.**

Procedures for CDD components:

**PROCUREMENT PLAN** Nigeria : Adolescent Girls Initiative for Learning and Empowerment

**General Information**

**Country:** Nigeria **Bank's Approval Date of the Original Procurement Plan:** 2022-04-12  
**Revised Plan Date(s):** (comma delineated, leave blank 2024-03-22)  
**Project ID:** P170664 **GPN Date:**  
**Project Name:** Adolescent Girls Initiative for Learning and Empowerment  
**Loan / Credit No:** IDA / 67380  
**Executing Agency:** Kebbi State AGILE

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
NG-KEBBI STATE-282992-CW-RFQ / Upgrade of AGILE SPU Secretariat at MBSE.	IDA / 67380	Project management and system strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	22,500.00	0.00	Canceled								2022-04-18									2022-12-10	
NG-KEBBI STATE-304920-CW-RFQ / Upgrade of AGILE SPU Secretariat at MBSE.	IDA / 67380	Project management and system strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	42,500.00	42,004.52	Signed								2022-07-24	2022-08-24							2022-08-21	2022-08-31	2022-09-20
NG-KEBBI STATE-265798-CW-RFB / Construction of new 5 Senior Secondary Schools (SSS) - Phase 1	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Bids	Open - International	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	4,500,000.00	0.00	Canceled					2022-03-31		2022-04-05					2022-05-17		2022-06-16		2022-07-21	2023-01-17	
NG-KEBBI STATE-307991-CW-RFB / CONSTRUCTION OF JUNIOR AND SENIOR SECONDARY SCHOOLS IN THE NORTHERN & CENTRAL SENATORIAL DISTRICT OF KEBBI STATE (PACKAGE A) - LOTS 1-5	IDA / 67380	Creating Safe and Accessible Learning Spaces	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without pre-qualification) SPD	11,132,430.00	0.00	Signed					2022-08-15	2022-09-12	2022-08-20	2022-09-16				2022-10-01	2022-10-14	2022-10-31	2023-06-09	2022-12-05	2023-12-12	2024-02-28
NG-KEBBI STATE-307992-CW-RFB / CONSTRUCTION OF JUNIOR AND SENIOR SECONDARY SCHOOLS IN THE SOUTHERN & CENTRAL SENATORIAL DISTRICT OF KEBBI STATE (PACKAGE B) - LOTS 1-5	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without pre-qualification) SPD	9,951,622.00	0.00	Signed					2022-08-15	2022-08-16	2022-08-20	2022-10-14				2022-10-01	2022-11-11	2022-10-31	2023-06-23	2022-12-05	2023-12-06	2024-02-28

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual		
NG-KEBBI STATE-304861-GO-RFQ / Procurement of 2No. Project operational vehicles (1 e-1No. Hilux vehicle & 1No. 18 Seater Bus	IDA / 67380	Project management and system strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		200,000.00	193,776.00	Signed																			2022-09-18	2022-08-29	2022-11-17
NG-KEBBI STATE-304864-GO-RFQ / Procurement of necessary tools, equipment and connectivity to strengthen EMIS units at MBSE AND project of	IDA / 67380	Project management and system strengthening	Post	Request for Quotations				50,000.00	0.00	Pending Implementation								2022-09-02											2022-10-28	2022-11-27	
NG-KEBBI STATE-282994-GO-RFQ / Procurement of necessary tools, equipment and connectivity to strengthen EMIS units at MBSE AND project of	IDA / 67380	Project management and system strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Canceled							2022-05-08											2022-07-03	2022-12-30		
NG-KEBBI STATE-267286-GO-RFB / Procurement of Student Classroom Furniture	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Bids	Open - International	Single Stage - One Envelope		288,750.00	0.00	Canceled					2022-08-16		2022-08-21					2022-10-02		2022-11-01		2022-12-06		2023-06-04			
NG-KEBBI STATE-304873-GO-RFB / Procurement of 400 sets of single seater plastic table and chair for 18No. Multipurpose Hall for 18 New SSS	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Bids	Limited	Single Stage - One Envelope		400,000.00	0.00	Pending Implementation					2022-12-15		2022-12-20					2023-01-31		2023-03-02		2023-04-06		2023-07-05			
NG-KEBBI STATE-267285-GO-RFB / Procurement of Instructional/Learning materials to 15 New Senior Secondary Schools	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Bids	Open - International	Single Stage - One Envelope		187,500.00	0.00	Canceled					2022-08-22		2022-08-27					2022-10-08		2022-11-07		2022-12-12		2023-06-10			
NG-KEBBI STATE-267281-GO-RFB / Procurement of ICT equipment's and Teaching aids for 15 New Senior Secondary Schools.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Bids	Open - International	Single Stage - One Envelope		148,500.00	0.00	Canceled					2022-08-24		2022-08-29					2022-10-10		2022-11-09		2022-12-14		2023-06-12			
NG-KEBBI STATE-267439-GO-RFQ / Procurement of laptop computers, Printers and Photocopiers for the SPU office ( 2Nos of laptops and 3Nos of Desktop computers, 3Nos Printers and 3Nos. Photocopiers)	IDA / 67380	Project management and system strengthening	Post	Request for Quotations	Open - International	Single Stage - One Envelope		12,500.00	0.00	Canceled							2022-04-17										2022-06-12	2022-12-09			
NG-KEBBI STATE-304910-GO-RFQ / Procurement of laptop computers, Printers and Photocopiers for the SPU office ( 2Nos of laptops and 3Nos of Desktop computers, 3Nos Printers and 3Nos. Photocopiers)	IDA / 67380	Project management and system strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,500.00	11,567.84	Signed							2022-07-24	2022-08-17								2022-08-21	2022-08-28	2022-09-20			
NG-KEBBI STATE-304913-GO-RFQ / Production of SBMCS, SIG, SIP manuals complaint/suggestion boxes and grievance registers for 234 SSS & S.S, plus 20 copies for MBSE and 5 SUBEB. (boxes made by local carpenters and two manuals per school)	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,000.00	3,425.11	Signed							2022-07-24	2022-08-22								2022-08-19	2022-08-28	2022-09-18			



NG-KEBBI STATE-265788-CS -COS / Engagement of local university's IT department to conduct T-D-T for 200 computer teachers derived from 100 SSS and provide technical implementation support.	IDA / 67380	Fostering an enabling environment for girls	Post	Consultant Qualification Selection	Limited	75,000.00	0.00	Under Implementation	2022-04-07	2022-04-20									2022-05-21	2022-06-25	2022-12-22						
NG-KEBBI STATE-267453-CS -COS / Engagement of Consulting firm for Project Monitoring.	IDA / 67380	Project management and system strengthening	Post	Consultant Qualification Selection	Open - National	37,500.00	0.00	Signed	2022-03-16	2022-04-13	2022-04-06	2022-04-14	2022-05-20	2022-05-06					2022-06-19	2022-11-25	2022-07-24	2022-12-04	2023-01-20				
NG-KEBBI STATE-265688-CS -INDV / Engagement of consultant to conduct TOT on FM and Procurement to 20 master trainers and Cascade training to the first phase 25 schools of 125 CPMC members on the Bank Norms for FM and Procure	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Consultant Qualification Selection	Open - National	20,833.33	0.00	Canceled	2022-03-29	2022-04-19			2022-06-02						2022-07-02		2022-08-06		2023-02-02				
NG-KEBBI STATE-304893-CS -COS / Engagement of local media firm to develop and produce specific audience-targeted jingles, short video clips - drama prints, in local languages for sensitization	IDA / 67380	Fostering an enabling environment for girls	Post	Consultant Qualification Selection	Limited	100,000.00	0.00	Signed	2022-07-19	2022-10-25			2022-08-02	2022-11-23					2022-09-01	2023-01-30	2022-10-06	2023-02-22	2023-01-04				
NG-KEBBI STATE-265777-CS -COS / Engagement of an implementing partner to provide comprehensive technical support. Development of safe space/life skills curriculum, IEC materials, M&E tools, facilitation of safe space sessions.	IDA / 67380	Fostering an enabling environment for girls	Post	Consultant Qualification Selection	Limited	62,500.00	0.00	Canceled	2022-03-30	2022-04-13			2022-04-13						2022-05-13		2022-06-17		2022-12-14				
NG-KEBBI STATE-265779-CS -COS / Engagement of a local NGO to train 21 safe space master trainers and provide technical implementation support.	IDA / 67380	Fostering an enabling environment for girls	Post	Consultant Qualification Selection	Limited	25,000.00	0.00	Canceled	2022-04-27				2022-05-11						2022-06-10		2022-07-15		2023-01-11				
NG-KEBBI STATE-267295-CS -COS / Engagement of local NGO for the community engagement and sensitization at Kebbi Central Communities.	IDA / 67380	Fostering an enabling environment for girls	Post	Consultant Qualification Selection	Open - National	40,000.00	0.00	Canceled	2022-05-09	2022-05-30			2022-07-13						2022-08-12		2022-09-16		2023-03-15				
NG-KEBBI STATE-304904-CS -COS / Engagement of an implementing partner to provide comprehensive technical support. Develop safe space/life skills curriculum, IEC materials	IDA / 67380	Fostering an enabling environment for girls	Post	Consultant Qualification Selection	Limited	62,500.00	0.00	Signed	2022-07-19	2022-09-09			2022-08-02	2022-09-23					2022-09-01	2022-12-06	2022-10-06	2023-01-07	2023-01-04				
NG-KEBBI STATE-265778-CS -COS / Engagement of consultant firm for the development of referral manuals for guidance and counsellors to ensure effective referral mechanisms.	IDA / 67380	Fostering an enabling environment for girls	Post	Consultant Qualification Selection	Limited	17,500.00	0.00	Canceled	2022-04-22				2022-05-06						2022-06-05		2022-07-10		2023-01-06				
NG-KEBBI STATE-304944-CS -COS / Engagement of communication firm to develop both Science and Arts subjects content for E-Learning programs to be hired on Radio and Television stations and Internet.	IDA / 67380	Fostering an enabling environment for girls	Post	Consultant Qualification Selection	Limited	37,500.00	0.00	Pending Implementation	2022-12-15				2022-12-29						2023-01-28		2023-03-04		2023-03-13				
NG-KEBBI STATE-304947-CS -COS / Engagement of Media firm to host E-learning programs activities on Radio and Television and Internet	IDA / 67380	Fostering an enabling environment for girls	Post	Consultant Qualification Selection	Limited	50,000.00	0.00	Pending Implementation	2022-07-19				2022-08-02						2022-09-01		2022-10-06		2023-01-04				
NG-KEBBI STATE-282989-CS -COS / Engagement of consultant for Identification and Mapping of local GBV Services Providers across the 21 LGAs in the areas of child protection services, medical, psychological, legal or family welfare that exist in the community or around the school.	IDA / 67380	Project management and system strengthening	Post	Consultant Qualification Selection	Open - National	25,000.00	0.00	Canceled	2022-04-05	2022-04-26			2022-06-09						2022-07-09		2022-08-13		2023-02-09				
NG-KEBBI STATE-308477-CS -COS / Engagement of External Auditor for annual audit of project financial activities.	IDA / 67380	Project management and system strengthening	Post	Consultant Qualification Selection	Limited	37,500.00	0.00	Under Implementation	2022-08-15	2023-01-17			2022-08-29	2023-05-16					2022-09-28		2022-11-02		2022-12-02				
NG-KEBBI STATE-304899-CS -COS / Engagement of a local NGO to conduct community engagement and sensitization campaigns at 120 targeted communities across the State	IDA / 67380	Fostering an enabling environment for girls	Post	Consultant Qualification Selection	Limited	120,000.00	0.00	Signed	2022-08-15	2022-10-25			2022-08-29	2022-11-23					2022-09-28	2023-01-30	2022-11-02	2023-02-22	2023-01-31				
NG-KEBBI STATE-308202-CS -CDBS / Engagement of Consultancy firm for Verification of Contractors Technical Input and Construction Supervision of Selected Schools Under the Kebbi State AGILE Project in Southern and Central Senatorial District of Kebbi State.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Quality And Cost-Based Selection	Open - National	470,000.00	0.00	Signed	2022-08-15	2022-08-16	2022-09-05	2022-09-12	2022-10-19	2022-11-04					2022-11-16	2022-12-02	2022-12-16	2023-01-11	2023-01-20	2023-02-10	2023-02-24	2023-04-24	2024-05-19
NG-KEBBI STATE-308215-CS -CDBS / Engagement of Consultancy firm for Verification of Contractors Technical Input and Construction Supervision of Selected Schools Under the Kebbi State AGILE Project in Northern and Central Senatorial District of Kebbi State, N	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Quality And Cost-Based Selection	Open - National	490,000.00	0.00	Under Implementation	2022-08-15	2022-08-16	2022-09-05	2022-09-12	2022-10-19	2022-11-04					2022-11-16	2022-12-02	2022-12-16	2023-01-11	2023-01-20	2023-02-09	2023-02-24		2024-05-19



NG-KEBBI STATE-304905-CS -INDV / Development of referral manual for guidance and counsellors to ensure effective referral mechanism.	IDA / 67380	Fostering an enabling environment for girls	Post	Individual Consultant Selection	Direct - National	17,500.00	0.00	Pending Implementation	2022-07-19	2022-07-29	2022-08-05	2022-09-09	2022-10-09				
NG-KEBBI STATE-265792-CS -INDV / Engagement of communication firm to develop both Science and Arts subjects contents for E-Learning programs to be hired on Radio and Television stations and internet.	IDA / 67380	Fostering an enabling environment for girls	Post	Individual Consultant Selection	Limited	37,500.00	0.00	Canceled	2022-04-27	2022-05-02	2022-05-23	2022-06-27	2022-12-24				
NG-KEBBI STATE-265796-CS -INDV / Engagement of Media firm to host E-learning programs activities on Radio and Television and internet.	IDA / 67380	Fostering an enabling environment for girls	Post	Individual Consultant Selection	Limited	50,000.00	0.00	Canceled	2022-05-30	2022-06-04	2022-06-25	2022-07-30	2023-01-26				
NG-KEBBI STATE-267300-CS -INDV / Engagement of communication firm to conduct a audience research that hinder's girl child education across the 21 LGA in the State.	IDA / 67380	Fostering an enabling environment for girls	Post	Individual Consultant Selection	Open	17,500.00	0.00	Canceled	2022-04-20	2022-06-08	2022-06-29	2022-08-03	2023-01-30				
NG-KEBBI STATE-304949-CS -INDV / Engagement of Research consultant to conduct audience research that hinders girl child education across the 21 LGA in the State.	IDA / 67380	Fostering an enabling environment for girls	Post	Individual Consultant Selection	Limited	17,500.00	0.00	Canceled	2022-07-19	2022-07-24	2022-08-14	2022-09-18	2022-12-17				
NG-KEBBI STATE-304866-CS -CDS / Engagement of procurement consultant for SPU	IDA / 67380	Project management and system strengthening	Post	Direct Selection	Direct - National	50,000.00	49,536.19	Signed	2022-08-15	2022-08-15	2022-08-25	2022-08-17	2022-09-15	2022-08-23	2023-09-10		
NG-KEBBI STATE-308993-CS -INDV / Engagement of Consultant to produce creative media content and conduct audience research for the Adolescent Girls Initiative for Learning and Empowerment in Kebbi State.	IDA / 67380	Fostering an enabling environment for girls	Post	Individual Consultant Selection	Open - National	150,000.00	0.00	Canceled	2022-08-15	2022-08-12	2022-10-03	2022-10-24	2022-11-28	2022-12-01			
NG-KEBBI STATE-309004-CS -INDV / Engagement of Technical Assistant to assist in the implementation of Mitigation measures of CBV Action Plan under Kebbi AGILE	IDA / 67380	Fostering an enabling environment for girls	Post	Individual Consultant Selection	Open - National	50,000.00	0.00	Signed	2022-08-15	2022-09-09	2022-10-03	2022-10-11	2022-10-24	2022-10-13	2022-11-28	2023-11-23	
NG-KEBBI STATE-309678-CS -INDV / Engagement of Consultant to produce creative media content and conduct audience research for the Adolescent Girls Initiative for Learning and Empowerment in Kebbi State.	IDA / 67380	Fostering an enabling environment for girls	Post	Individual Consultant Selection	Direct - National	180,000.00	0.00	Signed	2022-08-15	2022-08-15	2022-08-25	2022-08-15	2022-09-15	2022-08-16	2022-10-20	2022-09-02	2022-11-19
NG-KEBBI STATE-319231-CS -INDV / Engagement of Consultant to conduct research on the inclusion of livelihood skill of young girls (married/ unmarried) in Kebbi State	IDA / 67380	Fostering an enabling environment for girls	Post	Individual Consultant Selection	Direct - National	195,000.00	0.00	Signed	2022-10-04	2022-10-03	2022-10-07	2022-10-04	2022-10-11	2022-10-05	2022-10-13	2022-10-12	2022-11-03
NG-KEBBI STATE-320853-CS -INDV / ENGAGEMENT OF AN ENVIRONMENTAL AND SOCIAL DEVELOPMENT TECHNICAL ASSISTANT FOR THE ADOLESCENT GIRL'S INITIATIVE FOR LEARNING AND EMPOWERMENT (AGILE) PROJECT	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Individual Consultant Selection	Limited	50,000.00	0.00	Signed	2022-10-17	2022-10-19	2022-10-22	2022-12-09	2022-11-05	2022-12-19	2022-11-19	2023-01-01	2023-11-14
NG-KEBBI STATE-320855-CS -INDV / ENGAGEMENT OF TECHNICAL ASSISTANT TO SUPPORT THE IDENTIFICATION, ENROLLMENT, REGISTRATION AND DEVELOPMENT OF DATABASE MANAGEMENT SYSTEM FOR GIRLS' SCHOLARSHIP PROGRAMME BENEFICIARIES FOR DISBURSEMENT IN KEBBI STATE	IDA / 67380	Fostering an enabling environment for girls	Post	Individual Consultant Selection	Limited	70,000.00	0.00	Signed	2022-10-17	2022-10-19	2022-10-22	2023-01-12	2022-11-12	2023-02-14	2022-12-03	2023-02-25	2023-11-28
NG-KEBBI STATE-329936-CS -INDV / Consultancy Services for the Engagement of Consultant for independent monitoring of evidence-based School-Based Management Committees (SBMCs) utilization of school Grants in public secondary schools	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Individual Consultant Selection	Direct - National	120,000.00	0.00	Signed	2022-12-02	2022-12-02	2022-12-10	2022-12-05	2022-12-15	2022-12-16	2023-01-10	2022-12-26	2023-02-09
NG-KEBBI STATE-304858-CS -INDV / Engagement of consultant to conduct TOT on FM or master trainers and Cascade trainings for 125 CPMC members on Bank Norms for FM and Procurement.	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Individual Consultant Selection	Direct - National	35,000.00	0.00	Canceled	2022-07-19	2022-07-27	2022-08-03	2022-08-29	2022-09-28				
NG-KEBBI STATE-304883-CS -INDV / Engagement of community engineer for the conduct of Regular supervision of renovation/construction of new classroom blocks	IDA / 67380	Project management and system strengthening	Post	Individual Consultant Selection	Limited	31,600.00	0.00	Canceled	2022-08-15	2022-08-20	2022-09-10	2022-10-15	2023-04-13				
NG-KEBBI STATE-265732-CS -INDV / Appointment of consultant to conduct TOT for 30 master trainers on SBMC roles, responsibilities and support development of School Improvement Plan (SIP).	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Individual Consultant Selection	Limited	25,000.00	0.00	Canceled	2022-03-21	2022-03-26	2022-04-16	2022-05-21	2022-11-17				
NG-KEBBI STATE-331565-CS -CDS / Engagement of Consultant to Support Kebbi State Implementation Unit (SPUI) in utilizing AGILE funded Large School Improvement Grants (SIG)	IDA / 67380	Creating Safe and Accessible Learning Spaces	Post	Direct Selection	Direct - National	150,000.00	0.00	Signed	2022-12-20	2022-12-20	2022-12-28	2023-01-12	2023-01-18	2023-01-30	2023-03-19		

NG-KEBBI STATE-337077-CS -CS/ ENGAGEMENT OF AN INDIVIDUAL CONSULTANT TO ASSIST THE STATE IMPLEMENTATION UNIT ON MONITORING & EVALUATION OF AGILE PROJECT IN KEBBI STATE UNDER KEBBI AGILE PROJECT	IDA / 67380	Project management and system strengthening	Post	Direct Selection	Direct - National		100,000.00	0.00	Signed	2023-01-20	2023-02-07	2023-01-27	2023-02-09			2023-02-13	2023-02-25	2024-02-08
NG-KEBBI STATE-340719-CS -INDV / ENGAGEMENT OF CONSULTANT TO SUPPORT KEBBI STATE PROJECT IMPLEMENTATION UNIT (SPIU) IN DISSEMINATION OF REPORTS ON 5 BMC SIG EFFECTIVE MONITORING ACROSS THE SENATORIAL DISTRICTS	IDA / 67380	Project management and system strengthening	Post	Individual Consultant Selection	Limited		100,000.00	0.00	Signed	2023-02-08	2023-02-10	2023-02-13	2023-02-15	2023-02-27	2023-03-09	2023-03-16	2023-03-28	2023-05-15
NG-KEBBI STATE-413392-CS -INDV / Engagement of Procurement Consultant	IDA / 67380	Project management and system strengthening	Post	Individual Consultant Selection	Limited - National		100,000.00	0.00	Pending Implementation	2024-03-05		2024-03-10		2024-03-31		2024-05-05		2026-05-05