SUMMARY O F PROCUREMENT PLAN Project Preparation Advancement (PPA)

Project information: Harmonizing and Improving Statistics in West Africa Project -P169265

Project Implementation agency: Liberia Institute of Statistics and Geo-Information Services (LISGIS)

Date of the Procurement Plan: February 3, 2020

Period covered by this Procurement Plan: 3rd February to 31st July 2020

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 1, 2016), revised in November 2017, and August 2018 ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the **Public Procurement and Concessions Act, 2010 of the Republic of Liberia,** such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

In accordance with paragraph 5.3 of the Procurement Regulations, the request for bids/request for proposals document shall require

that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. **Not Applicable.**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: Not Applicable for those contracts identified in the Procurement Plan tables:

Works: Not Applicable for those contracts identified in the Procurement Plan tables.

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations: Not Applicable.

Other Relevant Procurement Information: -

(a). Prior Procurement Arrangements:

The Procurement Arrangements as indicated in the below table and within the thresholds indicated in the below tables will be used. The thresholds for the Bank's prior review requirements are also provided in the table below:

Table: Thresholds*, Procurement Arrangements, and Prior Review

(The table below depicts the Thresholds and Procurement Methods to be used under the Regional Project for Statistics

Thresholds*, Procurement Methods, and Prior Review

No	Expenditure Category	Contract (C) Value Threshold* [eq. USD]	Procurement Method	Contracts Subject to Prior Review /[eq. US\$]
1	Works	C ≥ 5,000,000	Open Competition International Market Approach and Direct Contracting	All contracts at or above USD 5,000,000 are subject to international advertising and the use of the Bank's SPDs (or other documents agreed with the

No	Expenditure Category	Contract (C) Value Threshold* [eq. USD]	Procurement Method	Contracts Subject to Prior Review /[eq. US\$]
				Bank).
		200,000 < C < 5,000,000	Open Competition National Market Approach	None
		C ≤ 200,000	RfQ	None
2	Goods, IT and non-consulting	C ≥ 500,000	Open Competition International Market Approach and Direct Contracting	All contracts at or above USD 500,000 are subject to international advertising and the use of the Bank's SPDs (or other documents agreed with the Bank).
	services	100,000 < C < 500,000	Open Competition National Market Approach	None
		C ≤ 100,000	RfQ	None
3	National shortlist for	C < 100,000	for Consulting Services	All contracts at or above USD 100,000 are subject to international advertising and the use of the Bank's SPDs (or other documents agreed with the Bank).
3	selection of consultant firms	C ≤ 200,000	for Engineering and Construction Supervision	All contracts at or above USD 200,000 are subject to international advertising and the use of the Bank's SPDs (or other documents agreed with the Bank).
4	Selection of Individual consultants	All values	All Approaches	≥ 100,000
5	Training, Workshops, Study Tours	All Values	Based on approved Annual Work Plan & Budgets (AWPB) by TTL	This line activity is not subject to Procurement Review However, each of the activities will be cleared with the TTL prior to its implementation.

(Special procurement arrangements like direct contracting, use of SOEs, UN Agencies, third party monitors, local NGOs, Force Account, servants needs, results based arrangements. It is not expected that there will be need for prequalification in the procurement arrangements under this Regional Project

*These thresholds are for the purposes of the initial procurement plan for the PPA and for first 18 months. The thresholds will be revised periodically based on reassessment of risks. All contracts not subject to prior review will be post-reviewed.

Prequalification. Not expected for the packages of works/goods packages in the procurement plan.

Proposed Procedures for CDD Components: Not Applicable

Reference to (if any) Project Operational/Procurement Manual: The LISGIS Project Management Team will prepare Procurement manuals. The Procurement Plan will also form part of the Project Implementation Manual.

Any Other Special Procurement Arrangements: None

Procurement Packages/PLAN with Procurement Arrangements and Time Schedule: as per the Table below:

b) PROCUREMENT PLAN

Works

There are no works under the Project Preparation Advance

Goods and Non-Consulting Services

1	2	3	4	5	6	7	8	9	
Ref. No.	Contract (Description)	Estimated Cost US\$	Procurement Method	Prequ alifica tion (yes/n o)	Nation al Prefer ence (yes/n o)	Revie W by Bank (Prior / Post)	Expecte d bid opening date	Expecte d Contrac t Signatu re Date	Comment s
1	Procurement of 4 laptops, 3 No. allin-1 printers, office desks, a projector, metal filing cabinet, and stationery and supplies for project management	12,100	Limited, RFQ	No	No	Post	28 Feb 20	4 Mar 20	

Consultancy Services

1	2	3	4	5	6	7	8	9
Ref. No.	Description of Assignment	Estimate d Cost in US\$	Selection Method/ Arrangem ent	Review by Bank (Prior / Post)	Expecte d date of proposal submissi on	Expected Contract Signatur e Date	Expected Completi on Date	Comments
1.	Recruitment of a Consultant to draft and validate curricula of the Statistics degree & CEST Program at the UL	10,000	INDV	Post	16 Mar 20	10 Apr 20	23 Apr 20	ToR to be submitted to IDA for Review and No Objection.
2.	Recruitment of a Financial Management Officer for Project Management	15,600	DS	Prior	10 Feb 20	21 Feb 20	31 Aug 20	ToR, performance evaluation, draft contract and minutes of contract negotiation to be submitted to IDA for Review and No Objection.
3.	Recruitment of a Procurement Specialist for Project	18,000	DS	Prior	10 Feb 20	21 Feb 20	31 Aug 20	ToR, performance evaluation, draft contract and minutes of contract negotiation to be

Management		submitted to IDA
		for Review and No
		Objection.

Training and Workshop

(Training & Workshop activities are subject to TTL clearance).

	(Training & Workshop act		242,222.00 111	_ = ===================================
Ref. No.	Training, workshop and study tours	Estimat ed Cost in (US\$)	Estimated Duration (Days)	Expected Training/workshop Date
1.	Conduct of validation workshop and TOT for the GP on the design of questionnaires and enumeration training manual	54,000		Feb. 20 to March 13 2020
2.	Workshop for cartographic field staff training	150,000		Feb. 24 to March 16 2020
3.	Workshop for enumeration mapping training	113,900		April 15, 2020
4.	Study Tours to regional countries for first-hand experience on regional harmonization of data collection, management and communication	32,000		March to April 2020
5.	Workshops on current administrative data across MACs and LISGIS regional offices	50,000		April to July 2020
6.	Workshop to strengthen and develop institutional capacity of NSO	35,000		April to July 2020
7.	Workshops for steering committee on Administrative Data	40,000		April to July 2020
8.	Workshop for Project Steering/Technical Committees for annual work plan preparation, review and validation	10,000		February 2020

GENERAL NOTES

1. Training and capacity building:

Training workshops (including training material and support), conference attendance and study tours, will be carried out based on approved annual training and allied activities plan by the TTL. The beneficiaries, after the training, will be requested to submit a brief report indicating what skills have been acquired and how these skills will contribute to enhance their performance and contribute to the attainment of the Project's development objective.

2. **Operational Costs:**

These are expenditures incurred by the Recipient to finance: (i) communication technology (including, without limitation, internet and telephone; (ii) per diem and travel expenses of the operational staff performing their responsibilities under the

Project; (iii) fuel and vehicle maintenance; (iv) maintenance of equipment; (v) photocopies and publications; (viii) bank commissions; and (ix) utilities and office supplies as defined in the FA.

Appendix 1

Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework

Pate: _
nvitation of Bids/Proposals No
·o:

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines¹ in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, , are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of [Insert name of Employer as per bidding document] or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

rejection of our Proposal/Bid for award of contract;

¹Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;² (ii) to be a nominated³ sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to

² For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

³ A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

permit the Bank to inspect⁴ all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant:	
--------------------------------	--

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant:

Title of the person signing the Letter: _____

⁴ Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

PROCUREMENT Western and Central Africa : Harmonizing and Improving Statistics in West Africa General Information

Country: Western and Central Africa Bank's Approval Date of the Original Procurement Plai 2020-03-06 Revised Plan Date(s): (comma delineated, leave blank 2024-03-22 Project ID: P169265 GPN Date: 2021-05-19 Harmonizing and Improving Statistics in West Africa Loan / Credit No: IDA / V3090, IDA / V3080, IDA / 55740, IDA / 65750, IDA / D5830, IDA / D5820, IDA / 65750, IDA / D5880, IDA / 65780, IDA / D5810 Executing Agency(i Liberia Institute of Statistics & Geo-Information Services

WORKS																													
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)			Draft Pre-q Docur		Prequalific ation			ding Docum stification	Specific Pr Notice / I		Bidding Do s Iss		Proposal Su Opening		Bid Evaluat and Recomi	mendation	Signed 0	Contract	Contract
										34)	,		Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Actual	Planned	Actual	Planne
LR-LISGIS-222566-CW-RFQ / Refurbish 3 classrooms & a c omputer laboratory for Statis tics Degree Program at the U L	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	50,000.00	49,875.00	Signed							2021-04-07	2021-10-26							2021-05-05	2021-12-24	2021-07-3 0
LR-LISGIS-282952-CW-RFQ / Installation & commissioning of LAN (IPS and BSc.) at the UL	IDA / D5840	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	61,000.00	0.00	Canceled							2022-06-25								2022-08-20		2023-02- 6
LR-LISGIS-222567-CW-RFQ / Installation of LAN in Statistic s Laboratory (CEST and Bach elor in Statistics) at the UL	IDA / D5840	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions						21,000.00	0.00	Canceled							2021-07-24								2021-08-25		2021-09-: 5
LR-LISGIS-233727-CW-RFQ / Refurbish 4 offices for PMT (M&E, FMO, Coordinator, and PS)	IDA / 65760	Project Management and Mo nitoring and Evaluation	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			Other (with field f or explanation)	10,000.00	0.00	Canceled							2021-06-02								2021-07-02		2021-08-
LR-LISGIS-233655-CW-RFQ / Refurbish 4 offices at LISGIS Headquarters including ware house	IDA / 65740	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				100,000.00	0.00	Canceled							2021-08-19								2021-09-17		2021-11-3
LR-LISGIS-222569-CW-RFQ / Refurbish IPS (CEST) Capitol Hill Building	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	25,000.00	0.00	Canceled							2021-04-27								2021-05-27		2021-07-2 7
LR-LISGIS-317619-CW-RFQ / Refurbishment of Administrat ive Building	: IDA / 65750	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	30,924.00	0.00	Completed							2022-09-30	2022-09-26							2022-11-07	2022-10-26	2022-11-
LR-LISGIS-222743-CW-RFQ / Refurbish 7 LISGIS Regional Offices	IDA / 65760	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	70,000.00	0.00	Pending Imp lementation							2023-08-11								2023-09-14		2023-12-2
LR-LISGIS-222740-CW-RFQ / Refurbish 8 LISGIS Regional Offices	IDA / 65760	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	80,000.00	0.00	Pending Imp lementation							2023-08-11								2023-09-14		2023-12-
LR-LISGIS-283618-CW-RFB / Clearing of site and refurbishi ng of LISGIS new Offices loca ted in Congo Town	i IDA / 65740	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for Bids - Small Works SPD (1 envelope proce ss)	400,000.00	0.00	Pending Imp lementation					2022-07-21		2022-07-26				2022-09-06		2022-10-06		2022-11-10		2023-05-1 9
LR-LISGIS-409043-CW-RFQ / Hire construction firm to reno vate/refurbish LISGIS New Off ices	IDA / D5820	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	100,000.00	0.00	Pending Imp lementation							2024-10-27								2024-12-22		2025-06-

GOODS																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur			ation Evalu Report		ding Docum stification		rocurement Invitation	Bidding Do		Proposal Si Opening	1 noissimal	Bid Evalua and Recom for A	nmendation	Signed	Contract	Contract C	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LISGIS/HISWAP/RFQ/GO-01/P PA / Procurement of stationer y and office equipment for Pr oject Management	IDA / V3080	Project Management and Mo nitoring and Evaluation	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		12,100.00	18,756.00	Completed							2020-03-04	2020-03-25							2020-04-29	2020-05-07	2020-10-26	2020-07-02
LR-LISGIS-164876-GO-RFQ / Procurement of 2 No. Double Cabin Pickup Trucks for PMT	IDA / V3090	Project Management and Mo nitoring and Evaluation	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		74,000.00	73,000.00	Completed							2020-04-04	2020-03-26							2020-04-26	2020-05-07	2020-05-19	2020-06-14
LR-LISGIS-213264-GO-UN / P rocurement of 27 Toyota Lan d Cruisers for the conduct of Censuses and Surveys	IDA / 65740	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Prior	UN Agencies (Dire ct)	Direct			1,215,000.00	1,192,297.62	Signed					2021-01-12	2021-02-01	2021-01-22	2021-02-08							2021-01-26	2021-02-24	2021-04-30	
LR-LISGIS-213267-GO-RFQ / Procurement of two Toyota H ilux Pickups and one Toyota Fortuner (SUV) for Project Ma nagement	IDA / 65760	Project Management and Mo nitoring and Evaluation	Prior	Direct Selection	Direct			113,000.00	113,000.00	Completed					2021-02-04	2021-02-14	2021-02-09	2021-02-18							2021-02-10	2021-02-24	2021-02-26	2021-03-03
LR-LISGIS-222548-GO-RFQ / Procure 7 printers for Census PIU, 115 backpacks for NAAS, 15 laptops, USB, 100 HD Dat a -Entry, 200ctn A4 paper, 1 cth hand sanitizer, 50 cartrid ges, 100 themometers, 1 chose mask for Administrative	IDA / 65740	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		60,100.00	59,990.00	Completed							2021-03-29	2021-04-12							2021-04-27	2021-06-11	2021-05-21	2021-06-21
LR-LISGIS-222555-GO-RFQ / Procure 75 scales, 100 tablet s, and 60 sets of rain gears a nd assorted stationery for m onthly CPI Data Collection	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		22,150.00	0.00	Completed							2021-04-05	2021-04-12							2021-05-04	2021-05-30	2021-05-28	

LR-LISGIS-222551-GO-RFQ / Procure assorted stationery a nd supplies for CENSUS, CES T and Statistics Degree Progr	IDA / D5820	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social	Post	Request for Quota	Limited	Single Stage - One E nvelope	9,000.00	8,883.20	Completed					2021-03-26	2021-05-17						2021-04-21	2021-06-25	2021-05-05	2021-07-13
am LR-LISGIS-222745-GO-RFB / Procure 15 laptops, 15 deskt ops, 15 hard drives, 30 fans, 30 chairs, and 30 desks for LI	IDA / 65750	and Economic Statistics Country-Specific Component: Improving and modernizing physical and statistical infra structure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	180,000.00	169,995.00	Completed			2021-07-08	2021-08-24	2021-07-12	2021-12-28		2021-08-12	2021-10-05	2021-08-25	2021-11-05	2021-09-14	2021-12-15	2021-10-15	
30 Chairs, and 30 desks for L SGIS County Offices LR-LISGIS-233729-GO-RFQ / Procure 2 laptops, 2 sets of d esktop computers with UPS, 2 printers, assorted printer c artridges (2 sets each for 5 p rinters), 1 mini refrigerator, 2 air conditioners, 1 digital c amera, 1 TV, 1 scanner, 3 filin g cabinets, 1 projector, 3 HD	IDA / D5820	Project Management and Mo nitoring and Evaluation	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	34,500.00	0.00	Canceled					2021-05-28							2021-06-25		2021-07-30	
LR-LISGIS-233732-GO-RFQ / Procure stationery for PMT	IDA / 65760	Project Management and Mo nitoring and Evaluation	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	6,000.00	5,959.00	Completed					2021-05-20	2021-04-30						2021-06-15	2021-06-11	2021-06-30	2021-07-24
LR-LISGIS-260046-GO-RFQ / Procurement of an SUV for PF MU	IDA / 65770	Project Management and Mo nitoring and Evaluation	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	40,500.00	43,500.00	Completed					2021-11-11	2021-11-10						2021-12-10	2021-12-25	2021-12-31	2021-12-25
LR-LISGIS-260047-GO-RFQ / Procure two All-in-One Deskt op computer with UPS, one I aptop computer, and an external hard drive for Census Ma nagement Team	IDA / V3080	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	9,500.00	10,685.00	Completed					2022-01-07	2022-01-06						2022-02-07	2022-02-08	2022-02-25	2022-02-08
LR-LISGIS-278032-GO-RFQ /	IDA / 65750	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	5,000.00	5,000.00	Completed					2022-03-21	2022-02-02						2022-05-16	2022-03-08	2022-11-12	2022-03-15
LR-LISGIS-278102-GO-RFQ / Procurement of laptops for C PI	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Doct	Request for Quota tions	Limited	Single Stage - One E nvelope	6,000.00	5,400.00	Completed					2022-03-21	2022-02-02						2022-05-16	2022-03-21	2022-11-12	2022-04-26
LR-LISGIS-282805-GO-RFQ / Procure 2 No. 32 seater staff buses for LISGIS	IDA / 65770	Country-Specific Component : Improving and modernizing physical and statistical infra	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	100,000.00	0.00	Completed					2022-05-28	2022-06-21						2022-07-23	2022-08-25	2023-01-19	2022-11-04
LR-LISGIS-222750-GO-RFQ / Procure stationery & supplies for LISGIS County Offices	IDA / 65730	Country-Specific Component : Improving and modernizing physical and statistical infra	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	55,350.00	0.00	Completed					2022-06-30	2022-06-16						2022-08-02	2022-07-18	2022-08-25	2022-07-22
LR-LISGIS-282806-GO-RFQ / Procure antivirus (160 users) for LISGIS	IDA / 65750	structure Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	5,600.00	0.00	Pending Impl ementation					2022-07-25							2022-09-19		2023-03-18	
LR-LISGIS-282807-GO-RFQ / Procure additional meriki equ ipment & licenses to manage LISGIS Cloud network	IDA / D5820	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	100,000.00	0.00	Canceled					2022-06-27							2022-08-22		2023-02-18	
LR-LISGIS-282808-GO-RFQ / Procure solar plant to upgrad e existing battery bank at LIS	IDA / D5840	Country-Specific Component : Improving and modernizing physical and statistical infra	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	100,000.00	0.00	Canceled					2022-07-26							2022-09-20		2023-03-19	
LR-LISGIS-282809-GO-RFQ / Procure stationery and suppli ers for IPS and BSc. in Statisti cs at the UL	IDA / D5880	structure Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	4,000.00	0.00	Canceled					2022-05-30							2022-07-25		2023-01-21	
LR-LISGIS-222732-GO-RFQ / Procure furniture (desks and chairs) for 30 CEST students and 15 faculty	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	6,250.00	0.00	Canceled					2022-06-25							2022-08-14		2022-10-21	
LR-LISGIS-233623-GO-RFQ / Procure 1 projector, 2 camer as and 2 No. 65° TV for IPS (CEST)	IDA / 65740	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	4,500.00	0.00	Canceled					2022-10-01							2022-11-02		2022-11-23	
LR-LISGIS-222571-GO-RFQ / Procure computers (31 deskt ops & 6 laptops), 45 calculat ors, printers (4 regular & 1 m ultipurpose) for IPS (CEST)	IDA / D5820	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	57,075.00	0.00	Canceled					2022-07-21							2022-08-19		2022-09-13	
LR-LISGIS-223124-GO-RFB / Procure 76 desktops, 5 lapto ps, 300 chairs, 4 white board s, 4 projectors, 5 air conditio ners, 2 printers, 1 desk, 2 ext ernal hard drive, 1 smart TV, 1 audio system set, 76 tables , statistical softwares	IDA / 65770	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Bids	Open - National	Single Stage - One E nvelope	280,000.00	0.00	Completed			2022-03-15	2022-02-23	2022-03-21	2022-05-11		2022-05-03	2022-03-29	2022-05-17	2022-04-28	2022-06-07	2022-05-30	2022-07-08	2022-09-23
LR-LISGIS-282972-GO-RFQ / Procure integrative statistical data watch board for data dis semination	IDA / 65750	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	15,000.00	0.00	Canceled					2022-07-24							2022-09-18		2023-03-17	
LR-LISGIS-282980-GO-RFQ / Procure 4 external harddrive s, 1 projector & 85 tablets/s mart phones, 4 office chairs, 3 executive desks & 3 cabine ts for NEC 2022	IDA / 65750	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	16,000.00	0.00	Canceled					2022-07-26							2022-09-20		2023-03-19	
LR-LISGIS-282981-GO-RFQ / Procure 90 sets of rain gear & 90 backpacks for NEC 202 2	IDA / 65780	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	7,800.00	0.00	Canceled					2022-07-24							2022-09-18		2023-03-17	

LR-LISGIS-222729-GO-RFB / Procure 8 laptops, 6 desktop s, 5 printers, 1TV, 2 printers, 2 cameras, and 4 air conditio ners for UL Statistics Degree Program	IDA / 65780	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	st	Request for Bids	Open - National	Single Stage - One E nvelope	122,000.00	0.00	Canceled			2021-04-16	2021-04-19			2021-05-20	2021-05-31	2021-06-29		2021-07-26	
LR-LISGIS-222734-GO-RFQ / Procure a 12 kva generator f or CEST Program	IDA / D5820	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	st	Request for Quota tions	Limited	Single Stage - One E nvelope	5,000.00	0.00	Canceled				2021-05-13					2021-06-15		2021-06-30	
LR-LISGIS-222545-GO-RFQ / Printing of 400 jackets, 200 c opies of Pilot Census Report, 4000 questionnaires -NAAS, 150 copies NAAS Reports, 20 copies Administrative Data Report, 200 copies of data sh aring handbook, 200 copies Administrative data report, & 200 Meta Data Hand box	IDA / 65770	Regional component: Harmo nization, Data Collection, Qu ality improvement, Dissemin ation and Use of Core Social and Economic Statistics	st	Request for Quota tions	Limited	Single Stage - One E nvelope	100,150.00	0.00	Canceled				2021-03-29					2021-04-23		2021-05-21	
LR-LISGIS-233642-GO-RFB / Supply and installation of ICT infrastructure for LISGIS	IDA / 65740	Country-Specific Component : Improving and modernizing physical and statistical infra structure	st	Request for Bids	Open - Internationa	Single Stage - One E nvelope	300,000.00	0.00	Canceled			2021-09-24	2021-09-29			2021-11-10	2021-12-10	2022-01-14		2022-07-13	
LR-LISGIS-291061-GO-RFQ / Procure 90 backpacks for NE C data collection	IDA / 65750	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	st	Request for Quota tions	Limited	Single Stage - One E nvelope	2,250.00	0.00	Canceled				2022-06-26					2022-08-21		2023-02-17	
LR-LISGIS-291063-GO-RFQ / Procure 4 external hard drive , 1 projector and 85 tablets f or NEC data collection	DA / D5880	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	st	Request for Quota tions	Limited	Single Stage - One E nvelope	17,100.00	0.00	Canceled				2022-07-18					2022-09-12		2023-03-11	
LR-LISGIS-291064-GO-RFQ / Procure 30 tablets/smart pho nes for CPI data collection	IDA / 65740	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	st	Request for Quota tions	Limited	Single Stage - One E nvelope	6,000.00	0.00	Completed				2022-07-18	2022-05-31				2022-09-12	2022-06-27	2023-03-11	2022-08-16
LR-LISGIS-282983-GO-RFQ / Procure 10 desktops, 1 lapto p, 4 external HDD, 4 printers, weighing scales (types 1, 2, & 3) touch lights, print cartri dges, and A4 paper for Pilot HIES Survey	iDA / 65750	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	st	Request for Quota tions	Limited	Single Stage - One E nvelope	15,190.00	0.00	Canceled				2022-06-26					2022-08-21		2023-02-17	
LR-LISGIS-282970-GO-RFQ / Procure 50 statistical textboo ks for teaching and research by instructors and students (BSc.)	IDA / D5820	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	st	Request for Quota tions	Limited	Single Stage - One E nvelope	25,000.00	0.00	Canceled				2022-06-19					2022-08-14		2023-02-10	
LR-LISGIS-282976-GO-RFQ / Procure 1 all-in-one desktop computer, 1projector, 4 lapto ps, 30 power banks, 30 table ts, 100 back gabs for agricult ure survey (Crop Cut)	D IDA / 65750	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	st	Request for Quota tions	Limited	Single Stage - One E nvelope	35,000.00	18,578.50	Completed				2022-07-24	2022-06-07				2022-09-18	2022-07-10	2023-03-17	2022-07-25
LR-LISGIS-293555-GO-RFB / Supply and installation of 5k w solar plant for LISGIS Coun ty Offices	IDA / D5820	Country-Specific Component : Improving and modernizing physical and statistical infra structure	st	Request for Bids			225,000.00	0.00	Canceled			2022-08-23	2022-08-26			2022-09-29	2022-10-06	2022-10-31		2023-04-28	
LR-LISGIS-293092-GO-RFQ / Procure 60 weighing scales (t ypes 1, 2 & 3), 16 laptops, 20 memory sticks, printer cartri dges, 4 cabinets, 14 external HDD for HIES Main survey	t D IDA / 65770	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	st	Request for Quota tions	Limited	Single Stage - One E nvelope	50,000.00	0.00	Canceled				2022-06-28					2022-08-19		2023-02-15	
LR-LISGIS-293094-GO-RFQ / Procure 16 pcs of 2.5kva gen erators, 28 pcs of power exte nsion cords, 100 touch lights, 1300 pks of batteries, 150 su its of rain gears, 30 pcs of sh ovels and cutlasses for main HIES survey	IDA / D5840	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	st	Request for Quota tions	Limited	Single Stage - One E nvelope	25,000.00	0.00	Pending Impl ementation				2022-06-14					2022-08-09		2023-02-05	
LR-LISGIS-293095-GO-RFQ / Procure 16 portable generato rs, 28 pcs of power extension cords, 1300 touch lights, 150 suits of rain gears for main HI ES Survey		Country-Specific Component : Improving and modernizing physical and statistical infra structure	st	Request for Quota tions	Limited	Single Stage - One E nvelope	25,000.00	0.00	Canceled				2022-07-23					2022-09-17		2023-03-16	
LR-LISGIS-293216-GO-RFQ / Procure laptops, print cartrid ges, A4 papers for Project Ma nagement	IDA / 65770	Project Management and Mo nitoring and Evaluation	st	Request for Quota tions	Limited	Single Stage - One E nvelope	15,000.00	0.00	Completed				2022-05-31	2022-06-09				2022-07-26	2022-07-07	2023-01-22	
LR-LISGIS-291056-GO-RFQ / Procure 42 extension cords, 15 projectors, 378 rolls of wir e, 20 stabalizers, and 15 gen erators for Census field activi ties	r IDA / D5840	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	st	Request for Quota tions	Limited	Single Stage - One E nvelope	83,400.00	0.00	Completed				2022-07-19	2022-08-01				2022-09-13	2022-08-30	2023-03-12	
LR-LISGIS-291057-GO-RFQ / Procure 16500 name tag for Census field enumerators	IDA / 65750	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	st	Request for Quota tions	Limited	Single Stage - One E nvelope	16,500.00	0.00	Completed				2022-07-20	2022-08-01				2022-09-14	2022-08-30	2023-03-13	
LR-LISGIS-291059-GO-RFQ / Procure 400ctns of batteries, 500pks of pens, 1500ctns of chalk, 1500 ctns of markers, 300 pcs of staplers and pins, note pads, pencils, etc. for C ensus	IDA / 65740	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin Pos ation and Use of Core Social and Economic Statistics	st	Request for Quota tions	Limited	Single Stage - One E nvelope	49,500.00	0.00	Completed				2022-07-17	2022-08-01				2022-09-11	2022-08-30	2023-03-10	
LR-LISGIS-306609-GO-RFQ / Printing of 8250 Copies of Ce nsus Training Manual	IDA / D5850	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	st	Request for Quota tions	Limited	Single Stage - One E nvelope	82,500.00	0.00	Completed				2022-08-13	2022-08-01				2022-10-08		2023-04-06	

LR-LISGIS-306610-GO-RFQ / Printing of 8250 Copies of Ce nsus Training Manual	DA / D5830	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota tions	3 Limited	Single Stage - One E nvelope	82,500.00	0.00	Completed					2022-08-13	2022-08-01				2022-10-08		2023-04-06	
LR-LISGIS-301821-GO-DIR / Procure 17,400 Rain gears, 1 7,400 backpacks, 17,400 ves ts, and 17,400 flashlights for Census	DA / 65780	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Direct Selection	Direct		473,845.62	0.00	Canceled			2022-06-30	2022-06-28	2022-07-05	2022-06-24				2022-08-09		2023-02-05	
LR-LISGIS-311016-GO-DIR / Procurement of 16,600 pcs/p airs each of rain suits, rain b oots, safety vests, flashlights , and backpacks for Census 2	DA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Direct Selection	Direct - National		742,020.00	0.00	Canceled			2022-08-22		2022-08-22					2022-08-24		2022-09-25	
LR-LISGIS-291053-GO-RFB / Printing of manuals - training and supervisors for CENSUS	DA / D5820	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Bids	Open - National	Single Stage - One E nvelope	380,000.00	0.00	Canceled			2022-07-19		2022-07-24			2022-08-26	2022-09-10	2022-10-15		2023-04-13	
LR-LISGIS-314335-GO-RFQ / Procurement of 16,600 Rain suits for Census 2022	DA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quotations	Limited	Single Stage - One E nvelope	182,600.00	0.00	Completed					2022-09-12	2022-09-12				2022-09-29	2022-09-21	2022-10-02	2022-10-26
LR-LISGIS-314345-GO-RFQ / Procurement of 16,600 rain b oots for Census 2022	DA / D5880	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quotations	Limited	Single Stage - One E nvelope	156,870.00	0.00	Completed					2022-09-12	2022-09-12				2022-09-26	2022-09-21	2022-09-30	2022-09-26
LR-LISGIS-314346-GO-RFQ / Procurement of 16,600 Safet y Vests for Census 2022	DA / 65780	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quotations	Limited	Single Stage - One E nvelope	54,780.00	0.00	Completed					2022-09-09	2022-09-12				2022-09-27	2022-09-26	2022-09-30	2022-10-26
LR-LISGIS-314347-GO-RFQ / Procurement of 16,600 torch lights for Census 2022	DA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota	3 Limited	Single Stage - One E nvelope	64,740.00	0.00	Completed					2022-09-12	2022-09-12				2022-09-27	2022-09-26	2022-09-30	2022-10-26
LR-LISGIS-314348-GO-RFQ / Procurement of 16,600 back packs for Census 2022	DA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota	Limited	Single Stage - One E nvelope	182,600.00	0.00	Completed					2022-09-12	2022-09-12				2022-09-27	2022-09-26	2022-09-30	2022-10-24
LR-LISGIS-353733-GO-RFQ / Procure 136 sets of rain suits , 124 backpacks, 4 office cha irs, 3 executive desks and 3 cabinets for NEC (3 LOTS)	DA / 65740	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quotations	a Limited	Single Stage - One E nvelope	11,750.00	0.00	Completed					2023-04-24	2023-04-06				2023-05-24	2023-05-04	2023-06-16	2023-06-21
LR-LISGIS-353743-GO-RFQ / Procure 5 external HDD, 1 pr ojector, 120 tablets, 1 printer , and 5 laptops for NEC	DA / D5830	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quotations	Limited	Single Stage - One E nvelope	33,500.00	0.00	Completed					2023-04-07	2023-04-19				2023-05-11	2023-05-17	2023-05-31	2023-06-15
LR-LISGIS-353748-GO-RFQ / Procure assorted stationery f or the production of CPI Data	DA / V2050	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota	Limited	Single Stage - One E nvelope	5,000.00	0.00	Pending Impl ementation					2023-04-07					2023-05-09		2023-05-26	
LR-LISGIS-353751-GO-RFQ / Procure 2 air conditioners (1 8000BTU), 2 printers and 5 la ptops, assorted rain gears, a nd furniture (10 desks and ch airs) for CPI (4 LOTS)	DA / 65780	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota tions	3 Limited	Single Stage - One E nvelope	24,000.00	0.00	Completed					2023-04-12	2023-04-18				2023-05-15	2023-05-22	2023-05-31	2023-07-24
LR-LISGIS-353757-GO-RFQ / Procure stationery (10 ctn sh	DA / 65750	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota	a Limited	Single Stage - One E nvelope	2,263.00	0.00	Pending Impl ementation					2023-04-06					2023-05-09		2023-05-26	
LR-LISGIS-353763-GO-RFQ /	DA / 65770	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota	Limited	Single Stage - One E nvelope	7,000.00	0.00	Completed					2023-04-07	2023-04-19				2023-05-11	2023-05-17	2023-05-26	2023-07-18
LR-LISGIS-353765-GO-RFQ / Procure 150 statistical text b ooks for teaching and resear ch by Lecturers and students at the UL	DA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota	Limited	Single Stage - One E nvelope	22,500.00	0.00	Pending Impl ementation					2023-06-09					2023-07-13		2023-09-29	
LR-LISGIS-353767-GO-RFQ / Procure stationery and suppli es for UL BSc. in Statistics	DA / 65770	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin Post ation and Use of Core Social and Economic Statistics	Request for Quota	a Limited	Single Stage - One E nvelope	5,000.00	0.00	Pending Impl ementation					2023-06-09					2023-07-13		2023-07-28	
LR-LISGIS-353768-GO-RFQ / Procure 4 laptops for ICT Staf f	DA / 65740	Country-Specific Component : Improving and modernizing physical and statistical infra	Request for Quota	Limited	Single Stage - One E nvelope	35,000.00	0.00	Pending Impl ementation					2023-06-09					2023-07-14		2023-08-16	
LR-LISGIS-353769-GO-RFQ / Procure 17 motorbikes for LIS GIS County Offices	DA / 65750	structure Country-Specific Component: Improving and modernizing physical and statistical infra	Request for Quota	a Limited	Single Stage - One E nvelope	68,000.00	0.00	Pending Impl ementation					2023-06-12					2023-07-17		2023-09-29	
LR-LISGIS-282804-GO-RFQ / Procure 1 No. 250KVA gener ator for LISGIS Central Office	DA / 65770	structure Country-Specific Component: Improving and modernizing Post physical and statistical infra structure	Request for Quota tions	3 Limited	Single Stage - One E nvelope	60,000.00	0.00	Pending Impl ementation					2023-06-12					2023-07-18		2023-09-18	

LR-LISGIS-353771-GO-RFQ / Procure equipment for CSIU	IDA / D5820	Country-Specific Component : Improving and modernizing physical and statistical infra	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	15,000.00	0.00	Pending Impl ementation					2023-06-12							2023-07-14	2023-08-3	10
LR-LISGIS-222759-GO-RFB / Supply and installation of 10 0a/c, 30 laptops, 25 desktops, 200ctn sheets, 10 printers, 100 chairs, 20 filing cabinets, and assorted stationery & su pplies for Central Administrat ion (Physical and Statistical I nfrastructure).	IDA / 65740	structure Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	300,500.00	0.00	Pending Impl ementation			2023-06-30		2023-07-05			2023-08-04		2023-08-17		2023-09-08	2024-03-0	6
LR-LISGIS-283393-GO-RFQ / Procure 1 SUV for Director G eneral of LISGIS for Project C oordination and Monitoring	IDA / D5820	Project Management and Mo nitoring and Evaluation	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	50,000.00	0.00	Pending Impl ementation					2023-07-12							2023-08-15	2023-10-2	6
LR-LISGIS-353777-GO-RFQ / Procure assorted stationery a nd supplies (USB printer, she ets, pens, print cartridges, ca Iculators, stapler etc. for PMT	IDA / D5810	Project Management and Mo nitoring and Evaluation	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	15,000.00	0.00	Completed					2023-04-07	2023-04-14						2023-05-12	2023-05-15 2023-06-2	20 2023-08-03
LR-LISGIS-353780-GO-RFQ / Procure 1 laptop for Project's FMO	IDA / 65730	Project Management and Mo nitoring and Evaluation	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	1,500.00	0.00	Pending Impl ementation					2023-04-10							2023-06-05	2023-12-0	2
LR-LISGIS-366298-GO-RFB / Procure 800 tablets and 800 powerbanks for Agriculture S tatistics	IDA / D5840	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Bids	Open - National	Single Stage - One E nvelope	192,000.00	0.00	Completed			2023-06-20	2023-06-20	2023-06-25			2023-08-06	2023-07-20	2023-08-22	2023-07-24	2023-09-08	2023-08-09 2023-10-0	06 2023-11-08
LR-LISGIS-384181-GO-RFQ / Procurement of Assorted Goo ds for Agriculture Census: Lot 1: Rain gear, backpacks a nd torchlights Lot 2: Printer and assorted st ationery	IDA / 65740	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	97,812.00	0.00	Completed					2023-10-05	2023-10-02						2023-11-09	2023-10-26 2023-11-2	0 2023-10-27
LR-LISGIS-384183-GO-RFQ / Printing of assorted Agricultu re Census field materials: a) ID Cards for field staff b) Fi eld instructional manual c) re flective jackets d) T-shirts an d caps e) flyers, etc.	IDA / D5840	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	59,000.00	0.00	Pending Impl ementation					2023-10-05							2023-11-03	2023-11-1	7
LR-LISGIS-388235-GO-RFQ / Procure 3 laptops for HISWA FMO/PC/M&E Officer and anti virus (6 users) for PMT	IDA / D5820	Project Management and Mo nitoring and Evaluation	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	6,000.00	0.00	Pending Impl ementation					2023-10-30							2023-12-25	2024-06-2	2
LR-LISGIS-409021-GO-RFQ / Procure assorted equipment (stationery/supplies) for Exte rnal Trade	IDA / V2050	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	27,100.00	0.00	Pending Impl ementation					2024-08-04							2024-09-29	2025-03-2	8
LR-LISGIS-409025-GO-RFQ / Procure office supplies, assor ted rain gears, weighing scal es and stationery for weekly CPI data production	IDA / D5840	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	39,500.00	0.00	Pending Impl ementation					2024-03-25							2024-05-20	2024-11-1	6
LR-LISGIS-409028-GO-RFQ / Procure assorted stationery (10ctn sheets, 4 bxs folders, 1 0pks note pad, nose mask, et c.) for Administrative Data	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	4,000.00	0.00	Pending Impl ementation					2024-04-29							2024-06-24	2024-12-2	1
LR-LISGIS-409029-GO-RFQ / Procure stationery and suppli es for UL Statistics Degree Pr ogram	IDA / D5880	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	15,000.00	0.00	Pending Impl ementation					2024-06-23							2024-08-18	2025-02-1	4
LR-LISGIS-409030-GO-RFQ / Procure 50 desktops, printers , tablets and calculators for C EST Program	IDA / 65750	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	88,500.00	0.00	Pending Impl ementation					2024-06-25							2024-08-20	2025-02-1	6
LR-LISGIS-409031-GO-RFQ / Procure 2 vehicles for CEST P rogram	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	90,000.00	0.00	Pending Impl ementation					2024-06-23							2024-08-18	2025-02-1	4
LR-LISGIS-409032-GO-RFQ / Procure 18 motorbikes for LIS GIS County Offices	iDA / 65750	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	73,350.00	0.00	Pending Impl ementation					2024-07-21							2024-09-15	2025-03-1	4
LR-LISGIS-409035-GO-RFQ / Procure 3 laptops, furniture a nd equipment for CSIU	IDA / D5830	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	24,500.00	0.00	Pending Impl ementation					2024-07-27							2024-09-21	2025-03-2	0
LR-LISGIS-409037-GO-RFQ / Procure 4 vehicles for LISGIS Senior Management	IDA / 65740	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	200,000.00	0.00	Pending Impl ementation					2024-04-21							2024-06-16	2024-12-1	3

NON CONSULTING	SERVICES																											
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docu		ation	Report	ent / Just	ification			Bidding Do s Iss		Proposal S Opening	bubmission /	Bid Evalua and Recon for A	mendation	Clause de	Contract	Contract C	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned A	ctual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

LR-LISGIS-167168-NC-RFQ / Hire a Vehicle Rental Compa ny to provide 15 Vehicles for the deployment of 30 teams of mappers in the 15 counties for the cartographic phase of the National Population a nd Housing Census	IDA / V3090	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	112,500.00	0.00	Canceled				:	2020-08-26					2020-09-16	2021-03-	15
LR-LISGIS-184898-NC-RFQ / Hire a Vehicle Rental Compa ny to provide 15 Vehicles for the deployment of 30 teams of mappers in the 15 countle s for the cartographic phase of the National Population a nd Housing Census	IDA / V3090	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	112,500.00	0.00	Canceled				:	2020-08-26					2020-09-09	2020-12-	31
LR-LISGIS-167165-NC-RFQ / Hire a Vehicle Rental Compa ny to provide 21 Vehicles for the deployment of 30 teams of mappers in the 15 counties for the cartographic phase of the National Population a nd Housing Census	IDA / V3090	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	157,500.00	150,650.00	Completed				:	2020-09-17	2020-10-05				2020-09-29	2020-12-02 2020-10-:	31 2021-05-17
LR-LISGIS-167167-NC-RFQ / Hire a Vehicle Rental Compa ny to provide 27 Vehicles for the deployment of 30 teams of mappers in the 15 countle s for the cartographic phase of the National Population a nd Housing Census	IDA / V3090	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	162,000.00	189,405.00	Completed				:	2021-04-21	2021-03-29				2021-05-19	2021-05-14 2021-06-:	21 2021-06-29
LR-LISGIS-223077-NC-RFQ / Hire vehicle rental company t o provide 7 vehicles for renta I services for 60 days of NAA S data collection and 30 days of monitoring	IDA / D5830	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	90,000.00	89,850.00	Signed				:	2021-04-30	2021-04-12				2021-05-31	2021-06-02 2021-07-	30
LR-LISGIS-223050-NC-RFQ / Recruit a vehicle rental comp any to provide 30 vehicles fo r 10 days for the conduct of P ilot Census of the National Po pulation and Housing Census	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	75,000.00	0.00	Canceled				:	2021-07-18					2021-09-12	2022-03-	11
LR-LISGIS-223054-NC-RFQ / Hire Vehicle Rental Company to provide 4 vehicles for rent al services for Pilot of NAAS	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	2,000.00	0.00	Canceled					2021-04-23					2021-05-24	2021-05-:	31
LR-LISGIS-164854-NC-RFQ / Hire a Vehicle Rental Compa ny to provide 27 Vehicles for the deployment of 30 teams of mappers in the 15 counties for the cartographic phase of the National Population an d Housing Census 2021	IDA / V3090	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	162,000.00	0.00	Canceled				:	2021-04-05					2021-05-03	2021-06-1	03
LR-LISGIS-191194-NC-DIR / P ayment of internet subscripti on for GIS planning to suppor t NPHC Mapping	IDA / D5880	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Direct Selection	Direct		32,220.00	0.00	Canceled			2020-09-25	:	2020-09-30					2020-11-04	2021-05-1	03
LR-LISGIS-328866-NC-RFQ / Recruit a firm a public relatio ns firm to carry out communi cations and community mobil ization for National Populatio n and Housing Census 2022	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	93,430.00	0.00	Completed				:	2022-11-30	2022-12-16				2022-12-07	2022-12-19 2023-01-	31 2022-12-31
LR-LISGIS-353747-NC-RFQ / Print 75 copies and 150 copie s of NEC and NAAS results/re ports respectively	IDA / D5840	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	3,750.00	0.00	Pending Impl ementation					2023-04-11					2023-05-15	2023-06-1	01
LR-LISGIS-353789-NC-RFB / Procure and install 15 sets of 5kva solar power banks in LI SGIS County Offices	IDA / 65780	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	225,000.00	0.00	Pending Impl ementation			2023-08-23	:	2023-08-28			2023-10-09	2023-11-08	2023-12-13	2024-06-	10
LR-LISGIS-398325-NC-RFQ / Exporting, clearing, and deliv ery of Tablets (40 pallets) to Accra, Ghana	IDA / D5850	Project Management and Mo nitoring and Evaluation	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	157,486.10	0.00	Signed				:	2023-12-18	2023-12-15				2023-12-22	2024-01-15 2023-12-3	29
LR-LISGIS-398504-NC-RFQ / Printing of Agriculture Censu s materials (banners, manual s, etc.)	IDA / 65750	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	49,500.00	0.00	Pending Impl ementation				:	2023-12-14					2024-01-08	2024-01-:	30
LR-LISGIS-409039-NC-RFQ / Printing of Economic and soci odemographic statistical bull etin	IDA / 65750	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	30,000.00	0.00	Pending Impl ementation				:	2024-08-18					2024-10-13	2025-04-	11

CONSULTING FIRM	S																										
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Expression Not		Short List a equest for			r Proposals sued	Opening of Proposals		Evaluation al Pro	of Technic	Combined Report and otiated (Draft Neg	Signed (Contract	Contract C	Comple
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actu
LR-LISGIS-223174-CS-CQS / Consultant to develop and ho st IPS (CEST) Website	IDA / 65740	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Consultant Qualification Selection	Open - National		9,000.00	0.00	Canceled	2021-05-11		2021-06-01		2021-06-23								2021-07-23		2021-08-12		2022-02-08	
LR-LISGIS-223117-CS-CQS / Consultant (ICT) to conduct a ssessment for establishment of statistics lab at the IPS on Capitol Hill and Statistics Dec	IDA / 65780	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics		Consultant Qualifi cation Selection	Open - National		11,000.00	0.00	Canceled	2021-06-10		2021-07-01		2021-07-23								2021-08-24		2021-09-14		2021-12-03	

LR-LISGIS-283377-CS-CQS / Recruit a consultant (firm) to conduct assessment for setu p of statistical labs at UL (CE ST & BSc. Programs)		Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics		Consultant Qualification Selection	Open - National	13,000.00	0.00	Canceled	2022-06-22	2022-07-13	2022-08-26				2022-09-25	2022-10-30	2023-04-28	
LR-LISGIS-233639-CS-CQS / Recruit a Consultant to cond uct ICT infrastructure needs assessment for LISGIS and su pport the development of a T OR for same	IDA / 65760	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Consultant Qualifi cation Selection	Open - Internationa I	30,000.00	0.00	Canceled	2022-08-23	2022-09-07	2022-10-21				2022-11-20	2022-12-25	2023-06-23	
LR-USGIS-283387-CS-QBS / Recruit a consultant to suppl y, configure, commission and test an integrated system for LISGIS Finance, Human Reso urce, Logistics and Procurem ent Departments	IDA / 65740	Country-Specific Component : Improving and modernizing physical and statistical infra structure	I	Quality Based Sel ection	Open - National	103,300.00	0.00	Canceled	2022-09-23	2022-10-14	2022-11-27		2022-12-25	2023-01-24	2023-02-23	2023-03-30	2024-03-29	
LR-LISGIS-409016-CS-QBS / Recruit consultant to do tech nical drawing and develop B OQ for LISGIS Physical & Stat istical Infrastructure		Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Quality Based Sel ection	Open - National	150,000.00	0.00	Pending Impleme ntation	2024-06-18	2024-07-09	2024-08-22		2024-09-19	2024-10-19	2024-11-18	2024-12-23	2025-12-23	

INDIVIDUAL CONSU	ITANTS																		
Activity Reference No. /	Loan / Credit N				Market Approac	Contract To	Estimated Amo	Actual Amount				Invitation	to Identifie	Draft Nego	tiated Cont				
Description	Loan / Credit N o.	Component	Review Type	Method	h h	Contract Type	unt (US\$)	(US\$)	Process Status	Terms of I	Reference		Consultant	Draft Nego		Signed (Contract	Contract 0	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LR-LISGIS-158146-CS-CDS / Recruitment of a Finance Offi cer for Project Management	IDA / V3090	Project Management and Mo nitoring and Evaluation	Prior	Direct Selection	Direct		15,600.00	0.00	Canceled	2020-04-10	2020-04-21	2020-04-14	2020-02-17			2020-04-17		2020-10-14	
LR-LISGIS-167161-CS-CDS / Recruitment of Procurement Specialist	IDA / V3090	Project Management and Mo nitoring and Evaluation	Prior	Direct Selection	Direct		18,000.00	18,000.00	Signed	2020-04-10	2020-04-09	2020-04-20	2020-02-17			2020-06-24	2020-03-17	2020-12-21	
LISGIS/HISWAP/CS/ICS/02/PP A / Recruit a consultant to dr aft curricula for the Statistics Degree and Certificate - CES T - Programmes at the UL	IDA / V3090	Project Management and Mo nitoring and Evaluation	Post	Individual Consult ant Selection	Open		10,000.00	10,000.00	Signed	2020-04-09	2020-05-27	2020-05-28	2020-06-04	2020-06-18		2020-07-23	2020-06-22	2021-01-19	
LR-LISGIS-167262-CS-CDS / Recruitment of a Procuremen t Specialist for Project Manag ement	IDA / V3090	Project Management and Mo nitoring and Evaluation	Prior	Direct Selection	Direct		18,000.00	18,000.00	Signed	2020-02-18	2020-06-15	2020-02-28	2020-02-23			2020-05-03	2020-03-16	2020-10-30	
LR-LISGIS-167263-CS-CDS / Recruitment of a Financial M anagement Officer for Project Management	IDA / V3090	Project Management and Mo nitoring and Evaluation	Prior	Direct Selection	Direct		15,600.00	15,600.00	Signed	2020-02-18	2020-06-18	2020-02-28	2020-06-25			2020-05-03	2020-03-16	2020-10-30	
LR-LISGIS-167346-CS-INDV / Recruitment of a consultant t o conduct a capacity building needs assessment for LISGIS and UL	IDA / V3090	Project Management and Mo nitoring and Evaluation	Post	Individual Consult ant Selection	Limited		15,000.00	13,333.00	Signed	2020-09-14	2020-09-29	2020-09-20	2021-01-20	2020-10-16	2021-02-01	2020-10-23	2021-02-07	2020-12-31	2021-04-04
LR-LISGIS-223131-CS-INDV / Consultant (IT Analyst) for St atistics Lab at Fendell	IDA / D5820	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open		12,000.00	0.00	Canceled	2021-04-15		2021-05-19		2021-05-31		2021-06-18		2021-12-15	
LR-LISGIS-223176-CS-INDV / Consultant Senior ICT Adviso r/Quality Assurance Specialis t to develop ICT Policy and e nsure quality compliance in I CT	IDA / 65760	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Individual Consult ant Selection	Open		20,000.00	0.00	Canceled	2021-04-20	2021-03-16	2021-06-08	2021-06-02	2021-06-29	2021-08-13	2021-07-23		2022-01-19	
LR-LISGIS-223180-CS-INDV / Consultant (M&E Officer) for Project Management Team	IDA / 65770	Project Management and Mo nitoring and Evaluation	Post	Individual Consult ant Selection	Open		18,000.00	0.00	Canceled	2021-04-12	2021-03-12	2021-05-17	2021-08-12	2021-06-07	2021-10-20	2021-06-29		2022-06-30	
LR-LISGIS-271331-CS-INDV / Recruit an M&E Consultant fo r PMT	IDA / 65750	Project Management and Mo nitoring and Evaluation	Post	Individual Consult ant Selection	Limited		18,000.00	0.00	Canceled	2022-01-18	2022-01-07	2022-01-23	2022-01-26	2022-02-13		2022-03-20		2022-09-16	
LR-LISGIS-271332-CS-INDV / Recruit a Project Manger for t he HISWA Project	IDA / 65730	Project Management and Mo nitoring and Evaluation	Post	Individual Consult ant Selection	Limited		38,400.00	0.00	Canceled	2022-01-24	2022-01-07	2022-01-29		2022-02-19		2022-03-26		2022-09-22	
LR-LISGIS-271330-CS-INDV / Recruit Senior ICT Advisor/Qu ality Assurance Consultant to support the ICT Unit	IDA / 65770	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Individual Consult ant Selection	Limited		90,000.00	0.00	Canceled	2022-01-17	2022-01-07	2022-02-08	2022-05-06	2022-02-11		2022-03-18		2022-09-14	
LR-LISGIS-282954-CS-INDV / Consultant to conduct assess ment to setup computer lab at the UL (BSc.)	IDA / 65740	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Limited		10,000.00	0.00	Canceled	2022-06-21	2022-06-08	2022-06-26		2022-07-17		2022-08-21		2023-02-17	
LR-LISGIS-282960-CS-INDV / Recruit a Lecturer (Statistical Organization and Official Stat istics) at the UL BSc.	IDA / D5850	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Limited		4,000.00	0.00	Canceled	2022-06-22		2022-06-27		2022-07-18		2022-08-22		2023-02-18	
LR-LISGIS-223132-CS-INDV / Consultant (Data Analyst) for Statistics Lab at Fendell	IDA / D5820	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open		13,200.00	0.00	Canceled	2022-06-22		2022-07-26		2022-08-07		2022-08-25		2023-02-21	
LR-LISGIS-283365-CS-INDV / Recruit HIES Resident Adviso r for Preparation and Plannin g of HIES	IDA / 65770	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open		25,500.00	0.00	Canceled	2022-05-25	2022-03-20	2022-07-13		2022-08-03		2022-09-07		2023-03-06	

LR-LISGIS-283367-CS-INDV / Recruit a Sampling Consultan t for HIES	IDA / 65770	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open	12,000.00	0.00	Pending Impleme ntation	2022-06-14		2022-08-02		2022-08-23		2022-09-27		2023-03-26	
LR-LISGIS-283368-CS-INDV / Recruit a Consultant - Local - (CSPro/Programmer) for HIES	IDA / 65770	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open	15,000.00	0.00	Canceled	2022-05-18	2022-03-22	2022-07-06		2022-07-27		2022-08-31		2023-02-27	
LR-LISGIS-223106-CS-INDV / Recruit a Consultant to cond uct training on Open Data Pla tform at LISGIS	IDA / 65780	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Limited	6,000.00	0.00	Canceled	2022-09-20		2022-10-05		2022-10-26		2022-11-11		2023-05-10	
LR-LISGIS-283370-CS-INDV / Recruit a Consultant to devel op communication sharing p olicy & dissemination plan fo r LISGIS	IDA / 65770	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open	15,000.00	0.00	Canceled	2022-08-17		2022-10-05		2022-10-26		2022-11-30		2023-05-29	
LR-LISGIS-283371-CS-INDV / Recruit a consultant to rebuil d LISGIS data info for data di ssemination	IDA / 65770	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open	15,000.00	0.00	Canceled	2022-09-20		2022-11-08		2022-11-29		2023-01-03		2023-07-02	
LR-LISGIS-283374-CS-INDV / Recruit a consultant to devel op capacity building strategy and roadmap for LISGIS	IDA / 65770	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open	10,000.00	0.00	Completed	2022-06-21	2022-04-12	2022-08-09	2022-05-30	2022-08-30	2022-06-14	2022-10-04	2022-06-14	2023-04-02	
LR-LISGIS-283375-CS-INDV / Recruit a Legal Consultant fo r LISGIS (Retainership)	IDA / 65770	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open	12,000.00	0.00	Canceled	2022-06-20		2022-08-08		2022-08-29		2022-10-03		2023-04-01	
LR-LISGIS-283382-CS-INDV / Recruit a consultant to suppo rt processing of geo-data & b uilding of geo-spartial dashb oard for LISGIS on the open d ata portal	IDA / 65750	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Individual Consult ant Selection	Open	9,000.00	0.00	Canceled	2022-09-21		2022-11-09		2022-11-30		2023-01-04		2023-07-03	
LR-LISGIS-223087-CS-CDS / Consultant to develop Grieva nce Redress Mechanism Man ual for Census 2021	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Direct Selection	Direct	5,000.00	0.00	Canceled	2021-04-09		2021-04-23				2021-05-07		2021-06-30	
LR-LISGIS-223108-CS-INDV / Consultant to develop data t emplate for Administrative D ata	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Limited	6,000.00	0.00	Canceled	2022-08-26		2022-08-31		2022-09-21		2022-10-10		2022-12-09	
LR-LISGIS-223101-CS-INDV / Consultant (DBA) to develop database for Administrative Data	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open	7,500.00	0.00	Canceled	2021-04-30		2021-05-31		2021-06-04		2021-06-21		2021-08-31	
LR-LISGIS-223110-CS-INDV / Consultant to update and co mplete LISGIS HR manual an d Handbook	IDA / D5840	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open	12,000.00	0.00	Canceled	2021-04-20		2021-05-17		2021-05-31		2021-06-18		2021-08-31	
LR-LISGIS-223109-CS-INDV / Consultant to develop comm unication & Dissemination St rategy & Plan for LISGIS	IDA / D5830	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open	45,000.00	0.00	Canceled	2021-09-16		2021-10-12		2021-10-27		2021-11-15		2021-12-31	
LR-LISGIS-291069-CS-INDV / Recruit a National Resident A dvisor for HIES	IDA / 65740	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Limited	25,500.00	0.00	Pending Impleme ntation	2022-06-23		2022-06-28		2022-07-19		2022-08-23		2023-02-19	
LR-LISGIS-291072-CS-INDV / Recruit a consultant to deplo y CAPI and train staff for CPI data collection	IDA / D5820	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Limited	15,000.00	0.00	Completed	2022-07-20	2022-06-01	2022-07-25	2022-07-08	2022-08-15	2022-07-20	2022-09-19	2022-07-20	2023-03-18	2022-10-04
LR-LISGIS-223134-CS-INDV / Lecturer for Agriculture Statis tics and Statistical Organizati on and Official Statistics for S tatistics Degree Program at t he UL	IDA / D5850	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open	12,000.00	0.00	Canceled	2021-04-28		2021-05-26		2021-06-15		2021-07-09		2022-01-05	
LR-LISGIS-341024-CS-INDV / Recruit Project Coordinator fo r HISWA-Liberia Project	IDA / 65740	Project Management and Mo nitoring and Evaluation	Post	Individual Consult ant Selection	Limited	38,400.00	0.00	Signed	2023-02-17	2023-02-14	2023-02-22	2023-09-01	2023-03-10	2023-10-04	2023-03-23	2023-10-16	2024-03-22	
LR-LISGIS-341028-CS-INDV / Recruit M & E Officer for HIS WA-LIBERIA Project	IDA / 65750	Project Management and Mo nitoring and Evaluation	Post	Individual Consult ant Selection	Limited	18,000.00	0.00	Signed	2023-02-17	2023-02-14	2023-02-22	2023-09-04	2023-03-15	2023-10-16	2023-03-31	2023-10-18	2024-03-31	
LR-LISGIS-223093-CS-INDV / Recruit a Consultant to plan Liberia's Non Registered Trad e Survey	IDA / D5850	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open - Internationa I	20,000.00	0.00	Pending Impleme ntation	2022-08-23		2022-09-28		2022-10-19		2022-11-23		2023-05-22	
LR-LISGIS-353782-CS-INDV / Recruit a consultant to revise CPI Manual based on HIES ite m lists and develop product c atalogues	IDA / D5810	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Limited	15,000.00	0.00	Under Implement ation	2023-06-15	2023-05-30	2023-06-20		2023-07-11		2023-08-15		2024-02-11	

LR-LISGIS-355090-CS-CDS /		Regional component: Harmo																
Recruit an International Consultant for PES of the 2022 National Population and Housing Census	IDA / 65740	nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Direct Selection	Direct - Internation al	30,000.00	0.00	Canceled	2023-04-10	2023-04-05	2023-04-13				2023-04-18		2023-06-19	
LR-LISGIS-355092-CS-INDV / Recruit a Local PES Consulta nt for 2022 National Populati on and Housing Census	IDA / D5880	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Limited	8,000.00	0.00	Under Implement ation	2023-04-12	2023-04-06	2023-04-20		2023-04-24		2023-04-25		2023-06-25	
LR-LISGIS-355510-CS-CDS / Recruit an International PES Consultant for 2022 National Population and Housing Cens us	IDA / D5820	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Direct Selection	Direct - Internation al	30,000.00	0.00	Under Implement ation	2023-04-07	2023-04-10	2023-04-10				2023-04-13		2023-06-23	
LR-LISGIS-366119-CS-INDV / Recruit a CsPro Consultant fo r Agriculture Statistics	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Limited	10,000.00	0.00	Completed	2023-06-13	2023-06-14	2023-06-18	2023-07-31	2023-07-09	2023-08-11	2023-07-25	2023-08-15	2023-12-31	2024-01-15
LR-LISGIS-384530-CS-CDS / Consultancy for Thematic An alysis and Reporting of the Li beria 2022 Census	IDA / 65750	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Direct Selection	Direct - Internation al	35,000.00	0.00	Completed	2023-10-02	2023-10-19	2023-10-04	2023-10-19			2023-10-10	2023-10-23	2023-12-15	
LR-LISGIS-388230-CS-INDV / Recruit Individual Consultant for LFS Report Writing	IDA / D5820	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Limited	27,000.00	0.00	Completed	2023-10-23	2023-11-13	2023-10-28	2023-11-16	2023-11-14	2023-11-21	2023-11-29	2023-11-23	2023-12-20	
LR-LISGIS-388315-CS-INDV / Consultant for Independent Mid-Term Evaluation of the H ISWA-Liberia Project	IDA / 65750	Project Management and Mo nitoring and Evaluation	Post	Individual Consult ant Selection	Limited	30,000.00	0.00	Under Implement ation	2023-10-24	2023-10-16	2023-10-29		2023-11-19		2023-12-24		2024-06-21	
LR-LISGIS-400663-CS-INDV / Recruitment of Environmenta I and Social Safe Guard Offic er for HISWA Project	IDA / 65760	Project Management and Mo nitoring and Evaluation	Post	Individual Consult ant Selection	Limited	30,000.00	0.00	Under Review	2024-01-15	2024-01-04	2024-01-22		2024-01-31		2024-02-13		2025-02-12	
LR-LISGIS-400665-CS-INDV / Consultancy for the drafting, validation, printing and publi shing of LISGIS Financial and Administrative Manual	IDA / 65750	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Individual Consult ant Selection	Limited	30,500.00	0.00	Signed	2024-01-16	2024-01-04	2024-01-21	2024-02-05	2024-02-13	2024-02-16	2024-03-08	2024-02-16	2024-04-08	
LR-LISGIS-408972-CS-INDV / Recruit International Advisor for HIES	IDA / 65750	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open - Internationa I	74,500.00	0.00	Pending Impleme ntation	2024-02-29		2024-04-18		2024-05-09		2024-06-13		2024-12-10	
LR-LISGIS-408978-CS-INDV / Recruit Resident Advisor for HIES (Local Hire)	IDA / D5840	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open - National	60,300.00	0.00	Pending Impleme ntation	2024-02-29		2024-04-18		2024-05-09		2024-06-13		2024-12-10	
LR-LISGIS-408980-CS-INDV / Recruit Sampling Consultant for HIES (International)	IDA / D5840	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open - National	20,000.00	0.00	Pending Impleme ntation	2024-02-29		2024-04-18		2024-05-09		2024-06-13		2024-12-10	
LR-LISGIS-408987-CS-INDV / Recruit Programmer (CSPro) for HIES (Local Hire)	IDA / D5810	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open - National	24,000.00	0.00	Pending Impleme ntation	2024-02-29		2024-04-18		2024-05-09		2024-06-13		2024-12-10	
LR-LISGIS-408988-CS-INDV / Recruit Consultant for quarte rly National Accounts	IDA / D5830	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open - National	20,000.00	0.00	Pending Impleme ntation	2024-03-12		2024-04-30		2024-05-21		2024-06-25		2024-12-22	
LR-LISGIS-408989-CS-INDV / Recruit International Consult ant for ICBT Survey and Exte rnal Trade	IDA / D5820	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open - Internationa I	30,000.00	0.00	Pending Impleme ntation	2024-04-30		2024-06-18		2024-07-09		2024-08-13		2025-02-09	
LR-LISGIS-408990-CS-INDV / Recruit Consultant to develo p Manual for PPI Compilation	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Limited	15,000.00	0.00	Pending Impleme ntation	2024-04-25		2024-04-30		2024-05-21		2024-06-25		2024-12-22	
LR-LISGIS-408991-CS-INDV / Recruit Consultant to develo p mobile App for data dissem ination	IDA / D5830	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open - National	60,000.00	0.00	Pending Impleme ntation	2024-06-26		2024-08-14		2024-09-04		2024-10-09		2025-04-07	
LR-LISGIS-409015-CS-INDV / Recruit consultant to assess site, design statistic house a nd develop BOQ	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open - National	10,500.00	0.00	Pending Impleme ntation	2024-06-19		2024-08-07		2024-08-28		2024-10-02		2025-03-31	
LR-LISGIS-409019-CS-INDV / Recruit Consultant to review and update NSDS II	IDA / 65750	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Individual Consult ant Selection	Open - National	10,000.00	0.00	Pending Impleme ntation	2024-08-19		2024-10-07		2024-10-28		2024-12-02		2025-05-31	