

## PROCUREMENT PLAN

**Project information:** Uganda, East Africa Skills for Transformation and Regional Integration Project (EASTRIP) P163399

**Project Implementation agency:** Inter-University Council for East Africa

**Date of the Procurement Plan:** April 27, 2018

**Period covered by this Procurement Plan:** May 2018- January 2019

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international and national competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** As IUCEA does not follow Uganda PPDA, when approaching the national market (as specified in the Procurement Plan tables in STEP), Bank’s Procurement Regulations will be followed.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations –Not Applicable

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables

**Other Relevant Procurement Information.**

None

**PROCUREMENT PLAN** Eastern and Southern Africa : East Africa Skills for Transformation and Regional Integration Project (EASTRIP)

**General Information**  
**Country:** Eastern and Southern Africa **Bank's Approval Date of the Original Procurement Plan:** 2019-03-14  
**Revised Plan Date(s):** (comma delineated, leave blank) 2024-03-23  
**Project ID:** P163399 **GPN Date:** 2019-08-06  
**Project Name:** East Africa Skills for Transformation and Regional Integration Project (EASTRIP)  
**Loan / Credit No.:** IDA / 63350, IDA / D3950  
**Executing Agency:** General Wingate Polytechnic College

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
ET-ET WINGATE-21240-NC-RFQ / Procurement of supply and fix partition wall on the existing building for gender unit office.	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Quotations	Limited	Single Stage - One Envelope				3,700.00	0.00	Under Implementation							2021-01-16	2021-01-13							2021-02-09	2021-02-19			
GWNCB/WI02/2019 / Maintenance of existing workshop	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	450,000.00	0.00	Canceled							2021-12-15						2022-01-19	2022-02-18	2022-03-25	2022-11-20			
GWNCB/WI01/2019 / Procurement of Works for Construction of Workshops and Class Rooms, Library, Student Accommodation and Administrative Building	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	5,600,000.00	0.00	Canceled							2021-09-08	2021-10-07	2021-09-22	2021-10-14			2021-10-22	2021-12-03	2021-11-12	2021-12-17	2024-01-06		
ET-ET WINGATE-301878-CW-RFQ / Construction of Workshops and Class Rooms	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Prior	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	7,853,800.00	0.00	Signed							2022-07-08	2022-08-11	2022-07-15	2022-09-20			2022-09-13	2022-11-08	2022-10-25	2022-12-16	2022-12-06	2023-03-15	2024-05-29
ET-ET WINGATE-324870-NC-RFQ / Procurement of maintenance service for existing workshop buildings	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	100,000.00	0.00	Signed							2022-11-26	2022-12-01							2023-01-21	2023-01-17	2023-04-21		
ET-ET WINGATE-383573-CW-RFQ / Procurement of maintenance service for existing building meeting hall	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	50,000.00	0.00	Signed							2023-10-30	2023-11-10							2023-12-28	2024-01-09	2024-01-27		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	
GWNCB/GI02/2019 / Supply, installation, and integration of network system	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Canceled					2019-06-20												2019-10-10	2020-04-07		
GWNCB/GI03/2019 / Office & workshop furniture	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	0.00	Canceled					2019-06-20												2019-10-10	2020-04-07		
GWNCB/GI04/2019 / IT and Office Equipment	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Bids	Open - National	Single Stage - One Envelope		520,000.00	0.00	Canceled					2019-06-28												2019-10-18	2020-04-15		
GWNCB/GI05/2019 / Digital Library	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Bids	Open - National	Single Stage - One Envelope		263,000.00	0.00	Canceled					2020-06-01												2020-09-21	2021-03-20		
GWNCB/GI07/2019 / Books	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Canceled					2019-08-05												2019-11-25	2020-05-23		
GWNCB/GI08/2019 / medical supplies	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Quotations	Limited	Single Stage - One Envelope		80,000.00	0.00	Canceled					2019-09-07												2019-11-02	2020-04-30		
GWNCB/GI09/2019 / kitchen tools and equipment	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Bids	Open - National	Single Stage - One Envelope		110,000.00	0.00	Canceled					2021-04-01												2021-07-22	2022-01-18		
GWNCB/GI06/2019 / Personal protective equipment	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Completed					2019-09-07												2019-11-02	2021-11-10	2020-04-30	2021-11-16
GWNCB/GI01/2019 / Procurement of Workshop Equipment	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,280,000.00	0.00	Canceled					2019-06-20												2019-10-10	2020-04-07		
ET-ET WINGATE-206172-GO-RFQ / Procurement of ICT and Office Equipment for PIU and Administrative staff	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Quotations	Limited	Single Stage - One Envelope		70,000.00	0.00	Completed					2020-12-04	2020-12-10											2020-12-28	2021-02-25	2021-01-12	
ET-ET WINGATE-200584-GO-RFQ / Procurement of office furniture for administrative and PIU staff	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Completed					2020-12-04	2020-12-15											2020-12-30	2021-01-06	2021-01-06	

ET-ET WINGATE-229637-GO-RFB / Procurement of Equipment for Electrical Laboratory Workstation for on-going trainings	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Bids	Open - International	Single Stage - Two Envelope		1,150,000.00	0.00	Completed				2021-05-15	2021-06-30	2021-06-29	2021-07-08			2021-07-04	2021-09-07	2021-09-16	2021-12-22	2021-10-21	2022-02-26	2022-02-18		
ET-ET WINGATE-233737-GO-RFQ / Procurement of tools and equipment for existing electrical maintenance workshop	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,200.00	0.00	Completed					2021-05-22	2021-06-03								2021-07-08	2021-06-11	2021-07-22	2021-07-05	
ET-ET WINGATE-235716-GO-RFQ / Procurement of ICT equipment for on-going trainings of General Wingate Polytechnic College	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Completed					2021-06-01	2021-06-08							2021-07-02		2021-07-12			
ET-ET WINGATE-231689-GO-RFB / Procurement of Supply, Installation and Commissioning of Heavy Duty Silent Generator	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Bids	Open - National	Single Stage - One Envelope		140,000.00	0.00	Completed				2021-10-21	2021-10-21	2021-11-04				2021-12-04	2021-12-14	2021-12-25	2022-01-24	2022-01-29	2022-03-05	2022-02-28		
ET-ET WINGATE-285099-GO-RFB / Procurement of furniture for on-going training of General Wingate Polytechnic College	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Completed				2022-03-31	2022-04-18	2022-04-05				2022-05-05	2022-05-27	2022-05-26	2022-07-28	2022-06-30	2022-11-09	2022-08-29		
ET-ET WINGATE-300876-GO-RFQ / Procurement of IT Equipment for Cluster Colleges	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	0.00	Completed					2022-06-27	2022-10-03								2022-07-18	2022-09-09	2022-07-28		
ET-ET WINGATE-324873-GO-RFB / Procurement of equipment for energy and biomedical programs	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Bids	Open - National	Single Stage - One Envelope		904,000.00	0.00	Canceled				2022-12-08	2023-02-13	2022-12-22				2023-01-26	2023-03-21	2023-02-25	2023-05-29	2023-04-08		2023-05-08		
ET-ET WINGATE-324899-GO-RFB / Procurement of ICT Equipment for different departments of General Wingate Polytechnic College	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Bids	Open - National	Single Stage - One Envelope		125,000.00	0.00	Completed				2022-12-15	2022-12-07	2022-12-29				2023-01-28	2023-01-06	2023-02-18	2023-02-27	2023-03-25	2023-03-03	2023-04-24	2023-05-09	
ET-ET WINGATE-324927-GO-RFQ / Procurement of Electrical Training Materials for Electrical/Electronic department	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Quotations	Limited	Single Stage - One Envelope		85,000.00	0.00	Completed					2022-12-27	2022-11-25								2023-02-24	2022-12-09	2023-03-17	2023-04-27	
ET-ET WINGATE-383873-GO-RFQ / Procurement of Books	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Under Implementation										2023-10-25	2023-10-26				2023-12-27		2024-01-17	
ET-ET WINGATE-383576-GO-RFB / Supply and Installation of Electrical Power System Laboratory Workstation Equipment	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,179,000.00	0.00	Canceled				2023-10-27		2023-11-10				2023-12-10		2023-12-31		2024-02-04		2024-06-03		
ET-ET WINGATE-415284-GO-RFB / Supply and Installation of Electrical Power System Laboratory Workstation Equipment	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Bids	Open - International	Single Stage - Two Envelope		1,179,000.00	0.00	Pending Implementation				2024-03-30		2024-04-13				2024-06-12		2024-08-25		2024-09-29		2025-03-28		

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-ET WINGATE-206963-NC-CRQ / Procurement of 15 Minutes base line documentary video production on GWPTCA net on its electrical and digital center.	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Completed								2020-12-13	2021-01-20					2021-02-07	2021-03-27	2021-04-08	2022-03-07	

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
GW/QCBS/CS/01/2019 / Design, supervision and contract Administration	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Quality And Cost-Based Selection	Open - National		250,000.00	0.00	Signed	2019-09-02	2020-07-22	2019-09-23	2020-08-03	2019-11-06	2020-11-23			2019-12-04	2020-12-24	2020-01-03	2021-02-12	2020-02-07	2023-03-08	2020-03-13	2021-04-12	2021-03-13		
GW/QCBS/CS/12/2019 / consultants for equipment specific design development	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Consultant Qualification Selection	Open - International		225,000.00	0.00	Canceled	2019-06-24		2019-07-15		2019-08-28							2019-09-27		2019-11-01		2020-04-29			
ET-ET WINGATE-206967-CS-QCBS / Consultancy services for the institutes strategic plan development.	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Quality And Cost-Based Selection	Open - National		225,000.00	0.00	Canceled	2020-12-24		2021-01-14		2021-02-27				2021-03-27		2021-04-26		2021-05-31		2021-07-05		2022-07-05		
ET-ET WINGATE-206925-CS-QCS / Consultancy service for labor market assessment for energy sector of Ethiopia.	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Consultant Qualification Selection	Open - National		60,000.00	0.00	Completed	2020-12-24	2020-12-17	2021-01-14		2021-02-27	2022-08-11							2021-03-13	2022-09-11	2021-04-06	2021-04-13	2021-06-05		
ET-ET WINGATE-208703-CS-QCS / Consultancy service for conducting skill gap assessment of industry workers.	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Consultant Qualification Selection	Open - National		15,000.00	0.00	Completed	2020-12-31	2021-02-28	2021-01-21		2021-02-25	2022-02-03							2021-03-18	2021-11-21	2021-04-15	2022-04-19	2021-06-14		
ET-ET WINGATE-206975-CS-QCS / Consultancy service for conducting skill gap assessment and identification of occupations and qualifications of College managers, leaders and trainers.	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Consultant Qualification Selection	Open - National		38,000.00	0.00	Completed	2020-12-31	2021-02-28	2021-01-21		2021-03-06	2021-05-13							2021-04-05	2021-05-13	2021-05-10	2021-09-10	2021-11-06		

ET-ET WINGATE-206980-CS-CDS / Consultancy service for conducting problem focused research for project beneficiary manufacturing industries in Addis Ababa.	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Consultant Qualification Selection	Open - National		15,000.00	0.00	Completed	2020-12-25	2021-03-24	2021-01-15		2021-02-28	2021-11-29				2021-03-30	2021-01-11	2021-05-04		2021-10-31			
ET-ET WINGATE-231220-CS-CDS / Procurement of Design and Develop Website, Registrar system and E-learning platform for General Wingate polytechnic College (GWPTC)	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Consultant Qualification Selection	Open - National		30,000.00	0.00	Completed	2021-04-29	2021-04-23	2021-05-20		2021-06-17	2021-08-06				2021-07-08	2021-09-21	2021-08-12	2021-09-21	2021-10-11			
ET-ET WINGATE-233733-CS-CDS / Consultancy service for conducting tracer study of General Wingate Polytechnic College	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Under Review	2021-05-14	2021-09-09	2021-05-28		2021-06-25					2021-07-16		2021-08-20		2021-10-04			
ET-ET WINGATE-253965-CS-LCS / Consultancy service to identify and prepare business plans for potential income generation activities	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Least Cost Selection	Open - National		20,000.00	0.00	Completed	2021-09-30	2021-09-23	2021-10-14	2022-03-21	2021-11-11	2021-12-30		2021-11-25	2022-01-18	2021-12-02	2022-08-01	2021-12-30	2022-08-10	2022-02-03	2022-10-13	2022-05-04	2023-06-26
ET-ET WINGATE-264653-CS-QCBS / Consultancy service to conduct Strategic Plan Development for General Wingate Polytechnic College	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Quality And Cost-Based Selection	Open - National		35,000.00	0.00	Completed	2021-11-26	2021-12-08	2021-12-17		2022-01-14	2022-02-04		2022-01-21	2022-02-23	2022-01-28	2022-03-28	2022-02-25	2022-04-18	2022-03-25	2022-05-20	2022-05-24	
ET-ET WINGATE-278923-CS-QCBS / Consultancy service to implement quality management systems at college level	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Quality And Cost-Based Selection	Open - National		50,000.00	0.00	Canceled	2022-02-17	2022-03-16	2022-03-03		2022-03-31			2022-04-10		2022-04-20		2022-05-14		2022-06-11		2022-12-08	
ET-ET WINGATE-278676-CS-LCS / Consultancy service for conducting gender audit	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Least Cost Selection	Open - National		10,000.00	0.00	Canceled	2022-02-17	2022-03-16	2022-03-03		2022-03-31					2022-04-01		2022-04-22		2022-05-16		2022-06-13	2022-07-28
ET-ET WINGATE-278677-CS-QCBS / Consultancy service to undertake labour market study on Biomedical sector	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Quality And Cost-Based Selection	Open - National		50,000.00	0.00	Completed	2022-02-17	2022-03-16	2022-03-10		2022-04-07	2022-06-20		2022-04-21	2022-07-12	2022-05-05	2022-08-08	2022-06-02	2022-08-11	2022-06-26	2022-09-21	2022-07-02	
ET-ET WINGATE-279397-CS-QCBS / Consultancy service to undertake user/beneficiaries satisfaction survey	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Quality And Cost-Based Selection	Open - National		50,000.00	0.00	Canceled	2022-02-17	2022-03-16	2022-03-03		2022-04-07			2022-04-21		2022-05-05		2022-05-25		2022-06-22		2022-09-05	
ET-ET WINGATE-278679-CS-QCBS / Consultancy service to conduct tracer study	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Quality And Cost-Based Selection	Open - National		35,000.00	0.00	Completed	2022-02-17	2022-03-16	2022-03-03		2022-03-31	2022-06-13		2022-04-14	2022-06-28	2022-04-28	2022-07-14	2022-05-22	2022-08-08	2022-06-15	2022-09-20	2022-07-30	2023-03-01

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GWICCS/02/2019 / Project Manager	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Individual Consultant Selection	Open		110,000.00	1,438.78	Signed	2019-03-20	2019-06-26	2019-05-08	2020-06-01	2019-05-29	2020-06-11	2019-07-03	2020-06-24	2019-12-30	
GWICCS/03/2019 / Deputy project manager	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Individual Consultant Selection	Open		95,000.00	0.00	Under Implementation	2019-03-20	2021-08-11	2019-05-08		2019-05-29		2019-07-03		2019-12-30	
GWICCS/04/2019 / Procurement specialist	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Prior	Individual Consultant Selection	Open		95,000.00	0.00	Canceled	2019-03-20	2019-05-10	2019-05-08		2019-05-29		2019-07-03		2019-12-30	
GWICCS/06/2019 / Financial management specialist	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Individual Consultant Selection	Open		95,000.00	0.00	Canceled	2019-03-20	2019-06-26	2019-05-08		2019-05-29		2019-07-03		2019-12-30	
GWICCS/09/2019 / Monitoring and Evaluation officer	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Individual Consultant Selection	Open		75,000.00	0.00	Canceled	2019-03-20	2019-06-26	2019-05-08		2019-05-29		2019-07-03		2019-12-30	
GWICCS/11/2019 / contract administration staff	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Individual Consultant Selection	Open		100,000.00	0.00	Under Implementation	2019-06-03	2020-07-22	2019-07-22	2020-11-11	2019-08-12		2019-09-16		2020-03-14	
GWICCS/10/2019 / Environmental and social safeguard specialist	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2019-05-28	2019-06-26	2019-07-16		2019-08-06		2019-09-10		2020-03-08	
GWICCS/07/2019 / Accountant	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Individual Consultant Selection	Open		80,000.00	0.00	Canceled	2019-03-20		2019-05-08		2019-05-29		2019-07-03		2019-12-30	
GWICCS/05/2019 / Procurement officer	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Prior	Individual Consultant Selection	Open		80,000.00	0.00	Canceled	2019-03-20		2019-05-08		2019-05-29		2019-07-03		2019-12-30	
GWICCS/08/2019 / Internal auditor	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Individual Consultant Selection	Open		65,000.00	0.00	Canceled	2019-12-02		2020-01-20		2020-02-10		2020-03-16		2020-09-12	
GWICCS/13/2019 / Industry liaison officer	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Individual Consultant Selection	Open		65,000.00	0.00	Under Implementation	2019-05-28	2019-06-26	2019-07-16		2019-08-06		2019-09-10		2020-03-08	

GW/ICCS/14/2020 / procurement Specialist	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Prior	Individual Consultant Selection	Limited		95,000.00	0.00	Canceled	2020-03-16	2020-04-16	2020-03-21	2020-04-15	2020-04-11	2020-07-24	2020-05-16		2020-11-12
GW/ICCS/15/2020 / Financial Management Specialist	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Individual Consultant Selection	Limited		95,000.00	814.90	Signed	2020-03-16	2020-03-26	2020-03-21	2020-03-27	2020-04-11	2020-05-15	2020-05-16	2020-06-21	2020-11-12
GW/ICCS/16/2020 / Monitoring and Evaluation Officer	IDA / D3950	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Individual Consultant Selection	Open		75,000.00	0.00	Under Implementation	2020-05-06	2020-05-08	2020-06-24	2020-09-25	2020-07-15		2020-08-19		2021-02-15
GW/ICCS/17/2020 / Industry Liaison officer	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Individual Consultant Selection	Open		65,000.00	0.00	Canceled	2020-05-06	2020-05-08	2020-06-24		2020-07-15		2020-08-19		2021-02-15
GW/ICCS/18/2020 / Environmental and Social safeguard specialist	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2020-05-04	2020-05-08	2020-06-22		2020-07-13		2020-08-17		2021-02-13
GW/ICCS/14/2020-R / Selection of Procurement Specialist	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Prior	Individual Consultant Selection	Limited		95,000.00	17,835.16	Signed	2020-10-16	2020-10-20	2020-10-21	2020-10-26	2020-10-31	2020-11-22	2020-11-11	2020-12-01	2021-11-06
ET-ET WINGATE-208885-CS-1 NDV / Consultancy service for Financial Management Specialist	IDA / 63350	Strengthening selected Regional Flagship TVET Institutes for high quality skills development in priority sectors	Post	Individual Consultant Selection	Open		95,000.00	0.00	Under Implementation	2020-12-24	2020-12-14	2021-02-02		2021-02-16		2021-03-16		2022-03-16