

Nigeria For APPEALS

PROCUREMENT PLAN (Textual Part)

Project information: [Nigeria] [Agro-Processing, Productivity Enhancement and Livelihood Improvement Support Project] (P53390)

Project Implementation agency: [Federal Ministry of Agriculture and Rural Development]

Date of the Procurement Plan: [October 25, 2018]

Period covered by this Procurement Plan: [October 25, 2018 to December 2018]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable.*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables. *Not Applicable.*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).*Not Applicable.*

Goods: is not applicable

Works: is not applicable

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Not Applicable

Other Relevant Procurement Information.

The project will use the CDD procurement under this project. CDD manual will be produced by the project.

NG-LAGOS APPEALS-188916 -CS-INDV / Engagement of Technical Assistant on Agricultural Production Survey	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited	27,780.00	0.00	Canceled	2020-10-19	2020-10-24	2020-11-14	2020-12-19	2021-06-17				
APPEALS-LGSCO-CS-03C / Design of Energy for Clusters	IDA / 59930	Infrastructure Support to Agribusiness Clusters	Post	Individual Consultant Selection	Limited	19,444.00	2,823.36	Signed	2021-06-22	2021-07-08	2021-06-27	2021-07-09	2021-07-18	2021-07-09	2021-08-22	2021-07-26	2022-02-18
APPEALS-LGSCO-CS-02C / Engagement of consultant for the design of jetties	IDA / 59930	Infrastructure Support to Agribusiness Clusters	Post	Individual Consultant Selection	Limited	20,834.00	14,792.20	Signed	2021-05-29	2021-07-08	2021-06-03	2021-07-12	2021-06-24	2021-08-11	2021-07-29	2021-07-09	2022-01-25
NG-LAGOS APPEALS-188941 -CS-INDV / Market Price Survey	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited	13,890.00	0.00	Canceled	2020-04-02	2020-04-07	2020-04-28	2020-06-02		2020-11-29			
NG-LAGOS APPEALS-257364 -CS-INDV / Consultancy on the Preparation of ESA for Lagos APPEALS on priority value Chains on Poultry, rice and Aquaculture	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited	19,440.00	0.00	Pending Implementation	2021-10-12	2021-10-17	2021-11-07	2021-12-12		2022-06-10			
NG-LAGOS APPEALS-257365 -CS-INDV / Baseline Survey on Pest Management in Lagos APPEALS	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited	18,060.00	15,815.09	Signed	2021-10-10	2021-10-04	2021-10-15	2021-10-15	2021-11-05	2021-11-28	2021-12-10	2021-11-15	2022-06-08
NG-LAGOS APPEALS-255546 -CS-INDV / Engagement of Consultant for preparation of Environmental and Social Management Plan (ESMP) for Rural Infrastructure support for Lagos State	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited	30,556.00	21,897.81	Signed	2021-09-29	2021-10-04	2021-10-04	2021-10-19	2021-10-25	2021-11-08	2021-11-29	2021-11-01	2022-05-28
NG-LAGOS APPEALS-255553 -CS-INDV / Engagement of Consultant for preparation of ESMP for 12 NO Cottage Industries	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited	25,000.00	21,897.81	Signed	2021-10-04	2021-10-08	2021-10-09	2021-10-25	2021-10-30	2021-10-29	2021-12-04	2021-11-12	2022-06-02
NG-LAGOS APPEALS-255558 -CS-INDV / Consultancy on strategies for Market Development and Growth for the value chains of Aquaculture, Rice and Poultry.	IDA / 59930	Primary processing, Value Addition, Post-Harvest Management and Women & Youth Empowerment	Post	Individual Consultant Selection	Limited	16,667.00	14,405.76	Signed	2021-10-11	2021-10-11	2021-10-16	2021-10-22	2021-11-06	2021-11-11	2021-12-11	2021-11-12	2022-06-09
NG-LAGOS APPEALS-257361 -CS-INDV / Conduct of Output Survey	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited	16,670.00	0.00	Under Implementation	2021-10-20	2021-10-29	2021-10-25		2021-11-15	2021-12-20		2022-06-18	
NG-LAGOS APPEALS-257360 -CS-INDV / Technology Adoption Survey	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited	16,670.00	15,062.66	Signed	2021-10-20	2021-12-06	2021-10-25	2021-11-12	2021-11-15	2021-12-02	2021-12-20	2021-12-27	2022-06-18
NG-LAGOS APPEALS-257367 -CS-INDV / Engagement of individual consultant for the supervision of farm access roads	IDA / 59930	Infrastructure Support to Agribusiness Clusters	Post	Individual Consultant Selection	Limited	33,334.00	34,063.26	Signed	2021-10-20	2021-10-11	2021-10-25	2021-10-26	2021-11-15	2021-11-08	2021-12-20	2021-11-18	2022-06-18
NG-LAGOS APPEALS-257358 -CS-INDV / Engagement of individual consultant for conduct of Household Survey (Lagos APPEALS)	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited	16,670.00	0.00	Under Implementation	2021-10-20	2021-11-25	2021-10-25	2021-11-29	2021-11-15	2021-12-13	2021-12-20		2022-06-18
NG-LAGOS APPEALS-257355 -CS-INDV / Engagement of individual consultant for conduct of APPEALS CIG/Cluster Assessment Survey	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited	16,670.00	12,704.97	Signed	2021-10-20	2021-10-28	2021-10-25	2021-11-10	2021-11-15	2021-11-17	2021-12-20	2021-12-07	2022-06-18
NG-LAGOS APPEALS-266973 -CS-INDV / Engagement of Technical Assistance on the Development of Biogas Renewable Energy from Poultry waste in Erikerobo Poultry Estate, Korofu and Ayedoto Poultry Estate, Ojo LGA. For Lagos APPEALS Project.	IDA / 59930	Infrastructure Support to Agribusiness Clusters	Post	Individual Consultant Selection	Limited	41,666.00	0.00	Canceled	2022-02-14	2022-02-19	2022-03-12	2022-04-16		2022-10-13			
NG-LAGOS APPEALS-287715 -CS-INDV / Engagement of Supervision Consultant for the Construction of Aggregation and Cottage Processing Centres of Lagos APPEALS Project	IDA / 59930	Primary processing, Value Addition, Post-Harvest Management and Women & Youth Empowerment	Post	Individual Consultant Selection	Limited	39,201.66	0.00	Under Implementation	2022-03-11	2022-03-11	2022-03-16	2022-03-30	2022-04-06	2022-04-14	2022-05-11		2022-11-07
NG-LAGOS APPEALS-293410 -CS-INDV / Engagement of Consultant for the Supervision of Customized Jetty	IDA / 59930	Infrastructure Support to Agribusiness Clusters	Post	Individual Consultant Selection	Limited	18,004.40	0.00	Under Implementation	2022-05-03	2022-06-23	2022-05-08	2022-07-18	2022-05-29	2022-07-18	2022-07-03		2022-12-30
NG-LAGOS APPEALS-320178 -CS-INDV / Engagement of a Consultant for the conduct of Livelihood survey in Lagos State	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited	20,830.00	0.00	Under Implementation	2022-10-26	2022-10-13	2022-10-31	2022-11-01	2022-11-21	2022-11-25	2022-12-26		2023-06-24
NG-LAGOS APPEALS-320181 -CS-INDV / Engagement of a Consultant for the conduct of Beneficiary Impact assessment Survey in Lagos State	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited	20,830.00	0.00	Canceled	2022-10-31		2022-11-05	2022-11-26		2022-12-31		2023-06-29	
NG-LAGOS APPEALS-320182 -CS-INDV / Engagement of a Consultant for the conduct of survey on 2022 Production Output Survey in Lagos State	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited	17,241.00	0.00	Canceled	2022-11-24		2022-11-29	2022-12-20		2023-01-24		2023-07-23	
NG-LAGOS APPEALS-320185 -CS-INDV / Engagement of a Consultant for the conduct of survey of 2022 Technology Adoption Survey in Lagos State	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited	20,830.00	0.00	Canceled	2022-12-15		2022-12-20		2023-01-10		2023-02-14		2023-08-13
NG-LAGOS APPEALS-320186 -CS-INDV / Engagement of a Consultant for the conduct of Economic and Financial Analysis of the value chains Survey in Lagos State	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited	20,830.00	0.00	Canceled	2022-10-31		2022-11-05	2022-11-26		2022-12-31		2023-06-29	

NG-LAGOS APPEALS-320187 -CS-INDV / Engagement of a Consultant for the Preparation Completion report (ICR) survey for Lagos State	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited		20,830.00	0.00	Canceled	2022-12-20		2022-12-25		2023-01-15		2023-02-19		2023-08-18
NG-LAGOS APPEALS-320188 -CS-INDV / Engagement of a Consultant for survey on Productivity Alliance in Lagos State	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited		20,830.00	0.00	Canceled	2022-11-15		2022-11-20		2022-12-11		2023-01-15		2023-07-14
NG-LAGOS APPEALS-320189 -CS-INDV / Engagement of a Consultant for the conduct of Thematic study on Fish cage culture in Lagos State	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited		20,830.00	0.00	Canceled	2022-12-13		2022-12-18		2023-01-08		2023-02-12		2023-08-11
NG-LAGOS APPEALS-308540 -CS-INDV / Engagement of Consultant on Security Management Plan for Lagos State APPEALS Project	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited		22,222.00	0.00	Under Implementation	2022-11-16	2022-11-18	2022-11-21		2022-12-12		2023-01-16		2023-07-15
NG-LAGOS APPEALS-337043 -CS-INDV / Engagement of Consultant for the conduct of a network analysis Survey of Agricultural Business Alliance and Out grower Scheme	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited		20,337.35	0.00	Under Implementation	2023-01-18	2023-01-18	2023-01-23		2023-02-13		2023-03-20		2023-09-16
NG-LAGOS APPEALS-342472 -CS-CDS / ENGAGEMENT OF CONSULTANT FOR THE PREPARATION OF PROJECTS COMPLETION REPORT	IDA / 59930	Project Management and Coordination	Post	Direct Selection	Direct - National		49,452.22	0.00	Under Implementation	2023-02-13	2023-02-22	2023-02-23				2023-04-29		2023-10-26
NG-LAGOS APPEALS-348931 -CS-INDV / Engagement of Consultant on Thematic Study on the Impact of Fish Cage Culture on Beneficiary in Lagos State	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited		13,431.00	0.00	Pending Implementation	2023-03-11		2023-03-16		2023-04-06		2023-05-11		2023-11-07
NG-LAGOS APPEALS-348932 -CS-INDV / Engagement of Consultant on Thematic Study on the Impact of Fish Cage Culture on Beneficiary in Lagos State	IDA / 59930	Project Management and Coordination	Post	Individual Consultant Selection	Limited		13,431.00	0.00	Canceled	2023-03-11		2023-03-16		2023-04-06		2023-05-11		2023-11-07