# SUMMARY O F PROCUREMENT PLAN Project Preparation Advancement (PPA)

Project information: Harmonizing and Improving Statistics in West Africa Project -P169265

**Project Implementation agency:** Liberia Institute of Statistics and Geo-Information Services (LISGIS)

Date of the Procurement Plan: February 3, 2020

Period covered by this Procurement Plan: 3rd February to 31st July 2020

#### **Preamble**

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 1, 2016), revised in November 2017, and August 2018 ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank's Standard Procurement Documents**: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements**: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the **Public Procurement and Concessions Act, 2010 of the Republic of Liberia,** such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

In accordance with paragraph 5.3 of the Procurement Regulations, the request for bids/request for proposals document shall require

that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable** 

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. **Not Applicable.** 

**Domestic** preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: Not Applicable for those contracts identified in the Procurement Plan tables:

Works: Not Applicable for those contracts identified in the Procurement Plan tables.

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations: Not Applicable.

### Other Relevant Procurement Information: -

### (a). Prior Procurement Arrangements:

The Procurement Arrangements as indicated in the below table and within the thresholds indicated in the below tables will be used. The thresholds for the Bank's prior review requirements are also provided in the table below:

Table: Thresholds\*, Procurement Arrangements, and Prior Review

(The table below depicts the Thresholds and Procurement Methods to be used under the Regional Project for Statistics

### Thresholds\*, Procurement Methods, and Prior Review

No	Expenditure Category	Contract (C) Value Threshold* [eq. USD]	Procurement Method	Contracts Subject to Prior Review /[eq. US\$]
1	Works	C ≥ 5,000,000	Open Competition International Market Approach and Direct Contracting	All contracts at or above <b>USD 5,000,000</b> are subject to international advertising and the use of the Bank's SPDs (or other documents agreed with the

No	Expenditure Category	Contract (C) Value Threshold* [eq. USD]	Procurement Method	Contracts Subject to Prior Review /[eq. US\$]
				Bank).
		200,000 < C < 5,000,000	Open Competition National Market Approach	None
		C ≤ 200,000	RfQ	None
2	Goods, IT and non-consulting	C ≥ 500,000	Open Competition International Market Approach and Direct Contracting	All contracts at or above <b>USD 500,000</b> are subject to international advertising and the use of the Bank's SPDs (or other documents agreed with the Bank).
	services	100,000 < C < 500,000	Open Competition National Market Approach	None
		C ≤ 100,000	RfQ	None
3	National shortlist for	C < 100,000	for Consulting Services	All contracts at or above <b>USD 100,000</b> are subject to international advertising and the use of the Bank's SPDs (or other documents agreed with the Bank).
3	selection of consultant firms	C ≤ 200,000	for Engineering and Construction Supervision	All contracts at or above <b>USD 200,000</b> are subject to international advertising and the use of the Bank's SPDs (or other documents agreed with the Bank).
4	Selection of Individual consultants	All values	All Approaches	≥ 100,000
5	Training, Workshops, Study Tours	All Values	Based on approved Annual Work Plan & Budgets (AWPB) by TTL	This line activity is not subject to Procurement Review However, each of the activities will be cleared with the TTL prior to its implementation.

(Special procurement arrangements like direct contracting, use of SOEs, UN Agencies, third party monitors, local NGOs, Force Account, servants needs, results based arrangements. It is not expected that there will be need for prequalification in the procurement arrangements under this Regional Project

\*These thresholds are for the purposes of the initial procurement plan for the PPA and for first 18 months. The thresholds will be revised periodically based on reassessment of risks. All contracts not subject to prior review will be post-reviewed.

**Prequalification**. Not expected for the packages of works/goods packages in the procurement plan.

**Proposed Procedures for CDD Components: Not Applicable** 

Reference to (if any) Project Operational/Procurement Manual: The LISGIS Project Management Team will prepare Procurement manuals. The Procurement Plan will also form part of the Project Implementation Manual.

Any Other Special Procurement Arrangements: None

Procurement Packages/PLAN with Procurement Arrangements and Time Schedule: as per the Table below:

### **b) PROCUREMENT PLAN**

### Works

There are no works under the Project Preparation Advance

### **Goods and Non-Consulting Services**

1	2	3	4	5	6	7	8	9	
Ref. No.	Contract (Description)	Estimated Cost US\$	Procurement Method	Prequ alifica tion (yes/n o)	Nation al Prefer ence (yes/n o)	Revie W by Bank (Prior / Post)	Expecte d bid opening date	Expecte d Contrac t Signatu re Date	Comment s
1	Procurement of 4 laptops, 3 No. allin-1 printers, office desks, a projector, metal filing cabinet, and stationery and supplies for project management	12,100	Limited, RFQ	No	No	Post	28 Feb 20	4 Mar 20	

### **Consultancy Services**

1	2	3	4	5	6	7	8	9
Ref. No.	Description of Assignment	Estimate d Cost in US\$	Selection Method/ Arrangem ent	Review by Bank (Prior / Post)	Expecte d date of proposal submissi on	Expected Contract Signatur e Date	Expected Completi on Date	Comments
1.	Recruitment of a Consultant to draft and validate curricula of the Statistics degree & CEST Program at the UL	10,000	INDV	Post	16 Mar 20	10 Apr 20	23 Apr 20	ToR to be submitted to IDA for Review and No Objection.
2.	Recruitment of a Financial Management Officer for Project Management	15,600	DS	Prior	10 Feb 20	21 Feb 20	31 Aug 20	ToR, performance evaluation, draft contract and minutes of contract negotiation to be submitted to IDA for Review and No Objection.
3.	Recruitment of a Procurement Specialist for Project	18,000	DS	Prior	10 Feb 20	21 Feb 20	31 Aug 20	ToR, performance evaluation, draft contract and minutes of contract negotiation to be

Management		submitted to IDA
		for Review and No
		Objection.

### **Training and Workshop**

(Training & Workshop activities are subject to TTL clearance).

	(Training & Workshop act		242,222.00 111	_ = ===================================
Ref. No.	Training, workshop and study tours	Estimat ed Cost in (US\$)	Estimated Duration (Days)	Expected Training/workshop Date
1.	Conduct of validation workshop and TOT for the GP on the design of questionnaires and enumeration training manual	54,000		Feb. 20 to March 13 2020
2.	Workshop for cartographic field staff training	150,000		Feb. 24 to March 16 2020
3.	Workshop for enumeration mapping training	113,900		April 15, 2020
4.	Study Tours to regional countries for first-hand experience on regional harmonization of data collection, management and communication	32,000		March to April 2020
5.	Workshops on current administrative data across MACs and LISGIS regional offices	50,000		April to July 2020
6.	Workshop to strengthen and develop institutional capacity of NSO	35,000		April to July 2020
7.	Workshops for steering committee on Administrative Data	40,000		April to July 2020
8.	Workshop for Project Steering/Technical Committees for annual work plan preparation, review and validation	10,000		February 2020

#### **GENERAL NOTES**

### 1. Training and capacity building:

Training workshops (including training material and support), conference attendance and study tours, will be carried out based on approved annual training and allied activities plan by the TTL. The beneficiaries, after the training, will be requested to submit a brief report indicating what skills have been acquired and how these skills will contribute to enhance their performance and contribute to the attainment of the Project's development objective.

### 2. **Operational Costs:**

These are expenditures incurred by the Recipient to finance: (i) communication technology (including, without limitation, internet and telephone; (ii) per diem and travel expenses of the operational staff performing their responsibilities under the

Project; (iii) fuel and vehicle maintenance; (iv) maintenance of equipment; (v) photocopies and publications; (viii) bank commissions; and (ix) utilities and office supplies as defined in the FA.

### **Appendix 1**

Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework

Pate: _
nvitation of Bids/Proposals No
·o:

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines<sup>1</sup> in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, , are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of [Insert name of Employer as per bidding document] or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

rejection of our Proposal/Bid for award of contract;

<sup>&</sup>lt;sup>1</sup>Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;<sup>2</sup> (ii) to be a nominated<sup>3</sup> sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to

<sup>&</sup>lt;sup>2</sup> For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

<sup>&</sup>lt;sup>3</sup> A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

permit the Bank to inspect<sup>4</sup> all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant:	
--------------------------------	--

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant:

Title of the person signing the Letter: \_\_\_\_\_

<sup>&</sup>lt;sup>4</sup> Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

## PROCUREMENT Western and Central Africa : Harmonizing and Improving Statistics in West Africa General Information

Country: Western and Central Africa Bank's Approval Date of the Original Procurement Pla; 2020-03-22
Revised Plan Date(s): (comma delineated, leave blank 2022-08-23
Revised Plan Date(s): (comma delineated, leave blank 2022-08-23
Revised Plan Date(s): (comma delineated, leave blank 2021-05-19
Project Name: Harmonizing and Improving Statistics in West Africa
Loan / Credit No: IDA / 65730, IDA / 65760
Executing Agency(i Harmonizing and Improving Statistics in West Africa - Ghana

Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)	Actual Am ount (US\$	atus	Docui	Herits	ation	Keport	ent / jusi	liication	Notice / I	IVILALIOII	5 1551	Jeu	Opening /	/ Millutes	for Av	ward			1011
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
			1																										

GOODS	Car Parliament No. 1																											
Activity Reference No. /	Loan / Credit N	Component	Review Type	Method	Market Approac	Procurement Pro	Prequalification	Estimated Am	Actual Amount	Process St	Draft Pre-q	ualification	Prequalific	ation Evalu	Draft Bidd	ling Docum	Specific P	rocurement	Bidding D	ocuments a	Proposal S	ubmission /		ition Report		Contract	Contract (	Completion
Description	0.	Component	Review Type	Method	h	cess	(Y/N)	ount (US\$)	(US\$)	atus		ments		Report		tification		Invitation	s Is			/ Minutes	for A	Award	_			
GP/GSS/HISWAP/PPA/TPFB/0 5/20 / Supply of Field bags fo r trial census PES - 70 pcs	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		1,750.00	0.00	Canceled	Planned	Actual	Planned	Actual	Planned	Actual	Planned 2020-02-14		Planned	Actual	Planned	Actual	Planned	Actual	Planned 2020-03-15	Actual	2020-04-14	Actual
GP/GSS/HISWAP/PPA/TPRC/0 4/20 / Supply of Rain coats fo r trial census PES - 70	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		700.00	0.00	Canceled							2020-02-16								2020-03-22		2020-05-21	
GP/GSS/HISWAP/PPA/TPRJ/07 20 / Supply of Reflective Jac cets for trial census PES -70 ocs	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		350.00	0.00	Canceled							2020-02-14								2020-03-04		2020-04-03	
GP/GSS/HISWAP/PPA/TPBC/0 8/20 / Supply of Branded Cap s for trial census PES - 70 pcs	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		280.00	0.00	Canceled							2020-02-16								2020-03-29		2020-06-27	
GP/GSS/HISWAP/PPA/TPTM/0 9/20 / Training Materials for T ial Census PES (Manuals -70, Hijp Charts -5, Markers -5, Ch alks-5pkt, Pens -5pkt, Notepa is-70, Folders-70, ID Accesso ies -70, etc)	T IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		200.00	0.00	Canceled							2020-02-14								2020-03-09		2020-03-18	
GP/GSS/HISWAP/PPA/MCBC/1 D/20 / Supply of Branded Cap s for Training field Practice a nd field work - 70,000 pcs	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Bids	Open - National	Single Stage - One E nvelope		210,000.00	66,898.35	Completed					2020-01-30	2020-01-17	2020-02-04				2020-03-05	2020-02-07	2020-03-26	2020-03-10	2020-04-30	2020-05-07	2020-08-28	2020-10-02
GP/GSS/HISWAP/PPA/MCNP/1 L/20 / Supply of Notepad for Training of Census Enumerat ors - 70,000	IDA / 65720	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		84,000.00	48,611.11	Completed							2020-02-04								2020-03-24	2020-05-07	2020-06-22	2020-09-2
GP/GSS/HISWAP/PPA/MCRC/1 4/20 / Procurement of Rainco ats for Training Field Practice and field work -70,000	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Bids	Open - National	Single Stage - One E nvelope		735,000.00	315,030.42	Completed					2020-01-31	2020-01-16	2020-02-05				2020-03-06	2020-02-11	2020-03-27	2020-05-18	2020-05-01	2020-07-20	2020-07-30	2021-01-2
GP/GSS/HISWAP/PPA/MCTB/1 5/20 / Procurement of Tablet s for Census training, field pr actice and field work - 20,00 0 pcs		Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Prior	Direct Selection	Direct			3,000,000.00	0.00	Canceled					2020-01-30		2020-02-04								2020-03-03		2020-07-01	
GP/GSS/HISWAP/PPA/MCRJ/1 6/20 / Supply of Reflective Ja ckets for Census Training Fiel d Practice and Field work - 70 000	I IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Bids	Open - National	Single Stage - One E nvelope		350,000.00	164,205.04	Completed					2020-01-31	2020-02-17	2020-02-05				2020-03-06	2020-02-07	2020-03-27	2020-03-10	2020-05-01	2020-05-12	2020-08-29	2020-10-0
GP/GSS/HISWAP/PPA/STN/17 (20 / Stationery for preparato ry meetings	IDA / 65730	Project Management and Mo nitoring and Evaluation	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		2,000.00	0.00	Canceled							2020-04-04								2020-05-30		2020-06-29	
GP/HISWAP/GSS/MC/TAB/001 (20 / Procurement of 35,000 Tablets and Power Banks	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Prior	Direct Selection	Direct			6,772,500.00	5,600,000.00	Signed					2020-02-07	2020-08-31	2020-02-10	2020-09-07							2020-03-05	2020-09-09	2020-04-24	
GP/HISWAP/GSS/MC/TAB/002 20 / Procurement of 35,000 Fablets and Power Banks und er direct contracting	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Prior	Direct Selection	Direct			6,772,500.00	3,159,800.00	Completed					2020-02-07	2020-08-31	2020-02-11	2020-09-09							2020-03-08	2020-09-11	2020-04-27	2020-10-1
GP/HISWAP/GSS/DM/LP/003/ 20 / Procurement of 800 Lapt ops for training and Census Data Monitoring (High End Xt ra)	IDA / 65730	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Request for Bids	Open - National	Single Stage - One E nvelope		1,200,000.00	723,801.33	Completed					2020-02-07	2020-01-20	2020-02-12				2020-03-13	2020-02-10	2020-04-03	2020-03-17	2020-05-08	2020-06-15	2020-08-06	2020-12-2
GP/HISWAP/GSS/MC/FB/004/ 20 / Procurement of Fieldbag s for Main Census field work - 62,000	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Bids	Open - National	Single Stage - One E nvelope		1,240,000.00	273,391.54	Completed					2020-02-20	2020-03-04	2020-02-25				2020-03-26	2020-03-27	2020-04-16	2020-05-14	2020-05-14	2020-07-17	2020-08-12	2021-01-2

GP/HISWAP/GSS/PES/FB/034/ 20 / Procurement of Fieldbag s for PES CAPI and Manual - 3 00	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin P ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	6,000.00	0.00	Canceled					2020-10-17							2020-11-28		2021-02-26	
GH/GSS/HISWAP/GP/UN/TB/0 1/20 / Procurement of Tablet s for Census training, field pr actice and field work - 20,00 0 pcs	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin P ation and Use of Core Social and Economic Statistics	Prior	UN Agencies (Dire ct)	Direct		3,200,000.00	3,295,091.18	Completed			2020-09-21	2020-10-01	2020-09-26	2020-10-27						2020-10-29	2020-11-06	2021-02-26	2021-03-31
GP/GSDP2/GSS/VEH/015/20 / Procurement of Vehicles (For GLSS -25, Pick ups - 6)	IDA / 65730	Country-Specific Component : Improving and modernizing P physical and statistical infra structure	Prior	Request for Bids	Open - National	Single Stage - One E nvelope	2,032,000.00	1,321,334.03	Signed			2020-11-30	2020-11-26	2020-12-05	2020-12-09		2021-01-04	2021-01-22	2021-01-25	2021-02-09	2021-03-01	2021-03-26	2021-05-30	
CS/PHC/HISWAP/PHC/CC/004 /20 / Design, Supply and Inst allation of Call Center equip ment	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin P ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	10,000.00	0.00	Canceled					2020-11-15							2020-12-14		2021-02-12	
GD/PHC/HISWAP/WLC/001/2 0 / Supply of Wireless LAN Co ntroller and other equipment for the provisioning of 2020P HC Tablets	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	19,000.00	17,709.00	Completed					2020-10-21							2020-11-25	2020-10-16	2020-12-16	2020-12-18
GP/GSS/HISWAP/PPA/MCID/0 6/20 / Procurement of 70,000 ID Cards for Census Enumera tors Training and field work	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin P ation and Use of Core Social and Economic Statistics	Post	Request for Bids	Open - National	Single Stage - One E nvelope	175,000.00	0.00	Canceled			2020-02-28		2020-03-04			2020-04-03		2020-04-17		2020-05-22		2020-08-20	
GP/HISWAP/MOTCA/TQ/031/ 20 / Printing of Questionnaire s for Tourism Arrival Receipt - 2,000	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin P ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	10,000.00	0.00	Canceled					2022-02-05							2022-05-22		2022-08-20	
GD/GSS/HISWAP/CP/WS/072/ 20 / Supply of additional Digi tal Weighing Scales, and Spa re Parts	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin P ation and Use of Core Social and Economic Statistics	Prior	Direct Selection	Direct		48,000.00	0.00	Canceled			2021-05-31		2021-06-05							2021-07-10		2022-01-06	
GP/HISWAP/GSS/CPI/WS/024/ 20 / Procurement of Digital W eighing Scale and Accessorie s for CPI	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	48,000.00	33,994.74	Completed					2021-09-05							2021-11-07	2021-04-08	2022-02-05	2021-05-27
GP/HISWAP/GSS/PPI/FL/022/ 20 / Supply Logistics for Field work for Rebasing of PPI (e.g. satchels, pencils, clipboards, etc.)	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin P ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	4,000.00	0.00	Canceled					2021-10-05							2021-12-07		2021-12-13	
GP/HISWAP/GSS/NA/AOC/01 1/20 / Procurement of One-in -all desktop computers for Na tional Accounts - 10 pcs	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin P ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	32,000.00	0.00	Canceled					2021-09-05							2021-10-31		2021-12-30	
GP/HISWAP/GSS/MC/VEH/00 5/20 / Procurement of vehicle s for 2020PHC (Robust 4X4-1 6, Saloon-5)	IDA / 65730	Country-Specific Component : Improving and modernizing p physical and statistical infra structure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	1,071,000.00	0.00	Canceled			2022-03-31		2022-04-05			2022-05-05		2022-05-26		2022-06-30		2022-09-28	
GP/HISWAP/GSS/GLSS8/DS/0 38/20 / Procurement of Mark et Digital Scales for GLSS8 - 130 ocs	IDA / 65730	Country-Specific Component : Improving and modernizing P physical and statistical infra structure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	13,000.00	0.00	Canceled					2022-09-05							2022-10-24		2023-01-22	
GP/HISWAP/GSS/DDE/020/20 / Procurement of Document Digitization Equipment	IDA / 65730	Country-Specific Component : Improving and modernizing p physical and statistical infra structure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	350,000.00	0.00	Canceled			2021-11-30		2021-12-05			2022-01-04		2022-01-25		2022-03-01		2022-05-30	
GP/HISWAP/GSS/GLSS8/FDC/ 04020 / Furnishing of Data Pr ocessing Centre	IDA / 65730	Country-Specific Component : Improving and modernizing P physical and statistical infra structure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	10,000.00	0.00	Canceled					2022-03-05							2022-04-16		2022-07-15	
GP/GSS/HISWAP/PPA/PB/BC/ 20/20 / Supply of Branded Ca ps for Census Official for publ icity and launching - 3,900 pc s	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin P ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	11,700.00	0.00	Canceled					2021-01-06							2021-03-03		2021-06-01	
GP/HISWAP/GSS/GLSS8/CT/0 45/20 / Procurement of Car T yre for GLSS8 - 570 pcs	IDA / 65730	Project Management and Mo nitoring and Evaluation	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	100,000.00	0.00	Canceled					2022-05-04							2022-07-06		2022-09-04	
GP/GSS/HISWAP/PPA/MCF/12 /20 / Supply of Folders for Tr aining of Census Enumerator s - 70,000	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Bids	Open - National	Single Stage - One E nvelope	210,000.00	0.00	Canceled			2021-01-11		2021-01-16			2021-02-15		2021-03-08		2021-04-12		2021-07-11	
GP/HISWAP/GSS/IBES/LF/042 /20 / Procurement of Field Lo gistics for IBES Fieldwork (e.g. satchels, pencils, clipboards , etc.)	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	80,000.00	0.00	Canceled					2022-04-05							2022-05-31		2022-08-29	
GP/HISWAP/GSS/IBES/IR/046/ 20 / Printing of IBES Reports ( employment, job creation etc )	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	3,000.00	0.00	Canceled					2021-12-20							2022-02-07		2022-02-16	
GP/HISWAP/GSS/GLSS8/L&S/ 036/20 / Procurement of Logi stics and Stationery for GLSS 8 fieldwork and mapping acti vities (Raincoats, fieldbags, s olar lamp, field boots etc)	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin P ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	77,570.00	0.00	Canceled					2021-10-05							2021-11-23		2022-02-21	

GP/HISWAP/MOTCA/TRP/032/ 20 / Printing of Tourism Rep	IDA / 65720	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin Post	Request for Quot	B Open - National	Single Stage - One E	10,000.00	0.00	Canceled					2022-07-05							2022-08-23		2022-11-21	
ort - 200	IDA / 03730	ation and Use of Core Social and Economic Statistics	tions	Open - National	nvelope	10,000.00	0.00	Canceled					2022-07-03							2022-08-23		2022-11-21	
GP/HISWAP/GSS/IBES/QM/04 3/20 / Printing of Questionnai res and Manuals for IBES - 8, 000 for IBES	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin Post ation and Use of Core Social and Economic Statistics	Request for Quot tions	B Open - National	Single Stage - One E nvelope	24,000.00	0.00	Canceled					2022-03-05							2022-04-30		2022-05-01	
GP/HISWAP/GSS/IBES/LE/044 /20 / Procurement of Logistic s and Equipment for or IBES ( Toners 10, External Drives - 4, A4 Ppapers - 300 bx	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin Post ation and Use of Core Social and Economic Statistics	Request for Quot tions	B Open - National	Single Stage - One E nvelope	10,000.00	0.00	Canceled					2022-03-05							2022-04-23		2022-07-22	
GP/HISWAP/GSS/IBES/PF/041 /20 / Printing of Posters - 500 0, and Flyers - 10,000 for IBE S	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quotions	B Open - National	Single Stage - One E nvelope	15,000.00	0.00	Canceled					2022-06-05							2022-07-31		2022-10-29	
GP/HISWAP/BDR/HS/033/20 / Printing of Hologram Stickers for Birth and Death - 100,000	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin Post ation and Use of Core Social and Economic Statistics	Request for Quot tions	B Open - National	Single Stage - One E nvelope	81,160.00	0.00	Canceled					2022-07-05							2022-08-23		2022-11-21	
GP/HISWAP/GIS/FSU/030/20 / Furnishing of Statistics Units of Ghana Immigration statisti cal offices across the country	IDA / 65730	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Request for Quot- tions	a Open - National	Single Stage - One E nvelope	20,000.00	0.00	Canceled					2022-07-05							2022-08-16		2022-11-14	
GP/HISWAP/GSS/GLSS8/IE/03 9/20 / Procurement of IT Equi pment for or GLSS8 (Noteboo k Computers - 30, Power Ban ks - 160, CDR-500, External Drives - 30, Flash Drives - 50	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin Post ation and Use of Core Social and Economic Statistics	Request for Quot tions	a Open - National	Single Stage - One E nvelope	23,000.00	0.00	Canceled					2022-07-05							2022-08-23		2022-11-21	
GP/GSS/HISWAP/PPA/SM/19/ 20 / Printing of Supervisors M anuals - 18,400	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quot tions	B Open - National	Single Stage - One E nvelope	73,600.00	0.00	Canceled					2021-01-23							2021-02-20		2021-03-22	
GP/HISWAP/GSS/AC/016/20 / Supply and Fixing of 80 Air-c onditioners	IDA / 65730	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Request for Quot tions	B Open - National	Single Stage - One E nvelope	80,000.00	58,961.47	Completed					2021-09-05							2021-11-07	2021-06-30	2022-02-05	2021-11-30
GP/GSS/HISWAP/PPA/LP/03/2 0 / Procurement of 124 Lapto ps for training and use by 55 2 Census Data Monitors (Hig h End Xtra )	IDA / 65730	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Request for Bids			248,000.00	0.00	Canceled			2021-03-15		2021-03-20			2021-04-19		2021-05-03		2021-05-31		2021-08-29	
GSS/HISWAP/GP/CTQ/RFQ/00 2/21 / Printing of questionnai res for 20121PHC main traini ng	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin Post ation and Use of Core Social and Economic Statistics	Request for Quot tions	<sup>a</sup> Open - National	Single Stage - One E nvelope	50,000.00	0.00	Canceled					2021-06-05							2021-07-10		2021-08-09	
GP/GSS/HISWAP/PPA/PM/18/ 20 / Printing of Field Officers Manuals - 80,000	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Bids	Open - National	Single Stage - One E nvelope	400,000.00	0.00	Canceled			2021-05-31		2021-06-05			2021-07-05		2021-07-26		2021-08-30		2021-10-19	
GP/HISWAP/GSS/MDA/VEH/0 40/21 / Procurement of vehicl es for HISWAP (Pickups-7, Mo bile Registration Van-8)	IDA / 65760	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Request for Bids	Open - National	Single Stage - One E nvelope	492,000.00	643,324.07	Completed			2021-07-30	2021-05-11	2021-08-04	2021-05-12		2021-09-15	2021-06-23	2021-10-15	2021-10-01	2021-11-19	2021-12-17	2022-05-18	2022-05-31
GP/HISWAP/GSS/MC/FST/007 /20 / Printing of Stickers for Main Census field work - 5,00 0,000	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Bids	Open - National	Single Stage - One E nvelope	484,000.00	0.00	Canceled			2021-05-31		2021-06-05			2021-07-05		2021-07-26		2021-08-30		2021-09-08	
GP/HISWAP/MOE/ASCQ/027/ 20 / Printing and delivery que stionnaires for Annual School Census - 53688	DA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quot tions	B Open - National	Single Stage - One E nvelope	93,000.00	41,582.13	Terminated					2021-04-20							2021-06-22	2021-05-04	2021-12-19	
GP/HISWAP/GSS/SOL/012/20 / Procurement of Stationery a nd office logistics for HISWAP activities ( A4 Sheets, Pens, T oners, Note pads, Arc Files et c)	IDA / 65760	Project Management and Mo nitoring and Evaluation Post	Request for Quotitions	B Open - National	Single Stage - One E nvelope	50,000.00	0.00	Canceled					2021-05-04							2021-05-24		2021-06-23	
GP/GSS/HISWAP/PPA/CA/01/ 20 / Computers and Accessor ies to set up Census offices ( Desktop computers-18, Work station-4 UPS-18 printers-8, Toners-100, External Drive-9 0, Copier Toners - 20, Flash D rives-70)	IDA / 65730	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Request for Quotions	a Open - National	Single Stage - One E nvelope	52,404.17	0.00	Canceled					2021-06-05					_		2021-07-24		2021-10-22	
GP/HISWAP/GSS/PHC/LDC/01 8/21 / Procurement of Laptop s - 312 units for 2021 PHC	IDA / 65760	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Request for Bids	Open - National	Single Stage - One E nvelope	250,000.00	0.00	Canceled			2021-06-30	2021-05-10	2021-07-11	2021-05-12		2021-08-10	2021-06-22	2021-09-09		2021-10-14		2021-12-13	
GP/GSS/HISWAP/PPA/PB/BPS/ 20/20 / Supply of Branded Po Io Shirts and Polo Caps for Ce nsus Official for publicity and Iaunching - 5,000 pcs	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quotions	a		29,250.00	10,662.25	Completed					2021-06-12							2021-07-24	2021-08-02	2021-10-22	2021-09-20
GD/GSS/HISWAP/PHCL/CK/00 1/21 / Procurement of Chalks for 2021PHC Listing Activities - 2,600 boxes	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quotitions	a Open - National	Single Stage - One E nvelope	100,000.00	92,040.66	Completed					2021-05-08							2021-06-10	2021-05-27	2021-06-13	2021-07-30

GP/HISWAP/GSS/DP/DKC/013 /20 / Procurement of High En d Laptop Computers for PHC Data Processing - 10 pcs	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota tions Open -	ational Single Stage nvelope	One E	21,000.00	13,522.66	Completed			;	2021-06-05				2021-07-31	2021-07-09	2021-09-29	2021-10-29
GP/GSS/HISWAP/PHC/PTM/00 2/21 / Printing of Training ma terials for 2021PHC Regional training (Questionnaires - 9,5 00, Trainers Guide - 8,000, M anuals - 9,500).	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota tions Open -	ational Single Stage nvelope	One E	100,000.00	81,590.21	Completed				2021-05-07				2021-06-09	2021-05-27	2021-06-23	2021-06-30
GP/GSS/HISWAP/PPA/MCMT/ 13/20 / Materials for field wor k and training of Census Enu merators (Flip Charts - 1,900 pieces, A4 Papers - 552 boxe s, Markers - 10,000 pcs, Pens - 1,470pkts etc)	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin Post ation and Use of Core Social and Economic Statistics	Request for Quota tions Open -	ational Single Stage nvelope	One E	100,000.00	34,590.19	Completed			,	2021-07-05				2021-08-30	2021-06-25	2021-11-28	2021-08-31
GP/HISWAP/GSS/PPE/PHC/RT /09/21 / Procurement of PPEs and Sanitary items for 2021P HC Regional Training activitie s (Face mask - 1,280 pkts, sa nitizers - 100 gallons, Tissue papers - 2,912packs etc)	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin Post ation and Use of Core Social and Economic Statistics	Request for Quota tions Open -	ational Single Stage nvelope	One E	75,000.00	6,518.00	Completed			,	2021-06-05				2021-07-10	2021-06-07	2021-07-31	2021-07-30
GP/HISWAP/GSS/MC/PB/010/ 20 / Printing of Banners for 2 021PHC Publicity and Educati on - 2,750 pcs	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota tions Open -	ational Single Stage nvelope	One E	50,000.00	37,467.55	Completed			1	2020-02-14				2020-03-18	2021-06-28	2020-04-17	2021-08-31
GP/GSS/HISWAP/PHC/OTG/1 0/21 / Procurement of OTG fl ash drives - 816 pieces	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota tions Open -	ational Single Stage nvelope	One E	10,000.00	7,997.65	Completed			1	2021-07-05				2021-08-12	2021-05-26	2021-08-26	2021-07-30
GP/HISWAP/GSS/PHC/CCS/01 1/21 / Supply, Design and ins tallation of Call Centre Servic es for 2021HC	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota tions Open -	ational Single Stage nvelope	One E	21,000.00	14,102.39	Completed			3	2021-06-05				2021-07-17	2021-06-14	2021-08-07	2021-08-20
GP/GSS/HISWAP/PHC/FM/012 /21 / Procurement of Face Ma sks for 2021PHC main trainin g of the field officers -15,300 packets	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota tions Open -	ational Single Stage nvelope	One E	50,000.00	36,336.63	Completed			i	2021-07-05				2021-09-06	2021-06-25	2021-09-20	2021-08-27
GP/HISWAP/GSS/PHC/HSLS/0 13/21 / Procurement of Hand Sanitizers - 76500 bottles (20 0ml) and Liquid soaps - 65,5 00 gallons for 2021PHC Main training -	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota tions Open -	ational Single Stage nvelope	One E	90,000.00	40,240.06	Completed			1	2021-06-20				2021-08-13	2021-06-25	2021-08-27	2021-08-31
GP/HISWAP/GSS/PHC/TS/014 /21 / Procurement of Tissue P apers for (drying of hands) fo r 2021PHC main training of t he field officers - 3,160 pack ets	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota tions Open -	ational Single Stage nvelope	One E	70,000.00	60,069.03	Completed			3	2021-06-20				2021-08-13	2021-06-25	2021-08-27	2021-08-31
GP/HISWAP/GSS/PHC/TRL/01 5/21 / Procurement of T - Roll s for 2021PHC main training of field officers - 15,300 pack ets	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota tions Open -	ational Single Stage nvelope	One E	50,000.00	60,168.48	Terminated			i	2021-08-04				2021-09-27	2021-06-25	2021-10-11	
GP/HISWAP/GSS/MC/S&F/008 /20 / Printing of Brochures - 2 00,000 copies, Stickers - 100, 000 copies for Census Publici ty and Education	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota tions Open -	ational Single Stage nvelope	One E	100,000.00	45,652.17	Completed			2	2021-06-07				2021-08-09	2021-06-28	2021-08-23	2021-08-31
GP/GSS/HISWAP/PHC/CBC/00 6/21 / Printing and Supply of Call back cards for 2021PHC	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota tions Open -	ational Single Stage nvelope	One E	38,000.00	36,548.26	Completed			2	2021-06-05				2021-07-31	2021-06-28	2021-08-14	2021-08-31
GP/HISWAP/MOE/PR/038/21 / Printing of questionnaires for Ministry of Education Annual School Census (Basic, SHS, T echnical, Management) for 2 16 Districts - 93,000 copies	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin Post ation and Use of Core Social and Economic Statistics	Request for Quota tions Open -	ational Single Stage nvelope	One E	60,000.00	41,006.40	Completed			2	2021-09-05				2021-10-31	2021-05-04	2021-11-30	2021-07-30
GD/PHC/HISWAP/PID/001/20 / Printing of ID Cards for 202 1PHC Enumerators and Supervisors	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota tions Open -	ational Single Stage nvelope	One E	100,000.00	72,868.01	Completed				2021-06-06				2021-08-01	2021-06-28	2021-08-22	2021-08-31
GP/HISWAP/GSS/MC/PP/009/ 20 / Printing of Poster for Mai n Census Publicity and Educa tion - 100,000 pcs	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota tions Open -	ational Single Stage nvelope	One E	100,000.00	61,681.12	Completed			i	2021-06-06				2021-07-28	2021-06-28	2021-08-18	2021-08-31
GP/GSS/HISWAP/PHC/CT/003 /21 / Procurement of Car Tyr es and batteries foe Census f ield work operations	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota tions Open -	ational Single Stage nvelope	One E	30,000.00	23,074.40	Completed				2021-06-25				2021-08-27	2021-06-23	2021-09-17	2021-09-30
GP/GSS/HISWAP/CCTV/CC/PH C/012/21 / Supply and Install ation of CCTV at the 2021PH C Call Center	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin Post ation and Use of Core Social and Economic Statistics	Request for Quota tions Open -	ational Single Stage nvelope	One E	10,000.00	4,629.27	Completed				2021-06-12				2021-08-12	2021-06-23	2021-09-02	2021-08-31
GP/HISWAP/GSS/PHC/PCM/01 5/21 / Supply of Packing and Covering Materials and for 20 21 PHC	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin Post ation and Use of Core Social and Economic Statistics	Request for Quota tions Open -	ational Single Stage nvelope	One E	10,000.00	0.00	Canceled			;	2021-12-22				2022-01-24		2022-02-23	

GP/GSS/HISWAP/PHC/FB/016 /21 / Procurement of Addition al Field Bags for 2021PHC - 5 ,000 pieces	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota tions	Open - National	Single Stage - One E nvelope	:	5,000.00	23,079.47	Completed					2021-06-25					2021-07-29	2021-08-05	2021-08-12	2021-09-30
GP/GSS/HISWAP/PHC/NP/017 /21 / Procurement of Addition al Notepads for 2021PHC Fiel d work - 5,000 units	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota tions	Open - National	Single Stage - One E nvelope	:	0,000.00	774.83	Completed					2021-06-26					2021-08-05	2021-07-12	2021-08-19	2021-09-30
GP/GSS/HISWAP/PHC/EC/D19 /21 / Printing of 2021PHC Cer tificate of Enumeration for Ce nsus Night - 500,000 copies	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota tions	Open - National	Single Stage - One E nvelope	:	2,000.00	25,154.30	Completed					2021-06-25					2021-08-25	2021-08-09	2021-09-08	2021-10-29
GP/GSS/HISWAP/PPA/OC/02/ 20 / Office equipment and Co nsumables to set up Census Offices (Office Desk & Swivel Chairs -20, Desk Trays-32, Co mputers - 5 Perforaters 20, S taplers - 50, Staple Pins - 50P kt, Externa HD 5, Arc Files -1 00, Shredders - 10, Kettles -5	IDA / 65730	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Request for Quota tions	Open - National	Single Stage - One E nvelope		0,000.00	2,688.76	Completed					2021-10-05					2021-11-30	2021-07-19	2021-12-30	2022-01-20
GP/GSS/HISWAP/PHC/PAM/02 0/21 / Printing of additional fi eld officer's manual to be use d as on the field - 5,000	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota tions	Open - National	Single Stage - One E nvelope	:	0,000.00	22,349.50	Completed					2021-06-25					2021-08-18	2021-08-09	2021-09-01	2021-10-28
GP/GSS/HISWAP/PHC/FL/022/ 21 / Printing of Flyers for 202 1PHC School Census Program me - 50,000 copies	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota tions	Open - National	Single Stage - One E nvelope		8,000.00	4,958.68	Completed					2021-06-23					2021-08-02	2021-07-08	2021-09-01	2021-08-31
GP/GSS/HISWAP/PHC/ARJ/02 3/21 / Procurement of additio nal Reflective Jackets for 202 1PHC Enumerators - 5,000 pi eces	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota tions	Open - National	Single Stage - One E nvelope	:	0,000.00	4,635.76	Completed					2021-07-05					2021-08-14	2021-07-19	2021-09-13	2021-09-30
GP/GSS/HISWAP/PHC/NM/02 5/21 / Procurement Nose Mas k for 2021PHC Field work - 1 00,000 boxes	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota tions	Open - National	Single Stage - One E nvelope		0,000.00	48,551.32	Completed					2021-06-30					2021-08-09	2021-08-05	2021-09-08	2021-09-30
GP/GSS/HISWAP/PHC/HS/026 /21 / Procurement of Raincoa ts for Mop up and Post Enum eration Survey of the 2021PH C - 4,000 pieces	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota tions	Open - National	Single Stage - One E nvelope	:	0,000.00	22,001.65	Completed					2021-06-30					2021-08-09	2021-08-05	2021-09-08	2021-09-30
GP/GSS/HISWAP/PHC/ATB/01 9/21 / Procurement of Additio nal Tablets for 2021PHC field work - 7,000 units	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Direct Selection	Direct		1,50	10,000.00	0.00	Canceled			2022-01-31		2022-02-07					2022-03-21		2022-05-30	
GP/GSS/HISWAP/PHC/ALP/01 8/21 / Procurement Additiona I laptops for 2021PHC Data p rocessing	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Direct Selection	Direct		11	0,000.00	0.00	Canceled			2022-01-31		2022-02-07					2022-03-21		2022-06-29	
GP/GSS/HISWAP/FPO/030/21 / Furnishing of HISWA Project Offices	IDA / 65760	Country-Specific Component : Improving and modernizing physical and statistical infra	Request for Quota tions	Open - National	Single Stage - One E nvelope		0,000.00	46,677.27	Completed					2021-11-15					2022-01-24	2021-11-01	2022-03-25	2022-04-29
GP/GSS/HISWAP/PO/ITE/015/ 21 / Procurement of ICT equi pment for HISWA Project offic es (Laptops - 10 units, Printer s - 5 units, Scanners - Photoc opies - 2, Com-biding Machin e - 3)	IDA / 65760	Structure  Project Management and Mo nitoring and Evaluation  Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		0,000.00	29,265.49	Completed					2022-05-30					2022-07-16	2021-08-31	2022-08-15	2022-01-20
GP/GSS/HISWAP/AHIES/RFQ/ LG/001/22 / Procurement of L ogistics for AHIES (Mattress & Pillows -320, Field Bags -32 0, Reflective Jackets, 740, Bu ckets -320, Raincoats -320, B uckets -320, Gallons - 320, Q uestionnaire & Manuals -360 and other logistics)	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota tions	Open - National	Single Stage - One E nvelope	:	0,000.00	0.00	Canceled					2021-12-20					2022-02-12		2022-02-26	
GP/GSS/HISWAP/AHIES/RFQ/ MR/002/22 / Procurement of Height Measuring Rods/Boar ds for AHIES - 200 pieces	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota tions	Open - National	Single Stage - One E nvelope		5,000.00	0.00	Canceled					2021-12-30					2022-02-25		2022-04-26	
GP/GSS/HISWAP/AHIES/RFQ/ WS/003/22 / Procurement of Digital Body Weighing Scale s for AHIES - 200 pieces	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota tions	Open - National	Single Stage - One E nvelope	10	10,000.00	0.00	Canceled					2021-12-30					2022-02-25		2022-04-26	
GP/GSS/HISWAP/RFQ/FWA/S TN/004/22 / Procurement of S tationery under Framework A greement (various)	IDA / 65760	Project Management and Mo nitoring and Evaluation Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	1(	10,000.00	0.00	Canceled					2022-01-31					2022-03-29		2023-03-24	
GP/HISWAP/GSS/PQ/AHIES/L V/005/21 / Leasing of 25 Stati on Wagon for AHIES Field Wo rk Across the Country	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Direct Selection	Direct		31	0,000.00	279,940.80	Signed			2021-12-30	2021-12-29	2022-01-04	2021-12-29				2022-01-30	2022-01-14	2022-02-06	
GP/HISWAP/GSS/FPO/ACS/03 0/21 / Supply and Installation of Air conditioners for the ref urbishment of Project Offices -15 pieces	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Request for Quota tions	Open - National	Single Stage - One E nvelope	:	2,000.00	10,670.98	Completed					2021-12-25					2022-02-03	2021-12-08	2022-02-24	2022-04-25

GP/HISWAP/GSS/CPI/LP/016/ 21 / Procurement of Laptop c omputers with high speed pr ocessor - 3	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	15,000.00	0.00	Canceled					2022-01-04						2022-03-01		2022-08-28	
GP/HISWAP/AHIES/UN/VEH/0 06/21 / Procurement of 30 Un its of Station Wagons (4X4) f or AHIES Field Work Across t he Country using the United Nations Office for Project Ser vices (UNOPS).	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin F ation and Use of Core Social and Economic Statistics	Prior	Direct Selection	Direct		2,000,000.00	1,062,131.79	Signed			2022-02-10	2022-01-17	2022-02-15	2022-01-28					2022-03-20	2022-02-01	2022-07-18	
GP/HISWAP/GSS/SFTA/017/2 0 / Procurement of Software - 15 and Antivirus - 38	IDA / 65730	Country-Specific Component : Improving and modernizing P physical and statistical infra structure	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	80,200.00	0.00	Under Imple mentation					2022-06-05						2022-07-24		2022-08-23	
GP/HISWAP/GSS/SWC/021/2  1 / Supply and Fixing of Furni ture and Fittings for Project O ffices (Swivel Chairs - 70 units , Executive Office Desk - 15un its, Conference Table - Junit, Conference Table - Junit, Conference Table - Junit, Refrigera tor - Zunits, Refurishment of	IDA / 65730	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	30,000.00	26,984.76	Completed					2022-04-05	2022-04-12					2022-05-31	2022-05-18	2022-07-15	2022-08-12
GP/MELR/HISWAP/RFQ/PR/00 1/21 / Printing of Ministry of Employment and Labour Rela tions' 2020 Statistical Report -100 copies	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	2,000.00	1,381.25	Completed					2022-02-06	2021-12-20					2022-03-27	2022-01-07	2022-04-10	2022-01-31
GP/HISWAP/GSS/RFQ/NA/AC/ 011/21 / Procurement of One -in-all desktop computers for National Accounts - 10 pieces	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	30,000.00	38,105.06	Signed					2022-06-05	2022-04-11					2022-08-14	2022-05-18	2022-10-13	
GP/GSS/HISWAP/AHIES/RFQ/ LG/001/21 / Procurement of L ogistics for AHIES (Mattress & Pillows -320, Field Bags -32 0, Reflective Jackets, 740, Bu ckets -320, Raincoats -320, B uckets -320, Gallons - 320, Q uestionnaire & Manuals -360 and other logistics)	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	50,000.00	35,388.97	Completed					2022-03-06	2021-12-02					2022-05-08	2022-01-24	2022-06-07	2022-01-31
GP/GSS/HISWAP/AHIES/RFQ/ DWS/003/21 / Procurement o f Digital Weighing Scales for AHIES - 200 units	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	100,000.00	82,611.44	Signed					2022-03-05	2021-12-15					2022-05-07	2022-03-21	2022-08-05	
GP/GSS/HISWAP/AHIES/RFQ/ MR/002/21 / Procurement of Height Measuring Rods/Boar ds for AHIES - 200 pieces	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	60,000.00	38,113.70	Signed					2022-07-05	2021-12-15					2022-09-06	2022-03-21	2022-12-05	
GP/HISWAP/GSS/ITE/014/20 / Procurement IT Equipment fo r HISWAP (Computers and UP 5 - 203, Laptops - 130, Servers - 21, Printers - 78, Scanners - 20, Photocopiers - 47, EHD - 102, Projectors - 40)	IDA / 65730	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	864,640.00	0.00	Under Imple mentation			2022-05-31	2022-06-20	2022-06-07	2022-06-28		2022-07-07	2022-08-09	2022-07-28	2022-09-01		2022-12-30	
GP/HISWAP/GSS/MC/PR/035/ 20 / Printing of Census Repor ts	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	100,000.00	0.00	Canceled					2022-02-28						2022-05-09		2022-08-07	
GP/HISWAP/GSS/RE/019/20 / Recording Equipment (Digital Camera - 2, Video Camera - 2, Voice Recorder - 3)	IDA / 65730	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	4,000.00	0.00	Pending Impl ementation					2022-09-05						2022-11-07		2023-01-06	
GP/HISWAP/BDR/RF/026/20 / Printing and delivery of Birth and Death Registeration For ms - 103,000	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin F ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	80,600.00	0.00	Canceled					2022-04-04						2022-05-23		2022-08-21	
GH/HISWAP/GSS/GPVEH/001 /22 / Procurement of Station Wagon (4x4) - 2 units	IDA / 65760	Country-Specific Component : Improving and modernizing F physical and statistical infra structure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	200,000.00	0.00	Pending Impl ementation					2022-09-07						2022-11-09		2023-02-17	
GP/HISWAP/GSS/CT/018/20 / Procurement of Car Tyres for HISWAP and other Ancillary P rojects under Framework Agr eement - 160 pieces	IDA / 65730	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	50,000.00	0.00	Under Imple mentation					2022-07-05						2022-09-06		2022-11-05	
GH/HISWAP/GSS/GDHS/GP/F L/001/22 / Procurement of Fi ield Logistics and Survey Mate erials for GDHS (First Aid Box -25, Field Bags-160, Raincoat s -160, Polo Shirts-500, Touc hilphts-160, Selt Testing Kits -3,300, Water Quality Testing Kits-3,300, Caps-250, Questi onnaires-10,500 copies)	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin F ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions			30,000.00	0.00	Canceled					2023-02-05						2023-04-02		2023-05-02	
GH/HISWAP/GSS/GP/GDHS/M SB/002/22 / Procurement of Measuring Scales - 40 units a nd Measuring Boards - 20 set s for GDHS	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin F ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	20,000.00	0.00	Pending Impl ementation					2023-01-04						2023-03-01		2023-06-09	
GH/HISWAP/GSS/GP/DOHS/F L/005/22 / Procurement of Lo gistics and Survey Instrument ts for DOHS Field Work (T-shir ts-130, Raincoats-130, Sota Lamp-130, Field Boots-130, B ags-130, LO Cards-130, Note Pads-130, Chalks-5 boxes, Pe ns-10pkt, Pencils-60pkt and ners and Posters -6,100, etc)	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin F ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	55,000.00	0.00	Pending Impl ementation					2023-02-05						2023-04-02		2023-07-01	

GH/HISWAP/GSS/GLSS8/GP/P L/006/22 / Procurement of Lo gistics for GLSS8 Field work ( T-shirts-400, Raincoats-200, Solar Lamp-200, Field Boots- 200, Bags-200, ID Cards-200, Note Pads-200, Chalks-various S, Pens-Spkt, Pencils-60pkt, B anners-20 and Posters-5000, Marker-50 pkts, etc.	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	50,000.00	0.00	Pending Impl ementation				2023-01-04					2023-03-01	2	2023-03-31	
GH/HISWAP/GSS/GLSS8/GP/ MP/008/22 / Procurement of Mattress and Pillows for GLSS 8 - 200 pieces	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	13,000.00	0.00	Pending Impl ementation				2023-01-04					2023-03-01	2	2023-04-30	
GH/HISWAP/GSS/GLSS8/GP/S I/008/22 / Procurement of Sur vey Instruments - 7,000 copies es (Part A and B questionnair es Special module and Com munity questionnaires, Code books, Manuals)	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	100,000.00	0.00	Pending Impl ementation				2023-01-04					2023-03-01	2	2023-04-30	
GH/HISWAP/GSS/ICBTS/GP/L WS/009/22 / Large Weighing Scales (weight) for Informal Cross Border Trade Survey (I CBTS) - 70 units	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	50,000.00	0.00	Pending Impl ementation				2022-12-25					2023-02-19	2	2023-06-19	
GP/HISWAP/GSS/CPI/WS/023/ 20 / Procurement of CPI work station with video conference facilities	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	20,000.00	0.00	Pending Impl ementation				2023-01-04					2023-03-08	2	2023-06-06	
GH/HISWAP/GSS/GP/BPD/02 8/22 / Procurement of Brande d Pen Drives under Framewo rk Agreement	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	50,000.00	0.00	Pending Impl ementation				2023-01-04					2023-03-01	2	2025-11-25	
GH/HISWAP/GSS/GP/FTC/001 /22 / Furnishing of GSS Traini ng Centre (Electricals, Windo w Blinds, Window Glazing, Su rface Finishing, Study & Offic e Chairs - 150 units, Metal Ca binets - 10, Air-conditioners - 20 units)	IDA / 65760	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	100,000.00	0.00	Pending Impl ementation				2022-11-05					2022-12-31	2	2023-03-01	
GH/HISWAP/GSS/GP/PP/FWA/ 001/22 / Printing of Survey R eports and Publications unde r Framework Agreement - var ious	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	100,000.00	0.00	Pending Impl ementation				2023-01-04					2023-03-01	2	2025-11-25	
GH/HISWAP/GSS/CGD/GP/PB M/010/22 / Procurement of P ublicity Materials under Fram ework Agreement (T-Shirts - 5,000pcs, Posters - 5,000pcs, Banners - 100pcs, Caps - 5,0 00pcs, Flyers - 5,000pcs, Bro chures - 5000pcs)	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	100,000.00	0.00	Pending Impl ementation				2022-12-25					2023-02-19	2	2025-11-15	
GP/HISWAP/MOH/HSR/029/2 0 / Printing of Health Survey Report -200	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	10,000.00	0.00	Canceled				2022-03-05					2022-04-30	2	2022-07-29	
GP/GSS/HISWAP/RFQ/FWA/S TN/004/21 / Procurement of S tationery under Framework A greement (various)	IDA / 65760	Project Management and Mo nitoring and Evaluation	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	90,000.00	0.00	Under Imple mentation				2022-06-06	2022-07-29				2022-08-08	2	2022-09-07	
GH/GSS/HISWAP/GP/RFQ/WA PC/020/22 / Procurement of Wireless Access Points and W ireless Controller - 43 pieces for GSS	IDA / 65760	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	100,000.00	0.00	Pending Impl ementation				2022-10-05					2022-12-07	2	2023-04-06	
GH/GSS/HISWAP/GP/RFQ/LS/ 021/22 / Supply and Installati on of Lift System (Elevator) a t GSS Head Office - 1 Unit	IDA / 65760	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	98,000.00	0.00	Pending Impl ementation				2022-10-05					2022-12-07	2	2023-06-25	
GH/GSS/HISWAP/GD/PNR/RF B/031/22 / Procurement of En terprise Routers - 17 Units	IDA / 65760	Country-Specific Component : Improving and modernizing physical and statistical infra structure		Request for Bids	Open - National	Single Stage - One E nvelope	150,000.00	0.00	Pending Impl ementation			2022-09-30	2022-10-07			2022-11-18	2022-12-18	2023-01-22	2	2023-05-22	
GH/GSS/HISWAP/GLSS8/GD/ DMS/RFQ/032/22 / Procurem ent of Digital Market Scales f or GLSS8 - 130 Units	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	100,000.00	0.00	Pending Impl ementation				2023-01-17					2023-03-28	2	2023-07-26	
GH/GSS/HISWAP/GD/LV/RFB/ 035/22 / Leasing of 25 vehicl es for DOT and GIT Surveys	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	100,000.00	0.00	Pending Impl ementation				2022-08-03					2022-09-21	2	2023-03-20	
GH/HISWAP/GSS/GP/FWR/00 3/2 / Furnishing of Washroom s and Conference Room at th e GSS Census Secretariat (Pi pes, Electricals, Louvre Blade s, Water Closets, Handwashi ng Basins, Automatic Dispen sers, Tiles, etc)	IDA / 65760	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	95,000.00	0.00	Pending Impl ementation				2022-10-25					2022-12-20	2	2023-03-20	
GH/GSS/HISWAP/GP/NMTF/R Q/037/22 / Procurement of N etwork Management & Monit oring Tool and Firewall Devic e - 500 Client Licenses	IDA / 65760	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	70,000.00	0.00	Pending Impl ementation				2022-09-07					2022-11-09	2	2023-03-09	
GH/GSS/HISWAP/GP/RFQ/FR O/038/22 / Furnishing of GSS Regional Offices	IDA / 65760	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	100,000.00	0.00	Pending Impl ementation				2023-01-06					2023-03-17	2	2023-09-13	

GH/GSS/HISWAP/GP/RFQ/IDO TS/GITS/FL/039/22 / Procure ment of training and Field Lo gistics for DDT and GiT Surve ys (Bags - 200 pcs, solar Lam ps - 280 pcs, Reflective Jacke ts - 250 pcs, Envelopes - 50 pk ts, Arc Files - 12 pcs, A4 Pape rs - 50 boxes, Notepads - 300 pcs, Markers - 60 pkts, Car	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	15,000.00	0.00	Under Imple mentation				2022-09-05	2022-07-18				2022-11-14	2023-0	1-13
GH/HISWAP/GSS/GP/NEQ/02/ 22 / Procurement of Equipme nt for Network Upgrade (Servers - 2 unit, CAT 6A UTP Cabl ng - 4000 meters, RJ4S Conn ectors - 200 pieces, SKVA UP S - 5 pieces, SSD External Ha rd Drive - 6 pieces	IDA / 65760	Country-Specific Component: Improving and modernizing physical and statistical infra structure	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	100,000.00	0.00	Pending Impl ementation				2022-10-30					2022-12-25	2023-0-	4-24
GP/GIS/HISWAP/DMS/39/21 / Procurement of Digital Mobil e Shelve	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics		Request for Bids	Open - National	Single Stage - One E nvelope	250,000.00	0.00	Pending Impl ementation			2023-06-30	2023-07-07		:	2023-08-18	2023-09-17	2023-10-29	2024-0	1-27
GH/GSS/HISWAP/GDHS/RFO/ FTL/040/22 / Training and fiel Id logistics for GDHS (First Aid Box-40, Field Bage-250, Raincoats -300, Polo Shirts-500, Touchlights-250, Polo Caps-500, Reflector Jackets-300, Per manent Markers-5 pkt, Pens-6pkts, Notepads-300, Pencils -300pkt, Flipchart-10, etc)	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	50,000.00	0.00	Pending Impl ementation				2022-10-27					2022-12-29	2023-0	1-28
GH/GSS/HISWAP/GPS/RFQ/D SC/035/22 / Procurement of Computer Desks and Swivel Chairs for Ghana Police Servi ce	IDA / 65760	Country-Specific Component : Improving and modernizing physical and statistical infra structure	D. at	Request for Quota tions	Limited	Single Stage - One E nvelope	15,000.00	0.00	Pending Impl ementation				2023-04-07					2023-06-09	2023-0	8-08
GH/GSS/HISWAP/GP/RFQ/LS/ CPI/024/22 / Procurement of Logistics for Sensitization Wo rkshop for CPI Respondents ( Branded Reflective Jackets – 9,011, Branded Mugs – 9,011 Branded Shirts and Caps - 9, 011, Branded Aprons - 9,011, Branded Long Coats - 9,011		Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	100,000.00	0.00	Pending Impl ementation				2022-09-04					2022-11-06	2023-0	1-05
GH/GSS/HISWAP/FB/RFQ/041 /22 / Furnishing of GSS Regio nal Bungalows	IDA / 65760	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	100,000.00	0.00	Pending Impl ementation				2023-08-07					2023-10-16	2024-0	4-13
GH/GSS/HISWAP/GDHS/SI/RF Q/43/22 / Survey Instruments for 2022 Ghana Demographic and Health Survey (Question naires) -60,540 copies	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	70,000.00	0.00	Pending Impl ementation				2022-10-07					2022-12-16	2023-0	1-15

NON CONSULTING																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus		ualification nents		ation Evalu Report	Draft Bidd ent / Just			ocurement Invitation	Bidding Do		Proposal Su Opening	ibmission /	Bid Evaluat and Recom for A	mendation		Contract	Contract	Complet
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actu
GSS/HISWAP/NC/PCI/DS/001/ 21 / Engagement of Public CI oud Infrastructure Provider	/ IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Prior	Direct Selection	Direct			150,000.00	137,465.39	Signed					2021-01-04	2020-12-25	2021-01-09	2021-01-29							2021-01-30	2021-02-18	2021-02-20	
GH/HISWAP/GSS/GLSS8/GP/ DJ/008/22 / Engagement of a dvertising firm to compose ji ngles in English and 6 local la nguages for GLSS8	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics		Request for Quota tions	Limited	Single Stage - One E nvelope		10,000.00	0.00	Pending Impl ementation							2022-12-27								2023-02-21		2023-04-22	
GH/GSS/HISWAP/NC/DDCI/RF B/030/22 / Development of G SS Dedicated Cloud Infrastru	IDA / 65760	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Request for Bids	Open - National	Single Stage - One E nvelope		200,000.00	0.00	Pending Impl ementation					2022-10-31		2022-11-07				2022-12-19		2023-01-18		2023-02-22		2023-08-21	

Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of	Reference	Expression No			and Draft R	Request fo		Opening o Proposals		Evaluation al Pro	or recunic	Report and	Evaluation d Draft Neg Contract		Contract	Contract Co	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned		Planned	Actual	Planned	Actual
CS/HISWAP/GSS/DBCI/012/2 0 / Designing and building of a resilient and reliable privat e cloud infrastructure for GSS to support Censuses and Sur veys	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Consultant Qualifi cation Selection	Open - National		100,000.00	0.00	Canceled	2020-10-16	2020-03-03	2020-11-06		2020-12-04	2020-10-06							2021-01-03		2021-01-31		2021-04-01	
GH/HISWAP/GSS/CS/QCBS/U L/001/22 / Upgrade of the Lo cal Area Network for GSS	IDA / 65760	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Consultant Qualifi cation Selection	Open - National		80,000.00	0.00	Under Implement ation	2022-11-30	2022-06-16	2022-12-21	2022-07-12	2023-02-03								2023-03-05		2023-04-09		2023-04-18	
GH/GSS/HISWAP/CS/AIS/QCB S/001/22 / Engagement of co nsultant to do assessment of the Information Systems of al I MDAs in the National Statist ical System		Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Quality And Cost- Based Selection	Open - National		130,000.00	0.00	Pending Impleme ntation	2022-12-30		2023-01-20		2023-03-05				2023-04-02		2023-05-02		2023-06-06		2023-07-11		2023-10-19	
GH/GSS/HISWAP/CS/CDB/CQ/ 036/22 / Engagement of Con sultant to Design Central Dat abase for NSS		Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Consultant Qualifi cation Selection	Open - National		65,000.00	0.00	Pending Impleme ntation	2023-01-31		2023-02-21		2023-04-06								2023-05-06		2023-06-17		2023-12-14	

INDIVIDUAL CON	SULTANTS																		
Activity Reference N Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Invitation t d/Selected	o Identifie Consultant	Draft Negor	tiated Cont ct	Signed (	Contract	Contract Co	mpletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CS/HISWAP/GSS//PHC/CP/00 2/20 / Consultant to develop Citizen Platform	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open	10,000.00	9,438.01	Completed	2020-02-07	2019-10-15	2020-03-11	2019-12-20	2020-03-25	2019-12-20	2020-04-15	2019-12-20	2020-07-14	2022-01-31
CS/HISWAP/GSS//PHC/CC/00 4/20 / Consultant to establish 2020 PHC Call Center	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open	10,000.00	0.00	Canceled	2020-02-28		2020-04-01		2020-04-15		2020-05-13		2020-08-11	
CS/HISWAP/GSS//PHC/LMS/0 03/20 / Consultant to develo p Logistics Management Syst ems	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open	14,440.00	9,438.01	Completed	2020-02-20	2020-01-07	2020-03-24	2020-03-10	2020-04-07	2020-03-11	2020-05-05	2020-03-16	2020-08-03	2021-12-31
CS/HISWAP/GSS//CPIS/005/2 0 / Consultant to upgrade CPI Software	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection		25,600.00	0.00	Canceled	2021-05-20		2021-06-24		2021-07-08		2021-08-12		2021-11-10	
CS/HISWAP/GSS//PHC/EB/00 1/20 / Upgrade and deploy a customized enumerators bur eau	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open	3,900.00	13,663.54	Completed	2019-10-10	2020-09-09	2019-11-15	2020-10-14	2019-12-06	2020-10-29	2020-02-18	2020-11-17	2020-04-18	2022-01-31
CS/HISWAP/GIS/P/CAPI/010/2 0 / Consultant to develop CA PI for data collection	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open	22,000.00	0.00	Canceled	2021-02-26		2021-04-16		2021-05-07		2021-06-11		2021-06-20	
CS/HISWAP/MOGCSP/P/CAPI/ 011/20 / Consultant to devel of dissemination /communic ation Plan for Gender Statisti cs	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open	7,500.00	0.00	Canceled	2022-06-30		2022-08-18		2022-09-08		2022-10-13		2023-01-11	
CS/HISWAP/GSS/AGRIS/SMP/ 009/20 / Consultant to Revie w the PBCI	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open	4,900.00	0.00	Canceled	2022-07-25		2022-08-27		2022-09-10		2022-10-15		2023-01-13	
CS/GSS/HISWAP/CSW/IND/00 1/21 / Consultancy for CSWe b Server Implementation and Deployment for 2021 PHC	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open	30,000.00	26,055.29	Signed	2021-06-11	2021-04-20	2021-07-14	2021-05-19	2021-07-28	2021-05-31	2021-08-18	2021-05-21	2021-09-02	
GH/HISWAP/GSS/GIPS/CS/RR /005/22 / Consultant to revie w GIPS Reports	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Limited	5,000.00	0.00	Pending Impleme ntation	2022-12-30		2023-01-04		2023-01-25		2023-03-01		2023-04-30	
GH/HISWAP/GSS/CS/CDG/TR/ 004/22 / Consultant to Train GSS staff on processing/anal ysing citizen generated data	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Limited	6,000.00	0.00	Pending Impleme ntation	2022-12-15		2022-12-20		2023-01-10		2023-02-14		2023-04-15	
GH/HISWAP/GSS/CGD/GP/DL P/010/22 / Engage two Consu Itants (Developers) to make changes to Citizen Generate d Data Solution	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Limited	14,000.00	0.00	Pending Impleme ntation	2022-12-30		2023-01-04		2023-01-25		2023-03-01		2023-05-30	
GH/HISWAP/GSS/CS/NA/CQA/ 012/22 / Engagement of Con sultant to quality assure Nati onal Accounts Data	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Limited	5,000.00	0.00	Pending Impleme ntation	2022-11-30		2022-12-05		2022-12-26		2023-01-30		2023-04-30	
CS/HISWAP/GSS/AGRIS/SMP/ 007/20 / Sampling Consultan t (International)- professional fees (remote sensing survey specialist) for AGRIS	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open	30,600.00	0.00	Pending Impleme ntation	2022-12-20		2023-01-22		2023-02-05		2023-03-05		2023-03-14	
CS/HISWAP/GSS/CPI/RB/008/ 20 / Consultant to Review the CPI Rebase (local)	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open	4,900.00	0.00	Pending Impleme ntation	2022-12-23		2023-01-25		2023-02-08		2023-03-08		2023-06-06	
CS/HISWAP/GSS/SEEA/006/2 0 / Consultant for Compilatio n of Environment Statistics u sing SEEA on Forestry, Fisher les, Water, and Environment al goods and services	IDA / 65730	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Open	10,700.00	0.00	Pending Impleme ntation	2022-12-16		2023-01-18		2023-02-01		2023-03-01		2023-05-30	
GH/HISWAP/GSS/CS/IND/QA/ TR/003/22 / Engage a Consul tant to quality assure two (2) thematic statistical products on 2021 Population and Hous ing Census	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Limited	10,000.00	0.00	Pending Impleme ntation	2023-01-31		2023-02-05		2023-02-26		2023-04-02		2023-06-01	
GH/HISWAP/GSS/CS/IND/QA/ ASC/004/22 / Engage a Cons ultant to quality assure Annu al School Census Statistics at Ministry of Education	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Limited	5,000.00	0.00	Pending Impleme ntation	2022-12-15		2022-12-20		2023-01-10		2023-02-14		2023-04-15	
GH/HISWAP/GSS/CS/IND/QA/ GHSAD/005/22 / Engage a Co nsultant to quality assure Gh ana Health Service Administr ative data	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Limited	5,000.00	0.00	Pending Impleme ntation	2023-01-15		2023-01-20		2023-02-10		2023-03-17		2023-05-16	

GH/HISWAP/GSS/CS/IND/AB/ 006/22 / Engagement of Exp ert to analyse Big Data	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Limited	30,000.00	0.00	Pending Impleme ntation	2023-01-31	2023-02-05	2023-02-26	2023-04-02	2023-07-01	
GH/HISWAP/GSS/CS/QA/ABS/ 006/22 / Engage a Consultan t to quality assure CDD's Afro barometer Survey	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Limited	5,000.00	0.00	Pending Impleme ntation	2023-01-31	2023-02-05	2023-02-26	2023-04-02	2023-06-01	
GH/HISWAP/GSS/CS/IND/PR/ 008/22 / Engagement of Con sultancy to proof-read User S atisfaction Survey Report	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Limited	5,000.00	0.00	Pending Impleme ntation	2022-12-30	2023-01-04	2023-01-25	2023-03-01	2023-04-30	
GH/GSS/HISWAP/CS//IND/LI/0 07/22 / Engagement of consu Itant to develop Legislative In strument for Statistical Servi ce Act, 2019 (Act 1003)	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Limited	10,000.00	0.00	Pending Impleme ntation	2023-01-25	2023-01-30	2023-02-20	2023-03-27	2023-05-26	
GH/GSS/HISWAP/CS/IND/DSE /022/22 / Engagement of Dat a Science Expert to train GSS Staff on Data Science	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Limited	60,000.00	0.00	Under Implement ation	2022-09-30	2022-10-14	2022-11-04	2022-12-09	2023-12-09	
GH/GSS/HISWAP/CS/IND/DCP /023/22 / Engagement of Con sultant to develop communic ation plan (channels) for Gen der Statistics	IDA / 65760	Regional component: Harmo nization, Data Collection, Qu ality Improvement, Dissemin ation and Use of Core Social and Economic Statistics	Post	Individual Consult ant Selection	Limited	10,000.00	0.00	Pending Impleme ntation	2022-10-31	2022-11-14	2022-12-05	2023-01-09	2023-07-08	
GH/GSS/HISWAP/NSDS3/IND/ 030/22 / Engagement of Con sultant to lead the process of developing the NSDS III	IDA / 65760	Country-Specific Component : Improving and modernizing physical and statistical infra structure	Post	Individual Consult ant Selection	Limited	30,000.00	0.00	Pending Impleme ntation	2023-03-30	2023-04-04	2023-04-25	2023-05-30	2023-06-08	