

PROCUREMENT PLAN

Project information: **SURINAME**
 Competitiveness and Sector
 Diversification
 P166187

Project Implementation agency: **MINISTRY OF NATURAL**
 RESOURCES
 MINISTRY OF TRADE, INDUSTRY AND
 TOURISM

Date of the Procurement Plan: 12 February 2020

Period covered by this Procurement Plan: 2019 - 2025

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets Not Applicable

Procurement of Second Hand Goods Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***). Specify for each

Goods: is not applicable

Works: is not applicable

Other Relevant Procurement Information: None

PROCUREMENT PLAN Suriname : Competitiveness and Sector Diversification

General Information

Country: Suriname **Bank's Approval Date of the Original Procurement Plan:** 2020-02-26
Revised Plan Date(s): (comma delineated, leave blank) 2023-04-24
Project ID: P166187 **GN Date:** 2020-03-04
Project Name: Competitiveness and Sector Diversification
Loan / Credit No.: IBRD / 89850
Executing Agency: Ministry of Natural Resources

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
SR-MNR-159335-CW-RFB / Installation of downtown tourism enhancement materials	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Request for Bids	Open - National	Single Stage - One Envelope				175,000.00	0.00	Pending Implementation						2020-04-01		2020-04-06					2020-05-18		2020-06-17		2020-07-22	2021-01-18

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
SR-MNR-159333-GO-RFO / Operational support for tourism awareness campaign	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		75,000.00	0.00	Pending Implementation								2020-04-05								2020-05-31		2020-11-27			
SR-MNR-159334-GO-RFB / Signage and materials for downtown tourism enhancement	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Request for Bids	Open - National	Single Stage - One Envelope		625,000.00	0.00	Under Implementation			2020-03-01	2020-02-29	2020-03-06						2020-04-17				2020-05-17		2020-06-21		2020-12-18		
SR-MNR-159340-GO-RFB / Computers and statistical software for tourism statistics	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Request for Bids	Open - International	Single Stage - One Envelope		150,000.00	0.00	Pending Implementation			2020-08-01		2020-08-06						2020-09-17				2020-10-17		2020-11-21		2021-05-20		
SR-MNR-159341-GO-RFB / Information technology systems for electronic single window for trade	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,000,000.00	0.00	Pending Implementation			2020-10-01		2020-10-06						2020-11-17				2020-12-17		2021-01-21		2021-07-20		
SR-MNR-159352-GO-RFO / Operational expenses	IBRD / 89850	Project management and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		90,000.00	0.00	Pending Implementation								2020-04-05								2020-05-31		2020-11-27			
SR-MNR-173186-GO-RFO / Operational Expenses	IBRD / 89850	Project management and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		112,000.00	0.00	Under Implementation								2020-06-06								2020-08-01		2025-06-13			
SR-MNR-236476-GO-RFO / Office Furniture	IBRD / 89850	Project management and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Under Implementation							2021-07-05	2021-09-07								2021-08-30		2022-02-26			
SR-MNR-236482-GO-RFO / Office equipment	IBRD / 89850	Project management and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,000.00	20,609.00	Signed							2021-07-05	2021-09-07							2021-08-30	2021-12-03	2022-02-26				
SR-MNR-354768-GO-RFB / AS Information Systems	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Request for Bids	Open - International	Single Stage - One Envelope		300,000.00	0.00	Pending Implementation					2023-10-02		2023-10-07				2023-11-18				2023-12-18		2024-01-22		2024-07-20		
SR-MNR-159321-GO-RFB / IS Information systems	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Request for Bids	Open - International	Single Stage - One Envelope		480,000.00	0.00	Canceled			2020-10-30		2020-11-04						2020-12-16				2021-01-15		2021-02-19		2021-08-18		
SR-MNR-354778-GO-RFB / IT Equipment and Software for Geological Survey	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Request for Bids	Open - International	Single Stage - One Envelope		600,000.00	0.00	Pending Implementation					2023-10-02		2023-10-07				2023-11-18				2023-12-18		2024-01-22		2024-07-20		
SR-MNR-354816-GO-RFO / Adaster Equipment	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Request for Quotations	Open - National	Single Stage - One Envelope		35,000.00	0.00	Pending Implementation							2023-08-06								2023-10-01		2024-03-29				
SR-MNR-354819-GO-RFO / Mining Inspectorate Equipment	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Pending Implementation							2023-08-06								2023-10-01		2024-03-29				
SR-MNR-354829-GO-RFO / Geological Survey Equipment	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Request for Quotations	Open - International	Single Stage - One Envelope		24,000.00	0.00	Pending Implementation							2023-08-20								2023-10-15		2024-04-12				
SR-MNR-354831-GO-RFO / Sample Warehouse Boxes	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Request for Quotations	Open - National	Single Stage - One Envelope		52,000.00	0.00	Pending Implementation							2023-06-06								2023-08-01		2024-01-28				

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
SR-MNR-159336-NC-RFO / Public-private dialog for establishment of new Tourism Authority	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation								2020-04-05								2020-05-31		2020-11-27			
SR-MNR-169006-NC-RFO / Capacity Building for PIU Staff	IBRD / 89850	Project management and evaluation	Post	Request for Quotations	Open - International	Single Stage - One Envelope		10,000.00	0.00	Canceled							2020-05-05									2020-06-30		2020-12-27			
SR-MNR-354776-NC-RFB / Communication Products	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Request for Bids	Open - International	Single Stage - One Envelope		105,000.00	0.00	Pending Implementation					2023-10-02		2023-10-07				2023-11-18				2023-12-18		2024-01-22		2024-07-20		
SR-MNR-354810-NC-RFB / Minerals Institute - Training & Education	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Request for Bids	Open - International	Single Stage - One Envelope		250,000.00	0.00	Pending Implementation					2023-08-15		2023-08-20				2023-10-01				2023-10-31		2023-12-05		2024-06-02		

SR-MNR-159294-NC-RFO / Minerals Institute - Training & Education	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Request for Quotations	Open - International	Single Stage - One Envelope	200,000.00	0.00	Canceled	2020-12-06									2021-01-31	2021-07-30
SR-MNR-354812-NC-RFO / Capacity Building for PIU Staff	IBRD / 89850	Project management and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	30,000.00	0.00	Pending Implementation	2023-05-05									2023-06-30	2023-12-27
SR-MNR-297742-NC-RFO / Capacity Building for PIU Staff	IBRD / 89850	Project management and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	10,000.00	0.00	Canceled	2022-06-14									2022-08-09	2023-02-05
SR-MNR-354826-NC-RFO / Data subscription for computer tablets	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	15,000.00	0.00	Pending Implementation	2023-08-20									2023-10-15	2024-04-12

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
SR-MNR-159277-CS-CQS / Legal and regulatory support	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Consultant Qualification Selection	Open - International		300,000.00	266,300.00	Signed	2020-03-15	2020-04-07	2020-04-05	2020-04-14	2020-05-19	2021-01-21									2020-06-18	2022-06-03	2020-07-23	2022-07-15	2021-01-19	
SR-MNR-159291-CS-QCBS / Minerals Institute - HR Strategy	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Quality And Cost-Based Selection	Open - International		350,000.00	0.00	Under Implementation	2020-03-20	2020-03-15	2020-04-05	2020-04-06	2020-05-24	2022-02-01				2020-06-21	2022-03-11	2020-07-21	2022-05-16	2020-08-25	2022-06-21	2020-09-29		2021-09-29		
SR-MNR-159296-CS-CQS / Minerals Institute - Audit	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Consultant Qualification Selection	Open - National		90,000.00	0.00	Pending Implementation	2021-03-15		2021-04-05		2021-05-19									2021-06-18		2021-07-23		2022-01-19		
SR-MNR-159323-CS-QCBS / EITI reporting	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Quality And Cost-Based Selection	Open - International		300,000.00	0.00	Canceled	2020-04-30		2020-05-21		2020-07-04					2020-08-01		2020-08-31		2020-10-05		2020-11-09		2021-11-09		
SR-MNR-159325-CS-QCBS / Strategic Environmental and Social Assessment (SESA)	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Quality And Cost-Based Selection	Open - International		300,000.00	0.00	Under Implementation	2020-04-20	2020-03-23	2020-05-11	2020-05-28	2020-06-24	2022-02-07				2020-07-22	2022-03-30	2020-08-21	2022-06-10	2020-09-25	2022-07-14	2020-10-30		2021-10-30		
SR-MNR-159330-CS-LCS / Private audit	IBRD / 89850	Project management and evaluation	Post	Least Cost Selection	Open - National		90,000.00	0.00	Canceled	2020-06-01	2021-11-30	2020-06-22		2020-08-05					2020-09-02		2020-10-02		2020-11-06		2020-12-11		2021-06-09		
SR-MNR-159332-CS-QCBS / SURGE technical services provider	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Quality And Cost-Based Selection	Open - International		3,800,000.00	0.00	Pending Implementation	2020-09-01		2020-09-22		2020-11-05					2020-12-03		2021-01-02		2021-02-06		2021-03-13		2022-03-13		
SR-MNR-159337-CS-QCBS / Technical design and legal foundation for establishment of new Tourism Authority	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Quality And Cost-Based Selection	Open - National		150,000.00	0.00	Pending Implementation	2020-08-01		2020-08-22		2020-10-05					2020-11-02		2020-12-02		2021-01-06		2021-02-10		2022-02-10		
SR-MNR-159339-CS-QCBS / Market intelligence and tourism statistics capacity support and training	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Quality And Cost-Based Selection	Open - International		250,000.00	0.00	Pending Implementation	2020-09-01		2020-09-22		2020-11-05					2020-12-03		2021-01-02		2021-02-06		2021-03-13		2022-03-13		
SR-MNR-159342-CS-QCBS / Process design and implementation support for electronic single window for trade	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Quality And Cost-Based Selection	Open - International		250,000.00	0.00	Pending Implementation	2020-10-01		2020-10-22		2020-12-05					2021-01-02		2021-02-01		2021-03-08		2021-04-12		2022-04-12		
SR-MNR-159343-CS-QCBS / Feasibility study and designs for public-private partnership opportunities in agribusiness and tourism	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Quality And Cost-Based Selection	Open - International		150,000.00	0.00	Pending Implementation	2021-01-15		2021-02-05		2021-03-21					2021-04-18		2021-05-18		2021-06-22		2021-07-27		2022-07-27		
SR-MNR-159344-CS-QCBS / Reform advisory support to streamline airport fresh product export inspections	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Quality And Cost-Based Selection	Open - International		200,000.00	0.00	Pending Implementation	2020-09-01		2020-09-22		2020-11-05					2020-12-03		2021-01-02		2021-02-06		2021-03-13		2022-03-13		
SR-MNR-159345-CS-QCBS / Export quality standard compliance technical support and trade advocacy	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Quality And Cost-Based Selection	Open - International		250,000.00	0.00	Pending Implementation	2020-09-01		2020-09-22		2020-11-05					2020-12-03		2021-01-02		2021-02-06		2021-03-13		2022-03-13		
SR-MNR-159346-CS-QCBS / Training and public awareness campaign for secured transactions regime	IBRD / 89850	Investment in SMEs and value chains in targeted emerging industries	Post	Quality And Cost-Based Selection	Open - International		375,000.00	0.00	Pending Implementation	2021-01-15		2021-02-05		2021-03-21					2021-04-18		2021-05-18		2021-06-22		2021-07-27		2022-07-27		
SR-MNR-159357-CS-LCS / Data collection for SURGE comparator group calculation	IBRD / 89850	Project management and evaluation	Post	Least Cost Selection	Open - National		30,000.00	0.00	Pending Implementation	2020-10-01		2020-10-22		2020-12-05					2021-01-02		2021-02-01		2021-03-08		2021-04-12		2021-10-09		
SR-MNR-179580-CS-QCBS / EITI reporting 2019, 2020, 2021	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Quality And Cost-Based Selection	Open - International		210,000.00	0.00	Canceled	2020-06-30		2020-07-21		2020-09-03					2020-10-01		2020-10-31		2020-12-05		2021-01-09		2024-01-09		
SR-MNR-217577-CS-QCBS / EITI Reporting 2018, 2019 and 2020	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Consultant Qualification Selection	Open - International		280,000.00	0.00	Under Implementation	2021-02-14	2021-02-15	2021-03-07		2021-04-20	2021-10-20								2021-05-20	2021-11-22	2021-06-24		2023-06-24		
SR-MNR-279818-CS-CQS / Private Audit	IBRD / 89850	Project management and evaluation	Post	Consultant Qualification Selection	Limited		90,000.00	0.00	Under Implementation	2022-02-28	2022-03-03			2022-03-31									2022-04-30		2022-06-04		2026-06-30		
SR-MNR-324395-CS-CQS / INTERNATIONAL MINING SPECI ALIST FIRM for DIS CADASTER and GEOLOGICAL SURVEY	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Consultant Qualification Selection	Open - International		200,000.00	0.00	Canceled	2022-11-09	2022-11-14	2022-11-24			2023-01-07								2023-02-06		2023-03-13		2024-03-12		
SR-MNR-325783-CS-CQS / INTERNATIONAL MINING SPECI ALIST FIRM for MINING INSPECTORATE	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Consultant Qualification Selection	Open - International		300,000.00	0.00	Under Implementation	2022-11-16	2022-12-28	2022-12-01			2023-01-14	2023-03-06							2023-02-13		2023-03-20		2023-09-16		
SR-MNR-326480-CS-CQS / INTERNATIONAL MINING SPECI ALIST for DIS CADASTER and GEOLOGICAL SURVEY	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Consultant Qualification Selection	Open - International		300,000.00	0.00	Under Implementation	2022-11-17	2022-11-28	2022-12-02			2023-01-15	2023-01-19							2023-02-14		2023-03-21		2024-03-20		

SR-MNR-354836-CS-COS / EIT Stakeholder Engagement (workshops)	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Pending Implementation	2023-06-01	2023-06-22	2023-08-05			2023-09-04	2023-10-09	2024-04-06
SR-MNR-159324-CS-LCS / EIT Stakeholder engagement (workshops)	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Least Cost Selection	Open - National		150,000.00	0.00	Canceled	2020-11-01	2020-11-22	2021-01-05	2021-02-02	2021-03-04	2021-04-06	2021-05-13	2021-11-09
SR-MNR-354839-CS-QBS / Minerals Institute - Geodata Management	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Quality Based Selection	Open - International		500,000.00	0.00	Pending Implementation	2023-10-02	2023-10-23	2023-12-06	2024-01-03	2024-02-02	2024-03-03	2024-04-07	2025-04-07
SR-MNR-159318-CS-QCBS / Minerals Institute - Geodata management	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Quality And Cost-Based Selection	Open - International		300,000.00	0.00	Canceled	2020-07-01	2020-07-22	2020-09-04	2020-10-02	2020-11-01	2020-12-06	2021-01-10	2022-01-10
SR-MNR-354864-CS-COS / Minerals Institute - Health, Safety, Environment and Social Support	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Consultant Qualification Selection	Open - International		300,000.00	0.00	Pending Implementation	2023-11-05	2023-11-26	2024-01-09			2024-02-08	2024-03-14	2024-09-10
SR-MNR-159301-CS-QCBS / Minerals Institute - Health, Safety, Environment, and Social Support	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Quality And Cost-Based Selection	Open - International		280,000.00	0.00	Canceled	2020-04-27	2020-05-18	2020-07-01	2020-07-29	2020-08-26	2020-10-02	2020-11-06	2021-11-06
SR-MNR-354879-CS-QBS / Minerals Institute - MOF - Revenue Collection	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Quality Based Selection	Open - International		500,000.00	0.00	Pending Implementation	2023-06-01	2023-06-22	2023-08-05	2023-09-02	2023-10-02	2023-11-01	2023-12-06	2024-12-05
SR-MNR-159322-CS-QCBS / Revenue Collection - Minerals Institute, MOF	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Quality And Cost-Based Selection	Open - International		750,000.00	0.00	Canceled	2020-10-15	2020-11-05	2020-12-19	2021-01-16	2021-02-15	2021-03-22	2021-04-26	2022-04-26
SR-MNR-354886-CS-COS / Minerals Institute - Communications, Outreach and Consultations	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Consultant Qualification Selection	Open - International		300,000.00	0.00	Pending Implementation	2023-07-02	2023-07-23	2023-09-05			2023-10-05	2023-11-09	2024-05-07
SR-MNR-159320-CS-QCBS / Minerals Institute - Communications/Outreach	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Quality And Cost-Based Selection	Open - International		350,000.00	0.00	Canceled	2020-10-01	2020-10-22	2020-12-05	2021-01-02	2021-02-01	2021-03-08	2021-04-12	2022-04-12
SR-MNR-354897-CS-COS / Minerals Institute - Financial Management	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Consultant Qualification Selection	Open - International		250,000.00	0.00	Pending Implementation	2023-12-01	2023-12-22	2024-02-04			2024-03-05	2024-04-09	2024-10-06

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SR-MNR-159284-CS-INDV / Minerals Institute - Institution al Change Management Advisor	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Individual Consultant Selection	Open		120,000.00	105,200.00	Signed	2020-03-15	2020-03-15	2020-05-03	2021-01-18	2020-05-24	2021-08-26	2020-06-28	2021-10-28	2020-12-25	
SR-MNR-159287-CS-INDV / Minerals Institute - Institutional Mining Specialist International	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Individual Consultant Selection	Open		150,000.00	94,950.00	Terminated	2020-03-01	2020-02-26	2020-04-19	2021-01-18	2020-05-10	2021-06-30	2020-06-14	2021-12-07	2020-12-11	
SR-MNR-159319-CS-INDV / Minerals Institute - Financial Management	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2020-10-10		2020-11-28		2020-12-19		2021-01-23		2021-07-22	
SR-MNR-159326-CS-INDV / Project coordinator (joint contract with C2)	IBRD / 89850	Project management and evaluation	Post	Individual Consultant Selection	Open		10,000.00	0.00	Under Implementation	2020-02-28	2020-02-26	2020-04-17		2020-05-08		2020-06-12		2020-12-09	
SR-MNR-159327-CS-INDV / Procurement specialist	IBRD / 89850	Project management and evaluation	Post	Individual Consultant Selection	Open		36,000.00	0.00	Under Implementation	2020-07-01	2020-05-18	2020-08-19		2020-09-09		2020-10-14		2021-04-12	
SR-MNR-159347-CS-INDV / Project coordinator (joint contract with C1)	IBRD / 89850	Project management and evaluation	Post	Individual Consultant Selection	Open		20,000.00	0.00	Pending Implementation	2020-10-01		2020-11-19		2020-12-10		2021-01-14		2021-07-13	
SR-MNR-159353-CS-INDV / M&E specialist	IBRD / 89850	Project management and evaluation	Post	Individual Consultant Selection	Open		15,000.00	0.00	Under Implementation	2020-10-01	2020-03-16	2020-11-19		2020-12-10		2021-01-14		2021-07-13	
SR-MNR-159354-CS-INDV / Environmental specialist	IBRD / 89850	Project management and evaluation	Post	Individual Consultant Selection	Open		15,000.00	0.00	Under Implementation	2020-09-01	2020-03-16	2020-10-20		2020-11-10		2020-12-15		2021-06-13	
SR-MNR-159355-CS-INDV / Social specialist	IBRD / 89850	Project management and evaluation	Post	Individual Consultant Selection	Open		15,000.00	0.00	Under Implementation	2020-09-01	2020-03-16	2020-10-20		2020-11-10		2020-12-15		2021-06-13	
SR-MNR-173179-CS-INDV / Procurement Specialist Component 2	IBRD / 89850	Project management and evaluation	Post	Individual Consultant Selection	Direct		30,000.00	0.00	Pending Implementation	2020-06-10		2020-06-20		2020-07-11		2020-08-15		2021-02-11	
SR-MNR-173182-CS-INDV / Financial Management Firm	IBRD / 89850	Project management and evaluation	Post	Individual Consultant Selection	Direct		30,000.00	0.00	Under Implementation	2020-05-11	2020-10-02	2020-05-21	2020-06-11	2020-06-11	2020-06-11	2020-07-16		2021-07-16	
SR-MNR-173183-CS-INDV / Component 2 Coordinator	IBRD / 89850	Project management and evaluation	Post	Individual Consultant Selection	Open		36,000.00	0.00	Pending Implementation	2020-06-10		2020-07-29		2020-08-19		2020-09-23		2021-03-22	
SR-MNR-173184-CS-CDS / Legal and Regulatory Support Local	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Direct Selection	Direct		200,000.00	0.00	Under Implementation	2020-05-11	2020-05-18	2020-05-21	2020-05-30			2020-07-25		2021-01-21	
SR-MNR-173185-CS-CDS / Legal and Regulatory Support Local	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Direct Selection	Direct		200,000.00	0.00	Under Implementation	2020-05-11	2020-05-18	2020-05-21	2020-05-30			2020-07-25		2021-01-21	
SR-MNR-173187-CS-INDV / Financial Management Specialist	IBRD / 89850	Project management and evaluation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2020-06-10		2020-07-29		2020-08-19		2020-09-23		2021-09-23	
SR-MNR-174452-CS-INDV / Procurement Specialist	IBRD / 89850	Project management and evaluation	Post	Individual Consultant Selection	Direct		36,000.00	0.00	Under Implementation	2020-05-19	2020-05-30	2020-05-29	2020-06-02	2020-06-19	2020-06-02	2020-07-24		2021-01-20	

SR-MNR-179577-CS-CDS / EITI reporting 2018	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Direct Selection	Direct		70,000.00	0.00	Canceled	2020-06-12	2020-06-29	2020-06-22				2020-08-26	2021-02-22	
SR-MNR-185178-CS-CDS / Senior Policy Advisor	IBRD / 89850	Project management and evaluation	Post	Direct Selection	Direct		54,000.00	0.00	Pending Implementation	2020-07-27		2020-08-06				2020-10-10	2022-10-10	
SR-MNR-228639-CS-CDS / Part-time Procurement Specialist	IBRD / 89850	Project management and evaluation	Post	Direct Selection	Direct		4,300.00	0.00	Under Implementation	2021-04-11	2021-04-12	2021-04-21				2021-06-25	2021-10-15	
SR-MNR-244428-CS-CDS / Procurement Firm services	IBRD / 89850	Project management and evaluation	Post	Direct Selection	Direct		345,000.00	468,000.00	Signed	2021-07-30	2021-08-05	2021-08-09	2021-09-30			2021-10-13	2022-04-15	2023-10-13
SR-MNR-297739-CS-CDS / Part-Time Component 1 Coordinator	IBRD / 89850	Project management and evaluation	Post	Direct Selection	Direct		14,000.00	0.00	Canceled	2022-06-07		2022-06-17				2022-07-07	2023-07-07	
SR-MNR-301561-CS-CDS / Component Coordinator- Mining Sector Component	IBRD / 89850	Project management and evaluation	Post	Direct Selection	Direct		27,000.00	0.00	Under Implementation	2022-06-27	2022-07-07	2022-07-07				2022-08-06	2023-08-06	
SR-MNR-159331-CS-INDV / Communications specialist	IBRD / 89850	Project management and evaluation	Post	Individual Consultant Selection	Open		15,000.00	0.00	Canceled	2020-06-30	2022-10-06	2020-08-18		2020-09-08		2020-10-13	2021-04-11	
SR-MNR-159351-CS-INDV / Administrative assistant	IBRD / 89850	Project management and evaluation	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2020-10-06		2020-11-24		2020-12-15		2021-01-19	2021-07-18	
SR-MNR-159317-CS-INDV / Minerals Institute - Computerized Cadaster Advisor	IBRD / 89850	Strengthening the mining sector governance, transparency, accountability, and administration	Post	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2020-11-01		2020-12-20		2021-01-10		2021-02-14	2021-08-13	
SR-MNR-173180-CS-INDV / Mid-Term Review	IBRD / 89850	Project management and evaluation	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2022-06-13		2022-08-01		2022-08-22		2022-09-26	2023-03-25	