

## PROCUREMENT PLAN (Textual Part)

**Project information: Cabo Verde: Resilient Tourism and Blue Economy Development in Cabo Verde Project (P176981)**

**Project Implementation agency: UGPE (*Unidade de Gestão de Projetos Especiais*)**

**Date of the Procurement Plan: June 23, 2022**

**Period covered by this Procurement Plan: 2022 - 2024**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower,

such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets*** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. ***“Not Applicable”***

***Procurement of Second Hand Goods*** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables ***“Not Applicable”***

***Domestic preference*** as specified under paragraph 5.51 of the Procurement Regulations ***(Goods and Works)***.

Goods: is not applicable.

Works: is not applicable.

***Hands-on Expanded Implementation Support (HEIS)*** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. ***“Not Applicable”***

**Other Relevant Procurement Information.**

***“Not Applicable”***

**PROCUREMENT PLAN**  
**Cabo Verde : Resilient Tourism and Blue Economy Development in Cabo Verde Project**  
**General Information**

**Country:** Cabo Verde **Bank's Approval Date of the Original Procurement Plan:** 2022-06-25  
**Revised Plan Date(s):** (comma delineated, leave blank) 2024-04-24  
**Project ID:** P176981 **GN Date:** 2022-06-23  
**Project Name:** Resilient Tourism and Blue Economy Development in Cabo Verde Project  
**Loan / Credit No.:** IDA / 71260, TF / B8414, IDA / 72720  
**Executing Agency:** Unidade de Gestao de Projectos Especiais

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
07/RTBED/UGPE/2022 / Rehabilitation of Ponte de Canal, in Santo Antão	IDA / 71260	Component 1: Development of integrated and resilient to urism and blue economy infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for Bids - Works (without prequalification) SPD	300,000.00	0.00	Canceled					2022-07-31	2022-12-23	2022-08-05					2022-09-16	2022-10-16	2022-11-20		2023-05-19			
20/RTBED/UGPE/2022 / Rehabilitation of a section 8 km of main road connecting Espargos and Santa Maria - Sal	IDA / 71260	Component 1: Development of integrated and resilient to urism and blue economy infrastructure	Prior	Request for Bids	Open - International	Single Stage - One E nvelope			Request for Bids - Works (without prequalification) SPD	8,000,000.00	0.00	Signed					2022-12-26	2023-01-17	2022-12-31	2023-01-17					2023-02-11	2023-03-31	2023-03-13	2023-05-30	2023-04-17	2023-07-07	2023-10-14
07/RTBED/UGPE/2023 - 2 / Rehabilitation of Ponte de Canal, in Santo Antão	IDA / 71260	Component 1: Development of integrated and resilient to urism and blue economy infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for Bids - Works (without prequalification) SPD	300,000.00	0.00	Signed					2023-02-20	2023-02-28	2023-02-25					2023-04-08	2023-04-11	2023-05-08	2023-06-07	2023-06-12	2023-07-18	2023-12-09	
34/RTBED/UGPE/2023 / Rehabilitation of 2 trails in Ribeiro Grande, island of Santo Antão, Cabo Verde	IDA / 71260	Component 1: Development of integrated and resilient to urism and blue economy infrastructure	Post	Request for Quotations	Open - National	Single Stage - One E nvelope			Request for Quotations (Non Bank-SPD)	73,000.00	0.00	Under Implementation							2023-09-30										2024-05-23		
35/RTBED/UGPE/2023 / Rehabilitation of 2 trails in Paul (Pico da Cruz - Pê de Eucalipto) island of Santo Antão, Cabo Verde	IDA / 71260	Component 1: Development of integrated and resilient to urism and blue economy infrastructure	Post	Request for Quotations	Open - National	Single Stage - One E nvelope			Request for Quotations (Non Bank-SPD)	87,650.00	0.00	Under Implementation							2023-09-30										2024-05-23		
36/RTBED/UGPE/2023 / Rehabilitation of 4 trails in Porto Novo, island of Santo Antão, Cabo Verde	IDA / 71260	Component 1: Development of integrated and resilient to urism and blue economy infrastructure	Post	Request for Quotations	Open - National	Single Stage - One E nvelope			Request for Quotations (Non Bank-SPD)	86,000.00	0.00	Under Implementation							2023-09-30										2024-05-23		
25-RTBED-UGPE-2023 / Expansion and completion of the cultural and arts center of Ribeira Grande - 7 Sós 7 Luas	IDA / 71260	Component 1: Development of integrated and resilient to urism and blue economy infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for Bids - Works (without prequalification) SPD	200,000.00	0.00	Under Implementation					2023-10-31	2023-12-14	2023-11-05					2023-12-17		2024-01-16		2024-02-20		2024-08-18	
45/RTBED/UGPE/2023 / Rehabilitation of Santa Maria pier and surrounding area - Sal	IDA / 71260	Component 1: Development of integrated and resilient to urism and blue economy infrastructure	Post	Request for Bids	Open - International	Single Stage - One E nvelope			Request for Bids - Small Works SPD (2 envelope process)	3,200,000.00	0.00	Pending Implementation	2024-04-30				2024-07-16		2024-07-16					2024-09-24		2024-10-24		2024-11-28		2026-05-22	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
11/RTBED/UGPE/2022 / Ocean Race: Set up of a Village Park	IDA / 71260	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Request for Quotations	Open - National	Single Stage - One E nvelope		270,000.00	0.00	Signed									2022-10-15							2022-12-10	2022-12-01	2023-06-08
12/RTBED/UGPE/2022 / Ocean Race: Recreation and Entertainment	IDA / 71260	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Request for Quotations	Open - National	Single Stage - One E nvelope		200,000.00	0.00	Signed									2022-10-15							2022-12-10	2022-12-16	2023-06-08
15/RTBED/UGPE/2022 / RAC E VILLAGE HOSPITALITY PLATFORM - Tall Ship Oosterschelde.	IDA / 71260	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Direct Selection	Direct - International			60,000.00	0.00	Signed				2022-10-16	2022-10-10	2022-10-21	2022-10-19									2022-11-25	2022-12-21	2023-05-24
14/RTBED/UGPE/2022 / Marketing & Communications	IDA / 71260	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Request for Quotations	Open - National	Single Stage - One E nvelope		30,000.00	0.00	Signed									2022-12-05							2023-01-30	2023-01-05	2023-07-29
50/RTBED/UGPE/2024 / Impulsion Communication Campaign	IDA / 71260	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Request for Quotations	Open - National	Single Stage - One E nvelope		3,000.00	0.00	Under Implementation									2024-02-14							2024-04-10		2024-10-07
49/RTBED/UGPE/2024 / New Brand Communication Material Production	IDA / 71260	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Request for Quotations	Open - National	Single Stage - One E nvelope		100,000.00	0.00	Pending Implementation									2024-06-05							2024-07-31		2025-01-27

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
02/RTBED/UGPE/2022 / Detailed urban plan (study) for the historic center of "Cidade Velha" - according to UNESCO guidelines (P.C., INCT, CMRCS)	IDA / 71260	Component 1: Development of integrated and resilient to urism and blue economy infrastructure	Post	Least Cost Selection	Open - International		250,000.00	0.00	Signed	2022-06-19	2022-06-30	2022-07-10	2022-07-11	2022-08-23	2022-11-16			2022-09-20	2022-12-28	2022-10-20	2023-03-10	2022-11-24	2023-07-06	2022-12-29	2023-08-03	2023-06-27

06/RTBEDIUGPE/2022 / Mapping (cartographic, digital, photographic) and physical signing of 44 hiking trails (+39.4 km in the 3 municipalities)	IDA / 71260	Component 1: Development of integrated and resilient tourism and blue economy infrastructure	Post	Consultant Qualification Selection	Open - National	150,000.00	0.00	Signed	2022-07-08	2022-07-14	2022-07-29	2022-09-11	2022-10-17							2022-10-11	2022-12-07	2022-11-15	2022-12-10	2023-05-14					
05/RTBEDIUGPE/2022 / Preparatory Studies for the construction or upgrade of maritime passenger terminals located on 4 islands (Praia, Sal, São Nicolau e Fogo)	IDA / 71260	Component 1: Development of integrated and resilient tourism and blue economy infrastructure	Post	Quality And Cost-Based Selection	Open - International	460,000.00	0.00	Signed	2022-07-08	2022-09-05	2022-07-29	2022-09-22	2022-09-11	2023-01-02						2022-10-09	2023-02-24	2023-11-08	2023-05-16	2022-12-13	2023-08-03	2023-01-17	2023-08-24	2024-01-17	
09/RTBEDIUGPE/2022 / TA to Rebranding of Cabo Verde as a Tourism Destination	IDA / 71260	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Consultant Qualification Selection	Open - International	120,000.00	0.00	Signed	2022-08-30	2022-08-27	2022-09-20	2022-08-30	2022-11-03	2022-12-13										2022-12-03	2023-01-31	2023-01-07	2023-02-23	2023-07-06	
10/RTBEDIUGPE/2022 / Drafting of Coastal Zone Plans for Sal Island	IDA / 71260	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Quality And Cost-Based Selection	Open - International	200,000.00	0.00	Signed	2022-08-31	2022-09-02	2022-09-21	2022-09-13	2022-11-04	2023-01-26						2022-12-02	2023-03-13	2023-01-01	2023-10-13	2023-02-05	2023-12-01	2023-03-12	2023-12-21	2024-03-11	
13/RTBEDIUGPE/2022 / Contracting Supervision/Inspection Service for the Road Espargos Santa Maria - Ilhas de Sal	IDA / 71260	Component 1: Development of integrated and resilient tourism and blue economy infrastructure	Post	Quality And Cost-Based Selection	Open - National	302,000.00	0.00	Signed	2022-10-10	2022-10-07	2022-10-31		2022-12-14	2022-12-15						2023-01-11	2023-02-10	2023-02-10	2023-04-05	2023-03-17	2023-06-08	2023-04-21	2023-07-11	2024-04-20	
18/RTBED / TA to ITCV on Destination Online Communication/Marketing	IDA / 71260	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Consultant Qualification Selection	Open - International	200,000.00	0.00	Signed	2022-12-10	2023-01-02	2022-12-31	2023-02-10	2023-02-13	2023-06-06											2023-03-15	2023-11-23	2023-04-19	2023-12-01	2023-10-16
23-RTBED-UGPE-2023 / Technical study for the upgrade of the existing quay in Tarrafal de Santiago and its surrounding areas	IDA / 71260	Component 1: Development of integrated and resilient tourism and blue economy infrastructure	Post	Quality And Cost-Based Selection	Open - National	300,000.00	0.00	Under Implementation	2023-02-12	2023-03-22	2023-03-05	2023-03-24	2023-04-18	2023-07-27						2023-05-16	2023-10-02	2023-06-15	2023-11-29	2023-07-20	2024-02-06	2023-08-24		2024-08-23	
24-RTBED-UGPE-2023 / Study for the rehabilitation of the fish market in Mindelo	IDA / 71260	Component 1: Development of integrated and resilient tourism and blue economy infrastructure	Post	Consultant Qualification Selection	Open - National	200,000.00	0.00	Canceled	2023-02-20	2023-05-11	2023-03-13		2023-04-26												2023-05-26	2023-06-30		2023-12-27	
29/RTBEDIUGPE/2023 / TA to support co-management initiatives in artisanal fishing communities, to continue empowering communities in the sustainable and inclusive management of their marine and coastal resources.	IDA / 71260	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Quality And Cost-Based Selection	Open - International	300,000.00	0.00	Under Implementation	2023-05-19	2023-05-23	2023-06-09	2023-05-30	2023-07-23	2023-09-05						2023-08-20	2023-10-18	2023-09-19	2023-12-28	2023-10-24	2024-03-14	2023-11-28		2024-11-27	
24-RTBED-UGPE-2023 - 2 / 5 Study for the rehabilitation of the fish market in Mindelo	IDA / 71260	Component 1: Development of integrated and resilient tourism and blue economy infrastructure	Post	Consultant Qualification Selection	Open - International	200,000.00	0.00	Signed	2023-05-31	2023-05-30	2023-06-21	2023-05-30	2023-08-04	2023-09-29										2023-09-03	2024-01-15	2023-10-08	2024-02-07	2024-04-05	
30/RTBEDIUGPE/2023 / Analysis of demersal resources with tourism and export demand	TF / BB414	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Consultant Qualification Selection	Open - International	100,000.00	0.00	Under Implementation	2023-08-30	2023-08-28	2023-09-20	2023-09-15	2023-11-03	2023-11-28											2023-12-03	2024-03-06	2024-01-07		2024-07-05
33/RTBEDIUGPE/2023 / Contratação de uma firma para a realização dos instrumentos ambientais e sociais do Projeto Turismo Resiliente e Desenvolvimento da economia azul	IDA / 72720	Component 3: Project Implementation Support	Post	Consultant Qualification Selection	Limited	120,000.00	0.00	Signed	2023-05-02	2023-08-28			2023-05-16	2023-08-31											2023-06-15	2023-09-18	2023-07-20		2024-01-16
37/RTBEDIUGPE/2023 / Drafting of Coastal Zone Plan Santiago (POOC-M Santiago)	IDA / 71260	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Quality And Cost-Based Selection	Open - International	100,000.00	0.00	Canceled	2023-09-22	2023-10-05	2023-10-13	2023-10-05	2023-11-26							2023-12-24		2024-01-23		2024-02-27		2024-04-02		2025-04-02	
40/RTBEDIUGPE/2023 / TA to support hiking tourism on Cabo Verde	IDA / 71260	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Quality And Cost-Based Selection	Open - International	400,000.00	0.00	Under Implementation	2023-10-31	2023-10-09	2023-11-21	2023-10-11	2024-01-04							2024-02-01		2024-03-02		2024-04-06		2024-05-11		2025-05-11	
37/RTBEDIUGPE/2023 - 2 / Drafting of Coastal Zone Plan 5 Santiago (POOC-M Santiago)	IDA / 71260	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Quality And Cost-Based Selection	Open - International	200,000.00	0.00	Under Implementation	2023-10-06	2023-10-05	2023-10-27	2023-10-06	2023-12-10							2024-01-07		2024-02-06		2024-03-12		2024-04-16		2025-04-16	
41/RTBEDIUGPE/2023 / Contracting an international market representation firm to support ITCV's marketing effort in selected/prioritized Europe an source market(s).	IDA / 71260	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Quality And Cost-Based Selection	Open - International	750,000.00	0.00	Under Implementation	2023-10-31	2023-10-11	2023-11-21	2023-10-12	2024-01-04							2024-02-01		2024-03-02		2024-04-06		2024-05-11		2025-05-11	
42/RTBEDIUGPE/2023 / Development of origin and sustainability certification/labelling of fisheries/aquaculture products in Cabo Verde	IDA / 71260	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Quality And Cost-Based Selection	Open - International	250,000.00	0.00	Under Implementation	2023-10-31	2023-10-12	2023-11-21	2023-10-16	2024-01-04							2024-02-01		2024-03-02		2024-04-06		2024-05-11		2025-05-11	
44/RTBEDIUGPE/2023 / Study on opportunities for solar energy solutions in coastal infrastructure	TF / BB414	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Consultant Qualification Selection	Open - International	250,000.00	0.00	Under Implementation	2023-10-31	2023-10-11	2023-11-21	2023-10-12	2024-01-04											2024-02-03		2024-03-09		2024-09-05	
46/RTBEDIUGPE/2023 / M&E - Contracting a firm for data collection to determine baseline for local tourism and other ocean-economy value chain beneficiaries satisfied with the project interventions	IDA / 71260	Component 3: Project Implementation Support	Post	Consultant Qualification Selection	Open - National	30,000.00	0.00	Under Implementation	2023-12-08	2023-11-28	2023-12-29		2024-02-11											2024-03-12		2024-04-16		2024-10-13	
47/RTBEDIUGPE/2023 / Contracting Supervision/Inspection Service for the Rehabilitation of Santa Maria pier and surrounding area - Sal	IDA / 71260	Component 1: Development of integrated and resilient tourism and blue economy infrastructure	Post	Quality And Cost-Based Selection	Open - International	300,000.00	0.00	Canceled	2023-11-30	2024-04-18	2023-12-21		2024-02-03							2024-03-02		2024-04-01		2024-05-06		2024-06-10		2025-06-10	
08/RTBEDIUGPE/2022 / For the preparation of a detailed plan (DPI) and execution projects for the requalification of the coastal zone of Tarrafal de monte trigo - Santo Antão	IDA / 71260	Component 1: Development of integrated and resilient tourism and blue economy infrastructure	Post	Least Cost Selection	Open - International	250,000.00	0.00	Under Implementation	2023-11-30	2023-11-28	2023-12-21	2023-11-29	2024-02-03							2024-03-02		2024-04-01		2024-05-06		2024-06-10		2024-12-07	

38/RTBEDIUCPE/2024 / Study for the development of an experience around on Turtle conservation at S. Pedro - S. Vicente	IDA / 71260	Component 1: Development of integrated and resilient to urism and blue economy infrastructure	Post	Consultant Qualification Selection	Open - International			300,000.00	0.00	Under Implementation	2024-01-19	2024-03-13	2024-02-09	2024-04-03	2024-03-24					2024-04-23	2024-05-28	2024-11-24
38/RTBEDIUCPE/2023 / Study for the development of an experience around on Turtle conservation at S. Pedro - S. Vicente	IDA / 71260	Component 1: Development of integrated and resilient to urism and blue economy infrastructure	Post	Consultant Qualification Selection	Open - National			300,000.00	0.00	Canceled	2023-10-20	2023-10-12	2023-11-10		2023-12-24					2024-01-23	2024-02-27	2024-08-25
26/RTBEDIUCPE/2024 / Implement gender mainstreaming activities in tourism	IDA / 71260	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Consultant Qualification Selection	Open - National			200,000.00	0.00	Under Review	2024-02-20	2024-04-08	2024-03-12		2024-04-25					2024-05-25	2024-06-29	2024-12-26
47/RTBEDIUCPE/2024 / Contracting Supervision/Inspection Service for the Rehabilitation of Santa Maria pier and surrounding area - Sal	IDA / 71260	Component 1: Development of integrated and resilient to urism and blue economy infrastructure	Post	Consultant Qualification Selection	Open - International			300,000.00	0.00	Pending Implementation	2024-04-30		2024-05-21		2024-07-04					2024-08-03	2024-09-07	2025-03-06

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
04/RTBEDIUCPE/2022 / Marketing Specialist for ITCV - Individual consultant to support the Ministry of Tourism and Transportation (MTT)	IDA / 71260	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		100,000.00	0.00	Signed	2022-06-23	2022-06-28	2022-08-11	2022-08-26	2022-09-01	2022-09-16	2022-10-06	2022-09-17		2023-04-04
01/RTBEDIUCPE/2022 / Project Manager for Resilient Tourism and Blue Economy Development in Cabo Verde	IDA / 71260	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Direct		188,000.00	19,661.68	Signed	2022-06-30	2022-06-30	2022-07-10	2022-07-04	2022-07-31	2022-07-04	2022-09-04	2022-07-08		2023-03-03
03/RTBEDIUCPE/2022 / Planning and Tourism Specialist - Individual consultant to support the Ministry of Tourism and Transportation (MTT)	IDA / 71260	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open		150,000.00	0.00	Signed	2022-07-08	2022-06-30	2022-08-26	2022-09-26	2022-09-16	2022-09-30	2022-10-21	2022-10-01		2023-04-19
16/RTBEDIUCPE/2022 / TA of a senior consultant for the Ministry of Sea	IDA / 71260	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Individual Consultant Selection	Open - National		102,000.00	0.00	Canceled	2022-11-30	2023-05-24	2023-01-18	2024-01-10	2023-02-08		2023-03-15			2023-09-11
17/RTBEDIUCPE/2022 / TA of a junior consultant for the Ministry of Sea	IDA / 71260	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Signed	2022-11-30	2023-01-06	2023-01-18	2023-05-22	2023-02-08	2023-07-06	2023-03-15	2023-07-14		2023-09-11
19/RTBEDIUCPE/2022 / Business development support and access to finance to SMEs - Suppliers Development Program	IDA / 71260	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Individual Consultant Selection	Open - National		105,000.00	0.00	Canceled	2022-12-09	2023-01-02	2023-01-27		2023-02-17		2023-03-24			2023-09-20
19/RTBEDIUCPE/2022-2 / Business development support and access to finance to SMEs - Suppliers Development Program	IDA / 71260	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Individual Consultant Selection	Open - International		105,000.00	0.00	Signed	2023-01-23	2023-01-19	2023-03-13	2023-04-19	2023-04-03	2023-06-02	2023-05-08	2023-07-03		2023-11-04
21/RTBEDIUCPE/2023 / Strengthen Tourism National Statistics System: TA to INE - International Tourist Survey	IDA / 71260	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Individual Consultant Selection	Limited		40,000.00	0.00	Signed	2023-02-10	2023-03-02	2023-02-15	2023-03-22	2023-03-08	2023-07-26	2023-04-12	2023-07-28		2023-10-09
28/RTBEDIUCPE/2023 / Contrato de um consultor nacional para elaborar proposta de regulamento da atividade de prestador de serviço de alojamento complementar	IDA / 71260	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Individual Consultant Selection	Open - National		15,000.00	0.00	Canceled	2023-03-27	2023-03-24	2023-05-15		2023-06-05		2023-07-10			2024-01-06
27/RTBEDIUCPE/2023 / International individual consultancy to support the ministry of tourism to prepare proposal of regulation for complementary accommodation service providers	IDA / 71260	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Individual Consultant Selection	Open - International		25,000.00	0.00	Canceled	2023-03-27	2023-03-27	2023-05-15		2023-06-05		2023-07-10			2024-01-06
28/RTBEDIUCPE/2023-2 / Contrato de um consultor nacional para elaborar proposta de regulamento da atividade de prestador de serviço de alojamento complementar	IDA / 71260	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Individual Consultant Selection	Limited		15,000.00	0.00	Signed	2023-06-15	2023-05-30	2023-06-20	2023-06-06	2023-07-11	2023-11-02	2023-08-15	2023-11-21		2024-02-11
27/RTBEDIUCPE/2023-2 / International individual consultancy to support the ministry of tourism to prepare proposal of regulation for complementary accommodation service providers	IDA / 71260	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Individual Consultant Selection	Limited		25,000.00	0.00	Canceled	2023-06-15	2023-05-30	2023-06-20	2023-06-06	2023-07-11		2023-08-15			2024-02-11
31/RTBEDIUCPE/2023 / TA to EMAR - Training Program on Fish Handling Best Practices	TF / B8414	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Individual Consultant Selection	Limited		45,000.00	0.00	Under Implementation	2023-09-03	2023-09-27	2023-09-08		2023-09-29		2023-11-03			2024-05-01
32/RTBEDIUCPE/2023 / Contract a local consultant to assist MTT in the implementation of tourism infrastructure projects in Santiago (Cidade Velha and Tarrafal)	IDA / 72720	Component 3: Project Implementation Support	Post	Individual Consultant Selection	Open - National		80,000.00	0.00	Signed	2023-09-06	2023-08-28	2023-10-25	2023-12-15	2023-11-15	2024-01-17	2023-12-20	2024-01-23		2024-06-17
22/RTBEDIUCPE/2023 / TECHNICAL ASSISTANCE REGARDING HIKING TRAIL MANAGEMENT AND FEE STRUCTURE FOR SANTO ANTÃO ISLAND	IDA / 71260	Component 1: Development of integrated and resilient to urism and blue economy infrastructure	Post	Individual Consultant Selection	Open - International		50,000.00	0.00	Canceled	2023-09-29	2023-09-21	2023-11-17		2023-12-08		2024-01-12			2024-07-10
43/RTBEDIUCPE/2023 / Consulting service to the Ministry of the Sea on Climate Change and Marine Fisheries	TF / B8414	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Direct Selection	Direct - International		200,000.00	0.00	Under Implementation	2023-10-31	2023-10-23	2023-11-10	2023-10-31			2024-01-14			2024-07-12

27/RTBED/UGPE/2023-3 / International individual consultancy to support the ministry of Tourism to prepare proposal of regulation for complementary accommodation service providers.	IDA / 71260	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Individual Consultant Selection	Limited		25,000.00	0.00	Under Implementation	2023-11-10	2023-11-13	2023-11-15	2023-11-17	2023-12-06		2024-01-10		2024-07-08
26-RTBED-UGPE-2023 / Implement gender mainstreaming activities into tourism	IDA / 71260	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Individual Consultant Selection	Open - National		200,000.00	0.00	Canceled	2023-02-20	2023-03-28	2023-04-10	2023-08-01	2023-05-01		2023-06-05		2023-12-02
48/RTBED/UGPE/2024 / New Brand Communication Material/Design and graphics	IDA / 71260	Component 2: Enhancement of inclusive and sustainable management of tourism in a blue economy	Post	Direct Selection	Direct - International		43,500.00	0.00	Under Implementation	2024-02-08	2024-02-07	2024-02-18				2024-04-23		2024-10-20