PROCUREMENT PLAN (Textual Part)

Project information: Philippine Fisheries and Coastal Resiliency Project

[P-174137]

Project Implementation agency: Department of Agriculture - Bureau of Fisheries and Aquatic Resources (DA-BFAR)

Date of the Procurement Plan: October 27, 2023

Period covered by this Procurement Plan: November 10, 2023 - March 10, 2024

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **the Philippines Government Procurement Refortm Act (Republic Act. No. 9184)**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

1. The procurement is open to all eligible firms from any country;

2. The request for bids/request for proposals document shall require the Bidders/Proposers

submitting Bids/Proposals present a signed acceptance at the time of bidding, to be

incorporated in any resulting signed contracts, confirming application of, and compliance

with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;

3. Rights for the Bank to review procurement documentation and activities; and

4. An effective complaints mechanism.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables **Not Applicable**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is not applicable;

Works: is not applicable.

PROCUREMENT PLAN General Information Country: Philippines Bank's Approval Date of the Original Proc Philippines Bank's Approval Date of the Original Proc Country: Philippines Bank's Approval Date of the Original Procurement Pla 2024-03-05 Project ID: P174137 GPN Date: 2023-09-19 Project Mare: Philippine Fisheries and Coastal Resiliency Project 2023-09-19 Loan / Credit No: IBRD / 94800 Executing Agency(i Bureau of Fisheries and Aquatic Resources Regional Office 10 (FMA 9) - Dept of Agriculture

COODC

WORKS																													
Activity Reference No. Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)	Actual Am ount (US\$)	Process St atus	Draft Pre-qu Docun	ualification ments	Prequalifica ation F	ation Evalu Report	Draft Biddi ent / Just	ng Docum ification	Specific Pro Notice / I	ocurement nvitation	Bidding Do s Iss	cumenco u		ubmission / / Minutes	Bid Evaluat and Recom for A	mendation	Signed Co	ntract	Contract io
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

	5005																											
A	tivity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)																		
											Planned	Actual																

NON CONSULTING S	SERVICES																											
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docu			ation Evalu Report	Draft Bidd ent / Just	tification	Notice / I	nvitation	s Iss	sued	Proposal S Opening	/ Minutes	and Recom for A	tion Report mendation ward	Signed (Contract	Contract C	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTIN	GFIRMS																											
Activity Refere Descripti		.oan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status			INOU	lice	equestion	rioposais	05 15	Sueu	rioposais	/ Minuces	arrio	posai	otiated 0	Contract				ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSU	LTANTS																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	eference		elected Consultant		Oraft Negotiated Cont ract		Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PH-BFAR RO 10 - FMA9-4106 76-CS-INDV / Hiring of one (1) Environmental Specialist	IBRD / 94800	Support to Project Implemen tation and Management (Su PrIM)		Individual Consult ant Selection	Open - National		77,760.00	0.00	Under Implement ation	2024-03-01	2024-03-01	2024-03-21		2024-03-31		2024-04-10		2025-04-10	
PH-BFAR RO 10 - FMA9-4143 39-CS-INDV / Hiring of one (1) Procurement Specialist for RPIU 9	IBRD / 94800	Support to Project Implemen tation and Management (Su PrIM)	Post	Individual Consult ant Selection	Open - National		9,880.00	0.00	Pending Impleme ntation	2024-04-12		2024-05-02		2024-05-09		2024-05-19		2024-12-31	
PH-BFAR RO 10 - FMA9-4143 48-CS-INDV / Hiring of one (1) Development Communicati on Specialist for RPIU 9		Support to Project Implemen tation and Management (Su PrIM)	Post	Individual Consult ant Selection	Open - National		8,960.00	0.00	Pending Impleme ntation	2024-04-12		2024-05-02		2024-05-09		2024-05-19		2024-12-31	
PH-BFAR RO 10 - FMA9-4156 74-CS-INDV / Hiring of one (1) Assistant Technical Coordin ator for FCU 10	IBRD / 94800	Support to Project Implemen tation and Management (Su PrIM)		Individual Consult ant Selection	Open - National		11,840.00	0.00	Pending Impleme ntation	2024-04-12		2024-05-02		2024-05-09		2024-05-19		2024-12-31	
PH-BFAR RO 10 - FMA9-4156 81-CS-INDV / Hiring of one (1) Assistant Technical Coordin ator for FMA 9 Regional Proje ct Implementing Unit (RPIU) - R egion 10		Support to Project Implemen tation and Management (Su PrIM)	Post	Individual Consult ant Selection	Open - National		12,800.00	0.00	Pending Impleme ntation	2024-04-12		2024-05-02		2024-05-09		2024-05-19		2024-12-31	