# **PROCUREMENT PLAN (Textural Part)**

#### **Project information**

#### Country: Federal Democratic Republic of Ethiopia Project Name: Development Response to Displacement Impacts Project in the Horn of Africa Phase II (DRDIP II) Project ID: P178047

**Project Implementation Agency: Ministry of Agriculture (MoA)** 

**Date of the Procurement Plan: September 2022** 

Period covered by this Procurement Plan: September 2022 to December 2023

## Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" dated November 2020 ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank's Standard Procurement Documents**: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements**: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Procurement Directives of the Federal and Regional Governments of Ethiopia such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations. When **<u>other national procurement arrangements</u>** other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable** 

**Procurement of Second-Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. **Not Applicable.** 

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations.

## Goods: Applicable

## Works: **Applicable**

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Not Applicable.

## **Proposed Procedures for CDD Components: Applicable**

## **Other Relevant Procurement Information:**

The procurement procedures for Situations in Urgent Need of Assistance or Capacity Constraints described under paragraph 12 of Section III of the World Bank Policy on IPF, which will be applicable to fast track emergency procurements **shall not apply**.

#### PROCUREMENT PLAN Eastern and Southern Africa : Development Response to Displacement Impacts Project in the Horn of Africa Phase II

<b>General Informa</b>	ition	
Country:	Eastern and Southern Africa	Bank's Approval Date of the Original Procurement Play 2023-04-25 Revised Plan Date(s): (comma delineated, leave blank 2023-04-25
Project ID:	P178047	GPN Date: 2022-10-05
Project Name:	Development Response to Displ	lacement Impacts Project in the Horn of Africa Phase II
Loop / Crodit No.	IDA / E0500	

Loan / Credit No: IDA / E0590 Executing Agency(i Amhara National Regional State Bureau of Agriculture

Ν	WORKS																							-						
1	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D	Amount (U	Actual Am ount (US\$ )	Process St	Draft Pre-q Docur	ualification nents	Prequalification I	ation Evalu Report	Draft Biddi ent / Just	ing Docum tification	Specific Pr Notice / I	ocurement nvitation	Bidding Do s Iss	ocuments a sued	Proposal S Opening	ubmission / / Minutes	and Recon	tion Report nmendation ward	Claned C	ontract	Contract C ion
														Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

00005																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Docu	ments	ation	Report	ent / Jus	tification	Notice / I	nvitation	s Iss	ued	Opening	/ Minutes	and Recom for A	tion Report nmendation ward			Contract C	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-ANRSBOA-351332-GO-RF Q / Procurement of office fur niture for ANRSBoA		Social and Economic Service s and Infrastructure	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		25,000.00	0.00	Pending Impl ementation							2023-04-07								2023-06-02		2023-11-29	

#### NON CONSULTING SERVICES

COODS

1	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	1 4445	Docu	mentes		nepore	circ / just	lineacion	Notice / I	invitacióni	5 155	aca	opening /	mates	for A	ward				
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRM	1S																										
Activity Reference No. Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of P	Reference	Expression Not			Proposals	Request for as Iss	ued	Proposals	/ Minutes	Evaluation al Pro	of Technic posal	Combined Report and otiated C	Draft Neg Contract	-		Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

[	INDIVIDUAL CONSU	LTANTS																		
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F		Invitation t d/Selected			itiated Cont act	Signed (	Contract	Contract C	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual