

PROCUREMENT PLAN

Project information: Higher Education for Economic Transformation Project P166415

Project Implementation agency: ARU, COSTECH, DUCE, HESLB, MJNUAT, MOCU, MUCE, MUHAS, MUST, MZUMBE, MoEST, OUT, SUA, SUZ, TCU, UDOM, UDSM

Date of the Procurement Plan: Sep 28, 2021

Period covered by this Procurement Plan: Oct 2021- Oct 2022

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international and national competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: When approaching the national market, as agreed in the Procurement Plan, the country’s own procurement procedures may be used. These procurement procedures shall be consistent with the Bank’s Core Procurement Principles and ensure that the Bank’s Anti-Corruption Guidelines and Sanctions Framework and contractual remedies set out in its Legal Agreement apply. For national open competitive procurement the requirements as per National Procurement Procedure (5.4) of Bank’s Procurement Regulations will apply

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations –Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). Not applicable

Other Relevant Procurement Information.

None

PROCUREMENT PLAN Tanzania : Higher Education for Economic Transformation Project

General Information
Country: Tanzania **Bank's Approval Date of the Original Procurement Plan:** 2022-12-15
Revised Plan Date(s): (comma delineated, leave blank) 2024-04-25
Project ID: P166415 **GPN Date:** 2021-11-28
Project Name: Higher Education for Economic Transformation Project
Loan / Credit No.: IDA / 68870
Executing Agency: Open University of Tanzania

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
TZ-OUT-334571-GO-DIR / PROCUREMENT OF FOUR (4) MOTOR VEHICLES FOR FACILITATING ACTIVITIES RELATED TO THE HEFT PROJECT MANAGEMENT AT THE OPEN UNIVERSITY OF TANZANIA	IDA / 68870	Strengthening the Management of the Higher Education System	Post	Direct Selection	Direct - National			190,000.00	0.00	Signed					2023-01-11	2023-02-24	2023-01-16	2023-03-07							2023-02-20	2023-03-23	2023-08-19	
TZ-OUT-350569-GO-RFQ / Laptops, Printer, Projector, Air Conditioner, and Office cabinets, External disk, Shimmied rebound hammer	IDA / 68870	Strengthening the Management of the Higher Education System	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,943.23	0.00	Completed							2023-03-26	2023-06-15							2023-05-24	2023-06-08	2023-06-23	2023-06-16
TZ-OUT-349997-GO-RFQ / Purchase of Office consumables like stationeries, tonners and all related	IDA / 68870	Project Coordination and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		349.35	0.00	Canceled							2023-03-26								2023-05-14		2023-06-13	
TZ-OUT-423595-GO-RFB / To support ICT staff for processing learning materials and other hand to support student of special needs for learning.	IDA / 68870	Strengthening the Management of the Higher Education System	Post	Request for Bids	Limited - National	Single Stage - One Envelope		56,024.74	0.00	Pending Implementation					2024-04-26		2024-05-01					2024-05-15		2024-05-22		2024-06-02	2024-07-02	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TZ-OUT-324628-CS-QCBS / Revision of Consultancy Services for Design, preparation of detailed drawings, Cost estimates, Bidding documents and supervision of construction.	IDA / 68870	Strengthening the Learning Environments and Labor Market Alignment of Priority Programs	Post	Quality And Cost-Based Selection	Open - International		454,234.00	0.00	Signed	2023-01-03	2023-02-07	2023-02-02	2023-02-14	2023-03-02	2023-05-31			2023-04-01	2023-06-22	2023-04-15	2023-07-03	2023-05-20	2023-10-04	2023-06-24	2023-12-22	2024-06-23	
TZ-OUT-324626-CS-QCS / Environmental and Social Impact Assessment (ESIA) for the Proposed Construction for Buildings construction of the laboratories in seven regions of Tanzania namely Coast, Dodoma, Mwanza, Kigoma, Njombe, Morogoro and Arusha.	IDA / 68870	Strengthening the Learning Environments and Labor Market Alignment of Priority Programs	Post	Consultant Qualification Selection	Open - National		53,214.00	0.00	Signed	2023-01-03	2023-01-25	2023-01-24	2023-02-14	2023-03-07	2023-05-31							2023-03-28	2023-08-02	2023-04-18	2023-09-06	2023-08-20	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual