

PROCUREMENT PLAN

Project information: Lebanon Wheat Supply Emergency Response Project (P178866)

Project Implementation agency: Ministry of Economy and Trade

Date of the Procurement Plan: June 21, 2022

Period covered by this Procurement Plan: 6/22/2022- 6/21/23

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: *“Not Applicable”*

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is *not applicable*

Works: is *not applicable*

Other Relevant Procurement Information.

Procurement in Situations of Urgent Need of Assistance or Capacity Constraints

Procurement of Wheat under Component 1 will follow Commercial Practices in accordance with para 6.46 of the Procurement Regulations

LB-MOET-330201-CS-INDV / Communication Specialist	IBRD / 93870	Component 2: Project management and capacity building	Post	Individual Consultant Selection	Limited		0.00	Canceled	2022-12-06	2022-12-19	2022-12-11		2023-01-01		2023-01-24		2023-05-31	
LB-MOET-342026-CS-INDV / Communication Specialist	IBRD / 93870	Component 2: Project management and capacity building	Post	Individual Consultant Selection	Direct - National		0.00	Canceled	2023-02-10	2023-02-15	2023-02-20	2023-02-16	2023-03-02		2023-03-04		2023-05-31	
LB-MOET-344358-CS-CDS / Communication specialist	IBRD / 93870	Component 2: Project management and capacity building	Post	Direct Selection	Direct - National		0.00	Pending Implementation	2023-02-21		2023-02-23				2023-02-26		2023-05-31	