

PROCUREMENT PLAN

I. General

1. Project information:

- Project Name: Innovative Private Sector Development II
- Country: West Bank and Gaza
- Project Code: P181354

Date of Bank Approval: December 2023

II. Goods, information technology and non-consulting services

1. Procurement Methods and Thresholds

Category	Method of Procurement	Threshold (US\$ Equivalent)	Prior Review Threshold (US\$ Equivalent)
Goods, information technology and non-consulting services	RFB/RFP-Open International	No threshold	All contracts above US\$ 2 million
	RFB-Open National	<500,000	None
	RFQ	<100,000	None
	Direct Selection	No threshold	All contracts above US\$ 2 million

2. Pre-qualification:

NA

3. Reference to Project Operational and Procurement Manual: NA

4. Any Other Special Procurement Arrangements:

III. Selection of Consultants

1. Selection Methods and Thresholds

Category	Selection Method	Threshold (US\$ Equivalent)	Prior Review Threshold (US\$ Equivalent)
----------	------------------	-----------------------------	--

Consulting Services Firms	QCBS/QBS	No threshold	All contracts above US\$ 1 million
	FBS/LCS/CQS	<300,000	None
	Direct Selection	No threshold	All contracts above US\$ 1 million
Individuals	IC	No threshold	All contracts above \$300,000
	Direct Selection	No threshold	All contracts above \$300,000

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants.

3. All TORs will be subject to the Bank's prior review

PROCUREMENT PLAN West Bank and Gaza : Innovative Private Sector Development II

General Information

Country: West Bank and Gaza **Bank's Approval Date of the Original Procurement Plan:** 2024-03-18
Revised Plan Date(s): (comma delineated, leave blank 2024-04-29)
Project ID: P181354 **GNP Date:**
Project Name: Innovative Private Sector Development II
Loan / Credit No.: TF / C2569, TF / C2568
Executing Agency: Development Alternative Inc., Europe

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
GZ-DAI-419008-GO-RFQ / Procurement of Switches, Services, for the benefit of the Ministry of National Economy.	TF / C2568	Entrepreneurship Ecosystem Development	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		150,000.00	0.00	Pending implementation								2024-07-15							2024-08-28	2024-12-31	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
GZ-DAI-408481-CS-CDS / Subcomponent 1.1 Lead "Improving Market Linkages to Arab Communities", and "GazaNew way lead"	TF / C2569	Entrepreneurship Ecosystem Development	Post	Direct Selection	Direct - National		52,000.00	0.00	Signed	2024-03-19	2024-03-19	2024-03-23	2024-04-01			2024-03-28	2025-03-28	
GZ-DAI-416717-CS-CDS / Legal Technical Assistance for IPSP Activity 1.3 related to the new Companies Law implementation, and support IPSP and UNCTAD with the Automatic Business Registry.	TF / C2568	Entrepreneurship Ecosystem Development	Post	Direct Selection	Direct - National		100,000.00	0.00	Under Implementation	2024-03-24	2024-03-19	2024-04-02				2024-05-05	2025-11-05	
GZ-DAI-417664-CS-CDS / Investment readiness Advisory Services (IRAS), and Program of Angel Investment Development (PAD).	TF / C2568	Entrepreneurship Ecosystem Development	Post	Direct Selection	Direct - International		500,000.00	0.00	Pending Implementation	2024-05-09		2024-05-19				2024-06-17	2025-06-17	
GZ-DAI-417674-CS-INDV / C/o Investment Committee member for IPSP2. Consultant number 1.	TF / C2568	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Limited - International		30,000.00	0.00	Pending Implementation	2024-04-18		2024-04-30				2024-06-02	2025-06-01	
GZ-DAI-417685-CS-INDV / C/o Investment Committee member under IPSP2. Consultant number 2.	TF / C2568	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Limited - International		30,000.00	0.00	Pending Implementation	2024-04-18		2024-04-30				2024-06-02	2025-06-01	
GZ-DAI-417694-CS-INDV / Senior Consultant to support subcomponent 1.1 of IPSP 2, with particular focus on improving marketing linkages.	TF / C2568	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Direct - International		50,000.00	0.00	Pending Implementation	2024-05-16		2024-05-26				2024-06-20	2025-06-19	
GZ-DAI-417700-CS-INDV / Operations Coordinator-Gaza.	TF / C2569	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Direct - National		19,110.00	0.00	Under Implementation	2024-03-20	2024-03-31	2024-03-24				2024-04-18	2025-03-31	
GZ-DAI-418948-CS-INDV / Early-stage finance lead position under IPSP2.	TF / C2569	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Direct - National		77,836.00	0.00	Signed	2024-03-26	2024-03-31	2024-04-01	2024-04-01	2024-04-01	2024-03-31	2024-04-01	2025-03-31	
GZ-DAI-418950-CS-CDS / Resident Technical Advisor at the Ministry of National Economy.	TF / C2568	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Direct - National		61,204.00	0.00	Signed	2024-03-26	2024-03-31	2024-04-01	2024-04-01	2024-04-01	2024-03-31	2024-04-01	2025-03-31	
GZ-DAI-418953-CS-INDV / Procurement officer position under IPSP 2.	TF / C2569	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Direct - National		36,493.00	0.00	Signed	2024-03-26	2024-03-31	2024-04-01	2024-04-01	2024-04-01	2024-03-31	2024-04-01	2025-03-31	
GZ-DAI-418962-CS-CDS / Accountant-IPSP2	TF / C2569	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Direct - National		24,718.00	0.00	Signed	2024-03-26	2024-03-31	2024-04-01	2024-04-01	2024-04-01	2024-03-31	2024-04-01	2025-03-31	
GZ-DAI-418965-CS-CDS / Procurement Specialist under IPSP2.	TF / C2569	Project Management and implementation Support	Post	Individual Consultant Selection	Direct - National		67,516.00	0.00	Signed	2024-03-26	2024-03-31	2024-04-01	2024-04-01	2024-04-01	2024-03-31	2024-04-01	2025-03-31	
GZ-DAI-418966-CS-INDV / Financial Manager under IPSP2	TF / C2569	Project Management and implementation Support	Post	Individual Consultant Selection	Direct - National		53,560.00	0.00	Signed	2024-03-26	2024-03-31	2024-03-31	2024-04-01	2024-03-31	2024-03-31	2024-04-01	2025-03-31	

GZ-DAI-418969-CS-INDV / Communications specialist under IPSD2. The position will be split 50%-50% between IPSD2 and TechStart.	TF / C2569	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Direct - National		14,495.00	0.00	Signed	2024-03-26	2024-03-31	2024-04-01	2024-04-01	2024-04-01	2024-04-16	2024-04-01		2025-03-31
GZ-DAI-418972-CS-INDV / Monitoring and Evaluation Specialist for IPSD2. The position will be split 50%-50% between IPSD2 and TechStart.	TF / C2569	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Direct - National		20,999.00	0.00	Signed	2024-03-26	2024-03-31	2024-04-01	2024-04-01	2024-04-01	2024-04-01	2024-04-01		2025-03-31
GZ-DAI-419001-CS-INDV / Environmental and Social officer for IPSD2. This position is split 50% -50% between IPSDI I and Techstart.	TF / C2569	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Direct - National		18,500.00	0.00	Signed	2024-03-26	2024-03-31	2024-04-01	2024-04-01	2024-04-01	2024-04-15	2024-04-01		2025-03-31
GZ-DAI-419003-CS-INDV / IP SDII Project Director.	TF / C2569	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Open - National		100,000.00	0.00	Canceled	2024-04-04		2024-05-17		2024-05-29		2024-06-16		2025-06-15
GZ-DAI-419531-CS-INDV / IP SDII project director.	TF / C2569	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Limited - National		100,000.00	0.00	Signed	2024-03-31	2024-04-01	2024-04-05	2024-04-02	2024-04-21	2024-04-14	2024-05-01		2025-04-30
GZ-DAI-422309-CS-INDV / Technical Coordinator of IPSD II	TF / C2569	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Open - National		31,200.00	0.00	Pending Implementation	2024-04-25		2024-05-26		2024-05-30		2024-06-05		2025-06-04