

## PROCUREMENT PLAN (Textual Part)

**Project information:** West African Power Pool, Ghana, Cote d'Ivoire, WAPP Ghana Cote d-Ivoire Power Interconnection Project (P178923)

**Project Implementation agency:** West African Power Pool (WAPP)

**Date of the Procurement Plan:** March 8, 2023

**Period covered by this Procurement Plan:** March 2023 - Dec 2023

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *[insert appropriate references to the national procurement legislation]*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

*List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase “and the following conditions”.*

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower,

such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets*** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Otherwise state "Not Applicable"*

***Procurement of Second Hand Goods*** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *Otherwise state "Not Applicable"*

***Domestic preference*** as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**. *Specify for each*

Goods: [is not applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable for those contracts identified in the Procurement Plan tables]

**PROCUREMENT PLAN Western and Central Africa : WAPP Ghana-Cote d'Ivoire Interconnection Project**

**General Information**

**Country:** Western and Central Africa **Bank's Approval Date of the Original Procurement Plan:** 2023-03-13  
**Revised Plan Date(s):** (comma delineated, leave blank) 2024-05-10  
**Project ID:** P178923 **GPN Date:**  
**Project Name:** WAPP Ghana-Cote d'Ivoire Interconnection Project  
**Loan / Credit No.:** / , IDA / V4680  
**Executing Agency:** WEST AFRICAN POWER POOL

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Invitation		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Invitation		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Invitation		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
BJ-WAPP-425271-NC-DIR / T RAININGS- Transmission Tariff Comparative Analysis - CESI	IDA / V4680		Post	Direct Selection	Direct - International			37,000.00	0.00	Pending Implementation						2024-05-13	2024-05-18									2024-06-22	2024-08-21	

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
BJ-WAPP-348040-CS-OCBS / Update/preparation of feasibility studies, safeguards instruments and bidding documents related to the construction of the Ghana-Cote d'Ivoire Interconnection	/		Prior	Quality And Cost-Based Selection	Open - International		4,000,000.00	0.00	Signed	2023-03-10	2023-03-16	2023-03-17	2023-03-17	2023-04-20	2023-05-09			2023-06-01	2023-07-10	2023-06-15	2023-09-14	2023-07-16	2023-09-21	2023-08-20	2023-10-09	2025-01-05	

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
BJ-WAPP-348052-CS-CDS / Development and Implementation of Grid Code Gradual Compliance Framework (CESI)	/		Post	Direct Selection	Direct - International		500,000.00	0.00	Canceled	2023-04-02	2023-04-26					2023-06-30	2023-12-27		
BJ-WAPP-348057-CS-INDV / Operation Planning Engineers N.1	/		Post	Individual Consultant Selection	Open - International		106,000.00	0.00	Under Implementation	2023-04-02	2023-06-29	2023-07-30		2023-08-29		2023-10-03	2024-10-02		
BJ-WAPP-348069-CS-INDV / Operation Planning Engineer N.2	/		Post	Individual Consultant Selection	Open - International		106,000.00	0.00	Under Implementation	2023-04-02	2023-06-29	2023-07-30		2023-08-29		2023-10-03	2024-10-02		
BJ-WAPP-348072-CS-INDV / Operation Planning Engineer N.3	/		Post	Individual Consultant Selection	Open - International		106,000.00	0.00	Under Implementation	2023-04-02	2023-06-29	2023-07-30		2023-08-29		2023-10-03	2024-10-02		
BJ-WAPP-348093-CS-INDV / DTSEMS Engineer	/		Post	Individual Consultant Selection	Open - International		106,000.00	0.00	Under Implementation	2023-04-02	2023-06-29	2023-07-30		2023-08-29		2023-10-03	2024-10-02		
BJ-WAPP-348095-CS-INDV / Power System Data Base Management Engineer	/		Post	Individual Consultant Selection	Open - International		106,000.00	0.00	Under Implementation	2023-04-02	2023-06-29	2023-07-30		2023-08-29		2023-10-03	2024-10-02		
BJ-WAPP-348096-CS-INDV / Power System Data Analytics Engineer	/		Post	Individual Consultant Selection	Open - International		106,000.00	0.00	Canceled	2023-04-02	2023-06-29	2023-07-30		2023-08-29		2023-10-03	2024-10-02		
BJ-WAPP-348102-CS-INDV / Market Regulation Officer	/		Post	Individual Consultant Selection	Open - International		106,000.00	0.00	Under Implementation	2023-04-02	2023-06-29	2023-07-30		2023-08-29		2023-10-03	2024-10-02		
BJ-WAPP-348103-CS-INDV / Market Operation Officer N.1	/		Post	Individual Consultant Selection	Open - International		106,000.00	0.00	Under Implementation	2023-04-02	2023-06-29	2023-07-30		2023-08-29		2023-10-03	2024-10-02		
BJ-WAPP-348107-CS-INDV / Market Operation Officer N.2	/		Post	Individual Consultant Selection	Open - International		106,000.00	0.00	Under Implementation	2023-04-02	2023-06-29	2023-07-30		2023-08-29		2023-10-03	2024-10-02		
BJ-WAPP-348110-CS-INDV / SCADA Database Specialist	/		Post	Individual Consultant Selection	Open - International		106,000.00	0.00	Under Implementation	2023-04-02	2023-06-29	2023-07-30		2023-08-29		2023-10-03	2024-10-02		
BJ-WAPP-361659-CS-CDS / Consultancy Services for Development of Transitional Provisions Framework	IDA / V4680		Post	Direct Selection	Direct - International		250,000.00	0.00	Signed	2023-05-22	2023-05-23	2023-06-15	2023-05-24			2023-08-19	2024-02-14	2024-08-13	
BJ-WAPP-369849-CS-INDV / Enterprise System Engineer	IDA / V4680		Post	Individual Consultant Selection	Open - International		106,000.00	0.00	Under Implementation	2023-06-30	2023-09-05	2023-10-27		2023-11-26		2023-12-31	2024-12-30		
BJ-WAPP-383376-CS-CDS / IC System Operator N1 -Zakaria TIABYENGA	IDA / V4680		Post	Direct Selection	Direct - International		15,000.00	0.00	Signed	2023-09-25	2023-09-25	2023-09-30	2023-09-27			2023-10-07	2023-10-01	2024-04-04	

BJ-WAPP-383390-CS-CDS / IC C System Operator N.2- Kadi atou KEITA	IDA / V4680		Post	Direct Selection	Direct - International		15,000.00	0.00	Signed	2023-09-25	2023-09-25	2023-09-30	2023-09-27			2023-10-07	2023-10-01	2024-04-04	
BJ-WAPP-383392-CS-CDS / IC C System Operator N.3- Tho mson B. Kialleh	IDA / V4680		Post	Direct Selection	Direct - International		15,000.00	0.00	Signed	2023-09-25	2023-09-25	2023-09-30	2023-09-27			2023-10-07	2023-10-01	2024-04-04	
BJ-WAPP-383399-CS-CDS / IC C System Operator N.4- Dada A. Oluwagbenga	IDA / V4680		Post	Direct Selection	Direct - International		15,000.00	0.00	Signed	2023-09-25	2023-09-25	2023-09-30	2023-09-27			2023-10-07	2023-09-29	2024-04-04	
BJ-WAPP-383402-CS-CDS / IC C System Operator N.5- Mam adou HAMADOU	IDA / V4680		Post	Direct Selection	Direct - International		15,000.00	0.00	Signed	2023-09-25	2023-09-25	2023-09-30	2023-09-27			2023-10-07	2023-09-29	2024-04-04	
BJ-WAPP-383410-CS-CDS / IC C System Operator N.6- Kafui Ayovi AMEGBD	IDA / V4680		Post	Direct Selection	Direct - International		15,000.00	0.00	Signed	2023-09-25	2023-09-25	2023-09-30	2023-09-27			2023-10-07	2023-09-29	2024-04-04	
BJ-WAPP-383413-CS-CDS / IC C System Operator- N. 7 Mou ssa CAMARA	IDA / V4680		Post	Direct Selection	Direct - International		15,000.00	0.00	Signed	2023-09-25	2023-09-25	2023-09-30	2023-09-27			2023-10-07	2023-09-29	2024-04-04	
BJ-WAPP-383416-CS-CDS / IC C System Operator N.8- Emm manuel Yao WORMENOR	IDA / V4680		Post	Direct Selection	Direct - International		15,000.00	0.00	Signed	2023-09-25	2023-09-25	2023-09-30	2023-09-27			2023-10-07	2023-09-29	2024-04-04	
BJ-WAPP-383419-CS-CDS / IC C System Operator N9- Boni Augustin AMBEU	IDA / V4680		Post	Direct Selection	Direct - International		15,000.00	0.00	Signed	2023-09-25	2023-09-25	2023-09-30	2023-09-27			2023-10-07	2023-09-29	2024-04-04	
BJ-WAPP-383422-CS-CDS / IC C System Operator N 10- Reg is W. K. ATCHADE	IDA / V4680		Post	Direct Selection	Direct - International		15,000.00	0.00	Signed	2023-09-25	2023-09-25	2023-09-30	2023-09-27			2023-10-07	2023-09-29	2024-04-04	
BJ-WAPP-383429-CS-CDS / IC C System Operator N.11 - Ma madou GUEYE	IDA / V4680		Post	Direct Selection	Direct - International		15,000.00	0.00	Signed	2023-09-25	2023-09-25	2023-09-30	2023-09-27			2023-10-07	2023-09-29	2024-04-04	
BJ-WAPP-383433-CS-CDS / IC C System Operator N.12- Mo ussa TOLO	IDA / V4680		Post	Direct Selection	Direct - International		15,000.00	0.00	Signed	2023-09-25	2023-09-25	2023-09-30	2021-12-16			2023-10-07	2023-09-29	2024-04-04	