

PROCUREMENT PLAN (Textual Part)

Project information: **Cote d'Ivoire National Electricity Digitalization and Access operation (P176776)**

Project Implementation agency: **CI-Energies**

Date of the Procurement Plan: **June 23, 2023**

Period covered by this Procurement Plan: *18 months*

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **National procurement code of July 24th 2019**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *Not Applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables

Other Relevant Procurement Information.

N/A

PROCUREMENT PLAN Cote d'Ivoire : Cote d'Ivoire National Electricity Digitalization and Access operation

General Information
Country: Cote d'Ivoire **Bank's Approval Date of the Original Procurement Plan:** 2023-06-27
Revised Plan Date(s): (comma delineated, leave blank 2024-05-29)
Project ID: P176776 **GPN Date:**
Project Name: Cote d'Ivoire National Electricity Digitalization and Access operation
Loan / Credit No: IDA / 72600
Executing Agency: CI-ENERGIES

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CI-ENERGIES-364949-CS-QCBS JA 23 / RECRUTEMENT D'UN AGENT DE VERIFICATION INDEPENDANT POUR L'OPERATION NATIONALE DE NUMERISATION ET D'ACCES A L'ELECTRICITE EN COTE D'IVOIRE (NEDA)	IDA / 72600		A posteriori	Sélection fondée sur la qualité et le coût	Open - International		700,000.00	0.00	Signé	2023-07-11	2023-08-28	2023-08-01	2023-07-11	2023-09-14	2023-09-14			2023-10-14	2023-11-20	2023-11-13	2023-11-28	2023-12-18	2024-02-09	2024-01-22			2028-01-21
CI-ENERGIES-372790-CS-QCBSJ23 / Recrutement d'un consultant pour l'audit cyb sécurité du système électrique de la Cote d'Ivoire	IDA / 72600		A posteriori	Sélection fondée sur la qualité et le coût	Open - International		646,774.00	0.00	Signé	2023-08-31	2023-07-28	2023-09-21	2023-08-16	2023-11-04	2023-09-28			2023-12-04	2023-12-08	2024-01-03	2023-12-20	2024-02-07	2024-02-09	2024-03-13			2024-08-28
CI-ENERGIES-407761-CS-QCBS JA 24 / RECRUTEMENT D'UN CONSULTANT FICHE POUR LE DEVELOPPEMENT D'UNE PLATEFORME GEOSPATIALE DE PLANIFICATION DE L'ELECTRIFICATION DE LA COTE D'IVOIRE	IDA / 72600		A priori	Sélection fondée sur la qualité et le coût	Open - International		500,000.00	0.00	En cours d'exécution	2024-02-15	2024-02-12	2024-03-07	2024-03-12	2024-04-05					2024-05-05		2024-05-30		2024-06-18			2024-07-17	2026-07-17
CI-ENERGIES-423171-CS-QCBS JA-24 / Recrutement d'un consultant firme en vue de la réalisation d'une étude APS et APD pour la Digitalisation des postes sources analogiques	IDA / 72600		A posteriori	Sélection fondée sur la qualité et le coût	Open - International		445,460.00	0.00	En attente d'exécution	2025-04-30		2025-05-21		2025-06-05					2025-07-05		2025-07-20		2025-08-24			2025-09-28	2026-09-28
CI-ENERGIES-423176-CS-QCBS JA-24 / Recrutement d'un consultant firme en vue de la réalisation d'une étude APS et APD pour le changement du niveau de tension 15 kV de la ville d'Abidjan	IDA / 72600		A posteriori	Sélection fondée sur la qualité et le coût	Open - International		795,000.00	0.00	En attente d'exécution	2024-11-29		2024-12-20		2025-01-18					2025-02-17		2025-03-04		2025-04-08			2025-05-13	2026-05-13
CI-ENERGIES-423177-CS-QCBS JA-24 / Recrutement d'un consultant firme en vue de la réalisation d'une étude et tracés de lignes HTB (file 2 25 KV Man - Séguéla -Mankro no - Korhogo)	IDA / 72600		A posteriori	Sélection fondée sur la qualité et le coût	Open - International		734,100.00	0.00	En attente d'exécution	2025-03-28		2025-04-18		2025-05-17					2025-06-16		2025-07-01		2025-08-05			2025-09-09	2026-09-09
CI-ENERGIES-423179-CS-QCBS JA-24 / Recrutement d'un consultant firme en vue de la réalisation d'une étude APS et APD pour la fiabilisation du réseau de téléconduite	IDA / 72600		A posteriori	Sélection fondée sur la qualité et le coût	Open - International		289,640.00	0.00	En attente d'exécution	2025-04-30		2025-05-21		2025-06-19					2025-07-19		2025-07-20		2025-08-24			2025-09-28	2026-09-28
CI-ENERGIES-423182-CS-QCBS JA-24 / Recrutement d'un consultant firme en vue de la réalisation d'une étude APS et APD pour la création du Poste 225 KV d'Abengourou 2 avec ligne 225 KV Adzopé - Abengourou 2	IDA / 72600		A posteriori	Sélection fondée sur la qualité et le coût	Open - International		400,000.00	0.00	En attente d'exécution	2024-11-29		2024-12-20		2025-01-18					2025-02-17		2025-03-04		2025-04-08			2025-05-13	2026-05-13
CI-ENERGIES-423183-CS-QCBS JA-24 / Recrutement d'un consultant firme pour une étude sur la valorisation du réseau de communication de fibre optique et des infrastructures passives de CI-ENERGIE	IDA / 72600		A posteriori	Sélection fondée sur la qualité et le coût	Open - International		420,460.00	0.00	En attente d'exécution	2025-06-30		2025-07-21		2025-08-19					2025-09-18		2025-10-03		2025-11-07			2025-12-12	2026-12-12
CI-ENERGIES-423185-CS-QCBS JA-24 / Recrutement d'un consultant firme pour la stabilisation des filières à l'adresser aux filières et métiers scientifiques (STEM)	IDA / 72600		A posteriori	Sélection fondée sur la qualité et le coût	Open - International		599,100.00	0.00	En attente d'exécution	2025-03-31		2025-04-21		2025-05-20					2025-06-19		2025-07-04		2025-08-08			2025-09-12	2026-09-12

CI-ENERGIES-423174-CS-QCBS-JJA-24 / Recrutement d'un consultant firme en vue de la réalisation d'une étude APS et APD pour l'extension et le renforcement des réseaux HTA dans les chefs-lieux de départements et de sous-préfectures et Abidjan	IDA / 72600		A priori	Sélection fondée sur la qualité et le coût	Open - Internationaux		1,000,000.00	0.00	En attente d'exécution	2024-05-30	2024-06-20	2024-07-19		2024-08-18	2024-09-02	2024-10-07	2024-11-11	2025-11-11
CI-ENERGIES-421676-CS-QCBS-JJA-24 / Recrutement d'un consultant firme pour une assistance technique pour la réalisation de l'étude de faisabilité en vue de la mise en place d'un portail SIG (guichet unique d'accès) pour les déclarations de travaux et les déclarations d'intention de comm	IDA / 72600		A posteriori	Sélection fondée sur la qualité et le coût	Open - Internationaux		466,667.00	0.00	En attente d'exécution	2024-09-30	2024-10-21	2024-11-19		2024-12-19	2025-01-03	2025-02-07	2025-03-14	2025-06-12
CI-ENERGIES-421670-CS-QCBS-JJA-24 / Recrutement d'un consultant firme pour une assistance technique en vue de l'élaboration d'une stratégie de connectivité rurale haut débit	IDA / 72600		A posteriori	Sélection fondée sur la qualité et le coût	Open - Internationaux		333,333.00	0.00	En attente d'exécution	2024-06-28	2024-07-19	2024-08-17		2024-09-16	2024-10-01	2024-11-05	2024-12-10	2025-05-09
CI-ENERGIES-421678-CS-QCBS-JJA-24 / Recrutement d'un consultant firme pour réaliser l'audit des pylônes du réseau national haut débit (RNHD)	IDA / 72600		A posteriori	Sélection fondée sur la qualité et le coût	Open - Internationaux		266,667.00	0.00	En attente d'exécution	2025-02-28	2025-03-21	2025-04-19		2025-05-19	2025-06-03	2025-07-08	2025-08-12	2025-11-10
CI-ENERGIES-423187-CS-QCBS-JJA-24 / Recrutement d'un consultant firme pour la formation sur la gestion environnementale et sociale	IDA / 72600		A posteriori	Sélection fondée sur la qualité et le coût	Open - Internationaux		181,820.00	0.00	En attente d'exécution	2024-10-31	2024-11-21	2024-12-06		2025-01-05	2025-01-06	2025-02-10	2025-03-17	2026-03-17
CI-ENERGIES-423184-CS-QCBS-JJA-24 / Recrutement d'un consultant firme pour le coaching et la formation au leadership des employées femmes de CI-ENERGIES en vue de leur promotion et le renforcement de leur capacité (formations techniques et managériales ciblées)	IDA / 72600		A posteriori	Sélection fondée sur la qualité et le coût	Open - Internationaux		181,820.00	0.00	En attente d'exécution	2024-09-30	2024-10-21	2024-11-19		2024-12-19	2025-01-03	2025-02-07	2025-03-14	2026-03-14
CI-ENERGIES-423173-CS-QCBS-JJA-24 / Recrutement d'un consultant firme en vue de la réalisation d'une étude APS et APD pour la téléconduite du réseau HTA des Directions Régionales Distribuitions	IDA / 72600		A posteriori	Sélection fondée sur la qualité et le coût	Open - Internationaux		833,000.00	0.00	En attente d'exécution	2024-10-31	2024-11-21	2024-12-20		2025-01-19	2025-02-03	2025-03-10	2025-04-14	2026-04-14

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify / Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CI-ENERGIES-384555-CS-INDV-JA23 / Recrutement d'un consultant individuel pour la conception et la mise en œuvre du volet Genre et Inclusion Sociale	IDA / 72600		A posteriori	Individuel	Open - National		200,000.00	0.00	Signé	2023-11-15	2023-10-03	2024-01-03	2024-01-10	2024-01-24	2024-01-10	2024-02-28		2028-02-27	