

PROCUREMENT PLAN

Project information: Democratic Republic of Congo - Kinshasa
Multisector Dev and Urban Res (P171141)

Project Implementation agency: Ministry of Public Works - Cellule Infrastructures

Date of the Procurement Plan: March 2020-

Period covered by this Procurement Plan: March 2020 - Sept 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the DRC Procurement code of April 27, 2010, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

(a) Standard Bidding Documents. All Standard Bidding Documents to be used for the project under NCB shall be found acceptable to the World Bank before their use during the implementation of the project.

(b) **Eligibility.** Eligibility of bidders and acceptability of their goods and services shall not be based on their nationality and/or their origin, and association with a national firm shall not be a condition for participation in a bidding process. Therefore, except for the ineligibility situations referred to in paragraphs 1.10(a) (i) and 1.10(a) (ii) of the Procurement Guidelines, the eligibility of bidders must be based solely on their qualification, experience, and capacity to carry out the contract related to the specific bidding process.

(c) **Advertising and bid preparation time.** Bidding opportunities shall be advertised at least in a national newspaper of wide circulation and on the website of the Recipient's Procurement Regulator (*Autorité de Régulation des Marchés Publics*), and bidders should be given at least 30 days from the date of invitation to bid or the date of availability of the bidding documents, whichever is later.

(d) **Criteria for qualification of bidders.** Qualification criteria shall only concern the bidder's capability and resources to perform the contract, taking into account objective and measurable factors. Such criteria for qualification of bidders shall be clearly specified in the bidding documents.

(e) **Evaluation and contract award.** A contract shall be awarded to the substantially responsive and lowest evaluated bidder provided that such bidder meets the qualification criteria specified in the bidding documents. No scoring system shall be allowed for the evaluation of bids, and no 'blanket' limitation to the number of lots which can be awarded to a bidder shall apply. The criteria for bid evaluation and the contract award conditions shall be clearly specified in the bidding documents;

(f) **Preferences.** No preference shall be given to domestic/regional bidders, to domestically/regionally manufactured goods, and to bidders forming a joint venture with a national firm or proposing national subcontractors or carrying out economic activities in the territory of the recipient.

(g) **Publication of contract award.** Information on all contract awards shall be published in at least a national newspaper of wide circulation or in the Recipient's Procurement Regulator (*Autorité de Régulation des Marchés Publics*) website.

(h) **Fraud and corruption.** In accordance with the Procurement Guidelines, each bidding document and contract shall include provisions stating the World Bank's policy to sanction firms or individuals found to

have engaged in fraud and corruption as set forth in the Procurement Guidelines.

(i) **Inspection and audit rights.** In accordance with the Procurement Guidelines, each bidding document and contract shall include provisions stating the World Bank's policy with respect to inspection and audit of accounts, records, and other documents relating to the bid submission and contract performance.

(j) **Requirement for administrative documents and/or tax clearance certificate.** The bidding documents shall not require foreign bidders to produce any administrative or tax-related certificates before confirmation of awarding a contract.

(k) **Modifications of a signed contract.** Any change in the contract amount which, singly or combined with all previous changes, increases the original contract amount by 15 percent or more must be done through an amendment to the signed contract instead of signing a new contract.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: *"Not Applicable"*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - *"Not Applicable"*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: is not applicable

Works: is not applicable

PROCUREMENT PLAN Congo, Democratic Republic of : Kinshasa Multisector Development and Urban Resilience Project

General Information

Country: Congo, Democratic Republic of **Bank's Approval Date of the Original Procurement Plan:** 2020-04-06
Revised Plan Date(s): (comma delineated, leave blank) 2024-05-30
Project ID: P171141 **GNP Date:** 2021-11-03
Project Name: Kinshasa Multisector Development and Urban Resilience Project
Loan / Credit No.: IDA / V2800, IDA / V3360, IDA / 68580
Executing Agency: UNITE DE COORDINATION ET MANAGEMENT DES PROJETS DU MINISTRE

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
ZR-UCM-339469-CW-DIR / Fo	IDA / 68580	Contingency Emergency Response	A posteriori	Passation de marché de gré à gré	Direct - National				Demande de cotations - DTPM Petits travaux (urgence) - Sans compétition	1,400,000.00	0.00	En cours d'exécution					2023-02-20	2023-02-01	2023-02-25	2023-02-21										2023-04-01	2023-09-28
ZR-UCM-339476-CW-DIR / Fo	IDA / 68580	Contingency Emergency Response	A posteriori	Passation de marché de gré à gré	Direct - National				Demande de cotations - DTPM Petits travaux (urgence) - Sans compétition	600,000.00	0.00	En cours d'exécution					2023-02-20	2023-02-20	2023-02-25	2023-02-21										2023-04-01	2023-09-28
ZR-UCM-373980-CW-RFO / Travaux de construction d'une clôture provisoire en vue de protéger le site réservé à l'implantation de la centrale solaire à LUNIKIN.	IDA / 68580	Resilient Infrastructure and Services	A posteriori	Demande de prix	Limited	Single Stage - One Envelope			Demande de cotations - DTPM Petits travaux (urgence) - Avec compétition	50,000.00	0.00	Signé							2023-09-02	2023-09-11									2023-10-28	2023-12-17	
ZR-UCM-430298-CW-RFB / Travaux d'électrification par système solaire photovoltaïque et du site de l'Université de Kinshasa (UNIKIN)	IDA / 68580	Resilient Infrastructure and Services	A priori	Appel d'offres	Open - International	Single Stage - Two Envelope			Demande d'offres - DTPM Equipements Conception (dans préqualification)	10,000,000.00	0.00	En attente d'exécution					2024-06-07		2024-06-12					2024-07-24		2024-10-06		2024-11-10		2025-12-15	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
ZR-UCM-399851-GO-RFB / Acquisition des équipements pour certains laboratoires de la Faculté Polytechnique de l'Université de Kinshasa	IDA / 68580	Resilient Infrastructure and Services	A posteriori	Appel d'offres	Open - International	Single Stage - Two Envelope		1,600,000.00	0.00	En attente d'exécution					2024-02-19		2024-02-24			2024-04-06			2024-06-19		2024-07-24		2025-01-20	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
ZR-UCM-377437-NC-RFO / Service de nettoyage et d'entretien du bâtiment administratif de l'Unité de Coordination et de Management des Projets du Ministère des Ressources Hydrauliques et Electrique (UCM)	IDA / 68580	Project Management	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		60,000.00	0.00	Signé							2023-09-02	2023-10-04							2023-10-28	2023-12-28	2026-01-05

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ZR-CI-168897-CS-CQS / Recrutement d'un Consultant (firme) pour Etude d'Electrification par systèmes photovoltaïques de la faculté Polytechnique et des homes des étudiants de l'UNIKIN et à l'application de mesures d'efficacité énergétique	IDA / V2800	Resilient Infrastructure and Services	A posteriori	Sélection fondée sur les qualifications des consultants	Limited		250,000.00	299,535.00	Signé	2020-03-30	2020-09-29			2020-04-13	2021-07-23					2020-05-13	2021-10-29	2020-06-17	2021-12-08	2020-12-14			
ZR-CI-169913-CS-CQS / Recrutement d'un Consultant (firme) pour Etudes de Protection des postes et des sous-stations contre les inondations et érosions	IDA / V2800	Resilient Infrastructure and Services	A posteriori	Sélection fondée sur la qualité et le coût	Open - International		450,000.00	160,012.20	Signé	2020-04-02	2020-05-28	2020-04-23	2020-08-11	2020-06-06	2020-09-18			2020-07-04	2020-11-12	2020-08-03	2020-12-11	2020-09-07	2021-01-21	2020-10-12	2021-05-14	2021-01-25	
ZR-CI-195730-CS-QCBS / Recrutement d'un consultant (firme) pour l'étude de l'installation (a) des kits solaires autonomes des bâtiments publics et (b) des poteaux solaires pour éclairer les voies de désenclavement ainsi que leur maintenance.	IDA / V3360	Resilient Infrastructure and Services	A posteriori	Sélection fondée sur la qualité et le coût	Open - National		400,000.00	0.00	Signé	2020-09-25	2021-04-09	2020-10-10		2020-10-27	2022-06-26			2020-11-28	2022-10-20	2020-12-12	2022-12-29	2021-01-02	2023-02-08	2021-01-19	2023-03-27	2021-05-24	
ZR-CI-230963-CS-QCBS / Etude des institutionnelles pour la gestion durable de l'exploitation et de la maintenance des installations électriques solaires d'électrification des bâtiments, des voiries et d'espaces publics et du site de l'université de Kinshasa	IDA / V3360	Resilient Infrastructure and Services	A posteriori	Sélection fondée sur la qualité et le coût	Open - International		250,000.00	0.00	Signé	2021-06-15	2021-06-24	2021-07-06	2021-11-26	2021-08-19	2022-12-08			2021-09-16	2023-02-14	2023-10-16	2023-05-29	2021-11-20	2023-06-16	2021-12-25	2023-07-05	2022-12-25	

ZR-UCM-258886-CS-CQS / R recrutement d'un consultant (cabinet ou ONG) chargé de la mise en oeuvre des PAR liés aux travaux de protection des postes et sous-stations ainsi que d'électrification de l'UNIKIN, des voiries et des bâtiments publics	IDA / 68580	Resilient Infrastructure and Services	A posteriori	Sélection fondée sur les qualifications des consultants	Open - National		125,000.00	0.00	En attente d'exécution	2022-08-22	2022-09-12	2022-10-26			2022-11-25	2022-12-30	2024-03-30							
ZR-CI-207811-CS-QCBS / Recrutement d'un Consultant (Firme) pour l'élaboration de l'IEES et le PAR liés aux travaux de protection des postes et sous-stations de la SNEL contre les évènements et inondations dans la ville de Kinshasa	IDA / V3360	Resilient Infrastructure and Services	A posteriori	Sélection fondée sur la qualité et le coût	Open - National		213,000.00	0.00	Annulé	2020-12-07	2021-03-12	2020-12-22	2021-01-06		2021-01-09	2021-01-19	2021-02-05	2021-02-24	2021-04-25					
ZR-UCM-313011-CS-QCBS / Consultant chargé d'élaborer (i) l'IEES et le PAR liés aux travaux de protection des postes et sous-stations de la SNEL à Kinshasa, (ii) l'IEES lié à l'électrification de l'UNIKIN et (iii) le PGES lié à l'électrification des ouvrages de proximité	IDA / 68580	Resilient Infrastructure and Services	A posteriori	Sélection fondée sur la qualité et le coût	Open - International		350,000.00	0.00	Signé	2022-10-14	2023-01-25	2022-11-04	2023-02-09	2022-12-18	2023-05-30	2023-01-15	2023-07-17	2023-02-14	2023-08-21	2023-03-21	2023-09-21	2023-04-25	2023-10-13	2024-04-24
ZR-UCM-353922-CS-CQS / R recrutement d'un consultant (ONG) chargé de la mise en oeuvre du PAR dans le cadre des travaux de protection du poste de FUNA contre les inondations	IDA / 68580	Resilient Infrastructure and Services	A posteriori	Sélection fondée sur les qualifications des consultants	Limited		60,000.00	0.00	Signé	2023-08-21	2023-02-16			2023-09-04	2023-04-07			2023-10-04	2023-08-07	2023-11-08	2023-09-12	2025-03-22		

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ZR-CI-210777-CS-INDV / recrutement d'un Consultant individuel chargé de l'élaboration du Plan de Gestion Environnementale et Sociale (PGES) relatif aux travaux d'électrification par système photovoltaïque de l'Université de Kinshasa (UNIKIN)	IDA / V3360	Contingency Emergency Response	A posteriori	Individuel	Open		41,400.00	0.00	Annulé	2020-12-22	2021-10-04	2021-01-25		2021-02-01		2021-02-22		2021-04-23	
ZR-UCM-338822-CS-CDS / R recrutement d'un Consultant (Firme) pour l'élaboration du PAR dans le cadre des travaux de protection du poste de FUNA à Kinshasa	IDA / 68580	Resilient Infrastructure and Services	A posteriori	Sélection de consultants par entente directe	Direct - National		100,000.00	0.00	Signé	2023-02-13	2023-02-06	2023-02-23	2023-02-17		2023-04-29	2023-03-15	2023-10-26		
ZR-UCM-338929-CS-CDS / R recrutement d'un consultant (Firme ou ONG) chargé de la mise en oeuvre du PAR dans le cadre des travaux de protection du poste de FUNA contre les inondations	IDA / 68580	Resilient Infrastructure and Services	A posteriori	Sélection de consultants par entente directe	Direct - National		100,000.00	0.00	Annulé	2023-02-13	2023-02-06	2023-02-23		2023-04-29		2023-10-26			
ZR-UCM-373987-CS-INDV / R recrutement d'un consultant individuel chargé du contrôle et de la surveillance des travaux de construction d'une clôture provisoire en vue de protéger le site réservé à l'implantation de la centrale solaire à l'UNIKIN	IDA / 68580	Resilient Infrastructure and Services	A posteriori	Individuel	Limited		5,000.00	0.00	En cours d'exécution	2023-08-21	2023-09-12	2023-08-26	2023-11-13	2023-09-16		2023-10-21		2023-12-20	
ZR-UCM-341572-CS-CDS / R recrutement de l'ingénieur-conseil pour la supervision des travaux d'urgence au poste de FUNA et d'installation de systèmes solaires dans les institutions publiques (institutions de santé, maisons communales, écoles et autres institutions publiques)	IDA / 68580	Contingency Emergency Response	A posteriori	Sélection de consultants par entente directe	Direct - National		100,000.00	0.00	Signé	2023-02-27	2023-03-02	2023-03-09	2023-03-03		2023-05-13	2023-03-10	2023-11-09		
ZR-UCM-373979-CS-INDV / R recrutement d'un Consultant individuel chargé de la réalisation de la revue à mi-parcours du projet	IDA / 68580	Project Management	A posteriori	Individuel	Direct - International		50,000.00	0.00	Signé	2023-08-28	2023-08-15	2023-09-07	2023-08-17	2023-09-28	2023-08-19	2023-11-02	2023-08-21	2024-04-30	
ZR-UCM-397761-CS-INDV / R recrutement d'un consultant individuel chargé d'assumer la fonction de spécialiste en génie civil et ouvrages hydrauliques au sein d'UCM	IDA / 68580	Project Management	A posteriori	Individuel	Open - National		55,000.00	0.00	En cours d'exécution	2023-12-25	2024-02-14	2024-02-11		2024-02-26		2024-03-16		2025-03-11	
ZR-UCM-402394-CS-INDV / R recrutement d'un Assistant en suivi & évaluation	IDA / 68580	Project Management	A posteriori	Individuel	Direct - National		30,000.00	0.00	Annulé	2024-02-19		2024-02-29		2024-03-21		2024-04-25		2024-10-22	
ZR-UCM-414806-CS-CDS / R recrutement d'un consultant chargé de la mise en oeuvre du Plan d'Action de Réhabilitation (PAR) relatif aux travaux de protection des postes (hors poste de Funai) et sous-stations SNEL situés dans les communes de mont Ngafula, Maslisa et Sélémbao	IDA / 68580	Resilient Infrastructure and Services	A posteriori	Sélection de consultants par entente directe	Direct - National		100,000.00	0.00	En attente d'exécution	2024-03-31		2024-04-10				2024-06-14		2024-12-11	
ZR-UCM-419099-CS-INDV / R recrutement d'un assistant en suivi et évaluation	IDA / 68580	Project Management	A posteriori	Individuel	Open - National		30,000.00	0.00	En attente d'exécution	2024-04-21		2024-06-01		2024-06-06		2024-06-26		2025-06-21	