PROCUREMENT PLAN (Textual Part)

Project information: [*Republic of Lebanon*] [*Fiscal Management Project*] [*P181155*]

Project Implementation agency: [Ministry of Finance]

Date of the Procurement Plan: [May 30, 2024]

Period covered by this Procurement Plan: [May 2024]

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *"Not Applicable"*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables "*Not Applicable*"

PROCUREMENT PLAN Lebanon : Fiscal Management Project

General Information

COODS

Bank's Approval Date of the Original Procurement Pla 2024-05-30 Revised Plan Date(s): (comma delineated, leave blank 2024-05-30 GPN Date: 2024-05-30 Country: Lebanon Project ID: P181155 Project Name: Fiscal Management Project Loan / Credit No: IBRD / 96440 Executing Agency(i Ministry of Finance

WORKS		-																												1
Activity Refe Descrip	erence No. / iption	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)	Actual Am ount (US\$)	Process St atus	Draft Pre-qu Docun	ualification nents	Prequalifica ation R	ation Evalu Report	Draft Biddi ent / Just	ng Docum ification	Specific Pro Notice / In	ocurement nvitation	Bidding Do s Iss		Proposal Su Opening	ubmission /	Bid Evaluat and Recom for A	mendation ward	Signed C	ontract	Contract C
														Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

00003																												
Activity Reference No. , Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	atus	Docur	nems	auoni	Report	enc / jus	uncation	Notice / I	Invitation	5 155	ueu	Opening /	Minutes	for A	ward			Contract C	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LB-MOF-430724-GO-RFP / Pro ocurement of IT Hardware and d Software and Related Services	n IBRD / 96440		Prior	Request for Propo sals	Open - Internationa I	Single Stage - Two E nvelope		2,500,000.00	0.00	Pending Impl ementation					2024-06-10		2024-06-15				2024-08-08		2024-10-21		2024-12-01		2025-05-30	

NON CONSULTING SERVICES

Reference No. / escription	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Docui	nents		Report	enc/just	incation	Notice / I	Invitation	3 133	ueu	opening /	minutes	for A	ward			Contract Co	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS	s																										
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	leference	NOC	lice	equestion	rioposais	Request for as Is	sueu	rioposais	/ Minuces	airiu	posai	otiated 0	Contract				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSU	LTANTS																		
Activity Reference No. / Description			Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identifie d/Selected Consultant				Signed (Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual