

**Poverty Alleviation and Agriculture Development  
Demonstration  
in Poor Areas Project  
Guizhou Procurement Plan**

**I. General**

- 1. Bank's approval Date of the procurement Plan** [*Original: May 13, 2015; 1<sup>st</sup>Revision: May 11, 2018; 2<sup>nd</sup> Revision: December 28, 2020*]
- 2. Date of General Procurement Notice:** *November 23, 2015*
- 3. Period covered by this procurement plan:** *2021*

**II. Goods and Works and non-consulting services.**

- 1. Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	<b>Procurement Method</b>	<b>Prior Review Threshold US\$</b>	<b>Comments</b>
1.	ICB and LIB (Goods)	<i>Above US\$ 10million</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 2million</i>	<i>All</i>
3.	ICB (Works)	<i>Above US\$ 40 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 10 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Above US\$ 2million</i>	<i>All</i>
	<i>[Add other methods if necessary]</i>		

- 2. Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
- 3. Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** [*Yes, in procurement manual*]
- 4. Reference to (if any) Project Operational/Procurement Manual:**  
*Yes*

**5. Any Other Special Procurement Arrangements:** no

**6. Summary of the Procurement Packages planned:**

*[List the Packages which require Bank's prior review first and then the other packages]*

<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>
<b>Ref. No.</b>	<b>Description</b>	<b>Estimated Cost US\$ million</b>	<b>Packages</b>	<b>Domestic Preference (yes/no)</b>	<b>Review by Bank (Prior / Post)</b>	<b>Comments</b>
	Summary of the ICB (Works)					
	Summary of the ICB (Goods)					
	Summary of the NCB (Works)					
	Summary of the NCB (Goods)					
	Summary of the Shopping (Works)	<i>1.73</i>	<i>7</i>	<i>No</i>	<i>Post</i>	
	Summary of the Shopping (Goods)	<i>0.76</i>	<i>5</i>	<i>No</i>	<i>Post</i>	
	Summary of the ICB (Non-Consultant Services)					
	Summary of the NCB (Non-Consultant Services)					

	Summary of the Shopping (Non-Consultant Services)					
	Summary of the Direct Contracting (Works)					
	Summary of the Direct Selection (Non-Consultant Services)	0.036	2	No	Post	Agricultural insurance for Xishui County

### **III. Selection of Consultants**

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	Competitive Methods (Firms)	Above US\$ 1 million	
2.	Single Source (Firms)	Above US\$ 1 million	
3.	Individual	Above US\$ 300,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** No

**4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS				
	Summary of number of contracts that will be let under CQS	<i>0.38</i>	<i>6</i>	<i>Post</i>	
	Summary of number of contracts that will be let under IS				
	Summary of number of contracts that will be let under IC	<i>0.16</i>	<i>2</i>	<i>Post</i>	

**PROCUREMENT PLAN** China : Poverty Alleviation and Agriculture-based Industry Pilot and Demonstration in Poor Areas Project

**General Information**  
**Country:** China **Bank's Approval Date of the Original Procurement Plan:** 2018-09-24  
**Revised Plan Date(s):** (comma delineated, leave blank 2022-05-09)  
**Project ID:** P133326 **GPN Date:**  
**Project Name:** Poverty Alleviation and Agriculture-based Industry Pilot and Demonstration in Poor Areas Project  
**Loan / Credit No.:** IBRD / 85090  
**Executing Agency:** Gansu PPMO

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

MIN COUNTY ,GANSU PROVINCE 2022-1 / To employ the third party expert writing the "completion report" of this project in Min county of Gansu province .	IBRD / 85090	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		15,000.00	0.00	Pending Implementation	2022-05-08		2022-05-11		2022-05-12		2022-05-24		2022-06-15
GULANG COUNTY ,GANSU PROVINCE 2022-1 / To employ the third party expert writing the "completion report" of this project in Gulang county of Gansu province .	IBRD / 85090	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		12,001.00	0.00	Pending Implementation	2022-05-08		2022-05-11		2022-05-12		2022-05-21		2022-06-15