

ANDHRA PRADESH INTEGRATED IRRIGATION AND AGRICULTURE TRANSFORMATION PROJECT

Procurement Methods

Procurement Approaches and Methods	Thresholds (US\$ Equivalent)
Open international (goods, IT, and non-consulting services)	>3 million
Open national (goods, IT, and non-consulting services)	>100,000 and up to 3 million
National request for quotation (goods/works)	Up to 100,000
Open international (works)	>40 million
Open national (works)	>100,000 and up to 40 million
Direct selection	No threshold; For goods/works/non-consulting services: According to paragraphs 6.8-6.10 of the Regulations; For consultants: According to paragraphs 7.13-7.15 of the Regulations
Framework Agreements	For goods, works, and non-consulting services: According to paragraphs 6.57-6.59 of the Regulations
Shortlist of national consultants	Up to 800,000

1. **Procurement prior-review thresholds based on the Moderate rating.** The World Bank requires its prior review of the following types of contract:

- (a) **Works:** All contracts more than US\$15 million equivalent
- (b) **Goods and IT:** All contracts more than US\$4 million equivalent
- (c) **Non-consulting services:** All contracts more than US\$4 million equivalent
- (d) **Consultants:** All contracts more than US\$2 million equivalent for firms and US\$400,000 equivalent for individuals
- (e) **Direct selection:** Justification of DS for all contracts more than US\$100,000 equivalent

2. **National procurement procedure conditions.** National competition for the procurement of goods, works, and non-consulting services will be within the thresholds and will comply with the Procurement Provisions of paragraphs 5.3-5.6 of Section V of the Regulations and the following additional provisions:

- (a) Only the model bidding documents agreed with the World Bank (as amended from time to time) will be used for bidding.
- (b) At least 30 days before the deadline for submission of bids, invitations to bid will be advertised in at least one widely circulated national daily newspaper, or on a widely-used website or electronic portal with free national and international access in an abridged version of the advertisement published in a widely circulated national daily, giving

details of the electronic portal where the full invitation to bid can be downloaded.

- (c) No preference will be accorded to any bidder for price or for other terms when competing with foreign bidders, state-owned enterprises, small-scale enterprises, or enterprises from a given state.
- (d) Extension of bid validity will not be allowed for contracts subject to World Bank prior review without prior World Bank concurrence (i) for the first request for an extension longer than four weeks and (ii) for all subsequent requests for extension whatever the length; concurrence will be considered only in cases of force majeure and other circumstances beyond the control of the purchaser employer.
- (e) There will be no re-bidding of contracts subject to World Bank prior review without prior World Bank concurrence. In this project, bids will not be rejected for being outside a predetermined range of prices.
- (f) To improve the efficiency and transparency of small-value purchases in WB-financed projects, the Bank has agreed to allow the following uses of Government e-Marketplace (GeM): (i) in lieu of shopping, up to US\$30,000 in catalog mode; (ii) in lieu of shopping, up to US\$100,000 if there are at least three suppliers for the item on GeM and the purchaser uses the GeM Request for Quotation feature (mini-competition) to discover the final price; (iii) in both cases, borrowers will record their assessment that the price is reasonable, and (iv) GeM is not to be used in lieu of National Competitive Bidding.
- (g) No negotiations are to be conducted even with the lowest evaluated responsive bidders.

Domestic preference. Domestic preference will be applied in evaluating bids in accordance with Annex VI of the Regulations.

PROCUREMENT PLAN India : AP Integrated Irrigation & Agriculture Transformation Project

General Information
Country: India **Bank's Approval Date of the Original Procurement Plan:** 2019-12-11
Revised Plan Date(s): (comma delineated, leave blank) 2023-03-27
Project ID: P160463 **GPN Date:**
Project Name: AP Integrated Irrigation & Agriculture Transformation Project
Loan / Credit No: IBRD / 89100
Executing Agency: Agriculture Department, Andhra Pradesh

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
IN-ADAP-344807-GO-RFB / Vertical Autoclave - 150 lts	IBRD / 89100	Component B: Promoting Climate Smart Agriculture Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope		41,411.04	0.00	Pending Implementation					2023-03-17		2023-03-22					2023-05-03		2023-06-02		2023-07-07		2024-01-03
IN-ADAP-344808-GO-RFB / Horizontal Autoclave- 430 lts	IBRD / 89100	Component B: Promoting Climate Smart Agriculture Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope		122,700.00	0.00	Pending Implementation					2023-03-17		2023-03-22					2023-05-03		2023-06-02		2023-07-07		2024-01-03
IN-ADAP-344811-GO-RFB / Horizontal Autoclave- 200lts	IBRD / 89100	Component B: Promoting Climate Smart Agriculture Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope		30,674.84	0.00	Pending Implementation					2023-03-17		2023-03-22					2023-05-03		2023-06-02		2023-07-07		2024-01-03
IN-ADAP-344813-GO-RFB / Fertilizer - 100 lts	IBRD / 89100	Component B: Promoting Climate Smart Agriculture Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope		306,748.46	0.00	Pending Implementation					2023-03-17		2023-03-22					2023-05-03		2023-06-02		2023-07-07		2024-01-03
IN-ADAP-344814-GO-RFB / BIO incubator- 200 lts	IBRD / 89100	Component B: Promoting Climate Smart Agriculture Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope		16,104.29	0.00	Pending Implementation					2023-03-17		2023-03-22					2023-05-03		2023-06-02		2023-07-07		2024-01-03
IN-ADAP-344815-GO-RFB / H of Air oven- 120 lts	IBRD / 89100	Component B: Promoting Climate Smart Agriculture Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope		9,585.88	0.00	Pending Implementation					2023-03-17		2023-03-22					2023-05-03		2023-06-02		2023-07-07		2024-01-03
IN-ADAP-344816-GO-RFB / 5 FT 60 D water softner	IBRD / 89100	Component B: Promoting Climate Smart Agriculture Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope		23,006.13	0.00	Pending Implementation					2023-03-17		2023-03-22					2023-05-03		2023-06-02		2023-07-07		2024-01-03

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
IN-ADAP-195737-CS-FBS / Proposed to engage local reputed and experienced institutions viz. NGOs as FPO Promoting Agency. Procurement will be taken up by DPU. The agencies will be procured under Fixed budget method @ Rs. 3.00 lakhs per FPO per annum.	IBRD / 89100	Component B: Promoting Climate Smart Agriculture Practices	Post	Fixed Budget Selection	Open - National		151,840.00	0.00	Pending Implementation	2020-10-01		2020-10-10		2020-10-15					2020-10-20		2020-10-26		2020-10-30		2020-11-05		2021-11-05

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
IN-ADAP-124754-CS-CDS / Hiring of Consultancy for supply and value chain analysis, export direct linkages with FPOs and providing market intelligence selection and appointment of a State level Agribusiness Support Organisation (ABSOS) by Direct selection.	IBRD / 89100	Component C: Post-harvest Management, Market and Agri-business Promotion	Post	Direct Selection	Direct		460,123.00	0.00	Pending Implementation	2019-11-07		2019-11-09					2020-01-13		2022-10-09