Implementation Status & Results Report

Mauritania Health System Support Project (P179558)

WESTERN AND CENTRAL AFRICA | Mauritania | IBRD/IDA | Investment Project Financing (IPF) | FY 2024 | Seq No: 1 | Archived on 09-Jun-2024 | ISR00683

Implementing Agencies: Ministry of Health

1. OBJECTIVE

1.1 Development Objective

Original Development Objective (Approved as part of Approval package on 20-Mar-2024)

Project Development Objective (PDO) is to improve the accessibility, quality, and use of reproductive, maternal, neonatal, child, and adolescent health and nutrition services in the selected regions, and in case of an Eligible Crisis or Emergency, to respond promptly and effectively to it.

Has the Development Objective been changed since Board Approval of the Project Objective?

No

2. COMPONENTS

Name

Improve quality and increase use of RMNCAH-N services: (Cost 55,000,000.00)

Strengthen health systems:(Cost 15,030,000.00)

Project management, monitoring and evaluation:(Cost 4,000,000.00)

Contingent Emergency Response Component: (Cost 0.00)

3. OVERALL RATINGS

Name	Current
Progress towards achievement of PDO	Satisfactory
Overall Implementation Progress (IP)	Satisfactory
Overall Risk Rating	Substantial

Jun 09, 2024 Page 1 of 12

4. KEY ISSUES & STATUS

4.1 Implementation Status and Key Decisions

The Ministry of Health team has made significant progress in preparing for the implementation of the INAYA project. Many planned activities for implementation readiness were completed and the beginning of the project implementation is planned for early July 2014.

4.2 MPA Program Development Objective

Original MPA Program Development Objective (Approved as part of Approval (Seq. 1) package on 06-Feb-2024)

PrDO is to reduce maternal and neonatal mortality, and stunting among children under five years of age and to enhance national health system capacities for pandemic preparedness.

Current MPA Program Development Objective (Approved as part of (Seq.) package on)

4.3 Multiphase Programmatic Approach (MPA) Status (Public Disclosure)

The World Bank approved a US\$74.03 million five-year (2024-2029) Mauritania Essential Quality Health Service for Universal Health Coverage Project Health System Support Project as Phase 1 of the Multiphase Programmatic Approach (MPA) on Advancing Universal Health Coverage Program for Human Capital in Mauritania -P179558- (Credit No 7524 - MR(SUW/SML); Credit No 7522-MR(PBA); Credit No7523-MR (WHR); Grant No. E299-MR and GFF Grant No TF-C4068) on 21st March 2024. The project development objective (PDO) is "to improve the accessibility, quality and use of reproductive, maternal, neonatal, child, and adolescent health and nutrition services in the selected regions, and in case of an Eligible Crisis or Emergency, to respond promptly and effectively to it".

This project uses Investment Project Financing (IPF) with Performance-based Financing (PBF), which combines results-based Financing with input-based financing. The results-based financing aims to promote equitable access to essential health and nutrition services for deprived communities by linking services availability and utilization with payment for quality services. The input-based financing will be financing activities that aims to strength the health system. Specifically, the project will assist the Government of Mauritania to: (i) provide essential primary health and nutrition services, targeting women, children and the vulnerable; (ii) support reforms and build the national capacity for pandemic prevention, preparedness, and response. The two Grants will be effective before the end of May and the three credits at the end of June.

5. SYSTEMATIC OPERATIONS RISK-RATING TOOL

Jun 09, 2024 Page 2 of 12

Risk Category	Rating at Approval Approval Package - 21 Mar 2024	Proposed Rating
Political and Governance	Substantial	Substantial
Macroeconomic	Substantial	Substantial
Sector Strategies and Policies	Moderate	Moderate
Technical Design of Project or Program	Substantial	Substantial
Institutional Capacity for Implementation and Sustainability	Substantial	Substantial
Fiduciary	Moderate	Moderate
Environment and Social	Moderate	Moderate
Stakeholders	Moderate	Moderate
Overall	Substantial	Substantial

Jun 09, 2024 Page 3 of 12

6. RESULTS

6.1 PDO Indicators by PDO Outcomes

Increase the accessibility, qua	lity, and use of RM	INCAH-N servi	ces in the selecte	d regions					
In dianta a Nicos	Baseli	ne	Actual (Pr	evious)	Actual (Current)		Closing F	Period	
Indicator Name	Value	Month/Year	Value	Date	Value	Date	Value	Month/Year	
Dalivarias in a haalth facility	53.4	Dec/2022					80.00	Dec/2028	
Deliveries in a health facility (Percentage)	Comments on achieving targets				ries in a health fa births in target re	-	_		
	50	Dec/2022	50	24-May-2024	50	24-May-2024	80	Dec/2028	
Deliveries in a health facility among refugee women (Percentage) Comments on achieving targets Number of births attended among refugees by skilled health personnel such a doctor or nurse or midwife, who has been educated and trained in the skills not manage normal (uncomplicated) pregnancies, childbirth, and immediate postrively well as in the identification, management and referral of complications in wonnewborns. This definition of skilled health personnel excludes traditional birth whether trained or not.						eded to Ital care as en and			
	0.00	Dec/2022	00	24-May-2024	00	24-May-2024	54	Dec/2028	
Deliveries in a health facility by women below 19 years of age (Percentage)	Comments on achieving targets		Number of births attended among adolescents aged 19 years old or below by skilled health personnel such as medical doctor or nurse or midwife, who has been educated and trained in the skills needed to manage normal (uncomplicated) pregnancies, childbirth, and immediate postnatal care as well as in the identification, management and referral of complications in women and newborns. This definition of skilled health personnel excludes traditional birth attendants whether trained or not.						
New users of modern	61,656	Dec/2022	61,656	24-May-2024	61,656	24-May-2024	376,121	Dec/2028	
contraceptives among women ages 15 to 49 (Number)	Comments on achieving targe	ets	Number of nev	v users of mod	ern contraception	among wome	n ages 15-49 in tai	rget regions	

Jun 09, 2024



New users of modern contraceptives among refugee women ages 15 to 49 (Number)	870	Dec/2022	870	24-May-2024	870	24-May-2024	4,481	Dec/2028		
Exclusive breastfeeding of	27.20	Dec/2022	27.20	24-May-2024	27.20	24-May-2024	50.00	Dec/2028		
children younger than five months (Percentage)	Comments on achieving targe	ets	_	Percentage of infants younger than six months who are fed exclusively with breast milk for the first six months in target regions						
Average quality seems for	0.00	Dec/2023	00	24-May-2024	00	24-May-2024	60.00	Dec/2028		
Average quality score for health facilities (Percentage)	Comments on achieving targe	ets	Average score for health facilities on the basis of a quality of care assessment checklist, including appropriate materials, documentation and qualified staff for quality RMNCAH-N and acute malnutrition management as part of the PBF program							
Individuals who needed	60	Apr/2021	60	24-May-2024	60	24-May-2024	30	Dec/2028		
clinical care in the past 12 months but did not seek it because of financial constraints (Percentage)	Comments on achieving targe	ets	Numerator: Number of people who needed clinical care in the past 12 months but did not seek it due to financial constraints in target regions Denominator: Number of people who needed clinical care in the past 12 months in target regions							

6.2 Intermediate Results Indicators by Components

Improve quality and increase use of RMNCAH-N services										
La diseate a Negre	Baseline		Actual (Previous)		Actual (Current)		Closing Period			
Indicator Name	Value	Month/Year	Value	Date	Value	Date	Value	Month/Year		
People who have received	0	Dec/2023	0	24-May-2024	0	24-May-2024	9000000.00	Dec/2028		
essential health, nutrition,										
and population (HNP)										
services (Number)										

Jun 09, 2024 Page 5 of 12



Number of women and children who have	0.00	Dec/2023	0	24-May-2024	0	24-May-2024	260500	Dec/2028
received basic nutrition services (Number)								
Number of deliveries attended by skilled health personnel (Number)	0.00	Dec/2023	0	24-May-2024	0	24-May-2024	344999.00	Dec/2028
People who have received essential health, nutrition, and population (HNP) services - Female (RMS requirement) (Number)	0.00		0		0		4500000.00	
Number of children immunized (Number)	0.00	Dec/2023	0	24-May-2024	0	24-May-2024	427211.00	Dec/2028
Pregnant women who	32,978.00	Dec/2022	32,978	24-May-2024	32,978	24-May-2024	223,513.00	Dec/2028
attended at least four prenatal care visits with a qualified health worker (Number)	Comments on achieving targe	ets	Number of pregnant women ages 15 to 49 who attended at least four prenatal care visits with a qualified health service provider in target regions					
Pregnant refugee	622.00	Dec/2022	622	24-May-2024	622	24-May-2024	3,157.00	Dec/2028
women who attended at least four prenatal care visits with a qualified health worker (Number)	Comments on achieving targets		Pregnant refugee women aged 15-49 years old who received antenatal care at least four times					
	0.00	Dec/2022	00	24-May-2024	00	24-May-2024	4,824.00	Dec/2028

Jun 09, 2024 Page 6 of 12



Pregnant women younger than 19 who attended at least four prenatal care visits with a qualified health worker (Number)	Comments on achieving targe	ets	Pregnant refugee women ages 19 years old or below who received antenatal care at least four times					
Mothers with newborns who attended at least two postnatal care visits with a qualified health worker (Number)	30,894 Comments on achieving target	Dec/2022 ets	30,894 Number of mo qualified healt		borns who attend	24-May-2024 ded at least two	209,390.00 postnatal care vi	Dec/2028 sits with a
Refugee mothers with newborns who attended at least two postnatal care visits with a qualified health worker (Number)	Comments on achieving target	Dec/2022 ets	998 Number of mo care by a healt		998 wborn(s) among i	24-May-2024 refugees who r	5,065 eceived at least tw	Dec/2028 vo postnatal
Mothers younger than 19 with newborns who attended at least two postnatal care visits with a qualified health worker (Number)	0.00 Comments on achieving target	Dec/2022 ets	Number of mo postnatal care		ears old or below	24-May-2024 with a newbor	9,367.00 n(s) who received	Dec/2028 at least two
Health facilities with no stock-out of essential medicines during the last three months (Percentage)	0.00 Comments on achieving target	Dec/2022 ets	essential medi	cines in the pre	ceding three mor	nths	60.00 ons with no stock	
Average health facility quality-of-care score for the	0.00 Comments on achieving target	Dec/2023	Average struct in target region		ealth facilities for	the minimum p	60.00 package activity qu	Dec/2028 ality of care

Jun 09, 2024 Page 7 of 12



Mauritania Health System Support Project (P179558)

minimum package activity (Percentage)										
Average community	0.00	Dec/2023	0	24-May-2024	0	24-May-2024	70.00	Dec/2028		
satisfaction score (Percentage)	Comments on achieving targe	ets	Average qualit	y-of-care satisf	action score from	the community	y survey in target	regions		
Strengthen health systems										
In dianta a Nigara	Baseli	ne	Actual (Pr	evious)	Actual (C	urrent)	Closing F	Period		
Indicator Name	Value	Month/Year	Value	Date	Value	Date	Value	Month/Year		
PHC facilities meeting	30	Dec/2022	30	24-May-2024	30	24-May-2024	55	Dec/2028		
minimum human resources for health standards (Percentage)	Comments on achieving targets		health standar	Numerator: Number of public PHC facilities in target regions meeting human resources for health standards Denominator: Total number of public PHC facilities in target regions						
Health facilities designed,	0.00	Dec/2023	0	24-May-2024	0	24-May-2024	50	Dec/2028		
rehabilitated, and maintained according to climate-resilient standards, ensuring continuity of service during extreme weather events and climate-related disasters (Percentage)	Comments on achieving targe	ets	Numerator: Number of health facilities under PBF contracts in target regions affected by climate-related events without disruption of health and nutrition service delivery Denominator: Total number of health facilities under PBF contracts in target regions affecte by climate-related events							
People who have benefitted	0	Dec/2023					70	Dec/2028		
from strengthened capacity to prevent, detect, and respond to health emergencies (Percentage)	Comments on achieving targets		Numerator: Number of actors involved in the surveillance who have obtained satisfactory score (more than 80%) during a formative supervision Denominator: Number of actors involved in the surveillance who were supervised							
Climata and discrete side	0	Oct/2023					20	Dec/2028		
Climate and disaster risk management scorecard for health system (Percentage)	Comments on achieving targe	ets	Numerator: Number of climate and disaster risk management indicators with green color that are associated with positive outcomes or low risk Denominator: 85 indicators							

Jun 09, 2024 Page 8 of 12



Identified emergency	0	Dec/2023					70	Dec/2028		
Identified emergency obstetric and newborn care facilities met national standards (Percentage)	Comments on achieving targe	Comments on achieving targets		Numerator: Number of identified emergency obstetric and newborn care facilities that met national standards in target regions Denominator: Number of identified emergency obstetric and newborn care facilities in target regions						
lutana a sualala	3	Dec/2023	3	24-May-2024	3	24-May-2024	5	Dec/2028		
Interoperable, interconnected, electronic real-time disease surveillance reporting systems (Number)	Comments on achieving targe	ets	Number as joint external evaluation score: 1 = no capacity (no system), 2 = limited capacity (country is developing a system), 3 = developed capacity (country has developed a system but is unable to share data in real- time), 4 = demonstrated capacity (country has a system, but the government does not fully sustain it), 5 = sustainable capacity (country has and sustains a system and shares data wit							
Project management, monitor	ing and evaluation	1								
Indicator Name	Baseline		Actual (Previous)		Actual (Current)		Closing P			
maleator Name	Value	Month/Year	Value	Date	Value	Date	Value	Month/Year		
Public health facilities under	40	Dec/2023	40	24-May-2024	40	24-May-2024	80	Dec/2028		
PBF contracts (Percentage)	Comments on achieving targets		Numerator: Number of public health facilities under PBF contracts in target regions Denominator: Total number of public health facilities in target regions							
Public health facilities	0.00	Dec/2023	0	24-May-2024	0	24-May-2024	95.00	Dec/2028		
submitting timely monthly reports at the department (Moughataa) level in the three preceding months (Percentage)	Comments on achieving targets		Numerator: Public health facilities in target regions that submitted timely, complete monthly reports through the health information management system Denominator: Total number of public health facilities in target regions Timeliness: Reports submitted between first and tenth of following month Completeness: Relevant information about facility complete							
Complaints recorded during	0.00	Dec/2023	0	24-May-2024	0	24-May-2024	90.00	Dec/2028		
implementation and delivery of project benefits addressed (Percentage)	Comments on achieving targe	ets	Numerator: Number of complaints submitted and addressed Denominator: Number of complaints recorded							
	33.00	Dec/2022	33	24-May-2024	33	24-May-2024	100.00	Dec/2028		
						•				

Jun 09, 2024 Page 9 of 12



Catchment communities with a functional health committee (Percentage)

Comments on achieving targets

Numerator: Number of catchment communities in the target regions with an operational


health committee

Denominator: Total number of catchment communities in the target regions

Jun 09, 2024 Page 10 of 12

7. DATA ON FINANCIAL PERFORMANCE

7.1 Cumulative Disbursements



7.2 Disbursements (by loan)

Loan/Credit/TF	Status	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
TF-C4068	Effective	15.00	15.00	0.00	0.00	15.00	0%
IDA-75230	Not Effective	10.00	10.00	0.00	0.00	10.01	0%
IDA-75220	Not Effective	2.30	2.30	0.00	0.00	2.37	0%

Jun 09, 2024 Page 11 of 12

IDA-75240	Not Effective	30.00	30.00	0.00	0.00	29.78	0%
IDA-E2990	Not Effective	10.00	10.00	0.00	0.00	10.03	0%

7.3 Key Dates (by loan)

Loan/Credit/TF	Status	Approval	Signing	Effectiveness	Orig. Closing	Rev. Closing
IDA-75220	Not Effective	21-Mar-2024	03-Apr-2024		30-Jun-2029	30-Jun-2029
IDA-75230	Not Effective	21-Mar-2024	03-Apr-2024		30-Jun-2029	30-Jun-2029
IDA-75240	Not Effective	21-Mar-2024	03-Apr-2024		30-Jun-2029	30-Jun-2029
IDA-E2990	Not Effective	21-Mar-2024	03-Apr-2024		30-Jun-2029	30-Jun-2029
TF-C4068	Effective	21-Mar-2024	03-Apr-2024	29-May-2024	30-Jun-2029	30-Jun-2029

8. KEY DATES

Key Events	Planned	Actual
Approval	21-Mar-2024	21-Mar-2024
Effectiveness	15-Jul-2024	
Mid-Term Review No. 01	24-Nov-2026	
Operation Closing/Cancellation	30-Jun-2029	

9. RESTRUCTURING HISTORY

10. ASSOCIATED OPERATION(S)

There are no associated operations

Jun 09, 2024 Page 12 of 12