PROCUREMENT PLAN

Project information: South Asia, Bangladesh, Nepal, Pakistan; Climate

Adaptation and Resilience for South Asia (CARE)

P171054

Project Implementation agency: Regional Integrated Multi-Hazard Early Warning

System (RIMES)

Date of the Procurement Plan: 30March 2020

Period covered by this Procurement Plan: Jul 2020 - Dec 2021

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the project.

This textual part, along with the Procurement Plan tables in STEP, constitute the Procurement Plan for the project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

Agency's Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market, the country's own procurement procedures may be used. Under this project, in place of a country's procurement procedures, RIMES' open tender procedure as set forth in the RIMES' Procurement Manual may be used when the local market is approached, subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- 1) Only the model procurement documents for Open Tender Procedure agreed with the World Bank shall be used for bidding.
- 2) Procurement will be open to eligible firms from any country. This eligibility shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.
- 3) The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance (in the form attached) at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
- 4) Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts.

When RIMES' other procurement arrangements other than open competitive procurement arrangements are applied, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: - Not Applicable

Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations - Not Applicable

Selection Methods and Prior Review Thresholds

RIMES will be responsible for all procurements under this procurement plan. Selection methods indicated in Table 1 will be used for procurement under the project. Appropriate thresholds applicable to the project with 'substantial risk' rating have been provided.

Table 1 Selection Methods to Be Used in the Project

	ion Methods to be ose	in the rroject	
Expenditure Category	Contract Value (threshold)	Selection Method (thresholds as guidance)	Contracts Subject to Prior Review (thresholds as mandatory)
Works including turnkey, supply and installation of plant and equipment and PPP	≥US\$5,000,000 ≥US\$200,000, <us\$5,000,000 <="" of="" per="" procurement<="" requirements="" th="" the="" us\$200,000=""><th>Request for Bids - International Request for Bids -Local Request for Quotations Direct Selection (as agreed in Procurement</th><th>All contracts above US\$ 10,000,000</th></us\$5,000,000>	Request for Bids - International Request for Bids -Local Request for Quotations Direct Selection (as agreed in Procurement	All contracts above US\$ 10,000,000
Goods and non- Consulting Services	Regulations 6.8 to 6.10 ≥US\$500, 000 ≥US\$150,000, <us\$500,000 6.10<="" 6.8="" <="" of="" per="" procurement="" regulations="" requirements="" td="" the="" to="" us\$150,000=""><td>Plan) Request for Bids- International Request for Bids-Local Request for Quotations Direct Selection (as agreed in Procurement plan)</td><td>All contracts above US\$ 2,000,000</td></us\$500,000>	Plan) Request for Bids- International Request for Bids-Local Request for Quotations Direct Selection (as agreed in Procurement plan)	All contracts above US\$ 2,000,000
Consultant Services (firms)	≥US\$300,000 < US\$300,000 Per the requirements of Procurement Regulations 7.13 to 7.15	All competitive methods; advertise internationally All competitive methods; advertise locally Consultant's Qualification-Based Selection (CQS) Direct Selection (as agreed in Procurement Plan)	All contracts over US\$ 1,000,000

Individual Consultants	Per the requirements of Procurement Regulations 7.34 to 7.38	Individual Consultant Selection (INDV)	All contracts over US\$300,000 equivalent
	Per the requirements of Procurement Regulations 7. 39	Direct Selection (as agreed in Procurement Plan)	

Note:

- (1) CQS = Selection Based on Consultants' Qualification; FBS = Selection under a Fixed Budget; INDV = Individual Consultant Selection; LCS = Least-Cost Selection; QBS = Quality-Based Selection; QCBS = Quality- and Cost-Based Selection; RFB = Request for Bids; RFQ = Request for Quotations; SPD = Standard Procurement Document.
- (2) The determination of whether a contract meets the procurement prior review threshold is based on the estimated value of the contract, including all taxes and duties payable under the contract.

Letter of Acceptance of the World Bank's Anticorruption Guidelines and Sanctions Framework¹

	Date:
	Invitation of Bids/Proposals No
Го:	

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines² in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of [Insert name of Employer as per bidding document] or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-Corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bankfinanced contract, financially or in any other manner;³ (ii) to be a nominated⁴ sub-

¹[<u>Drafting note</u>: This document shall be signed by bidders/proposers/consultants and submitted as part of their bids/proposals. In addition, this document shall be signed by the winning bidder/consultant and incorporated as part of the contract.]

²Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

³ For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification or initial selection), expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

⁴A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the bidding document) is one which has been: (i) included by the bidder in its pre-qualification or initial selection application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

contractor, sub-consultant, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect⁵ all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Proposer/Consultant:
Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Proposer/ Consultant:
Title of the person signing the Letter:

⁵Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

PROCUREMENT PLAN (Textual Part)

Project information: South Asia, Bangladesh, Nepal, Pakistan] [Climate

Adaptation and Resilience for South Asia] [P171054]

Project Implementation agency: Asian Disaster Preparedness Center

Date of the Procurement Plan: 29 March 2020

Period covered by this Procurement Plan: July 2020 - June 2023

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

Agency's Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market, the country's own procurement procedures may be used. Under this project, in place of a country's procurement procedures, ADPC has drafted a Procurement Manual but not adopted pending approval by its Board. Once the Manual is adopted, the open competitive procurement arrangement as set forth in the ADPC's Procurement Manual may be used when the local market is approached, subject to paragraph 5.4 of the Procurement Regulations and further conditions/clarifications that will be agreed between ADPC and the Bank.

Paragraph 5.5 of the Procurement Regulations will not be applied before ADPC's Procurement Manual is adopted as there are no procurement arrangements defined in ADPC's existing procedures.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – **Not Applicable**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: Not Applicable Works: Not Applicable

Selection Methods and Prior Review Thresholds

ADPC will be responsible for all procurements under this procurement plan. The selection methods indicated in Table 1 will be used for procurement under the project. Appropriate thresholds applicable to project with a 'Substantial risk' rating have been provided.

Table 1 Selection Methods to Be Used in the Project

Expenditure Category	Contract Value (Threshold)	Selection Method (thresholds as guidance)	Contracts Subject to Prior Review (thresholds as mandatory)
Works including turnkey,	≥US\$200,000	Request for Bids	All contracts above
supply and installation of plant and	≥US\$200,000 Request for Bid < US\$200,000 Request for Quotations Per the requirements of Procurement		US\$ 10,000,000
equipment and PPP	requirements of	Direct Selection (as agreed in Procurement Plan)	
Goods and non-	≥US\$150, 000	Request for Bids	All contracts above US\$ 2,000,000
Consulting Services	< US\$150,000	Request for Quotations	

	Per the requirements of Procurement Regulations 6.8 to 6.10	Direct Selection (as agreed in Procurement Plan)	
Consultant Services (firms)	≥US\$300,000	All competitive methods; advertise internationally	All contracts over US\$ 1,000,000 equivalent
	< US\$300,000	All competitive methods; advertise locally	
		Consultant's Qualification- Based Selection (CQS)	
		Selection of Particular Types of Consultants - UN Agencies (as agreed in Procurement Plan)	
	Per the requirements of Procurement Regulations 7.13 to 7.15	Direct Selection (as agreed in Procurement Plan)	
Individual Consultants	Per the requirements of Procurement Regulations 7.34 to 7.38	Individual Consultant Selection	All contracts over US\$300,000 equivalent

Per the requirements of Procurement Regulations 7. 39	Direct Selection (as agreed in Procurement Plan)	
---	--	--

Note:

- (1)CQS = Consultant's Qualification-Based Selection; FBS = Selection under a Fixed Budget; INDV = Individual Consultant Selection; LCS = Least-Cost Selection; QBS = Quality-Based Selection; QCBS = Quality- and Cost-Based Selection; RFB = Request for Bids; RFQ = Request for Quotations; SPD = Standard Procurement Document.
- (2) The determination of whether a contract meets the procurement prior review threshold is based on the estimated value of the contract, including all taxes and duties payable under the contract.

PROCUREMENT
PLAN
General Information
Country: South Asia : Climate Adaptation and Resilience for South Asia
Bank's Approval Date of the Original Pr Country: South Asia Bank's Approval Date of the Original Procurement Plai 2020-06-03
Revised Plan Date(s): (comma delineated, leave blank 2024-06-10
Project ID: P171054 GPN Date: 2020-04-20
Project Name: Climate Adaptation and Resilience for South Asia
Loan / Credit No: IDA / D6220
Executing Agency(i-Regional Integrated Multi-Hazard Early Warning System for Africa and Asia

О		

Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)	Actual Am ount (US\$)	Process St atus	Docui	Henris	ation r	report	ent / just	ilication	Notice / II	IIVILALIOII	5 1550	ueu	Opening /	Millutes	for Av	ward			1011
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

GOODS																												
Activity Reference No. /	Loan / Credit N	C	Bardan Torra		Market Approac	Procurement Pro	Prequalification	Estimated Am	Actual Amount	Process St	Draft Pre-q	ualification	Prequalifica	ation Evalu	Draft Biddi	ing Docum	Specific Pr	ocurement	Bidding Do	cuments a	Proposal Su	ıbmission /	Bid Evalua		Claused	C	Combination	
Description	0.	Component	Review Type	Method	h	cess	(Y/N)	ount (US\$)	(US\$)	atus	Docur			Report	ent / Just			Invitation	s Iss		Opening /	Millutes	for A	mendation ward			Contract 0	
TH-RIMES-175993-GO-RFQ / Computing and office equipm ent for DSS activities (region al)	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		15,000.00	15,551.32	Completed	Planned	Actual	Planned	Actual	Planned	Actual	Planned 2020-07-11		Planned	Actual	Planned	Actual	Planned	Actual	Planned 2020-09-05		Planned 2020-11-04	
TH-RIMES-175989-GO-RFQ / Computing and office equipm ent for PIU activities	IDA / D6220	Project Management and Sp ecialized Support	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		43,000.00	44,812.12	Completed							2020-07-11	2020-08-07							2020-09-05	2020-09-27	2020-11-04	2021-01-20
TH-RIMES-176002-GO-RFQ / Office furniture for Program Management team	IDA / D6220	Project Management and Sp ecialized Support	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		14,960.00	0.00	Canceled							2020-07-11								2020-09-05		2020-11-04	
TH-RIMES-186252-GO-RFQ / Accounting Software	IDA / D6220	Project Management and Sp ecialized Support	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		30,000.00	30,466.00	Signed							2020-08-10								2020-10-05	2020-11-04	2021-04-03	
TH-RIMES-176019-GO-RFQ / Computing equipment for RD AS activities	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		60,000.00	0.00	Canceled							2021-03-20								2021-05-15		2021-07-14	
TH-RIMES-206273-GO-RFQ / Photography and video produ ction equipment	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		10,000.00	7,019.80	Signed							2020-12-20	2021-06-01							2021-02-14	2021-08-29	2021-04-15	
TH-RIMES-228554-GO-RFQ / Computing equipment for RD AS activities - Nepal	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		17,000.00	6,943.00	Signed							2021-05-07	2021-10-11							2021-07-02	2021-12-27	2021-12-29	2022-03-22
TH-RIMES-228555-GO-RFQ / Computing equipment for RD AS activities - Bangladesh	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		17,000.00	11,332.00	Signed							2021-05-07	2021-07-26							2021-07-02	2021-09-18	2021-12-29	2022-03-12
TH-RIMES-228556-GO-RFQ / Computing equipment for RD AS activities - Pakistan	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		17,000.00	9,285.00	Signed							2021-05-07	2021-10-11							2021-07-02	2022-01-05	2021-12-29	2022-02-01
TH-RIMES-228557-GO-RFQ / Computing equipment for RD AS activities - Regional	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		9,000.00	9,106.34	Completed							2021-05-07	2021-07-26							2021-07-02	2021-09-17	2021-12-29	2021-10-15
TH-RIMES-317947-GO-RFQ / Office Furniture and Equipme nt in Bangladesh	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		2,015.00	0.00	Completed							2022-10-17	2023-03-21							2022-12-12	2023-02-14	2023-06-10	2023-06-03
TH-RIMES-321447-GO-RFQ / Office Furniture and Equipme nt in Nepal 1. Table: 5 2. Chair: 5 3. Meeting Table: 1 3. Meeting Table: 1 6. Rack for files and documen ts: 1 7. White board: 1 8. Water dispenser: 6 9. Coffee Maker: 1 10. Gas cylinder: 1	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin 9	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		5,000.00	0.00	Completed							2022-11-20	2023-03-21							2023-01-15	2023-02-28	2023-07-14	2023-04-27
TH-RIMES-326659-GO-RFQ / Office Furniture and Equipme tin Pakistan tin Pakistan L.Conference Table 1, C.Office Chair 1, S.Computer Table 1, S.Cuppbard 1, Multipurpose Printer (HP) 1, Floor Carpet 1, I. Water Dispenser 1, S.Internet Device 1, J.Otne Ton AC Inverter 1, D.Otme Ton AC Inverter 1, U. Window Blinds 1	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin 9	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		4,500.00	0.00	Canceled							2022-12-06								2023-01-31		2023-07-30	
TH-RIMES-333702-GO-RFQ / Office Furniture in Pakistan, Conference Table = 1, Confer ence Chairs = 7, Computer T able = 1, Cupboard = 1, Floo r Carpet = 1, Window Blinds = 1	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		2,500.00	0.00	Completed							2023-01-08	2023-03-21							2023-03-05	2023-04-18	2023-09-01	
TH-RIMES-334373-GO-RFQ / IT Equipment in Pakistan 1. Multipurpose Printer (HP) = 1 , 2. Water Dispenser = 1, 3. I nternet Device = 1, 4. One T on AC Inverter = 1	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		2,000.00	0.00	Completed							2023-01-14	2023-05-25							2023-03-11	2023-05-06	2023-09-07	2023-06-12
TH-RIMES-176032-GO-RFQ / Computing equipment for DH M Nepal activities	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		27,000.00	0.00	Canceled							2021-05-14								2021-07-09		2021-10-07	

TH-RIMES-266601-GO-RFQ / Video Production	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	3,500.0	0.00	Pending Impl ementation				2023-09-06					:	2023-11-01	2024-04-29	
TH-RIMES-266602-GO-RFQ / Computing Equipment for RD ASS activities – Cloud Service	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Request for Bids	Open - National	Single Stage - One E nvelope	280,000.0	0.00) Canceled		2023-10-01	2024-05-10	2023-10-06	2024-05-10	202	23-11-17	2023-12-17	:	2024-01-21	2024-07-19	
TH-RIMES-384928-GO-RFQ / Office Furniture in Regional, Executive Desk (2), Executiv e Chair (2), Sofa set (3), Conference Table (4), Meeting Chair (42), Office Desk (11), Office Chair (11), Filing Cabinet (13), Co-working Desk (3), Loc Ker (11), Pantry Chair and Tabl	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	32,000.0	0.00) Signed				2023-10-13	2023-11-18				:	2023-12-08	2024-06-05	
TH-RIMES-392655-GO-RFQ / Office Furniture and Equipme nt: Curtain, Rubber Tiles, Pai nting service	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	8,500.0	0.00	Under Imple mentation				2023-11-18	2023-11-18				:	2024-01-13	2024-07-11	
TH-RIMES-392656-GO-RFQ / Office Equipment: CCTV and Door Access Control with the installation	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	1,100.0	0 0.00	Under Imple mentation				2023-11-18	2023-11-23				:	2024-01-13	2024-07-11	
TH-RIMES-392657-GO-RFQ / TH-RIMES-392657-GO-RFQ / Office Equipment: Water disp enser, Microwave, Coffee Ma chine, Refrigerator	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	1,200.0	0.00	Under Imple mentation				2023-11-18	2023-11-23				:	2024-01-13	2024-07-11	
TH-RIMES-392722-GO-RFQ / Office Equipment & Furniture - Bangladesh	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	11,970.0	0.00	Under Imple mentation				2023-12-05	2024-05-23				1	2024-01-30	2024-07-28	
TH-RIMES-392724-GO-RFQ / Office Equipment and Furnitu re - Nepal	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	12,500.0	0.00	Under Imple mentation				2023-12-06	2024-02-26				1	2024-01-31	2024-07-29	
TH-RIMES-392725-GO-RFQ / Office Equipment and Furnitu re - Pakistan	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	9,500.0	0 0.00	Canceled				2023-12-06					:	2024-01-31	2024-07-29	
TH-RIMES-393949-GO-RFQ / Organizing Service - Regional : 2nd Regional Workshop - So und System, Online Conferen ce System, Certive & Desig n, Media Set up & dismantle, Photography and VDO, Docu mentation	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	10,000.0	0 0.00	Under Imple mentation				2023-11-22	2023-11-25					2023-11-24	2024-05-22	
TH-RIMES-393950-GO-RFQ / Course Material Printing: Bro chure, Booklet, Rollup Poster	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	1,500.0	0 0.00	Canceled				2023-11-21						2023-11-24	2024-05-22	
TH-RIMES-392720-GO-RFQ / IT Equipment: Workstation/ L aptop (x15), Speakers (x2), S mart Screens (x2) -Regional	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	49,500.0	0 0.00	Pending Impl ementation				2023-12-20					:	2024-02-14	2024-08-12	
TH-RIMES-392717-GO-RFQ / IT Equipment - Bangladesh: L aptop (x1) -BAMIS, Smart Scr eens (x1) -BAMIS, Laptop (x3) -DLS, Smart Screens (x1) -D LS, Cloud server -DLS, Lapto p (x2) -DLS, Smart Screens (x 1) -FFWC, Cloud server -FFW	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	70,000.0	0 0.00) Canceled				2023-12-20					i	2024-02-14	2024-08-12	
TH-RIMES-392714-GO-RFQ / IT Equipment - Pakistan: Lapt op (x2) -MoPDSI, Smart Scree ns (x1) -MoPDSI, Cloud serve r -MoPDSI, Laptop (x3) -PAD, Smart Screens (1) -PAD, Colud d server -PAD, Laptop (x3) -B ACD, Smart Screens (x1) -BA CD, Cloud server -BACD	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	95,000.0	0.00) Canceled				2023-12-20					:	2024-02-14	2024-08-12	
TH-RIMES-392715-GO-RFQ / IT Equipment - Nepal: Laptop (x2) - DoR, Smart Screens (1) - - DoR, Cloud server - DoR, Lap top (x3) - MoALD, Cloud server - moALD, Laptop (x2) - NDRRM A, Smart Screens (1) - NDRRM A, Cloud server - NDRRMA	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	92,500.0	0.00) Canceled				2023-12-20					:	2024-02-14	2024-08-12	
TH-RIMES-423672-GO-RFQ / IT Equipment - Bangladesh: 6 Laptops and 3 Smart Screens	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Request for Quota tions	Open - Internationa	Single Stage - One E nvelope	30,000.0	0.00	Under Imple mentation				2024-05-05	2024-05-13				-	2024-05-20	2025-06-30	
TH-RIMES-423704-GO-RFQ / IT Equipment - Nepal: 7 Lapt ops, 3 Smart Screens	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Request for Quota tions	Open - Internationa	Single Stage - One E nvelope	32,500.0	0.00	Under Imple mentation				2024-05-05	2024-05-10				:	2024-05-20	2025-06-30	
TH-RIMES-423696-GO-RFQ / IT Equipment - Pakistan: 8 La ptops, 3 Smart Screens	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Request for Quota tions	Open - Internationa	Single Stage - One E nvelope	35,000.0	0.00	Under Imple mentation				2024-05-05	2024-05-10				:	2024-05-20	2025-06-30	
TH-RIMES-423673-GO-RFQ / Physical Server - Bangladesh	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin	Post	Request for Quota tions	Open - Internationa	Single Stage - One E nvelope	40,000.6	0.00	Pending Impl ementation				2024-06-17					:	2024-07-10	2025-06-30	
TH-RIMES-423706-GO-RFQ / Physical Server - Nepal	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin 9	Post	Request for Quota tions	Open - Internationa	Single Stage - One E nvelope	60,000.0	0 0.00	Pending Impl ementation				2024-06-17			\neg		:	2024-07-09	2025-06-30	
TH-RIMES-423699-GO-RFQ / Physical Server - Pakistan	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin	Post	Request for Quota tions	Open - Internationa	Single Stage - One E nvelope	60,000.0	0 0.00	Pending Impl ementation				2024-06-17					:	2024-07-30	2025-06-30	
TH-RIMES-431974-GO-RFQ / Physical server - Bangladesh (DAE)	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin	Post	Request for Quota tions	Open - Internationa	Single Stage - One E nvelope	20,000.0	0 0.00	Pending Impl ementation				2024-06-17					:	2024-07-10	2025-06-30	
TH-RIMES-431977-GO-RFQ / Physical server - Pakistan (P MD)	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Request for Quota tions	Open - Internationa	Single Stage - One E nvelope	20,000.0	0.00	Pending Impl ementation				2024-06-17					:	2024-07-12	2025-01-08	

NON CONSULTING SERVICES

Activity Reference Description	No. / Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	atus	Docum	nents	ation F	eport	ent / Just	ification	Notice / I	nvitation	s Iss	ued	Opening /	Minutes	for A	mendation ward	Signed C		Contract C	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TH-RIMES-266603-CS-0 Data Procurement	QS / IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g		Request for Bids	Open - Internationa I	Single Stage - One E nvelope		200,000.00	0.00	Canceled					2023-10-01		2023-10-06				2023-11-17		2023-12-17		2024-01-21		2024-07-19	

CONSULTING FIRM	IS																										
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference		of Interest tice	Short List equest for		Request for as Iss		Opening o Proposals		Evaluation al Pro			Evaluation Draft Neg Contract	Signed	Contract	Contract Co	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TH-RIMES-176021-CS-CQS / Consultant for strengthening RIMES procurement and fina nce systems	IDA / D6220	Project Management and Sp ecialized Support	Prior	Consultant Qualifi cation Selection	Open - Internationa I		60,000.00	0.00	Signed	2020-07-06	2021-06-16	2020-07-27	2021-12-16	2020-09-09	2022-02-16							2020-10-09	2022-10-31	2020-11-13	2022-07-03	2021-11-13	
TH-RIMES-176006-CS-QCBS / Consulting firm-DSS develop ment in Nepal	/ IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Prior	Quality And Cost- Based Selection	Open - Internationa I		1,187,500.00	0.00	Canceled	2020-07-20		2020-08-31		2020-10-14				2020-12-02		2021-01-03		2021-02-25		2021-04-01		2023-09-30	
TH-RIMES-176016-CS-QCBS / Consulting firm-DSS develop ment in Bangladesh	/ IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Prior	Quality And Cost- Based Selection	Open - Internationa I		1,292,000.00	0.00	Canceled	2020-07-13		2020-08-24		2020-10-07				2020-11-25		2021-01-03		2021-02-25		2021-04-01		2023-12-31	
TH-RIMES-176010-CS-QCBS / Consulting firm-DSS develop ment in Pakistan	/ IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Prior	Quality And Cost- Based Selection	Open - Internationa		1,140,000.00	0.00	Canceled	2020-07-27		2020-09-07		2020-10-21				2020-12-09		2021-01-10		2021-02-25		2021-04-01		2023-12-31	
TH-RIMES-176012-CS-QCBS / Consulting firm in support of RDAS development	/ IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Prior	Quality And Cost- Based Selection	Open - Internationa I		2,564,000.00	0.00	Canceled	2020-09-02		2020-10-14		2020-11-27				2021-01-10		2021-02-09		2021-03-29		2021-05-03		2024-07-31	
TH-RIMES-206287-CS-CQS / Consultant for Financial Audit	t IDA / D6220	Project Management and Sp ecialized Support	Post	Consultant Qualifi cation Selection	Open - National		20,000.00	0.00	Under Implement ation	2020-12-15	2021-02-07	2021-01-05	2021-04-19	2021-02-18	2021-05-13							2021-03-04		2021-03-18		2021-12-31	
TH-RIMES-231645-CS-QCBS / Consulting firm in support of RDAS development	/ IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Prior	Quality And Cost- Based Selection	Open - Internationa		1,362,000.00	0.00	Canceled	2021-05-14	2021-12-19	2021-06-04	2022-02-09	2021-07-18				2021-08-15		2021-09-14		2021-10-19		2021-11-23		2022-11-23	
TH-RIMES-231648-CS-QCBS / Consulting firm-DSS develop ment in Bangladesh	/ IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Quality And Cost- Based Selection	Open - Internationa		976,525.00	0.00	Canceled	2021-05-14	2021-12-20	2021-06-04	2021-12-25	2021-07-18				2021-08-15		2021-09-14		2021-10-19		2021-11-23		2022-11-23	
TH-RIMES-231649-CS-QCBS / Consulting firm-DSS develop ment in Nepal	/ IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Quality And Cost- Based Selection	Open - Internationa		835,000.00	0.00	Canceled	2021-05-14	2021-12-20	2021-06-04	2021-12-25	2021-07-18				2021-08-15		2021-09-14		2021-10-19		2021-11-23		2022-11-23	
TH-RIMES-231651-CS-QCBS / Consulting firm-DSS develop ment in Pakistan	/ IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Quality And Cost- Based Selection	Open - Internationa		645,000.00	0.00	Canceled	2021-05-14	2021-12-21	2021-06-04	2021-12-25	2021-07-18				2021-08-15		2021-09-14		2021-10-19		2021-11-23		2022-11-23	
TH-RIMES-399269-CS-CQS / I nstitutional Capacity Develop ment Implementation	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Consultant Qualifi cation Selection	Open - Internationa		121,683.00	0.00	Canceled	2024-02-01		2024-02-22		2024-04-06								2024-05-06		2024-06-10		2024-12-07	

INDIVIDUAL CONSU	INDIVIDUAL CONSULTANTS Activity Reference No. / Description O. o. Omponent Review Type Method Market Approac Contract Type Stimated Amount (USs) Actual Amount (USs) Process Status Terms of Reference Invitation to Identifie Draft Negotiated Consultant ract Signed Contract Contract Completic Contract Contract Completic Contract Contract Completic Co																		
		Component	Review Type	Method	Market Approac h	Contract Type			Process Status	Terms of I	Reference					Signed (Contract	Contract C	Completion
										Planned	Actual								
TH-RIMES-176036-CS-CQS / Financial Management Speci alist	IDA / D6220	Project Management and Sp ecialized Support	Post	Individual Consult ant Selection	Open		192,000.00	160,000.00	Signed	2020-06-04	2020-06-17	2020-07-09	2020-08-13	2020-07-16	2020-08-13	2020-07-30	2020-08-29	2025-06-30	
TH-RIMES-176037-CS-CQS / Environment and Social Safe guards Specialist	IDA / D6220	Project Management and Sp ecialized Support	Post	Individual Consult ant Selection	Open		38,400.00	38,400.00	Completed	2020-06-04	2020-06-04	2020-07-09	2020-08-27	2020-07-16	2020-08-27	2020-07-30	2020-09-14	2025-06-30	2022-07-13
TH-RIMES-175765-CS-CQS / Procurement Specialist	IDA / D6220	Project Management and Sp ecialized Support	Prior	Individual Consult ant Selection	Open		135,000.00	0.00	Canceled	2020-06-04	2020-06-24	2020-07-09	2020-08-27	2020-07-16		2020-07-30		2024-12-31	
TH-RIMES-181883-CS-INDV / Country Lead (Technical) - N epal	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open		45,000.00	48,000.00	Signed	2020-07-01	2020-09-12	2020-08-19	2020-10-30	2020-09-09	2020-10-30	2020-10-14	2020-12-18	2021-08-10	
TH-RIMES-181886-CS-INDV / Planning and Finance Expert - Regional	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin q	Post	Individual Consult ant Selection	Open		42,000.00	42,000.00	Signed	2020-07-01	2020-07-14	2020-08-19	2020-09-16	2020-09-09	2020-09-16	2020-10-14	2020-10-15	2021-10-14	
TH-RIMES-181888-CS-INDV / Transport Expert - Regional	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open		27,000.00	27,000.00	Signed	2020-07-01	2020-07-14	2020-08-19	2020-11-19	2020-09-09	2020-11-20	2020-10-14	2020-12-27	2021-10-14	
TH-RIMES-181895-CS-INDV / IT Expert - Bangladesh	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open		120,000.00	120,000.00	Signed	2020-07-01	2020-07-03	2020-08-19	2020-12-25	2020-09-09	2020-12-25	2020-10-14	2021-01-06	2025-06-30	
TH-RIMES-181898-CS-INDV / IT Expert - Nepal	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open		120,000.00	24,000.00	Completed	2020-07-01	2020-07-03	2020-08-19	2020-09-15	2020-09-09	2020-09-15	2020-10-14	2020-11-06	2025-06-30	2021-11-03
TH-RIMES-181903-CS-INDV / IT Expert - Pakistan	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open		120,000.00	24,000.00	Signed	2020-07-01	2020-07-14	2020-08-19	2020-11-25	2020-09-09	2020-12-16	2020-10-14	2021-01-09	2025-06-30	
TH-RIMES-184062-CS-INDV / Agriculture Expert - Pakistan	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin q	Post	Individual Consult ant Selection	Open		9,500.00	24,000.00	Signed	2020-07-01	2020-07-27	2020-08-19	2021-01-24	2020-09-09	2021-01-25	2020-10-14	2021-02-18	2021-03-13	
TH-RIMES-184095-CS-INDV / Finance Expert - Pakistan	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open		12,350.00	18,000.00	Signed	2020-07-01	2020-07-27	2020-08-19	2020-12-25	2020-09-09	2020-12-25	2020-10-14	2021-01-18	2021-04-12	
TH-RIMES-184098-CS-INDV / Finance Expert - Nepal	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open		12,350.00	18,000.00	Signed	2020-07-01	2020-07-27	2020-08-19	2020-10-16	2020-09-09	2020-10-16	2020-10-14	2020-11-19	2021-03-13	
TH-RIMES-184091-CS-INDV / Agriculture Expert - Nepal	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin a	Post	Individual Consult ant Selection	Open		5,750.00	15,000.00	Signed	2020-07-01	2020-07-27	2020-08-19	2020-12-25	2020-09-09	2020-12-17	2020-10-14	2021-01-04	2021-02-11	

TH-RIMES-184094-CS-INDV / Livestock Expert - Banglades h	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open	8,250.00	0.00	Signed	2020-07-01	2020-07-27	2020-08-19	2021-05-27	2020-09-09	2020-05-27	2020-10-14	2021-06-18	2021-02-11	
TH-RIMES-184087-CS-INDV / Transport Expert - Nepal	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open	10,450.00	18,000.00	Signed	2020-07-01	2020-07-27	2020-08-19	2021-06-28	2020-09-09	2021-07-05	2020-10-14	2021-07-29	2021-03-13	
TH-RIMES-184081-CS-INDV / Planning and Finance Expert - Bangladesh	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open	14,950.00	24,000.00	Signed	2020-07-01	2020-07-27	2020-08-19	2020-12-25	2020-09-09	2020-12-25	2020-10-14	2021-01-18	2021-04-12	
TH-RIMES-184088-CS-INDV / Planning Expert - Pakistan	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin	Post	Individual Consult ant Selection	Open	12,350.00	24,000.00	Signed	2020-07-01	2020-07-27	2020-08-19	2020-12-25	2020-09-09	2020-12-25	2020-10-14	2021-01-19	2021-04-12	
TH-RIMES-184083-CS-INDV / Water Resources Expert - Ba ngladesh	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin	Post	Individual Consult ant Selection	Open	5,750.00	25,000.00	Signed	2020-07-01	2020-07-27	2020-08-19	2021-10-08	2020-09-09	2021-11-08	2020-10-14	2021-12-22	2021-02-11	
TH-RIMES-184092-CS-INDV / Agriculture Expert - Banglad	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin	Post	Individual Consult ant Selection	Open	5,750.00	18,000.00	Signed	2020-07-01	2020-07-27	2020-08-19	2020-12-18	2020-09-09	2021-03-22	2020-10-14	2021-01-18	2021-02-11	
TH-RIMES-184085-CS-INDV / Transport Expert - Banglades h	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin	Post	Individual Consult ant Selection	Open	10,450.00	15,000.00	Signed	2020-07-01	2020-07-27	2020-08-19	2021-08-10	2020-09-09	2021-09-15	2020-10-14	2021-09-10	2021-03-13	
TH-RIMES-184096-CS-INDV / Water Resources Expert - Pa kistan	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin q	Post	Individual Consult ant Selection	Open	9,500.00	24,000.00	Signed	2020-07-01	2020-07-27	2020-08-19	2021-01-27	2020-09-09	2021-01-27	2020-10-14	2021-02-18	2021-03-13	
TH-RIMES-186261-CS-INDV / Data Scientist	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin	Post	Individual Consult ant Selection	Open	60,000.00	2,300.00	Signed	2020-08-05	2020-10-13	2020-09-23	2020-12-10	2020-10-14	2021-03-22	2020-11-18	2021-01-19	2022-11-18	
TH-RIMES-186264-CS-INDV / Web Application Developer	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin	Post	Individual Consult ant Selection	Open	60,000.00	2,300.00	Signed	2020-08-05	2020-10-13	2020-09-23	2021-06-28	2020-10-14	2021-03-22	2020-11-18	2021-01-19	2022-11-18	
TH-RIMES-186265-CS-INDV / Data Visualization Expert	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin	Post	Individual Consult ant Selection	Open	60,000.00	27,600.00	Signed	2020-08-05	2020-10-14	2020-09-23	2020-12-20	2020-10-14	2020-12-20	2020-11-18	2021-01-19	2022-11-18	
TH-RIMES-206249-CS-INDV / GIS Specialist - Pakistan	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open	108,000.00	0.00	Signed	2020-12-15	2021-01-15	2021-02-02	2021-05-17	2021-02-23	2021-05-24	2021-03-30	2021-06-08	2025-06-30	
TH-RIMES-206279-CS-INDV / GIS Specialist - Bangladesh	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open	108,000.00	1,400.00	Completed	2020-12-15	2021-01-15	2021-02-02	2021-08-12	2021-02-23	2021-08-11	2021-03-30	2021-08-26	2025-06-30	2022-08-25
TH-RIMES-206282-CS-INDV / GIS Specialist - Nepal	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open	108,000.00	1,400.00	Signed	2020-12-15	2021-01-15	2021-02-02	2021-05-25	2021-02-23	2021-06-08	2021-03-30	2021-06-19	2025-06-30	
TH-RIMES-206256-CS-INDV / Data Analyst (Agriculture Sec tor) - Regional	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open	162,000.00	2,850.00	Signed	2020-12-15	2022-06-01	2021-02-02	2022-06-22	2021-02-23	2022-07-06	2021-03-30	2022-07-21	2025-06-30	
TH-RIMES-206268-CS-INDV / Data Analyst (Planning & Fin ance Sector) - Regional	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open	162,000.00	0.00	Signed	2020-12-15	2021-12-21	2021-02-02	2022-07-04	2021-02-23	2022-07-06	2021-03-30	2022-07-14	2025-06-30	
TH-RIMES-206280-CS-INDV / Data Analyst (Transport Sect or) - Regional	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open	162,000.00	3,250.00	Signed	2020-12-15	2021-12-21	2021-02-02	2022-04-25	2021-02-23	2022-04-25	2021-03-30	2022-05-03	2025-06-30	
TH-RIMES-206262-CS-INDV / Data Analyst (Water Sector) - Regional	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open	162,000.00	2,300.00	Signed	2020-12-15	2021-12-21	2021-02-02	2022-04-19	2021-02-23	2022-04-19	2021-03-30	2022-05-11	2025-06-30	
TH-RIMES-225330-CS-INDV / Financial Management Speci alist	IDA / D6220	Project Management and Sp ecialized Support	Post	Individual Consult ant Selection	Open	160,000.00	157,772.00	Signed	2021-03-18	2021-03-22	2021-04-13	2021-05-05	2021-04-20	2021-05-12	2021-05-04	2021-06-15	2025-06-12	
TH-RIMES-225333-CS-INDV / Project Associate - Pakistan	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open	58,434.00	13,200.00	Signed	2021-03-19	2021-07-26	2021-05-07	2022-01-28	2021-05-14	2022-01-28	2021-05-28	2022-02-15	2025-05-07	
TH-RIMES-206285-CS-INDV / Procurement Specialist	IDA / D6220	Project Management and Sp ecialized Support	Post	Individual Consult ant Selection	Open	135,000.00	0.00	Canceled	2020-12-01	2021-02-09	2020-12-25		2021-01-01		2021-01-22		2025-06-30	
TH-RIMES-266605-CS-INDV / Transport Expert - Clean and Green Energy - Pakistan	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open	35,000.00	0.00	Signed	2022-01-04	2022-01-10	2022-02-22	2022-11-02	2022-03-15	2022-11-02	2022-04-19	2022-11-26	2023-09-30	
TH-RIMES-266606-CS-INDV / IT Expert - Nepal	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin	Post	Individual Consult ant Selection	Open	96,000.00	1,934.00	Signed	2022-01-04	2022-02-09	2022-02-22	2022-08-18	2022-03-15	2022-08-19	2022-04-19	2022-09-17	2025-06-30	
TH-RIMES-266607-CS-INDV / Agriculture Expert - Balochist an Pakistan	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open	24,000.00	23,770.00	Signed	2022-01-04	2022-02-08	2022-02-22	2022-08-19	2022-03-15	2022-08-19	2022-04-19	2022-08-24	2022-10-16	
TH-RIMES-266608-CS-INDV / Planning and Finance Expert - Regional	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open	7,000.00	0.00	Canceled	2022-01-04		2022-02-22		2022-03-15		2022-04-19		2022-10-31	
TH-RIMES-259635-CS-INDV / Procurement Specialist	IDA / D6220	Project Management and Sp ecialized Support	Prior	Individual Consult ant Selection	Open	135,000.00	0.00	Signed	2021-12-24	2021-12-08	2022-02-11	2022-07-13	2022-03-04	2022-09-06	2022-04-08	2022-09-26	2023-04-08	
TH-RIMES-277404-CS-INDV / Finance Management Special ist	IDA / D6220	Project Management and Sp ecialized Support	Post	Individual Consult ant Selection	Open	157,625.00	3,520.00	Signed	2022-02-10	2022-03-10	2022-03-31	2022-05-09	2022-04-21	2022-05-09	2022-05-26	2022-06-21	2022-11-22	
TH-RIMES-283553-CS-INDV / Agriculture Expert - Nepal	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open	7,500.00	12,000.00	Signed	2022-03-14	2022-05-27	2022-05-02	2022-08-29	2022-05-23	2022-08-19	2022-06-27	2022-09-17	2022-12-24	
TH-RIMES-287144-CS-INDV / Project Associate - Pakistan	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open	49,000.00	850.00	Signed	2022-03-29	2022-06-07	2022-05-17	2022-07-11	2022-06-07	2022-07-14	2022-07-12	2022-07-24	2023-01-08	
TH-RIMES-312956-CS-INDV / GIS Specialist - Bangladesh	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - Internationa I	18,480.00	0.00	Completed	2022-08-31	2022-09-07	2022-10-19	2022-12-08	2022-11-09	2022-12-08	2022-12-14	2023-01-10	2023-06-12	2023-08-31
TH-RIMES-314792-CS-INDV / Environment and Social Safe guards Specialist	IDA / D6220	Project Management and Sp ecialized Support	Post	Individual Consult ant Selection	Open - National	10,560.00	0.00	Under Implement ation	2022-09-08	2022-09-25	2022-10-27		2022-11-17		2022-12-22		2023-06-20	
TH-RIMES-335251-CS-INDV / Environment and Social Safe guards Specialist	IDA / D6220	Project Management and Sp ecialized Support	Post	Individual Consult ant Selection	Open - National	10,560.00	0.00	Canceled	2023-01-10	2023-01-10	2023-02-28		2023-03-21		2023-04-25		2023-10-22	

TH-RIMES-352701-CS-INDV / Administrative Assistant - Ba ngladesh	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	31,670.00	0.00	Completed	2023-04-10	2023-04-18	2023-05-29	2023-09-24	2023-06-19	2023-09-24	2023-07-24	2023-11-01	2024-01-20	2023-12-31
TH-RIMES-352702-CS-INDV / Administrative Assistant - Ne pal	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	31,670.00	0.00	Signed	2023-04-10	2023-04-19	2023-05-29	2023-07-05	2023-06-19	2023-07-10	2023-07-24	2023-07-31	2024-01-20	
TH-RIMES-352703-CS-INDV / Administrative Assistant - Pa kistan	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin	Post	Individual Consult ant Selection	Open - National	31,670.00	0.00	Signed	2023-04-10	2023-04-19	2023-05-29	2023-07-05	2023-06-19	2023-07-05	2023-07-24	2023-07-24	2024-01-20	
TH-RIMES-352681-CS-INDV / Administrative Assistant - Re gional	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin	Post	Individual Consult ant Selection	Open - National	47,505.00	0.00	Signed	2023-04-10	2023-04-18	2023-05-29	2023-09-07	2023-06-19	2023-09-09	2023-07-24	2023-09-25	2024-01-20	
TH-RIMES-353845-CS-INDV / Full Stack Developer - Agricu Iture DSS - Nepal	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	72,841.00	0.00	Signed	2023-04-10	2023-04-21	2023-05-29	2023-11-13	2023-06-19	2023-11-13	2023-07-24		2025-06-30	
TH-RIMES-353848-CS-INDV / Full Stack Developer - Planni ng - Pakistan	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	72,841.00	0.00	Signed	2023-04-10	2023-04-24	2023-05-29	2023-12-19	2023-06-19	2023-12-06	2023-07-24		2025-06-30	
TH-RIMES-353875-CS-INDV / Full Stack Developer - RDAS Developer, Regional	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	76,675.00	0.00	Signed	2023-04-10	2023-04-24	2023-05-29	2023-10-29	2023-06-19	2023-10-30	2023-07-24		2025-06-30	
TH-RIMES-352783-CS-INDV / Common Alerting Protocol (C AP) Developer in Nepal	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	67,474.00	0.00	Under Review	2023-04-10	2024-05-22	2023-05-29		2023-06-19		2023-07-24		2025-06-30	
TH-RIMES-353842-CS-INDV / Country Coordinator - Bangla desh	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	67,340.00	0.00	Signed	2023-04-10	2023-05-03	2023-05-29	2023-12-12	2023-06-19	2024-01-09	2023-07-24		2025-06-30	
TH-RIMES-353082-CS-INDV / Information, Communication and Knowledge Management (ICKM) Specialist	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	60,606.00	0.00	Signed	2023-04-10	2023-04-19	2023-05-29	2023-10-30	2023-06-19	2023-11-02	2023-07-24		2025-06-30	
TH-RIMES-353872-CS-INDV / Full Stack Developer - RDAS Developer, Regional	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	76,675.00	0.00	Signed	2023-04-10	2023-04-24	2023-05-29	2023-10-25	2023-06-19	2023-12-07	2023-07-24		2025-06-30	
TH-RIMES-353849-CS-INDV / Full Stack Developer - Agricu Iture DSS, Pakistan	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	72,841.00	0.00	Signed	2023-04-10	2023-04-24	2023-05-29	2023-12-20	2023-06-19	2024-02-28	2023-07-24		2025-06-30	
TH-RIMES-353874-CS-INDV / Full Stack Developer - RDAS Developer, Regional	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	76,675.00	0.00	Signed	2023-04-10	2023-04-24	2023-05-29	2023-08-21	2023-06-19	2023-09-12	2023-07-24	2023-09-11	2025-06-30	
TH-RIMES-354404-CS-INDV / IT Expert - Full Stack Develo per in Pakistan	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	72,841.00	0.00	Signed	2023-05-01	2023-05-26	2023-06-19	2023-09-04	2023-07-10	2023-09-07	2023-08-14	2023-09-11	2025-07-21	
TH-RIMES-331739-CS-INDV / National Advisor, Climate Ad aptation and Resilience - Paki stan	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	45,000.00	0.00	Canceled	2022-12-20	2022-12-16	2023-02-07		2023-02-28		2023-04-04		2023-10-01	
TH-RIMES-378041-CS-CDS / National Advisor, Climate Ad aptation and Resilience - Paki stan	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Direct Selection	Direct - National	36,000.00	0.00	Signed	2023-08-28	2023-08-31	2023-09-07	2023-08-23			2023-11-11	2023-09-01	2024-08-31	
TH-RIMES-378359-CS-INDV / Data Visualization Expert -Re gional	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	76,008.00	0.00	Under Implement ation	2023-09-15	2024-01-21	2023-11-03		2023-11-24		2023-12-29		2025-06-30	
TH-RIMES-378366-CS-INDV / UI/UX Designer -Bangladesh	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin	Post	Individual Consult ant Selection	Open - National	69,844.00	0.00	Under Implement ation	2023-09-01	2024-01-25	2023-10-20		2023-11-10		2023-12-15		2025-06-30	
TH-RIMES-378372-CS-INDV / Data Visualization Expert -Ba ngladesh	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin	Post	Individual Consult ant Selection	Open - National	69,674.00	0.00	Under Implement ation	2023-09-01	2023-09-30	2023-10-20		2023-11-10		2023-12-15		2025-06-30	
TH-RIMES-378373-CS-INDV / Mobile App Developer -Bangl adesh	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin	Post	Individual Consult ant Selection	Open - National	71,099.00	0.00	Under Implement ation	2023-09-01	2023-10-19	2023-10-20		2023-11-10		2023-12-15		2025-06-30	
TH-RIMES-378388-CS-INDV / Senior Full Stack Developer - FFWC DSS Bangladesh	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	61,340.00	0.00	Under Implement ation	2023-09-01	2024-03-20	2023-10-20		2023-11-10		2023-12-15		2025-06-30	
TH-RIMES-378389-CS-INDV / Senior Full Stack Developer - Agriculture - Bangladesh	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	61,340.00	0.00	Canceled	2023-09-01	2024-03-20	2023-10-20		2023-11-10		2023-12-15		2025-06-30	
TH-RIMES-378391-CS-INDV / Full Stack Developer Livestoc k - Bangladesh	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	69,674.00	0.00	Under Implement ation	2023-09-01	2023-09-30	2023-10-20		2023-11-10		2023-12-15		2025-06-30	
TH-RIMES-378394-CS-INDV / Full Stack Developer FFWC D SS - Bangladesh	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	60,606.00	0.00	Under Implement ation	2023-09-01	2023-09-30	2023-10-20		2023-11-10		2023-12-15		2025-06-30	
TH-RIMES-378400-CS-INDV / Full Stack Developer - Planni ng DSS - Pakistan	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	72,841.00	0.00	Signed	2023-09-01	2023-09-05	2023-10-20	2024-01-18	2023-11-10	2024-01-19	2023-12-15		2025-06-30	
TH-RIMES-378403-CS-INDV / Full Stack Developer - Agricu Iture DSS, Pakistan	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	72,841.00	0.00	Under Implement ation	2023-09-01	2023-09-05	2023-10-20		2023-11-10		2023-12-15		2025-06-30	
TH-RIMES-378404-CS-INDV / Full Stack Developer - Agricu Iture DSS, Pakistan	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	72,841.00	0.00	Signed	2023-09-01	2023-09-05	2023-10-20	2024-01-30	2023-11-10	2024-01-26	2023-12-15		2025-06-30	
TH-RIMES-378407-CS-INDV / Data Visualization Expert - Pa kistan	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	69,674.00	0.00	Under Implement ation	2023-09-01	2023-09-24	2023-10-20		2023-11-10		2023-12-15		2025-06-30	
TH-RIMES-378535-CS-INDV / Full Stack Developer - Agricul ture DSS, Nepal	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	69,674.00	0.00	Signed	2023-09-01	2023-09-05	2023-10-20	2024-01-12	2023-11-10	2024-01-06	2023-12-15		2025-06-30	

Marche M							 												
Control Cont	TH-RIMES-378544-CS-INDV / Full Stack Developer - Transp ort DSS Nepal	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	69,674.00	0.00	Under Implement ation	2023-09-01	2023-09-05	2023-10-20		2023-11-10		2023-12-15		2025-06-30	
Marche Marche Marche Marche Marche Marche March March Ma	TH-RIMES-378548-CS-INDV / Full Stack Developer NDRRM A DSS Nepal	IDA / D6220		Post	Individual Consult ant Selection	Open - National	69,674.00	0.00	Signed	2023-09-01	2023-09-05	2023-10-20	2024-03-26	2023-11-10	2024-03-29	2023-12-15		2025-06-30	
Marche Control March Mar		IDA / D6220		Post	Individual Consult ant Selection	Open - National	69,674.00	0.00	Under Implement ation	2023-09-01	2024-01-26	2023-10-20		2023-11-10		2023-12-15		2025-06-30	
Market Companies Market Comp	Data Visualization Expert - N	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin	Post	Individual Consult ant Selection	Open - National	69,674.00	0.00	Under Implement ation	2023-09-01	2023-12-13	2023-10-20		2023-11-10		2023-12-15		2025-06-30	
March Marc	TH-RIMES-378557-CS-INDV / GIS Specialist - Nepal	IDA / D6220		Post	Individual Consult ant Selection	Open - National	61,340.00	0.00	Signed	2023-09-01	2023-12-13	2023-10-20	2024-03-26	2023-11-10	2024-03-28	2023-12-15		2025-06-30	
March Control	Mobile Ann Developer - NDR	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin	Post	Individual Consult ant Selection	Open - National	71,099.00	0.00	Under Implement ation	2023-09-01	2024-02-15	2023-10-20		2023-11-10		2023-12-15		2025-06-30	
The control of the co	TH-RIMES-378732-CS-INDV /	IDA / D6220		Post		Open - National	71,099.00	0.00		2023-09-01	2024-01-25	2023-10-20		2023-11-10		2023-12-15		2025-06-30	
THE PRESENT STATE	TH-RIMES-378733-CS-INDV / Mobile App Developer - Pakis tan	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	71,099.00	0.00	Signed	2023-09-01	2023-09-05	2023-10-20	2024-01-30	2023-11-10	2024-01-30	2023-12-15		2025-06-30	
THE PRESENTING CAME AND		IDA / D6220		Post	Individual Consult ant Selection	Open - National	69,674.00	0.00	Signed	2023-09-01	2023-09-05	2023-10-20	2024-01-30	2023-11-10	2024-01-24	2023-12-15		2025-06-30	
Separate Separate Control (1) and the separat	Capacity Building Officer -Pa	IDA / D6220		Post		Open - National	72,841.00	0.00	Under Implement ation	2023-09-16	2023-11-22	2023-11-04		2023-11-25		2023-12-30		2025-06-30	
Security Country Count	TH-RIMES-378779-CS-INDV / Quality Control Expert - Pakis tan	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	69,674.00	0.00	Canceled	2023-09-15		2023-11-03		2023-11-24		2023-12-29		2025-06-30	
Third Control Service Cont	Quality Control Expert - Bang	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	69,674.00	0.00	Canceled	2023-11-01		2023-12-20		2024-01-10		2024-02-14		2025-06-30	
Comment print from the fire of the front from the fire of the front from the fire of the		IDA / D6220		Post	Individual Consult ant Selection	Open - National	69,674.00	0.00	Canceled	2023-09-15		2023-11-03		2023-11-24		2023-12-29		2025-06-30	
Company Services Company Ser	Climate Impact Expert - Agric	IDA / D6220		Post	Individual Consult ant Selection	Open - National	61,340.00	0.00	Signed	2023-09-01	2023-09-05	2023-10-20	2024-01-30	2023-11-10	2024-01-24	2023-12-15		2025-06-30	
Authors 2012 C. F. M. C.	TH-RIMES-378785-CS-INDV / Climate Impact Expert - Agric ulture, Balogistan Pakistan	IDA / D6220		Post	Individual Consult ant Selection	Open - National	61,340.00	0.00	Signed	2023-09-01	2023-09-05	2023-10-20	2024-03-13	2023-11-10	2024-04-17	2023-12-15		2025-06-30	
Column Property Column Property Column Property Column Property Column Property Column	Administrative Assistant - Re	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	47,505.00	0.00	Signed	2023-09-15	2023-09-19	2023-11-03	2023-10-19	2023-11-24	2023-10-02	2023-12-29	2023-11-13	2025-06-30	
Content Engine Expert - 100 Including Expert - 100 Including Content Including C		IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post		Open - National	61,340.00	0.00		2023-09-15	2023-11-21	2023-11-03		2023-11-24		2023-12-29		2025-06-30	
Climate Impact person Clim	Climate Impact Expert - Tran	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post		Open - National	61,340.00	0.00	Canceled	2023-09-15	2023-09-15	2023-11-03		2023-11-24		2023-12-29		2025-06-30	
Procurements Secretaries Procurements Secretaries Secretaries Procurements Secretaries Procure	Climate Impact Expert - Agri	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	61,340.00	0.00	Signed	2023-09-15	2023-09-15	2023-11-03	2024-01-12	2023-11-24	2024-01-06	2023-12-29		2025-06-30	
Climate Impact Expert - Lives IDA / D6220 Strate Sint Decision Makin Post Individual Consult Selection	TH-RIMES-382969-CS-INDV / Procurement Specialist	IDA / D6220	Project Management and Sp ecialized Support	Prior	Direct Selection	Direct - National	72,300.00	0.00	Under Review	2023-09-20		2023-09-30				2023-12-04		2024-06-01	
Capacity Multing Officer 8a (a) / 1962/U Imate Smart Decision Makin Post Art Selection Selec	Climate Impact Expert - Lives	IDA / D6220		Post	Individual Consult ant Selection	Open - National	69,674.00	0.00	Signed	2023-10-15	2023-10-18	2023-12-03	2024-03-12	2023-12-24	2024-03-10	2024-01-28		2025-06-30	
THERMES 388931C-S-INDV (paged publishing Specialist Regional Professor Assable Shared Decision Makin Post and Experimental Post and	Capacity Building Officer -Ba	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin	Post	Individual Consult ant Selection	Open - National	72,841.00	0.00	Signed	2023-10-15	2023-11-22	2023-12-03	2024-04-09	2023-12-24	2024-04-19	2024-01-28		2025-06-30	
Capacity Building Specialist Federal Mark Post An Selection Specialist Federal Mark Post An Selection Specialist Sp	TH-RIMES-384931-CS-INDV /	IDA / D6220		Post	Individual Consult ant Selection	Open - National	72,841.00	0.00	Signed	2023-10-15	2023-11-22	2023-12-03	2024-04-23	2023-12-24	2024-04-18	2024-01-28		2025-06-30	
THERMES-384937-CS-HIDV/ UIX Designer - Pastignal UIX / D6220 Promoting Evidence-based C Instell Smart Decision Makin Post Individual Consult on the Selection of THERMES-384937-CS-HIDV/ UIX Designer - Pastignal UIX / D6220 Promoting Evidence-based C Instell Smart Decision Makin Post Individual Consult on the Selection of THERMES-384937-CS-HIDV/ UIX Designer - Pastignal UIX / D6220 Promoting Evidence-based C Instell Smart Decision Makin Post Individual Consult on the Selection of THERMES-384937-CS-HIDV/ UIX Designer - Pastignal UIX / D6220 Promoting Evidence-based C Instell Smart Decision Makin Post Individual Consult on the Selection of THERMES-384937-CS-HIDV/ UIX Designer - Pastignal UIX / D6220 Promoting Evidence-based C Instell Smart Decision Makin Post Individual Consult on the Selection of THERMES-384937-CS-HIDV/ UIX Designer - Pastignal UIX / D6220 Promoting Evidence-based C Instell Smart Decision Makin Post Individual Consult on the Selection of THERMES-384937-CS-HIDV/ UIX Designer - Pastignal UIX / D6220 Promoting Evidence-based C Instell Smart Decision Makin Post Individual Consult on the Selection of ThERMES-384937-CS-HIDV/ UIX Designer - Pastignal UIX / D6220 Promoting Evidence-based C Instell Smart Decision Makin Post Individual Consult on the Selection of ThERMES-384937-CS-HIDV (IDA / D6220 Promoting Evidence-based C Instell Smart Decision Makin Post Individual Consult on the Selection of ThERMES-384937-CS-HIDV (IDA / D6220 Promoting Evidence-based C Instell Smart Decision Makin Post Individual Consult on the Selection of ThERMES-384937-CS-HIDV (IDA / D6220 Promoting Evidence-based C Instell Smart Decision Makin Post Individual Consult on the Selection Instell Smart Decision Makin Post Individual Consult on the Selection Instell Smart Decision Makin Post Individual Consult on the Selection Instell Instell Smart Decision Makin Post Individual Consult on the Selection Instellation Inste	Capacity Building Specialist -	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	95,010.00	0.00	Signed	2023-10-15	2023-11-23	2023-12-03	2024-03-20	2023-12-24	2024-03-14	2024-01-28		2025-06-30	
Climate Impact Expert - Trian DIA / DE220 Immate Smart Decision Makin Post Individual Consult Open - National 69,874.00 0.00 Under Implement 2023-10-15 2023-11-21 2023-12-23 2023-12-24 2024-01-28 2025-06-30	TH-RIMES-384933-CS-INDV / Mobile App Developer - Bangl	IDA / D6220		Post	Individual Consult ant Selection	Open - National	71,099.00	0.00	Canceled	2023-10-15	2024-01-25	2023-12-03		2023-12-24		2024-01-28		2025-06-30	
UI (UX Designer - Regional TH-RIMES-384937-CS-HDV/ (IGA) Post Individual Consult and Selection Open - National TH-RIMES-384940-CS-HDV/ (IGA) Post Individual Consult and Selection Makin Post Individu	Climate Impact Expert - Tran	IDA / D6220		Post		Open - National	60,320.00	0.00	Canceled	2023-10-15	2023-11-21	2023-12-03		2023-12-24		2024-01-28		2025-06-30	
UI / UX Designer - Pakistan DiA / D6220 Imate Smart Decision Makin Post ant Selection Open - National G9.674.00 0.00 ation 2023-10-15 2024-01-29 2023-12-03 2024-01-29 2023-12-24 2024-01-28 2025-06-30 TH-RIMES-384994 CS-INDV / Graphic Designer - Regional DIA / D6220 Post Imate Smart Decision Makin Post Imate S	TH-RIMES-384936-CS-INDV / UI / UX Designer - Regional	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	69,674.00	0.00	Under Implement ation	2023-10-15	2024-03-20	2023-12-03		2023-12-24		2024-01-28		2025-06-30	
Web Developer - Regional UNA Do2/20 Imate Smart Decision Makin Post ant Selection Open - National 76,008.00 0.00 Signed 2023-10-15 2024-01-21 2023-12-03 2024-03-21 2023-12-24 2024-01-28 2025-06-30 10 A Do2/20 Promoting Evidence-based C Imate Smart Decision Makin Post Individual Consult and Selection Open - National 76,008.00 0.00 Signed 2023-10-15 2024-01-21 2023-12-03 2024-03-21 2023-12-24 2024-01-28 2025-06-30 2023-01-15 2024-01-28 2023-01-15 2023-01	TH-RIMES-384937-CS-INDV / UI / UX Designer - Pakistan	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post		Open - National	69,674.00	0.00		2023-10-15	2024-01-29	2023-12-03		2023-12-24		2024-01-28		2025-06-30	
Graphic Designer - Regional Imate Smart Decision Makin visual and Selection Section Section	TH-RIMES-384938-CS-INDV / Web Developer - Regional	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	76,008.00	0.00	Signed	2023-10-15	2024-01-22	2023-12-03	2024-04-05	2023-12-24	2024-04-03	2024-01-28		2025-06-30	
Quality Control Expert - Regi IDA / D6220 Imate Smart Decision Makin Post art Selection Open - National 69,674.00 0.00 Canceled 2023-10-15 2023-12-24 2024-01-28 2025-06-30 on the selection 2023-01-25 20	TH-RIMES-384940-CS-INDV / Graphic Designer - Regional	IDA / D6220		Post		Open - National	76,008.00	0.00	Signed	2023-10-15	2024-01-21	2023-12-03	2024-03-21	2023-12-24	2024-03-14	2024-01-28		2025-06-30	
	TH-RIMES-384941-CS-INDV / Quality Control Expert - Regional	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post		Open - National	69,674.00	0.00	Canceled	2023-10-15		2023-12-03		2023-12-24		2024-01-28		2025-06-30	
		IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Prior	Direct Selection	Direct - Internation al	36,000.00	0.00	Signed	2023-10-24	2023-11-10	2023-10-26	2023-11-26			2023-11-01	2024-01-22	2024-10-31	

TH-RIMES-392727-CS-INDV / Network and System Analyst - Regional	DA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	35,505.00	0.00	Pending Impleme ntation	2023-12-15		2024-02-02		2024-02-23		2024-03-29	2025-07-31	
TH-RIMES-392729-CS-INDV / Climate Scientist - Regional	DA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	110,845.00	0.00	Canceled	2023-12-15		2024-02-02		2024-02-23		2024-03-29	2025-07-31	
TH-RIMES-392731-CS-INDV / Web Developer -Regional (Kn owledge Hub)	DA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	59,175.00	0.00	Pending Impleme ntation	2023-12-15		2024-02-02		2024-02-23		2024-03-29	2025-07-31	
TH-RIMES-392733-CS-INDV / AI / ML Expert - Regional	DA / D6220	Promoting Evidence-based C limate Smart Decision Makin q	Post	Individual Consult ant Selection	Open - National	56,150.00	0.00	Under Implement ation	2023-12-15	2023-12-05	2024-02-02		2024-02-23		2024-03-29	2025-07-31	
TH-RIMES-392739-CS-INDV / Hydrologist/Flood Modeling E xpert - Bangladesh	DA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	44,920.00	0.00	Under Implement ation	2023-12-15	2024-03-20	2024-02-02		2024-02-23		2024-03-29	2025-07-31	
TH-RIMES-392740-CS-INDV / NWP Expert - Regional	DA / D6220	Promoting Evidence-based C limate Smart Decision Makin a	Post	Individual Consult ant Selection	Open - National	40,414.00	0.00	Canceled	2024-04-01		2024-05-20		2024-06-10		2024-07-15	2025-07-31	
TH-RIMES-392742-CS-INDV / Climate Impact Expert (Agric ulture Sector) - Regional	DA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	68,643.00	0.00	Signed	2023-11-20	2023-11-21	2024-01-08	2024-02-15	2024-01-29	2024-02-15	2024-03-04	2025-07-31	
TH-RIMES-392743-CS-INDV / Climate Impact Expert (Plann ing and Finance) - Regional	DA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	65,743.00	0.00	Under Implement ation	2023-11-20	2023-11-21	2024-01-08		2024-01-29		2024-03-04	2025-07-31	
TH-RIMES-392746-CS-INDV /	DA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	86,146.00	0.00	Canceled	2023-11-20		2024-01-08		2024-01-29		2024-03-04	2025-07-31	
TH-RIMES-392749-CS-INDV / Administrative Assistant, Regional	DA / D6220	Promoting Evidence-based C limate Smart Decision Makin q	Post	Individual Consult ant Selection	Open - National	35,505.00	0.00	Terminated	2023-11-20	2023-11-20	2024-01-08	2024-01-25	2024-01-29	2024-01-25	2024-03-04	2025-07-31	
TH-RIMES-392751-CS-INDV / Content Management Special ist -Regional (Knowledge Hub	DA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	59,175.00	0.00	Under Review	2023-11-20	2024-04-29	2024-01-08		2024-01-29		2024-03-04	2025-07-31	
TH-RIMES-392752-CS-INDV / Mobile App Developer - MoAL D, Nepal	DA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	59,175.00	0.00	Canceled	2023-12-01	2024-01-25	2024-01-19		2024-02-09		2024-03-15	2025-07-31	
TH-RIMES-392753-CS-INDV / Mobile App Developer (iOS) - Agriculture, Balochistan, Paki stan	DA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	42,606.00	0.00	Canceled	2023-12-01		2024-01-19		2024-02-09		2024-03-15	2025-07-31	
TH-RIMES-392755-CS-INDV / Impact Based Forecasting (IB F) Specialist - Regional	DA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	59,175.00	0.00	Canceled	2023-12-01		2024-01-19		2024-02-09		2024-03-15	2025-07-31	
TH-RIMES-392756-CS-INDV / Full Stack Developer - MIS, R egional	DA / D6220	Promoting Evidence-based C limate Smart Decision Makin q	Post	Individual Consult ant Selection	Open - National	56,150.00	0.00	Signed	2023-12-01	2023-12-06	2024-01-19	2024-01-29	2024-02-09	2024-01-24	2024-03-15	2025-07-31	
l	DA / D6220	Promoting Evidence-based C limate Smart Decision Makin	Post	Individual Consult ant Selection	Open - National	59,175.00	0.00	Pending Impleme ntation	2023-12-01		2024-01-19		2024-02-09		2024-03-15	2025-07-31	
THE DIMES SOSTED OF INDIVI	DA / D6220	Promoting Evidence-based C limate Smart Decision Makin q	Post	Individual Consult ant Selection	Open - National	59,175.00	0.00	Pending Impleme ntation	2023-12-01		2024-01-19		2024-02-09		2024-03-15	2025-07-31	
TH-RIMES-392761-CS-INDV / Technical Writer - SAHF, Regi	DA / D6220	Promoting Evidence-based C limate Smart Decision Makin	Post	Individual Consult ant Selection	Open - National	59,175.00	0.00	Pending Impleme ntation	2023-12-01		2024-01-19		2024-02-09		2024-03-15	2025-07-31	
THE DIMEST DODIES OF BURNIS	DA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	23,670.00	0.00	Pending Impleme ntation	2023-12-01		2024-01-19		2024-02-09		2024-03-15	2025-07-31	
TH-RIMES-353876-CS-INDV / Web Designer - Bangladesh	DA / D6220	Promoting Evidence-based C limate Smart Decision Makin	Post	Individual Consult ant Selection	Open - National	72,841.00	0.00	Canceled	2023-05-01	2023-06-12	2023-06-19		2023-07-10		2023-08-14	2025-07-21	
TH-RIMES-378386-CS-INDV / Full Stack Developer - Agricul ture - Bangladesh	DA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	72,841.00	0.00	Canceled	2023-09-01		2023-10-20		2023-11-10		2023-12-15	2025-06-30	
TH-RIMES-378540-CS-INDV / Senior Full Stack Developer - Transport DSS Nepal	DA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	79,175.00	0.00	Canceled	2023-09-01	2023-09-05	2023-10-20		2023-11-10		2023-12-15	2025-06-30	
TH-RIMES-378879-CS-INDV / Finance Management Special	DA / D6220	Project Management and Sp ecialized Support	Post	Individual Consult ant Selection	Open - National	106,917.00	0.00	Canceled	2023-09-15		2023-11-03		2023-11-24		2023-12-29	2025-06-30	
TH-RIMES-378826-CS-INDV / Livestock Expert, Bangladesh	DA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	69,674.00	0.00	Canceled	2023-09-15		2023-11-03		2023-11-24		2023-12-29	2025-06-30	
TH-RIMES-399279-CS-INDV / External Project Evaluation S pecialist	DA / D6220	Promoting Evidence-based C limate Smart Decision Makin	Post	Individual Consult ant Selection	Open - Internationa I	50,000.00	0.00	Pending Impleme ntation	2024-01-05		2024-02-23		2024-03-15		2024-04-19	2025-08-05	
THE DIMES ADDRESS OF HIGH	DA / D6220	Promoting Evidence-based C limate Smart Decision Makin	Post	Individual Consult ant Selection	Open - National	51,340.00	0.00	Signed	2023-12-26	2023-09-20	2024-02-13	2024-04-19	2024-03-05	2024-04-18	2024-04-09	2025-07-31	
TH-RIMES-400028-CS-INDV / Administrative Assistant - Ba ngladesh	DA / D6220	g Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	31,670.00	0.00	Signed	2023-12-26	2024-01-15	2024-02-13	2024-03-06	2024-03-05	2024-03-12	2024-04-09	2025-07-31	
TH-RIMES-399293-CS-INDV /	DA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - Internationa	71,010.00	0.00	Canceled	2024-02-01		2024-03-21		2024-04-11		2024-05-16	2025-07-31	
TH-RIMES-419787-CS-INDV / Administrative Assistant, Regional	DA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	35,505.00	0.00	Under Implement ation	2024-04-01	2024-04-02	2024-05-20		2024-06-10		2024-07-15	2025-07-31	
TH-RIMES-420719-CS-INDV /	DA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - Internationa	72,841.00	0.00	Under Implement ation	2024-04-05	2024-05-07	2024-05-24		2024-06-14		2024-07-19	2025-07-31	
per in Pakistan																	

TH-RIMES-431981-CS-INDV / Climate Impact Expert - Tran sport - Regional		Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	24,000.00	0.00	Pending Impleme ntation	2024-06-10	2024-07-01	2024-07-05	2024-07-17	2025-06-30	
TH-RIMES-431982-CS-INDV / Senior ICT Specialist - BMD	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - Internationa I	24,000.00	0.00	Pending Impleme ntation	2024-06-16	2024-07-03	2024-07-10	2024-07-20	2025-06-30	
TH-RIMES-431986-CS-INDV / Senior Meteorologist - BMD	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - Internationa I	24,000.00	0.00	Pending Impleme ntation	2024-06-10	2024-07-03	2024-07-05	2024-07-20	2025-06-30	
TH-RIMES-431994-CS-INDV / Project Assistant - Nepal	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	12,000.00	0.00	Pending Impleme ntation	2024-06-10	2024-07-03	2024-07-10	2024-07-24	2025-06-30	
TH-RIMES-431999-CS-INDV / Project Assistant - Pakistan	IDA / D6220	Promoting Evidence-based C limate Smart Decision Makin g	Post	Individual Consult ant Selection	Open - National	12,000.00	0.00	Pending Impleme ntation	2024-06-10	2024-07-03	2024-07-10	2024-07-24	2025-06-30	