

## PROCUREMENT PLAN (Textual Part)

**Project information:** Pakistan, Punjab Urban Land Systems Enhancement Project (P172945)

**Project Implementation agency(ies):** Board of Revenue Punjab (BOR)  
Punjab Land Registration Authority (PLRA)

**Date of the Procurement Plan:** Nov 10, 2022

**Period covered by this Procurement Plan:** Nov, 2022 – Jun, 2024

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

### National Procurement Arrangements:

In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in respective Public Procurement Rules, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- 1) The eligibility of bidders shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or prospective bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.

- 2) For national open competitive procurement, only the model procurement documents acceptable to the World Bank, shall be used.
- 3) The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance (in the form attached) at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
- 4) Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts
- 5) Access to procurement opportunities shall not be restricted to firms that have pre-registered and/or paid a registration fee.
- 6) No preference of any kind shall be given to national bidders in the bidding process.
- 7) Procurement methods that use two-envelope process and rated criteria shall be subject to Bank's prior concurrence

When other national procurement arrangements (other than national open competitive procurement) are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets:** Not Applicable

**Procurement of Second Hand Goods:** Not Applicable

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations **(Goods, Non Consulting Services and Works).**

Goods, Non Consulting Services: is not applicable,

Works: is not applicable.

**PROCUREMENT PLAN Pakistan : Punjab Urban Land Systems Enhancement Project**

**General Information**

**Country:** Pakistan **Bank's Approval Date of the Original Procurement Plan:** 2022-11-15  
**Revised Plan Date(s):** (comma delineated, leave blank) 2024-06-27  
**Project ID:** P172945 **GPN Date:** 2022-11-10  
**Project Name:** Punjab Urban Land Systems Enhancement Project  
**Loan / Credit No:** IDA / 70410  
**Executing Agency:** Punjab Land Records Authority

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
PK-PLRA-367485-CW-RFQ / Civil Work for the renovation of Office Building (Providing and Laying of Cement Concrete, Room Tiles, Marble, PCC as per MRS)	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope			Other (with field or explanation)	25,000.00	0.00	Signed								2023-07-02	2023-08-01										2023-09-26

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual		
PK-PLRA-320999-GO-RFQ / Diesel Generator, Heavy Duty Generator, Heavy Duty UPS, Air-Conditioner (1.5 ton)	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		45,882.00	0.00	Canceled								2023-01-06													2023-06-01
PK-PLRA-321342-GO-RFQ / Office Furniture, Fixtures and Furnishing	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		81,230.00	0.00	Canceled								2023-03-06													2023-07-30
PK-PLRA-321010-GO-RFQ / Antivirus Enterprise, Windows Operating System, ArcGIS Server	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,294.00	0.00	Canceled								2023-03-06													2024-04-30
PK-PLRA-321015-GO-RFQ / Digital Camera (DSLR), Video Wall with encoder, Multimedia Projector with Screen	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,265.00	0.00	Canceled								2023-01-11													2023-09-04
PK-PLRA-325890-GO-RFQ / Data Entry Software	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Post	Request for Quotations	Open - National	Single Stage - One Envelope		44,444.00	0.00	Signed								2022-12-06	2023-01-17							2023-01-31	2023-03-04	2024-01-31			
PK-PLRA-336379-GO-RFQ / LED for Committee Room, Video Screens	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	0.00	Signed								2023-02-01	2023-02-21							2023-03-29	2023-03-21	2023-09-25			
PK-PLRA-338882-GO-RFQ / Printers, Heavy-duty Color Printers, Network Printers, Medium Duty Printers	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Signed								2023-02-12	2023-02-21							2023-04-09	2023-03-23	2023-10-06			
PK-PLRA-338888-GO-RFQ / Procurement of Office Software (annual subscriptions for Windows, Antivirus, MS Office, Zoom, SQL Server etc)	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		32,000.00	0.00	Signed								2023-03-05	2023-05-25							2023-04-30	2023-06-24	2024-04-29			
PK-PLRA-338895-GO-RFQ / Procurement of Arc Editor, ArcGIS Online (GIS Professional Advanced)	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Completed								2023-03-05	2023-03-14							2023-04-30	2023-05-13	2024-04-29			
PK-PLRA-320935-GO-RFQ / Logistic Support-Vehicles - 2X L300CC	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		53,000.00	0.00	Canceled								2023-01-04													2023-08-28
PK-PLRA-338893-GO-RFQ / Procurement of ArcGIS Enterprise Advanced Up to 4 cores of ArcGIS GIS Server (includes Fifty Creator User Type Licenses)	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		98,000.00	0.00	Completed								2023-03-05	2023-03-14							2023-04-30	2023-06-06	2024-04-29	2023-07-08		
PK-PLRA-346454-GO-RFQ / Procurement of Diesel Generator and ACs	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		28,800.00	0.00	Signed								2023-03-08	2023-03-07							2023-03-30	2023-03-17	2023-04-29			
PK-PLRA-346459-GO-RFQ / Procurement of Office Furniture & Fixture	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Signed								2023-03-10	2023-03-07							2023-04-03	2023-03-17	2023-05-03			
PK-PLRA-346463-GO-RFQ / Furnishing of Office Building (Electrification, Renovation & other work)	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Signed								2023-03-10	2023-03-07							2023-04-07	2023-03-23	2023-05-07			
PK-PLRA-347591-GO-RFQ / Procurement of Laptops & Desktop Computers	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Signed								2023-03-15	2023-03-07							2023-04-01	2023-03-21	2023-04-16			
PK-PLRA-321005-GO-RFQ / Procurement of Laptops	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		55,000.00	0.00	Canceled								2023-02-12	2023-02-20							2023-04-09		2023-10-06			
PK-PLRA-336387-GO-RFQ / Procurement of Desktop Computers	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Canceled								2023-02-12	2023-02-21							2023-04-09		2023-10-06			
PK-PLRA-336373-GO-RFQ / Photocopiers, Photocopiers (Colored), Scanners	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,000.00	0.00	Canceled								2023-02-01	2023-02-21							2023-03-29		2023-09-25			
PK-PLRA-321341-GO-RFQ / UPS (Desktop)	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Canceled								2023-01-25	2023-02-21							2023-03-22		2023-09-18			
PK-PLRA-336380-GO-RFQ / Connectivity Infrastructure Setup	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		95,000.00	0.00	Canceled								2023-02-20	2023-02-21							2023-04-17		2025-04-16			



PK-PLRA-378948-GO-RFB / P rocurement of High-Resolution n Satellite/Aerial Imagery of Punjab (including Urban, Peri- Urban & Rural areas) and its processing along with orthore ctification.	IDA / 70410	Integrated Land and Geospa tial Information Systems and Services	Prior	Request for Bids	Open - Internationa l	Single Stage - One E nvelope		2,941,176.47	0.00	Canceled			2023-08-28	2023-09-06	2023-09-02	2023-09-11			2023-10-14	2023-10-30	2023-11-13			2023-12-18		2024-06-15
PK-PLRA-386393-GO-RFO / P rocurement of 1300 c Vehicles (03)	IDA / 70410	Project Management and Ins titutional Strengthening	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		41,368.97	0.00	Signed					2023-10-21	2023-01-05								2023-12-16	2023-01-12	2024-06-13
PK-PLRA-386438-GO-RFO / P rocurement of 2800cc Vehicle s (Qty: 2)	IDA / 70410	Project Management and Ins titutional Strengthening	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		78,000.00	0.00	Signed					2023-10-19	2023-01-05								2023-12-07	2023-01-12	2023-12-10
PK-PLRA-390415-GO-RFB / P rocurement of IT Equipment (S ervers, Laptops, Desktops, Firewall, UPS, LED Video Con ference System, Access Point , Software's and IT Accessor ies)	IDA / 70410	Integrated Land and Geospa tial Information Systems and Services	Post	Request for Bids	Open - National	Single Stage - One E nvelope		450,000.00	0.00	Signed			2023-11-10	2023-11-21	2023-11-15	2023-11-23			2023-12-27	2023-12-18	2024-01-26	2023-12-28	2024-03-01	2024-02-23	2024-08-28	
PK-PLRA-371477-GO-RFB / P rocurement of IT Equipment (L aptops, Desktop, Server, Fir ewall, UPS, IT Accessories, LE Ds, Scanner, Email Solution or PULSE etc.)	IDA / 70410	Integrated Land and Geospa tial Information Systems and Services	Post	Request for Bids	Open - National	Single Stage - One E nvelope		450,000.00	0.00	Canceled			2023-08-24	2023-08-21	2023-08-29	2023-08-21			2023-10-10	2023-09-20	2023-11-09			2023-12-14		2024-06-11
PK-PLRA-390569-GO-RFB / P development of Next - Genera tion LRMS	IDA / 70410	Integrated Land and Geospa tial Information Systems and Services	Prior	Request for Bids	Open - Internationa l	Single Stage - One E nvelope		2,550,000.00	0.00	Canceled			2023-11-15	2023-11-20	2023-11-20	2023-11-20			2024-01-01	2024-01-31	2024-01-31			2024-03-06		2026-03-06
PK-PLRA-396570-GO-RFP / D esign, Development, and Inst allation of Next Generation L RMS Application	IDA / 70410	Integrated Land and Geospa tial Information Systems and Services	Prior	Request for Propo sals	Open - Internationa l	Single Stage - Two E nvelope		2,500,000.00	0.00	Under Imple mentation			2023-12-17	2024-02-22	2023-12-22	2024-02-27			2024-02-02	2024-04-15	2024-04-16	2024-06-13	2024-05-21			2025-06-30
PK-PLRA-378948-GO-RFB-2 / Procurement of High Resoluti on Satellite/Aerial Imagery o f Eight Districts of the Punjab (including Urban, Peri-Urban & Rural areas) and its proces sing along with orthorectific tion.	IDA / 70410	Integrated Land and Geospa tial Information Systems and Services	Post	Request for Bids	Open - National	Single Stage - One E nvelope		1,100,000.00	0.00	Canceled			2023-12-22	2023-12-16	2023-12-27	2023-12-17			2024-02-07	2024-01-24	2024-03-08			2024-04-12		2024-10-09
PK-PLRA-404642-GO-RFO / P rocurement of UPS 6KVA and 400WATTS/ 650VA	IDA / 70410	Project Management and Ins titutional Strengthening	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		13,800.00	0.00	Signed										2024-02-10	2024-01-30			2024-04-06		2025-04-06
PK-PLRA-404644-GO-RFO / P rocurement of IT Accessories (Android Devices, Handheld GPS Devices, LED 40" RAM, Cables, Keyboards, PDU etc.)	IDA / 70410	Project Management and Ins titutional Strengthening	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		66,000.00	0.00	Signed										2024-02-17	2024-01-30			2024-04-13		2024-10-10
PK-PLRA-404719-GO-RFO / P rocurement of ADF Scanners, Plotter, Printers and Tonners	IDA / 70410	Project Management and Ins titutional Strengthening	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		29,500.00	0.00	Signed										2024-02-17	2024-01-30			2024-04-13		2025-04-13
PK-PLRA-404721-GO-RFO / P rocurement of Audio Confer encing Solution	IDA / 70410	Project Management and Ins titutional Strengthening	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		34,500.00	0.00	Signed										2024-02-14	2024-01-30			2024-04-10	2024-03-20	2025-04-10
PK-PLRA-404724-GO-RFB / P rocurement and installation of Core ICT Equipment for PULSE Data Center (Primary & DR S ites)	IDA / 70410	Integrated Land and Geospa tial Information Systems and Services	Prior	Request for Bids	Open - Internationa l	Single Stage - Two E nvelope		5,000,000.00	0.00	Pending Impl ementation			2024-02-12	2024-02-17	2024-02-17	2024-02-17			2024-03-30		2024-06-12			2024-07-17		2027-07-17
PK-PLRA-378948-GO-RFB-2- 2 / High-Resolution Satellite / Aerial Imagery (Phase-1)	IDA / 70410	Integrated Land and Geospa tial Information Systems and Services	Post	Request for Bids	Open - National	Single Stage - One E nvelope		1,100,000.00	0.00	Signed			2024-02-28	2024-02-27	2024-03-06	2024-03-06			2024-03-30	2024-03-28	2024-04-29	2024-04-22	2024-06-03			2025-11-25
PK-PLRA-418892-GO-RFO / P rocurement of Office Furnitur e for Staff	IDA / 70410	Project Management and Ins titutional Strengthening	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope		15,000.00	0.00	Pending Impl ementation										2024-04-09				2024-06-04		2024-12-01
PK-PLRA-419466-GO-RFO / P rocurement of Aerial Imagery for Lahore Urban	IDA / 70410	Integrated Land and Geospa tial Information Systems and Services	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope		21,000.00	0.00	Canceled										2024-04-22	2024-05-03			2024-05-27		2024-07-26
PK-PLRA-390549-GO-RFO / I mplementation and licensing for IT Project & Service Mana gement Application	IDA / 70410	Integrated Land and Geospa tial Information Systems and Services	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		55,000.00	0.00	Canceled						2023-12-02								2024-01-27		2026-01-26
PK-PLRA-386388-GO-RFB / E stablishment / Upgradation o f Primary Data Center and D & Sites	IDA / 70410	Integrated Land and Geospa tial Information Systems and Services	Prior	Request for Bids	Open - Internationa l	Single Stage - One E nvelope		5,000,000.00	0.00	Canceled			2023-11-24	2023-11-29	2023-11-29	2023-11-29			2024-01-10		2024-02-09			2024-03-15		2026-03-15
PK-PLRA-429820-GO-RFO / A rcGIS Pro Advanced (Stand alone Option) Single Use - Per petual License	IDA / 70410	Integrated Land and Geospa tial Information Systems and Services	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		32,000.00	0.00	Canceled					2024-06-08	2024-06-06							2024-08-03			2024-10-02
PK-PLRA-436006-GO-RFO / P rocurement of ArcGIS Pro Ad vanced (Standalone Option) Single Use - Perpetual Licen se	IDA / 70410	Integrated Land and Geospa tial Information Systems and Services	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		33,000.00	0.00	Pending Impl ementation						2024-07-09							2024-09-03			2024-09-09

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-PLRA-334503-NC-RFB / Pr ocurement of Data Entry Ser vices for 03 Divisions of Pun jab (Divisions: Lahore, Faisalaba d, Sargodha)	IDA / 70410	Digital Land Records and Ca dstral Maps for LRMS	Prior	Request for Bids	Open - Internationa l	Single Stage - One E nvelope		2,000,000.00	0.00	Under Review					2023-01-30	2023-02-09	2023-02-04	2023-02-11			2023-03-18	2023-03-29	2023-04-17	2023-05-16	2023-05-22	2023-07-16	2024-05-21	
PK-PLRA-334504-NC-RFB / Pr ocurement of Data Entry Ser vices for 03 Divisions of Pun jab (Divisions: Gujranwala, Gujra t, Rawalpindi)	IDA / 70410	Digital Land Records and Ca dstral Maps for LRMS	Prior	Request for Bids	Open - Internationa l	Single Stage - One E nvelope		2,000,000.00	0.00	Under Review					2023-01-30	2023-02-09	2023-02-04	2023-02-11			2023-03-18	2023-03-29	2023-04-17	2023-05-16	2023-05-22	2023-07-16	2024-05-21	

PK-PLRA-334505-NC-RFB / Procurement of Data Entry Services for 04 Divisions of Punjab (Divisions: Bahawalpur, Multan, DG Khan, Sahiwal)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Prior	Request for Bids	Open - International	Single Stage - One Envelope	2,000,000.00	0.00	Under Review		2023-01-30	2023-02-09	2023-02-04	2023-02-11		2023-03-18	2023-03-29	2023-04-17	2023-05-15	2023-05-22	2023-07-16	2024-05-21
PK-PLRA-329299-NC-RFB / Procurement of Services for the Archiving & Indexing of Old Registered Deeds in 03 Divisions of Punjab (Divisions: Lahore, Faisalabad, Sargodha)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Post	Request for Bids	Open - National	Single Stage - One Envelope	850,000.00	0.00	Signed		2023-01-06	2023-01-25	2023-01-11	2023-01-25		2023-02-22	2023-03-02	2023-03-24	2023-03-13	2023-04-28	2023-05-20	2024-04-27
PK-PLRA-335814-NC-RFB / Procurement of Services for the Archiving & Indexing of Old Registered Deeds in 03 Divisions of Punjab (Divisions: Gujranwala, Gujrat, Rawalpindi)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Post	Request for Bids	Open - National	Single Stage - One Envelope	900,000.00	0.00	Signed		2023-01-30	2023-01-25	2023-02-04	2023-01-25		2023-03-18	2023-03-02	2023-04-17	2023-03-13	2023-05-22	2023-05-27	2024-05-21
PK-PLRA-335816-NC-RFB / Procurement of Services for the Archiving & Indexing of Old Registered Deeds in 04 Divisions of Punjab (Divisions: Bahawalpur, Multan, DG Khan, Sahiwal)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Post	Request for Bids	Open - National	Single Stage - One Envelope	860,000.00	0.00	Signed		2023-01-30	2023-01-25	2023-02-04	2023-01-25		2023-03-18	2023-03-02	2023-04-17	2023-03-13	2023-05-22	2023-05-27	2024-05-21
PK-PLRA-335822-NC-RFB / Procurement of Services for Digitization/Parcel Mapping of Hafizabad and Lodhran (Pilot J) Districts	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Post	Request for Bids	Open - National	Single Stage - One Envelope	550,000.00	0.00	Signed		2023-02-15	2023-02-11	2023-02-20	2023-02-13		2023-04-03	2023-03-14	2023-05-03	2023-03-28	2023-06-07	2023-05-16	2023-12-04
PK-PLRA-336166-NC-RFO / Procurement of Services for Satellite Imagery of Hafizabad and Lodhran (Pilot) Districts	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	105,000.00	0.00	Canceled							2023-02-04				2023-04-01		2023-09-28
PK-PLRA-338883-NC-RFO / Procurement of Services for UAV (Drone) Imagery of Model Town (Gujranwala Development Authority) and Sunder Industrial Estate (Lahore)	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	9,500.00	0.00	Canceled						2023-02-15					2023-04-12		2023-10-09
PK-PLRA-335818-NC-RFO / Procurement of Services for UAV (Drone) Imagery of Hafizabad and Lodhran (Pilot) Districts	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	73,000.00	0.00	Canceled						2023-02-04					2023-04-01		2023-09-28
PK-PLRA-347442-NC-RFO / Procurement of Services for Satellite Imagery of Hafizabad (Pilot) District	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Request for Quotations	Limited	Single Stage - One Envelope	95,000.00	0.00	Signed					2023-03-15	2023-03-13					2023-04-11	2023-06-29	2023-10-08
PK-PLRA-347444-NC-RFO / Procurement of Services for Satellite Imagery of Lodhran (Pilot) District	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Request for Quotations	Limited	Single Stage - One Envelope	95,000.00	0.00	Signed					2023-03-15	2023-03-13					2023-05-03	2023-06-21	2023-10-30
PK-PLRA-347447-NC-RFO / Procurement of Services for UAV (Drone) Imagery of Hafizabad (Pilot) District	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	50,000.00	0.00	Signed					2023-03-15	2023-03-14					2023-05-08	2023-05-04	2023-11-04
PK-PLRA-321007-NC-RFO / Hiring of firm for operational services (sanitorial, Security and Running errands) of the project	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope	83,000.00	0.00	Canceled						2022-12-06					2023-01-31		2024-01-31
PK-PLRA-321016-NC-RFO / Hiring of Firm for Trainings and Workshops, Model Studies, Exposure Visits, International Trainings, Desk Review	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope	16,340.00	0.00	Canceled						2023-03-06					2023-05-01		2024-04-30
PK-PLRA-361484-NC-RFO / Procurement of Drone (UAV) Imagery for Lodhran District	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	20,000.00	0.00	Signed							2023-05-29	2023-05-25			2023-07-22	2023-06-30	2024-01-18
PK-PLRA-320994-NC-RFO / Digitization of Deeds Registry	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	58,824.00	0.00	Canceled						2023-01-11					2023-03-08		2024-03-07
PK-PLRA-371159-NC-RFB / Establishments of Monuments for Geodetic Control Network in Punjab	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Request for Bids	Open - National	Single Stage - One Envelope	400,000.00	0.00	Signed		2023-09-20	2023-07-27	2023-09-25	2023-08-04		2023-11-06	2023-08-28	2023-12-06	2023-09-04	2024-01-10	2023-10-13	2024-07-08
PK-PLRA-371162-NC-DIR / GNS Reading of Geodetic Monuments	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Direct Selection	Direct - National	Single Stage - One Envelope	425,000.00	0.00	Signed		2023-08-18	2023-08-23	2023-08-23	2023-08-25						2023-09-27	2023-11-03	2024-03-25
PK-PLRA-386389-NC-RFB / Development of Next - Generation LRMS	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope	2,430,000.00	0.00	Canceled		2023-11-15		2023-11-20			2024-01-01		2024-01-31		2024-03-06		2026-03-06
PK-PLRA-424425-NC-RFO / Services for Field Revenue Operation & Quality Assurance of PUSLE Field Activities	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	95,000.00	0.00	Signed					2024-05-23	2024-05-09					2024-08-08		2025-08-03
PK-PLRA-425989-NC-RFO / Development of GIS Dashboard & Portal	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	85,000.00	0.00	Under Implementation						2024-05-20	2024-05-21				2024-07-15		2024-10-13

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-PLRA-326653-CS-QCBS / Consulting Services for Development of PSDI portal, PSDI framework and policy	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Prior	Quality And Cost Based Selection	Open - International		1,176,471.00	0.00	Pending Implementation	2023-03-01		2023-03-31		2023-05-14					2023-06-25		2023-07-25		2023-08-29		2023-10-03		2024-10-02
PK-PLRA-326189-CS-QCS / Hiring of consultancy firm for legal and regulatory support	IDA / 70410	Project Management and Institutional Strengthening	Post	Consultant Qualification Selection	Open - National		29,412.00	0.00	Canceled	2023-03-01		2023-03-22		2023-05-05							2023-06-04		2023-07-09		2024-07-08		

PK-PLRA-319863-CS-DCB5 / Hiring of Consulting Firm for PSDI Base Map Development	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Quality And Cost-Based Selection	Open - National		345,685.00	0.00	Signed	2023-03-01	2023-05-19	2023-03-22	2023-05-26	2023-05-05	2023-07-05			2023-06-02	2023-08-02	2023-07-02	2023-08-07	2023-08-06	2023-08-28	2023-09-10	2023-09-26	2024-09-09
PK-PLRA-348687-CS-LCS / Hiring of Internal Audit Firm	IDA / 70410	Project Management and Institutional Strengthening	Post	Least Cost Selection	Open - National		44,000.00	0.00	Signed	2023-03-15	2023-05-03	2023-04-05	2023-05-08	2023-04-29	2023-06-19			2023-05-01	2023-07-13	2023-05-15	2023-08-03	2023-06-12	2023-08-03	2023-07-17	2023-09-02	2025-07-16
PK-PLRA-326170-CS-CQS / Business requirements and System Requirements specification (LRMIS Improvement)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Post	Consultant Qualification Selection	Open - National		58,824.00	0.00	Canceled	2023-03-01		2023-03-22		2023-05-05							2023-06-04		2023-07-09		2024-07-08	
PK-PLRA-338898-CS-CQS / Procurement of Consulting Firm for Data Standardization Across Multiple Agencies	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Post	Consultant Qualification Selection	Open - National		250,000.00	0.00	Canceled	2023-09-29		2023-10-20		2023-12-03							2024-01-02		2024-02-06		2025-02-05	
PK-PLRA-326118-CS-CQS / Geodetic Network Densification & Technical Design	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Consultant Qualification Selection	Open - National		294,118.00	0.00	Canceled	2023-03-01		2023-03-22		2023-05-05							2023-06-04		2023-07-09		2024-07-08	
PK-PLRA-410091-CS-CQS / Feasibility and Implementation of Map Projection	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Consultant Qualification Selection	Open - National		70,000.00	0.00	Under Implementation	2024-04-30	2024-05-31	2024-05-21	2024-06-12	2024-07-04							2024-08-03		2024-09-07		2025-03-06	

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
PK-PLRA-335824-CS-INDV / Procurement of Individual Consultant-Data Center, Data Migration and System Management Specialist	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		64,000.00	0.00	Signed	2023-02-15	2023-02-14	2023-04-05	2023-03-13	2023-04-26	2023-04-03	2023-05-31	2023-04-11	2025-05-30		
PK-PLRA-335826-CS-INDV / Procurement of Individual Consultant-Revenue Officer (1) f or Pilot Districts	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		7,000.00	0.00	Signed	2023-02-15	2023-02-15	2023-04-05	2023-03-13	2023-04-26	2023-05-15	2023-05-31	2023-05-23	2024-05-30		
PK-PLRA-319957-CS-INDV / Procurement Specialist	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		66,706.00	0.00	Canceled	2022-12-01	2022-11-16	2023-01-19		2023-02-09		2023-03-16		2024-03-15		
PK-PLRA-319979-CS-INDV / Monitoring and Evaluation Specialist	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		29,647.00	0.00	Canceled	2022-12-01		2023-01-19		2023-02-09		2023-03-16		2024-03-15		
PK-PLRA-319954-CS-INDV / Financial Management Specialist	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		74,118.00	0.00	Canceled	2022-12-01	2022-11-16	2023-01-19		2023-02-09		2023-03-16		2024-03-15		
PK-PLRA-319967-CS-INDV / GIS Specialist	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		81,529.00	0.00	Canceled	2022-12-01	2022-11-17	2023-01-19		2023-02-09		2023-03-16		2024-03-15		
PK-PLRA-319975-CS-INDV / Internal Auditor	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		44,471.00	0.00	Canceled	2022-12-01		2023-01-19		2023-02-09		2023-03-16		2024-03-15		
PK-PLRA-319953-CS-INDV / Land Revenue Specialist	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		37,059.00	0.00	Canceled	2022-12-01	2022-11-17	2023-01-19		2023-02-09		2023-03-16		2024-03-15		
PK-PLRA-319959-CS-INDV / Quality Assurance Specialist	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		59,294.00	0.00	Canceled	2022-12-01	2022-11-17	2023-01-19		2023-02-09		2023-03-16		2024-03-15		
PK-PLRA-319950-CS-INDV / Project Coordinator	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		118,588.00	0.00	Canceled	2022-12-01		2023-01-19		2023-02-09		2023-03-16		2024-03-15		
PK-PLRA-319977-CS-INDV / Manager Logistics (OM)	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		29,647.00	0.00	Canceled	2022-12-01		2023-01-19		2023-02-09		2023-03-16		2024-03-15		
PK-PLRA-319966-CS-INDV / Database and Network Specialist	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		51,882.00	0.00	Canceled	2022-12-01	2022-11-17	2023-01-19		2023-02-09		2023-03-16		2024-03-15		
PK-PLRA-319962-CS-INDV / ICT (system applications) Specialist	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		74,118.00	0.00	Canceled	2022-12-01	2022-11-17	2023-01-19		2023-02-09		2023-03-16		2024-03-15		
PK-PLRA-335829-CS-INDV / Procurement of Individual Consultant-Software Development Executive (1)	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		22,000.00	0.00	Canceled	2023-02-28	2023-02-16	2023-04-18		2023-05-09		2023-06-13		2025-06-12		
PK-PLRA-336154-CS-INDV / Procurement of Individual Consultant-Software Development Executive (5)	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		22,000.00	0.00	Canceled	2023-02-28	2023-02-16	2023-04-18		2023-05-09		2023-06-13		2025-06-12		
PK-PLRA-336152-CS-INDV / Procurement of Individual Consultant-Software Development Executive (4)	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		22,000.00	0.00	Canceled	2023-02-28	2023-02-15	2023-04-18		2023-05-09		2023-06-13		2025-06-12		
PK-PLRA-336151-CS-INDV / Procurement of Individual Consultant-Software Development Executive (3)	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		22,000.00	0.00	Canceled	2023-02-28	2023-02-15	2023-04-18		2023-05-09		2023-06-13		2025-06-12		
PK-PLRA-336150-CS-INDV / Procurement of Individual Consultant-Software Development Executive (2)	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		22,000.00	0.00	Canceled	2023-02-28	2023-02-14	2023-04-18		2023-05-09		2023-06-13		2025-06-12		
PK-PLRA-336165-CS-INDV / Procurement of Individual Consultant-Revenue Officer (10) for Pilot Districts	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		7,000.00	0.00	Canceled	2023-02-15	2023-02-15	2023-04-05		2023-04-26		2023-05-31		2024-05-30		
PK-PLRA-336164-CS-INDV / Procurement of Individual Consultant-Revenue Officer (9) f or Pilot Districts	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		7,000.00	0.00	Canceled	2023-02-15	2023-02-15	2023-04-05		2023-04-26		2023-05-31		2024-05-30		
PK-PLRA-336163-CS-INDV / Procurement of Individual Consultant-Revenue Officer (8) f or Pilot Districts	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		7,000.00	0.00	Canceled	2023-02-15	2023-02-15	2023-04-05		2023-04-26		2023-05-31		2024-05-30		

PK-PLRA-336161-CS-INDV / P recurement of Individual Consultant-Revenue Officer (7) F or Pilot Districts	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		7,000.00	0.00	Canceled	2023-02-15	2023-02-15	2023-04-05		2023-04-26		2023-05-31		2024-05-30
PK-PLRA-336160-CS-INDV / P recurement of Individual Consultant-Revenue Officer (6) F or Pilot Districts	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		7,000.00	0.00	Canceled	2023-02-15	2023-02-14	2023-04-05		2023-04-26		2023-05-31		2024-05-30
PK-PLRA-336159-CS-INDV / P recurement of Individual Consultant-Revenue Officer (5) F or Pilot Districts	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		7,000.00	0.00	Canceled	2023-02-15	2023-02-13	2023-04-05		2023-04-26		2023-05-31		2024-05-30
PK-PLRA-336157-CS-INDV / P recurement of Individual Consultant-Revenue Officer (4) F or Pilot Districts	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		7,000.00	0.00	Canceled	2023-02-15	2023-02-15	2023-04-05		2023-04-26		2023-05-31		2024-05-30
PK-PLRA-336156-CS-INDV / P recurement of Individual Consultant-Revenue Officer (3) F or Pilot Districts	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		7,000.00	0.00	Canceled	2023-02-15	2023-02-15	2023-04-05		2023-04-26		2023-05-31		2024-05-30
PK-PLRA-336155-CS-INDV / P recurement of Individual Consultant-Revenue Officer (2) F or Pilot Districts	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		7,000.00	0.00	Canceled	2023-02-15	2023-02-15	2023-04-05		2023-04-26		2023-05-31		2024-05-30
PK-PLRA-363400-CS-INDV / Hiring of Individual Consultant Software Engineer	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		26,000.00	0.00	Signed	2023-06-08	2023-06-15	2023-07-27	2023-07-14	2023-08-17	2023-07-20	2023-09-21	2023-07-29	2025-09-20
PK-PLRA-363405-CS-INDV / Hiring of Individual Consultant Software Engineer - 2	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		26,000.00	0.00	Signed	2023-06-09	2023-06-15	2023-07-28	2023-07-14	2023-08-18	2023-07-18	2023-09-22	2023-08-18	2025-09-21
PK-PLRA-363406-CS-INDV / Hiring of Individual Consultant Software Engineer - 3	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		26,000.00	0.00	Signed	2023-06-09	2023-06-15	2023-07-28	2023-07-18	2023-08-18	2023-07-18	2023-09-22	2023-07-29	2025-09-21
PK-PLRA-363409-CS-INDV / Hiring of Individual Consultant Software Engineer - 4	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		26,000.00	0.00	Terminated	2023-06-09	2023-06-15	2023-07-28	2023-07-18	2023-08-18	2023-07-18	2023-09-22	2023-08-03	2025-09-21
PK-PLRA-336165-CS-INDV-2 / Hiring of Individual Consultant Revenue Officer (2)	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Individual Consultant Selection	Open - National		22,000.00	0.00	Signed	2023-07-18	2023-07-21	2023-09-05	2023-08-24	2023-09-26	2023-08-24	2023-10-31	2023-09-14	2025-10-30
PK-PLRA-370413-CS-INDV / Hiring of Individual Consultant Revenue Officer (3)	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Individual Consultant Selection	Open - National		22,000.00	0.00	Signed	2023-07-18	2023-07-21	2023-09-05	2023-08-24	2023-09-26	2023-08-31	2023-10-31	2023-09-16	2025-10-30
PK-PLRA-370414-CS-INDV / Hiring of Individual Consultant Revenue Officer (4)	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Individual Consultant Selection	Open - National		22,000.00	0.00	Signed	2023-07-18	2023-07-20	2023-09-05	2023-08-24	2023-09-26	2023-08-31	2023-10-31	2023-09-12	2025-10-30
PK-PLRA-370415-CS-INDV / Hiring of Individual Consultant Revenue Officer (5)	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Individual Consultant Selection	Open - National		22,000.00	0.00	Signed	2023-07-18	2023-07-21	2023-09-05	2023-08-24	2023-09-26	2023-08-31	2023-10-31	2023-09-08	2025-10-30
PK-PLRA-370416-CS-INDV / Hiring of Individual Consultant Revenue Officer (6)	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Individual Consultant Selection	Open - National		22,000.00	0.00	Signed	2023-07-20	2023-07-21	2023-09-07	2023-08-24	2023-09-28	2023-08-31	2023-11-02	2023-09-08	2025-11-01
PK-PLRA-370417-CS-INDV / Hiring of Individual Consultant Revenue Officer (7)	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Individual Consultant Selection	Open - National		22,000.00	0.00	Signed	2023-07-24	2023-07-21	2023-09-11	2023-08-24	2023-10-02	2023-08-31	2023-11-06	2023-09-14	2025-11-05
PK-PLRA-370418-CS-INDV / Hiring of Individual Consultant Revenue Officer (8)	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Individual Consultant Selection	Open - National		22,000.00	0.00	Canceled	2023-07-25	2023-07-21	2023-09-12	2023-08-24	2023-10-03		2023-11-07		2025-11-06
PK-PLRA-370422-CS-INDV / Hiring of Individual Consultant Revenue Officer (9)	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Individual Consultant Selection	Open - National		22,000.00	0.00	Canceled	2023-07-26	2023-07-21	2023-09-13	2023-08-21	2023-10-04		2023-11-08		2025-11-07
PK-PLRA-370423-CS-INDV / Hiring of Individual Consultant Revenue Officer (10)	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Individual Consultant Selection	Open - National		22,000.00	0.00	Canceled	2023-07-27	2023-07-21	2023-09-14		2023-10-05		2023-11-09		2025-11-08
PK-PLRA-370424-CS-INDV / HIRING OF INDIVIDUAL CONSULTANT MIS/IT SPECIALIST	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		40,000.00	0.00	Signed	2023-07-27	2023-07-21	2023-09-14	2023-08-24	2023-10-05	2023-08-31	2023-11-09	2023-09-14	2025-11-08
PK-PLRA-370437-CS-INDV / HIRING OF INDIVIDUAL CONSULTANT BUSINESS ANALYST	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Individual Consultant Selection	Open - National		4,600.00	0.00	Canceled	2023-07-20	2023-07-21	2023-09-07		2023-09-28		2023-11-02		2024-01-31
PK-PLRA-370763-CS-INDV / Consultant IT Assistant (1)	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Individual Consultant Selection	Open - National		5,500.00	0.00	Signed	2023-08-25	2023-07-21	2023-10-13	2023-08-24	2023-11-03	2023-08-31	2023-12-08	2023-09-20	2025-12-07
PK-PLRA-370942-CS-INDV / Consultant IT Assistant (2)	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Individual Consultant Selection	Open - National		5,500.00	0.00	Signed	2023-08-23	2023-07-21	2023-10-11	2023-08-24	2023-11-01	2023-08-31	2023-12-06	2023-09-14	2025-12-05
PK-PLRA-370943-CS-INDV / Consultant IT Assistant (3)	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Individual Consultant Selection	Open - National		5,500.00	0.00	Signed	2023-08-15	2023-07-21	2023-10-03	2023-08-24	2023-10-24	2023-08-31	2023-11-28	2023-09-19	2025-11-27
PK-PLRA-370944-CS-INDV / Consultant IT Assistant (4)	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Individual Consultant Selection	Open - National		5,500.00	0.00	Signed	2023-08-23	2023-07-21	2023-10-11	2023-08-24	2023-11-01	2023-08-31	2023-12-06	2023-09-14	2025-12-05
PK-PLRA-370945-CS-INDV / Consultant IT Assistant (5)	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Individual Consultant Selection	Open - National		5,500.00	0.00	Signed	2023-08-22	2023-07-21	2023-10-10	2023-08-24	2023-10-31	2023-08-31	2023-12-05	2023-09-19	2025-12-04
PK-PLRA-371153-CS-INDV / Hiring of Individual Consultant Technical Coordinator	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		10,000.00	0.00	Canceled	2023-08-15		2023-10-03		2023-10-24		2023-11-28		2024-11-27
PK-PLRA-371155-CS-INDV / Hiring of Individual Consultant Operational Coordinator	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		10,000.00	0.00	Canceled	2023-07-30		2023-09-17		2023-10-08		2023-11-12		2024-11-11



PK-PLRA-371158-CS-INDV / Hiring of Individual Consultant - Android Developer	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Individual Consultant Selection	Open - National	16,000.00	0.00	Signed	2023-08-07	2023-07-21	2023-09-25	2023-08-24	2023-10-16	2023-08-31	2023-11-20	2023-09-09	2024-11-19
PK-PLRA-386378-CS-INDV / Hiring of Individual Consultant - Revenue Officer (8)	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Individual Consultant Selection	Open - National	22,000.00	0.00	Signed	2023-10-16	2023-10-17	2023-12-04	2023-11-16	2023-12-25	2023-11-17	2024-01-29	2023-11-27	2024-07-27
PK-PLRA-386383-CS-INDV / Hiring of Individual Consultant - Revenue Officer (9)	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Individual Consultant Selection	Open - National	22,000.00	0.00	Signed	2023-10-16	2023-10-17	2023-12-04	2023-11-16	2023-12-25	2023-11-16	2024-01-29	2023-11-27	2024-07-27
PK-PLRA-386385-CS-INDV / Hiring of Individual Consultant - Revenue Officer (10)	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Individual Consultant Selection	Open - National	22,000.00	0.00	Signed	2023-10-16	2023-10-17	2023-12-04	2023-11-16	2023-12-25	2023-11-17	2024-01-29	2023-11-27	2024-07-27
PK-PLRA-396574-CS-INDV / Hiring of Software Engineer	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	26,000.00	0.00	Canceled	2023-12-22	2023-12-11	2024-02-09		2024-03-01		2024-04-05		2026-04-05
PK-PLRA-396676-CS-INDV / Hiring of Revenue Officer for Hafizabad District	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Individual Consultant Selection	Open - National	22,000.00	0.00	Signed	2023-12-18	2023-12-14	2024-02-05	2024-01-15	2024-02-26	2024-01-17	2024-04-01	2024-01-19	2024-04-04
PK-PLRA-396684-CS-INDV / Hiring of Individual Consultant Operations Specialist	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	43,000.00	0.00	Terminated	2023-12-22	2023-12-14	2024-02-09	2024-01-15	2024-03-01	2024-01-15	2024-04-05	2024-02-07	2024-04-12
PK-PLRA-396574-CS-INDV-2 / Hiring of Software Development Executive	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	22,000.00	0.00	Signed	2024-02-09	2024-02-07	2024-03-29	2024-03-07	2024-04-19	2024-03-06	2024-05-24		2026-05-24
PK-PLRA-418893-CS-INDV / Divisional Land Revenue Expert (Multan Division)	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Individual Consultant Selection	Open - National	8,500.00	0.00	Signed	2024-05-12	2024-04-30	2024-06-30	2024-05-29	2024-07-21	2024-05-29	2024-08-25		2025-08-20
PK-PLRA-418900-CS-INDV / Divisional Land Revenue Expert (Sargodha Division)	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Individual Consultant Selection	Open - National	8,500.00	0.00	Canceled	2024-05-14	2024-04-30	2024-07-02		2024-07-23		2024-08-27		2025-08-22
PK-PLRA-418901-CS-INDV / Divisional Land Revenue Expert (Gujranwala Division)	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Individual Consultant Selection	Open - National	8,500.00	0.00	Canceled	2024-05-13	2024-04-30	2024-07-01		2024-07-22		2024-08-26		2025-08-21
PK-PLRA-418902-CS-INDV / Divisional Land Revenue Expert (DG Khan Division)	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Individual Consultant Selection	Open - National	8,500.00	0.00	Signed	2024-05-12	2024-04-30	2024-06-30	2024-05-29	2024-07-21	2024-06-03	2024-08-25		2025-08-20
PK-PLRA-418904-CS-INDV / Divisional Land Revenue Expert (Faisalabad Division)	IDA / 70410	Integrated Land and Geospatial Information Systems and Services	Post	Individual Consultant Selection	Open - National	8,500.00	0.00	Signed	2024-05-13	2024-04-30	2024-07-01	2024-05-29	2024-07-22	2024-05-29	2024-08-26		2025-08-21
PK-PLRA-419097-CS-INDV / Hiring of Software Development Executive	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	14,000.00	0.00	Canceled	2024-04-12	2024-04-30	2024-05-31		2024-06-21		2024-07-26		2025-07-26
PK-PLRA-419098-CS-INDV / Hiring of Software Development Executive	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	14,000.00	0.00	Signed	2024-04-09	2024-04-30	2024-05-28	2024-05-23	2024-06-18	2024-05-29	2024-07-23		2025-07-23
PK-PLRA-419451-CS-INDV / Hiring of IT System Management Expert for Professional Support	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	18,000.00	0.00	Under Implementation	2024-05-17	2024-05-08	2024-07-05		2024-07-26		2024-08-30		2026-08-30
PK-PLRA-419452-CS-INDV / Hiring of IT Security Expert for Professional Support	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	16,000.00	0.00	Canceled	2024-05-14	2024-05-08	2024-07-02		2024-07-23		2024-08-27		2026-08-27
PK-PLRA-419452-CS-INDV-2 / Hiring of IT Security Expert for Professional Support	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	18,000.00	0.00	Pending Implementation	2024-07-09		2024-08-27		2024-09-17		2024-10-22		2026-10-22
PK-PLRA-419097-CS-INDV-2 / Hiring of Software Development Executive	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	14,000.00	0.00	Pending Implementation	2024-07-10		2024-08-28		2024-09-18		2024-10-23		2025-10-23