

## PROCUREMENT PLAN (Textual Part)

**Project information: *Ethiopia, Urban Productive Safety Net and Jobs Project (P169943)***

**Project Implementation agency: *Ministry of Labor and Social Affairs (MoLSA), Ministry of Urban Development and Construction (MoUDC), Urban Job Creation and Food Security Agency (UJCFSA)***

**Date of the Procurement Plan: *November 2020.***

**Period covered by this Procurement Plan: *December 2020 to December 2021.***

### **Preamble**

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016 revised August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

***National Procurement Arrangements:*** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***Section 33(1)(a) from page 35-48 of the Proclamation Number 649/2009 of the Ethiopian Federal Government Procurement and Property Administration Proclamation,*** such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- ***Open Advertising of the procurement opportunity at the national level;***

- ***The procurement is open to eligible firms from any country;***
- ***The request for bids/Proposal documents shall require that bidders/proposers submitting Bids/Proposal present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of and compliance with the Bank's Anti-Corruption Guidelines, including without limitation the bank's right to sanction and the Bank's inspection and audit right;***
- ***Contracts with an appropriate allocation of responsibilities, risks and liabilities;***
- ***Application of Standstill period and Publication of contract award information;***
- ***Maintenance of records of the procurement process; and***
- ***The Bank has the right to review procurement documentation and activities.***

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets as specified under paragraph 5.10*** of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. ***“Not Applicable”***

***Procurement of Second-Hand Goods as specified under paragraph 5.11*** of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables ***“Not Applicable”***

***Domestic preference as specified under paragraph 5.51*** of the Procurement Regulations ***(Goods and Works)***.

Goods: Is applicable for those contracts identified in the Procurement Plan;

Works: Is applicable for those contracts identified in the Procurement Plan.

**Other Relevant Procurement Information. None**

**PROCUREMENT PLAN** Ethiopia : Urban Productive Safety Net and Jobs Project

**General Information**  
**Country:** Ethiopia **Bank's Approval Date of the Original Procurement Plan:** 2021-08-10  
**Revised Plan Date(s):** (comma delineated, leave blank) 2024-06-28  
**Project ID:** P169943 **GPN Date:** 2020-12-18  
**Project Name:** Urban Productive Safety Net and Jobs Project  
**Loan / Credit No.:** IDA / D7320  
**Executing Agency:** Addis Ababa City Food Security and Productive Safety Net Agency

| Activity Reference No. / Description  | Loan / Credit No. | Component   | Review Type | Method                 | Market Approach | Procurement Process         | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type                               | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status         | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |        | Specific Procurement Notice / Invitation |            | Bidding Documents Issued |        | Proposal Submission / Opening / Minutes |        | Bid Evaluation Report and Recommendation for Award |        | Signed Contract |            | Contract Completion |
|---|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|------------------|---|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|------------|--------------------------|--------|---|--------|--|--------|-----------------|------------|---------------------|
|   |                   |   |             |                        |                 |                             |                        |                  |   |                         |                      |                        | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual | Planned                                  | Actual     | Planned                  | Actual | Planned                                 | Actual | Planned  | Actual | Planned         | Actual     |                     |
|   |                   |   |             |                        |                 |                             |                        |                  |   |                         |                      |                        |                                   |        |                                    |        |  |        |  |            |                          |        |   |        |  |        |                 |            |                     |
| ET-AA ADDIS KETEMA-347752-CW-RFO / Refurbishment of Woreda 11 OSSC in Addis Ketema sub city of Addis Ababa by component 2.2   | IDA / D7320       | Foster Urban Youth Employment   | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        |                  | Request for Quotations (Non Bank-5 PD)                  | 73,000.00               | 0.00                 | Signed                 |                                   |        |                                    |        |  |        | 2023-03-16                               | 2023-04-25 |                          |        |   |        |  |        | 2023-04-14      | 2023-05-31 | 2023-07-13          |
| ET-AA-GULLELE-347754-CW-RFO / Refurbishment of Woreda 03 OSSC in Gulele Sub City of Addis Ababa by component 2.2  | IDA / D7320       | Foster Urban Youth Employment   | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        |                  | Request for Quotations (Non Bank-5 PD)                  | 39,000.00               | 0.00                 | Completed              |                                   |        |                                    |        |  |        | 2023-03-16                               | 2023-04-25 |                          |        |   |        |  |        | 2023-04-14      | 2023-06-27 | 2023-07-13          |
| ET-AA-ARADA-347756-CW-RFO / Refurbishment of Woreda 03 OSSC in Arada Sub city of Addis Ababa by component 2.2   | IDA / D7320       | Foster Urban Youth Employment   | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        |                  | Request for Quotations (Non Bank-5 PD)                  | 34,000.00               | 0.00                 | Completed              |                                   |        |                                    |        |  |        | 2023-03-16                               | 2023-04-25 |                          |        |   |        |  |        | 2023-04-14      | 2023-06-07 | 2023-07-13          |
| ET-AA-ARADA-347757-CW-RFO / Refurbishment of Woreda 02 OSSC in Arada Sub city of Addis Ababa by component 2.2   | IDA / D7320       | Foster Urban Youth Employment   | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        |                  | Request for Quotations (Non Bank-5 PD)                  | 45,000.00               | 0.00                 | Completed              |                                   |        |                                    |        |  |        | 2023-03-16                               | 2023-04-25 |                          |        |   |        |  |        | 2023-04-14      | 2023-06-01 | 2023-07-13          |
| ET-AA-FSPSNA-467439-CW-RFB / Procurement of mixed-use G+4 building shed in Addis Ababa Lot One in Lideta, Lot Two in Kirkos Sub City, Lot Three in Yeka sub city and Lot Four in Addis Ketema Sub | IDA / D7320       | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        |                  | Request for Bids - Small Works SPD (1 envelope process) | 4,514,878.00            | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        | 2024-06-26                               | 2024-07-01 |                          |        |   |        |  |        | 2024-08-01      | 2024-10-05 | 2025-04-03          |

| Activity Reference No. / Description   | Loan / Credit No. | Component   | Review Type | Method                 | Market Approach | Procurement Process         | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |            | Draft Bidding Document / Justification |            | Specific Procurement Notice / Invitation |        | Bidding Documents Issued |        | Proposal Submission / Opening / Minutes |            | Bid Evaluation Report and Recommendation for Award |            | Signed Contract |            | Contract Completion |            |            |            |            |
|--|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|------------|--|------------|--|--------|--------------------------|--------|---|------------|--|------------|-----------------|------------|---------------------|------------|------------|------------|------------|
|  |                   |   |             |                        |                 |                             |                        |                         |                      |                | Planned                           | Actual | Planned                            | Actual     | Planned                                | Actual     | Planned                                  | Actual | Planned                  | Actual | Planned                                 | Actual     | Planned  | Actual     | Planned         | Actual     |                     |            |            |            |            |
|  |                   |   |             |                        |                 |                             |                        |                         |                      |                |                                   |        |                                    |            |  |            |  |        |                          |        |   |            |  |            |                 |            |                     |            |            |            |            |
| ET-AA FSPSNA-247413-GO-RFO / Procurement of 20 pcs of laptop computer for addis ababa regional hub and implementing agency | IDA / D7320       | Institutional Strengthening, Project Management and Monitoring and Evaluation | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 23,256.00               | 0.00                 | Completed      |                                   |        |                                    |            |  |            |  |        |                          |        |   |            |  |            |                 |            |                     | 2021-09-20 | 2023-06-15 | 2021-10-20 | 2023-06-15 |
| ET-AA FSPSNA-247414-GO-RFO / procurement of 20 file cabinet for Addis Ababa city hub and implementing agency               | IDA / D7320       | Institutional Strengthening, Project Management and Monitoring and Evaluation | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 13,953.00               | 0.00                 | Completed      |                                   |        |                                    |            |  |            |  |        |                          |        |   |            |  |            |                 |            |                     | 2021-09-20 | 2022-04-05 | 2021-10-20 |            |
| ET-AA FSPSNA-247419-GO-RFB / Procurement of safety cloth overall work wear   | IDA / D7320       | Expand the Urban Productive Safety Net to Improve the Urban Environment       | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 460,000.00              | 268,449.79           | Completed      |                                   |        |                                    | 2021-08-15 | 2021-08-31                             | 2021-08-20 |  |        |                          |        | 2021-09-21                              | 2021-10-01 | 2021-10-21   | 2021-10-08 | 2021-11-21      | 2021-11-25 | 2022-01-20          | 2021-12-25 |            |            |            |
| ET-AA FSPSNA-247420-GO-RFB / procurement of safety shoes for public work participants                                      | IDA / D7320       | Expand the Urban Productive Safety Net to Improve the Urban Environment       | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 880,000.00              | 730,075.54           | Completed      |                                   |        |                                    | 2021-08-15 | 2021-08-21                             | 2021-08-20 |  |        |                          |        | 2021-09-21                              | 2021-09-30 | 2021-10-21   | 2021-10-08 | 2021-11-21      | 2021-11-10 | 2022-01-20          | 2021-12-26 |            |            |            |
| ET-AA FSPSNA-247422-GO-RFB / procurement of leather glove for public work beneficiaries                                    | IDA / D7320       | Expand the Urban Productive Safety Net to Improve the Urban Environment       | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 158,000.00              | 136,429.87           | Completed      |                                   |        |                                    | 2021-08-15 | 2021-08-31                             | 2021-08-20 |  |        |                          |        | 2021-09-23                              | 2021-09-30 | 2021-10-23   | 2021-10-08 | 2021-11-23      | 2021-12-02 | 2021-12-23          | 2022-01-01 |            |            |            |
| ET-AA FSPSNA-247423-GO-RFO / procurement of washable face mask for public work beneficiaries                               | IDA / D7320       | Expand the Urban Productive Safety Net to Improve the Urban Environment       | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 33,220.00               | 28,038.58            | Completed      |                                   |        |                                    |            |  |            |  |        |                          |        |   |            |  |            |                 |            | 2021-09-20          | 2021-10-01 | 2021-10-20 | 2021-10-27 |            |
| ET-AA FSPSNA-247424-GO-RFO / procurement of first aid kit  | IDA / D7320       | Expand the Urban Productive Safety Net to Improve the Urban Environment       | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 60,000.00               | 51,788.48            | Completed      |                                   |        |                                    |            |  |            |  |        |                          |        |   |            |  |            |                 |            | 2021-09-23          | 2021-10-01 | 2021-10-23 | 2021-10-27 |            |
| ET-AA FSPSNA-247425-GO-RFO / procurement of local made broom   | IDA / D7320       | Expand the Urban Productive Safety Net to Improve the Urban Environment       | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 37,218.00               | 32,096.17            | Completed      |                                   |        |                                    |            |  |            |  |        |                          |        |   |            |  |            |                 |            | 2021-10-01          | 2021-10-01 | 2021-10-31 | 2021-10-28 |            |
| ET-AA FSPSNA-250058-GO-RFB / Procurement of safety materials/ Reflective vest and hat                                      | IDA / D7320       | Expand the Urban Productive Safety Net to Improve the Urban Environment       | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 527,605.00              | 0.00                 | Completed      |                                   |        |                                    | 2021-08-30 | 2021-12-31                             | 2021-09-04 |  |        |                          |        | 2021-10-04                              | 2022-02-02 | 2021-10-29   | 2022-03-01 | 2021-11-23      | 2022-04-16 | 2022-01-22          | 2022-05-16 |            |            |            |
| ET-AA FSPSNA-250063-GO-RFB / Procurement of movable canvas tent for day care of public work participants                   | IDA / D7320       | Expand the Urban Productive Safety Net to Improve the Urban Environment       | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 248,000.00              | 161,097.88           | Completed      |                                   |        |                                    | 2021-08-31 | 2021-09-20                             | 2021-09-05 |  |        |                          |        | 2021-10-05                              | 2021-10-25 | 2021-10-25   | 2021-11-16 | 2021-11-19      | 2022-01-08 | 2022-02-02          | 2022-03-19 |            |            |            |
| ET-AA FSPSNA-250065-GO-RFO / Procurement of signboard  | IDA / D7320       | Expand the Urban Productive Safety Net to Improve the Urban Environment       | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 26,400.00               | 0.00                 | Cancelled      |                                   |        |                                    |            |  |            |  |        |                          |        |   |            |  |            |                 |            | 2021-10-16          |            | 2021-11-15 |            |            |
| ET-AA FSPSNA-250067-GO-RFO / Procurement of local brooms   | IDA / D7320       | Expand the Urban Productive Safety Net to Improve the Urban Environment       | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 71,100.00               | 60,991.55            | Completed      |                                   |        |                                    |            |  |            |  |        |                          |        |   |            |  |            |                 |            | 2021-10-16          | 2022-01-02 | 2021-11-30 | 2022-01-02 |            |
| ET-AA FSPSNA-250069-GO-RFB / Procurement of seedlings  | IDA / D7320       | Expand the Urban Productive Safety Net to Improve the Urban Environment       | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 326,665.00              | 0.00                 | Completed      |                                   |        |                                    |            |  |            |  |        |                          |        |   |            |  |            |                 |            | 2022-02-01          | 2022-05-08 | 2022-02-06 | 2023-07-26 |            |

|   |             |   |      |                        |                 |                             |            |      |                      |  |  |  |  |            |            |            |            |  |  |            |            |  |  |  |  |            |            |            |            |            |            |
|---|-------------|---|------|------------------------|-----------------|-----------------------------|------------|------|----------------------|--|--|--|--|------------|------------|------------|------------|--|--|------------|------------|--|--|--|--|------------|------------|------------|------------|------------|------------|
| ET-AA FSPSNA-290332-GO-RFQ / Procurement of 79 chairs and tables for 10 city level specialists, 11*5 sub-cities and 36 Woredas in Addis Ababa City Administration Labor, Enterprise and Industry Development Bureau; job Creation and Food Security Sector UPSNP Youth Employment Rollout | IDA / D7320 | Foster Urban Youth Employment   | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 24,681.00  | 0.00 | Canceled             |  |  |  |  |            |            |            |            |  |  | 2022-05-04 |            |  |  |  |  |            |            |            | 2022-06-17 | 2022-07-17 |            |
| ET-AA FSPSNA-290986-GO-RFB / Procurement of Information Technology (IT) equipment (computers, scanners, and printers) for Addis Ababa City Administration Labor, Enterprise and Industry Development Bureau; job Creation and Food Security Sector UPSNP Youth Employment Rollout         | IDA / D7320 | Foster Urban Youth Employment   | Post | Request for Bids       | Open - National | Single Stage - One Envelope | 222,815.00 | 0.00 | Canceled             |  |  |  |  |            |            |            |            |  |  | 2022-04-22 | 2022-04-27 |  |  |  |  |            |            | 2022-06-01 | 2022-07-01 | 2022-07-29 | 2022-08-31 |
| ET-AA FSPSNA-353474-GO-RFB / Procurement of LCD Projector, Printer, Desktop computer, Laptop computer for youth employment apprenticeship and for regional PCU  | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Bids       | Open - National | Single Stage - One Envelope | 858,182.00 | 0.00 | Under Implementation |  |  |  |  | 2023-04-13 | 2024-05-29 | 2023-04-18 | 2024-05-29 |  |  |            |            |  |  |  |  |            | 2023-05-19 | 2023-06-18 | 2023-07-11 | 2023-09-09 |            |
| ET-AA FSPSNA-353505-GO-RFQ / Procurement of tables and chairs for youth apprenticeship specialist   | IDA / D7320 | Foster Urban Youth Employment   | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 12,750.00  | 0.00 | Completed            |  |  |  |  |            |            | 2023-04-14 | 2023-10-03 |  |  |            |            |  |  |  |  |            |            | 2023-05-13 | 2023-06-12 |            |            |
| ET-AA FSPSNA- KOLFE 35443-4-GO-RFQ / Procurement of Local Stand broom for Kofe 5 sub city   | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 21,000.00  | 0.00 | Completed            |  |  |  |  |            |            | 2023-04-13 | 2023-08-03 |  |  |            |            |  |  |  |  |            |            | 2023-05-12 | 2023-09-22 | 2023-06-13 |            |
| ET-AA FSPSNA- KOLFE-35443B-GO-RFQ / Procurement of Protective Cloth (Tuta), Gawan and Mask made of cotton for Kofe sub city public work Beneficiaries   | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 86,500.00  | 0.00 | Completed            |  |  |  |  |            |            | 2023-04-13 | 2023-08-03 |  |  |            |            |  |  |  |  |            |            | 2023-05-12 | 2023-09-22 | 2023-06-12 |            |
| ET-AA FSPSNA- KOLFE-35444-2-GO-RFQ / Procurement of Leather Glove for Kofe Sub City Public Work Beneficiaries   | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 25,600.00  | 0.00 | Completed            |  |  |  |  |            |            | 2023-04-13 | 2023-08-03 |  |  |            |            |  |  |  |  |            |            | 2023-05-12 | 2023-09-22 | 2023-06-12 |            |
| ET-AA FSPSNA- AKAKI-35445-0-GO-RFQ / Procurement of Safety Materials (Tuta, Gawan, Mask & glove) for Akaki Sub city public work beneficiaries   | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 80,000.00  | 0.00 | Completed            |  |  |  |  |            |            | 2023-04-15 | 2023-06-13 |  |  |            |            |  |  |  |  |            |            | 2023-05-14 | 2023-07-13 | 2023-06-14 | 2023-08-09 |
| ET-AA FSPSNA- AKAKI- 35445-2-GO-RFQ / Procurement of local stand broom for Akasi sub city public work beneficiaries   | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 15,700.00  | 0.00 | Completed            |  |  |  |  |            |            | 2023-04-15 | 2023-06-13 |  |  |            |            |  |  |  |  |            |            | 2023-05-14 | 2023-07-13 | 2023-06-15 | 2023-08-09 |
| ET-AA FSPSNA-354455- KIRKOS-GO-RFQ / Procurement of Safety Materials (Tuta, Gawan, Mask & glove) for Kirkos 5 sub city public work beneficiaries  | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 92,600.00  | 0.00 | Completed            |  |  |  |  |            |            | 2023-04-13 | 2023-06-29 |  |  |            |            |  |  |  |  |            |            | 2023-05-12 | 2023-08-25 | 2023-06-12 | 2023-08-26 |
| ET-AA FSPSNA-354456- KIRKOS-GO-RFQ / Procurement of Local Broom for Kirkos' Sub city Public Work Beneficiaries  | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 16,800.00  | 0.00 | Completed            |  |  |  |  |            |            | 2023-04-13 | 2023-06-26 |  |  |            |            |  |  |  |  |            |            | 2023-05-11 | 2023-08-30 | 2023-06-12 | 2023-09-02 |
| ET-AA FSPSNA- NIFAS SILK-354463-GO-RFQ / Procurement of Local stand broom for Nifas silk sub city   | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 17,705.00  | 0.00 | Completed            |  |  |  |  |            |            | 2023-04-13 | 2023-06-19 |  |  |            |            |  |  |  |  |            |            | 2023-05-12 | 2023-07-13 | 2023-06-12 | 2023-08-24 |
| ET-AA FSPSNA- NIFAS SILK-354463-GO-RFQ / Procurement of Safety Material (Tuta, Gawan, Mask) made of cotton for public work beneficiaries in Nifas silk  | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 85,200.00  | 0.00 | Completed            |  |  |  |  |            |            | 2023-04-13 | 2023-06-19 |  |  |            |            |  |  |  |  |            |            | 2023-05-12 | 2023-07-13 | 2023-06-12 | 2023-08-24 |
| ET-AA FSPSNA- NIFAS SILK-354463-GO-RFQ / Procurement of Leather Glove for Nifas silk Public Work Beneficiaries  | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 23,200.00  | 0.00 | Completed            |  |  |  |  |            |            | 2023-04-13 | 2023-06-19 |  |  |            |            |  |  |  |  |            |            | 2023-05-12 | 2023-07-13 | 2023-06-12 | 2023-08-24 |
| ET-AA FSPSNA- ARADA-354465-GO-RFQ / Procurement of local broom for Arada Sub City public work beneficiaries   | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 29,500.00  | 0.00 | Under Implementation |  |  |  |  |            |            | 2023-04-17 | 2023-09-09 |  |  |            |            |  |  |  |  |            |            | 2023-05-15 |            | 2023-06-15 |            |
| ET-AA FSPSNA- ADDIS KETEM A-354473-GO-RFB / Procurement of Safety Materials (Mask, Glove gawan and tuta) for Addis Ketema Public work beneficiaries   | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Bids       | Open - National | Single Stage - One Envelope | 268,600.00 | 0.00 | Completed            |  |  |  |  | 2023-04-10 | 2023-08-08 | 2023-04-15 | 2023-09-24 |  |  |            |            |  |  |  |  | 2023-05-16 | 2023-09-29 | 2023-06-15 | 2023-09-20 | 2023-07-05 | 2023-09-04 |
| ET-AA FSPSNA- ADIS KETEMA-354473-GO-RFQ / Procurement of local broom for Addis Ketema sub city  | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 44,000.00  | 0.00 | Completed            |  |  |  |  |            |            | 2023-04-13 | 2023-06-20 |  |  |            |            |  |  |  |  |            |            | 2023-05-12 | 2023-08-26 | 2023-06-12 | 2023-10-04 |
| ET-AA FSPSNA- LEMI KURA-355189-GO-RFQ / Procurement of local stand broom for lem kura sub city PW Beneficiaries   | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 10,500.00  | 0.00 | Completed            |  |  |  |  |            |            | 2023-04-13 | 2023-07-04 |  |  |            |            |  |  |  |  |            |            | 2023-05-12 | 2023-08-17 | 2023-06-12 | 2023-08-17 |
| ET-AA FSPSNA- LEMI KURA-355191-GO-RFQ / Procurement of safety materials (Gawan, tuta, leather glove and mask) for Lemi kura sub city PW beneficiaries   | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 63,200.00  | 0.00 | Completed            |  |  |  |  |            |            | 2023-04-13 | 2023-07-04 |  |  |            |            |  |  |  |  |            |            | 2023-05-12 | 2023-08-17 | 2023-06-12 | 2023-09-22 |
| ET-AA FSPSNA- GULELE-355192-GO-RFQ / Procurement of local stand broom for Gulele sub city PW beneficiaries  | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 16,800.00  | 0.00 | Completed            |  |  |  |  |            |            | 2023-04-13 | 2023-09-19 |  |  |            |            |  |  |  |  |            |            | 2023-05-12 | 2023-06-12 | 2023-12-05 |            |

|  |             |   |      |                        |                 |                             |            |      |                      |            |            |            |            |            |            |            |            |            |            |
|--|-------------|---|------|------------------------|-----------------|-----------------------------|------------|------|----------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| ET-AA FSPSNA- GULELE- 355183-GO-RFQ / Procurement of Safety materials (Tuta, gawan, mask and leather glove) for Gulele sub city PW beneficiaries                         | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 95,600.00  | 0.00 | Completed            | 2023-04-13 | 2023-09-29 | 2023-05-12 | 2023-06-23 | 2023-12-06 |            |            |            |            |            |
| ET-AA FSPSNA- BOLE-355194-GO-RFQ / Procurement of local stand broom for bole sub city PW activities  | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 10,500.00  | 0.00 | Completed            | 2023-04-13 | 2023-07-05 | 2023-05-12 | 2023-07-25 | 2023-06-13 | 2023-09-05 |            |            |            |            |
| ET-AA FSPSNA- BOLE- 355195-GO-RFQ / Procurement of Safety materials (GAWAN, TUTA, GLOVE, AND MASK) for PW beneficiaries  | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 71,200.00  | 0.00 | Completed            | 2023-04-13 | 2023-07-05 | 2023-05-12 | 2023-07-25 | 2023-06-21 | 2023-09-05 |            |            |            |            |
| ET-AA FSPSNA- YEKKA-355196-GO-RFQ / Procurement of local stand broom for yekka public work activities  | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 16,800.00  | 0.00 | Completed            | 2023-04-13 | 2023-06-16 | 2023-05-12 | 2023-07-14 | 2023-06-12 | 2023-08-19 |            |            |            |            |
| ET-AA FSPSNA- YEKKA-355197-GO-RFQ / Procurement of leather glove for yekka sub city PW beneficiaries   | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 21,500.00  | 0.00 | Completed            | 2023-04-13 | 2023-06-09 | 2023-05-12 | 2023-07-14 | 2023-06-11 | 2023-09-06 |            |            |            |            |
| ET-AA FSPSNA- YEKKA-355198-GO-RFQ / procurement of safety materials (gawan, vest, tuta, hat and mask) for yekka sub city PW beneficiaries                                | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 80,700.00  | 0.00 | Completed            | 2023-04-13 | 2023-06-09 | 2023-05-12 | 2023-07-14 | 2023-06-26 | 2023-08-31 |            |            |            |            |
| ET-AA FSPSNA- LIDETA-355201-GO-RFQ / Procurement of local stand broom for lideta PW beneficiaries  | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 16,800.00  | 0.00 | Completed            | 2023-04-13 | 2023-08-25 | 2023-05-12 | 2023-10-17 | 2023-06-12 |            |            |            |            |            |
| ET-AA FSPSNA- LIDETA-355204-GO-RFQ / Procurement of leather glove for lideta PW beneficiaries  | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 26,700.00  | 0.00 | Completed            | 2023-04-13 | 2023-08-25 | 2023-05-12 | 2023-10-17 | 2023-06-12 |            |            |            |            |            |
| ET-AA FSPSNA-LIDETA-355205-GO-RFQ / Procurement of safety materials (gawan, tuta & mask) for lideta sub city PW beneficiaries  | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 89,100.00  | 0.00 | Completed            | 2023-04-16 | 2023-08-25 | 2023-05-16 | 2023-10-17 | 2023-06-25 |            |            |            |            |            |
| ET-AA FSPSNA- ARADA-354468-GO-RFB / Procurement of Safety Materials (Tuta, Gawan, Mask and leather Glove) for Arada Public work beneficiaries                            | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Bids       | Open - National | Single Stage - One Envelope | 171,000.00 | 0.00 | Canceled             | 2023-06-16 | 2023-10-14 | 2023-06-21 | 2023-10-24 | 2023-08-07 | 2023-08-27 | 2023-10-26 |            |            |            |
| ET-AA FSPSNA-382220-GO-RFQ / Procurement of Laptop Computer for institutional strengthening project Management and Monitoring and Evaluation                             | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 24,730.00  | 0.00 | Completed            | 2023-09-29 | 2024-01-04 | 2023-11-02 |            | 2023-11-22 |            |            |            |            |            |
| ET-AA FSPSNA-382222-GO-RFQ / Procurement of Local made shelf and Table for strengthen employment and inter-mediation services  | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 43,520.00  | 0.00 | Completed            | 2023-09-29 | 2024-01-04 | 2023-11-02 |            | 2023-12-02 |            |            |            |            |            |
| ET-AA FSPSNA-382224-GO-RFQ / Procurement of imported Chair for strengthening employment and inter-mediation services   | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Quotations | Limited         | Single Stage - One Envelope | 60,108.00  | 0.00 | Completed            | 2023-09-29 | 2024-01-09 | 2023-11-02 |            | 2023-11-27 |            |            |            |            |            |
| ET-AA FSPSNA- ADDIS KETEMAA-397785-GO-RFB / Procurement of hand tools and safety materials for Addis Ketema sub city ( Lot one safety materials and lot two hand tools ) | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Bids       | Open - National | Single Stage - One Envelope | 533,225.00 | 0.00 | Signed               | 2023-12-26 | 2024-02-21 | 2023-12-31 | 2024-03-04 | 2024-01-31 | 2024-03-27 | 2024-03-01 | 2024-04-22 | 2024-03-21 | 2024-05-05 |
| ET-AA FSPSNA-AKAKI-397967-GO-RFB / Procurement of Safety Materials and Hand Tools for Akaki kality sub city ( Lot one Safety Materials and Lot two Hand Tools)           | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Bids       | Open - National | Single Stage - One Envelope | 176,970.00 | 0.00 | Signed               | 2023-12-26 | 2024-02-23 | 2023-12-31 | 2024-03-05 | 2024-01-31 | 2024-03-26 | 2024-03-01 | 2024-04-28 | 2024-03-21 | 2024-05-05 |
| ET-AA FSPSNA-KIRKOS-397976-GO-RFB / Procurement of Safety Materials and Broom for Kirkos sub city ( Lot one Safety Materials and Lot two Broom)                          | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Bids       | Open - National | Single Stage - One Envelope | 209,418.00 | 0.00 | Under Implementation | 2023-12-26 | 2024-02-27 | 2023-12-31 | 2024-03-05 | 2024-01-31 | 2024-04-26 | 2024-03-01 | 2024-03-21 |            | 2024-05-05 |
| ET-AA FSPSNA-LIDETA-397978-GO-RFB / Procurement of Safety Materials and Broom for Lideta sub city ( Lot one Safety Materials and Lot two Broom)                          | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Bids       | Open - National | Single Stage - One Envelope | 244,704.00 | 0.00 | Under Implementation | 2023-12-26 | 2024-02-23 | 2023-12-31 | 2024-02-29 | 2024-01-31 | 2024-03-26 | 2024-03-01 | 2024-03-21 |            | 2024-05-05 |
| ET-AA FSPSNA-NFASILK-397983-GO-RFB / Procurement of Safety Materials and Broom for Nfasilk Sub city ( Lot one Safety Materials and Lot two Broom)                        | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Bids       | Open - National | Single Stage - One Envelope | 225,578.00 | 0.00 | Signed               | 2023-12-26 | 2024-03-03 | 2023-12-31 | 2024-03-06 | 2024-01-31 | 2024-04-01 | 2024-03-01 | 2024-05-17 | 2024-03-21 | 2024-05-05 |
| ET-AA FSPSNA-ARADA-397986-GO-RFB / Procurement of Safety Materials and local stand broom for Arada sub city ( Lot one Safety Materials and Lot two - Local Stand Broom)  | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Bids       | Open - National | Single Stage - One Envelope | 375,448.00 | 0.00 | Signed               | 2023-12-26 | 2024-02-27 | 2023-12-31 | 2024-03-04 | 2024-01-31 | 2024-03-29 | 2024-03-01 | 2024-04-12 | 2024-03-21 | 2024-05-05 |
| ET-AA FSPSNA-GULELE-397992-GO-RFB / Procurement of Safety Materials and Broom for Gulele sub city (Lot one Safety Materials and Lot two Broom)                           | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Bids       | Open - National | Single Stage - One Envelope | 215,040.00 | 0.00 | Under Implementation | 2023-12-26 | 2024-02-22 | 2023-12-31 | 2024-03-05 | 2024-01-31 | 2024-03-01 | 2024-03-01 | 2024-03-21 |            | 2024-05-05 |
| ET-AA FSPSNA-KOLFE-397994-GO-RFB / Procurement of Safety Materials and Broom for Kolfe sub city (Lot one Safety Materials and Lot two Broom)                             | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Bids       | Open - National | Single Stage - One Envelope | 249,158.00 | 0.00 | Under Implementation | 2023-12-26 | 2024-02-25 | 2023-12-31 | 2024-03-05 | 2024-01-31 | 2024-04-29 | 2024-03-01 | 2024-05-17 | 2024-03-21 | 2024-05-05 |

|   |             |   |      |                  |                 |                             |  |            |      |                      |  |  |  |            |            |            |            |  |            |            |            |            |            |  |            |
|---|-------------|---|------|------------------|-----------------|-----------------------------|--|------------|------|----------------------|--|--|--|------------|------------|------------|------------|--|------------|------------|------------|------------|------------|--|------------|
| ET-AA FSPSNA-LEMI KURA-3 91996-GO-RFB / Procurement of Safety Materials and Broom for Lemi kura sub city (Lot one Safety Materials and Lot two Broom) | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Bids | Open - National | Single Stage - One Envelope |  | 142,725.00 | 0.00 | Signed               |  |  |  | 2023-12-26 | 2024-02-25 | 2023-12-31 | 2024-02-29 |  | 2024-01-31 | 2024-03-25 | 2024-03-01 | 2024-04-26 | 2024-03-21 |  | 2024-05-05 |
| ET-AA FSPSNA-BOLE-397998-GO-RFB / Procurement of Safety Materials and Broom for Bole sub city (Lot one Safety Materials and Lot two Broom)            | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Bids | Open - National | Single Stage - One Envelope |  | 144,678.00 | 0.00 | Signed               |  |  |  | 2023-12-26 | 2024-02-25 | 2023-12-31 | 2024-03-04 |  | 2024-01-31 | 2024-03-27 | 2024-03-01 | 2024-04-25 | 2024-03-21 |  | 2024-05-05 |
| ET-AA FSPSNA-YEKA-397999-GO-RFB / Procurement of Safety Materials and Broom for Yeke sub city (Lot one Safety Materials and Lot two Broom)            | IDA / D7320 | Expand the Urban Productive Safety Net to Improve the Urban Environment | Post | Request for Bids | Open - National | Single Stage - One Envelope |  | 208,330.00 | 0.00 | Under Implementation |  |  |  | 2023-12-26 | 2024-03-01 | 2023-12-31 | 2024-05-30 |  | 2024-01-31 | 2024-04-01 | 2024-03-01 | 2024-05-06 | 2024-03-21 |  | 2024-05-05 |

**NON CONSULTING SERVICES**

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |        | Specific Procurement Notice / Invitation | Bidding Documents Issued |         | Proposal Submission / Opening / Minutes | Bid Evaluation Report and Recommendation for Award |        | Signed Contract |        | Contract Completion |        |         |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------------------------|---------|---|--|--------|-----------------|--------|---------------------|--------|---------|
|                                      |                   |           |             |        |                 |                     |                        |                         |                      |                | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual | Planned                                  | Actual                   | Planned | Actual                                  | Planned  | Actual | Planned         | Actual | Planned             | Actual | Planned |
|                                      |                   |           |             |        |                 |                     |                        |                         |                      |                |                                   |        |                                    |        |  |        |  |                          |         |   |  |        |                 |        |                     |        |         |

**CONSULTING FIRMS**

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference |        | Expression of Interest / Notice |        | Short List and Draft Request for Proposals |        | Request for Proposals as Issued |        | Opening of Technical Proposals / Minutes |        | Evaluation of Technical Proposal |        | Combined Evaluation Report and Draft Negotiated Contract |        | Signed Contract |        | Contract Completion |        |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------|-------------------------|----------------------|----------------|--------------------|--------|---------------------------------|--------|--|--------|---------------------------------|--------|--|--------|----------------------------------|--------|--|--------|-----------------|--------|---------------------|--------|
|                                      |                   |           |             |        |                 |               |                         |                      |                | Planned            | Actual | Planned                         | Actual | Planned                                    | Actual | Planned                         | Actual | Planned                                  | Actual | Planned                          | Actual | Planned  | Actual | Planned         | Actual | Planned             | Actual |
|                                      |                   |           |             |        |                 |               |                         |                      |                |                    |        |                                 |        |  |        |                                 |        |  |        |                                  |        |  |        |                 |        |                     |        |

**INDIVIDUAL CONSULTANTS**

| Activity Reference No. / Description   | Loan / Credit No. | Component   | Review Type | Method                          | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status       | Terms of Reference |            | Invitation to Identify / Selected Consultant |            | Draft Negotiated Contract |            | Signed Contract |            | Contract Completion |            |            |  |
|--|-------------------|---|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|----------------------|--------------------|------------|--|------------|---------------------------|------------|-----------------|------------|---------------------|------------|------------|--|
|  |                   |   |             |                                 |                 |               |                         |                      |                      | Planned            | Actual     | Planned                                      | Actual     | Planned                   | Actual     | Planned         | Actual     | Planned             | Actual     |            |  |
| ET-AA FSPSNA-247412-CS-INDV / Recruitment of procurement specialist for Addis Ababa city regional hub  | IDA / D7320       | Institutional Strengthening, Project Management and Monitoring and Evaluation | Prior       | Individual Consultant Selection | Open            |               | 6,200.00                | 0.00                 | Cancelled            | 2021-08-15         | 2021-09-16 | 2021-09-18                                   |            | 2021-10-03                |            | 2021-10-28      |            |                     | 2022-10-28 |            |  |
| ET-AA FSPSNA/ADDIS K5/C1-289901-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ketema Sub City Labor, Enterprise and Industry Development Office   | IDA / D7320       | Foster Urban Youth Employment   | Post        | Individual Consultant Selection | Open            |               | 3,876.00                | 0.00                 | Signed               | 2022-04-25         | 2022-06-06 | 2022-06-08                                   | 2023-04-19 | 2022-06-23                | 2023-04-19 | 2022-07-19      | 2023-05-10 |                     |            | 2023-07-19 |  |
| ET-AA FSPSNA/ADDIS K5/C2-289998-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration, Addis Ketema Sub City Administration Labor, Enterprise and Industry Development Office | IDA / D7320       | Foster Urban Youth Employment   | Post        | Individual Consultant Selection | Open            |               | 3,876.00                | 0.00                 | Signed               | 2022-04-25         | 2022-06-06 | 2022-06-08                                   | 2023-03-15 | 2022-06-23                | 2023-03-27 | 2022-07-19      | 2023-04-10 |                     |            | 2023-07-19 |  |
| ET-AA FSPSNA/ADDIS K5/C3-290000-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration, Addis Ketema Sub City Administration Labor, Enterprise and Industry Development Office | IDA / D7320       | Foster Urban Youth Employment   | Post        | Individual Consultant Selection | Open            |               | 3,876.00                | 0.00                 | Signed               | 2022-04-25         | 2022-06-06 | 2022-06-08                                   | 2023-03-15 | 2022-06-23                | 2023-03-27 | 2022-07-19      | 2023-04-10 |                     |            | 2023-07-19 |  |
| ET-AA FSPSNA/AKAKI 5/C1-290007-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration, Akaki Kality Sub City Administration Labor, Enterprise and Industry Development Office  | IDA / D7320       | Foster Urban Youth Employment   | Post        | Individual Consultant Selection | Open            |               | 3,876.00                | 0.00                 | Signed               | 2022-04-25         | 2022-06-06 | 2022-06-08                                   | 2023-04-19 | 2022-06-23                | 2023-04-19 | 2022-07-19      | 2023-05-19 |                     |            | 2023-07-19 |  |
| ET-AA FSPSNA/AKAKI 5/C2-290011-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration, Akaki Kality Sub City Administration Labor, Enterprise and Industry Development Office  | IDA / D7320       | Foster Urban Youth Employment   | Post        | Individual Consultant Selection | Open            |               | 3,876.00                | 0.00                 | Under Implementation | 2022-04-25         | 2022-06-06 | 2022-06-08                                   | 2023-10-02 | 2022-06-23                | 2023-10-05 | 2022-07-19      |            |                     | 2023-07-19 |            |  |
| ET-AA FSPSNA/AKAKI 5/C3-290018-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration, Akaki Kality Sub City Administration Labor, Enterprise and Industry Development Office  | IDA / D7320       | Foster Urban Youth Employment   | Post        | Individual Consultant Selection | Open            |               | 3,876.00                | 0.00                 | Signed               | 2022-04-25         | 2022-06-06 | 2022-06-08                                   | 2023-03-15 | 2022-06-23                | 2023-03-27 | 2022-07-19      | 2023-04-10 |                     |            | 2023-07-19 |  |
| ET-AA FSPSNA/ARADA 5/C1-290021-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration, Arada Sub City Administration Labor, Enterprise and Industry Development Office         | IDA / D7320       | Foster Urban Youth Employment   | Post        | Individual Consultant Selection | Open            |               | 3,876.00                | 0.00                 | Signed               | 2022-04-25         | 2022-06-06 | 2022-06-08                                   | 2023-10-02 | 2022-06-23                | 2023-10-09 | 2022-07-19      | 2023-10-12 |                     |            | 2023-07-19 |  |
| ET-AA FSPSNA/ARADA 5/C2-290024-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration, Arada Sub City Administration Labor, Enterprise and Industry Development Office         | IDA / D7320       | Foster Urban Youth Employment   | Post        | Individual Consultant Selection | Open            |               | 3,876.00                | 0.00                 | Under Implementation | 2022-04-25         | 2022-06-06 | 2022-06-08                                   |            | 2022-06-23                |            | 2022-07-19      |            |                     | 2023-07-19 |            |  |

|   |             |                               |      |                                 |      |          |      |                      |            |            |            |            |            |            |            |            |            |
|---|-------------|-------------------------------|------|---------------------------------|------|----------|------|----------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| ET-AA FSPSNA/ARADA S/C/3-290029-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration, Arada Sub City Administration Labor, Enterprise and Industry Development Office         | IDA / D7320 | Foster Urban Youth Employment | Post | Individual Consultant Selection | Open | 3,876.00 | 0.00 | Signed               | 2022-04-25 | 2022-06-06 | 2022-06-08 | 2023-04-19 | 2022-06-23 | 2023-04-19 | 2022-07-19 | 2023-05-28 | 2023-07-19 |
| ET-AA FSPSNA/BOLE S/C/1-290033-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration, Bole Sub City Administration Labor, Enterprise and Industry Development Office           | IDA / D7320 | Foster Urban Youth Employment | Post | Individual Consultant Selection | Open | 3,876.00 | 0.00 | Signed               | 2022-04-25 | 2022-06-06 | 2022-06-08 | 2022-11-02 | 2022-06-23 | 2022-11-10 | 2022-07-19 | 2022-11-12 | 2023-07-19 |
| ET-AA FSPSNA/BOLE S/C/2-290034-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration, Bole Sub City Administration Labor, Enterprise and Industry Development Office           | IDA / D7320 | Foster Urban Youth Employment | Post | Individual Consultant Selection | Open | 3,876.00 | 0.00 | Signed               | 2022-04-25 | 2022-06-06 | 2022-06-08 | 2023-02-01 | 2022-06-23 | 2023-02-01 | 2022-07-19 | 2023-02-28 | 2023-07-19 |
| ET-AA FSPSNA/BOLE S/C/3-290038-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration, Bole Sub City Administration Labor, Enterprise and Industry Development Office           | IDA / D7320 | Foster Urban Youth Employment | Post | Individual Consultant Selection | Open | 3,876.00 | 0.00 | Signed               | 2022-04-25 | 2022-06-06 | 2022-06-08 | 2023-10-02 | 2022-06-23 | 2023-10-09 | 2022-07-19 | 2023-10-12 | 2023-07-19 |
| ET-AA FSPSNA/GULELE S/C/1-290041-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration, Gulele Sub City Administration Labor, Enterprise and Industry Development              | IDA / D7320 | Foster Urban Youth Employment | Post | Individual Consultant Selection | Open | 3,876.00 | 0.00 | Signed               | 2022-04-25 | 2022-06-06 | 2022-06-08 | 2023-02-01 | 2022-06-23 | 2023-02-01 | 2022-07-19 | 2023-03-01 | 2023-07-19 |
| ET-AA FSPSNA/GULELE S/C/2-290043-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration, Gulele Sub City Administration Labor, Enterprise and Industry Development              | IDA / D7320 | Foster Urban Youth Employment | Post | Individual Consultant Selection | Open | 3,876.00 | 0.00 | Signed               | 2022-04-25 | 2022-06-06 | 2022-06-08 | 2023-03-15 | 2022-06-23 | 2023-03-27 | 2022-07-19 | 2023-04-10 | 2023-07-19 |
| ET-AA FSPSNA/GULELE S/C/3-290044-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration, Gulele Sub City Administration Labor, Enterprise and Industry Development              | IDA / D7320 | Foster Urban Youth Employment | Post | Individual Consultant Selection | Open | 3,876.00 | 0.00 | Signed               | 2022-04-25 | 2022-06-06 | 2022-06-08 | 2023-10-02 | 2022-06-23 | 2023-10-09 | 2022-07-19 | 2023-10-12 | 2023-07-19 |
| ET-AA FSPSNA/KIRKOS S/C/1-290046-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration, Kirkos Sub City Administration Labor, Enterprise and Industry Development              | IDA / D7320 | Foster Urban Youth Employment | Post | Individual Consultant Selection | Open | 3,876.00 | 0.00 | Canceled             | 2022-04-25 | 2022-06-06 | 2022-06-08 |            | 2022-06-23 |            | 2022-07-19 |            | 2023-07-19 |
| ET-AA FSPSNA/KIRKOS S/C/2-290048-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration, Kirkos Sub City Administration Labor, Enterprise and Industry Development              | IDA / D7320 | Foster Urban Youth Employment | Post | Individual Consultant Selection | Open | 3,876.00 | 0.00 | Signed               | 2022-04-25 | 2022-05-19 | 2022-06-08 | 2023-10-02 | 2022-06-23 | 2023-10-09 | 2022-07-19 | 2023-10-12 | 2023-07-19 |
| ET-AA FSPSNA/KIRKOS S/C/3-290049-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration, Kirkos Sub City Administration Labor, Enterprise and Industry Development              | IDA / D7320 | Foster Urban Youth Employment | Post | Individual Consultant Selection | Open | 3,876.00 | 0.00 | Signed               | 2022-04-25 | 2022-06-06 | 2022-06-08 | 2023-10-02 | 2022-06-23 | 2023-10-09 | 2022-07-19 | 2023-10-12 | 2023-07-19 |
| ET-AA FSPSNA/KOLFE S/C/1-290052-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration, Kofe Keraniyo Sub City Administration Labor, Enterprise and Industry Development Office | IDA / D7320 | Foster Urban Youth Employment | Post | Individual Consultant Selection | Open | 3,876.00 | 0.00 | Signed               | 2022-04-25 | 2022-06-06 | 2022-06-08 | 2023-03-15 | 2022-06-23 | 2023-03-27 | 2022-07-19 | 2023-04-10 | 2023-07-19 |
| ET-AA FSPSNA/KOLFE S/C/2-290053-CS-INDV / Recruitment of an Apprenticeship Specialist for Youth Employment Rollout in Kofe Keraniyo Sub City Administration Labor, Enterprise and Industry Development Office                               | IDA / D7320 | Foster Urban Youth Employment | Post | Individual Consultant Selection | Open | 3,876.00 | 0.00 | Under Implementation | 2022-04-25 | 2022-06-06 | 2022-06-08 |            | 2022-06-23 |            | 2022-07-19 |            | 2023-07-19 |
| ET-AA FSPSNA/KOLFE S/C/3-290079-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration, Kofe Keraniyo Sub City Administration Labor, Enterprise and Industry Development Bureau | IDA / D7320 | Foster Urban Youth Employment | Post | Individual Consultant Selection | Open | 3,876.00 | 0.00 | Signed               | 2022-04-25 | 2022-06-06 | 2022-06-08 | 2023-03-15 | 2022-06-23 | 2023-03-27 | 2022-07-19 | 2023-04-08 | 2023-07-19 |
| ET-AA FSPSNA/LEMI KURA 1-290083-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration, Lemi Kura Sub City Administration Labor, Enterprise and Industry Development Bureau     | IDA / D7320 | Foster Urban Youth Employment | Post | Individual Consultant Selection | Open | 3,876.00 | 0.00 | Signed               | 2022-04-25 | 2022-06-06 | 2022-06-08 | 2022-11-02 | 2022-06-23 | 2022-11-03 | 2022-07-19 | 2022-11-10 | 2023-07-19 |

|  |             |   |       |                                 |                 |           |      |        |            |            |            |            |            |            |            |            |            |
|--|-------------|---|-------|---------------------------------|-----------------|-----------|------|--------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| ET-AA FSPSNA/LEM KURA 2-290106-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration Labor, Enterprise and Industry Development Bureau  | IDA / D7320 | Foster Urban Youth Employment   | Post  | Individual Consultant Selection | Open            | 3,876.00  | 0.00 | Signed | 2022-04-25 | 2022-06-06 | 2022-06-08 | 2023-10-02 | 2022-06-23 | 2023-10-09 | 2022-07-19 | 2023-10-12 | 2023-07-19 |
| ET-AA FSPSNA/LEM KURA 3-290209-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration Labor, Enterprise and Industry Development Bureau  | IDA / D7320 | Foster Urban Youth Employment   | Post  | Individual Consultant Selection | Open            | 3,876.00  | 0.00 | Signed | 2022-04-25 | 2022-06-06 | 2022-06-08 | 2023-03-15 | 2022-06-23 | 2023-03-27 | 2022-07-19 | 2023-04-08 | 2023-07-19 |
| ET-AA FSPSNA/LIDETA S/C1-290110-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration Labor, Enterprise and Industry Development Bureau   | IDA / D7320 | Foster Urban Youth Employment   | Post  | Individual Consultant Selection | Open            | 3,876.00  | 0.00 | Signed | 2022-04-25 | 2022-06-06 | 2022-06-08 | 2023-02-01 | 2022-06-23 | 2023-02-01 | 2022-07-19 | 2023-02-20 | 2023-07-19 |
| ET-AA FSPSNA/LIDETA S/C2-290113-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration Labor, Enterprise and Industry Development Bureau   | IDA / D7320 | Foster Urban Youth Employment   | Post  | Individual Consultant Selection | Open            | 3,876.00  | 0.00 | Signed | 2022-04-25 | 2022-06-06 | 2022-06-08 | 2023-03-15 | 2022-06-23 | 2023-03-27 | 2022-07-19 | 2023-04-09 | 2023-07-19 |
| ET-AA FSPSNA/LIDETA S/C3-290114-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration Labor, Enterprise and Industry Development Bureau   | IDA / D7320 | Foster Urban Youth Employment   | Post  | Individual Consultant Selection | Open            | 3,876.00  | 0.00 | Signed | 2022-04-25 | 2022-06-06 | 2022-06-08 | 2023-04-19 | 2022-06-23 | 2023-04-19 | 2022-07-19 | 2023-05-10 | 2023-07-19 |
| ET-AA FSPSNA/NEFAS SL 1-290117-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration Labor, Enterprise and Industry Development Office  | IDA / D7320 | Foster Urban Youth Employment   | Post  | Individual Consultant Selection | Open            | 3,876.00  | 0.00 | Signed | 2022-04-25 | 2022-06-06 | 2022-06-08 | 2022-11-02 | 2022-06-23 | 2022-11-10 | 2022-07-19 | 2022-11-12 | 2023-07-19 |
| ET-AA FSPSNA/NEFAS SL 2-290120-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration Labor, Enterprise and Industry Development Office  | IDA / D7320 | Foster Urban Youth Employment   | Post  | Individual Consultant Selection | Open            | 3,876.00  | 0.00 | Signed | 2022-04-25 | 2022-06-06 | 2022-06-08 | 2023-10-02 | 2022-06-23 | 2023-10-09 | 2022-07-19 | 2023-10-12 | 2023-07-19 |
| ET-AA FSPSNA/NEFAS SL 3-290122-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration Labor, Enterprise and Industry Development Office  | IDA / D7320 | Foster Urban Youth Employment   | Post  | Individual Consultant Selection | Open            | 3,876.00  | 0.00 | Signed | 2022-04-25 | 2022-06-06 | 2022-06-08 | 2023-10-02 | 2022-06-23 | 2023-10-09 | 2022-07-19 | 2023-10-12 | 2023-07-19 |
| ET-AA FSPSNA/YEKA SUB C1-290123-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration Labor, Enterprise and Industry Development Office   | IDA / D7320 | Foster Urban Youth Employment   | Post  | Individual Consultant Selection | Open            | 3,876.00  | 0.00 | Signed | 2022-04-25 | 2022-06-06 | 2022-06-08 | 2022-11-02 | 2022-06-23 | 2022-11-03 | 2022-07-19 | 2022-11-30 | 2023-07-19 |
| ET-AA FSPSNA/YEKA SUB C2-290124-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration Labor, Enterprise and Industry Development Office   | IDA / D7320 | Foster Urban Youth Employment   | Post  | Individual Consultant Selection | Open            | 3,876.00  | 0.00 | Signed | 2022-04-18 | 2022-06-06 | 2022-06-01 | 2023-03-15 | 2022-06-16 | 2023-03-27 | 2022-07-12 | 2023-04-08 | 2023-07-12 |
| ET-AA FSPSNA/YEKA SUB C3-290126-CS-INDV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration Labor, Enterprise and Industry Development Office   | IDA / D7320 | Foster Urban Youth Employment   | Post  | Individual Consultant Selection | Open            | 3,876.00  | 0.00 | Signed | 2022-04-25 | 2022-06-06 | 2022-06-08 | 2023-02-01 | 2022-06-23 | 2023-02-01 | 2022-07-19 | 2023-03-01 | 2023-07-19 |
| ET-AA FSPSNA/ADDIS ABABA-290132-CS-INDV / Recruitment of Apprenticeship Senior Specialist for Youth Employment Rollout in Addis Ababa City Administration Labor, Enterprise and Industry Development Bureau, Job Creation and Food Security Sector | IDA / D7320 | Foster Urban Youth Employment   | Post  | Individual Consultant Selection | Open            | 3,984.00  | 0.00 | Signed | 2022-04-25 | 2022-06-06 | 2022-06-08 | 2022-11-02 | 2022-06-23 | 2022-11-03 | 2022-07-19 | 2022-11-22 | 2023-07-19 |
| ET-AA FSPSNA-305124-CS-INDV / Recruitment of Individual Procurement Consultant for 12 months for UPSNP implemented in Addis Ababa City Administration in 11 Sub Cities   | IDA / D7320 | Institutional Strengthening, Project Management and Monitoring and Evaluation | Prior | Individual Consultant Selection | Limited         | 12,000.00 | 0.00 | Signed | 2022-09-09 | 2023-02-07 | 2022-09-14 | 2023-02-01 | 2022-10-04 | 2023-03-20 | 2022-10-24 | 2023-04-17 | 2023-10-24 |
| ET-AA FSPSNA-364925-CS-INDV / Recruitment of Monitoring and Evaluation Specialist for Addis Ababa City Hub   | IDA / D7320 | Institutional Strengthening, Project Management and Monitoring and Evaluation | Post  | Individual Consultant Selection | Open - National | 5,000.00  | 0.00 | Signed | 2023-06-12 | 2023-06-14 | 2023-07-24 | 2023-08-22 | 2023-08-03 | 2023-09-01 | 2023-08-24 | 2023-09-01 | 2024-08-23 |
| ET-AA FSPSNA-364929-CS-INDV / Recruitment of Gender Specialist for Addis Ababa City Hub  | IDA / D7320 | Institutional Strengthening, Project Management and Monitoring and Evaluation | Post  | Individual Consultant Selection | Open - National | 5,000.00  | 0.00 | Signed | 2023-06-12 | 2023-06-14 | 2023-07-24 | 2023-08-22 | 2023-08-03 | 2023-09-01 | 2023-08-24 | 2023-09-02 | 2024-08-23 |



|  |             |   |      |                                 |                 |  |          |      |                      |            |            |            |            |            |            |            |            |            |
|--|-------------|---|------|---------------------------------|-----------------|--|----------|------|----------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| ET-AA FSPSNA-364934-CS-IN<br>DV / Recruitment of Safeguard Specialist for Addis Ababa City Hub   | IDA / D7320 | Institutional Strengthening, Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Open - National |  | 5,000.00 | 0.00 | Signed               | 2023-06-12 | 2023-06-14 | 2023-07-24 | 2023-08-22 | 2023-08-03 | 2023-09-01 | 2023-08-24 | 2023-09-02 | 2024-08-23 |
| ET-AA FSPSNA-400073-CS-IN<br>DV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration, Akaki Kality Sub City Administration Labor and skills Office | IDA / D7320 | Foster Urban Youth Employment   | Post | Individual Consultant Selection | Open - National |  | 3,846.00 | 0.00 | Under Implementation | 2024-02-06 | 2024-02-29 | 2024-03-22 |            |            | 2024-04-01 | 2024-04-21 |            | 2025-04-21 |
| ET-AA FSPSNA-400097-CS-IN<br>DV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration, Kirkos Sub City Administration Labor and skills Office       | IDA / D7320 | Foster Urban Youth Employment   | Post | Individual Consultant Selection | Open - National |  | 3,846.00 | 0.00 | Under Implementation | 2024-02-06 | 2024-02-29 | 2024-03-22 |            |            | 2024-04-01 | 2024-04-21 |            | 2025-04-21 |
| ET-AA FSPSNA-400101-CS-IN<br>DV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration, Lideta Sub City Administration Labor and skills Office       | IDA / D7320 | Foster Urban Youth Employment   | Post | Individual Consultant Selection | Open - National |  | 3,846.00 | 0.00 | Under Implementation | 2024-02-06 | 2024-02-29 | 2024-03-22 |            |            | 2024-04-01 | 2024-04-21 |            | 2025-04-21 |
| ET-AA FSPSNA-405088-CS-IN<br>DV / Recruitment of Apprenticeship Specialist for Youth Employment Rollout in Addis Ababa City Administration, Kirkos Administration Labor and skills Office                | IDA / D7320 | Foster Urban Youth Employment   | Post | Individual Consultant Selection | Open - National |  | 3,865.00 | 0.00 | Under Implementation | 2024-02-06 | 2024-02-29 | 2024-03-22 |            |            | 2024-04-01 | 2024-04-21 |            | 2025-04-21 |