PROCUREMENT PLAN (Textual Part)

Project information: [Ghana] [Ghana Productive Safety Net Project 2 (GPSNP 2)

[P-175588]

Project Implementation agency: [Ministry of Gender, Children and Social Protection (MoGCSP) and Ministry of Local Government, Decentralisation and Rural Development (MLGDRD)

Date of the Procurement Plan: [26/02/2021]

Period covered by this Procurement Plan: [01 July 2021 - 31 December 2022]

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Public Procurement Act, 2003 (Act 663) which was amended in 2016 by the Public Procurement (Amendment) Act, 2016, (Act 914), such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

56 (1) Tenders shall be opened

- (a) at the time specified in the tender documents as the deadline for the submission of tenders or at the deadline specified in any extension of the deadline; and
- (b) at the place and in accordance with the procedures specified the tender documents.
- (2) The time for opening of the tenders shall be the same as the deadline for the receipt of the tenders or promptly after that deadline.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable.**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables **Not Applicable**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: **is not applicable** for those contracts identified in the Procurement Plan tables

Works: **is not applicable** for those contracts identified in the Procurement Plan tables

Other Relevant Procurement Information.

Procedures for CDD components:

Community Driven Development (CDD) activities are works activities, which are carried out directly by communities.

Procurement of Materials

Procurement of materials for the activities would be done through the procurement method limited- open. The activities to be carried out:

- i. Issuance of Request for quotation (at least 3 bidders);
- ii. Submission and opening of bids for bidders;
- iii. Evaluation of bids

- iv. Issuance of Acceptance Letters;
- v. Signing of Contracts

Selection of Community Members

Selection of communities to participate in the CDD activities shall be done through direct selection procurement method. Agreement is then signed between the Implementation Agencies (Municipals and District Assemblies) to cover the duration of the activity.

PROCUREMENT
Ghass : Ghass Productive Safety Net Project 2
PLANTING Information
Country: Ghas
San's Approval Date of the Original Procurement № 2021-03-01
Registed Plan Date(s): (comma delineated, leave bias 2024-05-32
Project Blanc
Country: Ghas San's Approval Date of the Original Procurement № 2021-05-01
Registed Planting Country (Country Original Procurement № 2021-05-02)
Leave (Creat Not. Co.) A COUNTRY (Country Original Procurement No. 2024-05-02)
Registed Planting Country (Country Original Procurement No. 2021-05-02)
Registed Planting Country (Country Original Planting Country Original Planting Country (Country Original Planting Country

WORKS Activity Reference No. / Description	Loan / Credit No.		Review Type		Market Approa	Procurement Pr	Precualificatio	High SEA/SH Risk	Procurement	Estimated	Actual A	Process	Draft Pre-c	ualficatio	Prequalifi	ication Eval	Draft Bio	Idina Docu	Specific Pr	ocuremen	Bidding C	locuments	Proposal 5	ubmission	Bid Evalua	tion Repor	Signed C		Contract
	No.	Component	Heriew Type	Method	ch	Procurement Pr ocess	Prequalificatio n (Y/N)	Risk	pe	Amount (US\$)	US\$)	Process Status	n Docu Planned	Actual	Planned	Report Actual	ment / ju Planned	ding Docu stification Actual	Specific Pr t Notice / Planned	Invitation Actual	Bidding D as In Planned	Actual	Proposal 5 / Opening Planned	/ Minutes Actual	Bid Evalua t and Reco on for Planned	Award Actual	Planned I		Planned
GH-MLGRO-RCD-ESETRS-CW -RFQ / Rehabilization of Roon galvan - Tabante - Ownsatr on Feeder Raad (3.50km)	ESA / 68590	Labor intensive Public Work s Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope			Request for Qual attans - Small the ds. (Emergency) SPD - Competitiv e	72,000.00	0.00	Signed							2023-03-0 5								2023-00-3 0	2023-01-2	2025-06- 29
	E35 / 68590	Labor intensive Public Work s Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope			Request for Qual attans - Small tho riss (Emergency) SPD - Competitiv	70,000.00	0.00	Signed							2023-03-0 S								2023-00-0	2023-00-2	2025-04- 08
CHARLERD RCD ESETRO CW 47Q / Rehabilitation of the ma - Munita Feeder Road (2)	ESA / 68590	Labor Intensive Public Work 4 Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope			Request for Qual atoms - Small the dist (Emergency) SPD - Competitiv	33,000.00	0.00	Signed							2023-03-0								2023-00-0	2023-06-0	2025-04- 08
SOUND GH MEGRO-RCU ISEPRO-CW 49'Q / Retablitation of New Bocaries - Xiuraadadaa-Ma	EA / 68590	Labor Intensive Public Work 4 Program	Part	Request for Quat	Open - National	Single Stage - One Envelope			Request for Quat atoms - Small tho riss (Emergency) SPD - Competitiv	23,500.00	0.00	Signed							2023-03-0 S								2023-00-0	2023-06-0	2025-04- 08
ma - Mulica Peeder Road (2. SCHING) GH-MLGIRC-RCU-BIETPO-CW 497 (7. Rehabilization of New Bockmine - Septimization of Mulican Feeder Road (2. Chin 3. GH-MLGIRC-RCU-BIETPO-CW 497 (7. Rehabilization of Dra maliculus - Schlaus Feeder R GOS (5.5 Rehabilization)	ESA / 68590	Labor Intensive Public Work s Program		Request for Quat	Open - National	Single Stage - One Envelope			Request for Qual attack - Small the rist (Emergency) SPD - Competitiv	69,500.00		Signed							2023-03-0								2023-00-0	2023-09-0	
mankuma - Fakawa Feeder R Gad (4.50km) GH-MLGRO-RCU-334794-CW	EDA / 68580	Labor Intensive Public Monk C Program		Request for Quat	Open - National	Single Stage - One Single Stage - One			8PD -Competitive Request for Qualitations - Small tito disc (Smergency) SPD -Competitiv	48,000.00		Signed															2023-00-0		\vdash
GH-REGRO-RCU-SIETRE-CW -RFQ / Rehabilization of Nave arts Farm (xc. Hisaconius F ender Road (6.2km)									iss (Emergency) SPD -Competitiv e Request for Qualitations - Small tito iss (Emergency) SPD -Competitiv			_							2023-03-0										2025-04- 08
GH-MS.GRO-RCU-336047-CW 470 / Rehabilitation of Sine Santia-Abrofoa Feeder Road (J. Sobiet)	ESA / 68590	Labor Intensive Public Work & Program	_	Request for Quat ations	Open - National	Single Stage - One Envelope			riss (Emergency) SPO - Competitiv e Request for Quan	34,300.00	0.00	Signed							3523-03-0 3								2023-00-0	2023-06-0 E	2025-04- 08
GH-REGRO-RCU-ISSOES-CW -87Q / Rehabilization of febo all Apatans - Neugasious Fee der Road (S.75km)	ESA / 68590	Labor Intensive Public Work & Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope			Request for Quat ations - Small tito (SL (Emergeocy) SPO - Competitiv e	67,500.00	0.00	Signed							2023-03-0 5								2023-00-0	2023-06-0 B	2025-06- 08
Gerescono-ecu-coloso-cw erg / renabilization of Main goode (nchityeace - Mpenta ace Feeder Road (6.0km)	ESA / 68590	Labor Intensive Public Work 6 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope			Request for Qual attans; - Small tho rbs (Emergeocy) SPD - Competitiv e	51,000.00	0.00	Signed							2023-03-0 5								2023-00-0 9	2023-07-2	2025-04- 08
	E35 / 68590	Labor intensive Public Mork s Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope			Request for Qual atoms - Small the risk (Emergency) SPD - Competitiv	64,400.00	0.00	Canceled							2023-03-0 5								2023-00-0		2025-06- 08
GH-REGRO-RCU ISBOSS-CW 47Q (Rehabitation of Mile- mano-de-Meumikrasko Feed of Raad (3.50km)	E3A / 68590	Labor intensive Public Work s Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope			Request for Qual atomic - Small tho risc (Emergency) SPD - Competitiv	83,800.00	0.00	Signed							2023-03-0								2023-00-0	2023-06-1	2025-06- 08
GH RAND (S. SOKIN) GH RAND RCU-SSIGSS-CW 49'Q / Rehabilization of Sika a - Wangamkuraa Feeder Roa d (S. SKR)	ESA / 68590	Labor Intensive Public Work 5 Program	_	Request for Quat	Open - National	Single Stage - One Envelope			Request for Quot atomic - Small tho disc (Emergency) SPO - Competitiv	18,100.00	0.00	Signed							2023-03-0										2025-04- 08
d (S. Dicke) GH-MEGRO-RCU-136133 - CW 47Q / Rehabilitation Of Koo	ESA / 68590	Labor Intensive Public Mork 5 Program		Request for Quat		Single Stage - One Envelope			Request for Qual attans - Small the riss (Emergeocy) SPO - Competitiv	80,500.00		Signed							2023-03-0								2023-00-0	2023-09-0	2025-04- 08
eds No. 1 - Kobeds No. 2 Fe eder Road (S.80km) Ge-MLGRD-RCD-KSB62-CW 49Q / Rehabilitation of Bnys	ESA / 68590	Labor Intensive Public Work s Program		Request for Quat		Single Stage - One Envelope			SPD - Competitive Request for Qualitations - Simal title data (Emergency) SPD - Competitive	60,000.00		Signed							2023-03-0								2023-00-0	2023-06-0	2025-04- 08
di II 3000 di II 3000 de escigito Picto II sidili CW esto / Retabilization of Yaw	ESA / 68590	Labor intensive Public Mork s Program		Request for Quat		Single Stage - One Envelope			SPD - Competitive Request for Qual attanc - Small tho risk (Emergency) SPD - Competitiv	66,000.00	0.00	Signed							2023-03-0								2023-00-0		2025-04-
Duodo-Kobica Feeder Road (3.9km) GH-MLGRD-RCU-336364-CW 497Q / Refubblikation of Kasa	ESA / 68590	Labor Intensive Public Mork 6 Program	_	Request for Quat	Open - National	Single Stage - One Envelope			SPO -Competitiv Request for Quot attack - Small tito riss (Emergeocy) SPO -Competitiv	51,100.00	0.00	Signed							2023-03-0								2023-00-0		2025-04-
G BROOM DO MICROS POLI STREETS CW 470 / PANLEDISTREES 4	EA / 68590	Labor Intensive Public Work s Program		Request for Quat	Open - National	Single Stage - One Envelope			SPD -Competitiv Request for Qualitations - Simult Sto- riss (Emergency) SPD -Competitiv	66,000.00	0.00	Signed															2023-00-0	2023-00-2	2025-04- 08
Markrom-Niceasiwascem F eeder Road (2.4km)	ESA/ 68590								NEC (Entergency) SPD - Competitive e Request for Qual about - Small Blo- risc (Entergency) SPD - Competitiv			_							3823-03-0 5									5	
3.18(0)	E3A / 68590	Labor Intensive Public Work & Program		Request for Quat attents		Single Stage - One Envelope			riss (Emergency) SPD -Competitiv a Request for Quan	62,000.00	0.00	_							2023-03-0 3								2023-00-0		2025-06- 08
470 / Rehabilitation of State / Works (sc. Muester Feeder Road (3.5km)	ESA / 68590	Labor Intensive Public Mork is Program		Request for Quat ations	Open - National	Single Stage - One Envelope			Request for Quart ations - Small tito (Sc (Smergeocy) SPO - Competitiv e Request for Quart	29,500.00	0.00	_							2023-03-0 3										2025-04- 08
#FQ / Rehabilitation of Dave Gibbre Feeder Road (2.0km)		Labor intensive Public Mork s Program		Request for Quat ations	Open - National	Single Stage - One Envelope			ations - Small tho riss (Emergeocy) SPD - Competitiv a Request for Quot	41,300.00	0.00	Signed							2023-03-0 5								2023-00-0 9		2025-06- 08
60-96,080-900-038-93-0W -870 / Rehabilitation of Asse- safe ps: -Assessée Feeder R oad (E-MAIN)	ESA / 68590	Labor intensive Public Work s Program	_	Request for Quat ations	Open - National	Single Stage - One Envelope			Request for Quart attanc - Small title riss (Emergency) SPO - Competitive Request for Quart	66,400.00	0.00	Completed							2023-03-0 5								_		2025-04- 08
1807 MARIAGENIA OF TIME GENERAL PROPERTY AND THE STATE OF	ESA / 68590	Labor intensive Public Work is Program	_	Request for Quat ations	Open - National	Single Stage - One Envelope			Request for Quart attack - Small title risk (Emergeocy) SPO - Competitive a Request for Quart	62,400.00	0.00	Signed							3023-03-0								2023-00-0 9	_	2025-06- 08
GH-MLGRD-RCU-ISBISS-CW -RFQ / Rehabilitation Of Kipe doe Suritie-Anagologie Feed or Read (1-8km)	ESA / 68590	Labor Intensive Public Work 6 Program		Request for Quat ations	Open - National	Single Stage - One Envelope			Request for court attors - Small tito (64 (Emergency) SPO - Competitiv Beauset for Court	64,500.00	0.00	-							3923-03-0								2023-00-0 9	2023-05-0	2025-06- 08
GH MEGRO-RCU ISSISS-CW -RFQ / Rehabilization of Duku- ma Toruspe-Zanukope-Feed er Ruad (E-Skin)	E35 / 68590	Labor intensive Public Work 4 Program	_	Request for Quat ations	Open - National	Single Stage - One Envelope			Request for Quality attacks - Simal title risk (Emergeocy) SPD - Competitive Beautiful Tours	77,000.00	0.00	Signed							3023-03-0								2023-00-0 9		2025-06- 08
4FQ / Rehabilitation of Small I Earth Dam at Adams Tords	E3A / 68590	Labor Intensive Public Work 6 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope			Request for Quot atoms - Small tito riss (Emergency) SPO - Competitiv d	84,003.00	0.00	Signed							3023-03-0								2023-00-3 0	2023-06-1	2023-10- 27
GH-MLGRO-NCU-118555-CW -87Q / Rehabilitation of Lab- mido-hateger-Yindando Feed er Raad 5 dolon -GH-MLGRO-NCU-118557-CW -87Q / Construction of Pacial et Drain at Wulensi Dain	ESA / 68590	Labor intensive Public Mork s Program	Post	Request for Quat attack	Open - National	Single Stage - One Envelope			Request for Quot atoms - Small tito riss (Emergency) SPO - Competitiv d	60,500.00	0.00	Signed							2023-03-0 5								2023-00-0 6	2023-01-2	2025-04- 08
GH MEGRO-RCD (196557-CW -RFQ / Construction of Parall of Drain at Wulensi Dam	ESA / 68590	Labor Intensive Public Work s Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope			Request for Quality attacks - Small title risk (Emergeocy) SMD - Competitiv	10,000.00	0.00	Signed							2023-03-0 5								2023-00-3 0	2023-06-0 E	2023-10- 27
GH-MLGRD-RCU-ISISSIG-CW -RPQ / Rehabilization of Naku- nga (III - Nakunga Feeder/Ro ad (3.0km)	E35 / 68590	Labor Intensive Public Work 4 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope			Request for Qual attans; - Small tho ds. (Emergeocy) SPD - Competitiv e	81,500.00	0.00	Signed							2223-03-0 3								2023-00-0 9	2023-06-1 E	2025-04- 08
6H MLGRD-RCU-136562-CW 4FQ / Rehabilitation of CEa	E3A / 68590	Labor intensive Public Work s Program		Request for Quat ations	Open - National	Single Stage - One Envelope			Request for Qual attans; - Small tho ds. (Emergeocy) SPD - Competitiv e	84,000.00	0.00	Signed							2023-03-0 5								2023-00-0 0	2023-06-0	2025-04- 08
Sans) GH MEGRO-RCU-SSESSE-CW 47Q / Rehabilitation of Small I Earth Dam at Cumoxysis	ESA / 68590	Labor intensive Public Work s Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope			Request for Qual attance - Small tile disc (Emergency) SPO - Competitiv	91,000.00	0.00	Signed							2023-03-0 5								2023-00-3	2023-06-2	2025-06- 29
GH MLGRD-RCU-ISINSHI-CW 470 / Retublikation of Basis	ESA / 68590	Labor Intensive Public Mork 5 Program	Post	Request for Qual atlans	Open - National	Single Stage - One Envelope			Request for Quali atoms - Small the dis (Emergency) SPO - Competitiv	51,500.00	0.00	Signed							2223-03-0 5								2023-00-0	2023-06-0	2025-04- 08
GH MLGRO-RCU 338567-CW	ESA / 68590	Labor intensive Public Work s Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope			Request for Qual attack - Small the dist (Emergency) SPD - Competitiv	74,700.00	0.00	Signed							2023-03-0 5								2023-00-0	2023-06-1	2025-04- 08
GH-MLGRD-RCU-ISMS69-CW 47Q / Rehabilitation of Nach anda No. 2 - Tatale Feede	E3A / 68590	Labor Intensive Public Mork 4 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope			Request for Qual attanc - Small tho rist (Emergency) SPD - Competitiv	78,000.00	0.00	Signed							2023-03-0 5								2023-00-0	2023-01-0	2025-06- 08
- 1907 Mentalization of Maint on - Tapado Fechel Rasid (E. Bloss) GH MILITER STATE (F. MILITER) - 1910 / Mentalization of Naci Serial O. 2 - Tatalo Feede / Rasid O. 2 - T	ESA / 68590	Labor intensive Public Work s Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope			Request for Qual atoms - Small the rks. (Emergency) SPO - Competitiv	61,003.00	0.00	Signed							2023-03-0 5								2023-00-0	2023-06-0	2025-06- 08
-RFQ / Rehabilitation of Small I Earth Dans at Keyvil	E3A / 68590	Labor intensive Public Work s Program	Post	Request for Quat attacks	Open - National	Single Stage - One Envelope			Request for Quali atoms - Small tho rks (Emergeocy) SPD - Competitiv	92,000.00	0.00	Signed							2023-03-0 5								2023-00-3 0	2023-07-1	2025-04- 29
	ESA / 68590	Labor Miteriolive Public Micros 6 Priogram	Post	Request for Quat ations	Open - National	Single Stage - One Envelope			Request for Qual attans - Small the ds. (Emergency) SPD - Competitiv	86,000.00	0.00	Signed							2023-03-0 S								2023-00-3	2023-06-3	2025-00- 29
GH-MLGRD-RCU-ISINSBI-CW 47Q / Rehabilitation of Small I Earth Dam at Keyuli	ESA / 68590	Labor Intensive Public Work s Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope			Request for Qual attans - Small the riss (Emergeocy) SPO - Competitiv	91,000.00	0.00	Signed							2023-03-0								2023-00-3 0	2023-06-2	2025-04- 29
GH-MLGRD-RCU-ISINSBN-CW -RYQ / Rehabilization of Small I Earth Dans at Nantan Kurag	ESA / 68590	Labor Intensive Public Work s Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope			Request for Quat- ations - Small tho rks (Emergeocy) SPO - Competitiv	55,000.00	0.00	Signed							2023-03-0								2023-00-3 0	2023-06-1	2025-04- 29
CH MLGRO-RCU X36590-CW 47Q / Retablitation of Serui	ESA / 68590	Labor intensive Public Work s Program		Request for Quat ations	Open - National	Single Stage - One Envelope			Request for Qual ations - Small the rist (Emergency) SPD - Competitiv	91,000.00	0.00	_							2023-03-0 3								2023-00-3 0		2025-04- 29
GH-MLGRD-RCU-ISINGS-CW 47Q / Retablished of Disa-	ESA / 68590	Labor intensive Public Work s Program		Request for Quat ations	Open - National	Single Stage - One Envelope			Request for Quart ations - Small tho risk (Emergency) SPD - Competitiv	60,000.00	0.00	_							2023-03-0								2023-00-0	2023-06-1	2025-04- 08
Marranca Peeder Roads (E. Olini) Ph2	ESA / 68590	Labor Intensive Public Monk & Program		Request for Quat	Open - National	Single Stage - One Envelope			SPD -Competitiv Request for Quant attans - Small tho riss (Emergency) SPD -Competitiv	64,000.00									2023-03-0								2023-00-0	2023-05-3	2025-06- 08
Inter-Lugnuido Feeder Ruad 2.40 Kin Ge-MLGRD-RCU ISSSNI CW 4FQ / Rehabilization of Tuaf	E3A / 68590	Labor Intensive Public Work 6 Program		Request for Quat	Open - National	Single Stage - One			SPD -Competitive Request for Quart ations - Small tito riss (Emergency) SPD -Competitive	71,000.00	0.00	_					\vdash	\vdash	2023-03-0			\vdash					_		2025-04- 08
		Labor Intensive Public Work 6 Program		Mequest for Qual attent	Open - National	Single Stage - One Single Stage - One			SPD - Competitive Request for Quot atlanc - Small Sto risc (Emergency) SPD - Competitive	18,000.00	0.00	Signed							2023-03-0	\vdash							2023-00-0	2023-06-1	08 2025-04- 08
I - Missien Feeder Road (E. Olin) GH-MLGRD-RCU-ISSNIE-CW 470 / Rehabilitation of Missi		C Program Labor Intensive Public Mork C Program	_	Request for Qualitations		Envelope Single Stage - One Envelope			SPO -Competitive Request for Qualitations - Small title disc (Emergeocy) SPO -Competitive			_							-	\vdash							2023-00-0	2023-06-1	08 2025-04- 08
THE PROBLEMS OF THE OWN THE CONTROL OF THE OWN	E3A / 68590				Open - National				rks (Emergency) SPD -Competitiv e Request for Quest	49,000.00	0.00	Signed							3023-03-0										
erveLGRD-RCU-E38598-CW 47Q / Rehabitization of Fus. - Takyli Peeder Ruad (6.7km)	ESA / 68590	Labor estensive Public Mork s Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope			Request for Quot attance - Small tito risc (Emergency) SPO - Competitiv e	83,000.00	0.00	Signed							2023-03-0 5								2023-00-0 9	2023-05-3	2025-04- 08

GH-MLGIKD-RCU-RISEGO-CW 470 / Residential of Build ontry (in: - Burlacetry Feedle / (1.50km)	24 / 68590	Labor Intensive Public Work 4 Program	Prost	Request for Quat attack	Open - National	Single Stage - One Envelope	Request for Qual atlans - Small till riss (Emergency)	29,000.00	0.00	Signed		ı	- 1		- 1	2023-03-0	2023-03-1		- 1	- 1	- 1	1	2023-00-0	2023-06-0	2025-04- 08
	34/68590	Labor Intensive Public Work is Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	SPD -Competitive Request for Qual attanc - Small till rks (Emergency)	48,500.00	0.00	Signed		\dashv		\vdash	_	2023-03-0	2023-03-1	\vdash					2023-00-0	2023-06-0	2025-04- 08
	34/6890	Labor Intensive Public Work 6 Program	ne.	Request for Quat	Open - National	Single Stage - One	SPD - Competitio Request for Quar- ations - Small till dis. (Emergeocy) SPD - Competitio	85,000.00	0.00	Signed		\dashv		\vdash		2023-03-0	2023-03-1	\vdash	\dashv	_	_		2023-00-3	2023-06-2	2023-04-
		Labor Intensive Public Work & Program		Mequest for Quat	Open - National	Single Stage - One Envelope	SPD - Competitive Request for Quar ations - Small Sh rbs (Emergeocy) SPD - Competitive	77,800.00	0.00	Signed		\dashv				2023-03-0	2022-03-1						2023-00-0	2023-07-0	2025-00- 08
4.56(0)		Labor Intensive Public Work & Program		Request for Quat	Open - National	Single Stage - One Envelope	SPD - Competitive Request for Quar ations - Small Sh rbs (Emergeocy) SPD - Competitive		0.00	Signed		\dashv			_	2023-03-0	2023-03-1		-		-		2023-00-0		2025-04- 08
		Labor Intensive Public Work & Program		Mequest for Quali attack	Chan - Marional	Envelope Single Stage - One Envelope	Request for Qual ations - Small Mi	77,600.00	0.00	Signed		\dashv				2023-03-0	_						2023-00-0		08 2025-04- 08
		Labor Intensive Public Work & Program	no.	Mequest for Quat	Open - National	Envelope Single Stage - One Envelope	rks (Emergency) SPD -Competitu e Request for Quar attans - Small till	83,000.00	0.00	Signed		\dashv				2023-03-0	_						2023-00-1		08 2025-04- 29
		C Program Labor Intensive Public Work C Program	no.	Mequest for Qual Minins	Open - National	Envelope Single Stage - One Envelope	riss (Emergency) SPO - Competitiv e Request for Quar Assoc - Small till riss (Emergency) SPO - Competitiv		0.00	Signed		\dashv				2023-03-0	_						2023-00-0		29 2025-04- 08
		Labor Intensive Public Work & Program		Mequest for Quat	Open - National	Envelope Single Stage - One Envelope	SPD - Competitive Request for Quar atlans - Small Sh rks (Emergeory) SPD - Competitive	64,000.00	0.00	Signed		\dashv				2023-03-0	2023-03-1						2023-00-0	2023-09-1	08 2025-04- 08
	3A / 68590	Labor Intensive Public Work 6 Program		Mequest for Quat attent	Open - National	Envelope Single Stage - One Envelope	SPD - Competitive Request for Quar attance - Small till dat (Emergeory) SPD - Competitiv	36,000.00	0.00	Signed		\dashv				2023-03-0	2023-03-1		_	-			2023-00-0	2023-06-0	08 2025-04- 08
	3A / 68590	s Program Labor Intensive Public Work s Program	No.	Mequest for Quat ations	Open - National	Envelope Single Stage - One Envelope	Mrs. (Ernergescy) SPD - Competitiv & Request for Quar Massc - Small fill riss (Ernergescy) SPD - Competitiv	53,400.00	0.00	Signed		\dashv			_	2023-03-0	2023-03-1 6						2023-00-0	3 2023-06-0 3	08 2025-04- 08
musane - Hapore Feeder Ro ad (2.5km)	3A / 68590		No.	Mequest for Quat attent	Open - National	Single Stage - One Single Stage - One	Mayord for Quar- Mayord for Quar-	78,000.00	0.00	Signed		\dashv			_	-	9 2023-03-0 6	\vdash	_	_					
ne-Boo Feeder Road (6.66xm)	3A / 68590	Labor Intensive Public Work 4 Program Labor Intensive Public Work	Place .	Mequest for Quat	Open - National	Single Stage - One Single Stage - One	Request for Quar dance - Small Sti- riss (Emergency) SPD - Competitiv	98,000.00	0.00	Signed		\dashv			_	2023-03-0 3 2023-03-0 5	2023-03-1	\vdash	-	-	_		2023-00-0	2023-06-0	2023-04- 08 2023-04-
970 / Renadatation of Danis ye - Darkyin Freder Road (3 dani) GH-MLGRD-RCU-337227-CW	3A / 68590	Labor Intensive Public Stock 6 Program Labor Intensive Public Stock 6 Program	Piet.	Mequest for Quat	Open - National	Envelope Single Stage - One Envelope	Request for Quar attack - Small to the (Smergeory) SPD - Competitiv	76,900.00	0.00	Canceled		\dashv			_	2023-03-0	4	\vdash	-	-	_		2023-00-0	2023-06-2	2025-06- 08 2025-06- 08
and (5.8km)	3A / 68590	s Program Labor Intensive Public Work s Program	No.	Mequest for Quat ations	Open - National	Single Stage - One Single Stage - One	Request for Qual attack - Small to the (Smergeory) SPD - Competitiv	76,300.00	0.00	Signed		\dashv			_	2023-03-0		\vdash	\dashv	-	_		2023-00-0	2023-07-0	08 2025-04- 08
dago- Gibango-Kancogo Feed er Raad (5.0km)			No.	Mequest for Quat	Open - National	Single Stage - One Single Stage - One	Request for Qual	79,000.00		Signed	\vdash	\dashv	_		-	_		\vdash	\dashv	\dashv	+	_			08 2023-04- 08
ks No. 2 - Some Clinic Feede r Road (5.5km)		Labor Intensive Public Work 4 Program Labor Intensive Public Work	Post	Request for Qual attans	Open - National Open - National	Single Stage - One Envelope Single Stage - One Envelope	 Many - Smart Mi risk (Emergeocy) SPD - Competitiv Beguest Str Qual Many - Smart Mi risk (Emergeocy) SPD - Competitiv	79,000.00	0.00	Signed	\vdash	\dashv		\vdash	+	2023-03-0 5 2023-03-0 5	-	$\vdash \vdash$	\dashv	-	+	-	2023-00-0	1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	2023-04- 08
Name ()		Labor Intensive Public Stock 6 Program Labor Intensive Public Stock 6 Program	Post	Request for Qual attans	Open - National Open - National	Single Stage - One Envelope Single Stage - One Envelope	riss (Emergency) SPO - Competitiv 8 Request for Qual Massic - Small fills riss (Emergency) SPO - Competitiv	\$8,500.00 87,300.00	0.00		\vdash	\dashv		\vdash	+	2023-03-0	-	$\vdash \vdash$	\dashv	-	\dashv	-	2023-00-0	2022-04-1	2023-04- 08
Book (3 Size)				_			riss (Emergency) SPO - Competitive Bequest for Quar attans - Small Sh riss (Emergency) SPO - Competitive	\vdash		Signed	\vdash	\dashv		\vdash	+	_	-	$\vdash \vdash$	\dashv	-	\dashv	-		_	
eder Road (3.0km)	3A / 68590	Labor Intensive Public Work 6 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		86,000.00	0.00	Signed						3023-03-0							2023-00-0	2323-06-2	2025-04- 08
d (6 dkm)		Labor Intensive Public Work s Program	Post	Request for Quat attacks	Open - National	Single Stage - One Envelope	Asqued for Qual attack - Small thi risk (Emergeocy) SPD - Competitiv a Request for Qual	68,300.00	0.00	Signed						2023-03-0 S							2023-00-0	2023-06-1 5	2023-04- 08
nkoni - Nanjong No. 2 Feedle r Road W. Rono		Labor Intensive Public Work s Program	Post	Request for Qual attens	Open - National	Single Stage - One Envelope	ations - Small till riss (Emergeocy) SPD - Competitiv e Request for Quar	84,300.00	0.00	Signed						3123-03-0							2023-00-0	2323-06-2 E	2023-04- 08
ri -Sichangu Feeder Road (S.			Post	Request for Qual attacks	Open - National	Single Stage - One Envelope	rks (Emergency) SPD -Competitiv	77,000.00	0.00	Signed						3123-03-0							2023-00-0	2023-06-1	2025-08- 08
3.600		Labor Intensive Public Mork s Program	Post	Request for Quat attacks	Open - National	Single Stage - One Envelope	Request for Quar attack - Small Sti risk (Entergeocy) SPD - Competitiv a Request for Quar	65,000.00	0.00	Canceled						2023-03-0 S							2023-00-0		2025-08- 08
3.0001	3A / 68590	Labor Intensive Public Mork s Program	Post	Request for Qual attents	Open - National	Single Stage - One Envelope	Request for Quar attack - Small this risk (Entergeocy) SPD - Competitiv a Request for Quar	84,000.00	0.00	Signed		_				3823-03-0							2023-00-0	2023-07-2 1	2023-04- 08
There is a second resident resident (in.	3A / 68590	Labor Intensive Public Stork 4 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	Request for Qual ations - Small fill riss (Emergency) SPD - Competitiv Request for Qual	N1,000.00	0.00	Canceled		_				3123-03-0							2023-00-0		2023-04- 08
ma-Buyinga Peeder Road (S. dkm)	3A / 68590	Labor Intensive Public Stork 4 Program	Post	Request for Qual ations	Open - National	Single Stage - One Envelope	Request for Quar attans; - Small till riss (Emergency) SPD - Competitu e Request for Quar	84,000.00	0.00	Canceled		_				3123-03-0			_				2023-00-0		2023-04- 08
GH-MEGRO-RCU-837248-CW -RFG / Rehabilitation of Kulk albuig - Zanlerigu Feeder R and (2.3 Kin)	3A / 68590	Labor Intensive Public Work 4 Program	Post	Request for Qual ations	Open - National	Single Stage - One Envelope	ations - Small to riss (Emergency) SPD - Competitiv Beauset for Over	51,000.00	0.00	Canceled		_			_	2023-03-0							2023-00-0		2025-04- 08
eeder Road (6.0km)	34 / 68590	Labor Intensive Public Mork s Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	Request for Quar ations - Small to do. (Emergeocy) SPD - Competitu e	71,000.00	0.00	Signed						2023-03-0							2023-00-0	2023-06-2 1	2025-04- 08
GH-MILGRO-RICLY 137235 CW -87Q / Rehabilization of Ajen go fatrings- Trestatings Nee der Road (4.3km)	34 / 68590	Labor-Intensive Public Stork 4 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	Request for Qual attack; - Small till risk (Emergency) SPO - Competitiv	71,300.00	0.00	Signed						2023-03-0							2023-00-0	2023-06-2	2025-04- 08
	34 / 68590	Labor-Intensive Public Stork 4 Program	Post	Request for Quat attacks	Open - National	Single Stage - One Envelope	Request for Qual attans; Small thinks (Emergency) SPD -Competitio	18,000.00	0.00	Signed						2023-03-0							2023-00-0	2023-06-1 7	2025-04- 08
	34 / 68590	Labor-Intensive Public Stork 4 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	Request for Qual attans; Small thinks (Emergency) SPD -Competitiv 8	66,000.00	0.00	Signed						2023-03-0							2023-00-0	2023-06-1 7	2025-04- 08
arth Dam at Nayorku	34 / 68590	Labor-Intensive Public Work & Program	Post	Request for Qual attacks	Open - National	Single Stage - One Envelope	Request for Qual atlanc - Small till dis (Emergency) SPO - Competitiv e	24,000.00	0.00	Signed						3823-03-0 5							2023-00-3	2023-07-0 7	2025-04- 29
and carries at alphage	34 / 68590	Labor-Intensive Public Work & Program	Post	Request for Qual attacks	Open - National	Single Stage - One Envelope	Request for Qual ations - Small till riss (Emergency) SPD - Competitiv e	79,000.00	0.00	Signed						3823-03-0 5							2023-00-3	2023-07-2 6	2025-04- 29
and carried manger	3A / 68590	Labor-Intensive Public Stork 4 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	Request for Qual attans; Small till riss (Emergeocy) SPD -Competitiv 8	22,000.00	0.00	Canceled						2023-03-0							2023-00-3		2025-04- 29
GH MILGRO-RCU-1372ND-CW #FQ / Completion of Small II arth Dam at Namongo	34 / 68590	Labor-Intensive Public Work & Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	Request for Qual atlanc - Small till dis (Emergency) SPO - Competitiv e	68,500.00	0.00	Canceled						3823-03-0 5							2023-00-3		2025-04- 29
TEACH CORN SCHOOLS	38 / 68590	Labor-Intensive Public Work & Program	Post	Request for Quat attacks	Open - National	Single Stage - One Envelope	Request for Quar attans; - Small till rks. (Emergeocy) SPD - Competitiv e	127,000.00	0.00	Signed						3023-03-0	2023-03-1 3						2023-00-3	2023-08-0	2030-13- 35
Tear or Contract Conjunction	2A / 68590	Labor intensive Public Work s Program	Post	Request for Qual attacks	Open - National	Single Stage - One Envelope	Request for Qual attack - Small till riss (Emergency) SPD - Competitiv e	117,000.00	0.00	Signed						2023-03-0 5	2023-03-1 6						2023-00-3	2023-06-2	2020-12- 35
	3A / 68590	Labor-Intensive Public Mork 6 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	Request for Qual attack - Small Shi rks (Emergency) SPD - Competitiv e	111,000.00	0.00	Signed						2023-03-0 5							2023-00-3	2023-00-1	2020-12- 35
	3A / 68590	Labor Intensive Public Work & Program	Post	Request for Qual attens	Open - National	Single Stage - One Envelope	Request for Quar attack - Small till dat (Emergeocy) SPO - Competitu e Request for Quar	170,000.00	0.00	Signed				Ш		2023-03-0 3	2023-03-0						2023-00-3	2023-07-1 5	2030-12- 30
GH-MLGRD-RCU-138653-CW RFQ / Rehabilitation of Small I Earth Dans at Balwalfa	3A / 68590	Labor Intensive Public Mork 6 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	Request for Qual ations - Small thi das (Emergeory) SPD - Competitiv	111,600.00	0.00	Signed						3123-03-0	2023-03-1 6						2023-00-3	2023-00-2 6	2020-12- 35
I Karth Darn at Nakpala	3A / 68590	Labor Intensive Public Work s Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	ations - Small till dis (Emergency) SPD - Competitiv Request for Our	170,800.00	0.00	Signed				Ш		2023-03-0 5	2023-03-1 6	Ш					2023-00-3	2023-07-1 5	2020-12- 35
TRAFFICIANT ACCUSANCE	3A / 68590	Labor Intensive Public Work s Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	Request for Quar attack - Small till dat (Emergeocy) SPO - Competitu	103,000.00	0.00	Signed				Ш		2023-03-0 5	2023-03-1 6	Ш					2023-00-3	2023-08-0 4	2020-12- 35
I Barth Dani at janbob	3A / 68590	Labor Intensive Public Work s Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	Request for Quar attans; Sanut sti- riss (Entergeocy) SPD - Competitiv a Request for Quar	129,000.00	0.00	Signed				Ш		2023-03-0 5	2023-03-1 6	Ш					2023-00-3	2023-07-1	2020-12- 35
Il Earth Dani at Saapari	DA / 68590	Labor Intensive Public Work s Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	Request for Qual attack; - Small till riss (Emergency) SPD - Competitiv & Request for Qual	112,600.00	0.00	Signed						2023-03-0 5	2023-03-1 5						2023-00-3	_	2020-12- 35
I Earth Dani at Nyerde	3A / 68590	Labor-Intensive Public Work & Program	Post	Request for Quat attans	Open - National	Single Stage - One Envelope	rks (Emergency) SPD -Competitiv	174,000.00	0.00	Signed						3023-03-0	2023-03-1						2023-00-3	2023-06-2 4	2020-12- 35
Transcram as sugar	3A / 68590	Labor-Intensive Public Work & Program	Post	Request for Quat attans	Open - National	Single Stage - One Envelope	Request for Quar ations - Small till riss (Emergency) SPD - Competitiv e	148,000.00	0.00	Signed						3023-03-0	2023-03-1						2023-00-3	2023-07-2 5	2020-12- 35
GH-MILGRO-RICH SISTER-CW -RFQ / Rehabilitation of Anna maco-distriprama - Sertisco Feeder Road (3.20km)	34 / 68590	Labor ordensive Public Work s Program	Post	Request for Qual attens	Open - National	Single Stage - One Envelope	Request for Quar attacks - Small till riss (Emergeocy) SPD - Competitiv e	64,000.00	0.00	Signed		1			T	2023-03-0 5					T		2023-00-3	2023-09-1	2024-12- 35
	34 / 68590	Labor-Intensive Public Stork s Program	Post	Request for Quat attacks	Open - National	Single Stage - One Envelope	Request for Quar above - Small to dis (Emergeocy) SPD - Competitiv	83,400.00	0.00	Signed	П	\exists				2023-04-0							2023-09-1	2023-06-0	2025-01-
	35/68590	Labor Intensive Public Work 4 Program	Post	Request for Qual attens	Open - National	Single Stage - One Envelope	e Request for Coor ations - Small to do. (Emergeory) SPD - Competitiv	113,500.00	0.00	Signed	H	\dashv	\dashv	\vdash	+	2023-04-0		H	\dashv	+	\dashv		2023-05-3	2023-06-2	2025-02- 11
	3A / 68590	Labor Intensive Public Work 6 Program	Post	Request for Qualitations	Open - National	Single Stage - One Envelope	SPD - Competitive Request for Coor atoxic - Small till rist (Emergeocy) SPD - Competitive	112,000.00	0.00	Signed	H	\dashv	\exists	\vdash		2023-04-0		H	+	+	+		2023-05-3	2023-07-2	2025-02-
r Barth Dani at Bulgierijiri							 aro-cumpetitio	ш			ш			ш		Τ.		ш					1.	<u> </u>	ட

Second Property	SHIRLSHO-RCU INSSRECW	1		1	ı	ı	1 1		1	ı	1	 	l		1	1	1	- 1	1	1	1	- 1	1	1	1	1	1
Section Sect	HTQ / Construction of On-oil or Crecitive, and Temporary To- liest for CCMI Nurranies, and Patentinos for Bullet South, Builds Models Municipal, Bong o, Talendo, Natiotion, Esseku West, Sinduit, Baselu Munici pai, Putiga, Temparie and G au. Docknick by the URRICC	EDA / 68590	Labor-Intensive Public Work 4 Program	Post	Request for Qual atlans	Open - National	Single Stage - One Envelope	Request for Quart attack (Non Bank -SPD)	32,000.00	0.00	Signed					,	023-07-0 2							20	323-08-2 7	2323-09-2 E	2024-02- 23
Section Part	-BYG / Collistraction of Fenci- ing for CCMI filamenine, and FI amazono clore (118 - 149 for Filamen South, Burkes North Municipal, Bango, Talendi, N abdain, Banks West, Birdhall , Braks Mincipal, Pudiga, T empare sed Sales, Destrois	EDA / 68590	Labor-Intensive Public Work 4 Program	Plast	Request for Quat attacks	Open - National	Single Stage - One Envelope	Request for Quar- ations (Non Bank -SPD)	191,664.00	0.00	Signed					2	023-07-0 2							20	323-08-2	2023-09-2 E	2024-02- 23
Section of the sect	-BYG / Collebuction of Books oles for CCM! Nurseries and Protections for Busines South, Busics North Municipal, Bong o, Talendi, Nabidami, Eawku Vivol, Baaks Municipal, Bind uni, Garu, Pudiga, Tempane, Busingung, East manghuli,	E3A / 68590	Labor-Intensive Public Work 4 Program	Page	Request for Quat attacks	Open - National	Single Stage - One Envelope	Request for Qual attack (Non Bank 4PD)	10,809.00	0.00	Signed					3	023-07-0 2							20	323-08-2 7	2023-09-2 E	2024-02- 29
Part	and other bisorics is URRCC- der REGISTORICS BISSEZY CW HRY / Constitution of Go off or Creches & Temporary Tobe or far Communication and Pla- stations for Mamprugu Mosey days Seet Mamprugu Mosey days Seet Mamprugu Mosey at Seet Mamprugu Mosey at Seet Mamprugu Mosey at Seet Mamprugu Mosey	E3A / 68590	Labor-intensive Public Work 4 Program	Post	Request for Quat attacks	Open - National	Single Stage - One Envelope	Request for Qual atlant (Non Bank 6PD)	12,373.00	0.00	Signed					,	023-07-0 2		T					20	323-08-2	2023-09-2	2024-02-
Section of the sect	GH-MILIED HICH-BISSISD-CW HTQ / Constitution of Fence for CCMI Nurseries and Plant ations for Mansprugu Minagd uni, Salt Mansprugu Minispel Binflepungu - Nikajandoni a nd Yunyoo-Nasuan Districts	EDA / 68590	Labor-Intensive Public Monk 6 Program	Post	Request for Qual attack	Open - National	Single Stage - One Envelope	Request for Quart attack (Not Bank -SPD)	4,727.00	0.00	Signed					3	223-07-0 2							20	223-08-2	2023-09-2 y	2024-02-
Part	erg / Supply of materials to r concrete works for the ret abilitation of 20th degraded communal land and develop ment of watershed, facility a 1 titlecome concrete works	E3A / 68590	Labor Witersive Public Work 6 Program	Post	Request for Qual atlans	Open - National	Single Stage - One Envelope		17,697.00	0.00	Signed					,	023-06-2 S							20	223-08-0	2023-01-1 5	2024-01- 28
Part	GH-MEGIND-RICH BISSISS CW #PQ / Construction of 3 Nu. Ancillary structures (Dn 62 or Oracto and Temporary 101 or) at Ual Sister and We Dennier Medium (Printer).	ESA / 68590	Labor Intensive Public Work & Program	Post	Request for Qual attents	Open - National	Single Stage - One Envelope	Request for Quart ations - Small the riss (Emergeory) SPD - Competitiv e	4,900.00	0.00	Canceled					3	023-07-0 2							20	323-08-2		2024-02- 23
Mathematical Registration of the content of the c	Can-BELGIND-RCD INTASS-CW #R/Q / Collebuction of on-oil in Crecines and Tempolary To last for Epandal, Gustelpa, N anumba South, Naboba Tatal e Sangki, Zabupa, Karaga , Mon and Ranton Duckst A sampline.	E3A / 68590	Labor Indensive Public Mork 6 Program	Post	Request for Quat attacks	Open - Mational	Single Stage - One Envelope	Request for Quart attack - Small tits risk (Emergeocy) SPD - Competitiv e	29,666.00	0.00	Signed						023-07-0 1							20	323-08-2 6	2323 GB-2 4	2024-02-
Mathematical Registration of the content of the c	de-Mucino-NOS-87 6810-CW 487Q / Construction of 3840. Onote Creche/Office and 39 no. PC Laterinec for 39 LIMB communities in Epper West and Savannan Regions of 68	E3A / 68590	Labor Intensive Public Work s Program	Plot	Request for Quat atlans	Open - National	Single Stage - One Envelope	Request for Quart attanc - timel the riss (timergeocy) SPO - Competitiv e	19,000.00	0.00	Signed						023-08-2							20	323-00-1	2023-09-2	2024-04- 12
Section of the content of the cont		ESA / 68590	Project Management, Coordi nation, and Institutional Str engiteering	Post	Request for Quat attack	Limited	Single Stage - One Envelope		53,500.00	0.00	Completed						923-07-2 2	29-07-0	T					20	323-09-1	2023-09-2	2023-12- 25
Part	GH-MEGRO-RCU-SIRS39-CW 487Q / Rehabilitation of Small I Barth Dann at Nanton Kurug I	ESA / 68590	Labor intensive Public Mork s Program	Post	Request for Quart attacks	Open - National	Single Stage - One Envelope	Request for Quali attance - Small the risk (Emergency) SPD - Competitiv	55,000.00	0.00	Canceled						023-03-0 3							20	323-00-3		2025-04- 29
Part		ESA / 68590	Labor intensive Public Stork s Program	Post	Request for Quat attans	Open - National	Single Stage - One Envelope	Request for Quali atlant; - Small the rist (Emergeocy) SPD - Competitiv e	27,500.00	0.00	Canceled					3	023-03-0 5							20	323-00-0		2023-04- 08
Part	GH-MLGRD-RCU-ISET90-CW 490 / Rehabilization of Sunic wa -Tenco-Onwe-Distriptini Pe eder Road (5 Distri)	ESA / 68590	Labor intensive Public Mork 4 Program	Post	Request for Quali ations	Open - National	Single Stage - One Envelope		66,000.00	0.00	Canceled					3	023-03-0 5							20	323-00-0 9		2023-04- 08
Part	GH MLGRD-RCU-ISSOSD-CW 4FQ / Rehabilization of Apas kwa junction-Rehabilization Fee der Roadilit. School	E3A / 68590	Labor Miterialise Public Micros 6 Pringitian	Post	Request for Quali	Open - National	Single Stage - One Envelope	Request for Quant atlanc - Small tho riss (Emergeocy) SPD - Competitiv	60,000.00	0.00	Canceled					3	023-03-0 S							20	323-00-0		2023-04- 08
Part		ESA / 68590	Labor Intensive Public Mork 4 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	Request for Quant atlanc - Small tho riss (Emergeocy) SPD - Competitiv	174,500.00	0.00	Canceled			Н	\neg	,	023-03-0 5	\top	\top	\top			\neg	20	323-00-3		2024-12- 31
Part		EA / 68590	Labor Intensive Public Mork s Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	Request for Quali ations - Small the riss (Emergeocy) SPD - Competitiv	78,000.00	0.00	Canceled			П		2	023-03-0 2	23-03-0	1		\top			20	323-00-0		2023-04- 08
Part	der Road (E.Skin) Ge-MLGRD-RCU-337246-CW 47Q / Rehabilitation of Song o-Songure Feeder Road (S.D.	ESA / 68590	Labor Intensive Public Mork s Program	Post	Request for Quali	Open - National	Single Stage - One Envelope	Request for Quart ations - Small the riss (Emergeocy) SPD - Competitiv	81,000.00	0.00	Canceled					2	023-03-0 5	\top			\top			20	323-00-0		2025-04- 08
Marche M		ESA / 68590	Labor intensive Public Mork s Program	Post	Request for Qual attack	Open - National	Single Stage - One Envelope	rks (Emergency) SPD -Competitiv	70,300.00	0.00	Canceled			П		- 1	023-03-0 S	\top	\top	T			T	20	323-00-0		2025-04- 08
Part Conting	GH-MLGRO-RCU-ISBESS-CW -RFQ / Rehabilization of Kofi Djanstrom - Kalenska Feeder Roose Strom	ESA / 68590	Labor Intensive Public Stork is Program	Post	Request for Qual attack	Open - National	Single Stage - One Envelope	INS. (Emergency) SPD -Competitiv	92,000.00	0.00	Canceled						023-03-0 5	\top			T			20	323-00-0		2024-12-
Section of the content of the cont	GH-MLGRD-RCD-ISSOS4-CW -RFQ / Rehabilitation of Neo ace - Selduskursa - Aboobo Rehabilitation (F. Rehabilitation	ESA / 68590	Labor Intensive Public Mork s Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	Request for Quant ations - Small tho riss (Emergeocy) SPO - Competitiv	69,000.00	0.00	Canceled						023-03-0 5	T	T					20	323-00-0		2025-04- 08
State Stat		E3A / 68590	Labor Intensive Public Work s Program	Post	Request for Quali	Open - National	Single Stage - One Envelope	Request for Quali attans - Small the riss (Emergeocy) SPD - Competitiv	53,000.00	0.00	Canceled			Н		,	023-03-0	\top	\top					20	323-00-0		2025-04- 08
Section of the content of the cont	S. SANS) GH-MLGRD-RCU-SSESSE-CW 47Q / Rehabilization of Asia GL (IncNorthern Frender Raad	ESA / 68590	Labor Intensive Public Mork s Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	Request for Quali ations - Small the riss (Emergeocy) SPD - Competitiv	66,000.00	0.00	Canceled			П			023-03-0 5	\top	1				T	20	323-00-0		2025-04- 08
Part	(I Adkin) GH-MLGRD-RCU-ISSISSI-CW 4FQ / Rehabilitation of Karo ve JncCadlew Plantation Sit	E3A / 68590	Labor Intensive Public Mork s Program	Post	Request for Quali	Open - National	Single Stage - One Envelope	Request for Quart attance Small the risk (Emergeocy)	36,000.00	0.00	Canceled					2	023-03-0 5	\top						20	323-00-0		2025-04- 08
Marche M		ESA / 68590		Red	Request for Qualitations	Open - National	Single Stage - One Envelope			0.00	Canceled				\dashv	\rightarrow	-	\top	\top	+				_	-		
Second Continue	GH-REGRO-RCU-838583-CW 487Q / Rehabilitation of Pech I Akura yit Ahiamankyene Feeder Road (3.0km	E3A / 68590	Labor Intensive Public Work s Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	ations - Small tho riss (Emergency) SPO - Competitiv	49,000.00	0.00	Canceled						023-03-0 5	T	T					20	323-00-0		2025-04- 08
Section of the content of the cont	GH-MLGRO-RCU-236597-CW 437Q / Rehabilitation of Kito- Kita Minustia Feeder Road 6. 8600.	E35 / 68590	Labor intensive Public Mork s Program	Post	Request for Quat attents	Open - National	Single Stage - One Envelope	Request for Clust attack; - Small till riss (Emergency) SPD - Competitiv e	48,000.00	0.00	Canceled					2	023-03-0 5							20	323-00-0		2025-04- 08
Section of the content of the cont	GH MLGRO-RCU SSESSO-CW HPQ / Retublished of Alex may broadly bands food /	ESA / 68590	Labor intensive Public Stork s Program	Post	Request for Quat attans	Open - National	Single Stage - One Envelope	Alequed for Quan atlant; - Small tho rist (Emergeocy) SPD -Competitiv e	56,500.00	0.00	Canceled					3	023-03-0 5							20	323-00-0		2023-04- 08
Section of the content of the cont	GH-MS.GRO-RCU-337232-CW -RFQ / Retablitation of Sam boliga-Agatuse Feeder Road (3.7km)	ESA / 68590	Labor Intensive Public Work 4 Program	Post	Request for Quali attacks	Open - National	Single Stage - One Envelope	Request for Quali atlanc - Small tho rbs. (Emergeocy) SPD -Competitiv e	80,000.00	0.00	Canceled					2	023-03-0 3							20	323-00-0		2025-04- 08
Marche M	GH-RELGRO-RCU-ISSOSS-CW -RFQ / Rehabilitation of Bunc ulation (scAdense Feeder R and (S.Dan)	ESA / 68590	Labor Intensive Public Work 4 Program	Post		Open - National	Single Stage - One Envelope	Request for Quali atlans - Small the riss (Emergeocy) SPD - Competitiv e	14,300.00	0.00	Canceled					2	023-03-0 3							20	323-00-0		2025-04- 08
Second Control of Co	GH MLGRD-RCU ISBOSS-CW MFQ / Rehabilization of Abec MA-Databli Feedor Road (E. Skin)	E35 / 68590	Labor intensive Public Mork s Program	Post	Request for Qual attack	Open - National	Single Stage - One Envelope		64,000.00	0.00	Canceled					2	023-03-0 5							20	323-00-0 6		2025-04- 08
Part	GH-MLGRD-RCU-IBSETE-CW -BFQ / Rehabilitation of Arms druke-Awardoo-Minnendahi om Freder Raad (1.50km)	ESA / 68590	Labor estensive Public Stork s Program	Post	Request for Quali attents	Open - National	Single Stage - One Envelope	Request for Quant ations - Small tho rks. (Emergeocy) SPD -Competitiv e	06,600.00	0.00	Signed					3	023-11-2	19-11-1						20	334-01-1		2025-01- 14
Second Continue		EDA / 68590	Labor Intensive Public Work s Program	Post	Request for Quat attans	Open - National	Single Stage - One Envelope		37,163.00	0.00	Signed						023-11-2	19-11-0						20	320-01-1		
Part	GH-MUSIKO-RICU IBS908-CW -RFQ / Rehabilization of Ability as yet - Abilityan Feeder Road (2.0km)	ESA / 68590	Labor Intensive Public Work 4 Program	Post	Request for Quali attacks	Open - National	Single Stage - One Envelope	rist (Emergency) SPD -Competitiv	21,100.00	0.00	Signed					2	023-11-0 2	29-11-0						20	336-01-1		2025-01- 14
March Marc	GH-REGRO-RCU-ISSRS1-CW #3/Q / Retabilization of Peet eng -Bunkesen - Sohm Feed er Raad (2.50km)	E3A / 68590	Labor Intensive Public Mork & Program	Post		Open - National	Single Stage - One Envelope	rist (Emergency) SPD -Competitiv	12,120.00	0.00	Signed			Ш		,	023-11-2	9-11-1	T					20	320-01-1		2025-01- 14
March Marc	GH-MLGRD-RCU-180918-CW 487Q / Rehabilitation of Ama knon-Karlmkrom-Applation in Feeder Road (S.80km)	ESA / 68590	Labor Intensive Public Work s Program	Post	Request for Quat attacks	Open - National	Single Stage - One Envelope	Request for Quart above - Small the risk (Emergency) SPD - Competitiv e	44,760.00	0.00	Signed]		,	023-11-2							20	320-01-1	Ţ	2025-01- 14
Registration Regi	GH-MLGRD-RCU-INS915-CW -RFQ / Rehabilitation of Anan- eknon - Niconyameye Feeder Road (5.50km)	ESA / 68590	Labor Intensive Public Work 4 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	Request for Quar- ations, - Small title riss (Emergency) SPD - Competitiv	66,322.00	0.00	Signed			П		- 1	023-11-2	19-11-1	\top					20	320-01-1		2025-01-
Angle	GH-MLGRD-RCU-IBS936-CW RFQ / Rehabilitation of Tink on Joc - Sinkon Feeder Raad (3.30km)	E3A / 68590	Labor intensive Public Mork s Program	Post	Request for Qual ations	Open - National	Single Stage - One Envelope		34,000.00	0.00	Signed					,	023-11-2							20	338-05-1		2025-01- 14
Comparison of the comparison	GH-MLGRD-RCU-185917-CW -RFQ / Rehabilization of Abot arth -dinolys Beenra Feeder Road (4.0km)	ESA / 68590	Labor Intensive Public Mork 6 Program	Post		Open - National	Single Stage - One Envelope	Request for Quart attanc - Small the riss (Emergeocy) SPD - Competitiv e	32,352.00	0.00	Signed						023-11-2	19-11-1						20	320-01-1		2021-01-
Annual Confession Confessio	GH-MLGRD-RCU-IBS918-CW -RFQ / Rehabitation of Non AG - Bodinwoo-Feeder Road (4.50km)	ESA / 68590	Labor Intensive Public Stork 6 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	ations - Small the riss (Emergency) SPD - Competitiv	18,420.00	0.00	Signed					2	023-11-2	29-11-1						20	324-01-1		2025-01- 14
Deficial Confection (Confection (Confect	GH-MLGRO-RCID-IRS918-CW -RFQ / Rehabilitation of Rajaj I-Ringo Feeder Road (3.50k (6)	ESA / 68590	Labor Intensive Public Mork 5 Program	Post	Request for Quat attents	Open - National	Single Stage - One Envelope	risc (Emergency) SPO -Competitiv	53,660.00	0.00	Signed					2	023-11-2	I		\Box	I	J		20	320-01-1		
	GH-MLGRD-RCU-185/RS-CW #XQ / Rehabilization of Adu Swin-Boass-Meka Feeder Raa d (5.50km)	ESA / 68590	Labor Intensive Public Mork c Program	Post	Request for Quali attacks	Open - National	Single Stage - One Envelope	Request for Qual attanc - Small the rist (Emergency) SPD - Competitiv e	42,357.00	0.00	Signed					,	023-11-2	I						20	320-01-1		2025-01- 14

GH-MSLERD-MCU-ISSUS22-CW HPQ / Rehabilization of Pepa water-hour Other Feedor Road	EDA / 68590	Labor Intensive Public Monk is Program	ne.	Request for Quat atlans	Open - National	Single Stage - One Envelope		Request for Qual atoms - Small tho riss (Emergency) SPO - Competitiv	29,643.00	0.00	Signed		ı	ı		ı	2023-11-2	2023-11-0		l		١		2028-01-1		2023-01- 14
wari-hou Otwe Feeder Road (S. Skin) GH-MLGRD-RCU-981923 CW 431Q / Rehabilization of Neur akas (n.c. Mampang Feeder Road (S. Skin) Phase 2.	EA / 68590	Later Intensive Public Mork 5 Proorder		Request for Qualitations	Open - National	Single Stage - One Envelope		SPD -Competitiv e Request for Quot atoms - Small tho riss (Emergency) SPD -Competitiv		0.00							2023-11-2	2023-11-0						2020-01-1		2023-01-
			Post.					Request for Quali	41,127.00																	
GH-MLGRO-RCU-180927-CW #RQ / Residelization of Rust east-Saware Feeder Road (I 2001) GH-MLGRO-RCU-180929-CW	EDA / 685/90	Labor Intensive Public Work 4 Program		Request for Qual attans	Open - National	Single Stage - One Envelope		ations - Small Mo riss (Enterpeop) SPO - Competitiv e Request for Quot	47,545.00	0.00	Signed						3823-11-3 0	2023-11-0 7						2020-01-1		2023-01- 14
GH-REGRO-RCU-ISSS29-CW -87Q / Rehabilization of Naye nos yo: Deveme-Clane yo. Fe eder Road (E.Skin)	EDA / 68590	Labor Intensive Public Work is Program	Post	Request for Quat attens	Open - National	Single Stage - One Envelope		Request for Quot ations - Small tho riss (Emergeocy) SMO -Competitiv e	38,732.00	0.00	Signed						3023-11-2 0	2029-11-0 7						2020-01-1		2025-01- 14
GH REGRO-RCU-380930-CW 49°Q / Rehabilitation of Okto Readed-Clarkspe Claritetor Freder Road (E.Skin)	EDA / 68590	Labor intensive Public Work s Program	Post	Request for Quat attans	Open - National	Single Stage - One Envelope		Request for Quat ations - Small tho riss (Emergency) SPD - Competitiv e	41,812.00	0.00	Signed						3823-11-2 0	2029-11-0 7						2024-01-1		2025-01- 14
GH MLGRD-RCU ISSNIS CW HPQ / Rehabilization of Kpe male - Bamdimugru Feeder Road (3, Zinn)	EDA / 68590	Labor intensive Public Work s Program	Post	Request for Quat attens	Open - National	Single Stage - One Envelope		Request for Quat- ations - Small tito riss (Entergeocy) SPO - Competitiv e	24,457.00	0.00	Signed						3823-11-2 0	2029-11-0 7						2024-01-1 5		2025-01- 14
der MLGRO-NCU-1812/RIS-CW -RFQ / Rehabilitation of Spor- chatagu Feeder Road (3.5 k RI)	EDA / 68590	Labor intensive Public Work s Program	Post	Request for Quat attents	Open - National	Single Stage - One Envelope		Request for Quat- ations - Small tho rist (Enterpeop) SPO - Competitiv e	57,326.00	0.00	Signed						3823-11-2 0	2029-11-1 3						2024-01-1 5		2025-01- 14
GH-REGRO-RICU-180937-CW 49'Q / Rehabilitation of Aust o - Coomlone Feeder Road (2.0km)	EDA / 68590	Labor intensive Public Work s Program	Post	Request for Quat attens	Open - National	Single Stage - One Envelope		Request for Quat- ations - Small tho rist (Enterpeop) SPO - Competitiv e	32,396.00	0.00	Signed						3823-11-2 0	2029-11-1 3						2024-01-1 5	2026-01-1	2025-01- 14
GH-REGRO-RCU-IBST4S-CW #PQ / Rehabitation of Kwa Kuain Kpatcutamu Feeder K aad (S.Okri)	EDA / 68590	Labor estensive Public Mork s Program	Post	Request for Quat attens	Open - National	Single Stage - One Envelope		Request for Qualitations - Small Mo- riss (Entergency) SPO - Competitiv e	69,153.00	0.00	Signed						3823-11-2 0	2029-11-1 3						2020-01-1		2025-01- 14
GH-MLGRD-RCU-IRS963-CW -RFQ / Rehabilization of Sib- Ubunja Feeder Ruad (S.Okre)	EDA / 68590	Labor estensive Public Mork s Program	Post	Request for Quat attens	Open - National	Single Stage - One Envelope		Request for Qual attors - Small tito riss (Entergeocy) SPO - Competitiv e	60,062.00	0.00	Under Impl ementation						3823-11-2 0	2029-11-1 5						2020-01-1		2025-01- 14
GH-MILGRO-RCU-ISSINES-CW -RFQ / Rehabilitation of Mga ha-Chokonto Feeder Road (d. Jam)	EDA / 68590	Labor estensive Public Mork s Program	Post	Request for Quat attents	Open - National	Single Stage - One Envelope		Request for Qual attors - Small tito riss (Enterpeop) SPO - Competitiv e	47,633.00	0.00	Signed						3823-11-2 0	2029-11-1 3						2020-01-1		2025-01- 14
GH REGRO-RCU-IRDRAN-CW 870 / Retubilitation of Baga baga-Techige Feeder Road (6.38/rs)	EDA / 68590	Labor estensive Public Mork s Program	Post	Request for Quat attens	Open - National	Single Stage - One Envelope		Request for Quar- ations - Small tho- riss (Emergency) SPO - Competitiv e	60,086.00	0.00	Signed						3823-11-2 0	2029-11-1 3						2020-01-1		2025-01- 14
GH-MEGRO-RCU-SEDVSO-CW -RFQ / Rehabilitation of Stay e-Rana Nikalicah (nc Krasin eads Peeder Ruad (nn. 5+00 0-E0+800)	ESA / 68590	Labor intensive Public Work s Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Quat attans; - Small tito rbs. (Emergeory) SPO - Competitiv	48,131.00	0.00	Signed						2023-11-0 0	2029-11-1 3						2020-01-1		2025-01- 14
GH-MS.GRD-RCU-IRS953 CW 49Q / Rehabilization of Small (Earth Dain at Havideen	ESA / 68590	Labor Intensive Public Mork 4 Program	Post	Request for Quat attack	Open - National	Single Stage - One Envelope		Request for Quat- ations - Small tito riss (Entergeocy) SPO - Competitiv	71,794.00	0.00	Signed						3823-11-2 0	2029-11-1						2028-01-1	2020-02-1	2025-01-
GH-MLGRD-RCU-180954-CW 4970 / Rehabilitation of Small I Earth Dann at Abenua	ESA / 68590	Labor Intensive Public Mork 4 Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		Request for Qual atlants - Small tito riss (Emergeory) SPO - Competitu	52,182.00	0.00	Signed						2023-11-2	2029-11-1						2020-01-1		2028-07-
GH MLGRD-RCU-180955-CW 49'Q / Rehabilitation of Small I Earth Dans at Makes	EDA / 68590	Labor intensive Public Work s Program	Post	Request for Quali	Open - National	Single Stage - One Envelope		Request for Qual- ations - Small tho- riss (Emergency) SPO - Competitiv	64,218.00	0.00	Signed						3823-11-2 0							2020-01-1		2025-01-
GH-MLGRD-RCU-IBSWS7-CW 49Q / Construction of Small Bath Dan at Active Mempea	EDA / 68590	Labor intensive Public Work s Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Qual- ations - Small tho- riss (Entergency) SPO -Competitiv	89,051.00	0.00	Signed						2023-11-2	2029-11-1						2020-01-1	2024-02-1	2025-01-
Gen MLGRD-RCU-380958-CW -RFQ / Rehabilitation of Small I Barth Dann at Tabley Alkura	EDA / 68590	Labor intensive Public Work s Program	Post	Request for Quat attents	Open - National	Single Stage - One Envelope		Request for Quality attans - Small tito riss (Emergeocy)	57,812.00	0.00	Signed						2023-11-2	2029-11-1						2020-01-1	2024-05-2	2025-01-
GH-MLGRD-RCU-ISDWSH-CW HPQ / Rehabilization of Small I Earth Dann at Dumico-Bettle	EDA / 68590	Labor intensive Public Work s Program	Rest	Request for Quali	Open - National	Single Stage - One Envelope		Request for Qual ations - Small tito riss (Emergency)	79,474.00	0.00	Signed						3823-11-2 0	2029-11-1						2024-01-1	2026-02-2	2025-01-
GH MEGRO-RCU-180960-CW 49'Q / Rehabilitation of Small I Earth Dans at Benin	EDA / 68590	Labor intensive Public Work s Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Qual attance - Small tito riss (Emergeocy)	19,847.00	0.00	Signed						2023-11-2	2029-11-1						2020-01-1		2025-01-
GH MLGRD-RCU-380965 CW 487Q / Rehabilitation of Small I Earth Dans at Martisakron	ESA / 68590	Labor intensive Public Work s Program	Post	Request for Quat attack	Open - National	Single Stage - One Envelope		e Request for Quest ations - Small tho riss (Emergency) SPO - Competitiv	55,903.00	0.00	Signed						2023-11-2	2029-11-1						2020-01-1		2025-01-
GH MLGRD-RCU (80962 CW 4870 / Rehabilitation of Small I Earth Dann at Akenten	ESA / 68590	Labor intensive Public Work s Program	Post	Request for Quat attents	Open - National	Single Stage - One Envelope		Request for Qual assure - Small tho riss (Emergeocy) SPO - Competitiv	69,127.00	0.00	Signed						2023-11-2	2029-11-1						2028-01-1		2025-01-
GH MLGRO-RCU-185966-CW MPQ / Rehabilitation of Small I Earth Dans at Buoyens		Labor intensive Public Work s Program	Post	Request for Quat attack	Open - National	Single Stage - One Envelope		e Request for Quant attans - Small titlo riss (Entergeocy) SPO - Competitiv	85,948.00	0.00	Signed						2023-11-2	2029-11-1						2028-01-1		2025-01-
GH MLGRD-RCU-182966-CW HPQ / Rehabilitation of Small I Earth Dank of Klock	_	Labor intensive Public Work s Program	Post	Request for Quat attack	Open - National	Single Stage - One Envelope		e Request for Qual ations - Small tho rks. (Emergency) SPO - Competitiv	65,890.00	0.00	Signed						2023-11-2							2028-01-1		2025-01-
GH-MEGRO-RCU-ISSNIS-CW 4FQ / Rehabilization of Sana I Sarth Dani at Tugak Konchi as Glavuk	ESA / 68590	Labor intensive Public Mork s Program	Post	Request for Quat attack	Open - National	Single Stage - One Envelope		Request for Quest ations - Small tito riss (Emergency) SPO - Competitiv	72,826.00	0.00	Signed						2023-11-2							2020-01-1		2025-01- 14
an SDMNA GH-MLGRD-RCU-382978-CW 497Q / Rehabilitation of Small I Earth Dans at Walky	ESA / 68590	Labor intensive Public Work s Program	Post	Request for Quat attents	Open - National	Single Stage - One Envelope		Request for Qual ations - Small tho rks (Emergeocy) SRD - Collegistry	72,323.00	0.00	Signed						2023-11-2							2020-01-1		2025-01- 14
GH-MLGRD-RCU-181971-CW MPQ / Rehabilitation of Small I Earth Dany of Gbandadia	ESA / 68590	Labor intensive Public Work s Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Quant actions - Small title riss (Entergency) SPO - Competitiv	69,143.00	0.00	Signed						2023-11-2							2024-01-1		2025-01- 14
GH-MLGRD-RCU-180972-CW 4870 / Rehabilitation of Small I Earth Dann at Namagini	EDA / 68590	Labor Intensive Public Work 4 Program	Post	Request for Quat attans	Open - National	Single Stage - One Envelope		Request for Quest advanc - Small title riss (Entergeocy) SPO - Competitiv	57,184.00	0.00	Signed						3023-11-2 0	2023-11-0						2028-01-1		2023-01- 14
GH-MLGRD-RCU-185973-CW 49Q / Retabilization of a Du- gout at Kuchuglin	EDA / 68590	Labor Intensive Public Work 6 Program	Post	Request for Quali	Open - National	Single Stage - One Envelope		Request for Court ations - Small tho riss (Emergency) SPO - Competitiv	51,599.00	0.00	Signed						2023-11-2 0							2024-01-1		2023-01-
GH-MELGRO-RCU-ISSWT4-CW MPQ / Retublitation of Dug out at Visingu	EDA / 68590	Labor Intensive Public Work 4 Program	Rest	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Quest advanc - Small title riss (Entergeocy) SPO - Competitiv	66,313.00	0.00	Signed						2023-11-0	2023-11-0						2020-01-1		2023-01-
GH-REGRO-RCU IRDRTS-CW 49Q / Rehabilization of Small I Earth Dans of Guabuliga	ESA / 68590	Labor Intensive Public Mork s Program	Post	Request for Quali	Open - National	Single Stage - One Envelope		Request for (cost ations - Small tito riss (Entergeory) SPO - Competitiv	86,329.00	0.00	Signed						2023-11-0							2020-01-1	2024-02-0	2025-01-
GH-REGRO-RCU IBS976-CW 49Q / Rehabilization of Small (Barth Dans of Nabari	ESA / 68590	Labor Intensive Public Mork s Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Quat attans - Small tito riss (Entergeocy) SPO - Competitiv	60,717.00	0.00	Signed						2023-11-0	2029-11-0 7						2020-01-1	2024-02-0	2025-01-
GH MLGRD-RCU 885977 CW 4970 / Rehabilitation of Small I Earth Dam of Nagani	ESA / 68590	Labor intensive Public Work 5 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Quest attacks - Small title risk (Emergency) SPO - Competitiv	33,509.00	0.00	Signed						3023-11-2 0	2029-11-0						2024-01-1		2025-01-
Ger MLGRO-RCU-181978-CW -RFQ / Construction of Small Bath Dam at Galwer-Bogu	ESA / 68590	Labor Intensive Public Mork s Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		Request for Quest attacks - Small title risk (Emergency) SPO - Competitiv	29,298.00	0.00	Signed						2023-11-0	2029-11-1						2020-01-1		2025-01-
Gar-MLGRD-RCU-181979-CW -RFQ / Construction of a Du- gout at Zandua	ESA / 68590	Labor Intensive Public Mork s Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		Request for Qualitations - Small tito riss (Entergency) SPD -Competitiv	29,083.00	0.00	Signed						2023-11-0	2029-11-1						2020-01-1	2024-01-2	2025-01-
GH-MLGRD-RCU-IBI0980-CW #PQ / Construction of Small Bath Dam at Malando	ESA / 68590	Labor Intensive Public Mork 5 Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		Request for Qual ations - Small tho riss (Emergency) SPO - Competitiv	81,121.00	0.00	Terminate d						2023-11-0	2029-11-1						2028-01-1		2025-01-
GH MLGRD RCU INSMS CW 49Q / Contraction of Small Earth Dam of Nilpani	ESA / 68590	Labor Intensive Public Mork 5 Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		Request for Qual- ations - Small tho riss (Emergeocy) SPD - Competitiv	100,192.00	0.00	Signed						2023-11-0	2029-11-1						2028-01-1		2025-01-
GH-MLGRD-RCU-380982-CW 4FQ / Rehabilitation of Small I Earth Dam at Yabogu	EDA / 68590	Labor intensive Public Work s Program	Post	Request for Qual attack	Open - National	Single Stage - One Envelope		Request for Qual ations - Small tito riss (Emergency)	72,281.00	0.00	Signed						3023-11-2 0	2029-11-1 5						2024-01-1		2025-01- 14
Ge-MLGRD-RCU-380983-CW -RFQ / Rehabilitation of Small I Earth Dans at Salige	ESA / 68590	Labor Intensive Public Mork 5 Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		Request for Quest ations - Small tho riss (Emergency) SPO - Competitiv	43,000.00	0.00	Signed						2023-11-0	2029-11-1 d						2028-01-1		2025-01- 14
GH-MLGRD-NCU-ISDNSS-CW 4PQ / Construction of Small Earth Dam of Pecau		Labor Intensive Public Mork 5 Program	Post	Request for Qual attack	Open - National	Single Stage - One Envelope		Request for Qual- ations - Small tho- riss (Emergeocy) SPO - Competitiv e	62,341.00	0.00	Signed						2023-11-0	2029-11-1						2028-01-1		2025-01- 14
GH MLGRD-RCU ISSUES CW -RFQ / Construction of Small Earth Dam at Regmade		Labor intensive Public Work s Program	Post	Request for Qual attack	Open - National	Single Stage - One Envelope		Request for Quat- ations - Small tito riss (Emergeocy) SPD - Competitiv	119,808.00	0.00	Signed						3023-11-2 0	2029-11-1 5						2024-01-1		2025-01- 14
GH MLGRD RCU IBSMB CW 49Q / Retabilization of Small I Barth Dans at Barte No.2		Labor Intensive Public Mork 5 Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		e Request for Quat ations - Small tho rks (Emergency) SPO - Competitiv	33,832.00	0.00	Signed						2023-11-0	2029-11-1						2028-01-1		2025-01- 14
GH MEGRO-RCU-185987-CW 49'Q / Construction of Small Earth Dain at Kabrelusa	EDA / 68590	Labor Miteriolive Public Micros 6 Priogram	Post	Request for Quali ations	Open - National	Single Stage - One Envelope		Request for Court adians - Small tito riss (Emergency) SPO - Competitiv	75,238.00	0.00	Signed						2023-11-2	2029-11-1						2020-01-1		2025-01- 14
GH MLGRO-RCU-185988-CW 4870 / Rehabilitation of Small I Earth Dann at Kyasera	EDA / 68590	Labor Miteriolive Public Micros 6 Priogram	Not	Request for Quali ations	Open - National	Single Stage - One Envelope		e Request for Quat ations - Small tho rks (Emergency) SPO - Competitiv	73,185.00	0.00	Signed						2023-11-2	2029-11-1						2020-01-1		2025-01- 14
GH MLGRD-RCU ISSUES CW 4870 / Rehabilitation of Small I Earth Dann at Baylin	EDA / 68590	Labor Intensive Public Work s Program	Post	Request for Quat attents	Open - National	Single Stage - One Envelope		e Request for Qual ations - Small tho rks. (Emergency) SPO - Competitiv	41,727.00	0.00	Signed						2023-11-2	2029-11-1 5						2028-01-1		2023-01- 14
GH-MELGRO-RCU-180990-CW 4970 / Rehabilitation of Small I Earth Dam at Jatong Dabog	EDA / 68590	Labor Intensive Public Work s Program	Post	Request for Quat attents	Open - National	Single Stage - One Envelope		e Request for Quan ations - Small tho rks. (Emergency) SPO - Competitiv	59,766.00	0.00	Signed						2023-11-2	2029-11-1 5						2028-01-1		2023-01- 14
SH MLGRO-RCU-ISSING-CW 490 / Conditional of Small Earth Dam at Gumakutari	EDA / 68590	Labor Intensive Public Work s Program	Red	Request for Quat attents	Open - National	Single Stage - One Envelope		Request for Quest ations - Small tito riss (Emergency) SPO - Competitiv	61,782.00	0.00	Signed						2023-11-2							2028-01-1		2023-01- 14
GH-MLGRD-RCU-IBSTWS-CW #RQ / Rehabilitation of Small I Earth Dann at Kuka-Natinga	EDA / 68590	Labor Intensive Public Work s Program	Red	Request for Quali	Open - National	Single Stage - One Envelope		Request for Qual atlans - Small tito riss (Emergency) SPO - Competitiv	69,676.00	0.00	Signed						2023-11-2							2028-01-1		2023-01- 14
GH-MLGRD-RCU-180996-CW 4870 / Rehabilitation of Small I Earth Dann at Salpriga	EDA / 68590	Labor Intensive Public Mork 4 Program	Not	Request for Quali	Open - National	Single Stage - One Envelope		Request for Quart attance - Small Mo risk (Emergency) SPD - Competitiv	64,766.00	0.00	Signed						2023-11-2	2029-11-0						2020-01-1		2025-01-
GH-REGRO-RCU-IRE1995-CW #RQ / Rehabilitation of Small I Earth Dans at Nayoko		Labor Intensive Public Work 5 Program	Post	Request for Qual atlans	Open - National	Single Stage - One Envelope		Request for Quest advance Small title risk (Entergency) SPO -Competitiv	68,641.00	0.00	Signed						2023-11-2	2023-11-0						2020-01-1		2023-01-
				1	1	1						_	 	_	_						$\overline{}$					

GH-MLGRD-RCU-IBS996-CW 47Q / Condisction of Small Earth Dam at Sambolgo-Moo	EDA / 68590	Labor Intensive Public Work is Program	1	Request for Quat attack	Open - National	Single Stage - One Envelope	ſ	Request for Qual attans - Small Mo rist (Emergeory) SPO - Competitio	61,311.00	0.00	Simus		ı	-		,	23-11-2	1	ī	1	ı	ı	1	2028-01-1		2025-01-
Earth Dani at Sambolgo Moo GH-REGRO-RCU-ISSWIY-CW 4RQ / Rehabilitation of Small Earth Dani at Rational Bases	DA/6890	Labor Intensive Public Work S Program	Page .	Request for Quant	Open - National	Single Stage - One		SPD - Competitive Request for Quart atlans - Small tho riss (Emergeocy) SPD - Competitiv	37,667.00	0.00			\dashv	-	\vdash	\rightarrow	23-11-2		+	+				2028-01-1		14 2023-01- 14
I Earth Dani at Balanca Bagu mea GH-MLGRD-RCU-IBS1998-CW 4970 / Rehabilitation of Simol I Earth Dani at Nawasca	EDA / 68590	Labor Intensive Public Work is Program	Post	Mequest for Quali	Open - National	Single Stage - One Single Stage - One		Request for Quart	47,027.00		Signed		\dashv		\vdash	\rightarrow	23-11-2		+	-				2028-01-1		2025-01- 14
Earth Dain M Navasia GH-REGRO-RCU-ISES99-CW 47Q / Rehabilization of Small Earth Dain At Waga Longs		Labor Intensive Public Work is Program	Post	Mequest for Quat	Open - National	Single Stage - One Single Stage - One		abors - small the riss (Emergency) SPD - Competitiv a Request for Qual attans - Small the	101,799.00		Signed		\dashv		\vdash	_	23-11-2		+					2020-01-1		14 2023-01- 14
I Barth Dam at Winga Longs a con-Musiko-Ricu IBD000-cw -BFQ / Rehabilization of Small I Barth Dam at Doninga Delo	EA / 68590	Labor Intensive Public Work S Program	Post	Mequest for Quali	Open - National	Single Stage - One Single Stage - One		Associated to the state of the	51,712.00		Signed		-			_	23-11-2							2028-01-1		14 2023-01- 14
I Barth Dann at Doninga Delo goa GH-MLGRD-RCU-182005 CW 47Q / Rehabilitation of Small I Barth Dann at Plongta	EA / 68590	C Program Labor Intensive Public Work C Program	No.	Mequest for Quet	Open - National	Single Stage - One Single Stage - One		Its (Ensergency) SPD -Competitiv e Request for Quar- ations - Small tho riss (Ensergency) SPD -Competitiv	64,247.00	0.00			-			_	23-11-2							2028-01-1		14 2023-01- 14
#90 / Renabilitation of Small I Earth Claim of Pibeogra GH-MEGRO-RCU-IB2000 CW #90 / Rehabilitation of Small I Earth Claim of Childunga			Post	Mequest for Quat ations				riss (Emergency) SPD -Competitiv e Request for Quot attans - Small tito riss (Emergency) SPD -Competitiv								\rightarrow	-		+							14 2025-01- 14
	ESA / 68590	Labor-Intensive Public Mork c Program	Post	Request for Quali	Open - National	Single Stage - One Envelope		riss (Emergency) SPD - Competitiv e Request for Quali attack - Small Sto riss (Emergency) SPD - Competitiv	87,036.00	0.00	Signed					_	23-11-2		+					2028-01-1		_
GH-MLGRO-RCU SEDDOS CW 4870 / Construction of Small Earth Dani at Duuri-Kangari GH-MLGRO-RCU SEDDOS CW	ESA / 68590	Labor Intensive Public Work s Program	Not		Open - National	Single Stage - One Envelope		riss (Entergency) SPD -Competitiv e Request for Quant attans - Small tito riss (Entergency) SPD -Competitiv	70,482.00	0.00	Signed		-			_	23-11-2							2020-01-1		2023-01-
GH-MLGRO-WCU-182000 CW 4FQ / Rehabilization of Singl I Earth Dann of Goothi Goota	E3A / 68590	Labor Intensive Public Work is Program	Post	Request for Qualitations	Open - National	Single Stage - One Envelope		Associated for Quart	96,992.00	0.00	Signed		\dashv			-	99-11-0		+	+				2020-01-1		2023-01- 14
GH-REGRO-RCU-182005-CW -RFQ / Rehabilitation of Small I Barth Dann at Kugri	E3A / 68590	Labor Intensive Public Work 6 Program	Red Best	Request for Quat attans	Open - National	Single Stage - One Envelope		ations - Small tito riss (Emergency) SPO - Competitiv e Request for Quan	24,414.00	0.00	Signed					_	0 0	_	-					2024-01-1 5		2023-01- 14
GH-MLGRO-WCU-IS2006-CW MPQ / Rehabilization of Small I Earth Dann at Kalnaba	E3A / 68590	Labor Intensive Public Work 6 Program		Request for Quat attans	Open - National	Single Stage - One Envelope		Request for Quart attans; - Small tho rbs (Emergeocy) SPD - Competitiv a Request for Quart	67,133.00	0.00	Signed					-	0 0	\perp	1	_				2024-01-1 5		2023-01- 14
GH-REGRO-RCU-182007-CW -RFQ / Rehabilization of Small I Earth Dann at Kouse	ESA / 68590	Labor intensive Public Mork & Program	Ret	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Quart attans - Small tho riss (Emergency) SPO - Competitiv a Request for Quart	16,696.00	0.00	Signed		_			\rightarrow	0 0		\bot	_				2028-01-1 5		2025-01- 14
GH-MELGRO-RCU-REDGOS-CW MYQ / Rehabilization of Simal I Earth Dam at Pulsu Namong o	ESA / 68590	Labor Intensive Public Mork i Program	Rest	Request for Quat attents	Open - National	Single Stage - One Envelope		Request for Quart attans - Simal tho riss (Emergency) SPO - Competitiv a Request for Quart	93,795.00	0.00	Signed		\dashv			\rightarrow	\rightarrow	929-11-0	\perp	_				2024-01-1 5		2025-01- 14
GH MLGRD-RCU-182013-CW MPQ / Construction of Small Earth Danial Maks	_	Labor intensive Public Mork s Program	Ret	Request for Qual attents	Open - National	Single Stage - One Envelope		Attance - Senior Milo riss (Emergency) SPD - Competitiv & Request for Quali attance - Senior Milo	119,882.00	0.00	Signed					\rightarrow	0 0		_					2026-01-1 5		2025-01- 14
GH-MLGRD-RCU-182013 CW -RFQ / Construction of Small Earth Dam at Douckon	ESA / 68590	Labor intensive Public Mork 5 Program	Ret	Request for Quat ations	Open - National	Single Stage - One Envelope		rks (Emergeocy) SPD -Competitiv	116,304.00	0.00	Signed				Ш	-	0 0	\perp	_	_				2028-01-1 5		2025-01- 14
GH-MLGRO-RCU-REDDIZ-CW -RFQ / Construction of Small Bacts Dain at Mina Kokoligu	EDA / 68590	Labor intensive Public Work & Program	Rest	Request for Quat attans	Open - National	Single Stage - One Envelope		Request for Quality assort - Simust the risk (Streegercy) SMO - Competitiv & Request for Quality	41,545.00	0.00	Signed	Ш			Ш	\rightarrow	\rightarrow	029-11-0 8	1	1				2024-01-1 S		2025-01- 14
GH-MS.GRD-RCU-182013 - CW -87Q / Continution of final Earth Dam at Ducke	ESA / 68590	Labor intensive Public Work 6 Program	Rest	Request for Qual attacks	Open - National	Single Stage - One Envelope		Request for Qualitations - Simulations - Simulation (Simergeocy) SPO - Competitiv at the Competitive at the	35,774.00	0.00	Signed	Ш			Ш	2	29-11-2	029-11-0 H	\perp	_				2024-01-1 5		2025-01- 14
GH-MILGIND-RCU-BB2205-CW -RVQ / Construction of Crisc fees and Temporary Tablets 1 or 31 No. SED clock in 17 MD As in MERCC	E3A / 68590	Labor Intensive Public Work & Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Quart ations - Small tho riss (Emergeocy) SPO - Competitiv e	42,923.00	0.00	Signed					2	23-11-2							2028-01-1 5	2020-02-2 3	2028-07- 13
GH-MELGRO-RCU-XX7254-CW -RFQ / Rehabilization of Imigr ation Junc - Tatalwan Feeder Road (3.0km)	ESA / 68590	Labor Intensive Public Mork & Program	Post	Request for Quali ations	Open - National	Single Stage - One Envelope		Request for Quat- ations - Small Wo- rks (Entergency) SPD - Competitiv e	79,100.00	0.00	Canceled					2	23-03-0							2023-00-0		2025-04- 08
GH-MLGRD-RCU-182667-CW 4FQ / Rehabilitation of Milid -Kutanga-Bubunde Feeder R	EDA / 68590	Labor Intensive Public Work 6 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Qual atoms - Small title riss (Emergency) SPD - Competitiv e	76,890.67	0.00	Signed					2	23-11-2	929-11-0 7						2024-01-1		2025-01- 15
GH-REGIKO-KCU-182469-CW -RFQ / Rehabilization of Sam biliga-Agatuse Feeder Road (s.2km)	EDA / 68590	Labor Intensive Public Work is Program	Rest	Request for Qual ations	Open - National	Single Stage - One Envelope		Request for Qual ations - Small tito riss (Emergeocy) SPO - Competitiv	79,627.77	0.00	Signed					2	23-11-2	929-11-0 7						2024-01-1		2025-01- 15
GH-MLGRD-RCU-ISDS70-CW -RPQ / Rehabilitation of Anis i-Bellingisti Feeder Road (3.5	ESA / 68590	Labor intensive Public Work s Program	Post	Request for Quat attents	Open - National	Single Stage - One Envelope		e Request for Quat atlanc - Small tho rks (Emergency) SPD -Competitiv	58,523.77	0.00	Signed					2	23-11-2							2024-01-1		2023-01- 14
GH-MILGRO-RCU-192672-CW 497Q / Raturi junition-flaturi Freder Road (3.6km)	ESA / 68590	Labor Intensive Public Mork s Program	Post	Request for Qual attack	Open - National	Single Stage - One Envelope		Request for Quant attans - Small titlo riss (Emergency) SPO -Competitiv	64,853.50	0.00	Signed					2	23-11-2	023-11-0						2028-01-1	2038-01-2 6	2025-01- 14
GH-MLGRD-RCU-INDAT3-CW RFQ / Rehabilization of Farts (Walson Feeder/Road (S.Os	ESA / 68590	Labor Intensive Public Mork & Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Quant attans - Small tito riss (Emergency) SPO - Competitiv	82,576.43	0.00	Signed					2	23-11-2							2026-01-1		2025-01- 14
(III) GH-REGRO-RCU-182676 CW -RFQ / Rehabilitation of Song o-Songure Feeder Raad (1.0	ESA / 68590	Labor Intensive Public Mork 5 Program	Ret	Request for Quat ations	Open - National	Single Stage - One Envelope		e Request for Quant ations - Small tito riss (Emergeocy) SPO - Competitiv	80,545.04	0.00	Signed					2	23-11-2	929-11-0						2024-01-1		2025-01- 14
km(GH-MLGRD-RCU-ISDATS-CW RFQ / Rehabilization of Kulk alboug Zanlerigu Feeder Roa d (J. 36%)	ESA / 68590	Labor Intensive Public Mork 5 Program	Ret	Request for Quat ations	Open - National	Single Stage - One Envelope		e Request for Qual atlans - Small tho rks (Emergency) SPO - Competitiv	51,057.08	0.00	Signed					2	23-11-2							2024-01-1		2025-01-
d (2.50n) GH-REGRO-RCU-182680-CW 489) / Completion of Small E arth Dam at Manger	ESA / 68590	Labor Intensive Public Work 6 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		e Request for Quant ations - Small tito riss (Emergeocy) SPO - Competitiv	21,693.72	0.00	Signed					,	23-11-2							2024-01-1	2036-02-2	2025-01-
GH-REGRO-RCU-182485 CW -RFQ / Completion of Small E arth tham at Namongo	ESA / 68590	Labor Intensive Public Mork 5 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		A Request for Quat atlans - Small tho riss (Emergency) SPO - Competitiv	68,603.82	0.00	Signed					,	23-11-2	929-11-0	\top					2024-01-1		2025-01-
Can-MLGRD-RCU-INSSEE CW -RPQ-2 / Conditions of 3 N o. Ancillany disclared (Ibn- site Creche and Temporary It oriet) at Lidis tools and tw D ense in MS42161 District	E3A / 68590	Labor Intensive Public Work C Program	Plot	Request for Quat	Open - National	Single Stage - One Envelope		Request for Quat attans - Small tho rks (Emergeocy) SPD - Competitiv	4,900.00	0.00	Completed		\neg		Н	,	23-10-0		\top					2023-11-2	2023-05-1	2028-05- 27
olet) at tiati fobs and two one) at tiati fobs and two one in statistis bidnict		s Program		ations		Eruelipe											•		-					•		
eine in ABASINS DISSICT GH-MILISRO MCD ISSITZO-CW 479 / Colestruction of Ancill ary Structures (SNs. Col-site crisches and Shs. Temporary Trailets) in Agyanescen, Agy election and Assembly De- ripsic Communities in Assembly To South DA.	ESA / 68590	Labor Intensive Public Work is Program	Red	Request for Qual atlans	Open - National	Single Stage - One Envelope		Request for Quat atlans - Small tho rbs (Emergency) SPD - Competitiv	5,308.00	0.00	Signed					2	23-11-2							2024-01-1	2023-11-0	2026-07- 13
hysice Communities in Asuna for South DA. GH-MLGRO-RCU-IRE3122-CW													-			_	\dashv		+	+						-
GH-MEGRO-RCU (881122-CW -BFQ / Construction of Ancill aly Structures (No. On-ob- oniche and Sto. Temporary Tallet) in Dadlessias, Nosea in: and Senchaner Communité es in Assatili South DA.	ESA / 68590	Labor intensive Public Work s Program	Post	Request for Quali attacks	Open - National	Single Stage - One Envelope		Request for Quali attains - Simal tho riss (Envergeocy) SPO -Competitiv e	5,308.00	0.00	Signed					2	0 0							2028-01-1		2028-07- 13
os in Assetti South DA. Germander Extu 888127-CW 4979 / Construction of Ancill ary Structures (6th, On-obe- oriche and 6th, Temporary Tailet) in Adologo, Daggerm em, Mankschin and Tano Kr on Communities.	E3A / 68590	Labor Intensive Public Work C Program		Request for Quali	Open - National	Single Stage - One Envelope		Request for Quat attans - Small tho	7,077.00	0.00						,	23-11-2							2024-01-1		2028-07- 13
crecke and 850. Temporary Tailet) in Adongo, Dagyeen em, Mankranho and Tano Kr om Communities.	Lit/ Massi	s Program	-	ations	Open - Manual a	Envelope		rks (Emergency) SPD -Competitiv e	1,011.00				_			_	٥		\perp					5		13
OR CONTINUATION. GRANGE MAN AND WESTER OF MACES #FOOT CONTINUES ON A MACES MY SERVICE CONTINUES ON A MACES MY SERVICE CONTINUES ON A MACES MY SERVICE CONTINUES ON A MACES MACES	ESA / 68590	Labor Intensive Public Work is Program	Red	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Quat ations - Small tho rks (Emergency) SPD - Competitiv e	3,538.00	0.00	Signed					2	23-11-2							2024-01-1	2023-11-0	2026-07- 13
Brocanters Communities in T and South DA. Ger-MLGRD-RCU-IRS1139-CW 4FQ / Construction of Ancill												\vdash	\dashv		\vdash	\dashv	+	_	+	+						\dashv
ary Structures (25ts. On-site crecitie and 25to. Temporary Tallet) in clambia No. 1 and Talkon Communities in Asut if North DA.	E3A / 68590	Labor intensive Public Mork s Program	Ret	Request for Quali attacks	Open - National	Single Stage - One Envelope		Request for Quat attans - Simal tho riss (Emergeocy) SPO - Competitiv e	3,538.00	0.00	Signed					2	23-11-2							2026-01-1		2024-07-
Gar-MELGRO-RCIO (MET140-CW 497Q / Constituction of Ancill ary Structures (NNs. On-obe- oraction and Sto. Temporary Tailet) in Massion, Monitors in 1, Monitorio J. Mensing a nd Mjetternus Communities i	E3A / 68590	Labor Intensive Public Work is Program	Plot	Request for Quat	Open - National	Single Stage - One Envelope		Request for Quat ations - Small tho riss (Emergeocy) SPO - Competitiv	8,886.00	0.00						,	23-11-2							2028-01-1	2023-11-0	2024-07- 13
	Lit/ Massi	s Program		ations	Open - Hazzara	Envelope		SPD - Competitu	1,111.00	0.00							۰							5	1	13
GH-MELGRO-RCU-BRITAT-CW -RFQ / Construction of Ancill ary Structures (Sts. Christe- cricitis and Sto. Temporary Tailet) in Adulto I, Adultu 2, Boardary and Cyrelysies - Mountain Cyrelysis in IA	E3A / 68590	Labor Intensive Public Work 6 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Quart attans - Small tho riss (Emergeocy) SMO - Competitiv	7,077.00	0.00	Signed					,	23-11-2							2024-01-1	2023-11-0	2026-07-
																	_		\perp							
ogus Kouldon Rock DA. 484 (Constitution of Ancill ary Structures (INs. Constitution of Ancill ary Structures (INs. Constitution of Ancill ary Structures (INs. Constitution) Tallet) in Monitorion, Actinia and Danglaine Cumministics i in Marks Ano Horth DA.	ESA / 68590	Labor intensive Public Work 6 Program	Post	Request for Quat attents	Open - National	Single Stage - One Envelope		Request for Quat atoms - Small tito riss (Emergency) SPD - Competitiv	5,308.00	0.00	Signed					2	23-11-2							2024-01-1	2023-11-0	2024-07- 13
and Danyame Communities in Allufu And North DA. Ger-REGRO-RCU-1883143-CW 490 / Continues of Ar-11												\vdash	-	-	\vdash	+	\dashv	+			-					\dashv
GH-MLGRD-RCD-383143 CW 4FQ / Construction of Ancill ary Structures (Stru. Chi-dis- oriche and Stru. Temporary Tallet) in Maclana, Potificia in and Altweneuro Communities in Music Ano South Da.	ESA / 68590	Labor-Intensive Public Work is Program	Ret	Request for Quat attans	Open - National	Single Stage - One Envelope		Request for Quat attans - Simal tho riss (Emergeocy) SPO - Competitiv e	5,308.00	0.00	Signed					2	23-11-2							2026-01-1		2024-07- 13
Sec in Marts And South Ca. Ge-MCARD MCD-383148-CW 4FQ / Construction of Ancill ary Structures (On-size 48s. crecite and 49s. Temporary Tailet) in Rabado, Bodyon F Alwa, Kaon and Kaon Suria waye Communication in Burs waye Communication in Burs	EA / 68590	Labor tribensive Public Work s Program	Post	Request for Quat	Open - National	Single Stage - One Envelope		Request for Quat attack - Small tho riss (Entergeocy) SPO - Competitiv	7,077.00	0.00		П	\neg			1,	23-11-2		T					2026-01-1	2023-01-0	2024-07- 13
	AA / 68590	s Program	nuti	ations	upen - National	Ervelipe		nut. (Emergency) SPD -Competitiv e	7,077.00	0.00	agned						•	\perp	\perp	\perp				,	1	10
Ge-MLGRO-MCLI (883 150-CW 497Q / Construction of Ancill ary Structions (8%). On-obe- oraction and 15th, Temporary Tailet) in Naulasiae, Monta a no Old Moreau Communities i in Officia Nov75 DA.	EDA / 68590	Labor Intensive Public Work s Program	Post	Request for Quat attack	Open - National	Single Stage - One Envelope		Request for Quot attans - Small tito riss (Emergeocy) SPO - Competitiv e	5,308.00	0.00	Signed					,	23-11-2							2024-01-1		2024-07-
Turnet) in Noucease, Monta a not that Minnis Communities i in Offinso North DA. GH-MLGRD-RCU-IRE3150-CW				-								\vdash	\dashv	\dashv	$\vdash \vdash$	+	\dashv	+	+	+	\vdash				\vdash	
Ger-Mickelt-RCD-IREITS CW 4970 / Continuation of Ancill ary Structures (INL On-the oracle and Sto. Temporary Talks) in Hamilia, Nath and Drobonous Communities in the Ryere African Hairs DB.	ESA / 68590	Labor Intensive Public Mork 4 Program	Red	Request for Qual attacks	Open - National	Single Stage - One Envelope		Request for Quart attans - Small tho riss (Emergeocy) SPO - Competitiv e	5,308.00	0.00	Signed					2	29-11-2							2024-01-1 5	2023-11-0	2024-07- 13
kyere Afram Plain Dt.				1																	_		_			

GH-REGRO-RCO-IRB 155-CW RFQ / Construction of Ancill My Minuture (CNL Chi-de- oriche and SNo. Temporary Talke) is Kyell Community i is Skyere Central Ed.	DA / 68590	Labor-intensive Public Work 6 Program	Post	Request for Quat attent	Open - National	Single Stage - One Envelope	Request for attack - Sma rks (Smerge SPD - Compe e	uet 1800 Tyl 1,769.00	0.00	Signed				2023-11-0							2338-01-1 5		2028-07- 13
GH-MEGRO-RICO IRRITISE-CW 4870 / Construction of Ancill ary Manufarris (RNs. On-obs- creche and 65s. Temporary Tallet) in Baharara, Banko, Banko and Construction (RNS)	ESA / 68590	Labor Witensive Public Work & Program	Post	Request for Quat attack	Open - National	Single Stage - One Envelope	Request for assure street for str	was 1900 1y0 7,077.00 Day	0.00	Signed				3829-11-0							2028-01-1	2023-01-0	2026-07- 13
ws Confinentials in Selyeve Kullaws DI. de-MSGRE-MCD IRELES-CW 499 / Constitución et Anolis de MSGRE-MSG Con-dia de Constitución et Anolis de Constitución de Constitución por la marca and Saratusada Confinentials de Saratusada Confinentials et Existança N della DIA.	ESA / 68590	Labor Witensive Public Work & Program	Post	Request for Quat attack	Open - National	Single Stage - One Envelope	Request for assure strong risk (Strong per SPO - Compe e	uet 1800 1y) 10,539.00	0.00	Signed				3829-11-0							2020-01-1		2026-07- 13
GH-MLGRD-RCU-IRITIES CW MFQ / Construction of Ancill ary Minatures (MNL On-libe creche and Ms. Temporary Tailet) in Ayorya, Chaera, K diuma and Sabule Communic	ESA / 68590	Later Witersive Public Work & Program	Post	Request for Quat attack	Open - National	Single Stage - One Envelope	Request for ations - time risk (timerge SPD - Compa e	100 T,077.00	0.00	Signed				3829-11-0 0							2028-01-1 5		2026-07- 13
The IN KINCENINGS WANTED CAN COMPANIES AND SERVICE OF AN STOP (I CANSALCTION AS AND STOP (I CANSALCTION AS AND	EA / 68590	Labor-intensive Public Monk 6 Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope	Request for attack - Sma rks (timerge SPD - Compe e	uot Mio Ty) 8,806.01	0.00	Signed				2023-11-0							2028-01-1		2026-07- 13
a North CA. de McGRD-RCU RETIES-CW APT / Construction of Ancill ary Minutures (INs. On-life conche and Blo. Temporary Tailet) in Books, Bried No. 1 and Duric Minutus Communities in Minutus States (Ins. 1 and Duric Minutus States (Ins.)	ESA / 68590	Labor-intensive Public Storic s Program	Post	Request for Quart attacks	Open - National	Single Stage - One Envelope	Request for attack - Sma rks (Smerge SPD - Compe e	000 100 100 100 100	0.00	Completed				3823-11-0 0							2020-01-1	2023-01-0	2028-07- 13
49'Q / Construction of Ancill ary MinuSures (SNs. Do-size create and 3to. Temporary Tallet) in Atrapa, Keame D ura and Suncompe Communi	ESA / 68590	Labor intensive Public Storic s Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	Request for attack - Sana risk (Sinerge SIPD - Compe e		0.00	Signed				3829-11-0 0							3338-01-1		2038-07- 13
GH-MLGRD-RCU-983173 CW 4870 / Construction of Ancill ary Manutures (DNs. Chi-dis- creche and 25s. Temporary Tallet) is Merikar and Doob Communities in Sene West	EA / 68590	Labor intensive Public Work s Program	Post	Request for Quat atlans	Open - National	Single Stage - One Enuelape	Request for ations - Sma rks (Smerge SPD - Compe e		0.00	Signed				2023-11-0 0							2028-01-1 5	2023-01-0 3	2026-07- 13
DA. GH-REGRO-RCU-IRBITS-CW HTQ / Continues of Ancill ary Minaturies (Risk, Coll-size clocke and Bio, Temporary Tailet) in Forticone, Mouta a nd Tanoso Communities in T echiman Municipal.	ESA / 68590	Labor intensive Public Mork is Program	Post	Request for Quat attacks	Open - National	Single Stage - One Envelope	Request for ations - Sma riss (Smerge SPD - Compe e		0.00	Signed				3823-11-0							2028-01-1		2026-07- 13
echiman Municipal. de McGRD-RCU BESITY-CW MPQ / Conclusion of Ancill aly Structures (DNL On-size crecke and 2NL Templociny Tailet) in Budyers and Other man Communities in Technics an Nursh DA. [66480 DRIVACU WILLTERS	ESA / 68590	Labor intensive Public Mork s Program	Post	Request for Quart attents	Open - National	Single Stage - One Envelope	Request for attains - Sima rks (Stroege SPD - Compe e		0.00	Signed				3823-11-0 0							2028-01-1 5		2024-07- 13
de-MLGRD-WCU-BEILTE-CW #YQ / Construction of Ancill ary Structures (Bits. Christie Grache and Who. Temporary Tailet) in Boffe, Domor, Du mol, Fawonina, Kalinson air d Makata Communities in Ba- de-MLGRD-WCU-BEILTE-CW	DA / 68590	Labor intensive Public Work is Program	Post	Request for Quat attack	Open - National	Single Stage - One Envelope	Request for attack - Sina rks (Sinoege SPO - Compe e		0.00	Signed				2023-11-0							3038-01-1	2023-02-0	2024-07- 13
d Missia Communities in Ba- GH MLGRO-MCD-BILLTH-CW 495 () Concluction of Ancill ary Missianums (Ms. On-size crocks and Ms. Temporary Tailet) in Manifamin, Borno des and Kolfbourholm Com- munities (Deman East Com- munities (Deman East Com- CoH-MLGRO-MCD-BILLIBO-CW	ESA / 68590	Labor-intensive Public Work is Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope	Request for actions - time dis (timerge SPD - Compa e		0.00	Signed				3829-11-0 0							3338-01-1		2026-07- 13
GH-MEGRO-NCO INSTIRO-CW 4870 / Construction of Ancill And Management of Ancill Ancillative (DNL Construc- ciones and State Temporary Tallet) in Constant, Katalysis elevine and Attifus Commissions in the in Januari South DA. GH-MEGRO-NCO INSTIRO-CW ARTH (CONSTRUCTION AT ANCIll	ESA / 68590	Later Wensive Public Work & Program	Post	Request for Quat attack	Open - Mational	Single Stage - One Envelope	Request for action - Similarity (Simerge SMO - Compe e		0.00	Completed				2023-11-0		_		_			3338-01-1		2026-07- 13
GH-MILGRO-MILD BILLIES CW 455 () Constitution of Ancill any Milaturies (YML On-other critics and YML Temporary Tallet) in Adaesase, Adaes on, Assafe, Abberlook, Kingaa a, Meetji and Milgo Communit. Inc. IT 201 DA. GH-MILGRO-MILD BILLIES CW	ESA / 68590	Labor intensive Public Mork s Program	Post	Request for Qual attack	Open - National	Single Stage - One Envelope	Request for attack - Sma rks (Streepe SPD - Compe e		0.00	Signed				3823-11-0							3038-01-1	2023-01-0	2024-07- 13
GH-MLGRD-RCD-RB3184-CW -RPQ / Collescation of Ancill ary Minatures (RNs. Christo- cricite and 6th Temporary Tallet) in Minoson, Mysayo, Norsia and Risanan Commu- nities in Menchi DA. GH-MLGRD-RCD-RB3186-CW	DA / 68590	Labor-intensive Public Work 6 Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope	Request for assist - Sina riss (Sinerge SPD - Compe e	+	0.00	Completed				3829-11-0 0		4		_			2028-01-1		2026-07- 18
other to therefore, the comment of t	DA / 68590	Labor intensive Public Monk is Program	Post	Request for Quat attack	Open - National	Single Stage - One Envelope	Request for attack - Sma rks (Stroege SPD - Compe e		0.00	Completed				3823-11-0 0							3338-01-1		2024-07- 13
GH-REGISD-RCIJ-IRB3195-CW 49/Q / Collebuction of Ancill ary Minatures (INNa. Christie orache and SNo. Temporary Tailet) in Achison, Alleman Tollet) in Achison, Alleman Nov. Camp 13 junction, Foou Novi and Kalain Communicie 6 in Rio East DA.	DA / 68590	Labor intensive Public Work 6 Program	Post	Request for Quart attacks	Open - National	Single Stage - One Enuelape	Request for ations - time risk (timerge SPO - Compe e		0.00	Completed				3823-11-0 0							3338-01-1	2023-01-0	2024-07- 13
de-MLGRD-RCU-BEI196-CW HING / Conclision of Ancill ary Minutures (Bits. Christie Crecke and 85to. Temporary Tailet.) in Pusition, Clustes chairs, Solobota and Creatia sharrary Communister, in Bod.	DA / 68590	Labor-intensive Public Blork is Program	Post	Request for Quat about	Open - National	Single Stage - One Envelope	Request for atons - time riss (timerge SPD - Compe e	001 100 1y) 7,077.00 Elv	0.00	Signed				2023-11-0							2028-01-1 5		2024-07- 13
diazon Communides is Bod. 497 () Constitución el Ancil 197 CW 497 () Constitución el Ancil 197 CW 497 () Constitución el Ancil 197 CW 497 () In Amabectano, Bad 497 () In Amabectano, Bad 497 () In Amabectano, Bad 497 () Indiazon 507 () Indiazon 507 () Indiazon 508 () I	DA / 68590	Labor Witensive Public Work & Program	Post	Request for Quat attents	Open - National	Single Stage - One Envelope	Request for atlance - Simu risk (Simerge SPD - Compar 8	oot 100 10) 10,615.00 Dar	0.00	Signed				3823-11-0 0							3338-01-1		2026-07- 13
all Search Co. 200 MCARD PCD INITIAN CVC 6970 (Contractable of Ancil) 4970 (Contractable of Ancil) 4970 (Contractable of Ancil) 4970 (Contractable of Ancil) 5981 (Solid Search Contractable 5981 (Solid Search Contractable 5981 (Solid Search Contractable 5981 (Solid Search Contractable 5991 (Contractable of Ancil) 5991 (Solid Search Contractable 5991 (Contractable 5991 (Solid Search 5991 (So	ESA / 68590	Labor intensive Public Work is Program	Post	Request for Quat attents	Open - National	Single Stage - One Envelope	Request for attack - Sima risk (Simerge SPD - Compe e	out 500 190 19) 10,615.00	0.00	Signed				3823-11-0 0							2028-01-1 5		2024-07- 18
GH-MLGRD-NCU-BEZZOD-CW 49/Q / Conclination of Ancill ary Minatures (DNs. Ch-site checke and 69s. Templorary Tailet) in Contrability, Color Nations, Annual and Tatylina in Communities in Ament C entral Link	ESA / 68590	Labor Witerstive Public Work & Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope	Request for attans - Simu- riss (Emerge SRD - Compe e	out 100 1y0 1x,077.00	0.00	Signed				2023-11-0							2020-01-1 5	2023-01-0	2026-07- 13
#FQ / Construction of Ancill ary Manazimes (BNs. Do-size create and 8to. Temporary Tallet) Bologyina, Edaa and Managong Communities in M color DB.	ESA / 68590	Labor intensive Public Storic & Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	Request for attans - time rks (Emerge SPD - Compe e	MAT MAD Tyl) 5,308.00	0.00	Completed				3829-11-0 0							3338-01-1	2023-01-0	2026-07- 13
#PQ / Construction of Ancill ary Structures (Dn-size crech e and Temporary Toller) in Abincah, Charleton and Sen or Communities in Associa-	ESA / 68590	Labor-Intensive Public Monk 6 Program	Red	Request for Quat atlans	Open - National	Single Stage - One Envelope	Request for ations - Sma its (Smerge SPD - Compe e		0.00	Pending to plementati or				2023-11-0 0							3038-01-1		2026-07- 13
GH-MLGRD-RCU-985922-CW #37Q / Construction of Ancill ary Structures (Dn-dec orech e and Temporary Tollet) in Orabinsche and Acansan Co minutal District (Dates)	EDA / 685/90	Labor intensive Public Work 6 Program	Post	Request for Qualitations	Open - National	Single Stage - One Envelope	Request for actions - Similar SEC (Errorge SPD - Compe e	_	0.00	Pending to plementati or				3823-11-0 0		_					3338-01-1		2038-07- 13
In STATE OF THE ST	ESA / 68590	Labor Witersive Public Work & Program	Post	Request for Quat attacks	Open - National	Single Stage - One Envelope	Request for atoms - time dis (timerje SPD - Compe e	_	0.00	i .	\vdash			3823-11-0	\perp			_			3338-01-1		2028-07- 13
#PQ / Construction of Ancill ary Manazures (Donate Orech e and Tempocary Toilet) in Monthamitadeene, Oduntace and Adubease Communities	EA./ 68590	Labor intensive Public Monk is Program	Post	Request for Quat attack	Open - National	Single Stage - One Envelope	Request for attants - time star (timespe are) - Compa e	\perp	0.00	Pending In plementation				2023-11-0	_	\downarrow		\downarrow	4	-	3338-01-1	_	2036-07- 13
HI HOSPITATION OF THE STATE OF	ESA / 68590	Labor-intensive Public Mork 6 Program	Post	Request for Quali attans	Open - National	Single Stage - One Envelope	Request for assure - Sma riss (Smerge SPD - Compe e Request for		0.00	Under Imp ementatio	-			3829-11-0 0	\dashv						2028-01-1 5		2026-07- 18
GH-MEGRO-RCD-IRSYMID CW #FQ / Concentration of Ancill ary Miniaturies (Dh-Glos Circles a and Tempocary Toller) in Motion, Noveme and Alexano Communities in Upper Many a Kraba District. GH-MEGRO-RCD-IRSYMIG-CW ARTH (Concentration of Ancill ARTH) (Concentration of Ancill ARTH) (Concentration of Ancill	ESA / 68590	Labor Intensive Public Mork s Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope	Request for actions - Similar risk (timerige Similar - Compa e Request for actions - Similar actions	wat .		Pending to plementati or			_	3823-11-0 0	\perp	4	_	-		-	3038-01-1		2026-07- 13
a Krista Dodnot. 497 (- Conditional of Ancill ary Structure (Drde Orch, a and Temporary Toller) is Adilysecs Sector Structure (Drde Dogs - Ananemanya Carron, writes in Structure) Dr. Ge-MEGRO-VCD INSMM-CW 497 (- Conditional or Ananemanya 497 (- Conditional or	DA / 68590	Later Wensive Public Work & Program	Post	Request for Quat attacks	Open - National	Single Stage - One Envelope	rks. (Emerge SPD -Compe e	(y) 6,000.00	0.00	Pending to plementati or				9829-11-0		4		+		- 1	3338-01-1		2026-07- 13
GH-REGRE-RCU-BISHER-CW RPQ / Construction of Ancill RPQ / Structures (Dri-site crech e and Tempolary Yoller) in Abons and Eserate Commu- nities Chare Dictist.	EDA / 68590	Labor Intensive Public Mork & Program	Post	Request for Quat attans	Open - National	Single Stage - One Envelope	Request for attanc - time rks (timerge \$PD - Compe e	100 (y) 7,385.00 (b)	0.00	Pending to prementati or				2023-11-0 0						·	3038-01-1 5		2026-07- 13

	1		1	1	1		_										1			1	1	i	1	1	1 1	1 1	1
GH MILGRO-RICU 1851952 CW 497Q / Continuction of Ancill any Minutures (Con-dis crech e and Temporary Tollet) in Asiadom, Mourico and Turinta Communities in Atlina West.	EDA / 68590	Labor Intentive Public Mork c Program	Post	Request for Quali attacks	Open - National	Single Stage - One Envelope		Request for Qual attans - Small the rbs (Emergency) SPD - Competitiv e	5,077.00	0.00	Pending Im- plementati 64						2	0 0							2028-01-1 5		2026-07- 13
DARSOLT GRI-RELIGIO-RCIJ 1855955 CW 4RQ / Construction of Ancill ally Structures (Do-ste circch e and Temporary Tailet) in Obligate, Architect, Bickuruses and Michaeltaning Edicuriosa ind Structuraning Communi See Coultus East District.	ESA / 68590	Labor Warnise Public Work 6 Program	Post	Request for Quat attans	Open - National	Single Stage - One Envelope		Request for Quat atlans - Small tito riss (Emergeocy) SPD - Competitu e	7,077.00	0.00	Pending to: ptementati sel						2	123-11-2							2024-01-1		2026-07- 18
GH-MLGRO-RCU-IBSG19-CW -RFQ / Construction of Ancill ary Mautaines (Dn-ste crech e and Temporary Tollet) in	ESA / 68590	Labor Intensive Public Storic & Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Quat atlans - Small tito riss (Emergeocy) SPD - Competitu e	9,154.00	0.00	Pending to: ptementati sel						2	123-11-2							2020-01-1		2026-07- 18
or Constitution and factor of Constitution and factor of Constitution and factor of Constitution of Ancies and Factor of Constitution of Ancies and Structures (Chi-robe crech a past Temporary Toller) in Ablanca, Sikarra, Abusal and Dolope Communities in Adal in District.	ESA / 685/90	Labor Warnishe Public Work 4 Program	Post	Request for Qualitations	Open - National	Single Stage - One Envelope		Request for Quat ations - Small the riss (Emergency) SPD - Competitiv e	18,154.00	0.00	Pending tro plementati or						,	0 0							2020-01-1		2024-07- 13
is DREAM. GRI MELERO MICH IRREDIT CW 487 () Constituction of Ancill by Structures (De-size orech e and Temporary Toller) in DREAM STRUCTURE (IN TEMPORARY TOLLER) is DREAM STRUCTURE (IN TEMPORARY TOLLER) is Constitutible in Ho WHOLD	ESA / 68590	Labor Intensive Public Work is Program	Post	Request for Quat allians	Open - National	Single Stage - One Envelope		Request for Quart attack (Smart No risk (Consequency) SPD - Competitiv e	7,385.00	0.00	Pending to plementati or						2	123-11-2							2028-01-1		2026-07- 13
u Communities in No West D dai-MELER PLOT BERGES CW 487 () LOT 3. Construction o f Ancillary Structures (On-sit e. crecite and Temporary Toll et) in Epomispo, Colorado and Aywasta Communities in North Tempo District.	ESA / 68590	Labor Intensive Public Work is Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		Request for Quart attants - Smart Mo atta (Emergeocy) SPD - Competitiv e	7,539.00	0.00	Pending tro- plementati da						2	123-11-2							2028-01-1		2026-07-
North Tanga District. GH MCSRD PKCU ISSO27 CW 479 / Construction of Ancill any Structures (Do-dist circch a soll Templociny Toller) in Workspo, Cleveta, Adocisane , Anlagibility pa, and Ticasai ye Communities Agotime Zio ge District.	E3A / 68590	Labor Intensive Public Storic s Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		Request for Quat atlans - Small tillo riss (Emergency) SPD - Competitiv e	8,462.00	0.00	Pending to: plementati oil						2	123-11-2							2028-01-1		2024-07- 18
GH REGRO RCU INSISE CW RFQ / Refubilitation of Taxo	ESA / 68590	Labor tribensive Public Work s Program	Post	Request for Qual ations	Open - National	Single Stage - One Envelope		Request for Quali ations - Small tho rist (Emergency) SPO - Competitiv	53,036.00	0.00	Signed						2	129-11-2							2020-01-1		2025-01-
S. SANS GH-REJGRD-RCU-1923-72-CW RFQ / Rehabilization of Kill A. gogo-Epekyeku Feeder Road (S. SKNO)	ESA / 68590	Labor Intensive Public Mork 6 Program	Post	Request for Qual ations	Open - National	Single Stage - One Envelope		e Request for Quan ations - Small tho riss (Emergeocy) SPO - Competitiv	61,904.00	0.00	Signed						2	123-11-2							2024-01-1		2025-01- 14
(S. Distri) GE-BELGRO-RCU-BROSTE-CW -RFQ / Rehabilitation of Suru GE-Society Feeder Raad (E. Bistri)	ESA / 68590	Labor-Intensive Public Stork 6 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Quali	65,825.00	0.00	Signed			\dashv			_	123-11-2	_	+	+	+	+		2024-01-1	2023-12-2	2025-01-
GI-BILD PRODUCT FINAL (I BILD) GI-BILD POLICE (I BILD)	DA / 68590	C Program Labor Intensive Public Mork C Program	no.	Mequest for Qual attack	Open - National	Envelope Single Stage - One Envelope		ations - Small tilo riss (Emergency) SPO - Competitive e Request for Quart ations - Small tilo riss (Emergency) SPO - Competitiv	74,894.00	0.00				\dashv			\rightarrow	0		+			+		2024-01-1	1	2025-01- 14
annya-kyeene KKO-Kyenin' e Feeder Ruad (10.60km) Ger-BLGRD-RCI3-IRS2378-CW -RYQ / Rehabilization of Karra ve yorCaddwe Plantation Sit e Feeder Ruad (2.0km)	DA / 68590	Labor stensive Public Storic & Program	ne.	Request for Quat	Open - National	Single Stage - One Single Stage - One		SPD Competitive Request for Quat ations - Small sto riss (Emergency) SPD - Competitiv	15,819.00	0.00		\vdash	\dashv	\dashv		\dashv	\rightarrow	123-11-2	+	+	+	+	+	+	2028-01-1	2023-01-0	2025-01-
														_			_	_	_	\perp		4				4	_
GH-REGRO-RCU-192580-CW 4FQ / Rehabilitation of Suria wa-Teosa-Onwe-Dirayon F/K 5-3Km	EDA / 68590	Labor Intensive Public Work s Program	Post	Request for Qual attack	Open - National	Single Stage - One Envelope		Request for Qual attack - Small tha risk (Emergency) SMO - Competitiv e Request for Qual	66,183.00	0.00	_						_	0							2024-01-1 5		2025-01- 14
GH-MLGRO-RCU-INDSBN-CW -RFQ / Rehabilitation of Alex ma-Bobrobo F/R 3.8Km	EDA / 68590	Labor intensive Public Work s Program	Post	Request for Qual attack	Open - National	Single Stage - One Envelope		abon; - Small Blo rks. (Emergeocy) SPD - Competitiv e	14,483.00	0.00	Signed						2	0							2028-01-1 5		2025-01- 14
GH-REGRO-RCU-RR0611-CW RFQ / Retablitation of A _C SE wa-Belledusco F/K 6.56%	E3A / 68590	Labor intensive Public Mork s Program	Net	Request for Qual attack	Open - National	Single Stage - One Envelope		Request for Quart attack - Small tito rist (Entergency) SPO - Competitiv e	59,977.00	0.00	Signed						2	123-11-2							2024-01-1		2025-01- 14
GH-MEGRO-RCU-INDS12-CW 49'Q / Rehabilization of Kafi Djankron- Kakraka F/R 6-3K (h)	ESA / 68590	Labor Intensive Public Mork s Program	Post	Request for Qual attents	Open - National	Single Stage - One Envelope		Request for Qual ations - Small tho rks (Emergency) SPD - Competitiv e	91,286.00	0.00	Signed						2	0 0							2024-01-1 5		2025-01- 14
GH-MILGRO-RICU-INDELE-CW -RPQ / Rehabilitation of Hani- Proposed Tourist Site F/R 3.5 Km	EDA / 68590	Labor Intensive Public Work 4 Program	Post	Request for Qual attacks	Open - National	Single Stage - One Envelope		Request for Qual attans - Small tho riss (Emergency) SPO - Competitiv e	64,380.00	0.00	Signed						,	0 0							2028-01-1 5		2025-01- 14
GH-MLGRD-RCU-IND615-CW 4PQ / Rehabilitation of Bank ra-Acantasa F/R 5. Plon	EDA / 68590	Labor Intensive Public Work 4 Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		Request for Qual attanc - Small tito riss (Emergency) SPD - Competitiv e	70,281.00	0.00	Signed						2	0 0							2028-01-1 5		2025-01- 14
GH-REGRO-RCU-092616-CW -RFQ / Rehabilization of Neo ace-Serbusiuras-Roodio F/R 4.8600	EDA / 68590	Labor estensive Public Mork s Program	Post	Request for Quat attens	Open - National	Single Stage - One Envelope		Request for Qual atlans - Small the riss (Emergeocy) SPD - Competitiv e	68,662.00	0.00	Signed						2	0							2026-01-1		2025-01- 14
6.BCIN GH-RIGIRD-RCI-190AE2-CW HFQ / Constituction of Fend- ing for COM-Plantations for Communities in Statelas, Train Stangul, Zeabuga, Mini, Rja- ndia, Nanumba South, Gud- nju, Keraja and Nantin DM. By the MRCC	E3A / 68590	Labor Warnishe Public Work & Program	Post	Request for Quat attents	Open - National	Single Stage - One Envelope		Request for Quat attack - Small Sto rks (Emergency) SPD - Competitio e	105,807.00	0.00	Signed						,	23-13-1							2028-01-1		2026-07- 13
GN-HILLIAND WCLD SRDATS-CW HYRY / Construction of Frenci- ing for CCMI Plantations for C ommunities in Krachi Back, Kr Icchi Steed, Kooli Schumur IX, Kadjelsi, Nikalaita North D	ESA / 68590	Labor intensive Public Stork is Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Quart adians - Small tito rks (Emergeocy) SPD - Competitiv e	114,571.00	0.00	Signed						2	123-13-1 B							2024-01-1 3		2026-07-
GR-MEGRO-RCU-IREITAN-CW #87Q / Construction of Ancill ary Mirudunes (INs. On-site crecite and 35to. Temporary Tallet) in Dulusien Baarra,	E3A / 68590	Labor Warnsive Public Work 4 Program	Post	Request for Qual atlans	Open - National	Single Stage - One Envelope		Request for Quart attans - Small tillo riss (Emergeocy) SPD - Competitiv e	5,308.00	0.00	Signed						,	123-11-2							2024-01-1		2026-07- 13
Kowiriou and Adviswagoing Communities in Adamte Alama North DA. GH-REGID-RCD-188029-CW HPQ / Procurement of 31No. Cheches and 33No. Templata by Tobles. For SITO close in 17 MEMS by Most Stack Regiona I Calordinating Council.	ESA / 685/90	Labor stensive Public Stork 4 Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		Request for Quart attans - Small than risk (Emergency) SPD -Competitiv e	71,538.00	0.00	Canceled						2	0 0							2028-01-1		2026-07- 13
GH-MLGRD-RCU-IBB039-CW RPQ 1 / Construction of 31 No. Circhel and 31No. Tem- porary Tallets for SED close i n 179/SMs by North East Reg and Coordinating Caused.	ESA / 68590	Labor Intensive Public Storic s Program	Ret	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Quat ations - Small tho riss (Emergency) SPD - Competitiv e	71,538.00	0.00	Signed						_	3							2023-02-3 0		2024-06- 27
GH-MLGRD-RCU-885952-CW -RFQ / Rehabilitation of Small I Earth Dam at Tanakom	ESA / 68590	Labor intensive Public Work s Program	Post	Request for Quali attens	Open - National	Single Stage - One Envelope		Request for Quali attans; - Small tho rist (Emergeocy) SPD - Competitiv e	45,443.00	0.00	Canceled						2	0 0	3023-11-1						2024-01-1 5		2021-01- 14
GH-REGRO-RCU-1810405-CW 47Q / Rehabilization of Atta- fone pic-181a York Feeder R and D.CER GH-REGRO-RCU-1810433-CW 47Q / Rehabilization of Beng anti-hypotheria Feeder Road (2.8 km)	ESA / 68590	Labor intensive Public Work s Program	Post	Request for Qual atlans	Open - National	Single Stage - One Envelope		Request for Qual attans - Small tho riss (Emergency) SPD - Competitiv	61,595.00	0.00	Canceled						2	0 0	2029-11-1 3						2028-01-1 5		2023-01- 14
GH-MLGRO-RCU-ISISW33-CW -RFQ / Rehabilitation of Beng anti-traposiura Feeder Road IT & Note	EDA / 685/90	Labor intensive Public Work s Program	Post	Request for Quat attans	Open - National	Single Stage - One Envelope		Request for Qual ations - Small tho riss (Emergency) SPO - Competitiv	27,931.00	0.00	Canceled						2	129-11-0	3023-13-1						2024-01-1		2023-01- 14
Go-MLGRD-RCU-625808-CW 487Q / Flutures and Renovation of of a nemarking Zarad O ffices (Gurnasi, Tamale, Wa a nd Burgatanga).	EDA / 685/90	Project Management, Coordi nation, and Institutional Str engithening	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Quot ations - Small tho riss (Emergeocy) SPD - Competitiv e	22,718.00	0.00	Pending tm plementati sil						2	120-05-2							2026-07-0		2024-08-
GH-MEGRO-RCU-827513-CW HPQ / Contraction of feecon g for CCMI one located at Ka bipe (BHa), Central Gorga, L anna (SOHA), Kiratin (1944) in Blad Gorna Municipal.	ESA / 68590	Labor Intensive Public Stork 4 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Quat ations - Small tito rks. (Emergeocy) SPD - Competitiv e	32,817.00		Pending tro. plementati sit						2	126-05-2							2024-07-0		2025-01- 05
6H-MEGRO-RCU-632062-CW 47Q / Continution of Openiv usri-Vingving Feeder Road (6.5Km) by Jirapa DA in Opper Basin	E3A / 68590	Labor Intensive Public Mork s Program	Not	Request for Quali ations	Open - National	Single Stage - One Envelope		Request for Qual ations - Small tho riss (Emergency) SPD - Competitiv e	62,900.00	0.00	Pending tm ptementati sit						2	2007-0							2024-09-1		2025-11-
GH-MILGRO-RCU-632062-CW 6FQ / Construction of Prina- Roffees Feeder Raad (3.2K m) at Lambuscie DA in Uppe / West Region	E3A / 68590	Labor Intensive Public Work & Program	Not	Request for Quat attacks	Open - National	Single Stage - One Envelope		Request for Quot ations - Small tito riss (Emergency) SPD - Competitiv e	57,811.00	0.00	Pending to prementati on						2	2007-0							2024-09-1		2025-11-
6H-REGRO-RCU-632073-CW -RFQ / Construction of Zamb o Market-Zoopal Feeder Roa	ESA / 68590	Labor Intensive Public Mork is Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		Request for Quat atoms - Small tho riss (Emergency) SPD - Competitiv	14,260.00	0.00	Pending tro plementati sit						2	2007-0							2028-09-1		2023-11-
ger West Region. GH-REGRO-RCU-632378-CW -RYQ / Continues on Kipali & Kauni Feeder Road (E.Skin) at Nadoos Kahes Dil. in Upp- er West Region.	EDA / 68590	Labor Intensive Public Mork 6 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Quat ations - Small tho riss (Emergeocy) SPD - Competitu	64,766.00	0.00	Pending to prementati 64			\neg			,	20-07-0		\top				Т	2024-09-1		2025-11-
er West Region. GH-REGRO-RICU-632083-CW HPQ / Constitution of Bases Skinjugstinustion for Bases Skinjugstinustion bit is Upper West Region.	ESA / 68590	Labor Intensive Public Mork is Program	Rest	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Quot attans - Small tho riss (Emergency) SPD - Competitiv	24,476.00		Pending to: ptementati sit						2	126-07-0							2028-09-1		2023-11-
West Region. Gel-MLGRD-RCU-632085 CW 487Q / Condituding of Ko-Ts in-Zindagh Freder Raad (6.2 Kn) at Random SA is Upper West Region.	ESA / 685/90	Labor Intensive Public Work is Program	Not	Request for Qualitations	Open - National	Single Stage - One Envelope		e Request for Quat attans - Small tho rks (Emergeocy) SPO - Competitiv	70,466.00	0.00	Pending Im- plementati sis	Н		1			2	120-07-0	\top	\dagger	\dagger	t	t		2024-09-1		2025-11- 02
GH MEGRO-RCU-632089-CW -RFQ / Construction of Danus salam-Mhassan Kur Feeder Board of News or News Associa	E)A / 68590	Labor Intensive Public Mork is Program	Post	Request for Quali	Open - National	Single Stage - One Envelope		Request for Quart ations - Small tito riss (Emergency) SPO - Competitiv	85,843.00		Pending tra- plementati sis			\dashv			,	120-07-0	\top	+	$^{+}$	$^{+}$			2024-09-1		2025-11-
Road (E.Son) at North Goings DA in Savanna Region. GH-REGRO-RCU-E2299-CW 4FQ (Contituding of Kgling III-Blaggon Feeder Road (E.S Krol & Savana Yuna Kalba in Upper West Region.	EA / 68590	Labor Intensive Public Work 4 Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		Request for Qual ations - Small tho riss (Emergency) SPO - Competitiv	59,546.00	0.00	Pending to: ptementati sit	H	\vdash	\dashv			2	120-07-0		+	+	+	+	1	2024-09-1		2025-11-
Kin) of Saveta Yuna Kalta in Opper Steel, Region. Service Science Co. 4870 / Conclusion of Frielm up following Line Freeder Rosa of U. Rich; at Security West in Opper Steel, Region.	EDA / 68590	Labor Intensive Public Mork C Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Quart attans - Small tho riss (Emergency) SPD - Competitiv	74,888.00		Pending to:			\dashv		\dashv	\rightarrow	126-07-0	+	+	+	+	+	+	2020-09-1		2025-11-
of (6.80m) at Susain West in Upper Stetz Region. GH-REGRO-RCU-632083-CW 699 / Construction of Koons	DA / 68590	Later Intensive Public Mork Changean		Request for Quali	Open - National	Single Stage - One Envelope	-+	SPD -Competitiv e Request for Quart attance - Small title rfst (Emergency) SPD -Competitiv	60,354.00		Pending to: ptementati		\vdash	\dashv	-	\dashv	\rightarrow	12007-0	+	+	+	+	+	+	2024-09-1		2023-11-
GH-MLGRD-RCU-632093-CW 491Q / Continuation of Koong U-Barrath Freeder Rasid (3.0 KIN) at Wa Municipal is toppe I West Region GH-MLGRD-RCU-632096-CW			net									Н		-		_	\rightarrow	_	-	+	-	-		1	_		
GH MLGRD-RCU-632096-CW RYQ / Continuction of Gingu- Custo Feeder Road (E.DKin) at Wa West in Upper West R egion	EDA / 68590	Labor Intensive Public Mon s Program	Post	Request for Quali attacks	Open - National	Single Stage - One Envelope		Request for Quat ations - Small tho rist (Emergency) SPD - Competitiv e	57,177.00	0.00	Pending Im- plementati or						2	2							2026-09-1		2025-11-

GH-MLGRD-RCU-632997-CW -RFQ / Rehabilization of Pulo- Kubia Feeder Road (Z. SICII) at Gushegu Ell in Northern K egisin	EDA / 68590	Labor Intensive Public Work s Program	Post	Request for Quali attent	Open - National	Single Stage - One Envelope		Request for Quot attack - Small tho its (Emergeocy) SPD - Competitiv	64,464.00	0.00	Prending to plementati or				2020-07-0				2028-09-1	2023-11-
egion GH-RECRE-RCU-E32098-CW RFQ / Rehabitization of Beng- anti-Tappathura Feeder Road (2 Rotte) at Kpandai DA in No (thes Region	EA / 68590	Labor Intensive Public Work is Program	Post	Request for Quat attacks	Open - National	Single Stage - One Envelope		Request for Quot attans - Small tho rbs (Emergeory) SPO - Competitiv	41,838.00	0.00	Pending tro plementati sis				2020-07-0				2038-09-1	2025-11-
Chen Region Ger-MLGRD-RCU-432102-CW 490 / Rehabilization of Tany et-Sanduli Feeder Road (s.o. Kin) at Karaga Dit in Norther	EA / 68590	Labor Intensive Public Work c Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		Request for Quali ations - Small tho rist (Entergeocy) SPO - Competitiv	68,783.00	0.00	Pending tro plementati or				2020-07-0				2026-09-1	2025-11-
in Region GH-MLGRD-RCU-632107-CW 67Q / Rehabilitation of Ripae o Ripation Feeder Road (2. 66xin) at Nairton DR in North em Region	ElA / 68590	Labor Intensive Public Work & Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Quat attans - Small tito riss (Emergeocy) SMD - Competitiv	14,189.00	0.00	Pending tra plementati GI				2020-07-0				2028-09-5	2025-11-
ein Region GH-MLGRD-RCU-632120-CW H3/Q / Rehabilitation of Aha manu-fodome Feeder Road (5.3Km) at Kadjabi Dalin OS Region	EA / 68590	Labor Intensive Public Work C Program	Post	Request for Quat attens	Open - National	Single Stage - One Envelope		Request for Quot attans - Small tho riss (Emergeory) SPO - Competitiv e	71,615.00	0.00	Pending to plementati or				2020-07-0				2038-09-1	2025-11-
GH-MLGRD-RCU-632123-CW MFQ / Rehabilization of Anya Box No. 1 - Anhaba Alaus Fee der Food (3.0 Km) at Krachi East DR in OS Region	ElA / 68590	Labor Intensive Public Work C Program	Post	Request for Quat attens	Open - National	Single Stage - One Envelope		Request for Qual attack - Small tho riss (Emergeocy) SPO - Competitiv e	70,000.00	0.00	Pending to plementati or				2020-07-0				2038-08-2	2025-10- 18
GH-MLGRD-NCU-632135-CW 4FQ / Rehabilization of Bura e Niseartia dippact Banda Fe eder Road (E.Bro) at Knachi Nchumuru SS. in CS Region	EDA / 68590	Labor Intensive Public Work 6 Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		Request for Quart attack - Small title riss (Emergeocy) SMD -Competitiv	75,895.00	0.00	Pending tro plementati on				2020-07-0				2026-09-1	2025-11-
GH-MLGRD-RCU-632127-CW HPQ / Rehabilitation of Atta- Kete (In-MtTa-Kete Feeder R oad (In-Story) at Khachi West i in CG Region	Els./ 68590	Labor Intensive Public Work is Program	Post	Request for Quat attans	Open - National	Single Stage - One Envelope		Request for Qual attans - Small tho riss (Emergeocy) SPO - Competitiv	74,558.00	0.00	Pending tro plementati sis				2020-07-0				2038-09-1	2025-11-
in Old Region GH-MLGRO-RCU-632128-CW 487Q / Rehabilization of Mon- loss-Twennos Treder Russ (S. Olon) at Krachi Wwct in Old R. egion.	EDA / 68590	Labor Intensive Public Work s Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Quart attans - Small tho rks (Emergeocy) SPO - Competitiv	74,886.00	0.00	Pending to plementati on				2020-07-0				2026-09-1	2025-11-
egion GH-REGRE-RCU-632130-CW 437Q / Rehabilization of Ona nieja Sabaja yu: Feeder Roa d (6.80Ki) at Krachi Mest DA in OS Region	ElA / 68590	Labor Intensive Public Mork c Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		Request for Quot attors - Small tho riss (Emergeocy) SPD - Competitiv	69,704.00	0.00	Pending tra plementati sal				2024-07-0				2028-09-1	2029-11-
GH MLGRD-KCU-E32133 CW -RFQ / Rehabilization of Tech ope-Yahayili Feeder Ruad (d. 160n) at East Gonja DA in Na	ESA / 68590	Labor Intensive Public Work C Program	Post	Request for Quat attens	Open - National	Single Stage - One Envelope		Request for Qual attack - Small tho riss (Emergeocy) SPO - Competitiv e	64,124.00	0.00	Pending to plementati or				2020-07-0				2038-09-1	2025-11-
GH REGRO-RCU-632136 CW 49Q / Rehabilitation of Vane- - Jolo Feeder Raad (S.OKIN) at North East Gorja DK in Sa	ESA / 68590	Labor Intensive Public Work 6 Program	Post	Request for Quat attans	Open - National	Single Stage - One Envelope		Request for Qual attans - Small tho riss (Emergeocy) SPO - Competitiv e	70,000.00	0.00	Pending tro plementati on				2020-07-0				2028-09-1	2025-11-
GH-MEGRO-RCU-E32135-CW #PQ / Rehabilitation of York a busines-yo-fuelable Feeder / Road (I. Bonn) at Adabtu DA to Wild Realing	ESA / 68590	Labor Intensive Public Work s Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Quat ations - Small tho riss (Emergeocy) SPO - Competitiv e	53,941.00	0.00	Pending Im- plementati sel				2020-07-0				2028-09-1	2025-11-
Contach Region General Region A Avertee pro-cheristics Freder A Avertee pro-cheristic Freder (Road (D Root) 24 Autorities D Avertee (Road (D Root) 24 Autorities D Avertee (Road (D Root) 24 Autorities D Avertee General Region General Region General Region A South in Escheris Region A South in Escheris Region	EA / 68590	Labor Intensive Public Work C Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		Request for Quat attans - Small tho rist (Emergeocy) SPO - Competitiv e	54,429.00	0.00	Pending Im- plementati on				2024-07-0 2				2026-09-1	2025-11-
GH-MLGRD-RCU-EX2141-CW +RYQ / Hanabilization of Obta- chine-Ecourabil Feeder Road (E. SCHI) at Amoba Senya Dit- in Central Region	EA / 68590	Labor Intensive Public Mork s Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		Request for Qual ations - Small tho riss (Emergeocy) SPD - Competitiv	63,011.00	0.00	Pending to plementati or				2024-07-0				2028-09-1	2025-11-
in Central Region Ger-RICARD-RCU-632146-CW 491Q / Rehabilization of Class in pic-fallibedu Feeder Road (5.20xii) at Excursi Cit. In Cen- tral Region	ElA / 68590	Labor Intensive Public Mork c Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		Request for Quot attans - Small tho riss (Emergeocy) SPD - Competitiv	29,802.00	0.00	Pending tro plementati set				2024-07-0				2028-09-1	2029-11-
GH-MEGRO-RCU-632147-CW 4FQ / Rehabilitation of Abo man (no Calign Feeder Road (s. DON) at Obere DR. in East	EA / 68590	Labor Intensive Public Work is Program	Post	Request for Quat attans	Open - National	Single Stage - One Envelope		Request for Qual attack - Small tho rist (Entergeocy) SPO - Competitiv e	19,064.00	0.00	Pending tro plementati on				2020-07-0				2038-09-1	2025-11-
on Region GH-REGRO-RCU-632169-CW -870, / Rehabilization of Anya- moni CRI Town-Coople-Feed or Raad (5.00m) at Upper M anya-Krobo DA in Eardern Re- plant	EA / 68590	Labor Intensive Public Work i Program	Not	Request for Quat attans	Open - National	Single Stage - One Envelope		Request for Quot attans - Small tho riss (Emergeocy) SMO - Competitiv e	68,653.00	0.00	Pending tm plementati on				2024-07-0				2026-09-5	2023-11-
gion GH-MLGRD-RCU-632153-CW HFQ / Rehabilization of Nutri Nu Hartilage Freder (Nutri Nu Hartilage Freder (Nutri Nutri) of Mail Ouddols Dit in Greater Accor Region		Labor Intensive Public Work i Program	Post	Request for Quat attent	Open - National	Single Stage - One Envelope		Request for Quat attans - Small tho riss (Entergeocy) SMO - Competitiv e	28,638.00	0.00	Pending to plementati or				2020-07-0				2038-09-5	2023-11-
GREAT ACCO Regan GREATED RCU-432168-CW 4870 / Construction of justice for Lawarye Feedor Road (E. GROS) at the East Diff. in Uppe if Wind Region	EA / 68590	Labor Intensive Public Work 6 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Quali ations - Small tho riss (Emergeocy) SPD - Competitiv e	10,870.00	0.00	Pending to plementati or				2020-07-0				2026-09-1	2025-11-
GH-MLGRD-KCU-E33327-CW #PQ / Rehabitation of Binds ago-Lasgaak Peeder Road (3 -80n) at Burkpungs Nalga ndari Dit in Noth Ead Regio	ElA / 68590	Labor Intensive Public Work & Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Qual attans - Small tho riss (Emergeocy) SPD - Competitiv e	66,079.00	0.00	Pending tra plementati dri				2020-07-0				2038-09-5	2025-11-
GH-MEGRO-RCU-EXXB00-CW -RFQ / Rehabilization op Gba noon-Gbadaun Nakaboux F eeder Road (106m) at Bunk purugu Nakabout DA in No DE REFERANSE	ESA / 68590	Labor stensive Public Stork s Program	Post	Request for Quat attents	Open - National	Single Stage - One Envelope		Request for Quot attack - Small tho riss (Entergeopy) SPO - Competitiv e	91,465.00	0.00	Pending Im- plementati ini				2020-07-0				2028-09-1	2025-11-
GH-MEGRO-RCU-EXEBES-CW -RFQ / Rehabilitation of Nanc on-Associable Feeder Read (S. SKIN) of Chereponi Dif. in North East.	EA / 68590	Labor Intensive Public Work is Program	Post	Request for Qual attack	Open - National	Single Stage - One Envelope		Request for Quali attans, - Small tho riss (Entergeocy) SPO - Competitiv e	73,437.00	0.00	Pending Im- plementati on				2020-07-0				2038-09-5	2025-11-
GH MLGRD-KCU-EXTREE-CW -RFQ / Rehabilitation of Nate rigo-Zaari Feeder Raad (1.0K nr) at East Mamprooi DA in N orth East Revien.	Els./ 68590	Labor Intensive Public Work & Program	Post	Request for Quat attacks	Open - National	Single Stage - One Envelope		Request for Quart attans - Small tho rist (Entergeocy) SPO - Competitiv e	71,831.00	0.00	Pending Im- plementati on				2020-07-0				2026-09-1	2025-11-
GH-MLGRD-RCU-EXXIS2 CW -RFQ / Rehabilization of Zan wara-Gariga Cantal Feeder R oad (X.CKIN) at Mamprugu M oagduri	EA / 68590	Labor Intensive Public Work s Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		Request for Quart attans; - Small tho rbs: (Emergeocy) SPD - Competitiv e	69,352.00	0.00	Pending to plementati or				2020-07-0				2038-09-1	2025-11- 02
SH-MLGRD-RCU-633892-CW -87Q / Rehabitation of Minsi ma-Boayini Feeder Rand (1. 300) at Shet Mamphad DA i n North Sast Region.	EA / 68590	Labor Intensive Public Work is Program	Post	Request for Quat attans	Open - National	Single Stage - One Envelope		Request for Quat attans - Small tho rks (Emergeocy) SPO - Competitiv e	86,796.00	0.00	Pending tro plementati on				2020-07-0				2038-09-5	2025-11-
Die in Nachh Back Region Con- sen Budden-Prich Eilberg - CW 970 / Rehäbelbarder of Pearl Book at Seed Managemen Die 1 Book at Seed Managemen Die 1 Book Budden-Prich Eilberg - CW 970 / Rehäbelbarder of Cala Versich and Calaborate of Cala versich Region Die 1 Pearl Budden Die 1 Budden Die	EA / 68590	Labor Intensive Public Work s Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		Request for Quali attans - Small tho rist (Entergeocy) SPO - Competitiv e	67,390.00	0.00	Pending tro plementati or				2020-07-0				2038-09-1	2021-11-
GH-MEGRO-RICU-E33890-CW -BFQ / Rehabitation of Kpal wega Nyoriga Feeder Road (2.80x1) of Bawku Municipal Accentily in Upper East Regi of	ESA / 68590	Labor Intensive Public Work & Program	Post	Request for Quat attack	Open - National	Single Stage - One Envelope		Request for Quat attans - Small tho rbs (Emergeory) SPD - Competitiv e	47,436.00	0.00	Pending tm plementati or				2020-07-0				2026-09-1	2023-11-
GH-MLGRD-KCU-EZZERB-CW HFQ / Rehabilization of Tings e-Kuyetinga Freder Rasid (S. OKIN) at Bonga Dift in Upper East Region	EA / 68590	Labor Intensive Public Work is Program	Post	Request for Quat attent	Open - National	Single Stage - One Envelope		Request for Quat attans - Small tho rbs (Emergeory) SPD - Competitiv e	64,603.00	0.00	Pending to plementati or				2024-07-0				2026-09-1	2025-11-
Ga-MLGRD-RCU-E2902-CW RFQ / Rehabilitation of Aug yer-Achanyin-Canal Feeder Road (3.60n) at Builta Nort In DA is Upper East Region	EA / 68590	Labor Intensive Public Work is Program	Post	Request for Qual attans	Open - National	Single Stage - One Envelope		Request for Qual attack - Small tho riss (Emergeocy) SPD - Competitiv e	74,363.00	0.00	Pending to plementati or				2020-07-0 2				2038-09-1	2025-11-
GH-MLGRD-RCU-E3905-CW -87Q / Rehabitration of Luica -Sulk Peeder Ruad (S.DKin) a Ethiota South in Opper East Region	EA / 68590	Labor Intensive Public Mork c Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		Request for Quat attans - Small tito riss (Emergeocy) SMD - Competitiv	79,897.00	0.00	Pending tra plementati GI				2024-07-0				2028-09-1	2029-11-
GH MEGRO-RCU-EE9930-CW -87Q / Rehabilization of Kang o Market-Pelangu Feeder Ra ad (5.00m) at Rabdam in Up per East Region	ESA / 68590	Labor Intensive Public Work s Program	Post	Request for Quat attans	Open - National	Single Stage - One Envelope		Request for Quat ations - Small tho riss (Emergeocy) SPO - Competitiv e	62,938.00	0.00	Pending tro plementati on				2020-07-0				2026-09-1	2025-11-
GH-MEGRO-KCU-EX913-CW -RFQ / Rehabilitation of Naka nibo-Dabia Feedor Koad (3.0 Km) at Pusiga in Upper East Marino	ESA / 68590	Labor Intensive Public Mork C Program	Post	Request for Quat attans	Open - National	Single Stage - One Envelope		Request for Quat ations - Small tho riss (Emergeocy) SPO - Competitiv e	80,975.00	0.00	Pending Im- plementati 64				2024-07-0				2026-09-1	2025-11-
GH-MEGRO-RCU-EEFFE-CW -BFQ / Rehabilization of Maa N-Sook Feeder Road (E.RKIN:) at Talenci in Upper East Re- gion	EDA / 68590	Labor Intensive Public Work is Program	Post	Request for Qual attent	Open - National	Single Stage - One Envelope		Request for Quat attans - Small tho riss (Emergeocy) SPD - Competitiv e	61,073.00	0.00	Pending to plementati sel				2020-07-0				2038-09-5	2025-11-
GH-MEGRO-RCU-E39828-CW -87Q / Rehabilization of Annal Iga (scbyactumant's House Peeder Road (3.0Km) at Tem- gane in Upper Bact Region	ESA / 68590	Labor Intensive Public Work & Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Quat attack - Small tho riss (Entergeocy) SPO - Competitiv e	74,365.00	0.00	Pending to plementati or				2020-07-0 2				2026-09-1	2023-11-
GH-MLGRD-RCU-E29935-CW #PQ / Rehabitzation of Dany ace pic Charlysis Freder Raa d (1.800n) at Rumato South Da in Rhafo Region		Labor Intensive Public Work & Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Quat ations - Small tho riss (Emergeocy) SPO - Competitiv e	29,570.00	0.00	Pending tro plementati or				2024-07-0				2028-09-1	2023-11-
CA in Ahafo Region Ge-MLGRD-NCU-629927-CW MFQ / Rehabitzation of Ongli nace pic Opinate Feeder No ad (1,900) at Acuth North i in Ahafo Region	EDA / 68590	Labor Intensive Public Work C Program	Post	Request for Quat attans	Open - National	Single Stage - One Envelope		Request for Quot atoms - Smart Mo riss (Emergency) SPO - Competitiv e	51,089.00	0.00	Pending Im- plementati ori				2024-07-0				2026-09-1	2023-11-
GH-MEGRO-RCU-633963-CW -87Q / Rehabilization of Two bid No. 1 - Terrebashi and Others Feeder Road (E.ECHI) at Assort South Dit in Aharb	EA / 68590	Labor Intensive Public Mork 6 Program	Post	Request for Quali ations	Open - National	Single Stage - One Envelope		Request for Quat attans - Small tho its (Emergency) SPD - Competitiv e	68,097.00	0.00	Pending to plementati or				2020-07-0				2028-09-5	2023-11-
SHINLSRD-RCU-633NS-CW		Labor Intensive Public Work C Program	Post	Request for Quat attans	Open - National	Single Stage - One Envelope		Request for Quot atoms - Smart tho riss (Emergency) SPO - Competitiv e	53,809.00	0.00	Pending Im- plementati on				2024-07-0				2026-09-1	2023-11-
Innous - Authylae Freder Na ad (C.1800) 27 Acud5 South I in Anata Region GH-REGRO-RCU-623950-CW 4970 / Rehabilitation of Tana Kinn-Owenhaltmake Feeder R and (C.800) 37 Tana North D Airi Ahada Region	EA / 68590	Labor Intensive Public Work 4 Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		Request for Qual atlans - Small tho rks (Emergeocy) SPD - Competitiv e	38,525.00	0.00	Pending Im- plementati sit				2020-07-0				2036-09-1	2025-11-

GH-REGRO-RCU-613954-CW -RFQ / Rehabilitation of Acub or Santason Predor Raad (2: 380n) at Tana South in Aharla Region	EA / 68560	Labor Intensive Public Work C Program	No.	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Quat atoms - Small tho rks. (Emergency) SPD - Competitiv	37,395.00	0.00	Pending tra- plementati set				202	07-0				2028-09-1	2025-11-02
Region GH-REGRO-RCU-633958-CW RFQ / Rehabitation of Anyl natives-Apumpus Freder R and (1,36%) at Adams South in Adams Region	EA / 68590	Labor Intensive Public Mork C Program	Rest	Request for Quat attack	Open - National	Single Stage - One Envelope		Request for Quat attack - Small tho risk (Emergeocy) SPD - Competitiv	10,121.00	0.00	Pending to: ptementati or				202	07-0				2034-09-1	2025-11- 02
IS ASSAULT REQUES GH-HILGRO-RCU-E33963 CW 490, FRANSESSESSES of New assauce-e-dynoscopy a feed or Road (5.000) 35 Afriga K wider-North DA.	EA / 68590	Labor Intensive Public Mork C Program	Post	Request for Quat attack	Open - National	Single Stage - One Envelope		Request for Quali attans; - Small tho rks. (Emergency) SPD - Competitiv	68,785.00	0.00	Pending tro plementati or			\top	202	07-0				2024-09-1	2025-11-
GH-MLGRO-RCD-G13966-CW -87Q / Rehabitization of fined e you fined reeder Raad (I. Ston) at Analy Ano North MA in Adhardi	EDA / 68580	Labor Intensive Public Mork 6 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Qual attans - Small tho- riss (Emergency) SPD - Competitiv	49,849.00	0.00	Pending tro- plementati sel			1	202	07-0				2038-09-1	2023-11- 02
GH-MEGRO-RCU-E3809G-CW 497Q / Rehabitation of Bunk 6-Agyelistum Feeder Road (6-Agyelistum Feeder Road (6-Agyelistum Feeder Road (West DA in Achaets Region	ESA / 68590	Labor-Intensive Public Mork & Program	Post	Request for Qual attack	Open - National	Single Stage - One Envelope		Request for Quart attans - Small tho riss (Emergency) SPD - Competitiv e	57,596.00	0.00	Pending tro plementati sis				202	07-0				2020-09-1	2025-11- 02
SH REGRO RCU 438096 CW RPQ / Rehabitstion of AGA AGA SYC - RERIEN Feeder Ro ad (1.000)) at Tano South D	EA / 68590	Labor Intensive Public Mork 6 Program	Post	Request for Qual ations	Open - National	Single Stage - One Envelope		Request for Quart attack - Small tito risk (Emergency) SPD - Competitiv	42,223.00	0.00	Pending to: plementati sel			\top	202	07-0				2034-09-1	2025-11- 02
A IN ANALY PROJECT GOVERNMENT AND A STATE OF THE ANALY PROJECT OF THE ANALYSIS	EA / 68590	Labor-Intensive Public Work 6 Program	Post	Request for Quali	Open - National	Single Stage - One Envelope		Request for Quat atlans - Small tho riss (Emergeocy) SPD - Competitiv	27,073.00	0.00	Pending tm plementati ori				202	07-0				2024-09-1	2023-11- 02
GA IN ASSAUD Region GH-MLGRO-RCU-G10096-CW HFQ / Rehabilitation of Belou G-FUNLAHUS Feeder Road (G-ZWI) of Assaule Sales Not	EA / 68590	Labor-Intensive Public Work s Program	Post	Request for Qual ations	Open - National	Single Stage - One Envelope		Request for Qualitations - Small thouse (Emergency) SPD - Competition	63,306.00	0.00	Pending tro plementati sel				202	07-0				2020-09-1	2025-11- 02
In 195, in Adhanti Region GH-MLGRD-RCU-418097-CW -87Q / Rehabilitation of Anyl natu - Frafraine Feeder Roa d (C.80nr) at figure Selyedu mai Dit in Adhanti Region	EDA / 68590	Labor intensive Public Monk s Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Quart attans; - Small tho riss (Emergency) SM (Competitiv e	54,929.00	0.00	Pending Implementation				202	07-0				2028-09-1	2025-11- 02
GH-MLGRD-RCU-63098-CW -RYQ / Rehabitation Of Tim- ber Namanita-Hamanityees- Brings Feeder Road (6.80m) at Manipung Ma.in Adhanit R- anine.	EDA / 68590	Labor Viterative Public Work is Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		Request for Quat atlanc - Small tho rist (Emergency) SPD - Competitiv e	67,767.00	0.00	Prending to: plementati sit				202	07-0				2024-09-1	2023-11-
GH-MLGRO-RCU-638099-CW -RYQ / Relabilization of David -RXQ-breader Kook (1,50m) at Sekyere Afram Plains Oil. i in Achanti Region	EA / 68590	Labor-Intensive Public Work 6 Program	Rest	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Qual attans; - Small tillo riss (Emergeocy) SPD - Competitiv	47,651.00	0.00	Pending Im- plementati or				382	07-0				2024-09-1	2021-11- 02
GH-MEGRO-RCU-ESEIDS-CW -RYQ / Rehabitation of Abdr ance-Annanges Proder Ras d (2.00xx) at Setyero Kuma we Dit in Adhardi Region	EA / 68590	Labor-Intensive Public Work & Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Quat atlans; - Small tho rks. (Emergency) SPD - Competitiv e	42,203.00	0.00	Pending tro- plementati set				202	07-0				2026-09-1	2023-11- 02
GH-MEGRO-RCU-GSELDO-CW -87Q / Rehabitation of Abic asse-Kwasware Feeder Road (C.DCn) at Brekum Wed DA In Book Resion	EA / 68560	Labor-Intensive Public Work 6 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Qualt ations - Small tito riss (Emergeocy) SPD -Competitiv e	10,120.00	0.00	Pending to: plementati or	П		\neg	202	07-0				2036-09-1	2023-11- 02
GH-RELGRO-RCU-E36103-CW RFQ / Rehabilitation of Prec by Niewanta-Mesausu-Feeder Road (E.RION) at Bresum We	EDA / 68590	Labor Intensive Public Micro C Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		Request for Quat ations - Small tho rks (Emergeocy) SPD -Competitiv e	60,458.00	0.00	Pending tro plementati ori				202	07-0				2024-09-1	2023-11- 02
Gar MLGRO-RCU -ESELDE-CW -RFQ / Rehabilitation of Suns roace Roccalinos Freder Ro ad (2, 76km) at Domina Sale DB, in Sung Person	EA / 68590	Labor Intensive Public Micro C Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		Request for Quat ations - Small tho rks (Emergency) SPD -Competitiv e	52,468.00	0.00	Pending tro ptementati ori				202	07-0				2024-09-1	2023-11- 02
COMMUNICATION PROJECT OF THE PROPERTY OF THE P	EA / 68590	Labor Intensive Public Mork C Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		e Request for Quat atlanc - Small tho riss (Emergency) SPD - Competitiv e	43,867.00	0.00	Pending to: ptementati ori				202	07-0				2020-09-1	2025-11- 02
GH-REGIND-RICU-RISELDS-CW RVQ / Rehabilitation of Maric ulsus pic-Mantukwa Peeder Road (1.00n) at panian Nort h in Bono Region	ESA / 68590	Labor Intensive Public Mork C Program	Post	Request for Quali attacks	Open - National	Single Stage - One Envelope		Request for Qual attans - Small tho rks (Emergeocy) SPD -Competitiv e	64,526.00	0.00	Pending Im- plementati ori				202	07-0				2034-09-1	2023-11- 02
GH-HILGRO-RCU-ENGIDE-CW 4870 / Rehabilitation of You manuf-Bindi Feeder Raad (5 .BKm) at Jaman South DA in Blook Region	EA / 68590	Labor Intensive Public Mork C Program	Post	Request for Quali attacks	Open - National	Single Stage - One Envelope		Request for Quat ations - Small tho rks (Emergeocy) SPD - Competitiv e	79,544.00	0.00	Pending tro ptementati srt				202	07-0				2034-09-1	2023-11- 02
GH-MILGRO-RICU-ESELDR-CW -RPQ / Rehabilitation of Atta NIGH-Kootasaa Feeder Road (S. 2001) at Tain DA in Bono Reason	EDA / 68590	Labor Intensive Public Mork C Program	Post	Request for Qual ations	Open - National	Single Stage - One Envelope		Request for Qual ations - Small tho riss (Emergency) SPD - Competitiv e	67,404.00	0.00	Pending Im- plementati or				202	07-0				2020-09-1	2025-11- 02
GH-MS-GRO-RCU-EBELLS-CW -RFQ / Rehabilitation of Nohir as-Bunkro-Feeder Road (I.E Kin) at Wwichi DA H Bons R	EDA / 68590	Labor Intensive Public Mork C Program	Post	Request for Quat attans	Open - National	Single Stage - One Envelope		Request for Qualt attans; - Small tho rist (Emergeocy) SPD - Competitiv e	53,072.00	0.00	Pending Im- plementati or				202	07-0				2020-09-1	2025-11- 02
GH-MEGRO-RCU-EBETTI-CW #3'Q / Rehabitation of Miss mano-Benkum-Carsos Feed or Raad (5-20n) at juman to uth Dis in Bono-Region	EDA / 68590	Labor Intensive Public Work & Program	Post	Request for Qual attents	Open - National	Single Stage - One Envelope		Request for Qual attans - Small tho rks (Emergeocy) SPD -Competitiv e	77,000.00	0.00	Pending tro plementati or				202	07-0				2024-09-1	2025-11- 02
GH-MLGRO-RCU-E36112-CW -RYQ / Rehabitation of Cbd Krumsonipe-Mindeus Feeds / Road (5.20n) at Atebubu-A marcin DA in Bono East Regi	EA / 68590	Labor Intensive Public Mork C Program	Post	Request for Qual attack	Open - National	Single Stage - One Envelope		Request for Quat ations - Small tho rks. (Emergency) SPD - Competitiv e	71,953.00	0.00	Pending tro ptementati or				202	07-0				2020-09-1	2025-11-
GH-MEGRO-RCU-ESE114-CW -RYQ / Rehabitation of Nau- NO - Abdubush Feeder Road (S. DKN) at Kintango South DA III Bana East Region	EDA / 68590	Later Intensive Public Work 6 Program	Post	Request for Quat attans	Open - National	Single Stage - One Envelope		Request for Quat atlanc - Small tho riss (Emergency) SPD - Competitiv e	59,947.00	0.00	Pending tra- plementati set				202	07-0				2024-09-1	2025-11-
GH-MLGRO-RCU-EREITS-CW 497Q / Rehabilitation of Koon koompe Arreysektrati-Frenza Freder Road (S.OKIN) at Nico ranca North DA in Bona Basz Review	EA / 68590	Labor intensive Public Stork s Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Qual attans - Small tho rks. (Emergeocy) SPD -Competitiv e	66,123.00	0.00	Pending Im- plementati or				202	06-2				2026-09-0	2023-09-
der REGIRD RCU-EIETTS-CW 4FQ / Rehabitization of Bonk to (sc ducinza Feeder Road (6. Ticky of Missanca South D Air Bong East Region	EDA / 68590	Labor-Intensive Public Mork s Program	Post	Request for Qual ations	Open - National	Single Stage - One Envelope		Request for Qual attans, - Small tho rks. (Emergency) SPD - Competitiv e	74,554.00	0.00	Pending Im- plementati ori				202	070				2020-09-1	2025-11- 02
An Bong Bad Region GH-MLGRD-RCD-GBEITE-CW -RYQ / Rehabits/son of DrusDomineation Feedom Road (E. MON) at Senie West DR in Bo no Bad Region	EDA / 68590	Labor Intensive Public Mork C Program	Post	Request for Qual atlans	Open - National	Single Stage - One Envelope		Request for Qual attans - Small tito riss (Emergeocy) SPD - Competitiv	72,655.00	0.00	Pending tra- ptementati ori				202	07-0				2020-09-1	2025-11- 02
GH-MCGRD-RCU-EREITH-CW -RFQ / Rehabilization PH 1 Fee der Road (2.RCH) at Sechin an MA in Bona East-Region	EA / 68590	Later Intensive Public Mork C Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Quest attack - Small tho risk (Emergency) Smoother Competitiv	73,575.00	0.00	Pending to: plementati se				202	07-0				2024-09-1	2025-11- 02
GH-REGING-RICU-636278-CW RICQ / Rehabitation of Clark born-based campentarion PH 2 Fee der Road (2-Richi) at Technin an Manicipal in Bono East Re- cion	EDA / 68590	Labor intensive Public Monk s Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Qual attans - Small tho rks (Emergency) SM - Competitiv e	60,666.00	0.00	Pending Implementation				202	07-0				2028-09-1	2025-11- 02
gion GH-REGRO-RCU-EXEZER-CW -RVQ / Rehabilization of Cfluri Non-Annahasu Pender Rasid (E-RON) at Technican Munici pal in Bono East Region	EA / 68590	Labor-Intensive Public Mork C Program	Post	Request for Quat attans	Open - National	Single Stage - One Envelope		Request for Quot atoms - Small tho riss (Emergency) Smorpetitiv e	60,633.00	0.00	Prending to: plementati or				202	07-0				2020-09-1	2023-11-
GH-REGRO-RCU-ESE293-CW RVQ / Rehabitation of Sena ben-Brompia Feeder Road (E JCRI) at Technican North D A in Bona East Region	ESA / 68590	Labor Intensive Public Mork 6 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Qual attans - Small tho riss (Emergency) SPD - Competitiv	55,135.00	0.00	Pending to: plementati on				202	07-0				2024-09-1	2023-11- 02
A in Bons East Region GH-REGRO-RICH-ASE296-CW -RIC) / Rehabitation of Fano ris - Acceptina Freder Riss d (s. Edni) at Suaman in West Sens North Region	EA / 68590	Labor Intensive Public Micro s Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		Request for Quat attans - Small tho riss (Emergeocy) SPD - Competitiv e	49,005.00	0.00	Pending to: plementati pit	П		\top	202	07-0				2038-09-1	2023-11- 02
Dein North Region GH-MLGRD-RCU-E18299-CW -87Q / Rehabilitation of Natu- igs - Kunjuli Peeder Road (2. 800) at Natubaa DA in North em Region	EA / 68590	Later Intensive Public Mork 6 Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		Request for Quart actions - Small tito riss (Emergeocy) SPO - Competitiv e	43,410.00	0.00	Pending tra- plementati ori	П		\top	202	07-0				2024-09-1	2025-11- 02
GH-MEGRO-RCU-EXERCO-CW -BFQ / Rehabilitation of Ling is just - Langa Feeder Road (1.8km) at Savatugu DA in No other Resins	EDA / 68590	Labor-Intensive Public Work & Program	Post	Request for Qual attent	Open - National	Single Stage - One Envelope		Request for Quot attanc - Small tho riss (Emergency) SPD - Competitiv e	28,022.00	0.00	Pending tro- plementati sis	П		\top	202	07-0				2020-09-1	2025-11- 02
GH-REGISTO-RICH-ELEIDS-CW -RFQ / Rehabitization of Yogg is - Stayamba Feeder Road (2.00m) at Tolon DA in North em Readin	EA / 68590	Labor-Intensive Public Work C Program	Not	Request for Quat atlans	Open - National	Single Stage - One Envelope		Request for Qual attans; - Small tho riss (Emergency) SPD - Competitiv e	64,126.00	0.00	Pending to: plementati on	П			202	07-0				2020-09-1	2023-11- 02
GH-MILGRO-RCU-434306-CW -RYQ / Rehabitation of pag budo - Wathelin - Zamin - Wa ganta Feeder Road (S.DENI) at Zabougu DA in Mathees K egian	EDA / 68590	Later Intensive Public Work 6 Program	Post	Request for Quat attans	Open - National	Single Stage - One Envelope		Request for Qual atlanc - Small tho riss (Emergency) SPD - Competitiv e	67,879.00	0.00	Pending tro- plementati or				202	07-0				2024-09-1	2025-11-
egion GH-REGRO-RCU-ESE309-CW RFQ / Rehabitation of Aspa for Danker (sec Aspats Dank or Feeder Road (e.ECH) at G uan Diff.in CD Region.	EDA / 68590	Labor tribensive Public Work s Program	Post	Request for Qual attans	Open - National	Single Stage - One Envelope		Request for Qual attans; - Small tho riss (Emergency) SPD - Competitiv e	50,527.00	0.00	Pending Implementation				202	07-0				2020-09-1	2025-11- 02
GH-MLGRD-RCU-ESESS CW -RFQ / Rehabilitation of Likp e Abrani - Likpe Kofonidus (2 -SKIN) at Guan DA in OS Re	EDA / 68590	Labor tribensive Public Work s Program	Post	Request for Quat attans	Open - National	Single Stage - One Envelope		Request for Qual attans; - Small tho rks. (Emergeocy) SPO - Competitiv e	30,856.00	0.00	Pending tro plementati or				202	07-0				2020-09-1	2023-11- 02
GREAT CONTROL OF THE PROPERTY	EA / 68560	Labor Intensive Public Work 6 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		Request for Qual ations - Small tho riss (Emergency) SPD - Competitiv e	41,393.00	0.00	Pending to: plementati or				202	07-0				2036-09-1	2023-11- 02
GH-MEGRO-MCU-GBEB14-CW MFQ / Rehabitation of Stam bong - Simbona Feeder Roa d (2.00m) at Central Dongs D A in Savanna Reader	EA / 68590	Labor-Intensive Public Work C Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		Request for Qual attans - Small tho riss (Emergeocy) SPD - Competitiv e	26,061.00	0.00	Pending to: ptementati on				202	07-0				2028-09-1	2025-11- 02
																	•	 -		 	

| CROMPS | Compared | Section Type |

									_				_				_			_		_	_	
GH MLGRD-RCU-220729-GIO -RFB / Procurement of 500 N o. tablets with Momentic Sca mers for LPW and PLACING 65	E3A / 68590	Productive Inclusion Program	Post	Request for Bids	Open - National	Single Stage - One Envelope	300,000.00	0.00	Completed			2022-07-2	3022-07-0 B	3822-07-2 7	3822-07-2		3022-09-0 7	2022-08-1	2022-10-1 7	2022-08-1	2022-01-2	2022-01-2	9023-02-1	2023-08-0
GH-MLGRD-RCU-286190-GO -RFB / Supply and Delivery or 7.296 All-Ternain Musuitaked F or Labour Stonesive Public W olsk (LFRI) and Modulate I ncludes (FI) Maintaring ACI	EDA / 68590	Labor Intensive Public Mork 6 Program	Post	Request for Bids	Open - National	Single Stage - One Envelope	620,000.00	0.00	Completed			2022-07-2 2	2822-07-0 B	2822-07-2 7	3823-07-0		2022-09-0 7	2022-08-1	2022-10-2	2022-08-1	2022-01-2 5	2022-00-2	2023-43-2 S	
nations (PM Marketing Acts Cerotic, Str. (1) 28725-50. 978 / Supply and Delivery or 1784. Montocopies, 171 0N 2 Printees, 173 Sciences, 3 Delibago, 189 Na. Lagitopic, 3 No. Projectors, 6 Digital Cameric and 5 Na. Commercia 1 Distance.	ESA / 68590	Productive Inclusion Programs	Post	Request for Bids	Open - National	Single Stage - One Envelope	885,000.00	0.00	Completed			2022-07-2 2	3823-07-0 B	2822-07-2 7	3823-07-3 3		2022-09-0 7	2022-08-0 6	2022-10-2 1	2022-08-1 2	2022-01-2 5	3033-00-3	2023-02-2 3	
GH-MEGRO-RCU-220728-GO -RFB / Procurement of Blob. GXX symbol for LIPW and PI Manifesting and Supervision	EDA / 68590	Project Management, Coordi nation, and Institutional Str engitening	Post	Request for Bids	Open - National	Single Stage - One Envelope	650,000.00	0.00	Completed			2022-07-2	3822-07-0 B	2822-07-2 7	3823-07-0		2022-09-0 7	2022-08-1 6	2022-10-2 1	2022-08-1	2022-01-2 5	2022-11-2 0	2023-02-2 3	
GH-RELERD-RICLS DEEZTG-GID -RTQ / Supply and Delivery of f-600 Bags of Polyclonal Case hew Seeds for LIPM activities is the 36 Southern District 6.	EDA / 68590	Labor Intensive Public Mork is Program	Post	Request for Quat atlans	Limited	Single Stage - One Envelope	70,000.00	0.00	Completed					3823-02-1 S	3822-03-0 H						2023-00-1	2022-07-1	2023-06-1 1	2023-07-1
GH-REGRO-RCU-272843-GO -RFQ / Supply and Delivery o f eMillion Units of Polygots (P oly bags) for Nursery Activiti 6s under LIPW	EDA / 68590	Labor Intensive Public Work 4 Program	Post	Request for Quat atlans	Limited	Single Stage - One Envelope	50,000.00	0.00	Completed					2023-02-2 2	3822-03-0 H						2023-00-1	2022-07-1	2023-06-1 E	
GH-MLGRD-RCU-861125-GO -87Q / Supply and Delivery o 17,000 Wellington Boots for 1980 Artholise	ESA / 68590	Labor Intensive Public Mork is Program	Post	Request for Qual atlans	Open - National	Single Stage - One Envelope	85,000.00	0.00	Completed					2023-03-0 1							2023-00-2	2022-07-2	2023-00-2 3	
GH-MLGRD-RCU-841122-GD -878 / Supply and Delivery of 51 (Chie) Server to Host GMI SPRO, 8-DISH, PI System Ap- plication Sulfware and Data Base	EDA / 68590	Productive Inclusion Progra in	Post	Request for Bids	Open - National	Single Stage - One Envelope	90,000.00	0.00	Completed			2023-03-3 1	2022-07-2 9	2023-04-0 3			2023-09-0	2022-08-0 3	2023-06-1	2022-08-1	2023-07-2	2022-08-2	2028-01-1	
Basin GRAD-NCD BISNS 6-CD - REPORT PROJECTION FOR THE STATE OF THE STA	ESA / 68590	Later Intensive Public Work 4 Program	Post	Request for Qual attack	Open - National	Single Stage - One Envelope	7,727.00	0.00	Campleted					2823-07-0 2							2023-08-2 7	2023-09-2	2028-02-2	2028-01-1
GH-MLGRD-RCU-bisST3-GO -RFQ / Procurement of Tools, Equipment, and Materials for the establishment of cocons t plantation, including nurser y at Liss Sobs and establish ment of a color intention.	EA / 68590	Labor-Intensive Public Work 4 Program	Post	Request for Quat attens	Open - National	Single Stage - One Envelope	31,000.00	0.00	Signed					2023-07-0 2							2023-08-2	2023-01-2 0	2020-02-2	
GH-REGRO-RCU-DISSET-GO -RTG / Procurement of floats, Equipment & PPEC for CEMI Nurturing and Plantations for Builds Shouth, Builds Month, B ongo, Tallend, Natidans, Baw	EA / 68590	Later Intensive Public Work 6 Program	Post	Request for Qual attans	Open - National	Single Stage - One Envelope	22,604.00	0.00	Signed					3823-07-0 3							2023-08-2 E	2023-09-2	2028-02-2	
DISTS OF THE SERVICE. GHT MILITED PRICE DEERS 2 GID HIT MILITED PRICE OF TOOM, Equipment and PRICE for CCM. Equipment and PRICE for CCM. Equipment and STREET, Guide equ. Nanumba Suuth, Sabora A. Tatale - Sabora, Zaboraya, Kraya, Mont and Nanton CSI.	ESA / 68590	Labor Intensive Public Work & Program	Not	Request for Bids	Open - National	Single Stage - One Envelope	142,245.00	0.00	Campleted			2023-07-1	2023-06-2	2823-07-1 S			3023-08-2 6	2023-07-1	2023-09-2	2023-08-1	2023-00-0	2023-08-0	2028-00-2	2323-09-2
DIST ACCOMMENT. GIVEN WILLIAM WILLIAM STREED GO -BYO / Wilcomment of 61No. Signape and TABLE for TIMO As for Pender Road and Small I Earth Dain obes. North East. Regional Coordinating Counc. E.	ESA / 68590	Labor-Intensive Public Work 4 Program	Post	Request for Quat attens	Open - National	Single Stage - One Envelope	28,000.00	0.00	Signed					3823-08-2 0							2023-00-1	2023-09-2 E	2020-00-1	
E. GH-MLGRO-RCU STEEDS-GD HPQ / Supply of 52 GMSNP 2 Wolject Suppleaseds and 52 TV ascignmency and Accountable by Boaled (1981) for 52 LPM communities in topper West and Savanna's Regions of 68	EA / 68590	Labor intensive Public Work 5 Program	Post	Request for Quat atlant	Open - National	Single Stage - One Envelope	19,000.00	0.00	Signed					2023-00-2 6							2023-00-2	2023-09-2	2028-00-1	
4FQ / Procurement of furnit ure (Monkstations, Chains an d Desk) for the Zonal Project Coordinating Offices	EA / 68560	Project Management, Coordi nation, and Institutional Str engitening	Post	Request for Quat attens	Limited	Single Stage - One Envelope	27,000.00	0.00	Completed					2023-07-2	2023-07-0						2023-08-3	2023-09-2	2023-00-2	2023-00-1
69 REGISTANCO BESSELE-GO -BYG) / Procurement of Tools, Equipment & PPEC Sor CEMI Nurseries and Plantations for Mamprogu Managduri, East M amprost Municipal, Buntgor ugu - Nakganduri and Yunyo	EDA / 68590	Labor intensive Public Work & Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope	5,238.00	0.00	Canoried					2823-07-0 2							2023-08-2 7		2038-02-2	
a- Nascalin Districts by the N Ger MLGRD-RCU-BIDSBS GID 4970 / Procurenced of Tools, Equipment and Materials for CDM Gibs of Agyanisms, a gyelecon and Assempanaye Dehyase Cummunities in AL unably South DA.	EA / 68590	Labor-Intensive Public Work 4 Program	Post	Request for Quat attens	Open - National	Single Stage - One Envelope	6,087.00	0.00	Signed					2023-11-2 0							2028-01-1	2023-11-0	2028-07-1	
GH-REJERD-RCU-SEZ FOR-GO -RFQ / Procurement of Tools, Equipment and Materials for CCMI cite at Dadlesaba, Nica cains and Sections Commu- nities in Austin South DA.	ESA / 68590	Labor Intensive Public Stork 6 Program	Place	Request for Quat attacks	Open - National	Single Stage - One Envelope	6,215.00	0.00	Completed					2023-11-2 0							2028-01-1	2023-11-0	2028-07-1	2028-02-0 E
CCMI sites at Dwomo and Cli d Brasanara Communities in	EDA / 68590	Labor Intensive Public Mork 6 Program	Ret	Request for Quat atlans	Open - National	Single Stage - One Envelope	4,437.00	0.00	Signed					2823-11-2 0							2024-01-1	2023-11-0	2028-07-1	
Tank SUGNIT DB. ON MICROS PCCU IN 2773 - GLO ON 7 1 PROLUMENTS OF THE SEGRETARY COST COSE AT ARRIVAN TO THE SEGRETARY COST COSE AT ARRIVAN TO THE SEGRETARY COST COSE AT ARRIVAN TO THE SEGRETARY ARRIVAN SEGRETARY OF THE SEGRETARY ARRIVAN SEGRETARY ARRIVAN SEGRETARY ARRIVAN SEGRETARY ON THE	EDA / 68590	Labor Intensive Public Work & Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	27,143.00	0.00	Campleted					3823-11-3 0							2028-01-1	2023-01-0 6	2028-07-1 5	2028-01-1
GH-MEGRO-RCU-IBEEBD-GO -RPG / Supply of 75 GMSRP 2 Project Signboards and 75 Yr ansparrecy and Accountabili by Boards (TRB) for 75 LIPIN communities in Ahafu, Bono	ESA / 68590	Labor Intensive Public Stork 4 Program	Place	Request for Quat attens	Open - National	Single Stage - One Envelope	27,115.00	0.00	Signed					2023-11-2 0							2028-01-1		2028-07-1	
Gar-BELGO-PECU-ST 8805-GIO -87Q / Supply of Taols and M abecurs for the establishmen of all 100 goo Nurseny Seeding og and 2010 Plantacion at M more and Bouct, titls 2010-	EA / 68590	Labor intensive Public Work is Program	Post	Request for Quat attens	Open - National	Single Stage - One Envelope	16,290.00	0.00	Signed					2023-11-2 0							2024-01-1	2023-11-0	2020-07-1	
GH-MEGRO-RCU-385338-GO -8FQ / Procurement of Tools, Equipment and Materials for CCMI obes in Gambia No.1 a nd Soloon Communities in A	EA / 68590	Labor-Intensive Public Stork is Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	5,189.00	0.00	Signed					2023-11-2 0							2028-01-1		2020-07-1	
GOND DR. GENT DR. GOND AND AND AND AND AND AND AND AND AND A	EJA / 68590	Later Intensive Public Work C Program	Post	Request for Quat attans	Open - National	Single Stage - One Envelope	7,123.00	0.00	Signed					2823-11-2 0							2028-01-1		2026-07-1 3	
	EDA / 68590	Labor Mondive Public Mork c Program	Post	Request for Qual attack	Open - National	Single Stage - One Envelope	19,246.00	0.00	Signed					2823-11-2 0							2020-01-1	2023-11-0 3	2028-07-1 3	
kyewere Scuarten-Kyenikr om Communities in Afigya K	EA / 68590	Labor Intensive Public Mork 6 Program	Rect	Request for Quat atlans	Open - National	Single Stage - One Envelope	9,892.00	0.00	Signed					2023-11-2 0							2020-01-1	2023-11-0	2028-07-1	
6H-MLGRD-RCU-885-666-600 4FQ / Procurement of Seeds and Seedlings for Abonsuaso Achina and Danuame Com-	EA / 68590	Labor-Intensive Public Stork is Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	3,362.00	0.00	Completed					2023-11-2 0							2028-01-1	2023-11-0 3	2020-07-1	2023-12-8
munities in Maria Ano Socia DA. Ger REGISTO NECO 1855 650 450 450 750 Committee of Seeds and Seedings for Absorvacy, Microson and Alternagem Communities in Albara Ano South East DA.	EDA / 685/90	Labor-Intensive Public Stork 6 Program	Place	Request for Quat attens	Open - National	Single Stage - One Envelope	10,069.00	0.00	Signed					2023-11-2 0							2028-01-1		2028-07-1	
GH MLGRD-RCU IBS 666-GO -RFQ / Procurement of Seeds and Seedlings for Dukuser	EDA / 68590	Labor-Intensive Public Stork 6 Program	Post	Request for Quat attens	Open - National	Single Stage - One Envelope	11,148.00	0.00	Signed					2023-11-2 0							2028-01-1		2020-07-1	
Baams, Youristo and Manage of Communities in Assattle A syeth North DA. Ger MIGNES HOLD Bits 568-60 4970 / Procurement of Seeds and Seedings for Dalacon Samus, Youristo and Manage up Communities in Offices N of DA.	EDA / 68590	Labor intensive Public Stock 6 Program	Place	Request for Quat atlants	Open - National	Single Stage - One Envelope	14,523.00	0.00	Signed					2023-11-2 0							2020-01-1		2020-07-1	
GIV RELIEF NO. 385 569-500 -RFQ / Procurement of Seeds and Seedlings for Hamilas, I cosh and Drobonca Commun ties. Seeyent Afrain Plains DA.	ESA / 68590	Labor-Intensive Public Work 6 Program	Place	Request for Quat attens	Open - National	Single Stage - One Envelope	14,785.00	0.00	Signed					2023-11-2 0							2028-01-1	2023-11-0	2020-07-1	
GH-MLGRD-RCU-IBS-672-GD -RPQ / Procurement of Seeds and Seedlings for Baharica, Barita, Burleng and Onware o-Kumawa Communities in S -Rygne Cascinany Df.	EDA / 68590	Labor intensive Public Stock 6 Program	Post	Request for Quat atlants	Open - National	Single Stage - One Envelope	14,631.00	0.00	Completed					3023-11-2 0							2028-01-1		2020-07-1	2024-03-2
Gar-est, GRD -RCLD -RBS E74 -GID -RFQ / Procurement of Tools, Equipment, and Micerosis in Basharksy, Barrish, Bornerg a nd Otheaths - Guttaeus Colonia urbbes in Sekyere Kuritaeus DA.	ESA / 68590	Labor-Intensive Public Stork & Program	Post	Request for Quat attans	Open - National	Single Stage - One Envelope	9,268.00	0.00	Signed					3823-11-2 0							2028-01-1	2023-11-0 3	2028-07-1	

GH-MLGRD-RCU-IRS-680-GO				l .	I	ı								Т			Т	т —		
GH MILGRO-RICLI 185 S80-GIO 49°Q / Procurement of Tools, Equipment, and Materials in Kyelo Community in Sekyene Certical DA.	EDA / 68590	Labor intensive Public Work s Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	4,502.00	0.00	Completed				2023-13-2 0				2028-01-1		2028-07-1 3	2023-12-1
Car-MLCIRD-RICU-IES-EER-GIO 4FQ / Procurement of Tools, Equipment, and Materials in Mannios, Iscala and Doobonss Communities in Selepere AS' an Plaint DR.	ESA / 68590	Labor intensive Public Work s Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	7,347.00	0.00	Signed				2023-11-2				2028-01-1	2023-01-0 3	2028-07-1	
Car MLGRO-RCU ISS-SNO-GO 48/Q / Procurement of Tools, Equipment, and Materials in Nacional, Montain and Clid Min- etal Continuation in Officia Nacion DA.	ESA / 68590	Labor Intensive Public Work 4 Program	Post	Request for Qual attack	Open - National	Single Stage - One Envelope	6,069.00	0.00	Signed				3829-11-2 0				2028-01-1		2028-07-1	
Car-MELGIND-RICU INSISTS GO 487Q / Prisculminent of Tools, Equipment, and Materials in Rabboo, Bonyon Falvas, Kas et and Kasel Surfaveye Corn munities in Ejura DA.	ESA / 68590	Labor Intensive Public Work 4 Program	Post	Request for Quat attans	Open - National	Single Stage - One Envelope	8,523.00	0.00	Signed				3829-13-2 0				2028-01-1	2023-11-0 6	2028-07-1	
Cal-MEGRO-RCU IBS-SNB-GO 4FQ / Procurement of Youls, Equipment, and Materials in Dutures Baston, Exemples and Mamphud Communicies in a Acaste Alyers Nat St. Da.	ESA / 68590	Labor intensive Public Work is Program	Post	Request for Qual attack	Open - National	Single Stage - One Envelope	5,993.00	0.00	Signed				2029-13-2				2020-01-1		2020-07-1	
GH MEGRO-RCU-185500-GO -870 / Procurement of Tools, Equipment, and Materials in Abesewa, Potiliston and Ah werewain Communities in A halfo Ano Sauth East DA.	ESA / 68590	Labor intensive Public Stork 6 Program	Post	Request for Quat attacks	Open - National	Single Stage - One Envelope	6,205.00	0.00	Signed				2023-11-2				2020-01-1		2028-07-1	
GH-MEGRO-RICU IBSS06-GO 499 / Procurement of Tools, Equipment, and Materials in Abonouseo, Achina and Dan yerne Communities in Abatu	ESA / 68590	Labor-Intensive Public Stork 4 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	3,665.00	0.00	Completed				2023-11-2				2028-01-1	2023-01-0	2028-07-1	2023-12-8
Ger MLGRO-NCU BESSON-GO GRY () Procurement of Tools, Equipment, and Materials in Abusto 1, Abusto 2, Economic grand Kyleyeaner-Stootte in-Gyerskinon Communities in o Advant Kenders March Dis.	ESA / 685/90	Labor Intensive Public Stork 4 Program	Place	Request for Quat attens	Open - National	Single Stage - One Envelope	7,123.00	0.00	Signed				3023-11-2				2028-01-1	2023-11-0 6	2028-07-1	
GH-MLGRD-RCU-IBSS1E-GD #PQ / Procurement of Todal, Equipment, and Materials in Maske, Brankman 1, Brankr on 2, Mersing and Mjetteru a Communities in Added So	E3A / 68590	Labor-stensive Public Stork 4 Program	Post	Request for Quali attans	Open - National	Single Stage - One Envelope	8,795.00	0.00	Signed				2023-13-2				2028-01-1		2020-07-1	
um DB. Ge-MCGRD-NCU-185533 GD 4FQ J Procurement of Todis, Equipment, and Malerials in Acadronias, Eduktoris, Kulti- v and Surchasac Communiti es Kintaripo North DB.	ESA / 68590	Labor-Intensive Public Work 4 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	8,217.00	0.00	Signed				3829-11-2				2028-01-1		2028-07-1	
GH MLGRD-RCU-985532-GD 49°Q / Procurement of Todas, Equipment, and Materials in Ayanya, Chaara, Eakuma an d Sabule Communities Kinta Ingo South Db.	ESA / 68590	Labor-Intensive Public Stork 4 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	9,129.00	0.00	Signed				2023-11-2 0				2028-01-1		2028-07-1 3	
GH-MLGRD-RCU-IBSSSS-GO -RFQ -Procurement of Tools, Equipment, and Materials in Adde, Dromaniseo, Flema, P Inthin and Odumps Commun. Ides in Nacrassa Rooth DA.	DA / 68590	Labor intensive Public Stock 6 Program	Post	Request for Quat attacks	Open - National	Single Stage - One Envelope	9,416.00	0.00	Signed				2029-13-2				2028-01-1 S		2028-07-1	
GH-MEGRO-RCU-IBSS36-GO -RVQ / Procurement of Tools, Equipment, and Materials in Boncu, Bredi No. 1 and Donk no Shwanta Communities in Managana South Da.	ESA / 68590	Labor-Intensive Public Stork 4 Program	Post	Request for Quat attans	Open - National	Single Stage - One Envelope	7,109.00	0.00	Completed				3829-13-2 0				2028-01-1		2028-07-1	2028-02-1
GH MEGRO-RCU-185538-GO -RVQ / Procurence of Tools, Equipment, and Materials in Abus, Buipe, Abeate and Ch erentia Cummunities in Pro- West DA.	ESA / 685/90	Labor Intensive Public Stork 6 Program	Plact	Request for Quat atlans	Open - National	Single Stage - One Envelope	9,982.00	0.00	Signed				3829-11-2 0				2028-01-1	2023-11-0 3	2028-07-1	
der MELDRO-RICO (855.39-GIO 49°Q / Procurement of Tools, Equipment, and Materials in Misspa, Kwame Duro and Su regumpe Communities in Sen a Staff DR.	ESA / 685/90	Labor Intensive Public Stork 4 Program	Post	Request for Quat attents	Open - National	Single Stage - One Envelope	4,356.00	0.00	Signed				2023-13-2 0				2028-01-1		2028-07-1	
GH-MLGRD-RCU-IBSS45-GD #RQ / Procurement of floats, Equipment, and Materials in Member and Drobe Communi- Ses in Sene Street DA.	ESA / 68590	Labor Intensive Public Work 4 Program	Post	Request for Quat attans	Open - National	Single Stage - One Envelope	5,795.00	0.00	Signed				2023-13-2				2028-01-1	2023-11-0	2028-07-1	
GH-MECIRD-RCU-185563-GIO -RFQ / Procurement of Tools, Equipment, and Millerian in Farahonan, Neutra and Tanesa Communities in Techiman M A.	ESA / 68590	Labor intensive Public Work s Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	6,927.00	0.00	Signed				3029-11-0				2028-01-1		2028-07-1	
Car MLCIRD-RCU (85615-GD 4FQ / Procurement of Tobic, Equipment, and Materials in 866-, Dorbor, Dumos, Famo- man, Kabruno and Makata C ommunities in Banda DA.	ESA / 68590	Labor Intensive Public Stork 6 Program	Post	Request for Quat attens	Open - National	Single Stage - One Envelope	11,790.00	0.00	Completed				2023-13-2				2028-01-1	2023-11-0	2028-07-1	2028-01-2
Cal-MEGRO-RCU-IBS616-GO BFQ / Procurement of Tools, Equipment, and Materiats in Aportanies, Bornober and K officusinosis Communicies i is Dominas East Dd.	ESA / 68590	Labor Intensive Public Stork 6 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	5,835.00	0.00	Signed				2023-13-2				2028-01-1		2028-07-1	
Cal-MECIRD-RCU IBSS25-GO 48/Q / Procurement of Tools, Equipment, and Materials in Gonasous, Establyshoon and Kofika Communities in Jama A South Dill.	ESA / 68590	Labor intensive Public Work s Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	5,529.00	0.00	Completed				3029-11-0				2028-01-1	2023-01-0	2028-07-1	2028-02-0
Can MLURO-RCLU IRENESS GIO GRY PROCUMENTATI O TODIS, Equipment, and Materials in Adamster, Adamster, Acustin, Adamster, Kogusa, Manyi an d Niligo Communicies in Tain DA.	ESA / 68590	Labor Intensive Public Stork 4 Program	Place	Request for Quat attents	Open - National	Single Stage - One Envelope	11,775.00	0.00	Signed				2023-13-2				2028-01-1 5	2023-01-0	2028-07-1 3	
Ch. George Control of Today, George Control of Today, George Control of Today, Walland, Application of Today, Walland, Application and Bonation Control of Today, Application of Today, George Control G	ESA / 68590	Labor-Intensive Public Stork 4 Program	Post	Request for Quat attens	Open - National	Single Stage - One Envelope	8,790.00	0.00	Signed				3823-11-2 0				2028-01-1 5		2028-07-1	
GH-MEGIRD-RCU-IBS-665-GD -BYG) / Procurement of fools, Equipment, and Materials in Abontombra, Kafrikrum, Kra- moknom, Mcaedra and Yaek rom Communities in Akonto- ribra DA.	ESA / 68590	Labor Intensive Public Stork 6 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	10,434.00	0.00	Signed				2023-13-2				2028-01-1 5	2023-01-0 3	2028-07-1 3	
mont Communities or Asserts Alba. Ger-Bell, Ribb-Pell J. Bischell Arba. Ger-Bell, Ribb-Pell J. Bischell Bisch	ESA / 68590	Labor Intensive Public Mork 4 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	9,035.00	0.00	Cumpleted				2023-13-2 0				2028-01-1	2023-01-0	2020-07-1	2023-11-0
GH-MCURD-KCO-IBSABE-CO- #FIG / Procurement of Tools, Equipment, and Materials for Plantarion Establishment in Puakrom, Oduntanikus, Abo aboso and Ewastadubrom Co	ESA / 685/90	Labor Intensive Public Stork 4 Program	Place	Request for Quat attens	Open - National	Single Stage - One Envelope	8,642.00	0.00	Signed				3829-11-2 0				2028-01-1		2028-07-1	
connections or Book DB. Gen MLGRO-MCU IBSATP-GLO ARTO, I Procurement of Tools, Equipment, and Materials for Manazinia Establishment in Manazinian, Bada Wyaned- esyen, Dadieso, Gyatepalno ML Exablesa Ranfey and Iswa ML Exablesa Ranfey and Iswa ML Exablesa Ranfey on Susmitian	ESA / 685/90	Labor intensive Public Stock 5 Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope	10,641.00	0.00	Signed				3829-11-2				2028-01-1		2028-07-1	
m, Readents Northly and keel con Communities in Neuman Ger-MLGRD-NCU-IBSNT2-GD 49/Q / Procurement of Tools, Equipment, and Materials for Hartasion Establishment in Micro. Neuman, Kenderkrubo Nicke, Neuman, Kenderkrubo Nikalieso, Nikalista and Say	EDA / 685/90	Labor-Intensive Public Stork 6 Program	Post	Request for Quat attack	Open - National	Single Stage - One Envelope	11,438.00	0.00	Signed				3823-11-2 0		Н		2028-01-1		2028-07-1	
, Nazireio, Micaleta and Yaly ecano Communides in Italia Care McCello - RCID 1856 AT 5 GD 649 (7 Miccumment of Tools, Equipment, and Materials for Manazion Establishment in Cestilubia, Cesdituktors, A	ESA / 68590	Labor Intensive Public Mork 6 Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope	8,618.00	0.00	Signed				3829-11-2 0				2028-01-1	2023-01-0	2028-07-1	
muni and Taliyikoon Commu- nities in Ameris Contral Dis. Ger MLGRD-NCU BESSTE-GO 490 / Procurement of Tools, Equipment, and Materials for Markasion Establishment in Biologyina, biba and Mampa ng Communities in Myotor	EDA / 68590	Labor intensive Public Stork 6 Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope	7,641.00	0.00	Completed				2829-11-2				2028-01-1	2023-11-0	2028-07-1	2028-01-2
ng Communities in Myotor DA. Ger MLGRD-NCU IBS 784 GD 487Q / Procurement of Seeds and Seedings for Agyanetro in Agyekrum and Asempan Age Desiyase Communities i in Asunato South DA.	ESA / 68590	Labor Intensive Public Mork 6 Program	Rec	Request for Quat atlans	Open - National	Single Stage - One Envelope	6,085.00	0.00	Signed				3023-11-2		$ \cdot $		2028-01-1	2023-01-0	2028-07-1	
aye Deliyake Communities; in Assurato South DA. Gel-BELGRO-RICU-885 785-GIO 870 / Procurement of Seeds, and Seedlings for Dadecola. Naciona and Seection Communities; in Assuration DA. A.	ESA / 68590	Labor Intensive Public Work & Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	10,108.00	0.00	Completed				2023-11-2				2028-01-1	2023-11-0	2028-07-1	2023-11-0
GH MLGRO-RCU IBS 786-GO -RFQ / Procurement of Seeds and Seedlings for Dwomo a nd Cod Broadwar Communiti et in Tano South Dis.	ESA / 68590	Labor-Intensive Public Stork & Program	Post	Request for Qual attents	Open - National	Single Stage - One Envelope	2,938.00	0.00	Signed				2023-11-2				2020-01-1	2023-01-0	2020-07-1	
GH-MEGRO-RICU-1885 782-GIO -RIFQ / Procurement of Seeds and Seedlings for Mankrain o and Tano Krom Communiti es in Tano North District.	ESA / 68590	Labor-Intensive Public Stork 6 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	11,862.00	0.00	Completed				3829-11-2 0				2028-01-1	2023-01-0 6	2028-07-1	2024-02-1
GH-95,GRD-RCU-IBS 789-GD -RFQ / Procurement of Seeds and Seedings for Cambio N o. 1 and Tokrom Communiti es in Assoti North District	ESA / 68590	Labor Intensive Public Mork 6 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	12,277.00	0.00	Signed				2023-11-2 0				2028-01-1		2020-07-1	
GH-MLGRD-NCU-IRS 790-GO 67Q / Procurement of Seeds and Seedings for Academica - Backersm and Kuncu-Com- munities in Kintampe North District	ESA / 68590	Labor Intensive Public Mork 6 Program	Rec	Request for Quat attents	Open - National	Single Stage - One Envelope	2,692.00	0.00	Signed				3823-11-2 0				2028-01-1		2020-07-1	
Amazinga North District									_		_				_	 -	 			

GH-MLGRO-RCU-IBS792-GO								1	I					Т		Г						
GH-MELGRO-RCU-IBS 792-GD 497Q / Procurement of Seeds and Seedings for Adoe, Dro- markees, Flema, and Pinitin Communities in Naziranca No- its District.	E3A / 68590	Labor Intensive Public Work is Program	Not	Request for Quat atlans	Open - National	Single Stage - One Envelope	2,692.00	0.00	Signed				2023-13-2 0					2	326-01-1		2026-07-1	
GH-MLGRD-KCU-385793-GD -87Q / Procurement of Seeds and Seedings for Atrapa, Kee ame Duro and Sursumpe Co immunities in Serie East District.	EDA / 68590	Labor Intensive Public Work s Program	Rick	Request for Quat attens	Open - National	Single Stage - One Envelope	1,870.00	0.00	Completed				2023-13-2 0				Ш	2	336-01-1		2024-07-1	2023-11-0
Gat MLGRD-RCO-385 764 GO 487Q / Procurement of Seeds and Seedings for Drobe Co minusity in Sene Steel Distri ct.	ESA / 68590	Labor Midensive Public Mork s Pringram	Post	Request for Quat attack	Open - National	Single Stage - One Envelope	1,662.00	0.00	Signed				2023-11-2					2	326-01-1 5	2023-11-0 3	2026-07-1	
GH-MLGRD-RCQ-IBS 195-GO 49Q / Procurement of Seeds and Seedlings for Forkism, Nuts and Tanasa Communit ins in Techninan Municipal.	EJA / 68590	Labor Intensive Public Work is Program	Page	Request for Quat attack	Open - National	Single Stage - One Envelope	9,754.00	0.00	Signed				2023-13-2					2	336-01-1		2020-07-1	
GH-REGRO-RCU-IBS 797-GO 47Q / Procurement of Seeds and Seedings for Association , Barnodon and Koffsourkra in: Communities in Donnaa Bast Didnict.	E3A / 68590	Labor Intensive Public Work s Program	Ret	Request for Quat ations	Open - National	Single Stage - One Envelope	11,654.00	0.00	Signed				2023-11-2 0					2	326-01-1	2023-11-0 3	2028-07-1	
69-96.08th ARCH 887-98-60 49°Q / Procurement of Seeds and Seedlings for Conscus, Katakylekoon and Koffas Co- mounties in Jaman South Di- solid.	E3A / 68590	Labor Intensive Public Work is Program	Ret	Request for Quat attents	Open - National	Single Stage - One Envelope	9,523.00	0.00	Completed				2023-13-2 0					2	338-01-1	2023-11-0	2026-07-1	2028-01-1
GH-MLGRO-RCLI-385805-GO 47Q / Procurement of Seeds and Seedings for Kashubas Kashibahan, Amuni and T akyknan Communities in A meets Certara.	E3A / 68590	Labor Intensive Public Work s Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	9,423.00	0.00	Signed				3829-13-2 0					2	338-01-1	2023-11-0 3	2026-07-1 3	
GH-MILGRO-RCU-IBSSEC2-GIO 497Q / Procurement of Seeds and Seedings for Butogyma, Edisa and Mampong Commu- nities in Mipohor District.	ESA / 68590	Labor Intensive Public Work 6 Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope	7,969.00	0.00	Completed				3823-11-2 0					2	336-01-1	2023-11-0 6	2026-07-1 3	2028-01-2
GH REGRO-RCLI IBSSES GO 47Q / Pricument of Seeds and Seedings for Assesses A, Kofston, Kramokron, Nr. Becks and Yawkinin Commu- nities in Assesses District.	EDA / 68590	Labor Intensive Public Work is Program	Post	Request for Quat attent	Open - National	Single Stage - One Envelope	7,625.00	0.00	Completed				2023-13-2 0					2	326-01-1	2023-11-0 3	2028-07-1	2023-41-0 3
GH-MILGRO-MICLO IRESIDO - GIO #PTQ / Procurement of Seeds and Seedings for Achiese, & himakrom, Camp 15 junction , Focularian and Kaade Curn munifies in Bia East District.	EDA / 68590	Labor Intensive Public Work s Program	Ret	Request for Quat attens	Open - National	Single Stage - One Envelope	19,238.00	0.00	Completed				2023-13-2 0				Ш	2	336-01-1	2023-11-0 3	2024-07-1	2023-01-0
GH-MILGRO-WICH-BISSED-GO #PQ / Procurement of Seeds and Seedings for Puskrum, Odumtarism, Micaboos and Kusidadukron Communities in Bodi District.	E3A / 68590	Labor Intensive Public Work 4 Program	Red	Request for Quat ations	Open - National	Single Stage - One Envelope	6,054.00	0.00	Signed				2023-13-2 0					2	324-01-1		2020-07-1 3	
GR-MILGRO-RCID-IBSSE14-GO -RFQ / Procurement of Seeds and Seedings for Association and, State Spannedersey, D adreo, Opampolanon, Xeab era Nutrity and Kwasoo Com- munities in Suaman District.	EDA / 68590	Labor Intensive Public Work & Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope	12,319.00	0.00	Signed				2023-13-2 0					2	336-01-1		2028-07-1	
GH-MLGRD-RCU-BBSE18-GO 49'Q / Procurement of Seeds and Seedings for Mrica, Boi roan, Kantariarubo, Naziesa Nawanta and Saperina Co computation in Automorphisms	E3A / 685/90	Labor Intensive Public Work 4 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	6,766.00	0.00	Signed				3829-13-2 0					2	328-01-1		2024-07-1	
GH-MEGRO-RCLI-185836-GO 487Q / Supply of Taosc and M aterials for the establishmen of 100,000 Nursely Seedin gs and 204a Plantation at N apail and Tampette is Mand on Dessics.	EJA / 68590	Labor Warnishe Public Work 6 Program	Page	Request for Quat atlans	Open - National	Single Stage - One Envelope	13,778.00	0.00	Signed				2023-11-2 0					2	328-01-1		2028-07-1	
GH-MEGRO-WCLI-185839-GD -87Q / Supply of Track and M aterials for the establishmen of 100,000 Nursely Seedin of and 20ks Plantation at N aburrye and Bogri in Lawra	E)A / 68590	Labor Intensive Public Mork 4 Program	Page	Request for Quat attacks	Open - National	Single Stage - One Envelope	11,822.00	0.00	Signed				2022-11-2					2	336-01-1	2023-11-1	2024-07-1	
DISTRICT GO MILLION ACCUMENTATION AND MACHINE FOR TWO CARM MACHINE FOR THE ACCUMENTATION OF THE TOTAL ACCUMENTATION AND THE ACCUMENT	E)A / 68590	Labor-Intensive Public Stork 4 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	15,548.00	0.00	Signed				3829-11-2 0		П			2	326-03-1	2023-11-0	2028-07-1	
egn and Konsolatio in Jiriga District. Gai-MLCRO-RCLI-IESSEE-Go HEQ. Tisupply of Taols and M abenius for the extraorismen of LOS DOD Novincy Seedin of LOS DOD Novincy Seedin gold DONs Plantation at E extremises and Kushu in Sico Jan Earl District.	E3A / 68590	Labor Intensive Public Work 4 Program	Ret	Request for Quat attents	Open - National	Single Stage - One Envelope	14,013.00	0.00	Signed				3829-11-2 0		П			2	336-01-1	2023-11-0	2028-07-1	
echembol and Eraffu in Siss. All Blad District. Generalize-PCU-IRSES1-GO- HPQ / Supply of Taols and M aboratis for the ectablishmen. Ed 100,000 Nursery Seediin. gic and 204a Plantation at M mora and Bood in Sissuals W est District.	E3A / 68590	Labor stensive Public Stork 4 Program	Ret	Request for Quat atlans	Open - National	Single Stage - One Envelope	15,216.00	0.00	Signed				2023-11-2				Н	2	328-01-1		2028-07-1	
git and 2004a Plantation at its moral and Bould in Sisteria W ext. Electric. Gen-McLiffer-PCL3 IESSES 4 GD 497.Q 1 Supply of Tools and M abendors for the establishmen of 1 GD, GDO Musterly Seedlin git and 2004a Plantation at K pare and Earth in Landoussie District.	EDA / 68590	Labor Viteralive Public Stork 5 Program	Page	Request for Quat atlans	Open - National	Single Stage - One Envelope	14,273.00	0.00	Signed				2023-11-2					\dashv	326-01-1		2026-07-1	
GH-MLGRD-RCU-IBSSS4-GO 4FQ / Supply of Tools and M	EDA / 68590			Request for Quat ations	Open - National	Single Stage - One Envelope	14,039.00	0.00	Signed				3023-11-2				Н	_	328-01-1	2023-11-2	2026-07-1	
gs and 20Ha Plantation at Sa nkana and Naru in Nadowii K		Labor-Intensive Public Work s Pringram											_				Н	_				
der BELGIED. Ger BELGIED - PICTO 1855800-GLO 4PT Q / Stupply of Tradit and M aterials for the excalisionnes of 100,000 Neurlany Seculin go and 2004 Plantation at je ntipe and Seryeri in Sanita T unit Kalika District. Ger BELGIED - PICTO 1855800-GLO	EA / 68590	Labor Intensive Public Work & Program	Post .	Request for Quat attacks	Open - National	Single Stage - One Envelope	19,117.00	0.00	Signed				3829-11-2					-	336-01-1	2023-00-3	2028-07-1	
Can-BLURG-PCCI-RESIDES GO PEQ / Supply of Tradic and M abscales for the establishmen of 100,000 Numbey Seedlin git and 100s Plantages at Se ripe is Bate District. Can-BLURG-PCCI-RESIDES GO PEQ / Supply of Tradic and M	EDA / 68590	Labor stensive Public Stork 4 Program	Post	Request for Quat attans	Open - National	Single Stage - One Envelope	8,062.00	0.00	Signed				3829-11-2						330-01-1		2020-07-1	
#FO_T isophy of Track and M aberiots for the extablichmen Ext 100.000 Nortesty feeding op and 100-000 Nortesty feeding op and 100-000 Nortesty feeding op and 100-00 Nortesty feeding op about 100-00 Nortesty feeding of the extablichmen of 100,000 Nortesty feeding op and 100-on Postation at 61 100,000 Nortesty feeding op and 100-on Postation at 61 in 100 Nortesty feeding op and 100-on Postation at 61 in 100 Nortesty feeding op and 100-on Postation at 61 in 100 Nortesty feeding op and 100-on Postation at 61 in 100 Nortesty feeding op and 100-on Postation on 61 in 100 Nortesty feeding op and 100-on Postation on 61 in 100 Nortesty feeding op and 100-on Postation on 61 in 100 Nortesty feeding op and 100-on Postation of 61 in 100 Nortesty feeding op and 100-on Postation of 61 in 100 Nortesty feeding op and 100-on Postation of 61 in 100 Nortesty feeding op and 100-on Postation of 61 in 100 Nortesty feeding op and 100-on Postation of 61 in 100 Nortesty feeding op and 100-on Postation of 61 in 100 Nortesty feeding op and 100-on Postation of 61 in 100 Nortesty feeding op and 100-on Postation of 61 in 100 Nortesty feeding op and 100-on Postation of 61 in 100 Nortesty feeding op and 100-on Postation of 61 in 100 Nortesty feeding op and 100-on Postation of 61 in 100 Nortesty feeding op and 100-on Postation of 61 in 100 Nortesty feeding op and 100-on Postation of 61 in 100 Nortesty feeding op and 100 Nortesty feeding op a	EDA / 68590	Labor Intensive Public Work s Program	Red.	Request for Quat ations	Open - National	Single Stage - One Envelope	8,614.00	0.00	Signed				3829-11-2					-	326-01-1 5		2020-07-1 3	
	E3A / 685/90	Labor Working Public Work s Program	Post	Request for Quat attens	Open - National	Single Stage - One Envelope	8,538.00	0.00	Signed				2823-13-2					2	336-01-1 5	2023-11-0 B	2028-07-1 3	<u></u>
GHAS GH MIGRO-MICH IBSSING-GIO HITG / Supply of Track and M sterials for the establishmen t of 100,000 Mustery Seedin gs and 20th Plantation at H oloman and Kundungu in M a East Datalist	E3A / 685/90	Labor Witerstive Public Work 4 Program	Post	Request for Quat attans	Open - National	Single Stage - One Envelope	14,013.00	0.00	Signed				3829-11-2					2	320-01-1		2026-07-1	
4FQ / Supply of Table and M aberiats for the establishmen t of 100,000 Nursery Seedlin gs and 20ths Plantation at K uncheleyin and Janbus in W a West, District	EJA / 68590	Labor Working Public Work s Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope	13,372.00	0.00	Completed				2023-13-2 0					2	336-01-1		2028-07-1 3	
GH-MILCHE MILCH ISSNOO-GIO #PIQ / Procurement of Tools, Equipment, and Materials for Abincan, Olevaberra, Senya Communición Awatta - Senya District.	E3A / 685/90	Labor Intensive Public Work is Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	8,202.00	0.00	Pending Imp terrentation				3829-13-2 0					2	336-05-1		2024-07-1	
CH-MS.GRD-RCU-IBS905-GD 49/Q / Procurement of Tools, Equipment, and Materian for Otabanados and Acaman Co minutidies in Electric Delinics.	ESA / 685/90	Labor-Intensive Public Work & Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	11,890.00	0.00	Pending Imp lementation				3829-13-2 0					2	338-01-1		2026-07-1	
CH-MS.GRD-RCU-IBS908-GD 69Q / Wacurement of Tools, Equipment, and Materian for Avalops, New Jenucialem, Kas- unya and Actieviscope Comm- untees in Shai Osadaku Distr Ict.	EJA / 68590	Labor Istensive Public Stork 4 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	10,967.00	0.00	Signed				2829-13-2 0					2	328-81-1 5		2028-07-1	
Ge-MLGRD-RC3-185913-GD RFQ / Procurement of Seeds and Seedings for Africals, O keabers, and Servya Commu- nities in Awuta Servya Distric	ESA / 685/90	Labor Intensive Public Mork s Program	Post	Request for Quat attents	Open - National	Single Stage - One Envelope	13,866.00	0.00	Pending Imp temerCation				3823-11-2 0					2	326-03-3		2026-07-1 3	
GH-MLGRD-RCU-IBSVIE-GO HPQ / Procurement of Seeds and Seedings for Otsbanadz e and Acaman Communities in Shundi District.	ESA / 68590	Labor Intensive Public Work is Program	Post	Request for Quat attacks	Open - National	Single Stage - One Envelope	11,077.00	0.00	Pending Imp lementation				2023-11-2					2	320-01-1		2020-07-1	
Ger MLGRD-RCO-185927-GD -RFQ / Procurement of Seeds and Seedlings for Austiga, N ew jerusalem, Kassunya and Acilevitage Communities in Shai Ocudoku District.	EJA / 68590	Labor Witerstive Public Work 6 Program	Post	Request for Quat attacks	Open - National	Single Stage - One Envelope	18,327.00	0.00	Pending Imp Inmediation				2022-11-2					2	336-01-1		2028-07-1	
GH-MLGRD-RCU-IBS982-GO #RQ / Procurences of Tools, Equipment, and Materials for Menafrandadeene, Odumace and Adulesco Communities in Misperianca District.	E3A / 685/90	Labor-Intensive Public Work 4 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope	12,046.00	0.00	Signed				3829-11-2 0					2	330-01-1		2026-07-1	
GH-MLGRD-RCU-185933-GD 47Q / Procurement of Seeds and Seedings for Muniform advence, Odumase and Adult ease Communities in Allysen	ESA / 685/90	Labor Viteralive Public Stock c Program	Post	Request for Quat attents	Open - National	Single Stage - One Envelope	14,806.00	0.00	Signed				3823-11-2 0					2	324-01-1		2020-07-1	
area District. Ger McGRD-MCLD IBSYRSE-GID -BFQ / Procurement of Todis, Equipment, and Materials for Bonsoon, Korandeng and Key All Addes Communities on K with Affaire Plains South.	EDA / 68590	Labor Witersive Public Work 6 Program	Red	Request for Quat attent	Open - National	Single Stage - One Envelope	9,783.00	0.00	Pending Imp Jemerization				3823-11-2 0					2	336-01-1		2020-07-1	

										_								_							
GH-MLGRD-RCD-ISSYSS-GD -RFQ / Procurement of Seeds and Seedings for Bushoon, Koranteeg and Kessi Addae Communities in Kessin Afra	EDA / 685/90	Labor Intensive Public Stork 6 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		3,323.00	0.00	Pending Imp Inmentation					3823-11-2 0							2028-01-1 5		2020-07-1	
Communities in Kwalinu Alba in Plaint Sauth. Ger MLGRD-RCD-IBSY840-GIO RDQ / Procurement of Tools, RDQ / Procurement of Tools, Abdobs, Abecirs and Abbroliu Communities Upper Manya K Nabo Ibstrict.	ESA / 685/90	Labor Intensive Public Stork 6 Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		11,445.00	0.00	Pending Imp temerization					3823-11-2 0							2028-01-1		2028-07-1	
GH-MLGRD-KCU-IBS945-GD #370, / Procurement of Seeds and Seedlings for Assisse, Ab ecre and Akrusu Communitie on Opper Manya Kooba Dist	E3A / 68590	Labor Intensive Public Stork 4 Program	Post	Request for Quat attens	Open - National	Single Stage - One Envelope		9,151.00	0.00	Pending Imp IemerCation					3823-11-2 0							2028-01-1		2024-07-1	
GH-MLGRD-RCU-185964-GD -87Q / Procurement of Tools, Equipment, and Materias for Athylineur Yebsah Krom and Daga - Arameramya Comm- unities in Aksapim South Dis	ESA / 685/90	Labor Intensive Public Stork 6 Program	Post	Request for Quat attens	Open - National	Single Stage - One Envelope		6,822.00	0.00	Pending Imp IemerCation					2023-11-2 0							2028-01-1		2026-07-1 3	
GH-MLGRD-KCD-IBS945-GD -RFQ / Procurement of Seeds and Seedlings for Ashylinea Yelsah Koon and Dago - An alremetamps Communities in Alkaapin South District	ESA / 685/90	Labor Intensive Public Mork 6 Program	Post	Request for Quat attents	Open - National	Single Stage - One Envelope		13,328.00	0.00	Pending Imp temerCation					2023-11-2 0							2028-01-1		2026-07-1 3	
anementariga Communides i in Alicapini South District. STATE OF THE WAY SERVEY OF SER	EDA / 68590	Labor intensive Public Work s Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		6,266.00	0.00	Pending Imp lementation					2023-11-2							2024-01-1		2020-07-1	
GH MS.GRD-RCU-IBS948-GD RFQ / Procurement of Seeds and Seedlings for Abonse an d Bayane Communities in Ox- on Patrock	ESA / 68590	Labor Intensive Public Work 4 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		20,102.00	0.00	Pending Imp Jemeritation					3823-11-2 0							2020-01-1		2028-07-1	
GH-MLGRD-RCU-185958-GIO 497Q / Procurenteet of Tools, Equipment, and Materials for Alabors, Mourco and Turnfa Communities in Atlana West Tools	ESA / 68590	Labor-Intensive Public Stork 6 Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		9,149.00	0.00	Pending Imp Investigation					2023-11-2							2028-01-1		2026-07-1	
GH-MLGRD-RCID-IBSMS-GO 4PQ / Procurement of Seeds and Seedlings for Assison, Maurice and Turnfa Communi- Sec in Asiaca West Chiprics.	EDA / 68590	Labor Intensive Public Mork is Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		18,308.00	0.00	Pending Imp lementation					2023-11-2 0							2028-01-1		2020-07-1	
GH-MLGRD-KCU-ISSVIS-I-GO -RFQ / Procurement of Tools, Equipment, and Materials for Obligat, Ministers, Educations and Missentiasing Continues fact in Easthu East Displict.	ESA / 68590	Labor-Intensive Public Stork 4 Program	Post	Request for Quat attents	Open - National	Single Stage - One Envelope		13,676.00	0.00	Pending Imp Semerization					3823-11-2 0							2024-01-1		2028-07-1	
GH-MILGRO-RCID-IBSYSS-GO 4FQ / Procurement of Seeds and Seedlings for Obloyon, 3, makom, Bolsonwa and New artisating Communities in K with East Nation.	ESA / 68590	Labor Intensive Public Work 6 Program	Post	Request for Qual ations	Open - National	Single Stage - One Envelope		13,795.00	0.00	Pending Imp IemerCation					2023-11-2 0							2028-01-1		2024-07-1 3	
GH MLGRO-RCD IBBOON-GO GRY () Procurement of Tools, Equipment, and Materials for Konida, New Adoms and Texx or Communities; in Mirth Da yi District.	ESA / 68590	Labor Intensive Public Mork 6 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		10,112.00	0.00	Signed					2023-11-2							2020-01-1		2028-07-1 3	
GH-REGRO-NCU-1880315-GO -RFQ / Procurement of Seeds and Seedings for Kanda, Ne w Adomi and Toxoo' Commu- nities in North Dayl District.	ESA / 685/90	Labor-Intensive Public Stork 6 Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		15,996.00	0.00	Pending Imp lementation					2023-11-2							2028-01-1		2026-07-1	
GH-MLGRD-RCU-IBB033-GD 49Q / Procurement of Tools, Equipment, and Materials for Abbaru, Shama, Abuadi and Dolpo Cammunites in Atlant u District.	ESA / 68590	Labor Intensive Public Stork 6 Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		19,163.00	0.00	Pending Imp Iemeritation					3823-11-2 0							2028-01-1 5		2028-07-1	
eRG/, Procumenter of Tools, Equipment, and Materials for Abbrin, Sistems, Abusin and Dolpo Communities in Relat in District. Ger-McGRO-RCLI (188022-GC GR-MCGRO-RCL) SIBSO22-GC GR-MCGRO-RCLI (188022-GC GR-MCGRO-RCLI (188022-GC GR-MCGRO-RCLI (188022-GC GR-MCGRO-RCLI (188022-GC GR-MCGRO-RCLI (188022-GC GR-MCGRO-RCLI (18802-GC GR-MCGRO-RCLI (18	ESA / 68590	Labor Intensive Public Stork 6 Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		18,208.00	0.00	Pending Imp Inmeritation					2023-11-2							2028-01-1		2028-07-1	
GH-MLGRD-KCU-IBB0035-GD -87Q / Procurement of Tools, Equipment, and Moterials for Davidapouts, Abuta Ted, GU dio Stongame, and Tcawoen is Communities in Ho West D 459/CL	ESA / 685/90	Labor Intensive Public Work & Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		14,747.00	0.00	Pending Imp lemerization					2023-11-2 0							2024-01-1		2026-07-1	
u Communities in Ho West D 83/5C. Ger-McGRO-MCU ISBOZE-GO 48/5C./Pricomment of Seeds and Seedlings for Colosopa ine, and Scanoenu Communi- ties, in Ho West District	ESA / 68590	Labor Intensive Public Work 4 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		23,069.00	0.00	Pending Imp Sementation					2023-11-2 0							2028-01-1		2026-07-1 3	
GN-MILGRO-MICH SHADES GO -BYG / Procurement of Tools, Equipment, and Materials for Xpansapo, Glorkope and Ayi wata Communities in North Tangu Diddict.	ESA / 68590	Labor Intensive Public Stork 6 Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		20,438.00	0.00	Pending Imp Inmeritation					2023-11-2 0							2028-01-1		2028-07-1	
GH-MILGRO-MILG SERGIS-GO 4FQ / ProcurenceIt of Tools, Equipment, and Materials for Wortispo, Obenita, Abordane , Ahagobonye, and Tsavan ye Communities in Agotime	ESA / 68590	Labor Intensive Public Stork 6 Program	Post	Request for Quat atlants	Open - National	Single Stage - One Envelope		10,606.00	0.00	Pending Imp Inmeritation					2023-11-2							2020-01-1		2028-07-1 3	
Ziope District. Gei M.GRID-RICO IBBG38-GIO -RPQ / Priscumented of Seeds and Seedings for Monthips. Cleenia, Abordaine, Minigho kinya, and Travariye Comm. united in Apolitime Ziope DNZ -RCS.	ESA / 68590	Labor-Intensive Public Work & Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		17,291.00	0.00	Pending Imp lemeritation					3823-11-2 0							2024-01-1		2026-07-1	
dot. do-MILORO-MICH MISSOEL GO APO, TALABIJO HITT GIPROP 2 PROJECT SIGNICANOS and 71 TO PROSPECT SIGNICANOS and 71 TO PROSPECT SIGNICANOS AND 72 TOPM COMMUNICATION OF TO TOPM COMMUNICATION OF TO THE PROPERTY OF THE PROPER	ESA / 68590	Labor Intensive Public Mork 6 Program	Post	Request for Quat attents	Open - National	Single Stage - One Envelope		25,669.00	0.00	Signed					2023-11-2 0							2020-01-1	2023-11-1	2028-07-1	
Project Signibiands and 75 Tr ansparency and Accountable by Boards (TRR) for 75 LPW communities in Made, Bono	EJA / 68590	Labor Intensive Public Stork 4 Program	Post	Request for Quat attens	Open - National	Single Stage - One Envelope		27,115.00	0.00	Canceled					3823-11-2 0							2028-01-1		2024-07-1	
and Bono East Regions. GH-MS-GRD-RCIJ-188033-GD -RFQ / Procurement of Seeds and Seedings for Roamspo, Glockage and Apiesta Com- munities in North Tongu Dist	ESA / 68590	Labor Intensive Public Work 4 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		25,692.00	0.00	Pending Imp IemerCation					3823-11-2 0							2028-01-1		2020-07-1	
munities in North Yongu Diet rick. die MLGRD-RCD IBBEIRS-GO RTQ / Nupply of 60%. Nigna ge and Think for 17 Michael for Freder Road and Small East The God North East Regi and Condinating Council.	ESA / 685/90	Labor-Intensive Public Work 6 Program	Post	Request for Quat attens	Open - National	Single Stage - One Envelope		23,662.00	0.00	Signed					2823-11-2 0							2028-01-1		2020-07-1	
GH-REGIST RELI-GODOLZ-GID 4916 / Procurement of Tromo - Tableto with Biomedic Sca nnext to cupper Labour Mile- noise Tromo (LIPRE) and d Moductive Inclusive (PI) ac butter.	ESA / 685/90	Productive Inclusion Program	Post	Request for Bids	Open - National	Single Stage - One Envelope		485,000.00	0.00	Signed			3824-00-1 6	2024-00-1 6	2026-00-1 6	2024-00-0 6		3038-03-0 3	2028-02-0	2028-03-1	2028-02-2 7	2028-00-1		2028-08-1	
GH-MLGRD-RCU-600645-GD RFQ / Procurement of 71ms. Signages and 71ms. Transpa- rency & Accountability Boar ds (TABIs) for subprojects in	ESA / 68590	Labor-Intensive Public Stork 4 Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		34,954.00	0.00	Canceled					2824-00-0 2							2028-02-0		2020-07-0	
GH-MLGRD-RCU-185364-GD -87Q1 / Procurement of Youl c, Equipment, and Materials for CCMI older in Wenchi Min.	ESA / 685/90	Labor intensive Public Work 4 Program	Post	Request for Quat atlant	Open - National	Single Stage - One Envelope		8,729.00	0.00	Signed					2023-11-2 0							2028-01-1		2028-07-1 3	
CO-MICRO-PICU-185304-GO HPG1/PICCUMPRIST OF FOIL HPG1/PICCUMPRIST OF FOIL HPG1/PICCUMPRIST OF FOIL HPG1/PICCUMPRIST OF FOIL HPG1/PICCUMPRIST OF HPG1/PICCUMPRIST	ESA / 68590	Labor Intensive Public Mork 6 Program	Page	Request for Quat atlans	Open - National	Single Stage - One Envelope		34,954.00	0.00	Signed					2023-11-2 0							2020-01-1		2028-07-1	
69-96.0380-9CU-607163-030 4FQ / Prior to PRIO for CCMI Surprises and Plantations by the NERCC	ESA / 68590	Labor intensive Public Work s Program	Rest	Request for Quat attacks	Open - National	Single Stage - One Envelope		19,092.00	0.00	Completed					2024-02-0							2028-02-2 7	2028-00-0 1	2028-08-2 S	2028-00-0
GH-MEGRO-RCU-E23127-GO 4FQ / 1000ns. Tablet Scree in protectors. 1000ns. Bags f or easy fanding of Tablets.	ESA / 68590	Productive Inclusion Program	Not	Request for Quat atlant	Open - National	Single Stage - One Envelope		11,700.00	0.00	Under Imple mentation					2020-09-1 5							2028-06-2 E		2038-01-2 8	
GH-MEGRO-RCU-E35390-GO 487Q / Procurement of Sino. Get Pickups.	E3A / 68590	Project Management, Coordi nation, and Institutional for engithening	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		390,000.00	0.00	Under Imple mentation					2024-05-2 1	2020-06-1 4						2026-07-1 4		2026-08-1	
GH-MSLGRD-RCU-G25805-GD 4870, / Riscurrence of 70ns. Selvet Chairs.	EDA / 68590	Project Management, Coordi nation, and Institutional Str engiteering	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		13,492.00	0.00	Under Imple mentation					2024-05-2 1							2028-07-0		2020-00-0	
GH MLGRD-RCU-025111-GD 4FQ / Procurement of 50ns. Minordays for 23ns. MMDMc for LPW works supervision	ESA / 68590	Labor Intensive Public Work 6 Program	Post	Request for Quat attack	Open - National	Single Stage - One Envelope		\$7,700.00	0.00	Studer Sniple mentation					2024-05-2 1	2020-06-0 d						2024-07-0		2028-08-0 3	
GH-MILGRO-MICU-R25386-GIO -BPQ / Priscuminent of 2088 is Laptape, 108hio Scanners, BBIN. Printers and 7 no. Deck top Computers for the MMD As and 2005 bowneds effects ve PI-CLASS and LPW docu mentation proportions in the	E3A / 68590	Productive Inclusion Progra m	Post	Request for Qual ations	Open - National	Single Stage - One Envelope		191,246.16	0.00	Under Imple mentation					2020-09-2 1	2024-06-1						2028-07-1		2028-08-1	
mentation processing in line with the digitization agencia. GH-MEGRD-RCU-625065-GD -87Q / Resitat of 395no. for 3 possible.	ESA / 68590	Productive Inclusion Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		45,000.00	0.00	Under Imple mentation					2024-05-2							2024-07-0		2026-08-0	
MARCHO RCU-625279-GO 487Q / Writing of 3500no. T- 3840s, 500no. Cape, 38,000n	ESA / 68590	Productive Inclusion Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Under Imple mentation					2024-05-2							2024-07-0		2020-00-0	
GH-MILGRO-MICU-8253884-GIO -RFQ / Procurement of 4158 d. Smart Mindres for Facial re- cognition deployment and tr -anctioning blowards full roll-out, under PI CLRSS and LPW 	E3A / 68590	Productive Inclusion Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		92,307.69	0.00	Pending Imp lementation					2024-09-2 1							2028-07-0		2028-08-0	
attendance verification.		L			L		-				 												ь	ш	

GH-MLGRD-RCU-625396-GD 47Q / Procurement of 5601 0. Tyres.	EA / 68590	Project Management, Coordi ration, and Institutional Str engitening	Not	Request for Quat attack	Open - National	Single Stage - One Envelope	60,650.00	0.00	Pending Imp terrestation				3824-09-3 1				2028-07-0	2024-08-0
GH-MLGRD-RCU-627485-GO -RFQ / Procurement of Statio nery and Toners for effective office running in the Kumao, Tamale, Kolonius, Wa and B contractor Toner	E3A / 68590	Project Management, Coordi nation, and Institutional Str engithering	Post	Request for Qual attens	Open - National	Single Stage - One Envelope	33,077.00	0.00	Under Imple mentation				2024-05-2 1				2020-06-2	2028-07-2

NON CONSULTING																												$\overline{}$
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approa ch	Procurement Pr ocess	Prequalificatio n (Y/N)	Estimated A mount (US\$)	Actual Amoun t (US\$)	Process S tabus	n Docs			Report	ment/ju	iding Docu atification	Specific Pr t Notice /	Invitation	Bidding D as is	sued	Proposal 5 / Opening	/Minutes	t and Reco	ation Repor ommendati Award	Signed i		Contract C	
GH-MLGRD-RCU-322569-NC -878 / Procurement of Servic e-Provider for LERP, LIPW as d PLE-Payment Service	EA / 68590	Productive Inclusion Program	Prior	Request for Bids	Open - Internation al	Single Stage - One Envelope		4,000,000.00	0.00	Under Imple mentation	Planned	Actual	Planned	Actual	2022-10-3 1	2022-10-2 5	9122-11-0 5	Actual 2022-10-2 6	Planned	Actual	2022-12-1 7	2022-08-0 9	2023-00-1 6	2022-11-1 4	2023-02-2 0	Actual	Planned 2025-02-3 1	Actual
GH-MILGRO-RICU-220724-NC -RFB / Procurement of Servic e-Provider for LEEP, LIPW as d Pt 8-Payment Service	ESA / 68590	Productive Inclusion Program	Prior	Request for Bids	Open - Internation al	Single Stage - Two Envelope		4,000,000.00	0.00	Canoried					2022-09-1 6	2022-06-2 2	2022-05-2 1	2022-07-0 6			2022-07-0 2	2022-08-0 9	2022-09-1		2022-00-1 9		2029-02-0	
GH-MILGRO-RCU-623096-NC -8FQ / Jira Suscription for 30 0 usest to aide for easy repo- sting of MS issues to the MS Tears.	EA / 68590	Productive Inclusion Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		9,000.00	0.00	Under Imple mentation							2024-09-1 S								2028-06-2 B		2026-07-2 B	
GH MELGRO-RCU-E23995 NC 4970 / Cloud subscription ser- vice for 12 months to host th e GMSRP 2 Server infrastruct ure on the Cloud for easy sys- tems deployment.	EA / 68590	Productive Inclusion Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		19,000.00	0.00	Under Imple mentation							2020-09-1 3								2038-06-2 B		2028-07-2	
GH-MLGRD-MCU-023122-AIC -RFQ / SMS Bundle for PMS alerts for Planta LPW (trimit of Bulk Plantaley for Nootic ation alerts to beneficiaries on payments and change of account details.	DA / 68590	Productive Inclusion Program	Post	Request for Quat atlans	Open - National	Single Stage - One Envelope		10,000.00	0.00	Under Imple mentation							2020-05-1 5								2038-06-2 B		2028-07-2	
GH-MSLGRD-RCSI-623129-AC -RFQ / Remate monitoring T out for remate monitoring an disonator of tablets in the fiel d.	ESA / 68590	Productive Inclusion Progra m	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Under Imple mentation							2024-05-1 5								2028-06-2 B		2026-07-2 B	
GH-MILGRO-RCU-623126-AC -RFQ / Associated SDK Librar y software for facilist recognit ion being considered for use on the project.	EA / 68590	Productive Inclusion Progra m	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		43,000.00	0.00	Under Imple mentation							2020-05-2 1								2028-07-0 4		2024-08-0	
GH-MELGRO-RCU-623125-BIC -RFQ / Accordand cofficient for maintenance of GMSSPVs Software, Gilfold, Postman P rofescional, Redainger by yet brains, vypor, ER disdio, Wis	EDA / 68590	Labor-Intensive Public Stork 6 Program	Ret	Request for Quat attents	Open - National	Single Stage - One Envelope		9,009.40	0.00	Under Imple mentation							2024-05-2 1								2028-07-0		2324-08-0	
GH MLGRD RCU-G35299-AC -RYQ / RRS Outsawcing (Dev- elop two Mobile Applications for the PI and LPW compone nt of the project to enhance toperformance and efficiency	EDA / 68590	Productive Inclusion Program	Post	Request for Quat ations	Open - National	Single Stage - One Envelope		170,000.00	0.00	Pending Imp Iemeritation							2024-07-0 2								2028-09-1		2025-01-0	

CONSULTING																											
Activity Reference Description	No. / Loan / Credit No.	Component	Review Type	Method	Market Approa ch	Contract Type	Estimated Am ount (US\$)	Actual Amou nt (US\$)	Process Statu 8	Terms of I	Reference	Expressio t N		Short List Request fo		Request for s as I	ssued	I Proposali	s / Minutes		oposal	egotiated	and Draft N d Contract			Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planted	Actual	Planned	Actual	Planned	Actual	Planned	Actual
Ger MLGRO-RCU-845 -CQS / Selection of Co nt to undertake sudey Procurement sudet of procurement of 2022	enders EDA / 68590	Project Management, Coordi nation, and Institutional Str engthening	Place	Consultant Qualification Selection	Open - National		60,000.00	0.00	Canceled	2023-02-28	2023-02-2	2023-03-0 4		2223-03-2								2323-04-0		2023-00-1		2023-05-3 0	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approa ch	Contract Type	Estimated Am ount (US\$)	Actual Amou nt (USS)	Process Statu s	Terms of F		d/Selecte	d Consulta	Draft Neg ntr	act	Signed		Contract 0	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planted	Actual
GH-MLGRD-RCU-INSISSO-CS -CDS / Selection of Consulta nt to undertake impact Eval uation of the Labour-Intentiv e Public Works Component.	EDA / 68590	Labor Intensive Public Work 4 Program	Prior	Direct Selection	Direct - National		210,000.00	0.00	Canceled	2023-06-26	2023-07-1	2023-07-2 E				3823-09-0 1		3825-09-2 6	
Ge-MLGRD-RCU-370764 CS -MEZY / Recruitment of tes (2) Software developers to su pport Project Coordinating U nit.	EDA / 68590	Project Management, Coordi radius, and Institutional Str engithening	Post	tedividual Concul tant Selection	Limited		80,000.00	0.00	Canceled	2023-07-07	2023-08-0	2023-07-1	2223-06-0 8	2023-07-1 7	2023-06-2 2	2023-08-0 4		2024-08-0 4	
GH-MEGRO-RCU RESIDENCES -CDS / GPRINP'S Productive 1 recursor (GPRINP'S Pri) Impac 18 valuation - End - Line - Da ta Callection	EDA / 68590	Productive Inclusion Progra m	Post	Direct Selection	Direct - National		200,000.00	0.00	Canceled	2023-00-31	2023-10-1 3	2023-12-3 1				2824-02-2 7		2025-11-0 4	
GH MLGRD-RCU-37EN4-CS -MDV-1 / Recruitment of Sof basis Developer for LIPW	E3A / 68590	Project Management, Coordi nation, and Institutional Str engithening	Post	Individual Concul tast Selection	Open - National		60,000.00	0.00	Signed	2023-06-09	2023-07-0	2023-07-2 E	2023-06-2 2	2023-00-1 E	2023-09-0 1	2023-09-2 2	2223-09-0 1	2024-00-3	
GH MLGRO ACU STENIA CS -002Y-2 / Recruitment of Sof basis Developer for PI	ESA / 68590	Project Management, Coordi nation, and Institutional Str engithening	Post	redividual Concul tast Selection	Open - National		60,000.00	0.00	Signed	2023-06-09	2023-07-0	2023-07-2 E	2023-06-2 2	2023-08-1 E	2023-09-0 1	2023-09-2 2	2023-09-0 1	2024-08-3 1	
Ge-MLGRO-ACU RESIDED-CS -CDS-1 / GPRMP 2 Productive Includes (CPRMP 2 Pt) Impac 15 Valuation - End - Ene - Da ta-Cullection	EDA / 68590	Productive Inclusion Program	Post	Direct Selection	Direct - National		320,000.00	0.00	Signed	2023-00-13	2023-10-2 4	2023-10-2 3	2023-11-1 5			2823-12-2 7		3824-07-0 1	
GH-MLGRD-RCU-bistasio-CS -CDS 1 / Selection of Consult ant to undertake impact ties fusion of the Labour-Intensi ve Public Works Component.	EDA / 68590	Labor Intensive Public Work & Program	Post	Direct Selection	Direct - National		600,000.00	0.00	Signed	2023-07-12	2023-11-1 4	2023-07-2	2023-11-1 5			2023-09-2 5		2029-12-0 1	