## **PROCUREMENT PLAN (Textual Part)**

Project information: [country] [Project name] [P-number]

**Project Implementation agency:** [insert legal name]

Date of the Procurement Plan: [insert date]

Period covered by this Procurement Plan: [insert from - to period]

## Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank's Standard Procurement Documents**: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements**: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *[insert appropriate references to the national procurement legislation]*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase "and the following conditions".

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Otherwise state "Not Applicable"* 

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *Otherwise state "Not Applicable"* 

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). Specify for each

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. [Include this sentence only if the Bank has formally agreed to provide the Borrower with HEIS. Otherwise delete]

## **Other Relevant Procurement Information.**

*Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.* 

## PROCUREMENT Georgia : Georgia 12Q - Innovation, Inclusion and Quality PLAN General Information

General Informa	ation		
Country:	Georgia	Bank's Approval Date of the Ori	iginal Procurement Pla: 2020-02-04
		Revised Plan Date(s): (comma d	delineated, leave blank 2023-06-29
Project ID:	P168481	GPN Date:	2020-01-21
Project Name:	Georgia I2Q - Innovati	on, Inclusion and Quality	
Loan / Credit No:	IBRD / 89550		
Executing Agency	i Ministry of Education,	Science, Culture and Sports	

WORKS																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Procureme nt Docume nt Type			Draft Pre-q Docur	ualification nents	Prequalifica ation F	Report	Draft Bidd ent / Jus	tification	Specific Pro Notice / I	nvitation	Bidding Do s Iss	sued		/ Minutes	Bid Evaluat and Recom for A	mendation ward	Signed C		Contract Co ion	1
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned /	Actual
GE-MESCS-156011-CW-RFQ / Rehabilitation of the PMU Offi ce	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		Request for Quotations ( Non Bank-SP D)	0.00	Canceled							2023-02-25								2023-03-23		2023-07-2 1	

GOODS																											
Activity Reference No. /	Loan / Credit N	Component	Review Type	Method	Market Approac	Procurement Pro	Prequalification	Actual Amount	Process St	Draft Pre-qu	ualification	Prequalifica	tion Evalu			Specific Pr		Bidding Doo	uments a	Proposal S	ubmission /		tion Report	Clanad	Contract	Contract C	ompletion
Description	0.	Component	Review Type	Method	h	cess	(Y/N)	(US\$)	atus	Docun	nents	ation F	leport	ent / Jus	stification	Notice /	Invitation	s Issi	Jed	Opening	/ Minutes	for A		Signed	CONTRACT	Contract C	.ompiecion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GE-MESCS-153227-GO-RFB / Equipment/Furniture/Technol ogy for the newly refurbished preschool programs	IBRD / 89550	Improving the Quality of and Access to Early Childhood Ed ucation and Care	Prior	Request for Bids	Open - Internationa I	Single Stage - One E nvelope		0.00	Canceled					2022-02-01		2022-02-06				2022-03-20		2022-04-19		2022-05-24		2022-12-20	
GE-MESCS-153742-GO-RFB / Procure hardware and softwa re to support the implementa tion of the dashboards, serve rs and security software	BRD / 89550	System Strengthening and S takeholder Communication	Post	Request for Bids	Open - National	Single Stage - One E nvelope		0.00	Canceled					2021-01-04		2021-01-09				2021-02-20		2021-03-22		2021-04-26		2021-07-25	
GE-MESCS-153952-GO-RFB / Procurement of innovative re sources as part of a school i mprovement package for pilo t schools	IBRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Prior	Request for Bids	Open - Internationa I	Single Stage - One E nvelope		0.00	Canceled					2021-05-04		2021-05-09				2021-06-20		2021-07-20		2021-08-24		2022-02-20	
GE-MESCS-156013-GO-RFQ / Purchase of computer equip ment for PMU	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		23,234.45	Completed							2020-08-10								2020-09-15	2020-09-12	2020-10-15	2020-12-18
GE-MESCS-185614-GO-RFQ / Purchase of vehicle for PMU	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		27,906.98	Terminated							2020-08-17								2020-09-23	2020-10-03	2020-10-23	
GE-MESCS-192159-GO-RFB / Procurement of Technology E quipment for Schools (Laptop s and Projectors)	IBRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Prior	Request for Bids	Open - Internationa I	Single Stage - One E nvelope		3,572,780.00	Signed					2020-09-20	2020-10-07	2020-09-25	2020-11-14			2020-11-06	2020-11-30	2020-12-06	2021-12-09	2021-01-10	2021-03-02	2021-05-10	
GE-MESCS-185616-GO-RFQ / Purchase of office furniture f or PMU	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		0.00	Canceled							2020-11-15								2020-12-22		2021-01-21	
GE-MESCS-200434-GO-RFB / Supply and Installation of Wi- Fi for Schools Located in East and West of Georgia (2 Lots)	IBRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Prior	Request for Bids	Open - National	Single Stage - One E nvelope		0.00	Canceled					2020-10-30		2020-11-04				2020-12-16		2021-01-15		2021-02-19		2021-08-18	
GE-MESCS-201908-GO-RFB / Supply and Installation of Wi- Fi for Schools Located in East and West of Georgia (2 Lots)	IBRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Prior	Request for Bids	Open - Internationa I	Single Stage - One E nvelope		0.00	Canceled					2020-11-05		2020-11-10				2020-12-22		2021-01-21		2021-02-25		2021-08-24	
GE-MESCS-207183-GO-RFB / Check Pont Security System Renewal and Software Licens ing	IBRD / 89550	System Strengthening and S takeholder Communication	Post	Request for Bids	Open - National	Single Stage - One E nvelope		494,000.00	Signed					2020-12-04	2020-12-20	2020-12-09	2020-12-25			2020-12-24	2021-01-26	2020-12-29	2021-02-15	2021-01-17	2021-02-24	2024-01-12	
GE-MESCS-210068-GO-RFB / Supply and Installation of Wi- Fi Networks in 121 Schools L ocated in East and West Part s of Georgia	IBRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope		0.00	Canceled					2020-12-20	2020-12-25	2020-12-25	2021-02-08			2021-02-05	2021-02-22	2021-03-07		2021-04-11		2021-10-08	
GE-MESCS-210068-GO-RFB- 2 / Supply and Installation of Wi-Fi Networks in 121 School s Located in East and West Parts of Georg ia (Lot-1 - East Georgia (63 S chools) and Lot-2 - West Geo rgia (58 Schools))	IBRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope		1,698,820.00	Signed					2021-06-10	2021-06-07	2021-06-15	2021-07-08			2021-07-27	2021-07-22	2021-08-26	2021-08-05	2021-09-30	2021-12-01	2022-03-29	
GE-MESCS-247264-GO-RFQ / Purchase of Vehicle for I2Q P roject	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		22,068.67	Completed							2021-10-06								2021-11-12	2021-11-02	2021-12-12	2021-11-03
GE-MESCS-212359-GO-RFB / Procure Hardware and Softw are to Support the Implemen tation of Big data, Analytics, Dashboards, Mapping and Se curity Software, Servers and Storage Infrastructure, and H ardware	IBRD / 89550	System Strengthening and S takeholder Communication	Post	Request for Bids	Open - National	Single Stage - One E nvelope		0.00	Canceled					2023-06-26		2023-07-01				2023-08-12		2023-09-11		2023-10-16		2024-10-15	

NON CONSULTING																											
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Actual Amount (US\$)	Process St atus	Draft Pre-qı Docun		Prequalifica ation F		Draft Biddi ent / Just		Specific Pr Notice / I		Bidding Do s Iss		Proposal Su Opening	JDMISSION /	Bid Evalua and Recom for A		Signed (	Contract	Contract 0	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GE-MESCS-334602-NC-RFP / Upgrade of the eSchool Gene ral Education and Early Child hood Education software syst em and the Enterprise Archite ecture, Data and Domain Mo dels for the EMIS education s ystems in Georgia	IBRD / 89550	System Strengthening and S takeholder Communication	Prior	Request for Propo sals	Open - Internationa I			0.00	Under Imple mentation					2023-01-31	2023-06-19	2023-02-05	2023-06-21			2023-03-22		2023-08-06		2023-09-10		2026-03-13	

CONSULTING FIRM	s																									
Activity Reference No. / Description	Loan / Credit N	Component	Review Type	Method	Market Approac	Contract Type	Actual Amount	Process Status	Terms of I	Reference	Expression	of Interest	Short List	and Draft R	Request fo	r Proposals	Opening o	f Technical	Evaluation	of Technic	Combined Report an	Evaluation d Draft Neg	Signed (	ontract	Contract Co	moletion
Description	0.	Component	Neview Type	Mechou	h		(US\$)	Frocess Status			Not			r Proposals	as Is			/ Minutes	al Pro		otiated	Contract				
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GE-MESCS-155983-CS-CQS / Assessment of existed pre-sc hool services: access, quality and needs	IBRD / 89550	Improving the Quality of and Access to Early Childhood Ed ucation and Care	Post	Consultant Qualifi cation Selection	Open - National		0.00	Canceled	2020-06-25		2020-07-16		2020-08-29								2020-09-28		2020-11-02		2021-03-02	
GE-MESCS-155981-CS-QBS / Establish database of ECE int ersectoral management	IBRD / 89550	Improving the Quality of and Access to Early Childhood Ed ucation and Care	Post	Quality Based Sel ection	Open - National		0.00	Canceled	2021-08-13		2021-09-03		2021-10-17				2021-11-14		2021-12-14		2022-01-13		2022-02-17		2023-02-17	
GE-MESCS-153361-CS-QCBS / Support quality enhanceme nt of early childhood and pre school education	IBRD / 89550	Improving the Quality of and Access to Early Childhood Ed ucation and Care	Post	Quality And Cost- Based Selection	Open - Internationa I		0.00	Canceled	2020-12-23		2021-01-13		2021-02-26				2021-03-26		2021-04-25		2021-05-30		2021-07-04		2024-07-03	
GE-MESCS-153391-CS-QCBS / Education system diagnosti c and functional review	IBRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Post	Quality And Cost- Based Selection	Open - Internationa I		0.00	Canceled	2021-07-24		2021-08-14		2021-09-27				2021-10-25		2021-11-24		2021-12-29		2022-02-02		2023-02-02	
GE-MESCS-155978-CS-QBS / Evaluation of ongoing pilot of whole-school improvement a	IBRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Post	Quality Based Sel ection	Open - National		0.00	Canceled	2020-08-13		2020-09-03		2020-10-17				2020-11-14		2020-12-14		2021-01-13		2021-02-17		2021-07-17	
GE-MESCS-153393-CS-QCBS / Support establishment of in novation clubs, schools	IBRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Prior	Quality And Cost- Based Selection	Open - Internationa I		0.00	Canceled	2022-05-04		2022-05-25		2022-07-08				2022-08-05		2022-09-04		2022-10-09		2022-11-13		2025-10-28	
GE-MESCS-155977-CS-QBS / Review, improve and develop continuous professional deve lopment framework of educa tors	BRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Post	Quality Based Sel ection	Open - National		0.00	Canceled	2020-08-08		2020-08-29		2020-10-12				2020-11-09		2020-12-09		2021-01-08		2021-02-12		2021-02-24	
GE-MESCS-153395-CS-QCBS / Development and delivery o f training modules on moder n pedagogy and formative co ntinuous assessment for edu cators on the new whole sch ool improvement model in pr oject-supported schools	IBRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Prior	Quality And Cost- Based Selection	Open - Internationa I		0.00	Canceled	2021-01-01		2021-01-22		2021-03-07				2021-04-04		2021-05-04		2021-06-08		2021-07-13		2024-06-27	
GE-MESCS-153398-CS-QCBS / Development of a collabora tive e-platform for sharing be st practices and distance edu cation	IBRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Prior	Quality And Cost- Based Selection	Open - Internationa I		0.00	Canceled	2022-05-18		2022-06-08		2022-07-22				2022-08-19		2022-09-18		2022-10-23		2022-11-27		2024-11-26	
GE-MESCS-153402-CS-QCBS / Revision, establishment an d implementation of the nati onal formative assessments	IBRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Prior	Quality And Cost- Based Selection	Open - Internationa I		0.00	Canceled	2020-08-08		2020-08-29		2020-10-12				2020-11-09		2020-12-09		2021-01-13		2021-02-17		2025-02-16	
GE-MESCS-155976-CS-QBS / Support Capacity Building of NAEC in the design, conduct and analysis of student asses sments	IBRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Post	Quality Based Sel ection	Open - National		0.00	Canceled	2020-08-04		2020-08-25		2020-10-08				2020-11-05		2020-12-05		2021-01-04		2021-02-08		2024-02-08	
GE-MESCS-155984-CS-QBS / Establish National Institute fo r Education Research to use analysis to inform policy acti ons to improve teaching and learning at all levels of educa tion (effectiveness, equity, a nd efficiency) - development	IBRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Post	Quality Based Sel ection	Open - National		0.00	Canceled	2020-12-04		2020-12-25		2021-02-07				2021-03-07		2021-04-06		2021-05-06		2021-06-10		2024-09-17	
GE-MESCS-153406-CS-QCBS / Development of the remedi al programs to accommodat e the needs of students with disabilities, students with div erse educational needs, vuln erable students and national minorities	IBRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Post	Quality And Cost- Based Selection	Open - Internationa I		0.00	Canceled	2021-01-04		2021-01-25		2021-03-10				2021-04-07		2021-05-07		2021-06-11		2021-07-16		2023-07-16	
GE-MESCS-153573-CS-QCBS / Competitive Innovation Gra nts for public and private uni versities	IBRD / 89550	Strengthening Financing Opt ions and Promoting Internati onalization in Higher Educati on	Prior	Quality And Cost- Based Selection	Open - Internationa I		0.00	Canceled	2020-11-03		2020-11-24		2021-01-07				2021-02-04		2021-03-06		2021-04-10		2021-05-15		2024-08-22	
GE-MESCS-153576-CS-QCBS / Support for international p artnerships with foreign instit utions, universities and priva te sector	IBRD / 89550	Strengthening Financing Opt ions and Promoting Internati onalization in Higher Educati on	Prior	Quality And Cost- Based Selection	Open - Internationa I		0.00	Canceled	2022-08-08		2022-08-29		2022-10-12				2022-11-09		2022-12-09		2023-01-13		2023-02-17		2026-02-21	
GE-MESCS-153691-CS-QCBS / Strengthen quality of pre-se rvice teacher education	BRD / 89550	Strengthening Financing Opt ions and Promoting Internati onalization in Higher Educati on	Prior	Quality And Cost- Based Selection	Open - Internationa I		0.00	Canceled	2021-06-03		2021-06-24		2021-08-07				2021-09-04		2021-10-04		2021-11-08		2021-12-13		2024-12-12	
GE-MESCS-153696-CS-QCBS / Introduction of new courses on assessment and psychom etrics	IBRD / 89550	Strengthening Financing Opt ions and Promoting Internati onalization in Higher Educati on	Post	Quality And Cost- Based Selection	Open - Internationa I		0.00	Canceled	2022-08-18		2022-09-08		2022-10-22				2022-11-19		2022-12-19		2023-01-23		2023-02-27		2026-02-26	
GE-MESCS-155985-CS-QBS / Strengthen qualification prog ram for preschool teachers	IBRD / 89550	Strengthening Financing Opt ions and Promoting Internati onalization in Higher Educati on	Post	Quality Based Sel ection	Open - National		0.00	Canceled	2021-12-18		2022-01-08		2022-02-21				2022-03-21		2022-04-20		2022-05-20		2022-06-24		2026-01-14	
GE-MESCS-155975-CS-QBS / Diagnostic assessment of EM IS and other educational dat abases and inducing recomm endations for improvement	IBRD / 89550	System Strengthening and S takeholder Communication	Post	Quality Based Sel ection	Open - National		0.00	Canceled	2020-07-18		2020-08-08		2020-09-21				2020-10-19		2020-11-18		2020-12-18		2021-01-22		2022-01-22	
GE-MESCS-153713-CS-QCBS / Development and operatio nalize dashboard systems	IBRD / 89550	System Strengthening and S takeholder Communication	Post	Quality And Cost- Based Selection	Open - Internationa I		0.00	Canceled	2021-12-28		2022-01-18		2022-03-03				2022-03-31		2022-04-30		2022-06-04		2022-07-09		2024-07-08	
GE-MESCS-153729-CS-QCBS / Development of the analyti cs systems for education syst em mapping at all levels	IBRD / 89550	System Strengthening and S takeholder Communication	Post	Quality And Cost- Based Selection	Open - Internationa I		0.00	Canceled	2021-01-04		2021-01-25		2021-03-10				2021-04-07		2021-05-07		2021-06-11		2021-07-16		2022-07-16	

	_			_						_														
GE-MESCS-155986-CS-QBS / Strengthen of NAEC capacity in assessment and examinati on of information systems m anagement	IBRD / 89550	System Strengthening and S takeholder Communication	Post	Quality Based Sel ection	Open - National	0.00	Canceled	2021-02-01		2021-02-22		2021-04-07			2021-05-05		2021-06-04		2021-07-04		2021-08-08		2022-08-08	
GE-MESCS-155974-CS-QBS / Develop strategy and actions for engaging all stakeholders in education reform	BRD / 89550	System Strengthening and S takeholder Communication	Post	Quality Based Sel ection	Open - National	0.00	Canceled	2020-08-04		2020-08-25		2020-10-08			2020-11-05		2020-12-05		2021-01-04		2021-02-08		2025-02-07	
GE-MESCS-155972-CS-QBS / Awareness raising of Georgia n human capital regarding ed ucation reforms in alignment with EU goals	i IBRD / 89550	System Strengthening and S takeholder Communication	Post	Quality Based Sel ection	Open - National	0.00	Canceled	2020-06-01		2020-06-22		2020-08-05			2020-09-02		2020-10-02		2020-11-01		2020-12-06		2024-12-05	
GE-MESCS-155989-CS-QBS / Showcase of success stories	IBRD / 89550	System Strengthening and S takeholder Communication	Post	Quality Based Sel ection	Open - National	0.00	Canceled	2021-05-04		2021-05-25		2021-07-08			2021-08-05		2021-09-04		2021-10-04		2021-11-08		2025-11-07	
GE-MESCS-154514-CS-CQS / Procurement of Study tour fo r capacity building for NAEC r egarding to census based nat ional assessments	r IBRD / 89550 t	Fostering Quality Teaching a nd Learning in General Educ ation	Post	Consultant Qualifi cation Selection	Open - National	0.00	Canceled	2020-06-02		2020-06-23		2020-08-06							2020-09-05		2020-10-10		2020-12-09	
GE-MESCS-156322-CS-QCBS / Procurement for Developing IT Software for National Asse ssments	IBRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Prior	Quality And Cost- Based Selection	Open - Internationa I	0.00	Canceled	2021-01-15		2021-02-05		2021-03-21			2021-04-18		2021-05-18		2021-06-22		2021-07-27		2024-07-26	
GE-MESCS-157910-CS-CQS / Consulting Services for Devel oping Concept of Education F acility Planning	I IBRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Post	Consultant Qualifi cation Selection	Open - National	0.00	Canceled	2020-04-28		2020-05-19		2020-07-02							2020-08-01		2020-09-05		2021-04-03	
GE-MESCS-153559-CS-QCBS / Development of the new op tions for higher education fin ancing	IBRD / 89550	Strengthening Financing Opt ions and Promoting Internati onalization in Higher Educati on	Post	Quality And Cost- Based Selection	Open - Internationa I	0.00	Canceled	2020-06-15		2020-07-06		2020-08-19			2020-09-16		2020-10-16		2020-11-20		2020-12-25		2021-06-23	
GE-MESCS-189604-CS-QBS / Consulting Services for the D evelopment of New Model for Higher Education Financing	IBRD / 89550	Strengthening Financing Opt ions and Promoting Internati onalization in Higher Educati on	Post	Quality Based Sel ection	Open - Internationa I	289,254.89	Signed	2020-08-30	2020-09-15	2020-09-20	2020-09-21	2020-11-03	2020-11-04		2020-12-01	2020-12-18	2020-12-31	2021-01-27	2021-01-30	2021-02-18	2021-03-06	2021-04-13	2021-09-02	
GE-MESCS-192180-CS-QBS / Diagnostic Study of the Existi ng School-based Preschool S ervices (access, quality and n eeds) in Georgia	i IBRD / 89550	Improving the Quality of and Access to Early Childhood Ed ucation and Care	Post	Quality Based Sel ection	Open - Internationa I	0.00	Canceled	2020-09-20	2020-09-09	2020-10-11		2020-11-24			2020-12-22		2021-01-21		2021-02-20		2021-03-27		2021-10-23	
GE-MESCS-193021-CS-QBS / Consulting Services for Diagn ostic Assessment of Educatio n Management Information S ystem (EMIS), Data Integratio n and Analytic Systems	IBRD / 89550	System Strengthening and S takeholder Communication	Post	Quality Based Sel ection	Open - Internationa I	311,103.39	Signed	2020-09-22	2020-10-13	2020-10-13	2020-10-20	2020-11-26	2020-12-24		2020-12-24	2021-02-01	2021-01-23	2021-03-29	2021-02-22	2021-05-20	2021-03-29	2021-06-12	2021-10-25	
GE-MESCS-194310-CS-QBS / Consulting Services for Study and Evaluation of Trends in G eneral Education in Georgia	/ IBRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Post	Quality Based Sel ection	Open - Internationa I	362,436.30	Signed	2020-09-25	2020-10-06	2020-10-16	2020-10-13	2020-11-29	2020-12-24		2020-12-27	2021-02-10	2021-01-26	2021-07-14	2021-02-25	2021-08-02	2021-04-01	2021-08-12	2021-11-27	
GE-MESCS-197460-CS-QBS / Diagnostic Study of Early Chil dhood Education/ECE Sector (access, quality and needs) i n Georgia	IBRD / 89550	Improving the Quality of and Access to Early Childhood Ed ucation and Care	Post	Quality Based Sel ection	Open - Internationa I	198,971.33	Signed	2020-10-05	2020-11-09	2020-10-26	2020-11-20	2020-12-09	2021-02-01		2021-01-06	2021-03-08	2021-02-05	2021-05-27	2021-03-07	2021-06-14	2021-04-11	2021-07-22	2022-02-05	
GE-MESCS-155979-CS-QBS / Developing General Educatio n Infrastructure and Physical Environment Standards in Sc hools of Georgia	IBRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Post	Quality Based Sel ection	Open - National	0.00	Canceled	2020-12-15	2020-12-26	2021-01-05	2021-02-15	2021-02-18			2021-03-18		2021-04-17		2021-05-17		2021-06-05		2023-02-25	
GE-MESCS-212347-CS-QBS / Preparation of the Full Packa ge of Regulatory Documents for CIF	IBRD / 89550	Strengthening Financing Opt ions and Promoting Internati onalization in Higher Educati on	Post	Quality Based Sel ection	Open - Internationa I	0.00	Canceled	2021-11-03		2021-11-17		2021-12-15			2021-12-29		2022-01-12		2022-02-11		2022-03-18		2022-09-14	
GE-MESCS-212363-CS-CQS / Developing of Multi-year Co mmunications Strategy and Action Plan	IBRD / 89550	System Strengthening and S takeholder Communication	Post	Consultant Qualifi cation Selection	Open - National	19,938.58	Signed	2021-04-26	2021-06-28	2021-05-10	2021-06-29	2021-06-07	2021-09-29						2021-06-21	2021-11-09	2021-07-15	2021-11-23	2021-11-12	
GE-MESCS-230274-CS-QBS / Developing General Educatio n Infrastructure and Physical Environment Standards for G eneral Education Institutions (schools) of Georgia	IBRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Post	Quality Based Sel ection	Open - Internationa I	0.00	Canceled	2021-04-27	2021-04-23	2021-05-18		2021-07-01			2021-07-29		2021-08-28		2021-09-27		2021-11-01		2023-07-04	
GE-MESCS-231735-CS-CQS / Developing General Educatio n Infrastructure and Physical Environment Standards for G eneral Education Institutions (schools) of Georgia	IBRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Post	Consultant Qualifi cation Selection	Open - Internationa I	174,577.29	Signed	2021-04-30	2021-04-28	2021-05-21	2021-04-29	2021-07-04	2021-07-12						2021-08-03	2021-08-30	2021-09-07	2021-09-18	2023-05-10	
GE-MESCS-022276-CS-QCBS / Fostering Quality Teaching and Learning in General Educ ation through Introduction of Effective Quality Managemen t System, Whole School Impr ovement Plan and Programs, Improved Assessment Policy, Practice and Methodology.	i BRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Prior	Quality And Cost- Based Selection	Open - Internationa I	2,950,840.78	Signed	2021-09-24	2021-10-05	2021-10-22	2021-10-07	2021-11-20	2022-02-14		2021-12-04	2022-03-21	2021-12-29	2022-06-14	2022-01-26	2022-07-22	2022-02-24	2022-08-25	2025-08-22	
GE-MESCS-212361-CS-CQS / Developing Training Resourc es and Guides for Schools on Selected Distance Learning P latform(s) and Teaching Meth odology Application, Conduct ing ToT	iBRD / 89550	System Strengthening and S takeholder Communication	Post	Consultant Qualifi cation Selection	Open - National	30,066.05	Signed	2021-11-01	2021-11-22	2021-11-15		2021-12-13	2022-03-02						2021-12-27	2022-04-29	2022-01-31	2022-05-03	2022-05-31	
GE-MESCS-212213-CS-QCBS / Improving ECE Institution M anagement System and Enha ncing the Quality of Program s Across the Country. Increas ing Equitable Access to Press hool Education for Successful Transition to School	BRD / 89550	Improving the Quality of and Access to Early Childhood Ed ucation and Care	Prior	Quality And Cost- Based Selection	Open - Internationa I	4,197,428.00	Signed	2021-09-24	2021-10-07	2021-10-22	2021-11-02	2021-11-20	2022-02-14		2021-12-18	2022-03-21	2022-01-07	2022-06-06	2022-02-11	2022-08-19	2022-03-18	2022-08-27	2025-07-22	

	1				,									 										
GE-MESCS-212278-CS-QCBS / Facilitate the Implementatio n of a New Model of Performa nce-based Funding by Creati ng HEIs Information Manage ment Database System	BRD / 89550	Strengthening Financing Opt ions and Promoting Internati onalization in Higher Educati on	Prior	Quality And Cost- Based Selection	Open - Internationa I	0.00	Canceled	2021-11-30	2021-12-06	2021-12-28	2022-01-10	2022-01-25			2022-02-08		2022-02-22		2022-03-22		2022-04-15		2024-12-25	
GE-MESCS-267612-CS-CQS / Development of accounting p olicy and related forms for th e MoES and the sub-organiza tions under its control in acco- rdance with the instruction a pproved by the MoF of Georg Ia and Training Of key person nel of the MoES	IBKD / 09550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Consultant Qualifi cation Selection	Open - National	203,732.23	Signed	2021-12-12	2021-12-21	2021-12-26		2022-01-23	2022-02-28						2022-02-06	2022-04-29	2022-02-08	2022-05-03	2023-04-04	
GE-MESCS-212278-CS-QCBS -1 / Consulting Services for F acilitating the Implementatio n of a New Model of Performa nce-based Funding by Creati ng Information Management Database System	a IBRD / 89550	Strengthening Financing Opt ions and Promoting Internati onalization in Higher Educati on	Prior	Quality And Cost- Based Selection	Open - Internationa I	0.00	Signed	2022-02-20	2022-02-17	2022-03-20	2022-02-17	2022-04-23	2022-06-01		2022-05-07	2022-07-11	2022-06-01	2022-08-23	2022-06-29	2022-10-20	2022-07-23		2025-03-19	
GE-MESCS-212344-CS-QCBS / Strengthening the quality of pre-service teacher educatio n programs and continuous p rofessional development opti ding of teachers and school p rofessionals to develop and i mplement school-based curri		Fostering Quality Teaching a nd Learning in General Educ ation	Prior	Quality And Cost- Based Selection	Open - Internationa I	0.00	Canceled	2022-04-15	2022-05-16	2022-05-13	2022-06-13	2022-06-16	2022-07-22		2022-06-30	2022-09-05	2022-07-20	2022-12-05	2022-08-24	2023-02-15	2022-09-30		2026-02-17	
GE-MESCS-212350-CS-QCBS / Consulting Services for the Development of the CIF Gran ts Application Portal, Providin g Assistance in the Implemen tation of CIF Grant Project an d in the Evaluation of CIF Gra nts' Proposals		Strengthening Financing Opt ions and Promoting Internati onalization in Higher Educati on	Post	Quality And Cost- Based Selection	Open - Internationa I	0.00	Canceled	2022-09-01		2022-09-15		2022-10-19			2022-11-02		2022-12-02		2023-01-06		2023-02-10		2024-12-01	
GE-MESCS-295156-CS-CQS / Performance Evaluation (Dat a Collection and Analysis) for the Georgia Innovation, Inclu sion and Quality Project (I2Q)	BRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Consultant Qualifi cation Selection	Open - National	153,786.93	Signed	2022-05-22	2022-05-27	2022-06-05		2022-07-03	2022-07-26						2022-07-17	2022-08-17	2022-08-01	2022-08-25	2026-02-28	
GE-MESCS-212280-CS-QCBS / Promoting internationalizati on of higher education throu gh designing and implementi ng joint doctoral program, es tablishment of an internation al Excellence School, enhanci ng entrepreneurship and Eng lish language skills for stude	i IBRD / 89550	Strengthening Financing Opt ions and Promoting Internati onalization in Higher Educati on	Post	Quality And Cost- Based Selection	Open - Internationa I	0.00	Signed	2022-06-30	2022-06-03	2022-07-28	2022-06-03	2022-09-02	2022-08-22		2022-09-16	2022-10-07	2022-10-16	2022-11-29	2022-11-13	2022-12-26	2022-12-18		2025-09-27	
GE-MESCS-309239-CS-CQS / Consulting Services for the D evelopment of the CIF Grants Application Portal, Providing Assistance in the Implementa tion of CIF Grant Project	BRD / 89550	Strengthening Financing Opt ions and Promoting Internati onalization in Higher Educati on	Post	Consultant Qualifi cation Selection	Open - National	0.00	Canceled	2022-11-28		2022-12-26		2023-01-23							2023-02-02		2023-02-09		2024-12-20	
GE-MESCS-309233-CS-CQS / Consulting Services for Creati ng a Pool of Evaluators for Cl	i IBRD / 89550	Strengthening Financing Opt ions and Promoting Internati onalization in Higher Educati	Post	Consultant Qualifi cation Selection	Open - Internationa I	0.00	Signed	2022-08-29	2022-09-14	2022-09-26	2022-10-13	2022-10-24	2022-12-05						2022-11-18	2023-01-17	2022-11-25		2024-11-25	
GE-MESCS-212352-CS-QCBS / Capacity Building of EMIS to Effectively Implement the R evised Charter, Structure, Sc ope and Strategy Ensuring R elevant Data Collection, Gen eration, Analyses and Report ing for Entire Education Syste m and Facilitating Evidence Based Policy Decision-makin	i IBRD / 89550	System Strengthening and S takeholder Communication	Prior	Quality And Cost- Based Selection	Open - Internationa I	0.00	Canceled	2022-11-15		2022-12-13		2023-01-17			2023-01-31		2023-02-21		2023-03-28		2023-05-02		2025-05-01	
GE-MESCS-212356-CS-QCBS / Design and Development of Learning Management Syste m (LMS) and Education Mana gement System (EMS) for the National Education System a nd its Beneficiaries	IBRD / 89550	System Strengthening and S takeholder Communication	Post	Quality And Cost- Based Selection	Open - Internationa I	0.00	Canceled	2022-11-15		2022-12-13		2023-01-11			2023-01-25		2023-02-08		2023-03-16		2023-04-20		2025-04-19	
GE-MESCS-331881-CS-QCBS / Upgrade of the eSchool Gen eral Education and Early Chil dhood Education Software Sy stem and the Enterprise Arch litecture, Data and Domain M odels for the EMIS Education Systems	i BRD / 89550	System Strengthening and S takeholder Communication	Prior	Quality And Cost- Based Selection	Open - Internationa I	0.00	Canceled	2022-12-25		2023-01-22		2023-02-26			2023-03-12		2023-04-02		2023-05-07		2023-05-31		2025-11-30	
GE-MESCS-331883-CS-CQS / Feasibility Study on Establish ment of National Institute of Educational Research	BRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Post	Consultant Qualifi cation Selection	Open - Internationa I	0.00	Canceled	2022-12-25	2022-12-19	2023-01-22	2023-01-18	2023-02-19							2023-03-16		2023-03-23		2024-02-16	
GE-MESCS-332045-CS-QBS / Learning Systems Solutions a nd Support (LMS) for General Education in Georgia	BRD / 89550	System Strengthening and S takeholder Communication	Post	Quality Based Sel ection	Open - Internationa I	0.00	Under Implement ation	2022-12-26	2022-12-19	2023-01-16	2023-02-08	2023-02-19			2023-03-19		2023-04-08		2023-04-18		2023-05-16		2025-05-16	
GE-MESCS-342896-CS-QCBS / Consulting Services for Stre ngthening the Quality of Pre- service Teacher Education		Strengthening Financing Opt ions and Promoting Internati onalization in Higher Educati on	Prior	Quality And Cost- Based Selection	Open - Internationa I	0.00	Under Implement ation	2023-02-21	2023-02-23	2023-03-07	2023-03-01	2023-04-10			2023-04-24		2023-05-14		2023-06-18		2023-07-25		2025-11-26	

INDIVIDUAL CONSU																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Actual Amount (US\$)	Process Status	Teams of F		Invitation d/Selected				Signed (	Contract	Contract C	ompletion
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GE-MESCS-153765-CS-INDV / Consultant services for NAE C to develop ToR for assessm ent and examination system development	IBRD / 89550	System Strengthening and S takeholder Communication	Post	Individual Consult ant Selection	Open		0.00	Canceled	2021-01-04		2021-02-22		2021-03-15		2021-04-19		2022-04-19	

					-												
GE-MESCS-153789-CS-INDV / Consultant for development of school mapping system	IBRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-04-07		2020-05-26		2020-06-16		2020-07-21		2020-11-18	
GE-MESCS-153793-CS-INDV / Consultant for development of school mapping system	IBRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-04-07		2020-05-26		2020-06-16		2020-07-21		2020-11-18	
GE-MESCS-153795-CS-INDV / Consultant for development of school mapping system	IBRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-04-07		2020-05-26		2020-06-16		2020-07-21		2020-11-18	
GE-MESCS-153796-CS-INDV / Consultant for development of school mapping system	IBRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-04-07		2020-05-26		2020-06-16		2020-07-21		2020-11-18	
GE-MESCS-154519-CS-INDV / International consultant for ECE	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-07-04		2020-08-22		2020-09-12		2020-10-17		2022-10-17	
GE-MESCS-154520-CS-INDV / International consultant for HE	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-07-04		2020-08-22		2020-09-12		2020-10-17		2022-10-17	
GE-MESCS-154522-CS-INDV / International consultant for Gen Ed	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-07-04		2020-08-22		2020-09-12		2020-10-17		2022-10-17	
GE-MESCS-155991-CS-CDS / Project Coordinator/Director	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Prior	Direct Selection	Direct	0.00	Canceled	2020-01-31	2020-02-17	2020-02-10				2020-04-15		2026-03-15	
GE-MESCS-155994-CS-INDV / Higher Education Compone nt Lead	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	174,000.00	Signed	2020-02-05	2020-01-17	2020-03-25	2020-05-28	2020-04-15	2020-05-29	2020-05-20	2020-06-17	2026-02-18	
GE-MESCS-155998-CS-INDV / Early Childhood Education a nd Care's Component Lead	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	43,500.00	Terminated	2020-03-02	2020-01-17	2020-04-20	2020-05-28	2020-05-11	2020-05-29	2020-06-15	2020-06-17	2026-03-16	
GE-MESCS-156000-CS-INDV / General Education Lead	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-03-02	2020-01-17	2020-04-20	2020-05-28	2020-05-11	2020-06-01	2020-06-15		2026-03-16	
GE-MESCS-156001-CS-CDS / Procurement Consultant of P MU 1	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Prior	Direct Selection	Direct	43,500.00	Signed	2020-01-31	2020-02-17	2020-02-10	2020-01-01			2020-04-15	2020-06-02	2026-03-15	
GE-MESCS-156003-CS-CDS / FM Specialist of PMU	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Prior	Direct Selection	Direct	45,000.00	Signed	2020-02-02	2020-02-13	2020-02-12	2020-05-25			2020-04-17	2020-06-02	2026-03-17	
GE-MESCS-156004-CS-INDV / Communication Specialist o f PMU	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	120,000.00	Signed	2020-07-15	2020-07-17	2020-09-02	2020-08-31	2020-09-23	2020-08-31	2020-10-28	2020-09-18	2026-03-11	
GE-MESCS-156006-CS-INDV / Project Monitoring and Eval uation	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Prior	Individual Consult ant Selection	Open	30,000.00	Signed	2020-09-15	2020-07-17	2020-11-03	2020-09-14	2020-11-24	2020-09-16	2020-12-29	2020-10-02	2021-02-12	
GE-MESCS-156008-CS-INDV / PMU Supporting short-term consultants (12-15 short-ter m experts)	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-05-01		2020-06-19		2020-07-10		2020-08-14		2021-12-27	
GE-MESCS-156047-CS-INDV / ICT/ Data Management Spe cialist	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	9,891.20	Signed	2020-03-08	2020-01-17	2020-04-26	2020-05-28	2020-05-17	2020-05-29	2020-06-21	2020-06-17	2023-06-06	
GE-MESCS-156056-CS-INDV / Consultants for NAEC for TA O platform administration (te sting assistance for ordinateu r)	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-06-15		2020-08-03		2020-08-24		2020-09-28		2020-11-12	
GE-MESCS-156087-CS-INDV / Administrative Manager	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	19,500.00	Signed	2020-02-10	2020-01-17	2020-03-30	2020-05-28	2020-04-20	2020-05-29	2020-05-25	2020-06-17	2026-03-25	
GE-MESCS-156089-CS-INDV / Accountant	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	60,000.00	Signed	2020-05-18	2020-06-02	2020-07-06	2020-07-08	2020-07-27	2020-07-07	2020-08-31	2020-07-25	2026-02-11	
GE-MESCS-156002-CS-INDV / Procurement Consultant of PMU 2	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	174,000.00	Signed	2020-06-15	2020-05-29	2020-08-03	2020-07-03	2020-08-24	2020-07-06	2020-09-28	2020-07-22	2026-02-09	
GE-MESCS-153945-CS-INDV / Development of ECE's Teac hers remuneration policy	IBRD / 89550	Improving the Quality of and Access to Early Childhood Ed ucation and Care	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-07-10		2020-08-28		2020-09-18		2020-10-23		2021-02-20	
GE-MESCS-153946-CS-INDV / Design licensing system for existing and novice ECE prof essionals	IBRD / 89550	Improving the Quality of and Access to Early Childhood Ed ucation and Care	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-07-15		2020-09-02		2020-09-23		2020-10-28		2021-08-24	
GE-MESCS-153943-CS-INDV / Consultant for ECE for MRDI	IBRD / 89550	Improving the Quality of and Access to Early Childhood Ed ucation and Care	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-07-20		2020-09-07		2020-09-28		2020-11-02		2021-11-02	
GE-MESCS-155992-CS-INDV / Project Coordinator for Infra structure projects - Engineer	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	120,000.00	Signed	2020-06-30	2020-06-30	2020-08-18	2020-08-21	2020-09-08	2020-08-21	2020-10-13	2020-09-08	2022-10-03	
GE-MESCS-168881-CS-INDV / Consultant for Distance Edu cation	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-04-17	2020-04-15	2020-06-05		2020-06-26		2020-07-20		2020-08-19	
GE-MESCS-170383-CS-INDV / Executive Director	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Prior	Individual Consult ant Selection	Open	60,000.00	Signed	2020-04-30	2020-05-05	2020-06-18	2020-06-05	2020-06-23	2020-06-08	2020-07-17	2020-06-24	2026-03-28	
GE-MESCS-172041-CS-CDS / Delivery of TAO Administrativ e and Technical Training to S upport the National Assessm ent and Examination Center ( NAEC) with the Project Imple mentation	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Prior	Direct Selection	Direct	0.00	Canceled	2020-05-05	2020-05-08	2020-05-15	2020-05-21			2020-07-08		2021-11-30	
GE-MESCS-175943-CS-CDS / Project Manager	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Direct Selection	Direct	43,500.00	Terminated	2020-05-28	2020-05-28	2020-05-30	2020-05-30			2020-06-03	2020-06-02	2026-03-24	
GE-MESCS-168881-CS-INDV- 1 / Consultant for Distance E ducation	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	1,331.81	Signed	2020-06-03	2020-05-01	2020-06-23	2020-06-05	2020-07-14	2020-06-08	2020-07-30	2020-07-22	2020-08-29	

GE-MESCS-184291-CS-INDV / General Education Compon ent Lead	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	43,500.00	Terminated	2020-07-19	2020-07-15	2020-08-14	2020-08-16	2020-08-17	2020-08-16	2020-09-01	2020-09-02	2026-03-04	
GE-MESCS-190082-CS-CDS / Document Flow Specialist	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Direct Selection	Direct	1,860.38	Signed	2020-08-30	2020-08-31	2020-09-09	2020-09-15			2020-09-26	2020-09-17	2020-11-10	
GE-MESCS-153941-CS-INDV / Consultant for ECE for Minis try of Education, Science, Cul ture and Sports	IBRD / 89550	Improving the Quality of and Access to Early Childhood Ed ucation and Care	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-07-15		2020-09-02		2020-09-23		2020-10-28		2021-10-28	
GE-MESCS-153940-CS-INDV / Consultant for ECE for Minis try of Health and Social Welf are	IBRD / 89550	Improving the Quality of and Access to Early Childhood Ed ucation and Care	Post	Individual Consult ant Selection		0.00	Canceled	2020-07-15		2020-09-02		2020-09-23		2020-10-28		2021-10-28	
GE-MESCS-207179-CS-INDV / Project Manager	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	130,500.00	Signed	2020-12-06	2020-12-09	2020-12-30	2021-01-29	2021-01-01	2021-01-29	2021-01-17	2021-03-02	2026-04-01	
GE-MESCS-207474-CS-INDV / General Education Compon ent Lead	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	130,500.00	Terminated	2020-12-03	2020-12-09	2021-01-01	2021-02-17	2021-01-03	2021-02-17	2021-01-19	2021-03-12	2026-04-03	
GE-MESCS-208787-CS-INDV / Early Childhood Education C omponent Lead	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	129,600.00	Signed	2020-12-15	2020-12-15	2021-02-02	2021-03-01	2021-02-04	2021-03-01	2021-02-20	2021-03-20	2026-04-25	
GE-MESCS-212224-CS-INDV / Short Term Consultant (Inte mational) for effective planni ng and implementation of pr ocurement on "Improving EC E institution Management Sy stem and Enhancing the Qual ity of Programs Across the Co	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	42,980.81	Completed	2021-01-25	2021-02-17	2021-02-28	2021-04-28	2021-03-05	2021-05-07	2021-04-03	2021-05-11	2021-07-02	2021-09-11
GE-MESCS-212227-CS-INDV / Short Term Consultant (Nati onal) for supporting the plan ning process for implementat ion of activities under "Impr oving ECE institution Manage ment System and Enhancing the Quality of Programs Acro ss the Country"	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	5,853.09	Completed	2021-02-16	2021-02-17	2021-03-19	2021-04-28	2021-03-21	2021-05-07	2021-04-06	2021-05-11	2021-07-05	2021-09-11
GE-MESCS-212277-CS-INDV / Short Term Consultant (Inte mational) for supporting the planning process and Imple mentation of procurement on "Fostering Quality Teaching a nd Learning in General Educa tion"	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	46,649.09	Signed	2021-01-25	2021-02-17	2021-02-11	2021-04-16	2021-02-25	2021-04-23	2021-03-26	2021-04-27	2021-05-25	
GE-MESCS-212279-CS-INDV / Short Term Consultant (Inte mational) for supporting the planning process for the proc urement to Information Man agement Database System f or New Model of HE Performa nce-based Funding	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	29,289.96	Signed	2021-04-15	2021-04-23	2021-06-03	2021-06-26	2021-06-17	2021-06-28	2021-07-22	2021-07-02	2021-09-20	
GE-MESCS-212346-CS-INDV / Short Term Consultant (Nati onal) for supporting the plan ning process for implementat ion of "Strengthening the Qu ality of Pre-service Teacher E ducation Programs and Conti nuous Professional Developm ent Options"	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	10,868.17	Signed	2021-05-25	2021-06-21	2021-06-24	2021-09-02	2021-07-08	2021-09-07	2021-08-12	2021-09-14	2021-10-11	
GE-MESCS-156088-CS-INDV / IT specialist	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	0.00	Canceled	2020-02-10		2020-03-30		2020-04-20		2020-05-25		2026-02-23	
GE-MESCS-217879-CS-CDS / IT Specialist	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Direct Selection	Direct	18,000.00	Signed	2021-02-15	2021-02-17	2021-02-25	2021-03-01			2021-03-15	2021-03-02	2026-03-09	
GE-MESCS-218194-CS-INDV / Short Term Consultant (Nati onal) for supporting the plan ning process and Implement ation of "Fostering Quality Te aching and Learning in Gener al Education"	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	6,154.74	Signed	2021-03-01	2021-02-17	2021-03-31	2021-04-12	2021-04-02	2021-04-23	2021-04-21	2021-04-27	2021-07-20	
GE-MESCS-219062-CS-INDV / Short Term Consultant (Inte national) for Support Prepar ation of Early Childhood and General Education Sector Str ategy and Action Plan	IBRD / 89550	System Strengthening and S takeholder Communication	Post	Individual Consult ant Selection	Open	30,045.66	Signed	2021-03-08	2021-03-01	2021-04-22	2021-04-14	2021-05-13	2021-04-16	2021-06-01	2021-04-27	2021-10-29	
GE-MESCS-219063-CS-INDV / Short-Term Consultant (Inte mational) for Support Prepar ation of Higher Education, Re search and Innovation Strate gy and Action Plan	IBRD / 89550	System Strengthening and S takeholder Communication	Post	Individual Consult ant Selection	Open	36,453.50	Signed	2021-03-08	2021-03-02	2021-04-22	2021-04-15	2021-05-13	2021-04-26	2021-06-01	2021-05-04	2021-10-29	
GE-MESCS-219065-CS-INDV / Short-Term Consultant (Nati onal) for Support in Preparati on of Science sub-Sector Stra tegy and Action Plan	IBRD / 89550	System Strengthening and S takeholder Communication	Post	Individual Consult ant Selection	Open	9,492.75	Completed	2021-03-08	2021-03-02	2021-04-22	2021-04-14	2021-05-13	2021-04-16	2021-05-29	2021-04-27	2021-10-26	
GE-MESCS-219068-CS-INDV / Short-Term Consultant (Nati onal) for Support in Preparati on of Early Childhood Educati on Sub-Sector Strategy and A ction Plan	IBRD / 89550	System Strengthening and S takeholder Communication	Post	Individual Consult ant Selection	Open	3,768.12	Completed	2021-03-08	2021-03-02	2021-04-22	2021-04-15	2021-05-13	2021-04-22	2021-05-29	2021-04-27	2021-10-26	2021-11-02
GE-MESCS-219069-CS-INDV / Short-Term Consultant (Nati onal) for Support in Preparati on of General Education Sub- Sector Strategy and Action PI an	IBRD / 89550	System Strengthening and S takeholder Communication	Post	Individual Consult ant Selection	Open	10,605.62	Signed	2021-03-08	2021-03-02	2021-04-22	2021-04-14	2021-05-13	2021-04-16	2021-05-29	2021-04-27	2021-10-26	
GE-MESCS-219071-CS-INDV / Short-Term Consultant (Nati onal) for Support in Preparati on of Higher Education sub-S ector Strategy and Action Pla n	IBRD / 89550	System Strengthening and S takeholder Communication	Post	Individual Consult ant Selection	Open	9,565.22	Signed	2021-03-08	2021-03-02	2021-04-22	2021-04-14	2021-05-13	2021-04-16	2021-05-29	2021-04-27	2021-10-26	

GE-MESCS-222203-CS-CDS / Delivery of TAO Administrativ e and Technical Training to S upport the NAEC with the Pro ject Implementation	IBRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Prior	Direct Selection	Direct	31,854.35	Signed	2021-03-05	2021-03-03	2021-03-15	2021-03-10			2021-04-05	2021-03-17	2021-07-04	
GE-MESCS-227984-CS-INDV / Short-Term Consultant (Inte mational) for the Preparation of the Full Package of Regula tory Documents for CIF	IBRD / 89550	Strengthening Financing Opt ions and Promoting Internati onalization in Higher Educati on	Post	Individual Consult ant Selection	Open	29,880.36	Signed	2021-04-12	2021-04-16	2021-05-27	2021-06-15	2021-06-03	2021-06-21	2021-06-22	2021-06-24	2021-11-19	
GE-MESCS-227985-CS-INDV / Short-Term Consultant (Nati onal)/ Legal Expert for the Pr eparation of the Full Package of Regulatory Documents for CIF	IBRD / 89550	Strengthening Financing Opt ions and Promoting Internati onalization in Higher Educati on	Post	Individual Consult ant Selection	Open	8,571.43	Signed	2021-04-13	2021-04-16	2021-05-28	2021-06-21	2021-06-04	2021-06-21	2021-06-23	2021-06-24	2021-11-20	
GE-MESCS-227986-CS-INDV / Short-Term Consultant (Nati onal)/ Expert in Education La w for the Preparation of the F ull Package of Regulatory Do cuments for CIF	IBRD / 89550	Strengthening Financing Opt ions and Promoting Internati onalization in Higher Educati on	Post	Individual Consult ant Selection	Open	0.00	Canceled	2021-04-13	2021-04-08	2021-05-28		2021-06-04		2021-06-23		2021-11-20	
GE-MESCS-228848-CS-INDV / Short-term Consultant (Inter national) to Support the Nati onal Assessment and Examin ation Center with the Develo pment of National Assessme nt Policy Framework for Gene ral Education Level	IBRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Post	Individual Consult ant Selection	Open	29,669.79	Signed	2021-04-25	2021-04-14	2021-06-09	2021-07-08	2021-06-16	2021-09-10	2021-07-05	2021-09-11	2021-10-03	
GE-MESCS-228849-CS-INDV / Short-term Consultant for S upport in Development of Na tional Quality Assurance Polic y Framework for General Edu cation Level	IBRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Post	Individual Consult ant Selection	Open	29,458.46	Signed	2021-04-25	2021-04-28	2021-06-09	2021-07-08	2021-06-16	2021-07-24	2021-07-05	2021-07-25	2021-10-03	
GE-MESCS-229670-CS-INDV / Short-Term Consultant (Nati onal)/ Higher Education Speci alist for the Preparation of th e Full Package of Regulatory Documents for CIF	IBRD / 89550	Strengthening Financing Opt ions and Promoting Internati onalization in Higher Educati on	Post	Individual Consult ant Selection	Open	7,142.86	Signed	2021-04-26	2021-04-20	2021-06-10	2021-06-15	2021-06-17	2021-06-22	2021-07-06	2021-06-24	2021-12-03	
GE-MESCS-234636-CS-CDS / TIMSS (Trends in Internationa I Mathematics and Science St udy) 2023 Project	IBRD / 89550	Strengthening Financing Opt ions and Promoting Internati onalization in Higher Educati on	Post	Direct Selection	Direct	665,310.00	Signed	2021-05-18	2021-05-17	2021-05-28	2021-05-18			2021-06-12	2021-05-25	2025-11-18	
GE-MESCS-156009-CS-INDV / Lawyer	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati	Post	Individual Consult ant Selection	Open	0.00	Canceled	2021-06-01		2021-07-20		2021-08-10		2021-08-26		2026-03-01	
GE-MESCS-212281-CS-INDV / Short Term Consultant (Inte mational) for Supporting the planning and Implementation of procurement on "Promotin g the Internationalization of Higher Education"	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	19,751.43	Signed	2021-11-25	2021-10-31	2021-12-28	2022-01-12	2022-01-11	2022-01-30	2022-02-15	2022-02-02	2022-05-16	
GE-MESCS-212345-CS-INDV / Short Term Consultant (Inte mational) for supporting the effective planning and imple mentation of the procuremen to n "Strengthening the Quali ty of Pre-service Teacher Edu cation Programs and Continu ous Professional Developmen	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	0.00	Canceled	2021-05-20	2021-06-21	2021-06-19	2021-09-02	2021-07-03		2021-08-07		2021-10-06	
GE-MESCS-212345-CS-INDV- 1 / Short Term Consultant (In ternational) for supporting th effective planning and impl ementation of the procureme to on "Strengthening the Qua lity of Pre-service Teacher Ed ucation Programs and Contin uous Professional Developme	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	28,720.02	Signed	2021-09-20	2021-09-21	2021-10-20	2021-10-19	2021-10-22	2021-10-25	2021-10-24	2021-11-02	2022-03-08	
GE-MESCS-212354-CS-INDV / Short Term Consultant (Nati onal) for Support and Implem entation of the Capacity Buil ding of EMIS	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	0.00	Canceled	2022-11-15		2023-01-03		2023-01-24		2023-02-11		2025-02-10	
GE-MESCS-212357-CS-INDV / Short Term Consultant (Nati onal) for conducting preparat ory works and developing co mprehensive ToR for procure ment of Design and Develop ment of LMS and EMS for the national education system an d its beneficiaries	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	0.00	Canceled	2021-10-01		2021-10-31		2021-11-14		2021-11-24		2022-03-24	
GE-MESCS-212353-CS-INDV / Short Term Consultant (Inte mational) for support the pla nning and Implementation of the Capacity Building of EMIS	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	0.00	Canceled	2022-03-11		2022-04-22		2022-04-27		2022-05-02		2022-07-31	
GE-MESCS-212358-CS-INDV / Short Term Consultant (Nati onal) for supporting effective implementation of the "Desig n and Development of LMS a nd EMS for the National Educ ation System and its Benefici aries"	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	0.00	Canceled	2022-07-15		2022-08-14		2022-08-28		2022-09-07		2023-01-05	
GE-MESCS-212282-CS-INDV / Short Term Consultant (Nati onal) for supporting the plan ning process for Implementat ion of "Promotion of the Inte mationalization of Higher Ed ucation"	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	4,821.43	Signed	2021-11-25	2021-10-31	2022-01-02	2022-01-12	2022-01-16	2022-01-14	2022-02-15	2022-01-18	2022-05-16	
GE-MESCS-261495-CS-INDV / Developing a Concept for D ecentralization Reform Throu gh Reforming Local Educatio nal Resource Centers and Str ategy and Action Plan for Imp roving School Management	IBRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Post	Individual Consult ant Selection	Open	0.00	Canceled	2021-11-10	2021-11-05	2021-12-10		2021-12-12		2021-12-14		2022-04-13	

GE-MESCS-262243-CS-INDV / Developing Concept for Stre ngthening Decentralized Man agement System via Reformi ng Educational Resource Cen ters as well as Strategy and Action Plan for Improving Sch ool Management	IBRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Post	Individual Consult ant Selection	Open	11,419.30	Signed	2021-11-12	2021-11-10	2021-12-12	2021-12-29	2021-12-14	2022-01-09	2021-12-16	2022-01-11	2022-04-15	
GE-MESCS-262361-CS-CDS / Short-Term Consultant (Inter national) to Support the Dev elopment of the National Qua lity Assurance Policy Framew ork for General Education Le vel	IBRD / 89550	Fostering Quality Teaching a nd Learning in General Educ ation	Post	Direct Selection	Direct	33,021.59	Signed	2021-11-14	2021-11-10	2021-11-17	2021-11-15			2021-11-20	2021-11-19	2022-03-20	
GE-MESCS-286774-CS-INDV / Short-term Consultant (Nati onal) to Support the National Assessment and Examination Center with the System Admi nistration for the National e- Assessment Project	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	9,677.42	Signed	2022-04-01	2022-04-11	2022-04-23	2022-06-15	2022-04-25	2022-07-15	2022-04-26	2022-07-23	2022-10-23	
GE-MESCS-287454-CS-INDV / Head of CIF Administration Unit	IBRD / 89550	Strengthening Financing Opt ions and Promoting Internati onalization in Higher Educati on	Post	Individual Consult ant Selection	Open	94,600.00	Signed	2022-04-07	2022-04-05	2022-05-06	2022-05-10	2022-05-07	2022-05-12	2022-05-08	2022-05-17	2025-12-31	
GE-MESCS-287458-CS-INDV / Legal Specialist of CIF Admi nistration Unit	IBRD / 89550	Strengthening Financing Opt ions and Promoting Internati onalization in Higher Educati on	Post	Individual Consult ant Selection	Open	17,679.21	Signed	2022-05-30	2022-06-10	2022-06-28	2022-08-17	2022-06-29	2022-08-19	2022-07-01	2022-08-25	2025-12-31	
GE-MESCS-287462-CS-INDV / Education Specialist for CIF Administration Unit	IBRD / 89550	Strengthening Financing Opt ions and Promoting Internati onalization in Higher Educati on	Post	Individual Consult ant Selection	Open	16,249.41	Signed	2022-05-30	2022-06-10	2022-06-28	2022-08-17	2022-06-29	2022-08-19	2022-07-01	2022-09-03	2025-12-31	
GE-MESCS-288712-CS-CDS / Learning Assessment Data C ollection and Analysis for the I2Q Project	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Direct Selection	Direct	121,920.26	Signed	2022-04-10	2022-04-08	2022-04-12	2022-04-18			2022-04-15	2022-04-21	2022-08-15	
GE-MESCS-297237-CS-INDV / General Education Compon ent Lead	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open	43,200.00	Signed	2022-05-31	2022-05-31	2022-06-26	2022-07-11	2022-06-29	2022-07-15	2022-07-01	2022-07-19	2026-03-31	
GE-MESCS-287461-CS-INDV / Financial Specialist of the CI F Administration Unit	IBRD / 89550	Strengthening Financing Opt ions and Promoting Internati onalization in Higher Educati on	Post	Individual Consult ant Selection	Open	0.00	Canceled	2022-05-30	2022-06-24	2022-06-28		2022-06-29		2022-07-01		2025-12-31	
GE-MESCS-287461-CS-INDV- 2 / Financial Specialist/Contra ct Manager of the CIF Admini stration Unit	IBRD / 89550	Strengthening Financing Opt ions and Promoting Internati onalization in Higher Educati on	Post	Individual Consult ant Selection	Open - National	0.00	Signed	2022-08-25	2022-08-19	2022-09-27	2022-09-30	2022-09-29	2022-10-05	2022-10-02		2026-01-01	
GE-MESCS-326004-CS-CDS / Consulting Services for the IT support for the Competitive I nnovation Fund (CIF) implem entation process	IBRD / 89550	Strengthening Financing Opt ions and Promoting Internati onalization in Higher Educati on	Post	Direct Selection	Direct - National	0.00	Signed	2022-11-28	2022-11-14	2022-12-08	2022-11-15			2022-12-15		2023-12-15	
GE-MESCS-336905-CS-INDV / Short-Term Consultant (Nati onal) for supporting the assig nment to develop a new mod el of performance-based fund ing by creating HEIs informat ion management database s ystem	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Individual Consult ant Selection	Open - National	0.00	Signed	2023-01-25	2023-01-20	2023-02-16	2023-02-15	2023-02-18	2023-02-16	2023-02-19		2023-08-18	
GE-MESCS-350076-CS-CDS / Evaluation of Proposals to Up grade eSchool software syste ms	IBRD / 89550	System Strengthening and S takeholder Communication	Post	Direct Selection	Direct - Internation al	0.00	Signed	2023-03-16	2023-03-24	2023-03-17	2023-03-31			2023-03-21		2024-01-31	
GE-MESCS-369509-CS-CDS / FM Specialist	IBRD / 89550	Supporting Project Managem ent, Monitoring, and Evaluati ons	Post	Direct Selection	Direct - National	0.00	Pending Impleme ntation	2023-07-03		2023-07-08				2023-07-15		2026-03-31	