## **PROCUREMENT PLAN**

Project information: Mongolia, Entrepreneurship-focused socioemotional skills for the most vulnerable youth in rural Mongolia, *P-165310* 

Project Implementation agency: Save the Children Japan, Mongolia Office

Date of the Procurement Plan: January 27, 2020

Period covered by this Procurement Plan: Jan 2020 - December 2023

## **Preamble**

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank's Standard Procurement Documents**: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements**: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in "Law on Procurement of Goods, Works and Services with state and local property" such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables.

Not Applicable.

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables

Not Applicable

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: Not Applicable Works: Not Applicable

Other Relevant Procurement Information.

PROCUREMENT PLAN Mongolia : Entrepreneurship-focused socioemotional skills for the most vulnerable youth in rural Mongolia General Information

Country: Mongolia Bank's Approval Date of the Original Procurement Play 2020-02-12 Project ID: P165310 Revised Plan Date(s): (comma delineated, leave blank 2024-07-24 Project Name: Entrepreneurship-focused socioemotional skills for the most vulnerable youth in rural Mongolia Executing Agency(ii-Save the Children Japan

ı	M	5	D	K	c	

- 1	WUKKS																													
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)	Actual Am ount (US\$ )	Process St atus	Docui	Henris	ation r	report	ent / jus	LIIICALIOII	Notice / I	IIVILALIOII	5 155	ueu	Opening /	/ Millutes	for Av	ward			1011
														Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

GOODS																												
Activity Reference No. / Description	Loan / Credit N	Component	Review Type	Method	Market Approac	Procurement Pro	Prequalification	Estimated Am	Actual Amount	Process St	Draft Pre-q	ualification	Prequalific	ation Evalu	Draft Biddi	ing Docum	Specific Pr	ocurement	Bidding Do	cuments a	Proposal Su	ubmission /	Bid Evalua	tion Report	Signed	Contract	Contract (	Completion
Description	0.	Component	Review Type	Metriou	h	cess	(Y/N)	ount (US\$)	(US\$)	atus	Docur			Report	ent / Just		Notice / I		s Iss		Opening ,	/ Minutes	for A	ward	_			
MN-SCJ -158818-GO-RFQ / Vi deo about the winners establ ishing their business	i I TF / B0943	Component 3: Project Manag ement and Administration, Monitoring and Evaluation ( M&E), and Knowledge Disse mination	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		37,500.00	0.00	Completed	Planned	Actual	Planned	Actual	Planned	Actual	Planned 2022-03-06	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Actual 2023-05-04		
MN-SCJ -158828-GO-RFQ / Pr inting of project grant handb book	TF / B0943	Component 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		1,150.00	0.00	Completed							2020-12-06								2021-01-31	2021-05-24	2021-07-30	2021-06-18
MN-SCJ -158843-GO-RFQ / V CDs and DVDs for the ESEL tr aining	r TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional skills for vulnerable rural youth	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		12,000.00	5,833.34	Completed							2020-12-06								2021-01-31	2022-09-09	2021-07-30	2023-02-23
MN-SCJ -158848-GO-RFQ / G eneral stationary for project use	TF / B0943	Component 3: Project Manag ement and Administration, Monitoring and Evaluation ( M&E), and Knowledge Disse mination	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		24,000.00	0.00	Canceled							2020-02-16								2020-04-12		2023-12-31	
MN-SCJ -158864-GO-RFQ / C omputer and equipment for 3 D schools	3 TF / B0943	Component 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		90,000.00	0.00	Canceled							2020-10-06								2020-12-01		2021-05-30	
MN-SCJ -158924-GO-RFQ / F urniture for 30 schools	TF / B0943	Component 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		90,000.00	0.00	Canceled							2020-10-06								2020-12-01		2021-05-30	
MN-SCJ -158929-GO-RFQ / E SEL course manual editing, d essign and printing for school youth	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional sk ills for vulnerable rural youth	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		45,750.00	8,651.42	Completed							2020-09-12								2020-11-07	2021-03-05	2022-08-19	2021-03-17
MN-SCJ -158950-GO-RFQ / E SEL course manual- Drawing, adding images and visuals	. TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional sk ills for vulnerable rural youth	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		10,000.00	6,771.45	Completed							2020-09-06								2020-10-25	2021-02-09	2022-08-06	2021-04-01
MN-SCJ -158954-GO-RFQ / E SEL course manual for Schoo I children content turn to Inte ractive training module	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional skills for vulnerable rural youth	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		26,000.00	0.00	Canceled							2020-09-06								2020-10-25		2021-12-31	
MN-SCJ -158960-GO-RFQ / E SEL course manual for Schoo I youth- Editing and Design la yout	TF/B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional sk ills for vulnerable rural youth	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		9,750.00	0.00	Canceled							2020-09-06								2020-11-01		2022-12-31	
MN-SCJ -158983-GO-RFQ / E SEL course manual- Out of Sc hool youth editing, design an d layout	C TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional skills for vulnerable rural youth	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		9,750.00	0.00	Canceled							2020-08-08								2020-10-03		2022-07-15	
MN-SCJ -158985-GO-RFQ / E SEL course manual turn into Audio material	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurship-focused socioemo tional skills for vulnerable rural youth	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		26,000.00	1,157.90	Completed							2020-09-06								2020-10-25	2021-02-09	2021-12-31	2021-03-02
MN-SCJ -158987-GO-RFQ / G imes for ESEL course- School outh	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional skills for vulnerable rural youth	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		15,000.00	0.00	Canceled							2020-11-21								2021-01-09		2021-12-31	
MN-5CJ -158989-GO-RFQ / Tr aining materials for the ESEL course	r TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional sk ills for vulnerable rural youth	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		15,000.00	0.00	Completed							2020-11-21	2022-11-22							2021-01-09	2022-10-05	2021-12-31	2022-11-07

MN-SCJ -158992-GO-RFQ / St ationary for ESEL course	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional sk ills for vulnerable rural youth	Request for Quotations	Open - National	Single Stage - One E nvelope	24,000.00	2,070.70	Completed				2020-10-06					2020-12-01	2021-03-14	2023-12-31	2021-03-23
MN-SCJ -158997-GO-RFQ / St ationary for Life long learning centers	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional sk ills for vulnerable rural youth	Request for Quotations	Open - National	Single Stage - One E nvelope	24,000.00	3,464.60	Completed				2020-11-21					2021-01-16	2021-10-07	2023-12-31	2022-10-08
MN-SCJ -158998-GO-RFQ / S upporting materials for Out o f school youth	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional sk ills for vulnerable rural youth	Request for Quota tions	Dpen - National	Single Stage - One E nvelope	19,600.00	0.00	Canceled				2020-12-06					2021-01-24		2022-12-31	
MN-SCJ -159003-GO-RFQ / T eacher training material- prin ting	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional sk ills for vulnerable rural youth	Request for Quota tions	Dpen - National	Single Stage - One E nvelope	10,000.00	0.00	Completed				2020-11-07					2020-12-01	2022-10-05	2021-12-31	2022-11-28
MN-SCJ -159005-GO-RFQ / T eacher training manual turn i nto interactive training modu le and place on the existing t eacher's website	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional sk ills for vulnerable rural youth	Request for Quota tions	Dpen - National	Single Stage - One E nvelope	24,400.00	0.00	Canceled				2021-01-09					2021-02-18		2021-12-31	
MN-SCJ -159010-GO-RFQ / B anners	TF / B0943	Component 3: Project Manag ement and Administration, Monitoring and Evaluation ( M&E), and Knowledge Disse mination	Request for Quota tions	Open - National	Single Stage - One E nvelope	5,000.00	0.00	Completed				2020-04-06	2022-12-20				2020-06-01	2022-05-30	2023-12-31	2022-06-11
MN-SCJ -159012-GO-RFQ / Br ochures and short newsletter printing	TF / B0943	Component 3: Project Manag ement and Administration, Monitoring and Evaluation ( M&E), and Knowledge Disse mination	Request for Quota tions	Open - National	Single Stage - One E nvelope	5,000.00	1,295.37	Completed				2021-01-09					2021-03-06	2020-04-30	2023-12-31	2020-06-09
MN-SCJ -159013-GO-RFQ / S ocial media service ( short vi deo creation, outreach camp aign to attract youth to the p roject)	TF / B0943	Component 3: Project Manag ement and Administration, Monitoring and Evaluation ( M&E), and Knowledge Disse mination	Request for Quota tions	Open - National	Single Stage - One E nvelope	20,000.00	0.00	Completed				2020-09-06					2020-11-01	2021-12-08	2023-06-30	2022-03-01
MN-SCJ -159016-GO-RFQ / Vi sibility materials (t-shirts, shi rts, caps and bags with the lo go)	TF / B0943	Component 3: Project Manag ement and Administration, Monitoring and Evaluation ( M&E), and Knowledge Disse mination	Request for Quota tions	Open - National	Single Stage - One E nvelope	7,500.00	0.00	Completed				2021-01-09	2022-12-20				2021-03-06	2022-10-17	2023-12-31	2022-12-13
MN-SCJ -159119-GO-RFQ / P urchase of equipment for UB office and field branches ( co mputer, laptop, printer, proje ctor)	TF / B0943	Component 3: Project Manag ement and Administration, Monitoring and Evaluation ( M&E), and Knowledge Disse mination	Request for Quota tions	Open - National	Single Stage - One E nvelope	29,000.00	18,756.64	Completed				2020-02-16					2020-03-07	2020-04-30	2020-03-28	2020-05-07
MN-SCJ -159120-GO-RFQ / P urchase of furniture for UB of fice and field branches	TF / B0943	Component 3: Project Manag ement and Administration, Monitoring and Evaluation ( M&E), and Knowledge Disse mination	Request for Quota tions	Open - National	Single Stage - One E nvelope	5,000.00	5,377.74	Completed				2020-02-20					2020-03-11	2020-04-14	2020-04-01	2020-04-28
MN-SCJ -159124-GO-RFQ / P urchase of first aid kits, fire e xtinguisher and flashlights fo r field offices - Safety Securit y Items	TF / B0943	Component 3: Project Manag ement and Administration, Monitoring and Evaluation ( M&E), and Knowledge Disse mination	Request for Quota tions	Open - National	Single Stage - One E nvelope	3,000.00	0.00	Signed				2020-03-06	2022-12-20				2020-05-01	2022-05-09	2020-10-28	
MN-SCJ -159125-GO-RFQ / P urchase of field trip security i tems (sleeping bags, travel ki ts for field offices) - Safety an d Security	TF / B0943	Component 3: Project Manag ement and Administration, Monitoring and Evaluation ( M&E), and Knowledge Disse mination	Request for Quota tions	Open - National	Single Stage - One E nvelope	3,000.00	1,293.07	Signed				2020-03-06					2020-05-01	2020-04-30	2020-10-28	
MN-SCJ -229910-GO-RFQ / P urchase of digital camera for UB office and Field Offices	TF / B0943	Component 3: Project Manag ement and Administration, Monitoring and Evaluation ( M&E), and Knowledge Disse mination	Request for Quota tions	Open - National	Single Stage - One E nvelope	5,553.00	0.00	Completed				2021-04-30					2021-05-20	2021-07-06	2021-06-10	2021-09-10
MN-SCJ -283309-GO-RFQ / Pr ocurement of equipment ite ms for School-based Enterpri se at target school in Zavkha n province	TF / B0943	Component 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Request for Quota tions	Open - National	Single Stage - One E nvelope	18,000.00	0.00	Canceled				2022-06-06					2022-08-01		2023-01-28	
MN-SCJ -283315-GO-RFQ / Pr ocurement of support tool ite ms for the facility for School- based Enterprise at target sc hool in Zavkhan province	TF / B0943	Component 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Request for Quotations	Open - National	Single Stage - One E nvelope	18,000.00	0.00	Canceled				2022-06-06					2022-08-01		2023-01-28	
MN-SCJ -283316-GO-RFQ / Pr ocurement of equipment ite ms for School-based Enterpri se at target school in Uvurkh angai province	TF / B0943	Component 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Request for Quota tions	Open - National	Single Stage - One E nvelope	18,000.00	21,367.28	Completed				2022-06-06	2022-09-28				2022-08-01	2022-10-09	2023-01-28	2022-11-24
MN-SCJ -283318-GO-RFQ / Pr ocurement of support tool ite ms for the facility for School- based Enterprise at target sc hool in Uvurkhangai province	TF / B0943	Owneouse 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Request for Quotations	Open - National	Single Stage - One E nvelope	18,000.00	420.63	Completed				2022-06-06	2022-09-29				2022-08-01	2022-10-04	2023-01-28	2022-10-08
MN-SCJ -283319-GO-RFQ / Pr ocurement of equipment ite ms for School-based Enterpri se at target school in Khovd province	TF / B0943	Component 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Request for Quota tions	Open - National	Single Stage - One E nvelope	18,000.00	9,002.78	Completed				2022-06-06	2022-09-29				2022-08-01	2022-10-10	2023-01-28	2022-10-09
MN-SCJ -283320-GO-RFQ / Pr ocurement of support tool ite ms for the facility for School- based Enterprise at target sc hool in Khovd province	TF / B0943	Component 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Request for Quota tions	Open - National	Single Stage - One E nvelope	18,000.00	0.00	Completed				2022-06-06	2022-09-29				2022-08-01	2022-10-05	2023-01-28	2022-09-28
MN-SCJ -283322-GO-RFQ / Pr ocurement of equipment ite ms for School-based Enterpri se at target school in Sukhba atar province	TF / B0943	Component 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Request for Quota tions	Open - National	Single Stage - One E nvelope	18,000.00	10,781.48	Completed				2022-06-06	2022-09-28				2022-08-01	2022-10-09	2023-01-28	2022-10-28

	1	1 1								 		1					1					
MN-SCJ -283325-GO-RFQ / Pr ocurement of support tool ite ms for the facility for School- based Enterprise at target sc hool in Sukhbaatar province	TF / B0943	Component 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Request for Quota tions	Open - National	Single Stage - One E nvelope	18,	00.00	0.00 Con	mpleted					2022-06-06					2022-08-01	2022-10-07	2023-01-28	2022-10-28
MN-SCJ -283326-GO-RFQ / Pr ocurement of equipment ite ms for School-based Enterpri se at target school in Gobisu mber province	TF / B0943	Component 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Request for Quota tions	Open - National	Single Stage - One E nvelope	18,	00.00 32,	298.21 Con	mpleted					2022-06-06	2022-09-28				2022-08-01	2022-10-09	2023-01-28	2022-12-26
MN-SCJ -283329-GO-RFQ / Pr ocurement of support tool ite ms for the facility for School- based Enterprise at target sc hool in Gobisumber aimag	TF / B0943	Component 2: introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Request for Quota tions	Open - National	Single Stage - One E nvelope	18,	00.00 16,	152.14 Sigr	ned					2022-06-06	2022-09-28				2022-08-01	2022-10-09	2023-01-28	
MN-SCJ -283332-GO-RFQ / Pr ocurement of smart tablet se t for LLEC trainers and traine es under ESEL training activit y	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional ski ilis for vulnerable rural youth	Request for Quota tions	Open - National	Single Stage - One E nvelope	81,	10.00 39,	902.98 Con	mpleted					2022-04-01	2022-09-22				2022-05-27	2022-07-11	2022-11-23	2022-09-11
MN-SCJ -283336-GO-RFQ / Pr ocurement of PC for the usag e of LLEC trainees	TF / B0943	Component 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Request for Quota tions	Open - National	Single Stage - One E nvelope	10,	00.00	0.00 Con	mpleted					2022-04-01					2022-05-27	2022-07-01	2022-11-23	2022-07-10
MN-SCJ -283337-GO-RFQ / E SEL course manual editing, d esign and printing for school youth - printing the updated version in 2022	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional ski lifs for vulnerable rural youth	Request for Quota tions	Open - National	Single Stage - One E nvelope	15,/	00.00	0.00 Con	mpleted					2022-08-20	2022-11-22				2022-10-15	2022-09-19	2023-04-13	2022-11-27
MN-SCJ -283338-GO-RFQ / E SEL course manual- Drawing, adding images and visuals - Updating the initial training module package	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioerno tional sk ills for vulnerable rural youth	Request for Quota tions	Open - National	Single Stage - One E nvelope	6,	00.00 1,	520.46 Con	mpleted					2022-06-20	2022-09-29				2022-08-15	2022-07-10	2023-02-11	2022-09-18
MN-SCJ -283340-GO-RFQ / St ationary for ESEL course trai nings - 4th session to be orga nized in August 2022	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional ski ills for vulnerable rural youth	Request for Quota tions	Open - National	Single Stage - One E nvelope	3,	00.00 3,	481.87 Con	mpleted					2022-08-06					2022-10-01	2022-10-03	2023-03-30	2022-10-05
MN-SCJ -283344-GO-RFQ / St ationary for ESEL course trai nings - 5th session to be orga nized in January 2023	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional ski ills for vulnerable rural youth	Request for Quota tions	Open - National	Single Stage - One E nvelope	3,	00.00	0.00 Con	mpleted					2023-01-06					2023-03-03	2023-02-07	2023-08-30	2023-02-08
MN-SCJ -283348-GO-RFQ / Vi deo content development for the dissemination of best pra ctices of the project	TF / B0943	Component 3: Project Manag ement and Administration, Monitoring and Evaluation ( M&E), and Knowledge Disse mination	Request for Quota tions	Open - National	Single Stage - One E nvelope	17,	00.00 4,	586.50 Con	mpleted					2022-04-01					2022-05-27	2022-04-16	2022-11-23	2022-06-11
MN-SCJ -319506-GO-DIR / Ho usehold electronic items for Uvurkhangai province school	TF / B0943	Component 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Direct Selection	Direct - National		1,	20.00	0.00 Con	mpleted			2022-10-05	2022-10-06	2022-10-05	2022-12-27				2022-10-10	2023-02-23	2023-04-08	2023-04-03
MN-SCJ -319510-GO-DIR / Ca rpentry items for Sukhbaatar province school	TF / B0943	Component 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Direct Selection	Direct - National		8,	00.00	0.00 Con	mpleted			2022-10-05	2022-10-06	2022-10-05	2022-12-22				2022-10-17	2023-02-23	2023-04-15	2023-03-22
MN-SCJ -319512-GO-RFQ / V egetable and raw material m onthly supply for Uvurkhanga i school	TF / B0943	Component 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Request for Quota tions	Open - National	Single Stage - One E nvelope	7,/	00.00	0.00 Con	mpleted					2022-10-10					2022-10-24	2023-01-18	2023-05-12	2023-07-05
MN-SCJ -319519-GO-RFQ / S eeds for Khovd province scho ol	TF / B0943	Component 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Request for Quota tions	Open - National	Single Stage - One E nvelope	7,/	00.00	0.00 Con	mpleted					2023-03-01					2023-04-06	2023-04-17	2023-04-16	2023-05-22
MN-SCJ -373088-GO-RFQ / Pr ocurement of tablet for LLEC trainers and trainees /earpho ne + 5D card + casef for imp lementing blended ESEL train ing in another 10 soums	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional sk ills for vulnerable rural youth	Request for Quota tions	Open - National	Single Stage - One E nvelope	90,	9.00	0.00 Sign	ned					2023-09-09					2023-11-04	2023-09-23	2024-05-02	2023-11-10
MN-SCJ -373108-GO-RFQ / Pr ocurement of PC for usage of LLEC trainees in another 10 s oums	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional sk ills for vulnerable rural youth	Request for Quota tions	Open - National	Single Stage - One E nvelope	11,	14.00	0.00 Con	mpleted					2023-11-11					2024-01-06	2023-10-24	2024-07-04	2023-11-27
MN-SCJ -373109-GO-RFQ / E SEL course manuals in Englis h- Drawing, and Design - tran slated training module packa ge	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused sociemen toinal sk ills for vuinerable rural youth	Request for Quota tions	Open - National	Single Stage - One E nvelope	4,/	00.00	0.00 Con	mpleted					2023-10-25					2023-12-20	2023-10-12	2024-06-17	2023-12-18
MN-SCJ -373114-GO-RFQ / E SEL course manuals for TVET schools- Drawing, and Design	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional sk ills for vuinerable rural youth	Request for Quota tions	Open - National	Single Stage - One E nvelope	4,	00.00	0.00 Con	mpleted					2023-09-25					2023-11-20	2023-10-12	2024-05-18	2023-12-18
MN-SCJ -158986-GO-RFQ / E SEL course supporting materi als- Books and publications	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo bional sk ilis for vulnerable rural youth	Request for Quota tions	Open - National	Single Stage - One E nvelope	10,	00.00	0.00 Can	nceled					2023-10-05					2023-11-23		2025-09-03	

MN-SCJ -373265-GO-RFQ / Pr ocurement of equipment ite ms for School-based Enterpri se	TF / B0943	Component 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	10,000.00	0.00	Signed		20:	23-12-25		2024-02-19	2024-02-01 2024-08-1	17 2024-03-15
MN-SCJ -373266-GO-RFQ / Pr ocurement of support tool ite ms for the facility for School- based Enterprise	TF / B0943	Component 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	5,000.00	0.00	Completed		20:	23-12-09		2024-02-03	8 2024-02-01 2024-08-0	01 2024-03-13
MN-SCJ -373276-GO-RFQ / Vi sibility materials II	TF / B0943	Component 3: Project Manag ement and Administration, Monitoring and Evaluation ( M&E), and Knowledge Disse mination	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	3,000.00	0.00	Completed		20:	23-10-30		2023-12-25	5 2023-07-05 2024-06-2	22 2023-08-02
MN-SCJ -373278-GO-RFQ / Vi sibility materials III	TF / B0943	Component 3: Project Manag ement and Administration, Monitoring and Evaluation ( M&E), and Knowledge Disse mination	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	3,000.00	0.00	Completed		20:	23-12-20		2024-02-14	2023-11-16 2024-08-1	12 2024-01-25
MN-SCJ -158826-GO-RFQ / M EAL report printing	TF / B0943	Component 3: Project Manag ement and Administration, Monitoring and Evaluation ( M&E), and Knowledge Disse mination	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	5,000.00	0.00	Completed		20:	23-11-20		2023-12-25	5 2023-07-03 2024-02-2	23 2023-07-25
MN-SCJ -373371-GO-RFQ / P urchase camera for Uvurkha ngai and Khovd field offices	TF / B0943	Component 3: Project Manag ement and Administration, Monitoring and Evaluation ( M&E), and Knowledge Disse mination	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	2,300.00	0.00	Completed		20:	23-09-15		2023-11-10	2023-09-13 2024-05-0	08 2023-10-06
MN-SCJ -373282-GO-RFQ / P urchase computer, laptop for UB and field branches	TF / B0943	Component 3: Project Manag ement and Administration, Monitoring and Evaluation ( M&E), and Knowledge Disse mination	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	4,000.00	0.00	Pending Impl ementation		20:	23-09-15		2023-11-02	2023-12-0	02
MN-SCJ -283345-GO-RFQ / St ationary for ESEL course trai nings - 6th session to be orga nized in August 2023	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional skills for vulnerable rural youth	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	3,500.00	0.00	Pending Impl ementation		20:	23-08-06		2023-10-01	2024-03-2	29
MN-SCJ -373271-GO-RFQ / Pr inting of banners II	TF / B0943	Component 3: Project Manag ement and Administration, Monitoring and Evaluation ( M&E), and Knowledge Disse mination	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	3,000.00	0.00	Pending Impl ementation		20:	23-09-30		2023-11-25	2024-05-2	23
MN-SCJ -158982-GO-RFQ / E SEL course manual for Out of School youth	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional skills for vulnerable rural youth	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	45,750.00	0.00	Pending Impl ementation		20:	24-05-27		2024-07-22	2026-05-0	03
MN-SCJ -373116-GO-RFQ / V CDs/DVDs for the training / Vi deo audio making for ESEL tr aining in TVET schools	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional skills for vulnerable rural youth	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	6,221.00	0.00	Pending Impl ementation		20:	24-02-17		2024-04-13	3 2024-10-1	10
MN-SCJ -429387-GO-RFQ / E SEL Course manual for out of school	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional skills for vulnerable rural youth	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	45,750.00	0.00	Under Imple mentation		20:	24-06-04		2024-07-30	2025-01-2	26
MN-SCJ -429392-GO-RFQ / V CDs/DVDs for the training /Vi deo audio making for ESEL Tr aining in TVET	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional skills for vulnerable rural youth	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	6,221.00	0.00	Pending Impl ementation		20:	24-11-06		2025-01-01	2025-06-3	30
MN-SCJ -440647-GO-RFQ / E SEL course manuals for seco ndary schools- Printing	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional skills for vulnerable rural youth	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	8,000.00	0.00	Pending Impl ementation		20:	25-03-06		2025-05-01	2025-06-0	01

	NON CONSULTING S	SERVICES																									/ /		
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Docu	ments	ation	Report	ent / Jus	tification	Notice / I	nvitation	s Iss	ued	Opening	/ Minutes	for A	ward	Signed		Contract Co	
- 1												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRM	IS																										
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference	Expression Not		Short List a equest for				Opening of Proposals			of Technic		Evaluation Draft Neg Contract		Contract	Contract C	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MN-SCJ -158830-CS-LCS / Pr oject external annual audit s ervices	TF / B0943	Component 3: Project Manag ement and Administration, Monitoring and Evaluation ( M&E), and Knowledge Disse mination		Least Cost Selecti on	Open - National		14,000.00	0.00	Canceled	2020-09-01	2021-09-01	2020-09-22		2020-10-06				2020-10-13		2020-10-20		2020-11-03		2020-11-24		2021-02-22	
MN-SCJ -325859-CS-CQS / Pr oject Endline Impact Evaluati on Survey	TF / B0943	Component 3: Project Manag ement and Administration, Monitoring and Evaluation ( M&E), and Knowledge Disse mination	Post	Consultant Qualifi cation Selection	Open - National		31,100.00	0.00	Signed	2022-11-14	2022-11-14	2022-11-28	2023-05-29	2022-12-02	2022-12-01							2022-12-04	2022-11-28	2022-12-05	2022-12-20	2023-06-03	

	INDIVIDUAL CONSU																			
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F		Invitation t				Signed 0	Contract	Contract Co	ompletion
l											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

			ı	1		1		I	Г									
MN-SCJ -158816-CS-INDV / P roject Manager	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional sk ills for vulnerable rural youth	Post	Individual Consult ant Selection	Open	79,200.00	16,227.67	Signed	2020-02-11	2019-12-15	2020-02-11	2020-01-14	2020-02-11	2020-01-14	2020-02-11	2020-01-27	2023-12-31	
MN-SCJ -158819-CS-INDV / E ducation Specialist - high sch ool	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional sk ills for vulnerable rural youth	Post	Individual Consult ant Selection	Open	48,000.00	0.00	Canceled	2020-03-01	2020-03-24	2020-04-19		2020-05-10		2020-06-14		2022-03-01	
MN-SCJ -158821-CS-INDV / E ducation Specialist - Life-long Learning Centers	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional sk ills for vulnerable rural youth	Post	Individual Consult ant Selection	Open	48,000.00	0.00	Canceled	2020-03-01		2020-04-19		2020-05-10		2020-06-14		2022-03-01	
MN-SCJ -158824-CS-INDV / P roject Officer	TF / B0943	Component 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Post	Individual Consult ant Selection	Open	62,880.00	8,540.88	Completed	2020-02-11	2020-01-21	2020-03-08	2020-02-21	2020-03-13	2020-03-09	2020-03-25	2020-03-18	2024-01-18	2021-04-16
MN-SCJ -158827-CS-INDV / C onsultant for Children's Right s and Business Principles (CR BP) sensitization activities an d materials	TF / B0943	Component 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Post	Individual Consult ant Selection	Open	18,000.00	2,409.60	Completed	2020-04-01	2021-10-11	2020-05-20	2021-11-22	2020-06-10	2021-11-23	2020-07-15	2021-12-21	2021-04-01	2022-07-07
MN-SCJ -158831-CS-INDV / P roject MEAL Specialist	TF / B0943	Component 3: Project Manag ement and Administration, Monitoring and Evaluation ( M&E), and Knowledge Disse mination	Post	Individual Consult ant Selection	Open	64,800.00	9,394.97	Signed	2020-02-11	2020-01-03	2020-03-08	2020-02-20	2020-03-13	2020-02-20	2020-03-23	2020-04-05	2023-12-31	
MN-SCJ -158832-CS-INDV / E ntrepreneurship consultancy for ESEL curriculum develop ment	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional skills for vulnerable rural youth	Post	Individual Consult ant Selection	Open	21,000.00	6,000.00	Completed	2020-03-15	2020-03-24	2020-05-03	2020-05-04	2020-05-24	2020-05-06	2020-06-28	2020-05-26	2020-09-15	2021-03-26
MN-SCJ -158836-CS-INDV / S ocioemotional consultant for ESEL curriculum developmen t	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional skills for vulnerable rural youth	Post	Individual Consult ant Selection	Open	21,000.00	20,000.00	Completed	2020-03-15	2020-03-24	2020-05-03	2020-05-04	2020-05-24	2020-05-06	2020-06-28	2020-05-24	2020-09-15	2020-11-10
MN-SCJ -158838-CS-INDV / B usiness Consultant Coach - U vurkhangai	TF / B0943	Component 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Post	Individual Consult ant Selection	Open	12,000.00	4,216.80	Completed	2020-12-01	2021-12-01	2021-01-19	2022-01-07	2021-01-26	2022-09-14	2021-02-23	2022-02-11	2021-06-30	2023-07-10
MN-SCJ -158840-CS-INDV / B usiness Consultant Coach - K hovd	TF / B0943	Component 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Post	Individual Consult ant Selection	Open	12,000.00	3,614.40	Completed	2020-12-01	2021-12-01	2021-01-19	2021-01-10	2021-01-26	2021-01-10	2021-02-23	2022-02-11	2021-06-30	2023-06-12
MN-SCJ -158841-CS-INDV / B usiness Consultant Coach - Z avkhan	TF / B0943	Component 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Post	Individual Consult ant Selection	Open	12,000.00	3,614.40	Completed	2020-12-01	2021-12-01	2021-01-19	2022-01-10	2021-01-26	2022-01-13	2021-02-23	2022-02-11	2021-06-30	2023-12-28
MN-SCJ -158842-CS-INDV / B usiness Consultant Coach - G obisumber and Sukhbaatar	TF / B0943	Component 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Post	Individual Consult ant Selection	Open	12,000.00	0.00	Canceled	2020-12-01		2021-01-19		2021-01-26		2021-02-23		2021-06-30	
MN-SCJ -158844-CS-INDV / P roject Coordinator	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional sk ills for vulnerable rural youth	Post	Individual Consult ant Selection	Direct	62,880.00	11,103.37	Signed	2020-02-11	2019-12-16	2020-02-11	2020-02-01	2020-02-11	2020-02-01	2020-02-11	2020-02-08	2023-12-31	
MN-SCJ -158849-CS-INDV / C onsultancy fee for assessme nt to explore potential for cre ation of SBEs	TF / B0943	Component 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Post	Individual Consult ant Selection	Open	16,000.00	7,021.80	Completed	2020-09-01	2020-10-07	2020-10-05	2020-12-04	2020-10-12	2020-12-07	2020-11-09	2020-12-17	2021-06-09	2021-11-22
MN-SCJ -166580-CS-INDV / E ducation Specialist - High Sc hool	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional skills for vulnerable rural youth	Post	Individual Consult ant Selection	Open	32,000.00	8,000.00	Completed	2020-03-30	2020-04-03	2020-05-18	2020-05-04	2020-06-08	2020-05-06	2020-07-13	2020-05-21	2021-01-09	2021-12-18
MN-SCJ -166583-CS-INDV / E ducation Specialist/Psycholog ist for high schools and Life-I ong Education Centers	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional skills for vulnerable rural youth	Post	Individual Consult ant Selection	Open	32,000.00	7,000.00	Completed	2020-03-30	2020-04-03	2020-05-18	2020-05-04	2020-06-08	2020-05-15	2020-07-13	2020-05-21	2021-01-09	2021-12-23
MN-SCJ -166582-CS-INDV / E ducation Specialist - Training Content Specialist	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional skills for vulnerable rural youth	Post	Individual Consult ant Selection	Open	32,000.00	7,000.00	Completed	2020-03-30	2020-04-03	2020-05-18	2020-05-05	2020-06-08	2020-05-15	2020-07-13	2020-05-28	2021-01-09	2021-12-27
MN-SCJ -158851-CS-INDV / P roject baseline evaluation co nsultancy services	TF / B0943	Component 3: Project Manag ement and Administration, Monitoring and Evaluation ( M&E), and Knowledge Disse mination	Prior	Individual Consult ant Selection	Open	20,000.00	0.00	Canceled	2020-12-01		2021-01-04		2021-01-09		2021-01-21		2021-04-21	
MN-SCJ -205602-CS-INDV / P roject mid-term evaluation se rvice	TF / B0943	Component 3: Project Manag ement and Administration, Monitoring and Evaluation ( M&E), and Knowledge Disse mination	Post	Individual Consult ant Selection	Open	13,500.00	0.00	Canceled	2021-10-15		2021-11-18		2021-11-23		2021-12-05		2022-02-13	

MN-SCJ -205603-CS-INDV / T emporary Project Officer - Ma ternity replacement	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional sk ills for vulnerable rural youth	Post	Individual Consult ant Selection	Open	5,500.00	701.76	Completed	2020-11-20	2020-09-27	2020-11-20	2020-10-29	2020-11-20		2020-11-20	2020-11-08	2021-05-19	2021-07-14
MN-SCJ -158857-CS-INDV / P roject final evaluation consult ant service	TF / B0943	Component 3: Project Manag ement and Administration, Monitoring and Evaluation ( M&E), and Knowledge Disse mination	Post	Individual Consult ant Selection	Open	21,100.00	0.00	Canceled	2023-09-01		2023-10-05		2023-10-10		2023-10-22		2023-12-31	
MN-SCJ -229907-CS-CDS / En trepreneurship consultancy f or ESEL curriculum developm ent - continuation of the prev ious service	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional sk ills for vulnerable rural youth	Post	Direct Selection	Direct	4,000.00	3,012.00	Completed	2021-04-19	2021-05-12	2021-04-22	2021-04-26			2021-04-26	2022-06-05	2022-03-10	2023-12-29
MN-SCJ -239741-CS-INDV / N ational Blended Learning Con sultant	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional skills for vulnerable rural youth	Post	Individual Consult ant Selection	Open	3,000.00	2,276.69	Completed	2021-06-17	2021-06-15	2021-06-29	2021-07-06	2021-06-30	2021-07-05	2021-07-01	2021-07-12	2021-12-31	2022-03-31
MN-SCJ -259763-CS-INDV / B usiness Consultant Coach - G obisumber	TF / B0943	Component 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Post	Individual Consult ant Selection	Open	4,000.00	1,204.80	Completed	2021-10-26	2021-12-01	2021-12-14	2022-01-10	2022-01-04	2022-01-10	2022-02-08	2022-02-11	2022-08-07	2023-12-28
MN-SCJ -259764-CS-INDV / B usiness Consultant Coach - S ukhbaatar province	TF / B0943	Component 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Post	Individual Consult ant Selection	Open	8,000.00	2,409.60	Completed	2021-10-26	2021-12-01	2021-12-14	2021-01-10	2022-01-04	2021-01-13	2022-02-08	2022-02-07	2022-08-07	2023-12-28
MN-SCJ -275237-CS-INDV / C onsultancy fee for SBE pilotin g at selected 5 schools	TF / B0943	Component 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Post	Individual Consult ant Selection	Open	8,166.00	6,024.00	Completed	2022-01-27	2022-03-07	2022-02-19	2022-04-11	2022-03-12	2022-04-18	2022-04-22	2022-04-26	2023-10-28	2023-12-20
MN-SCJ -283297-CS-INDV / In temational psychometrist wit hin the implementation of ES EL assessments	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional sk ills for vulnerable rural youth	Post	Individual Consult ant Selection	Open	21,000.00	0.00	Canceled	2023-03-01		2023-04-19		2023-05-10		2023-06-14		2023-12-11	
MN-SCJ -283298-CS-INDV / N ational psychometric psychol ogist within the implementati on of ESEL assessment	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurship-focused socioemo tional skills for vulnerable rural youth	Post	Individual Consult ant Selection	Open	10,000.00	0.00	Signed	2023-03-01	2022-11-11	2023-04-19	2022-12-19	2023-05-10	2022-12-19	2023-06-14	2022-12-30	2023-12-11	
MN-SCJ -283299-CS-INDV / E ducation Specialist - Training Content Specialist	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurship-focused socioemo tional skills for vulnerable rural youth	Post	Individual Consult ant Selection	Open	15,000.00	6,024.00	Completed	2022-06-01	2022-04-05	2022-07-20	2022-05-27	2022-08-10	2022-05-27	2022-09-14	2022-06-12	2023-03-13	2023-12-31
MN-SCJ -283301-CS-CDS / Ed ucation Specialist/Educationa I Psychologist	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurship-focused socioemo tional skills for vulnerable rural youth	Post	Direct Selection	Direct	15,000.00	7,530.00	Completed	2022-08-01	2022-04-05	2022-08-11	2022-05-03			2022-10-15	2022-05-17	2023-04-13	2023-12-31
MN-SCJ -283303-CS-CDS / En trepreneurship consultancy f or ESEL curriculum training p ackage update	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional skills for vulnerable rural youth	Post	Direct Selection	Direct	11,150.00	0.00	Canceled	2022-06-01	2022-06-02	2022-06-11				2022-08-15		2023-02-11	
MN-SCJ -318742-CS-INDV / P roject Officer 2	TF / B0943	Component 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Post	Individual Consult ant Selection	Open - National	20,000.00	0.00	Completed	2022-09-29	2021-03-30	2022-09-29	2021-04-21	2022-09-29	2021-04-21	2022-09-29	2021-05-05	2023-03-28	2022-11-30
MN-SCJ -319523-CS-INDV / P roject Officer 3	TF / B0943	Component 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Post	Individual Consult ant Selection	Open - National	20,000.00	0.00	Signed	2022-10-05	2022-09-30	2022-10-25	2022-11-01	2022-11-01	2022-11-01	2022-11-11	2022-11-15	2023-12-31	
MN-SCJ -283294-CS-INDV / P roject final evaluation consult ant service	TF / B0943	Component 3: Project Manag ement and Administration, Monitoring and Evaluation ( M&E), and Knowledge Disse mination	Post	Individual Consult ant Selection	Open	31,100.00	0.00	Canceled	2023-09-03		2023-10-07		2023-10-12		2023-10-24		2023-12-01	
MN-SCJ -326305-CS-INDV / In ternational Psychometrist to work on ESEL measurement t ool	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional skills for vulnerable rural youth	Post	Individual Consult ant Selection	Direct - Internation al	21,000.00	0.00	Completed	2022-12-01	2023-07-05	2022-12-07	2023-07-01	2022-12-12	2023-07-05	2022-12-17	2023-07-09	2023-06-15	2023-09-04
MN-SCJ -373291-CS-INDV / A nalyzing findings of beneficai ry and drop of survey and pr epare report in English and M ongolian	TF / B0943	Component 3: Project Manag ement and Administration, Monitoring and Evaluation ( M&E), and Knowledge Disse mination	Post	Individual Consult ant Selection	Open - National	2,500.00	0.00	Canceled	2023-09-11	2023-09-26	2023-10-30		2023-11-20		2023-12-25		2024-06-22	
MN-SCJ -373353-CS-INDV / B usiness Consultant Coach II - Uvurkhangai	TF / B0943	Component 2: Introduction o f a small grant mechanism t o enable target youth to app ly their entrepreneurship kn owledge	Post	Individual Consult ant Selection	Open - National	9,241.00	0.00	Pending Impleme ntation	2023-08-21		2024-06-04		2024-06-25		2024-07-30		2025-01-26	
MN-SCJ -283304-CS-INDV / T ablet configuration and down loading the content into the web and smart device	TF / B0943	Component 1: Development and implementation of an in novative community-driven program on entrepreneurshi p-focused socioemo tional sk ills for vulnerable rural youth	Post	Individual Consult ant Selection	Open - National	2,000.00	0.00	Pending Impleme ntation	2022-04-01		2022-05-20		2022-06-10		2022-07-15		2023-01-11	

|--|