Procurement Plan

I. <u>General</u>

- **1.** Bank's approval Date of the procurement Plan: *negotiations May*, 2019.
- 2. **Date of General Procurement Notice**: *to be published in Aug 2020*
- 3. **Period covered by this procurement plan**: The procurement period of project covered from year July 2020 to Jun 2021, no procurements have commenced as yet.

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement for Moderate Risk Projects:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	US\$ 4 million	All
2.	NCB (Goods)	US\$ 4 million	All
3.	ICB (Works)	US\$ 15 million	All
4.	NCB (Works)	US\$ 15 million	All
5.	(Non-Consultant Services)	US\$ 4 million	All

- 2. **Prequalification**. Bidders for <u>Not applicable</u> shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
- **3.** Reference to (if any) Project Operational/Procurement Manual: Operations Manual has been prepared and procurement is a component of it. Arrangements for local government component have been given in detail.
- 4. Any Other Special Procurement Arrangements: Not Applicable

5. Summary of the Procurement Packages planned during the first 18 months after project effectiveness

The main contracts identified so far for the three implementing entities are provided in the annex below. There are no large ICBs of Works or Goods; only some consultancies are beyond the national firms thresholds, and some non consultancy contracts of ETD.

III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 2 m	
2.	Single Source (Firms)	Above US \$ 2 m	Justification alongwith identification of SSS in procurement plan
3.	Individual	Above US\$ 400, 000	In addition the selection of procurement staff

- Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$_500,000_equivalent per contract, may comprise entirely of national consultants in accordance with the OPCS guidance.
- **3. Any Other Special Selection Arrangements:** [including advance procurement and retroactive financing, if applicable or delete if not applicable]

4. Consultancy Assignments with Selection Methods and Time Schedule:

There are a number of activities for consultancy contracts. The procurement activity table is annexed which indicted the identified activities.

Procurement Activities

Sr. No	Activity	Estimat ed Cost USD 000s	RISK	Bank oversig ht	Procureme nt Approach	Selection method	Evaluation selection method
Pro	oject Implen	nentation	Unit Offi	ce - Loca	al Government	Department	
1	Annual performanc e assessment of Local Councils	1,230	Substant ial	Prior	QCBS Firms Selection	QCBS internation al	Highest ranked
2	Environme nt and Social Safeguard s consultanc y	4,920	Moderat e	Prior	QCBS Firms Selection	QCBS internation al	Highest ranked
Pro	oject Implen	nentation	Unit Offi	ce - Exci	ise and Taxatio	n Departmei	nt
1	Disaster recovery site	5,100	Substant ial	Prior	RFB	ICB IT	Lowest evaluated responsive
2	Consultanc y for software developme nt	5,000	Modera te	Prior	QCBS Firms Selection	QCBS internation al	Highest ranked
3	Property survey	14,000 5-7 package s	Moderat e	post	Single stage one envelope	RFB non consultanc y	Lowest evaluated responsive
4	IT hardware	10,000 2-3 package s	Substanti al	Prior	Single stage one envelope	RFB	Lowest evaluated responsive
5	Consulting firm for developing ICT strategy	1,680	Substanti al	Prior	QCBS Firms Selection	QCBS internation al	Highest ranked
Pro	oject Implen	nentation	Unit Offi	ce - Sinc	h Investment	Department	

Sr. No	Activity	Estimat ed Cost USD 000s		Bank oversig ht	Procureme nt Approach	Selection method	Evaluation selection method
1	Consultanc y for bussiness process mapping	5,250	Substant ial	Prior	QCBS Firms Selection	QCBS internation al	Highest ranked
2	Automatio n of business processes	6,000	Substant ial	Prior	QCBS Firms Selection	QCBS internation al	Highest ranked
Si	ndh Solid Wa	aste Mana	gement	Board (to	be executed k	by LGD)	
1	Baseline study for landfill sites	2,000	Moderat e	Prior	QCBS Firms Selection	QCBS internation al	Highest ranked
2	Study for mapping of collection systems	2,100	Moderat e	Prior	QCBS Firms Selection	QCBS internation al	Highest ranked
3	Review of informal sector for recycling	1,500	Substant ial	Prior	QCBS Firms Selection	QCBS internation al	Highest ranked

PROCUREMENT PLAN Pakistan : Competitive and Livable City of Karachi Project General Information

Country: Pakistan Bank's Approval Date of the Original Procurement Plai 2020-08-21 Revised Plan Date(s): (comma delineated, leave blank 2023-07-26 Project Name: Competitive and Livable City of Karachi Project Loan / Credit Nei IRBO / 89980 Executing Agency(i Local Government Department, Sindh

WORKS																												1
Activity Reference No. / Description	Loan / Credit N	Component	Review Type	Method	Market Approac	Procurement Pro	Prequalification (Y/N)	High SEA/SH R Procurement isk ocument Ty	D Estimated Amount (U	Actual Am ount (US\$	Process St atus	Draft Pre-c	ualification	Prequalifica ation F	ation Evalu	Draft Bidd	ling Docum tification	Specific P	ocurement Invitation	Bidding Do	ocuments a	Proposal S	ubmission / / Minutes		nmendation	Signed C	Contract	Contract C
							()		e S\$))			Actual			Planned				Planned		1	Actual	for A Planned		Planned	Actual	Planned
PK-LGD -187684-CW-RFQ / U PGRADATION, RENOVATION AND REDESIGNING FOR OFFI CE	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			100,000.00	97,012.25	Signed								2020-02-20							2020-10-06		2021-04-0 4
PK-LGD -237541-CW-RFQ / U pgradation, Renovation And Redesigning For DMC South Office	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		Request for Qu tions (Non Ban PD)		100,150.42	Signed							2021-06-08	2020-10-01							2021-08-03	2020-10-30	2021-11-0 1
PK-LGD -237728-CW-RFQ / U pgradation, Renovation And Redesigning For DMC Central Office	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		Request for Qu tions (Non Ban PD)	ta -S 100,000.00	80,760.98	Signed							2021-06-09	2020-10-01							2021-08-04	2020-10-30	2021-11-0 2
PK-LGD -237795-CW-RFQ / U pgradation, Renovation And Redesigning For DMC East Of fice	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		Request for Qu tions (Non Ban PD)	ta -S 100,000.00	71,290.07	Signed							2021-06-09	2020-09-29							2021-08-04	2020-10-23	2021-11-0 2
PK-LGD -237874-CW-RFQ / U pgradation, Renovation And Redesigning For DMC West O ffice	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		Request for Qu tions (Non Ban PD)	ta -S 100,000.00	36,168.89	Signed							2021-06-09	2021-02-04							2021-08-04	2021-03-04	2021-11-0 2
PK-LGD -237882-CW-RFQ / U pgradation, Renovation And Redesigning For DMC Malir O ffice	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		Request for Qu tions (Non Ban PD)		37,776.96	Signed							2021-06-09	2020-10-14							2021-08-04	2020-11-13	2021-11-0 2
PK-LGD -237906-CW-RFQ / U pgradation, Renovation And Redesigning For DMC Korang i Office	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		Request for Qu tions (Non Ban PD)		101,154.28	Signed							2021-06-09	2021-02-08							2021-08-04	2021-03-09	2021-11-0 2
PK-LGD -237915-CW-RFQ / U pgradation, Renovation and Redesigning for District Coun cil Office	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		Request for Qu tions (Non Ban PD)	ta -S 100,000.00	77,991.22	Signed							2021-06-09	2021-06-25							2021-08-04	2021-08-03	2021-11-0 2
PK-LGD -237922-CW-RFQ / U pgradation, Renovation And Redesigning For KMC Office	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		Request for Qu tions (Non Ban PD)		41,777.81	Signed							2021-06-09	2020-09-29							2021-08-04	2020-10-23	2021-11-0 2
PK-LGD -237925-CW-RFQ / R epair & rehabilitation of wash rooms at KMC building	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		Request for Qu tions (Non Bani PD)		38,507.38	Signed							2021-06-09	2020-10-01							2021-08-04	2020-10-15	2021-11-0 2
PK-LGD -264252-CW-RFQ / U pgradation, Renovation and Redesigning for District Muni cipal Corporation Keemari Off ice	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		Request for Qu tions (Non Ban PD)		80,229.68	Signed							2021-12-04	2022-01-17							2022-01-29	2022-02-15	2022-05-2 9
PK-LGD -283578-CW-RFB / R ehabilitation & Upgradation o f Exterior Works and Parking of the PIU CLICK Building and Auditorium	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Bids	Open - National	Single Stage - One E nvelope		Request for Bid Small Works SF (1 envelope pro ss)		0.00	Pending Imp lementation					2022-03-21		2022-03-26				2022-05-07		2022-06-06		2022-07-11		2023-01-0 7
PK-LGD -285848-CW-RFQ / U pgradation, Renovation and Redesigning for Council Hall, Committee Room and Develo pment of Ramps.	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		Request for Qu tions (Non Ban PD)	ta -S 95,000.00	78,236.72	Signed							2022-04-02	2022-04-01							2022-05-28	2022-04-16	2022-08-2 6
PK-LGD -299495-CW-RFQ / E stablishment of Computer La b in PIU CLICK.	IBRD / 89980	Improvement of City Compet itiveness and Business Envir onment	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		Request for Qu tions (Non Ban PD)		0.00	Pending Imp lementation							2022-06-21								2022-08-16		2023-02-1 2
PK-LGD -321044-CW-DIR / R epair of roads in Karachi dam aged in 2022 rain floods; Pha se 1 (10 Contracts).	IBRD / 89980	Contigent Emergency Respo nse Component	Prior	Direct Selection	Direct - National			Request for Qu tions - Small W s (Emergency) D -Non Compet ve	rk 18,350,000.0	0.00	Under Imple mentation					2022-10-17	2022-10-25	2022-10-22	2022-11-07							2022-11-26		2023-05-2 5
PK-LGD -327139-CW-DIR / R epair of Roads Damaged in R ain Floods 2022, Phase 2 (6 p ackages).	IBRD / 89980	Contigent Emergency Respo nse Component	Post	Direct Selection	Direct - National			Request for Qu tions - Small W s (Emergency) D -Non Compet ve	rk P 7,062,500.00	0.00	Signed					2022-11-21	2022-12-13	2022-11-26	2023-03-10							2022-12-31	2023-04-06	2023-06-2 9
PK-LGD -363106-CW-DIR / R epair of Roads Damaged in Fl oods (11 Contracts).	I IBRD / 89980	Contigent Emergency Respo nse Component	Post	Direct Selection	Direct - National			Other (with fiel or explanation)	f 6,262,500.00	0.00	Canceled					2023-05-23		2023-05-28								2023-07-02		2023-09-1 1
PK-LGD -366062-CW-RFQ / E mergency road repair works under CERC executed by PIU.	IBRD / 89980	Contigent Emergency Respo nse Component	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		Request for Qu tions - Small W s (Emergency) D -Competitive	rk 533 640 00	0.00	Under Imple mentation							2023-06-19	2023-06-14							2023-08-14		2024-02-1 0
PK-LGD -366066-CW-DIR / R oad Emergency Repair Works under CERC; Phase-2.	IBRD / 89980	Contigent Emergency Respo nse Component	Post	Direct Selection	Direct - National			Other (with fiel or explanation)	f 6,262,500.00	0.00	Signed					2023-06-08	2022-10-25	2023-06-13	2023-03-10							2023-07-18	2023-04-06	2024-01-1 4

GOODS																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur		Prequalific ation I		Draft Bidd ent / Jus		Specific Pro Notice / I		Bidding Do s Iss		Proposal Su Opening	Jbmission /	Bid Evalua and Recom for A			Contract		
										1	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-LGD -187687-GO-RFQ / P ower Generator for PIU	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		25,000.00	15,508.28	Signed							2020-08-11	2020-08-24							2020-10-06	2020-09-19	2021-04-04	

PK-LGD -187603-GO-RFQ / IT Equipment for PIU (Computer Equipments (Laptops, Deskto ps, Laser Printers, Multimedi a Equipment, Camera Cartrid ges, Photocopier and Softwar es))	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	70,000.00	62,025.57	Signed				2020-08-11	2020-05-07			2020-10-06	2020-06-09	021-01-04	
PK-LGD -187629-GO-RFQ / F umiture and Fixture for PIU	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	70,000.00	68,841.78	Signed				2020-08-11	2020-04-01			2020-10-06	2020-04-25	021-04-04	
PK-LGD -187677-GO-RFQ / O ffice Appliances, Machinery a nd Communication System f or PIU	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	35,000.00	35,811.48	Signed				2020-08-11	2020-05-07			2020-10-06	2020-06-09	020-12-05	
PK-LGD -187683-GO-RFQ / M otorbikes for PIU	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	3,500.00	2,386.22	Signed				2020-08-11	2020-04-21			2020-10-06	2020-05-31	021-04-04	
PK-LGD -187682-GO-RFQ / O ffice Vehicles for PIU	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	90,000.00	68,716.79	Signed				2020-08-11	2020-04-17			2020-10-06	2020-05-20	021-04-04	
PK-LGD -227730-GO-RFQ / Pr ocurement of Additional IT E quipment for PIU (Computer Equipments (Laptops, Deskto ps, Laser Printers, Multimedi a Equipment)	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	75,000.00	44,107.27	Signed				2021-05-30	2021-05-25			2021-07-25	2021-06-22	021-10-23	
PK-LGD -237546-GO-RFQ / Pr ocurement of Furniture and F ixture for DMC South office	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	50,000.00	39,581.16	Signed				2021-06-08	2020-11-16			2021-08-03	2020-12-10	021-11-01	
PK-LGD -237549-GO-RFQ / Pr ocurement of IT Equipment f or DMC South Office	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	30,000.00	20,994.11	Signed				2021-06-08	2020-10-20			2021-08-03	2020-11-18	021-10-02	
PK-LGD -237551-GO-RFQ / Pr ocurement of Office Applianc es and Machinery For DMC S outh	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	20,000.00	16,133.26	Signed				2021-06-08	2021-02-12			2021-08-03	2021-03-02	021-10-02	
PK-LGD -237732-GO-RFQ / Pr ocurement of Furniture and F ixture for DMC Central office	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	50,000.00	40,312.90	Signed				2021-06-09	2020-11-16			2021-08-04	2020-11-26	021-11-02	
PK-LGD -237746-GO-RFQ / Pr ocurement of IT Equipment f or DMC Central Office	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	30,000.00	24,700.73	Signed				2021-06-09	2020-10-22			2021-08-04	2020-11-19	021-10-03	
PK-LGD -237785-GO-RFQ / Pr ocurement of Office Applianc es and Machinery for DMC Ce ntral office	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	20,000.00	15,855.03	Signed				2021-06-09	2021-02-08			2021-08-04	2021-03-04	021-10-03	
PK-LGD -237796-GO-RFQ / Pr ocurement of Furniture and F ixture for DMC East office	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	50,000.00	16,704.41	Signed				2021-06-09	2021-02-08			2021-08-04	2021-03-04	021-11-02	
PK-LGD -237803-GO-RFQ / Pr ocurement of IT Equipment f or DMC East	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	30,000.00	26,429.24	Signed				2021-06-09	2020-10-29			2021-08-04	2020-11-19	021-10-03	
PK-LGD -237875-GO-RFQ / Pr ocurement of Furniture and F ixture for DMC West office	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	50,000.00	45,468.98	Signed				2021-06-09	2021-02-08			2021-08-04	2021-03-04	021-11-02	
PK-LGD -237877-GO-RFQ / Pr ocurrement of IT Equipment f or DMC West Office	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building		Request for Quota tions	Limited	Single Stage - One E nvelope	30,000.00	19,655.58	Signed				2021-06-09	2020-11-16			2021-08-04	2020-12-17	021-10-03	
PK-LGD -237900-GO-RFQ / Pr ocurement of Furniture and F ixture for DMC Malir office	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	50,000.00	0.00	Pending Impl ementation				2021-06-09				2021-08-04	-	021-11-02	
PK-LGD -237901-GO-RFQ / Pr ocurement of IT Equipment f or DMC Malir Office	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	30,000.00	19,611.45	Signed				2021-06-09	2020-11-16			2021-08-04	2020-12-10	021-10-03	
PK-LGD -237908-GO-RFQ / Pr ocurement of Furniture and F ixture for DMC Korangi office	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	50,000.00	39,984.45	Signed				2021-06-09	2021-02-08			2021-08-04	2021-03-03	021-11-02	
PK-LGD -237909-GO-RFQ / Pr ocurement of IT Equipment f or DMC Korangi Office	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	30,000.00	19,456.45	Signed				2021-06-09	2021-02-08			2021-08-04	2021-03-09	021-10-03	
PK-LGD -237910-GO-RFQ / Pr ocurement of Office Applianc es and Machinery for DMC Ko rangi office	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	20,000.00	0.00	Pending Impl ementation				2021-06-09				2021-08-04	-	021-10-03	
PK-LGD -237916-GO-RFQ / Pr ocurement of Furniture and F ixture for District Council offi ce	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	50,000.00	36,163.84	Signed				2021-06-09	2021-07-29			2021-08-04	2021-12-31	021-11-02	
PK-LGD -237917-GO-RFQ / Pr ocurement of IT Equipment f or District Council Office	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	30,000.00	19,854.15	Signed				2021-06-09	2021-02-09			2021-08-04	2021-03-11	021-10-03	
PK-LGD -237930-GO-RFQ / Pr ocurement of Furniture and F ixture for KMC office	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	15,000.00	0.00	Pending Impl ementation				2021-06-09				2021-08-04		021-11-02	
PK-LGD -237931-GO-RFQ / Pr ocurement of IT Equipment f or KMC Office	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	20,000.00	0.00	Pending Impl ementation				2021-06-09				2021-08-04	1	021-10-03	
PK-LGD -237932-GO-RFQ / Pr ocurement of Office Applianc es and Machinery for KMC off ice	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	10,000.00	10,057.93	Signed				2021-06-09	2021-02-08			2021-08-04	2021-03-04	021-10-03	
PK-LGD -242619-GO-RFQ / P ROCUREMENT OF HIGH-RESO LUTION SATELLITE IMAGERY	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	95,000.00	0.00	Canceled				2021-07-20				2021-09-14	-	021-12-13	

PK-LGD -242752-GO-RFQ / Pr ocurement of Office Applianc es and Machinery for the offi ces of DMC East, West, Malir and District Council	BRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	80,000.00	51,883.59	Signed					2021-07-20	2021-09-03						2021-09-14	2021-10-08	2021-11-13	
PK-LGD -242755-GO-RFB / Pr	BRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Bids	Open - National	Single Stage - One E nvelope	160,000.00	0.00	Pending Impl ementation			2021-07-19		2021-07-24		:	2021-09-04		2021-10-04		2021-11-08		2022-05-07	
PK-LGD -258432-GO-RFQ / Pr ocurement of IT Equipment F or Anti Encroachment Drive GIS Cell Commissioner Office Karachi	BRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	95,000.00	77,484.97	Signed					2021-10-23	2021-10-14						2021-12-18	2021-11-09	2022-03-18	
PK-LGD -258433-GO-RFQ / Pr	BRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	70,000.00	0.00	Pending Impl ementation					2021-10-23							2021-12-18		2022-03-18	
PK-LGD -264254-GO-RFQ / Pr	BRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	60,000.00	40,146.21	Signed					2021-12-17	2022-02-01						2022-02-11	2022-03-02	2022-04-12	
PK-LGD -264255-GO-RFQ / Pr ocurement of IT Equipment f or District Municipal Corporat ion Keemari office	BRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	50,000.00	40,250.67	Signed					2021-12-04	2021-12-06						2022-01-29	2022-01-08	2022-03-30	
PK-LGD -264257-GO-RFQ / Pr ocurement of Office Applianc es and Machinery for District Municipal Corporation Keema ri office	BRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	30,000.00	24,170.90	Signed					2021-12-25	2022-02-21						2022-02-19	2022-03-22	2022-04-20	
PK-LGD -285849-GO-RFQ / Pr	BRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	60,000.00	45,655.40	Signed					2022-04-02	2022-04-11						2022-05-28	2022-05-15	2022-08-26	
PK-LGD -285854-GO-RFQ / Pr ocurement of IT Equipment F or Solid Waste Management Board	BRD / 89980	Technical Assistance for Soli d Waste Management	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	90,000.00	24,074.85	Signed					2022-04-02	2022-03-28						2022-05-28	2022-04-23	2022-08-26	
PK-LGD -287172-GO-RFO / Pr	BRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	95,000.00	53,800.58	Signed					2022-04-09	2022-04-22						2022-06-04	2022-05-18	2022-09-02	
PK-LGD -285853-GO-RFQ / Pr ocurement of Office Applianc es, Sound System for Council Hall & Conference Room for KMC Office	BRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	60,000.00	0.00	Pending Impl ementation					2022-04-09							2022-06-04		2022-09-02	
PK-LGD -294671-GO-RFB / Pr	BRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Bids	Open - National	Single Stage - One E nvelope	150,000.00	0.00	Canceled			2022-05-16	2022-06-03	2022-05-21		:	2022-07-02		2022-08-01		2022-09-05		2023-03-04	
PK-LGD -299456-GO-RFQ / Pr ocurement of Equipment for New Computer Lab for PIU-CL ICK	BRD / 89980	Improvement of City Compet itiveness and Business Envir onment	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	29,000.00	0.00	Pending Impl ementation					2022-06-20							2022-08-15		2023-02-11	
PK-LGD -320129-GO-RFQ / I. T. Equipment for PIU CLICK.	BRD / 89980	Modernizing Urban Property Tax Administration and Syst em	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	50,000.00	0.00	Signed					2022-10-22							2022-12-17	2022-11-15	2023-06-15	
PK-LGD -325591-GO-RFQ / Vi deo production (Before and A fter) of the emergency road r ehabilitation works.	BRD / 89980	Contigent Emergency Respo nse Component	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	18,180.00	0.00	Signed					2022-11-15	2022-11-08						2023-01-10	2022-12-06	2023-07-09	
PK-LGD -325594-GO-RFQ / Pr ocurement of Printing Materi al for CLICK, 2023. (Calendar s, Mugs, Souvenirs).	BRD / 89980	Improvement of City Compet itiveness and Business Envir onment	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	15,000.00	0.00	Pending Impl ementation					2022-11-13							2023-01-08		2023-07-07	
PK-LGD -325713-GO-DIR / D esign, Supply and Installation IB of MIS for SFHRP.	BRD / 89980	Improvement of City Compet itiveness and Business Envir onment	Post	Direct Selection	Direct - National		500,000.00	0.00	Canceled			2022-11-10	2022-11-08	2022-11-15							2022-12-20		2023-06-18	
PK-LGD -326314-GO-RFB / Pr ocurement of Satellite Image ry.	BRD / 89980	Modernizing Urban Property Tax Administration and Syst em	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope	200,000.00	0.00	Canceled			2022-11-14	2022-11-15	2022-11-19	2022-11-15		2022-12-31		2023-01-30		2023-03-06		2023-09-02	
PK-LGD -326315-GO-RFB / D esign, Supply and Installation IB of MIS for SFHRP.	BRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Request for Bids	Open - National	Single Stage - One E nvelope	500,000.00	0.00	Canceled			2022-11-14	2022-11-10	2022-11-14	2022-11-15	:	2022-11-21	2022-11-22	2022-12-21	2022-12-12	2023-01-25		2023-07-24	
PK-LGD -363143-GO-RFQ / Pr ocurement of Furniture for UI IB PT Component.	BRD / 89980	Modernizing Urban Property Tax Administration and Syst em	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	45,000.00	0.00	Pending Impl ementation					2023-05-28							2023-07-23		2024-01-19	
PK-LGD -363145-GO-RFQ / R enovation of UIPT Office.	BRD / 89980	Modernizing Urban Property Tax Administration and Syst em	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	50,000.00	0.00	Pending Impl ementation					2023-05-28							2023-07-23		2024-01-19	
PK-LGD -363146-GO-RFQ / Pr ocurement of IT and related equipment for UIPT and LC P ayroll Services.	BRD / 89980	Modernizing Urban Property Tax Administration and Syst em	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	95,000.00	0.00	Pending Impl ementation					2023-05-28							2023-07-23		2023-10-23	
PK-LGD -366061-GO-RFB / Pr ocurement of Satellite Image ry for UIPT.	BRD / 89980	Modernizing Urban Property Tax Administration and Syst em	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope	500,000.00	0.00	Under Imple mentation			2023-06-12	2023-06-08	2023-06-17	2023-06-14	:	2023-07-29		2023-08-28		2023-10-02		2024-03-30	

NON CONSULTING S																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Docu	ments	ation F	Report	ent / Just	ification	Notice / I	nvitation	s Iss	ued	Opening /	/ Minutes	and Recon for A	tion Report nmendation ward	Signed (Contract	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actua
PK-LGD -187689-NC-RFQ / P RE-POST CLEANING SURVEY OF NALLAH'S (THROUGH DR ONE CAMERA AND / OR PHYS ICAL MEANS).	IBRD / 89980	Technical Assistance for Soli d Waste Management	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		19,000.00	14,971.92	Signed							2020-08-11	2020-06-26							2020-10-06	2020-07-15	2020-12-05	

			1	1	1	1						 					1				
PK-LGD -258437-NC-RFQ / Pr ocurement For Developing, E difying Animated Videos to R	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building		Request for Quota tions	Limited	Single Stage - One E nvelope	25,000.00	17,758.54	Signed			:	2021-10-23	2021-10-14				2021-12-18	2021-11-09	2022-06-16	
aise Public Participation In Lo		,																			

CONSULTING FIRMS	5																									
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Expression	of Interest	Short List a	and Draft R Proposals	Request for as Is	Opening of Proposals	Technical / Minutes	Evaluation al Pre	n of Technic oposal	Report and	Draft Neg	Signed	Contract	Contract C	ompletion
								(,		Planned	Actual		Actual	Planned			Planned			Actual	otiated Planned		Planned	Actual	Planned	Actual
PK-LGD -187691-CS-CQS / C onsultancy Services for Envir onmental and Social Baseline Survey under WB Environme ntal Social Safeguard Frame work	IBRD / 89980	Technical Assistance for Soli d Waste Management	Post	Consultant Qualifi cation Selection	Limited		35,000.00	0.00	Under Implement ation	2020-08-06	2020-06-26			2020-08-20							2020-09-19		2020-10-24		2021-01-22	
PK-LGD -188167-CS-QCBS / Hiring of Consultancy Service s for GIS Mappinng of Karachi along with Utility mappinng a nd Own Source Revenue Sur vey for all the LCs of Karachi	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Prior	Quality And Cost- Based Selection	Open - Internationa I		5,000,000.00	0.00	Pending Impleme ntation	2020-08-10		2020-08-31		2020-10-14			2020-11-11		2020-12-11		2021-01-15		2021-02-19		2022-08-18	
PK-LGD -188171-CS-QCBS / Hiring of Firm for designing comprehensive ERP System f or LCs (KMC, DMCs and Dist Council) with FMIS, HRMIS, A sset Mannagement, Own Sou rce revenue and Budgeting a nd Complaint Redressal Mec- hanism.along with separate	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Quality And Cost- Based Selection	Open - Internationa I		1,500,000.00	0.00	Pending Impleme ntation	2020-11-02		2020-12-23		2021-02-05			2021-03-05		2021-04-04		2021-05-09		2021-06-13		2022-06-13	
PK-LGD -201920-CS-QCBS / Consultancy Services For Eng ineering Design and Supervis ion of Sub Projects (Works) fo r Local Councils of Karachi	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Quality And Cost- Based Selection	Open - Internationa I		1,500,000.00	0.00	Under Implement ation	2020-11-30	2020-11-17	2020-12-21	2020-11-25	2021-02-03			2021-03-03		2021-04-02		2021-05-07		2021-06-11		2024-06-30	
PK-LGD -203742-CS-CQS / C onsultancy Services for Prep aration of Procurement Stand ard Operating Procedures (S OP's) for Local Councils for C ompliance with SPPRA Rules	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Consultant Qualifi cation Selection	Open - National		100,000.00	0.00	Pending Impleme ntation	2020-11-23		2020-12-14		2021-01-27							2021-02-26		2021-04-02		2021-09-29	
PK-LGD -201917-CS-CQS / C onsultancy Services For Desi gn & Development of Websit es for CLICK and Local Counc ils in Karachi	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Consultant Qualifi cation Selection	Open - National		55,000.00	0.00	Under Implement ation	2020-11-23	2020-11-24	2020-12-14	2020-12-14	2021-01-27							2021-02-26		2021-04-02		2021-09-29	
PK-LGD -201874-CS-CQS / C onsultancy Services For Annu al Performance Assessment o f Local Councils in Karachi	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Consultant Qualifi cation Selection	Open - National		200,000.00	0.00	Under Implement ation	2020-11-23	2020-12-03	2020-12-14	2020-12-14	2021-01-27							2021-02-26		2021-04-02		2024-06-30	
PK-LGD -203999-CS-CQS / C onsultancy Services for Perfo rmance Management For Sin dh Solid Waste Management Board (SSWMB)	IBRD / 89980	Technical Assistance for Soli d Waste Management	Post	Consultant Qualifi cation Selection	Open - National		300,000.00	0.00	Pending Impleme ntation	2020-11-23		2020-12-14		2021-01-27							2021-02-26		2021-04-02		2022-04-02	
PK-LGD -203986-CS-CQS / C onsultancy Services For Engi neering Design, Quality Contr ol and Supervision of Subproj ects (Works)	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Consultant Qualifi cation Selection	Open - National		300,000.00	0.00	Under Implement ation	2020-11-23	2020-11-17	2020-12-14	2020-11-24	2021-01-27	2020-12-11						2021-02-26		2021-04-02		2022-04-02	
PK-LGD -227732-CS-CQS / T echnical, Financial and Legal Consultancy and Transaction Advisory Services for Perform ance-based Solid Waste Man agement for Sindh Solid Waste Managem ent Board for District Central and District Korangi of Karac	IBRD / 89980	Technical Assistance for Soli d Waste Management	Post	Consultant Qualifi cation Selection	Limited		150,000.00	0.00	Under Implement ation	2021-04-08	2021-03-03			2021-04-22							2021-05-22		2021-06-26		2021-12-23	
PK-LGD -235723-CS-CQS / C onsultancy Services for Hirin g of Legal firm	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Consultant Qualifi cation Selection	Limited		250,000.00	0.00	Under Implement ation	2021-05-25	2021-10-29			2021-06-08							2021-07-08		2021-08-12		2022-08-12	
PK-LGD -235726-CS-CQS / Pr ocurement of Data Entry Fir m for ERP	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Consultant Qualifi cation Selection	Open - National		50,000.00	0.00	Pending Impleme ntation	2021-05-26		2021-06-16		2021-07-30							2021-08-29		2021-10-03		2022-04-01	
PK-LGD -258452-CS-CQS / C onsultancy Services For Fina ncial Audits of Local Councils of Karachi.	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Consultant Qualifi cation Selection	Limited		150,000.00	0.00	Under Implement ation	2021-10-22	2021-11-09			2021-11-05							2021-12-05		2022-01-09		2024-06-30	
PK-LGD -283575-CS-CQS / C onsultancy services for Hirin g of an Independent Monitori ng Consultant (IMC)	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Consultant Qualifi cation Selection	Open - National		300,000.00	0.00	Signed	2022-03-16	2022-03-29	2022-04-06		2022-05-20	2022-05-06						2022-06-19	2022-06-26	2022-07-24	2023-04-19	2023-07-24	
PK-LGD -283593-CS-CQS / C onsultancy Services for Hirin g of Communication Firm for Sindh Solid Waste Managem ent Board	IBRD / 89980	Technical Assistance for Soli d Waste Management	Post	Consultant Qualifi cation Selection	Limited		300,000.00	0.00	Under Implement ation	2022-03-21	2022-04-19			2022-04-04	2022-06-14						2022-05-04	2022-06-23	2022-06-08		2022-07-14	
PK-LGD -287258-CS-CQS / C onsultancy services for OSR i mprovement action plan and surveys to identify leakages and improve tax for local cou ncils	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Consultant Qualifi cation Selection	Open - National		250,000.00	0.00	Under Implement ation	2022-04-04	2022-06-13	2022-04-25	2022-06-29	2022-06-08							2022-07-08		2022-08-12		2023-08-12	
PK-LGD -293181-CS-CQS / C onsultancy Services (Technic al Advisor) for the developme nt of Energy-from-Waste for t he Sindh Solid Waste Manage ment Board, Karachi	IBRD / 89980	Technical Assistance for Soli d Waste Management	Post	Consultant Qualifi cation Selection	Limited		300,000.00	0.00	Under Implement ation	2022-05-06	2022-05-12			2022-05-20	2022-06-02						2022-06-19	2022-06-15	2022-07-24		2023-01-20	

PK-LGD -293183-CS-CQS / C onsultancy Services for Selec- tion of Financial and Legal Ad visor for the development of Energy-From-Waste for the Si ndh Solid Waste Managemen t Board, Karachi	IBRD / 89980	Technical Assistance for Soli d Waste Management	Post	Consultant Qualifi cation Selection	Limited	300,000.00	0.00	Under Implement ation	2022-05-06	2022-06-03			2022-05-20					2022-06-19		2022-07-24		2023-01-20	
PK-LGD -294678-CS-CQS / C onsultancy Services to carry out Geospatial, incorporating Property Assessment and Mu nicipality Infrastructure Asset 5 bigital Model along with Pro cessing of High-Resolution G EOID based Ortho-rectified S atellite Imagery	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building		Consultant Qualifi cation Selection	Open - National	20,000.00	0.00	Canceled	2022-05-22	2022-06-16	2022-06-12		2022-07-26					2022-08-25		2022-09-29		2023-03-28	
PK-LGD -299602-CS-CQS / Hi ring of firm for Diagnostic Stu dy on introduction of country Financial Management Infor mation Sytem.	IBRD / 89980	Improvement of City Compet itiveness and Business Envir onment	Post	Consultant Qualifi cation Selection	Open - National	180,000.00	0.00	Under Implement ation	2022-06-17	2022-06-21	2022-07-08	2022-06-30	2022-08-21					2022-09-20		2022-10-25		2023-04-23	
PK-LGD -337706-CS-CQS / Hi ring of Firm for creation of As set Inventory of LCs.	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Consultant Qualifi cation Selection	Open - National	223,000.00	0.00	Under Implement ation	2023-01-23	2023-02-08	2023-02-13		2023-03-29					2023-04-28		2023-06-02		2023-11-29	
PK-LGD -337708-CS-CQS / Hi ring of Communication and O utreach Firm.	IBRD / 89980	Improvement of City Compet itiveness and Business Envir onment	Post	Consultant Qualifi cation Selection	Open - National	115,000.00	0.00	Signed	2023-01-23	2023-02-02	2023-02-13	2023-03-08	2023-03-29	2023-03-29				2023-04-28	2023-05-01	2023-06-02	2023-05-04	2023-11-29	
PK-LGD -337710-CS-CQS / Hi ring of firm for Gender Aware ness in LCs.	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Consultant Qualifi cation Selection	Open - National	140,000.00	0.00	Under Implement ation	2023-01-24	2023-02-02	2023-02-14		2023-03-30					2023-04-29		2023-06-03		2023-11-30	
PK-LGD -370979-CS-CQS / Hi ring of Firm for MIS Assessm ent; UIPT.	IBRD / 89980	Modernizing Urban Property Tax Administration and Syst em		Consultant Qualifi cation Selection	Open - National	150,000.00	0.00	Under Review	2023-07-10	2023-07-14	2023-07-31		2023-09-13					2023-10-13		2023-11-17		2024-05-15	
PK-LGD -373863-CS-CQS / D esign and Development of w ebsites for 25 TMCs.	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Consultant Qualifi cation Selection	Limited	90,000.00	0.00	Pending Impleme ntation	2023-07-25				2023-08-08					2023-09-07		2023-10-12		2024-04-09	

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identifie d/Selected Consultant		Draft Negotiated Cont ract		Signed Contract		Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-LGD -187695-CS-INDV / T echnical Assistance Designin g Comprehensive ERP Syste m for Local Councils of Karac h (KMC, DMC's And Distt Cou ncil) with IFmis, Hrmis, Asset Management, Own Source Re venue, Budgeting, Complaint Redressal Mechanism Along with Separate Website.	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Individual Consult ant Selection	Limited		6,500.00	0.00	Canceled	2020-08-06		2020-08-11		2020-09-01		2020-10-06		2021-04-04	
PK-LGD -188165-CS-INDV / T echnical Assistance / Individu al Consultant for GIS Mappin g of Karachi along with Utility mapping for all the LCs of Ka rachi (Short Term Contract)	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Individual Consult ant Selection	Limited		6,500.00	0.00	Canceled	2020-08-10		2020-08-15		2020-09-05		2020-10-10		2021-04-08	
PK-LGD -187856-CS-INDV / A ssistant Contract & Procurem ent Specialist	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Individual Consult ant Selection	Open		50,830.00	0.00	Canceled	2020-08-07		2020-09-25		2020-10-16		2020-11-20		2023-11-20	
PK-LGD -187870-CS-INDV / A ssistant Finance Manager	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Individual Consult ant Selection	Open		50,830.00	0.00	Canceled	2020-08-07		2020-09-25		2020-10-16		2020-11-20		2023-11-20	
PK-LGD -187877-CS-INDV / E nvironment Safeguard Speci alist	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Individual Consult ant Selection	Open		63,537.00	0.00	Canceled	2020-08-07		2020-09-25		2020-10-16		2020-11-20		2023-11-20	
PK-LGD -187882-CS-INDV / C ommunication Specialist	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Individual Consult ant Selection	Limited		63,537.00	0.00	Canceled	2020-08-09		2020-08-14		2020-09-04		2020-10-09		2023-10-09	
PK-LGD -187883-CS-INDV / Monitoring & Evaluation Spec ialist	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Individual Consult ant Selection	Limited		65,000.00	0.00	Canceled	2020-08-09		2020-08-14		2020-09-04		2020-10-09		2023-10-09	
PK-LGD -187885-CS-INDV / I T Support officer	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Individual Consult ant Selection	Limited		25,415.00	0.00	Canceled	2020-08-07		2020-08-12		2020-09-02		2020-10-07		2023-10-07	
PK-LGD -187875-CS-INDV / A ssistant Social Safeguard Spe cialist	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Individual Consult ant Selection	Open		50,830.00	0.00	Canceled	2020-08-07		2020-09-25		2020-10-16		2020-11-20		2023-11-20	
PK-LGD -187880-CS-INDV / Manager Technical (Civil)	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Individual Consult ant Selection	Open		63,537.00	0.00	Canceled	2020-08-07		2020-09-25		2020-10-16		2020-11-20		2023-11-20	
PK-LGD -187850-CS-INDV / T ECHNICAL ASSISTANCE / FOC AL PERSON FOR SWEEP NULL AH CLEANING (Short Term Co ntract)	IBRD / 89980	Technical Assistance for Soli d Waste Management	Post	Individual Consult ant Selection	Limited		7,000.00	0.00	Canceled	2020-08-07		2020-08-12		2020-09-02		2020-10-07		2021-01-05	
PK-LGD -202053-CS-INDV / G eographic Information Syste m (GIS) Specialist	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Individual Consult ant Selection	Limited		102,000.00	0.00	Canceled	2020-11-15	2020-11-17	2020-11-20		2020-12-11		2021-01-15		2024-06-30	
PK-LGD -203751-CS-INDV / S ocial Safeguard Specialist	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Individual Consult ant Selection	Limited		63,537.00	0.00	Canceled	2020-11-16		2020-11-21		2020-12-12		2021-01-16		2024-06-30	
PK-LGD -203754-CS-INDV / A ssistant Environment Safegu ard Specialist	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Individual Consult ant Selection	Limited		50,830.00	0.00	Canceled	2020-11-16		2020-11-21		2020-12-12		2021-01-16		2024-06-30	
PK-LGD -203755-CS-INDV / A ssistant Manager (Internal Au dit)	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Individual Consult ant Selection	Limited		50,830.00	0.00	Canceled	2020-11-30		2020-12-05		2020-12-26		2021-01-30		2024-06-30	
PK-LGD -203757-CS-INDV / J unior Communication Special ist	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Individual Consult ant Selection	Limited		50,830.00	0.00	Canceled	2020-11-16		2020-11-21		2020-12-12		2021-01-16		2024-06-30	

						 				-								
PK-LGD -203760-CS-INDV / P rocurement and Contract Ma nagement Specialist for Sind h Solid Waste Management B oard (SSWMB)	IBRD / 89980	Technical Assistance for Soli d Waste Management	Post	Individual Consult ant Selection	Limited	65,000.00	0.00	Canceled	2020-11-16	2020-11-18	2020-11-21		2020-12-12		2021-01-16		2024-06-30	
PK-LGD -203786-CS-INDV / F inancial Management Special ist for SSWMB	IBRD / 89980	Technical Assistance for Soli d Waste Management	Post	Individual Consult ant Selection	Limited	50,830.00	0.00	Canceled	2020-11-30		2020-12-05		2020-12-26		2021-01-30		2024-06-30	
PK-LGD -203787-CS-INDV / E nvironmental Safeguard Spe cialist For SSWMB	IBRD / 89980	Technical Assistance for Soli d Waste Management	Post	Individual Consult ant Selection	Limited	50,830.00	0.00	Canceled	2020-11-16	2020-11-18	2020-11-21		2020-12-12		2021-01-16		2024-06-30	
PK-LGD -203808-CS-INDV / S ocial Safeguard Specialist for SSWMB	IBRD / 89980	Technical Assistance for Soli d Waste Management	Post	Individual Consult ant Selection	Limited	50,830.00	0.00	Canceled	2020-11-16	2020-11-18	2020-11-21		2020-12-12		2021-01-16		2024-06-30	
PK-LGD -203996-CS-INDV / Waste to Energy Specialist F or SSWMB	IBRD / 89980	Technical Assistance for Soli d Waste Management	Post	Individual Consult ant Selection		50,830.00	0.00	Canceled	2020-11-30		2020-12-05		2020-12-26		2021-01-30		2024-06-30	
PK-LGD -204015-CS-INDV / S olid Waste Management Spe cialist for SSWMB	IBRD / 89980	Technical Assistance for Soli d Waste Management	Post	Individual Consult ant Selection	Limited	50,830.00	0.00	Canceled	2020-11-30		2020-12-05		2020-12-26		2021-01-30		2024-06-30	
PK-LGD -204017-CS-INDV / F inancial Advisor For PPP Unit	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Individual Consult ant Selection	Limited	65,000.00	0.00	Canceled	2020-11-16	2020-11-17	2020-11-21		2020-12-12		2021-01-16		2024-06-30	
PK-LGD -204018-CS-INDV / T echnical Advisor For PPP Unit	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Individual Consult ant Selection	Limited	65,000.00	0.00	Canceled	2020-11-16	2020-11-17	2020-11-21		2020-12-12		2021-01-16		2024-06-30	
PK-LGD -204022-CS-INDV / L egal Advisor for PPP Unit	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Individual Consult ant Selection	Limited	65,000.00	0.00	Canceled	2020-11-16	2020-11-17	2020-11-21		2020-12-12		2021-01-16		2024-06-30	
PK-LGD -207879-CS-INDV / E RP Specialist	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Individual Consult ant Selection	Limited	32,000.00	0.00	Canceled	2020-12-10		2020-12-15		2021-01-05		2021-02-09		2022-02-09	
PK-LGD -186638-CS-CDS / C onsultancy Services for Third Party Monitoring and Spot Ch ecking of Nala Cleaning Work at Karachi	IBRD / 89980	Technical Assistance for Soli d Waste Management	Post	Direct Selection	Direct	200,000.00	0.00	Pending Impleme ntation	2020-07-30		2020-08-09				2020-10-13		2021-01-11	
PK-LGD -242747-CS-INDV / C onsultancy Services for Mapp ing and Analysis the Process of Local Councils of karachi	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Individual Consult ant Selection	Limited	15,000.00	0.00	Canceled	2021-07-15		2021-07-20		2021-08-10		2021-09-14		2022-03-13	
PK-LGD -299491-CS-INDV / H iring of project restructuring consultant.	IBRD / 89980	Improvement of City Compet itiveness and Business Envir onment	Post	Individual Consult ant Selection	Limited	30,000.00	16,753.92	Signed	2022-06-16	2022-06-20	2022-06-21	2022-06-22	2022-07-12	2022-07-29	2022-08-16	2022-07-09	2023-02-12	
PK-LGD -325391-CS-CDS / Hi ring of Project Implementatio n Support Consultants for SP HF.	IBRD / 89980	Improvement of City Compet itiveness and Business Envir onment	Post	Direct Selection	Direct - National	500,000.00	0.00	Canceled	2022-11-07	2022-11-07	2022-11-17	2022-11-08			2023-01-21		2023-07-20	
PK-LGD -325716-CS-CDS / Hi ring of Legal Consultant for S FHRP.	IBRD / 89980	Improvement of City Compet itiveness and Business Envir onment	Post	Direct Selection	Direct - National	50,000.00	0.00	Under Implement ation	2022-11-10	2022-11-09	2022-11-20	2022-11-20			2023-01-24		2023-07-23	
PK-LGD -333882-CS-INDV / H iring of Procurement Speciali st for CLICK.	IBRD / 89980	Improvement of City Compet itiveness and Business Envir onment	Post	Individual Consult ant Selection	Open - National	32,608.00	0.00	Signed	2023-01-08	2023-01-16	2023-02-26	2023-06-05	2023-03-19	2023-06-13	2023-04-23	2023-07-15	2023-10-20	
PK-LGD -349027-CS-INDV / L ead Expert for SAP implemen tation.	IBRD / 89980	Improvement of City Compet itiveness and Business Envir onment	Post	Individual Consult ant Selection	Limited	3,400.00	0.00	Under Implement ation	2023-03-16	2023-03-15	2023-03-21		2023-04-11		2023-05-16		2024-04-30	
PK-LGD -349030-CS-INDV / E xpert for SAP Implementation	IBRD / 89980	Improvement of City Compet itiveness and Business Envir onment	Post	Individual Consult ant Selection	Limited	11,200.00	0.00	Under Implement ation	2023-03-17	2023-03-17	2023-03-22		2023-04-12		2023-05-17		2024-05-01	
PK-LGD -349032-CS-INDV / A ssistant for SAP implementati on.	IBRD / 89980	Improvement of City Compet itiveness and Business Envir onment	Post	Individual Consult ant Selection	Limited	4,500.00	0.00	Under Implement ation	2023-03-20	2023-03-15	2023-03-25		2023-04-15		2023-05-20		2024-05-04	
PK-LGD -361265-CS-INDV / H iring of Individual Consultant for APA of KMC.	IBRD / 89980	Improvement of City Compet itiveness and Business Envir onment	Post	Individual Consult ant Selection	Open - National	16,600.00	0.00	Under Review	2023-05-11	2023-04-01	2023-06-27		2023-07-18		2023-08-22		2023-11-21	
PK-LGD -361272-CS-INDV / C onsultant-I for MIS Assessme nt UIPT.	IBRD / 89980	Improvement of City Compet itiveness and Business Envir onment	Post	Individual Consult ant Selection	Open - National	25,000.00	0.00	Canceled	2023-05-11		2023-06-27		2023-07-18		2023-08-22		2023-11-23	
PK-LGD -361279-CS-INDV / C onsultant-II for MIS Assessme nt, UIPT.	IBRD / 89980	Modernizing Urban Property Tax Administration and Syst em	Post	Individual Consult ant Selection	Open - National	3,963.00	0.00	Canceled	2023-05-29		2023-07-17		2023-07-20		2023-08-24		2023-11-23	
PK-LGD -361282-CS-INDV / T echnical Advisor, UIPT.	IBRD / 89980	Modernizing Urban Property Tax Administration and Syst em	Post	Individual Consult ant Selection	Open - National	12,000.00	0.00	Pending Impleme ntation	2023-05-11		2023-06-29		2023-07-20		2023-08-24		2023-11-23	
PK-LGD -361284-CS-INDV / T echnical Project Manager, UI PT.	IBRD / 89980	Modernizing Urban Property Tax Administration and Syst em	Post	Individual Consult ant Selection	Open - National	19,286.00	0.00	Under Implement ation	2023-05-29	2023-07-11	2023-07-17	2023-07-04	2023-08-07		2023-09-11		2024-09-10	
PK-LGD -361286-CS-INDV / S urvey Manager, UIPT.	IBRD / 89980	Modernizing Urban Property Tax Administration and Syst em	Post	Individual Consult ant Selection	Open - National	15,000.00	0.00	Under Implement ation	2023-05-29	2023-07-04	2023-07-17		2023-08-07		2023-09-11		2024-09-10	
PK-LGD -373864-CS-INDV / I ndividual Consultant for PFC.	IBRD / 89980	Performance-based Grants t o Local Councils and Capacit y Building	Post	Individual Consult ant Selection	Limited	30,000.00	0.00	Pending Impleme ntation	2023-07-25		2023-07-30		2023-08-20		2023-09-24		2024-03-22	