

# Republic of Malawi Ministry of Education, Science and Technology Private Bag 328 Lilongwe 3

# **PROCUREMENT PLAN**

For

# **PROJECT PREPARATORY ADVANCE (PPA)**

Name of Project:

Skills for A Vibrant Economy (SAVE)

Loan No./Credit No./Grant No.: P172627

Financiers:

**World Bank** 

Implementing Agency: Beneficiary Institutions:	Ministry of Education, Science & Technology Ministry of Education, Science & Technology Ministry of Labour Ministry of Youth TEVETA NCHE Ministry of Gender
	Selected Public Universities

### SAVE PROJECT PPA

#### **PROCUREMENT PLAN**

#### I. General

#### **1.Project information**

Country:MalawiProject Name:Skills for A Vibrant Economy (SAVE)Project ID:P172627

2. Project Implementation Agency: Ministry of Education Science and Technology

#### 3.Date of the Procurement Plan: June 22, 2020

#### 4.Period covered by this Procurement Plan: June 2020 to November 2021

#### II. Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016 Revised November 2017 and August 2018) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

- **III. The Bank's Standard Procurement Documents**: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.
- **IV.** National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own **national open competitive procurement** arrangements as set forth in *The Public Procurement and Disposal of Assets Act, 2017* and its subsidiary instruments namely: The Public Procurement Regulations, 2004, *Desk Instructions (2005), Standard bidding Documents and Circulars for the Public Procurement and Disposal of Assets (PPDA) Authority* such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations under the following conditions:

- o Provision of "set-asides" contracts for small enterprises shall not be applied.
- o Criteria such as environmental aspect, extent of local content, technology transfer, and managerial, scientific & operational skills development shall not be used in the evaluation of bids unless specifically agreed by the Bank on case to case basis.

o Procurement Documents include provisions, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts

When **<u>other national procurement arrangements</u>** other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

In accordance with paragraph 5.4(c) and 5.5 of the Procurement Regulations, the request for bids/request for proposals/request for quotations document shall require that Bidders/Proposers submitting Bids/Proposals/quotations present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights. The form of the Letter of Acceptance is attached in <u>Appendix 1</u>.

- **V. Prequalification:** Not expected for works/goods packages in the procurement plan.
- VI. Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. Not Applicable
- VII. **Procurement of Second-Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. **Not Applicable.**
- VIII. Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: Not Applicable for those contracts identified in the Procurement Plan tables;

Works: Not Applicable for those contracts identified in the Procurement Plan tables.

- *IX.* Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations: Not Applicable.
- X. Proposed Procedures for CDD Components: Not Applicable
- XI. Other Relevant Procurement Information: None
- XII. Reference to (if any) Project Operational/Procurement Manual: The Ministry of Education Science and Technology (MoEST) team will prepare Procurement manual. The Procurement Plan will also form part of the Project Implementation Manual.

#### XIII. Procurement Approach and Prior Review Thresholds:

The Procurement Arrangements as indicated in the below table will be used. The thresholds for the Bank's prior review requirements are also provided in the table:

<b>Prior-review</b>	Thresholds for Procurement Methods
Thresholds	

Procurem ent Type	Substanti al Risk (\$`000)		Works		Goods, I⊺	T & Non-Co Services	nsulting		of National ultants
Works	10,000	Open Internatio nal or ICB (\$'000	Open National or NCB (\$'000)	Request for Quotatio n or National Shopping (\$'000)	Open internatio nal or ICB (\$'000)	Open National or NCB (\$'000)	Request for Quotatio n or National Shopping (\$'000)	Consultin g Services (\$'000)	Engineerin g & Constructio n Supervision (\$'000)
Goods, IT & Non- Consulting Services	2,000	AII	<	VII.	ΛI	<	</td <td>&lt;</td> <td>۷I</td>	<	۷I
Consultan ts (Firms)	1,000	7,000	7,000	200	1,000	1,000	100	200	300
Individual Consultan ts	300	.,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	.,		_,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	_,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,			

\*These prior review thresholds are for the purposes of the initial procurement plan for the first 18 months. The thresholds will be revised periodically based on re-assessment of risks. All contracts not subject to prior review will be post-reviewed.

#### Procurement Packages/Plan with Procurement Arrangements and Time Schedule: as per the table below:

#### **b) PROCUREMENT PLAN**

#### A. Works

There are no envisaged works under the PPA.

1	2	3	4	5	6	7	8	9	10
Ref. No.	Contract Description	Estimat ed Cost US\$	Market Approa ch	Selecti on Method	Prequ alifica tion (yes/n o)	Domesti c Prefere nce (yes/no)	Revie w by Bank (Prior / Post)	Expect ed bid openin g date	Expecte d Contrac t Signatu re Date
1.	N/A								

#### B. Goods and Non-Consulting Services

1	2	3	4	5	6	7	8	9	10
Ref. No.	Contract Description	Estimat ed Cost US\$	Market Approa ch	Selecti on Method	Prequ alifica tion (yes/n o)	Domesti c Prefere nce (yes/no)	Revie w by Bank (Prior / Post)	Expect ed bid openin g date	Expecte d Contrac t Signatu re Date
1.	Procurement of 1 motor vehicle (4 x 4 Twin Cab Vehicles) for the PIU	75,000.0 0	Limited	RFQ	No	No	Post	21-Jul- 20	21-Aug- 20
2.	Procurement of various ICT Items: Computer laptops, Computer Desktops, Photocopier, printers, cameras, Flash discs, Anti-virus, MS package, Extension cables, Extension cables	85,500.0 0	Limited	RFQ	No	No	Post	21-Jul- 20	21-Aug- 20

3.	Procurement of Teleconferencing equipment and licences under COVID- 19 support	187,000. 00	Open National	RFB	No	No	Post	1-Aug- 20	1-Oct-20
4.	Procurement of Internet modems devices under COVID- 19 support	14,500.0 0	Limited	RFQ	No	No	Post	1-Aug- 20	31-Aug- 20
5.	Procurement of Hand sanitizers, face masks/shields and gloves under COVID-19 support	7,000.00	Limited	RFQ	No	No	Post	1-Aug- 20	31-Aug- 20

## C. Consultancy Services

1	2	3	4	5	6	7	8	9	10
Ref. No.	Contract Description	Estimat ed Cost US\$	Market Approa ch	Selecti on Method	Evalua tion Option	Shortli sting (yes/n o)	Review by Bank (Prior / Post)	Review by Bank (Prior / Post)	Expecte d bid opening date
1.	Consultancy service to develop Project Implementation Manual	46,000. 00	Open	INDV	No	No	Post	1-Aug-20	7-Sep-20
2.	Consultancy service to carry out Environmental Social Safeguard studies-ESMF, SEP, ESMCP, P4R (Firm)	86,000. 00	Open National	CQS	Rated	No	Post	1-Aug-20	7-Sep-20
3.	Hiring of Project Manager	64,000. 00	Open	INDV	No	No	Post	1-Aug-20	7-Sep-20
4.	Hiring of Financial Management Specialist	48,000. 00	Open	INDV	No	No	Post	1-Aug-20	7-Sep-20
5.	Hiring of Procurement Specialist	48,000. 00	Open	INDV	No	No	Post	1-Aug-20	7-Sep-20
6.	Hiring of M & E Specialist	48,000. 00	Open	INDV		No	Post	1-Aug-20	7-Sep-20
7.	Hiring of Communications Specialist	48,000. 00	Open	INDV		No	Post	1-Aug-20	7-Sep-20
8.	Hiring of Social Safeguards Specialist	48,000. 00	Open	INDV		No	Post	1-Oct-20	15-Nov- 20
9.	Hiring of Environmental Specialist	48,000. 00	Open	INDV		No	Post	31-Jan- 21	15-Mar- 21
10.	Consultancy Service to conduct a Skills Needs Assessment (Firm)	92,000. 00	Open National	CQS	Rated	No	Post	28-Feb- 21	15-Apr- 21
11.	Consultancy to conceptualize a holistic, integrated ICT-based structure that details elements related to M&E (including EMIS), labor market information and integration platform, communications channels, and mobile- based activities (Firm)	60,000. 00	Open National	CQS	Rated	No	Post	1-Oct-20	15-Nov- 20
12.	Consultant on Dual Learning -Engage, Inception reports, sensitization meetings and advertisements, Engage Partner organizations to participate in the programme, Engage and Train Master Trainers, Build capacity	53,000. 00	Open National	CQS	Rated	No	Post	28-Feb- 21	15-Apr- 21

	of the key staff in the project, Benchmark Dual Learning, Pilot Dual learning with STC, LTC, MZTC (Firm)								
13.	Consultancy Service to conduct assessment of ODeL requirements (infrastructure for Higher Education Institutions (HEI) and Technical and Vocational Education) in TEVET institutions (Firm)	75,000. 00	Open National	CQS	Rated	No	Post	21-Oct- 20	28-Nov- 20
14.	Consultancy Services on proposal development for tertiary institutions such as TEVET Providers, Nalikule and DCE	33,000. 00	Open	INDV		No	Post	1-Aug-20	22-Sep- 20
15.									

**RFQ** – Request for Quotations; **CQS** - Consultant's Qualification-based Selection; **QCBS** – Quality and Cost-based Selection and; **INDV** - Individual Consultant Selection.

#### Appendix 1

Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework

Date: \_\_\_\_\_

Invitation of Bids/Proposals No.\_\_\_\_\_

To:

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines<sup>1</sup> in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, , are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of [Insert name of Employer as per bidding document] or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-Corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or

<sup>&</sup>lt;sup>1</sup>Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

in any other manner;<sup>2</sup> (ii) to be a nominated<sup>3</sup> sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect<sup>4</sup> all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant:\_\_\_\_\_

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant:

<sup>&</sup>lt;sup>2</sup> For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

<sup>&</sup>lt;sup>3</sup> A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

<sup>&</sup>lt;sup>4</sup> Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

Title of the person signing the Letter: \_\_\_\_\_

# PROCUREMENT PLAN General Information Country: Malawi Bank's Approval Date

 Malawi
 Bank's Approval Date of the Original Procurement Plai 2020-10-23

 Project ID:
 P172627
 Revised Plan Date(s): (comma delineated, leave blank 2023-07-26

 GPN Date:
 Skills for A Vibrant Economy Project

 Loan / Credit No:
 IDA / V3480, IDA / 68910

 Executing Agency(ii Ministry of Education

WORKS																													
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R Procurer isk ocumen	nent D		ctual Am unt (US\$ )	Process St atus	Draft Pre-c Docu	ualification ments		ation Evalu Report	Draft Bidd ent / Jus		Specific Pro Notice / I		Bidding Do s Iss		Proposal Su Opening	Jbmission /	Bid Evaluat and Recom for A	mendation	Signed C	Contract	Contract
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
MW-MOE-315604-CW-RFQ / Rehabilitation of Automobile workshop - Mzuzu Technical College	IDA / 68910	Supporting Increase in Acces s to TEVET Skills Developme nt	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		Request for tions (Non PD)		36.00	0.00	Pending Imp lementation							2023-08-06								2023-09-03		2023-11-0 2
MW-MOE-315274-CW-RFB / Tender for various constructi on works in all 7 National Tec hnical Colleges packaged in 3 Lots: Lot 1: Mzuzu and Livi ngstonia TCs; Lot 2: Lillongwe , Namitete and Salima TCs a nd Lot 3: Soche and Nasawa	IDA / 68910	Supporting Increase in Acces s to TEVET Skills Developme nt	Post	Request for Bids	Open - National	Single Stage - One E nvelope		Request fo Works (wi equalificat D	hout pr	85.00	0.00	Pending Imp lementation					2023-07-07		2023-07-17				2023-08-16		2023-09-30		2023-11-04		2024-12-2 8

GOODS																												
Activity Reference No. / Description	Loan / Credit N	Component	Review Type	Method	Market Approac	Procurement Pro		Estimated Am	Actual Amount				Prequalific	ation Evalu	Draft Bidd	ling Docum	Specific Pr	rocurement			Proposal S	ubmission /		tion Report	Signed	Contract	Contract C	ompletion
	0.				n	cess	(Y/N)	ount (US\$)	(US\$)	atus		nents		Report Actual	ent / Just			Invitation Actual	s Is:			/ Minutes	for A		-			
MW-MOE-224891-GO-RFQ / Procurement of 1 motor vehi cle (4 x 4 Twin Cab Vehicles) for the PIU	IDA / V3480	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		75,000.00	59,224.75	Signed	Flatified	Actual	Flainled	Actual	Flatified	Actual	2021-03-28		Flatified	Actual	Flamled	Actual	Flatified	Actual		2021-04-24		Actual
MW-MOE-224893-GO-RFQ / Procurement of Internet mod ems devices under COVID-19 support	IDA / V3480	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		8,000.00	7,446.09	Signed							2021-03-31	2021-04-19							2021-05-26	2021-06-05	2021-06-02	
MW-MOE-224897-GO-RFQ / Procurement of COVID-19 su pport materials (Hand sanitiz ers, Masks/Face shields and Gloves)	IDA / V3480	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		75,000.00	75,101.16	Completed							2021-03-31	2021-03-31							2021-05-26	2021-04-20	2021-06-02	2021-04-30
MW-MOE-224895-GO-RFQ / Procurement of tents to supp ort learning for Tertiary Instit utions	IDA / V3480	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		58,000.00	114,313.29	Terminated							2021-03-31	2021-03-31							2021-05-26	2021-06-04	2021-06-25	
MW-MOE-258160-GO-DIR / V ehicle Canopy for MG607AN	IDA / 68910	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Direct Selection	Direct			2,300.00	2,229.45	Completed					2021-10-22	2021-10-18	2021-10-23	2021-10-12							2021-10-30	2021-10-23	2021-11-06	2021-10-27
MW-MOE-258706-GO-DIR / S upply, Installation, Commissi oning and after-sales service of TOMPRO Accounting Packa ge	IDA / V3480	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Direct Selection	Direct			70,000.00	112,000.00	Signed					2021-10-22	2021-10-18	2021-10-24	2021-10-20							2021-11-16	2022-03-16	2021-11-30	
MW-MOE-224900-GO-RFB. / Procurement of various ICT it ems: Computer laptops, Com puter Desktops, Photocopier, printers, cameras, Flash disc s, Anti-virus, MS package, Ex tension cables, Extension cab	IDA / V3480	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Request for Bids	Open - National	Single Stage - One E nvelope		160,500.00	189,268.33	Completed					2021-03-26	2021-04-06	2021-03-31				2021-04-30	2021-04-30	2021-05-21	2021-07-05	2021-06-18	2021-07-06	2021-08-02	2021-11-03
MW-MOE-224915-GO-RFB. / Procurement of Teleconferen cing equipment and licences under COVID-19 support	IDA / V3480	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Request for Bids	Open - National	Single Stage - One E nvelope		207,500.00	167,797.97	Completed					2021-03-26	2021-03-26	2021-03-31				2021-04-30	2021-04-30	2021-05-21	2021-05-10	2021-06-18	2021-07-03	2021-08-02	2021-10-14
MW-MOE-224900-GO-RFB / P rocurement of various ICT Ite ms: Computer laptops, Comp uter Desktops, Photocopier, p rinters, cameras, Flash discs, Anti-virus, MS package, Exte nsion cables, Extension cable	IDA / V3480	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Request for Bids	Open - National	Single Stage - One E nvelope		160,500.00	0.00	Canceled					2021-03-26	2021-03-27	2021-03-31	2021-03-31			2021-04-30	2021-09-10	2021-05-21		2021-06-18		2021-08-02	
MW-MOE-224915-GO-RFB / P rocurement of Teleconferenci ng equipment and licences u nder COVID-19 support		Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Request for Bids	Open - National	Single Stage - One E nvelope		207,500.00	0.00	Canceled					2021-03-26	2021-03-31	2021-03-31	2021-03-31			2021-04-30	2021-04-30	2021-05-21		2021-06-18		2021-08-02	
MW-MOE-283565-GO-RFQ / Supply and Delivery of 9 x la ptops, 4 x Cell phones/tablet s and 2 x 58A Toner	IDA / V3480	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		28,000.00	32,663.21	Completed							2022-03-16	2022+03-04							2022-05-11	2022-03-29	2022-06-10	2022-04-12
MW-MOE-299531-GO-RFQ / Procurement of Furniture for SAVE Project PIU	IDA / V3480	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		54,500.00	35,214.14	Signed							2022-06-15	2022-06-20							2022-08-03	2022-07-23	2022-08-24	2022-07-31
MW-MOE-304579-GO-RFQ / Design and printing of banne rs	IDA / 68910	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		3,000.00	0.00	Completed							2022-08-17	2022-08-22							2022-09-24	2022-09-23	2022-10-15	2022-10-08
MW-MOE-311621-GO-RFQ / Supply and Fitting of special size wooden filing cabinets	IDA / 68910	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		4,500.00	0.00	Under Imple mentation							2022-08-26								2022-10-21		2022-11-04	
MW-MOE-316051-GO-RFB / P rocurement of 8 x motor vehi cles as follows: 3 x SAVE PIU (4x4), 1 x DoDeL (4x4), 1 x Li vingstonia TC (4x4), 1 x Nam itete TC (30 seater bus), 1 x Soche TC (30 seater bus) and 1 x Nasawa TC (30 seater bu		Supporting Increase in Acces s to TEVET Skills Developme nt	Post	Request for Bids	Open - National	Single Stage - One E nvelope		600,000.00	0.00	Signed					2022-09-20	2022-10-14	2022-09-25	2022-10-14			2022-10-25	2022-11-15	2022-11-08	2022-11-16	2022-11-29	2023-01-18	2022-12-29	

MW-MOE-315276-GO-RFQ / Procurement of Furniture and Office Equipment - M2uzu TC	Supporting Increase in Acces s to TEVET Skills Developme nt	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		65,000.00	0.00	Pending Impl ementation				2	2023-02-06					2023-03-27		2023-05-26	
MW-MOE-316036-GO-RFQ / Procurement of PPE for stude nts - Mzuzu Technical College	Supporting Increase in Acces s to TEVET Skills Developme nt	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		10,600.00	0.00	Pending Impl ementation				2	2022-11-05					2022-12-10		2022-12-24	
MW-MOE-316089-GO-RFB / P rocurrement of Plant and Equi pment Machinery - Lilongwe Technical College	Supporting Increase in Acces s to TEVET Skills Developme nt	Post	Request for Bids	Open - National	Single Stage - One E nvelope		190,362.00	0.00	Pending Impl ementation		20	023-04-01	2	2023-04-06		2	023-05-06	2023-05-20	2023-06-04		2023-06-10	
MW-MOE-315279-GO-RFQ / Procurement of Generator - L ivingstonia Technical College	Supporting Increase in Acces s to TEVET Skills Developme nt	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		40,000.00	0.00	Pending Impl ementation				2	2023-02-06					2023-03-27		2023-06-10	
MW-MOE-316086-GO-RFQ / Procurement of technical boo ks - Soche Technical College	Supporting Increase in Acces s to TEVET Skills Developme nt	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		20,122.00	0.00	Pending Impl ementation				2	2023-03-04					2023-04-01		2023-04-15	
MW-MQE-316057-GO-RFQ / Procurement of ICT equipmen nt (Desktop computers, Serv ers, UPSes, Colour printer, M URI-functional printer, Anti-vi rus, LCD projectors and Scre ens, DSLR Comersas and Anti-	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		30,000.00	0.00	Signed				2	2022-11-14	2022-11-29				2022-12-18	2022-12-23	2023-01-08	
MW-MOE-315608-GO-RFQ / Procurement of Office Equip ment and Welfare items/facili ties	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		8,500.00	0.00	Signed				2	2022-11-13	2022-11-14				2022-12-21	2022-12-16	2023-01-11	
MW-MOE-315995-GO-RFB / P rocurement of various Tools Plumbing Welding and Fabri Plumbing Welding and Fabri cation, Solar Photovoltaic, El ectrical, General Fitting and Bricklaying) for all 7 x Techni cal Colleges	Supporting Increase in Acces s to TEVET Skills Developme nt	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope	1	1,886,858.00	0.00	Pending Impl ementation		20	)22-11-01	2	2022-11-08		2	022-12-20	2023-01-10	2023-02-14		2023-05-15	
MW-MOE-315281-GO-RFB / P rocurrement of Digital infrastr uctier (DM-HESIGA) etc. (HESIGA) etc. (HESI	Supporting Increase in Acces s to TEVET Skills Developme nt	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope	1	1,081,312.00	0.00	Pending Impl ementation		20	022-12-01	2	2022-12-06		2	023-01-20	2023-02-10	2023-03-17		2023-06-09	
MW-MOE-315275-GO-RFQ / Procurement of Tank and wat er pump - Namitete Technica I College	Supporting Increase in Acces s to TEVET Skills Developme nt	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		12,000.00	0.00	Pending Impl ementation				2	2023-08-15					2023-09-26		2023-10-26	
MW-MOE-315630-GO-RFQ / Procurement of Kitchen Elect ric Pots - Namitete Technical College	Supporting Increase in Acces s to TEVET Skills Developme nt	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		19,250.00	0.00	Pending Impl ementation				2	2023-08-08					2023-09-05		2023-09-26	
MW-MOE-315902-GO-RFQ / Supply and installation of sol ar powered water supply sys IDA / 68910 tem and lighting systems at t wo campuses of Nasawa Tec hnical College	Supporting Increase in Acces s to TEVET Skills Developme nt	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		50,000.00	0.00	Pending Impl ementation				2	2023-02-15					2023-03-29		2023-05-10	
MW-MOE-315613-GO-RFQ / Procurement of Industrial Ta blets for GEMs for SAVE Proje ct participating institutions	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		88,000.00	0.00	Signed				2	2022-11-16	2022-11-14				2022-12-17	2023-04-08	2023-01-07	
MW-MOE-325328-GO-RFQ / Supply and Delivery of office stationery and tools for SAVE PIU office	Supporting Increase in Acces s to TEVET Skills Developme nt	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		12,000.00	0.00	Signed				2	2022-11-23	2022-11-21				2023-01-11	2022-12-17	2023-02-08	
MW-MOE-333299-GO-RFQ / Supply and Delivery of Educa- tion and Informationand Com munication (EIC) materials for Lilonguer Technical College. They include filters, fishing ja ckest, branded goft shirts, br anded pens, branded diaries, posters, banners and rain co	Supporting Increase in Acces s to TEVET Skills Developme nt	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		20,000.00	0.00	Pending Impl ementation				2	2023-01-01					2023-01-29		2023-02-28	
MW-MOE-333305-GO-RFQ / Supply and delivery of variou s stationery items and office accessories for Lilongwe Tec hnical college	Supporting Increase in Acces s to TEVET Skills Developme nt	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		7,000.00	0.00	Under Imple mentation				2	2023-01-02					2023-01-30		2023-02-13	
MW-MOE-336193-GO-RFQ / Supply and installation of 12 KVA power backup system fo r SAVE Project office	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		12,000.00	0.00	Pending Impl ementation				2	2023-01-24					2023-03-07		2023-04-04	
MW-MOE-339765-GO-RFQ / Supply and Delivery of Griev ance Redress Mechanism Re gisters (books) and Log and Resolution Forms for environ mental, gender and social saf eguards management	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		3,000.00	0.00	Under Imple mentation				2	2023-02-11					2023-03-25		2023-04-24	
MW-MOE-344323-GO-RFQ / Supply. delivery and installati on of office networks for Loc al Area Network (LAN) for SA VE PIU offices	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		60,000.00	0.00	Pending Impl ementation				2	2023-04-21					2023-05-19		2023-06-09	
MW-MOE-347631-GO-RFQ / Supply and delivery of ICT eq uipment, fittings and materia Is for HESLGB and NCHE	Supporting Increased Access to Skills Development Progra ms in Higher Education	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		18,000.00	0.00	Pending Impl ementation				2	2023-04-23					2023-06-11		2023-07-02	
MW-MOE-357020-GO-RFQ / Supply and Delivery of speci alized laptops for HEMIS	Supporting Increased Access to Skills Development Progra ms in Higher Education	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		65,000.00	0.00	Pending Impl ementation				2	2023-04-26					2023-06-21		2023-07-21	
MW-MOE-373702-GO-RFQ / Procurement of Promotional materials for Mzuzu Technica I College	Supporting Increase in Acces s to TEVET Skills Developme nt	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		4,000.00	0.00	Pending Impl ementation				2	2023-08-02					2023-09-20		2023-10-20	

NON CONSULTING																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur		Prequalifica ation F		Draft Bidd ent / Just		Specific Pro Notice / I		Bidding Do s Iss		Proposal S Opening		and Recon for A	tion Report nmendation ward	Signed (			Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MW-MOE-328783-NC-DIR / In stallation of 7 teleconferenci ng equipment in selected ins titutions	IDA / 68910	Supporting Increase in Acces s to TEVET Skills Developme nt		Direct Selection	Direct - National			10,000.00	0.00	Pending Impl ementation					2022-12-16		2022-12-21								2023-01-18		2023-02-08	

CONSULTING FIRMS Activity Reference No. / Description		Component	Review Type	pe Method Market Approac Contract Type Estimated Amo Actual Amount (USS) Terms of Reference unt (USS)		Expression	of Interest	f Interest Short List and Draft R Request for Proposal equest for Proposals as Issued				Opening of Tec Proposals / Mir	hnical Eval	Evaluation of Technic al Proposal		Evaluation d Draft Neg Signed Cont		Contract	Contract C	ompletion					
· ·	0.					unic (05\$)	(03\$)		Planned	Actual	1100	lice	equestion	rioposais	05 13	sueu	Planned A	luces	arrioposar	otiated	Contract	Planned	Actual	Planned	Actual
MW-MOE-201088-CS-CQS / C onsultancy service to carry o ut Environmental Social Safe guard studies-ESMF, SEP, ES MCP, P4R (Firm)	IDA / V3480	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Consultant Qualifi cation Selection	Limited	86,000.00	0.00	Canceled	2020-10-26	2020-11-15			2020-11-02							2020-12-02		2020-12-19		2021-06-17	
MW-MOE-224906-CS-CQS / C onsultancy Service to conduc t a Skills Needs Assessment ( Firm)	IDA / V3480	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Consultant Qualifi cation Selection	Open - National	92,000.00	86,332.08	Signed	2021-03-26	2021-03-26	2021-04-02	2021-04-15	2021-04-25	2021-08-26						2021-05-23	2021-11-18	2021-05-28	2021-12-08	2021-09-25	
MW-MOE-224919-CS-CQS / C onsultancy to conceptualize a holistic, integrated ICT-bas ed structure that details ele ments related to M&E (includ ing EMIS), labor market infor mation and integration platfor rm, communications channel s, and mobile-based activitie	IDA / V3480	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Consultant Qualifi cation Selection	Open - National	60,000.00	0.00	Canceled	2021-04-09	2021-04-10	2021-04-16		2021-05-09							2021-06-06		2021-06-11		2021-10-09	
MW-MOE-224917-CS-CQS / c onsultancy service to assess physical and operational nee ds of the selected training in stitutions	IDA / V3480	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Consultant Qualifi cation Selection	Open - National	50,000.00	0.00	Canceled	2021-04-09	2021-05-21	2021-04-16		2021-05-09							2021-06-06		2021-06-11		2021-10-09	
MW-MOE-224916-CS-CQS / C onsultancy Service to conduc t assessment of ODeL requir ements (infrastructure for Higher Education Institutions ( HEI) and Technical and Vocat ional Education) in TEVET ins titutions (Firm)	IDA / V3480	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Consultant Qualifi cation Selection	Open - National	75,000.00	0.00	Canceled	2021-03-26	2021-03-26	2021-04-02		2021-04-25							2021-05-23		2021-05-28		2021-09-25	
MW-MOE-283566-CS-QCBS / Hiring of an Independent Veri fication Agency (IVA) - a third -party firm to conduct verific ation of achieved results and processes provided in the SA VE project results framework.	IDA / V3480	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Quality And Cost- Based Selection	Open - Internationa I	585,000.00	0.00	Under Implement ation	2022-03-22	2022-06-27	2022-04-12	2022-08-19	2022-05-10	2022-11-28			2022-06-21	2022-	17-05	2022-07-19		2022-08-23		2023-08-23	
MW-MOE-316031-CS-CQS / C onsultancy service to carry o ut a study on constraints and strategies to improve equity i n access to higher education and improve outcomes for all students	IDA / 68910	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Consultant Qualifi cation Selection	Open - National	91,000.00	0.00	Pending Impleme ntation	2023-11-30		2023-12-14		2024-01-11							2024-01-25		2024-02-22		2024-04-22	
MW-MOE-316080-CS-CQS / C onsultancy on Gender Based violence, abuse, and harass ment in Higher Education Ins titutions	IDA / 68910	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Consultant Qualifi cation Selection	Open - National	50,000.00	0.00	Pending Impleme ntation	2023-05-01		2023-05-15		2023-06-12							2023-06-13		2023-07-11		2023-07-15	
MW-MOE-315926-CS-CQS / C onsulting Services to carry o ut a Study on Intellectual pro perty, copyright, and fair use in higher education	IDA / 68910	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Consultant Qualifi cation Selection	Open - National	96,000.00	0.00	Pending Impleme ntation	2023-03-01		2023-03-22		2023-04-19							2023-05-03		2023-05-31		2023-07-30	
MW-MOE-315277-CS-CQS / C onsulting Services to develop a Strategy for integrating pra ctical education and value ad dition programs in higher ed ucation	IDA / 68910	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Consultant Qualifi cation Selection	Open - National	70,000.00	0.00	Pending Impleme ntation	2023-08-01		2023-08-22		2023-09-26							2023-10-10		2023-11-07		2024-02-05	
MW-MOE-316055-CS-CQS / C onsulting Services to develop Staffing Norms for Higher Ed ucation Staff	IDA / 68910	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Consultant Qualifi cation Selection	Open - National	82,000.00	0.00	Pending Impleme ntation	2023-02-01		2023-02-15		2023-03-15							2023-03-29		2023-04-26		2023-06-10	
MW-MOE-325326-CS-QCBS / Consultancy for design and c onstruction supervision at Lil ongwe, Namitete and Salima Technical Colleges	IDA / 68910	Supporting Increase in Acces s to TEVET Skills Developme nt	Post	Quality And Cost- Based Selection	Open - National	147,000.00	0.00	Canceled	2022-11-11		2022-11-25		2022-12-30				2023-01-29	2023-	12-19	2023-03-19		2023-04-16		2023-06-30	
MW-MOE-315928-CS-CQS / Hiring of an External Auditor	IDA / 68910	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Consultant Qualifi cation Selection	Open - National	65,000.00	0.00	Canceled	2022-11-14		2022-11-28		2022-12-26							2023-01-09		2023-02-13		2023-03-30	
MW-MOE-360428-CS-CQS / C onsultancy service - Recruit ment of a consulting law firm to review the Higher Educati on Students Loans and Grant s (HESLG) Board Act	IDA / 68910	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Consultant Qualifi cation Selection	Limited	30,000.00	0.00	Pending Impleme ntation	2023-05-10				2023-05-24							2023-06-23		2023-07-28		2023-09-26	
MW-MOE-326272-CS-CQS / C onsultancy for design and su pervision of construction at S oche and Nasawa Technical Colleges	IDA / 68910	Supporting Increase in Acces s to TEVET Skills Developme nt	Post	Consultant Qualifi cation Selection	Open - National	57,100.00	0.00	Canceled	2022-11-16	2023-01-03	2022-12-07	2023-01-11	2023-01-11	2023-06-16						2023-01-25		2023-03-01		2023-04-30	
MW-MOE-326273-CS-CQS / C onsultancy for design and co nstruction supervision at Livi ngstonia and Mzuzu Technica I Colleges	IDA / 68910	Supporting Increase in Acces s to TEVET Skills Developme nt	Post	Consultant Qualifi cation Selection	Open - National	70,000.00	0.00	Canceled	2022-11-16	2023-01-03	2022-11-30	2023-01-11	2023-01-11	2023-03-25						2023-01-25		2023-03-01		2023-04-30	
MW-MOE-326274-CS-CQS / C onsultancy service for design and supervision of constructi on works for Lilongwe, Namit ete and Salima Techical Colle ges	IDA / 68910	Supporting Increase in Acces s to TEVET Skills Developme nt	Post	Consultant Qualifi cation Selection	Open - National	147,000.00	0.00	Canceled	2022-11-16	2023-01-03	2022-12-07	2023-01-11	2023-01-11	2023-03-24						2023-01-25		2023-03-01		2023-04-30	

INDIVIDUAL CONSU	LTANTS						·					-				-	-		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of			to Identifie Consultant			Signed	Contract	Contract C	Completion
								(,		Planned Actual			Actual		anned Actual		Actual	Planned	Actual
MW-MOE-201067-CS-INDV / Procurement Specialist	IDA / V3480	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Prior	Individual Consult ant Selection	Limited		48,000.00	0.00	Canceled	2020-10-26		2020-11-09		2020-11-23		2020-12-14		2021-12-14	
MW-MOE-223031-CS-INDV / Procurement Specialist	IDA / V3480	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Prior	Individual Consult ant Selection	Open		48,000.00	38,216.57	Signed	2021-03-12	2021-03-10	2021-05-09	2021-08-02	2021-05-10	2021-09-10	2021-06-03	2021-08-13	2021-07-12	
MW-MOE-224899-CS-INDV / Hiring of Project Manager	IDA / V3480	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Individual Consult ant Selection	Open		64,000.00	51,445.38	Signed	2021-03-26	2021-03-25	2021-05-14	2021-08-17	2021-06-04	2021-08-20	2021-06-25	2021-09-28	2026-06-24	
MW-MOE-224907-CS-INDV / Hiring of Financial Managem ent Specialist	IDA / V3480	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Individual Consult ant Selection	Open		48,000.00	44,096.04	Signed	2021-03-26	2021-03-25	2021-05-14	2021-08-26	2021-06-04	2021-08-30	2021-06-25	2021-10-28	2026-06-24	
MW-MOE-224912-CS-INDV / Hiring of Communications Sp ecialist	IDA / V3480	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Individual Consult ant Selection	Open		48,000.00	44,096.04	Signed	2021-03-26	2021-03-25	2021-05-14	2021-09-14	2021-06-04	2021-11-26	2021-06-25	2021-12-23	2026-06-24	
MW-MOE-224911-CS-INDV / Hiring of Social Safeguards S pecialist	IDA / V3480	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Individual Consult ant Selection	Open		48,000.00	44,096.04	Signed	2021-03-26	2021-03-25	2021-05-14	2021-11-14	2021-06-04	2021-11-26	2021-06-25	2021-12-23	2026-06-24	
MW-MOE-224909-CS-INDV / Hiring of Environmental Spec ialist	IDA / V3480	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Individual Consult ant Selection	Open		48,000.00	44,096.04	Signed	2021-03-26	2021-03-25	2021-05-14	2021-06-07	2021-06-04	2021-11-26	2021-06-25	2021-12-23	2026-06-24	
MW-MOE-224898-CS-INDV / Consultancy service to devel op Project Implementation M anual	IDA / V3480	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Individual Consult ant Selection	Open		46,000.00	42,499.99	Completed	2021-03-26	2021-03-26	2021-04-30	2021-06-14	2021-05-14	2021-06-17	2021-06-04	2021-07-03	2021-07-19	2022-05-01
MW-MOE-224908-CS-INDV / Hiring of M & E Specialist	IDA / V3480	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Individual Consult ant Selection	Open		48,000.00	44,096.04	Signed	2021-05-21	2021-05-21	2021-07-09	2021-09-14	2021-07-30	2021-11-26	2021-08-20	2021-12-23	2026-08-19	
MW-MOE-264089-CS-INDV / Hiring of Procurement Specia list II	IDA / 68910	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Prior	Individual Consult ant Selection	Open		48,000.00	0.00	Under Implement ation	2021-11-24	2021-12-09	2022-01-12	2022-05-04	2022-02-02	2022-09-14	2022-03-09		2023-03-09	
MW-MOE-263972-CS-INDV / Hiring of Accountant	IDA / 68910	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Individual Consult ant Selection	Open		30,000.00	0.00	Under Implement ation	2021-11-24	2021-12-09	2022-01-12	2022-08-23	2022-02-02	2022-08-23	2022-03-09		2023-03-09	
MW-MOE-308821-CS-INDV / Consultancy services to deve lop website for the SAVE Proj ect	IDA / 68910	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Individual Consult ant Selection	Open - National		40,000.00	0.00	Signed	2022-07-21	2022-09-12	2022-08-18	2022-11-07	2022-09-01	2022-11-07	2022-09-29	2022-12-08	2023-01-27	
MW-MOE-315633-CS-INDV / Hiring of a training consultan t on Gender Based Violence a nd sexual reproductive healt h - Mzuzu Technical College	IDA / 68910	Supporting Increase in Acces s to TEVET Skills Developme nt	Post	Individual Consult ant Selection	Open - National		5,000.00	0.00	Pending Impleme ntation	2022-11-07		2022-12-19		2023-01-02		2023-01-23		2023-02-22	
MW-MOE-315628-CS-INDV / Hiring a training consultant o n use of ODeL - Mzuzu Techni cal College	IDA / 68910	Supporting Increase in Acces s to TEVET Skills Developme nt	Post	Individual Consult ant Selection	Open - National		5,000.00	0.00	Pending Impleme ntation	2023-06-01		2023-07-06		2023-07-20		2023-08-17		2023-09-16	
MW-MOE-328778-CS-INDV / Consultancy for Developmen t of ESMPs for Livingstonia an d Mzuzu Technical Colleges	IDA / 68910	Supporting Increase in Acces s to TEVET Skills Developme nt	Post	Individual Consult ant Selection	Limited		12,000.00	0.00	Signed	2022-12-02	2022-11-30	2022-12-07	2022-12-20	2022-12-28	2023-03-07	2023-01-25	2023-03-07	2023-03-26	
MW-MOE-328779-CS-INDV / Consultancy for Developmen t of ESMPs for Lilongwe, Nam itete and Salima Technical C olleges	IDA / 68910	Supporting Increase in Acces s to TEVET Skills Developme nt	Post	Individual Consult ant Selection	Limited		18,000.00	0.00	Signed	2022-12-02	2022-11-30	2022-12-07	2022-12-20	2022-12-28	2023-03-07	2023-01-25	2023-03-07	2023-03-26	
MW-MOE-328780-CS-INDV / Consultancy for Developmen t of ESMPs for Soche and Nas awa Technical Colleges	IDA / 68910	Supporting Increase in Acces s to TEVET Skills Developme nt	Post	Individual Consult ant Selection	Limited		12,000.00	0.00	Signed	2022-12-02	2022-11-30	2022-12-07	2022-12-20	2022-12-28	2023-03-06	2023-01-25	2023-03-07	2023-03-26	
MW-MOE-325226-CS-INDV / Development of Environment al and Social Management PI ans (ESMP) for Soche and Na sawa Technical Schools	IDA / 68910	Supporting Increase in Acces s to TEVET Skills Developme nt	Post	Individual Consult ant Selection	Open - National		12,000.00	0.00	Canceled	2022-11-11	2022-11-13	2022-12-30		2023-01-13		2023-02-10		2023-04-11	
MW-MOE-325219-CS-INDV / Development of Environment al and Social Management Pl ans (ESMP) for Livingstonia a nd Mzuzu Technical Colleges	IDA / 68910	Supporting Increase in Acces s to TEVET Skills Developme nt	Post	Individual Consult ant Selection	Open - National		12,000.00	0.00	Canceled	2022-11-11	2022-11-13	2022-12-30		2023-01-13		2023-02-10		2023-04-11	
MW-MOE-325225-CS-INDV / Development of Environment al and Social Management PI ans (ESMP) for Namitete, Lilo ngwe and Salima Technical S chools	IDA / 68910	Supporting Increase in Acces s to TEVET Skills Developme nt	Post	Individual Consult ant Selection	Open - National		18,000.00	0.00	Canceled	2022-11-11	2022-11-13	2022-12-30		2023-01-13		2023-02-10		2023-04-11	
MW-MOE-333296-CS-INDV / Consultancy service to devel op a Gender and Sexual Hara ssment Policy for Technical C olleges	IDA / 68910	Supporting Increase in Acces s to TEVET Skills Developme nt	Post	Individual Consult ant Selection	Open - National		30,000.00	0.00	Under Implement ation	2022-12-28	2023-01-06	2023-02-15		2023-03-08		2023-04-05		2023-06-04	
MW-MOE-336191-CS-INDV / Consultancy service for Deve topment of an Application Pro gramming Interface (API) End point for National Council for Higher Education (NCHE)	IDA / 68910	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Individual Consult ant Selection	Limited		9,000.00	0.00	Under Implement ation	2023-01-16	2023-04-13	2023-01-19	2023-03-20	2023-01-29	2023-05-08	2023-02-12		2023-03-14	
MW-MOE-340819-CS-INDV / Recruitment of construction engineer for SAVE PIU	IDA / 68910	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Prior	Individual Consult ant Selection	Open - National		58,500.00	0.00	Under Implement ation	2023-02-10	2023-02-28	2023-04-09		2023-05-09		2023-06-13		2024-06-12	

MW-MOE-340825-CS-INDV / Recruitment of Communicati ons Specialist for SAVE Proje ct	IDA / 68910	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Prior	Individual Consult ant Selection	Open - National	48,000.00	0.00	Under Implement ation	2023-02-10	2023-04-25	2023-04-09	2023-05-09	2023-06-29	2024-06-28	
MW-MOE-360425-CS-INDV / Consultancy service - Recruit ment of an Environmental Sa feguards Specialist (ESS) for SAVE Project	IDA / 68910	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Individual Consult ant Selection	Open - National	144,000.00	0.00	Pending Impleme ntation	2023-05-15		2023-07-08	2023-07-29	2023-09-02	2024-09-01	
MW-MOE-360427-CS-INDV / Consultancy service - Recruit ment of Financial Manageme nt Specialist (FMS) for SAVE P roject PIU	IDA / 68910	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Individual Consult ant Selection	Open - National	162,000.00	0.00	Under Implement ation	2023-05-15	2023-06-04	2023-07-08	2023-07-29	2023-09-02	2024-09-01	
MW-MOE-363177-CS-INDV / Consultancy - Individual Cons ultant to develop software fo r HEMIS	IDA / 68910	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Individual Consult ant Selection	Open - National	76,000.00	0.00	Under Implement ation	2023-05-29	2023-05-28	2023-07-17	2023-08-07	2023-09-11	2025-09-10	
MW-MOE-315245-CS-INDV / Consulting services for the re view of the HESLG Act - HESL G	IDA / 68910	Supporting Increased Access to Skills Development Progra ms in Higher Education	Post	Individual Consult ant Selection	Open - National	30,000.00	0.00	Canceled	2022-11-07	2023-02-12	2022-12-12	2022-12-26	2023-01-23	2023-03-24	
MW-MOE-373500-CS-INDV / Consultancy service of Revie w of HESLG Board Act with a view to making it provide for wider range of beneficiaries t o HESL Board loans and gran ts.	IDA / 68910	Tertiary Education System S trengthening, Project Manag ement, M&E, and Communic ations	Post	Individual Consult ant Selection	Limited	30,000.00	0.00	Pending Impleme ntation	2023-07-26		2023-07-31	2023-08-21	2023-09-25	2023-12-24	