

Procurement Arrangements

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, revised November 2020) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: National competition for the procurement of goods, works and non-consulting services according to the established thresholds will be conducted in accordance with paragraphs 5.3 – 5.6 of Section V of the Regulations and the following provisions:

- i. Only the model bidding documents for National Competitive Procurement (NCP) agreed with the World Bank (and as amended for time to time), shall be used for bidding.
- ii. Invitations to bid shall be advertised on a widely used website or electronic portal with free open access at least 30 days prior to the deadline for the submission of bids, unless otherwise agreed in the approved procurement plan.
- iii. No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given State.
- iv. Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder.
- v. Government e-Marketplace (GeM)* set-up by Ministry of Commerce, Government of India will be acceptable

- for procurement under Request for Quotations (RFQ) method.
- vi. At the Borrower's request, the Bank may agree to the Borrower's use, in whole or in part, of its electronic procurement system, provided that the Bank is satisfied with the adequacy of such system.
 - vii. Procurement will be open to eligible firms from any country. This eligibility shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.
 - viii. The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals include a signed acceptance in the bid, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
 - ix. The Borrower shall use an effective complaints mechanism for handling procurement related complaints in a timely manner.
 - x. Procurement Documents will include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety risks and impacts.

***Use of GeM** will be allowed in lieu of RFQ/Shopping as per following details:

- i. up to INR 50,000 in catalog mode (viz. any available item could be selected by IA without further competition), provided selected Item/Supplier meeting the requisite quality, specification and delivery period.
- ii. up to INR 3 Million from the Supplier having lowest price amongst at least three Suppliers meeting the requisite quality, specification and delivery period. The tools for online bidding and online reverse auction available on GeM may be used by the Purchaser.
- iii. up to INR equivalent of US\$ 100,000 from the Supplier having lowest price and meeting the requisite quality, specification and delivery period after mandatorily obtaining bids from at least three Suppliers, using online bidding or reverse auction tool provided on GeM.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets: Not Applicable

Procurement of Second Hand Goods: Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations.

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable

The table below describes various procurement methods to be used for activities financed by the loan. The thresholds (Table 11) indicated in apply to the initial 18-months of implementation period and are based on the procurement performance of the project:

Table 1: Procurement Thresholds

| Procurement Approaches and Methods | Thresholds (US\$ equivalent) |
|--|---|
| Open international (Works) | > 40 million |
| Open national (Works) | > 100,000 and up to 40 million |
| Open international (goods, IT system, and non-consulting services) | > 10 million |
| Open national (goods, IT system, and non-consulting services) | > 100,000 and up to 10 million |
| National request for quotation (goods, IT system, works & non-consulting services) | Up to 100,000 |
| Direct selection | No threshold; For Works; Goods/non-consulting services/IT system: According to paragraphs 6.8–6.10 of the Regulations; For consultants: According to paragraphs 7.13–7.15 of the Regulations |

| Procurement Approaches and Methods | Thresholds (US\$ equivalent) |
|---|------------------------------|
| Consultancy services (national): Shortlist with only national consultants | Up to 2 mn |
| Consultancy services (International) | > 2 mn |

Short list comprising entirely of national consultants:

Short list of consultants for services, estimated to cost up to US\$ 2 mn equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of Procurement Regulations.

Procurement prior-review thresholds. The World Bank will prior review the procurement process based on the following thresholds table and as agreed in the approved procurement plan:

Procurement Prior Review Thresholds (US\$ millions)

| Type of procurement | High risk | Substantial risk | Moderate risk | Low risk |
|--|-----------|------------------|---------------|----------|
| Works (including turnkey, supply & installation of plant and equipment, and PPP) | 5 | 10 | 15 | 20 |
| Goods, information technology and non-consulting services | 1.5 | 2 | 4 | 6 |
| Consultants: firms | 0.5 | 1 | 2 | 4 |
| Consultants: individuals | 0.2 | 0.3 | 0.4 | 0.5 |

Irrespective of the thresholds, ToRs shall be prior reviewed by Bank. The prior review thresholds will also be indicated in the Procurement Plan. The Procurement Plan will be subsequently updated annually (or at any other time if required) and will reflect any change in the prior review thresholds. The details of National Procurement Procedures will be outlined in the Procurement Plan.

Prior review contract. In the case of contracts subject to prior review, the Implementing Agencies will seek the World Bank’s no objection before granting/agreeing to: (a) an extension of the stipulated time for performance of a contract that either increases the contract price or has an impact on the planned completion of the project; (b) any substantial modification of the scope of Works, goods, IT system; non-consulting services, or consulting services and other significant changes to the terms and conditions of the contract; (c) any variation order or amendment (except

in cases of extreme urgency) that, singly or combined with all variation orders or amendments previously issued, increases the original contract amount by more than 15 percent; and (d) the proposed termination of the contract. Complaints received in all prior review cases shall be sent to Bank for review and the response to the complaint in such cases, shall be cleared with the Bank. Complaints with allegations of fraud and corruption, shall be shared with Bank, irrespective of the thresholds.

Disclosure of procurement information. The following documents shall be disclosed on the project/state websites: (a) Procurement Plan and its updates; (b) an invitation for bids for procurement of Works, Goods, IT system procurement and non-consulting services; (c) request for expression of interest for selection/hiring of consulting services; (d) contract awards of Works, Goods, IT system procurement and non-consulting services procured following international and national procedures; (e) a list of contracts/purchase orders placed following RFQ (Request for Quotation) procedures on a quarterly basis; (f) a list of contracts following direct contracting (DC) on a quarterly basis; (g) an annual financial and physical progress report of all contracts; and (h) an action taken report on the complaints received on a quarterly basis.

The following details shall be sent to the World Bank for publishing on the United Nations Development Business and the World Bank external website: (a) Specific Procurement Notice (i.e. invitation for bids) for procurement of Works, Goods , IT system procurement and non-consulting services using open international procedures; (b) Requests for Expression of Interests above USD 2 mn; (c) contract award details of all procurement of Works, Goods, IT system procurement and non-consulting services using open international procedure; and(d) a list of contracts/purchase orders placed following DC procedures on a quarterly basis. Further, the implementing agency will also publish on their websites any information required under the provisions of 'suo moto' disclosure as specified by the Right to Information Act.

Other Relevant Procurement Information.

All contracts not covered under prior review by the Bank will be subject to post review during implementation support missions and/or special post review missions, including missions by consultants hired by the Bank. To avoid doubts, the Bank may conduct, at any time, Independent Procurement Reviews of all the contracts financed under the loan.

Even for Post Review cases, the inputs of Bank on Technical Specifications / TORs will be obtained by project.

PROCUREMENT PLAN India : West Bengal Accelerated Development of Minor Irrigation Project - Phase II

General Information
Country: India **Bank's Approval Date of the Original Procurement Plan:** 2023-02-10
Revised Plan Date(s): (comma delineated, leave blank) 2024-07-29
Project ID: P177876 **GN Date:** 2023-01-25
Project Name: West Bengal Accelerated Development of Minor Irrigation Project - Phase II
Loan / Credit No.: / , IBRD / 95430
Executing Agency: DPMU - Bankura

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--|-------------------|------------------------------|-------------|------------------|-----------------|-----------------------------|------------------------|------------------|---|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|------------|--------------------------|--------|---|------------|--|------------|-----------------|------------|---------------------|------------|
| | | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | |
| IN-DPMU - BANKURA-341209 -CW-RFB / Construction of Water Detention Structure Sch emes Satmala 01 Bankul 08 Makhuu Chigaga 2 WDS under Ranibandh block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | | Request for Bids - Small Works SPD (2 envelope process) | 121,672.00 | 0.00 | Signed | | | | | | 2023-02-08 | 2023-02-03 | 2023-02-13 | 2023-04-10 | | | 2023-03-27 | 2023-03-17 | 2023-06-09 | 2023-03-31 | 2023-07-14 | 2023-09-19 | 2024-01-10 |
| IN-DPMU - BANKURA-341225 -CW-RFB / Construction of Water Detention Structure Sch emes Gurupara II Katra 1 Kom o VI WDS under Ranibandh block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | | Request for Bids - Small Works SPD (2 envelope process) | 124,627.00 | 0.00 | Signed | | | | | | 2023-02-08 | 2023-02-03 | 2023-02-13 | 2023-03-23 | | | 2023-03-27 | 2023-03-17 | 2023-06-09 | 2023-03-31 | 2023-07-14 | 2023-11-08 | 2024-01-10 |
| IN-DPMU - BANKURA-341227 -CW-RFB / Construction of Water Detention Structure Sch emes Kesabpur Jantladamu r 2 Nachna 01 Shyamadi 2 WDS under Ranibandh block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | | Request for Bids - Small Works SPD (2 envelope process) | 127,496.00 | 0.00 | Signed | | | | | | 2023-02-08 | 2023-02-03 | 2023-02-13 | 2023-03-23 | | | 2023-03-27 | 2023-03-17 | 2023-06-09 | 2023-03-31 | 2023-07-14 | 2023-09-19 | 2024-01-10 |
| IN-DPMU - BANKURA-341229 -CW-RFB / Construction of Water Detention Structure Sch emes Tilaboni 3 Madhabpur 2 Tilaboni 4 WDS under Ranibandh block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | | Request for Bids - Small Works SPD (2 envelope process) | 126,163.00 | 0.00 | Signed | | | | | | 2023-02-08 | 2023-02-03 | 2023-02-13 | 2023-03-23 | | | 2023-03-27 | 2023-02-03 | 2023-06-09 | 2023-03-31 | 2023-07-14 | 2023-11-22 | 2024-01-10 |
| IN-DPMU - BANKURA-341233 -CW-RFB / Construction of Water Detention Structure Sch emes Charaba 3 Ambiknagar WDS under Ranibandh block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | | Request for Bids - Small Works SPD (2 envelope process) | 121,085.00 | 0.00 | Signed | | | | | | 2023-02-08 | 2023-02-03 | 2023-02-13 | 2023-03-23 | | | 2023-03-27 | 2023-03-17 | 2023-06-09 | 2023-03-31 | 2023-07-14 | 2023-09-19 | 2024-01-10 |
| IN-DPMU - BANKURA-341236 -CW-RFB / Construction of Water Detention Structure Sch emes Dhansara Katlam Dhansara 2 WDS under Ranibandh block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | | Request for Bids - Small Works SPD (2 envelope process) | 131,085.00 | 0.00 | Signed | | | | | | 2023-02-08 | 2023-02-03 | 2023-02-13 | 2023-03-23 | | | 2023-03-27 | 2023-03-17 | 2023-06-09 | 2023-03-31 | 2023-07-14 | 2023-09-19 | 2024-01-10 |
| IN-DPMU - BANKURA-341242 -CW-RFB / Construction of Water Detention Structure Sch emes Sindriam 2 Sindriam 3 Parasya Murkum chota tung 2 WDS under Ranibandh block in the district of Bankura under WBADMI Project Phase I | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | | Request for Bids - Small Works SPD (2 envelope process) | 156,655.00 | 0.00 | Signed | | | | | | 2023-02-08 | 2023-02-03 | 2023-02-13 | 2023-03-23 | | | 2023-03-27 | 2023-03-17 | 2023-06-09 | 2023-03-31 | 2023-07-14 | 2023-09-19 | 2024-01-10 |
| IN-DPMU - BANKURA-341244 -CW-RFB / Construction of Water Detention Structure Sch emes Jakanal 6 Peripathar R upathar 2 WDS under Khatra block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | | Request for Bids - Small Works SPD (2 envelope process) | 125,992.00 | 0.00 | Signed | | | | | | 2023-02-08 | 2023-02-03 | 2023-02-13 | 2023-03-23 | | | 2023-03-27 | 2023-03-17 | 2023-06-09 | 2023-03-31 | 2023-07-14 | 2023-09-19 | 2024-01-10 |
| IN-DPMU - BANKURA-341247 -CW-RFB / Construction of Water Detention Structure Sch emes Khari dangri Kankadanga WDS under Khatra block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | | Request for Bids - Small Works SPD (2 envelope process) | 127,162.00 | 0.00 | Signed | | | | | | 2023-02-08 | 2023-02-03 | 2023-02-13 | 2023-03-23 | | | 2023-03-27 | 2023-03-17 | 2023-06-09 | 2023-03-31 | 2023-07-14 | 2023-10-11 | 2024-01-10 |
| IN-DPMU - BANKURA-341252 -CW-RFB / Construction of Water Detention Structure Sch emes Dhansara 2 Sibarampur WDS under Khatra block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | | Request for Bids - Small Works SPD (2 envelope process) | 126,790.00 | 0.00 | Signed | | | | | | 2023-02-08 | 2023-02-03 | 2023-02-13 | 2023-03-23 | | | 2023-03-27 | 2023-03-17 | 2023-06-09 | 2023-03-31 | 2023-07-14 | 2023-09-19 | 2024-01-10 |
| IN-DPMU - BANKURA-341290 -CW-RFB / Construction of Water Detention Structure Sch emes Rajmali II Chasa Damadi WDS under Khatra block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | | Request for Bids - Small Works SPD (2 envelope process) | 130,619.00 | 0.00 | Signed | | | | | | 2023-02-08 | 2023-02-03 | 2023-02-13 | 2023-03-23 | | | 2023-03-27 | 2023-03-17 | 2023-06-09 | 2023-03-31 | 2023-07-14 | 2023-09-19 | 2024-01-10 |
| IN-DPMU - BANKURA-341299 -CW-RFB / Construction of Water Detention Structure Sch emes Kamabadi Raju di WDS under Indpur block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | | Request for Bids - Small Works SPD (2 envelope process) | 172,267.00 | 0.00 | Signed | | | | | | 2023-02-08 | 2023-02-03 | 2023-02-13 | 2023-03-23 | | | 2023-03-27 | 2023-03-17 | 2023-06-09 | 2023-03-31 | 2023-07-14 | 2023-09-19 | 2024-01-10 |
| IN-DPMU - BANKURA-341306 -CW-RFB / Construction of Water Detention Structure Sch emes Dakshin Kendbona II WDS mouza Dakshin Kendbona Block Indpur in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | | Request for Bids - Small Works SPD (2 envelope process) | 236,940.00 | 0.00 | Signed | | | | | | 2023-02-08 | 2023-02-03 | 2023-02-13 | 2023-03-23 | | | 2023-03-27 | 2023-03-17 | 2023-06-09 | 2023-03-31 | 2023-07-14 | 2023-09-19 | 2024-01-10 |

| | | | | | | | | | | | | | | | | | | | | | |
|--|---|------------------------------|------|------------------|-----------------|-----------------------------|---|------------|------|--------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| IN-DPMU - BANKURA-341311 -CW-RFB / Construction of Water Detention Structure Schemes Arjundaha Damudapur WDS under Hirbandh block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope process) | 130,347.00 | 0.00 | Signed | 2023-02-08 | 2023-02-03 | 2023-02-13 | 2023-03-23 | 2023-03-27 | 2023-03-17 | 2023-06-09 | 2023-03-31 | 2023-07-14 | 2023-09-19 | 2024-01-10 |
| IN-DPMU - BANKURA-341313 -CW-RFB / Construction of Water Detention Structure Schemes Masanhar Guniada WDS under Hirbandh block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope process) | 121,988.00 | 0.00 | Signed | 2023-02-08 | 2023-02-03 | 2023-02-13 | 2023-03-23 | 2023-03-27 | 2023-03-17 | 2023-06-09 | 2023-03-31 | 2023-07-14 | 2023-10-05 | 2024-01-10 |
| IN-DPMU - BANKURA-341319 -CW-RFB / Construction of Water Detention Structure Schemes Elera Jhariakocha Bena garia I WDS under Hirbandh block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope process) | 125,354.00 | 0.00 | Signed | 2023-02-08 | 2023-02-03 | 2023-02-13 | 2023-03-23 | 2023-03-27 | 2023-03-17 | 2023-06-09 | 2023-03-31 | 2023-07-14 | 2023-09-19 | 2024-01-10 |
| IN-DPMU - BANKURA-341325 -CW-RFB / Construction of Water Detention Structure Schemes Dhanarangi Chaika WDS under Hirbandh block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope process) | 132,728.00 | 0.00 | Signed | 2023-02-08 | 2023-02-03 | 2023-02-13 | 2023-03-23 | 2023-03-27 | 2023-03-17 | 2023-06-09 | 2023-03-31 | 2023-07-14 | 2023-10-05 | 2024-01-10 |
| IN-DPMU - BANKURA-341337 -CW-RFB / Construction of Water Detention Structure Schemes Bethanai Elera II Dhan arangi 2 WDS under Hirbandh block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope process) | 143,770.00 | 0.00 | Signed | 2023-02-08 | 2023-02-03 | 2023-02-13 | 2023-03-23 | 2023-03-27 | 2023-03-17 | 2023-06-09 | 2023-03-31 | 2023-07-14 | 2023-11-08 | 2024-01-10 |
| IN-DPMU - BANKURA-341338 -CW-RFB / Construction of Water Detention Structure Schemes Sada III WDS under Hirbandh block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope process) | 177,135.00 | 0.00 | Signed | 2023-02-08 | 2023-02-03 | 2023-02-13 | 2023-03-23 | 2023-03-27 | 2023-03-17 | 2023-06-09 | 2023-03-31 | 2023-07-14 | 2023-11-08 | 2024-01-10 |
| IN-DPMU - BANKURA-341339 -CW-RFB / Construction of Water Detention Structure Schemes Siilibona Ghoshergam Radhaballapur Sanpura WDS under Chhatna block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope process) | 123,689.00 | 0.00 | Signed | 2023-02-08 | 2023-02-03 | 2023-02-13 | 2023-03-23 | 2023-03-27 | 2023-03-17 | 2023-06-09 | 2023-03-31 | 2023-07-14 | 2023-11-08 | 2024-01-10 |
| IN-DPMU - BANKURA-341568 -CW-RFB / Construction of Water Detention Structure Schemes Jamora Machalsaidi WDS under Chhatna block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope process) | 132,704.00 | 0.00 | Signed | 2023-02-09 | 2023-02-03 | 2023-02-14 | 2023-03-23 | 2023-03-28 | 2023-03-17 | 2023-06-10 | 2023-03-31 | 2023-07-15 | 2023-11-08 | 2024-01-11 |
| IN-DPMU - BANKURA-341571 -CW-RFB / Construction of Water Detention Structure Schemes Tallhara Manoharpur WDS under Chhatna & Bankura II blocks in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope process) | 146,417.00 | 0.00 | Signed | 2023-02-09 | 2023-02-02 | 2023-02-14 | 2023-03-23 | 2023-03-28 | 2023-03-17 | 2023-06-10 | 2023-03-31 | 2023-07-15 | 2023-09-19 | 2024-01-11 |
| IN-DPMU - BANKURA-341573 -CW-RFB / Construction of Water Detention Structure Schemes Haridhi Ranpur II Gobindadam III Goswamidhi II WDS under Chhatna Gangajghati Saltora blocks in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope process) | 127,549.00 | 0.00 | Signed | 2023-02-09 | 2023-02-03 | 2023-02-14 | 2023-03-23 | 2023-03-28 | 2023-03-17 | 2023-06-10 | 2023-03-31 | 2023-07-15 | 2023-09-19 | 2024-01-11 |
| IN-DPMU - BANKURA-341575 -CW-RFB / Construction of Water Detention Structure Schemes Bijharia Metkama II Goswamidhi Rajbandh II Khalmasa WDS under Saltora block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope process) | 129,433.00 | 0.00 | Signed | 2023-02-09 | 2023-02-03 | 2023-02-14 | 2023-03-23 | 2023-03-28 | 2023-03-17 | 2023-06-10 | 2023-03-31 | 2023-07-15 | 2023-09-19 | 2024-01-11 |
| IN-DPMU - BANKURA-341577 -CW-RFB / Construction of Water Detention Structure Schemes Madhabpur Ukhardhi II WDS under Gangajghati block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope process) | 165,668.00 | 0.00 | Signed | 2023-02-09 | 2023-02-03 | 2023-02-14 | 2023-03-23 | 2023-03-28 | 2023-03-17 | 2023-06-10 | 2023-03-31 | 2023-07-15 | 2023-09-19 | 2024-01-11 |
| IN-DPMU - BANKURA-341579 -CW-RFB / Construction of Water Detention Structure Schemes Rasgai I Garpahar I Garpahar 4 Rangasol Bhadi I Beshimala 2 Narayanpur Dhepa WDS under Ranpur block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope process) | 181,180.00 | 0.00 | Signed | 2023-02-09 | 2023-02-03 | 2023-02-14 | 2023-03-23 | 2023-03-28 | 2023-03-17 | 2023-06-10 | 2023-03-31 | 2023-07-15 | 2023-11-08 | 2024-01-11 |
| IN-DPMU - BANKURA-341581 -CW-RFB / Construction of Water Detention Structure Schemes Sukhsayer Vedo Musilo Sankarpur II WDS under Sonamukhi & Barjora block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope process) | 112,682.00 | 0.00 | Signed | 2023-02-09 | 2023-02-03 | 2023-02-14 | 2023-03-23 | 2023-03-28 | 2023-03-17 | 2023-06-10 | 2023-03-31 | 2023-07-15 | 2023-09-19 | 2024-01-11 |
| IN-DPMU - BANKURA-342006 -CW-RFB / Construction of Check Dam Schemes Benagerya CD, Mozza Benagerya, Block Indpur, in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope process) | 90,274.00 | 0.00 | Signed | 2023-02-10 | 2023-02-03 | 2023-02-15 | 2023-03-23 | 2023-03-17 | 2023-03-17 | 2023-05-30 | 2023-03-31 | 2023-07-04 | 2023-09-19 | 2023-12-31 |

| | | | | | | | | | | | | | | | | | | | | | |
|--|---|------------------------------|------|------------------|-----------------|-----------------------------|--|------------|------|--------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| IN-DPMU - BANKURA-342009 -CW-RFB / Construction of Check Dam Schemes Nekkaron da CD, Mouza Nekkaron, Block Indpur, in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope prices) | 111,270.00 | 0.00 | Signed | 2023-02-10 | 2023-02-11 | 2023-02-11 | 2023-03-24 | 2023-03-17 | 2023-03-20 | 2023-05-30 | 2023-03-31 | 2023-07-04 | 2023-09-21 | 2023-12-31 |
| IN-DPMU - BANKURA-342010 -CW-RFB / Construction of Check Dam Schemes Salanpur CD, Mouza Salanpur, Block Indpur, in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope prices) | 86,032.00 | 0.00 | Signed | 2023-02-10 | 2023-02-11 | 2023-02-11 | 2023-03-24 | 2023-03-17 | 2023-03-20 | 2023-05-30 | 2023-03-31 | 2023-07-04 | 2023-09-22 | 2023-12-31 |
| IN-DPMU - BANKURA-342024 -CW-RFB / Construction of Check Dam Schemes Padulara CD, Mouza Padulara, Block Indpur, in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope prices) | 86,281.00 | 0.00 | Signed | 2023-02-10 | 2023-02-11 | 2023-02-11 | 2023-03-24 | 2023-03-17 | 2023-03-20 | 2023-05-30 | 2023-03-31 | 2023-07-04 | 2023-11-08 | 2023-12-31 |
| IN-DPMU - BANKURA-342029 -CW-RFB / Construction of Water Detention Structure Schemes Benaglia Block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope prices) | 66,553.00 | 0.00 | Signed | 2023-02-10 | 2023-02-11 | 2023-02-11 | 2023-03-24 | 2023-03-17 | 2023-03-20 | 2023-05-30 | 2023-03-31 | 2023-07-04 | 2023-09-22 | 2023-12-31 |
| IN-DPMU - BANKURA-342031 -CW-RFB / Construction of Water Detention Structure Schemes Bhakuchal Dakshin Panchali II Sonardanga WDS under Indpur block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope prices) | 110,533.00 | 0.00 | Signed | 2023-02-10 | 2023-02-11 | 2023-02-11 | 2023-03-24 | 2023-03-17 | 2023-03-20 | 2023-05-30 | 2023-03-31 | 2023-07-04 | 2023-09-19 | 2023-12-31 |
| IN-DPMU - BANKURA-342032 -CW-RFB / Construction of Water Detention Structure Schemes Kulam 2 Suknibasa WDS under Rambhandh block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope prices) | 93,701.00 | 0.00 | Signed | 2023-02-10 | 2023-02-11 | 2023-02-11 | 2023-03-24 | 2023-03-17 | 2023-03-20 | 2023-05-30 | 2023-03-31 | 2023-07-04 | 2023-09-19 | 2023-12-31 |
| IN-DPMU - BANKURA-346571 -CW-RFB / Construction of Water Detention Structure Schemes Gohaldanga, Salehdanga, Samantara WDS under Chhatna, Shaltora & Barjora block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope prices) | 75,573.00 | 0.00 | Signed | 2023-03-01 | 2023-02-22 | 2023-03-06 | 2023-03-24 | 2023-04-17 | 2023-03-27 | 2023-06-30 | 2023-03-31 | 2023-08-04 | 2023-09-19 | 2024-01-31 |
| IN-DPMU - BANKURA-346574 -CW-RFB / Construction of Water Detention Structure Schemes Keshiara WDS, mouza Keshiara, Block Gangajalhati in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope prices) | 123,769.00 | 0.00 | Signed | 2023-03-01 | 2023-02-22 | 2023-03-06 | 2023-03-24 | 2023-04-17 | 2023-03-27 | 2023-06-30 | 2023-04-04 | 2023-08-04 | 2023-09-19 | 2024-01-31 |
| IN-DPMU - BANKURA-346577 -CW-RFB / Construction of Check Dam Schemes Matly Dubrajpur CD, Mouza Matly Dubrajpur, Block Indpur in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope prices) | 89,861.00 | 0.00 | Signed | 2023-03-01 | 2023-02-22 | 2023-03-06 | 2023-03-24 | 2023-04-17 | 2023-03-27 | 2023-06-30 | 2023-04-04 | 2023-08-04 | 2023-09-19 | 2024-01-31 |
| IN-DPMU - BANKURA-346579 -CW-RFB / Construction of Check Dam Schemes Gandugur CD, Mouza Gandugur, Block Indpur in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope prices) | 91,373.00 | 0.00 | Signed | 2023-03-01 | 2023-02-22 | 2023-03-06 | 2023-03-24 | 2023-04-17 | 2023-03-27 | 2023-06-30 | 2023-03-31 | 2023-08-04 | 2023-10-05 | 2024-01-31 |
| IN-DPMU - BANKURA-346580 -CW-RFB / Construction of Check Dam Schemes Salanpur 2 CD, Mouza Salanpur, Block Indpur in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope prices) | 68,768.00 | 0.00 | Signed | 2023-03-01 | 2023-02-22 | 2023-03-06 | 2023-03-24 | 2023-04-17 | 2023-03-27 | 2023-06-30 | 2023-03-31 | 2023-08-04 | 2023-09-21 | 2024-01-31 |
| IN-DPMU - BANKURA-346583 -CW-RFB / Construction of Check Dam Schemes Gunhiada, CD, Mouza Gunhiada, Block Hirbundi in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope prices) | 48,354.00 | 0.00 | Signed | 2023-03-01 | 2023-02-22 | 2023-03-06 | 2023-03-24 | 2023-04-17 | 2023-03-27 | 2023-06-30 | 2023-03-31 | 2023-08-04 | 2023-09-22 | 2024-01-31 |
| IN-DPMU - BANKURA-346587 -CW-RFB / Construction of Water Detention Structure Schemes Purnapani Bara Tung 5, Mahabanta 2, WDS under Rambhandh block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope prices) | 75,947.00 | 0.00 | Signed | 2023-03-01 | 2023-02-25 | 2023-03-06 | 2023-03-24 | 2023-04-17 | 2023-03-31 | 2023-06-30 | 2023-04-07 | 2023-08-04 | 2023-09-22 | 2024-01-31 |
| IN-DPMU - BANKURA-346606 -CW-RFB / Construction of Water Detention Structure Schemes Chaitla, Sasungeria WDS under Rambhandh block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope prices) | 65,261.00 | 0.00 | Signed | 2023-03-01 | 2023-02-25 | 2023-03-06 | 2023-03-24 | 2023-04-17 | 2023-03-31 | 2023-06-30 | 2023-04-07 | 2023-08-04 | 2023-09-22 | 2024-01-31 |
| IN-DPMU - BANKURA-346610 -CW-RFB / Construction of Water Detention Structure Schemes Barikul 6, Suknibasa 7, Murkum Choto Tung 01 WDS under Rambhandh block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope prices) | 82,328.00 | 0.00 | Signed | 2023-03-01 | 2023-02-25 | 2023-03-06 | 2023-03-24 | 2023-04-17 | 2023-03-31 | 2023-06-30 | 2023-04-07 | 2023-08-04 | 2023-09-19 | 2024-01-31 |
| IN-DPMU - BANKURA-346615 -CW-RFB / Construction of Check Dam Scheme GILRBBONA CD, at mouza Gilrbona, under Indpur block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope prices) | 105,006.00 | 0.00 | Signed | 2023-03-01 | 2023-02-25 | 2023-03-06 | 2023-03-24 | 2023-04-17 | 2023-03-31 | 2023-06-30 | 2023-04-07 | 2023-08-04 | 2023-09-22 | 2024-01-31 |

| | | | | | | | | | | | | | | | | | | | | | | |
|--|---|------------------------------|------|------------------|-----------------|-----------------------------|---|------------|------|----------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| IN-DPMU - BANKURA-349959 -CW-RFB / Construction of Water Detention Structure Schemes Chobabadi, Sita WDS under Ganajaghata and Barira blocks respectively in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope process) | 94,274.00 | 0.00 | Signed | 2023-03-17 | 2023-03-17 | 2023-03-22 | 2023-03-24 | 2023-05-03 | 2023-04-24 | 2023-07-16 | 2023-05-19 | 2023-08-20 | 2023-09-26 | 2024-02-16 | |
| IN-DPMU - BANKURA-349963 -CW-RFB / Construction of Water Detention Structure Schemes Kalpathar 2, Kashbedya 1 WDS under Bankura-I block in the district of Bankura under WBADMI Project Phase I | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope process) | 131,419.00 | 0.00 | Signed | 2023-03-17 | 2023-03-17 | 2023-03-22 | 2023-03-24 | 2023-05-03 | 2023-04-24 | 2023-07-16 | 2023-05-19 | 2023-08-20 | 2023-10-05 | 2024-02-16 | |
| IN-DPMU - BANKURA-349966 -CW-RFB / Construction of Water Detention Structure Schemes Palashbani 1, Chaltha 1 WDS under Ranibandh block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope process) | 111,166.00 | 0.00 | Signed | 2023-03-17 | 2023-03-17 | 2023-03-22 | 2023-03-24 | 2023-05-03 | 2023-04-24 | 2023-07-16 | 2023-05-19 | 2023-08-20 | 2023-09-26 | 2024-02-16 | |
| IN-DPMU - BANKURA-349967 -CW-RFB / Construction of Water Detention Structure Schemes Jhapanthi 1, Bhukanak 1 WDS under Hirbandh block in the district of Bankura under WBADMI Project Phase I | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope process) | 131,553.00 | 0.00 | Under Implementation | 2023-03-17 | 2023-03-17 | 2023-03-22 | 2023-03-24 | 2023-05-03 | 2023-04-24 | 2023-07-16 | 2024-06-11 | 2023-08-20 | | 2024-02-16 | |
| IN-DPMU - BANKURA-349971 -CW-RFB / Construction of Water Detention Structure Schemes Chirkunkanal 1, Burisa 1 3 WDS under Ranibandh block in the district of Bankura under WBADMI Project Phase I | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope process) | 106,765.00 | 0.00 | Signed | 2023-03-17 | 2023-03-17 | 2023-03-22 | 2023-03-24 | 2023-05-03 | 2023-04-24 | 2023-07-16 | 2023-05-19 | 2023-08-20 | 2023-09-26 | 2024-02-16 | |
| IN-DPMU - BANKURA-349973 -CW-RFB / Construction of Water Detention Structure Schemes Hapa 344, Hapa 332, Hapa 285, Hapa 235, Hapa 172, Hapa 95-163 under Ranibandh block in the district of Bankura under WBADMI Project Phase I | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope process) | 84,684.00 | 0.00 | Signed | 2023-03-17 | 2023-03-17 | 2023-03-22 | 2023-03-24 | 2023-05-03 | 2023-04-24 | 2023-07-16 | 2023-05-19 | 2023-08-20 | 2023-09-26 | 2024-02-16 | |
| IN-DPMU - BANKURA-349974 -CW-RFB / Construction of Water Detention Structure Schemes Hapa 5, Hapa 45, Hapa 63, Hapa 83, Hapa 128, Hapa 240, Hapa 275, Hapa 563, Hapa 802, Hapa 1061/2931, Hapa 1063/2900, Hapa 1389 under Hirbandh block and Nekrakonda Sabar Sobana WDS at Indour block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope process) | 106,191.00 | 0.00 | Signed | 2023-03-17 | 2023-03-17 | 2023-03-22 | 2023-03-24 | 2023-05-03 | 2023-04-24 | 2023-07-16 | 2023-05-19 | 2023-08-20 | 2023-09-26 | 2024-02-16 | |
| IN-DPMU - BANKURA-349976 -CW-RFB / Construction of Check Dam Scheme Tira CD at mouza Jambani Block Chhatna in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope process) | 107,200.00 | 0.00 | Signed | 2023-03-17 | 2023-03-17 | 2023-03-22 | 2023-03-24 | 2023-05-03 | 2023-04-24 | 2023-07-16 | 2023-05-19 | 2023-08-20 | 2024-01-16 | 2024-02-16 | |
| IN-DPMU - BANKURA-349978 -CW-RFB / Construction of Check Dam Scheme KESHRA CD at mouza Kadra under Chhatna block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope process) | 98,430.00 | 0.00 | Signed | 2023-03-17 | 2023-03-17 | 2023-03-22 | 2023-03-24 | 2023-05-03 | 2023-04-24 | 2023-07-16 | 2023-05-19 | 2023-08-20 | 2023-09-22 | 2024-02-16 | |
| IN-DPMU - BANKURA-349981 -CW-RFB / Construction of Check Dam Scheme BURIPARA CD at mouza buripara pathanbarya under Chhatna block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope process) | 106,645.00 | 0.00 | Signed | 2023-03-17 | 2023-03-17 | 2023-03-22 | 2023-03-24 | 2023-05-03 | 2023-04-24 | 2023-07-16 | 2023-05-19 | 2023-08-20 | 2023-09-22 | 2024-02-16 | |
| IN-DPMU - BANKURA-349983 -CW-RFB / Construction of Check Dam Scheme METYAL CD at mouza metyala under Chhatna block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope process) | 89,900.00 | 0.00 | Signed | 2023-03-17 | 2023-03-17 | 2023-03-22 | 2023-03-24 | 2023-05-03 | 2023-04-25 | 2023-07-16 | 2023-05-19 | 2023-08-20 | 2023-09-22 | 2024-02-16 | |
| IN-DPMU - BANKURA-349984 -CW-RFB / Construction of Check Dam Scheme SURBEDYA CD at mouza surbedya under Chhatna block in the district of Bankura under WBADMI Project Phase II | / | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope process) | 101,344.00 | 0.00 | Signed | 2023-03-17 | 2023-03-17 | 2023-03-22 | 2023-03-24 | 2023-05-03 | 2023-04-24 | 2023-07-16 | 2023-05-19 | 2023-08-20 | 2023-10-06 | 2024-02-16 | |
| IN-DPMU - BANKURA-351324 -CW-RFB / Installation, Commissioning and Maintenance of 15 nos. of 2 HP surface Solar Irrigation pumping systems existing WDS (Canal Scheme) at different blocks in the district of Bankura under DPMU - Bankura, WBADMI Project | / | (Unallocated) | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope process) | 52,017.00 | 0.00 | Canceled | 2023-03-21 | 2023-03-14 | 2023-03-26 | 2023-03-28 | 2023-05-07 | | 2023-07-20 | | | 2023-08-24 | | 2024-02-20 |
| IN-DPMU - BANKURA-351331 -CW-RFB / Installation of Solar operated Low Duty Tube Well Schemes Hamirhati LDTW 978, Hamirhati LDTW 853, Hamirhati LDTW 99, Hamirhati LDTW 284, Hamirhati LDTW 229, Hamirhati LDTW 599, Hamirhati LDTW 978 at Hamirhati mouza under Sonamukhi block in the district of | / | (Unallocated) | Post | Request for Bids | Open - National | Single Stage - Two Envelope | Request for Bids - Small Works SPD (2 envelope process) | 99,396.00 | 0.00 | Under Implementation | 2023-03-21 | 2023-03-17 | 2023-03-26 | 2023-08-25 | 2023-05-07 | 2023-05-12 | 2023-07-20 | 2023-05-19 | | 2023-08-24 | | 2024-02-20 |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--|--------------|------------------------------|------|------------------|-----------------|-----------------------------|--|---|------------|------|--------|--|--|--|------------|------------|------------|--|--|--|--|--|------------|------------|------------|------------|------------|------------|------------|
| IN-DPMU - BANKURA-378810 -CW-RFB / Installation, Commissioning and Maintenance of 43 nos. of 2 HP surface Solar Irrigation pumps system at existing WDS (Canal Scheme) at different Blocks in the district of Bankura & Purulia under DPMU, Bankura & Purulia WBADM Project | IBRD / 95430 | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | Request for Bids - Small Works SPD (2 envelope process) | 149,084.00 | 0.00 | Signed | | | | 2023-08-25 | 2023-03-14 | 2023-08-30 | | | | | | 2023-10-11 | 2023-04-17 | 2023-12-24 | 2023-05-19 | 2024-01-28 | 2023-11-08 | 2024-07-26 |
| IN-DPMU - BANKURA-301539 -CW-RFB / Construction of Check Dam Scheme ADHURI CD at motor under Salaur a block in the district of Bankura under WBADM Project Phase II | IBRD / 95430 | B. Minor Irrigation Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | Request for Bids - Small Works SPD (2 envelope process) | 66,419.00 | 0.00 | Signed | | | | 2023-09-12 | 2023-02-25 | 2023-09-17 | | | | | | 2023-10-29 | 2023-03-31 | 2024-01-11 | 2023-04-07 | 2024-02-15 | 2023-09-22 | 2024-08-13 |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | | |
|--|-------------------|----------------------------------|-------------|------------------|-------------------|---------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|------------|--------------------------|--------|---|--------|--|--------|-----------------|------------|---------------------|------------|------------|--------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| IN-DPMU - BANKURA-427357 -GO-DIR / Engagement of Khajuria Water Users' Association through a Direct Selection (SS) Process under Community Procurement method for supplying of 480 kg Arimate Paddy seeds to 19 nos. Water Users' Associations under WBADM Project, Phase-I | IBRD / 95430 | C. Agricultural Support Services | Post | Direct Selection | Direct - National | | | 554.61 | 0.00 | Signed | | | | | 2024-05-16 | 2024-05-16 | 2024-05-21 | 2024-06-19 | | | | | | | | | 2024-06-25 | 2024-06-21 | 2024-12-22 | |
| IN-DPMU - BANKURA-427365 -GO-DIR / Engagement of Lakhyara 1 WDS Water Users' Association through a Direct Selection (SS) Process under Community Procurement method for supplying of 480 kg Dhaincha seeds to 19 nos. Water Users' Associations under WBADM Project, Phase-II | IBRD / 95430 | C. Agricultural Support Services | Post | Direct Selection | Direct - National | | | 583.80 | 0.00 | Signed | | | | | 2024-05-16 | 2024-05-16 | 2024-05-21 | 2024-06-19 | | | | | | | | | 2024-06-25 | 2024-06-21 | 2024-12-22 | |
| IN-DPMU - BANKURA-436054 -GO-DIR / Engagement of Khajuria Adibasi Krishak Unnayan Water Users' Association through a Direct Selection (SS) Process under Community Procurement method for Implementation of Neem Seed Crushing for production of neem oil as well as Neem Cake. | IBRD / 95430 | C. Agricultural Support Services | Post | Direct Selection | Direct - National | | | 13,360.00 | 0.00 | Pending Implementation | | | | | 2024-06-26 | | 2024-07-01 | | | | | | | | | 2024-08-05 | | 2025-02-01 | | |
| IN-DPMU - BANKURA-438223 -GO-DIR / Engagement of Jamirha Ali Unnayan Water Users' Association through a Direct Selection (SS) Process under Community Procurement method for Implementation of revitalization of Existing cashew plantation under WBADM Project, Phase-II | IBRD / 95430 | C. Agricultural Support Services | Post | Direct Selection | Direct - National | | | 6,589.00 | 0.00 | Pending Implementation | | | | | 2024-07-15 | | 2024-07-20 | | | | | | | | | 2024-08-24 | | 2025-02-20 | | |

| NON CONSULTING SERVICES | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|--------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|---------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | |
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

| CONSULTING FIRMS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------|-------------------------|----------------------|----------------|--------------------|--------|---------------------------------|--------|--|--------|---------------------------------|--------|--|--------|----------------------------------|--------|--|--------|-----------------|--------|---------------------|--------|---------|--------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest / Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | | | |
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

| INDIVIDUAL CONSULTANTS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------|-------------------------|----------------------|----------------|--------------------|--------|--|--------|---------------------------|--------|-----------------|--------|---------------------|--------|--|--|--|--|--|--|--|--|--|--|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identify / Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | | | | | | | | | | | |
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |