

SUMMARY OF PROCUREMENT PLAN

Project Preparation Advancement

Project information: Liberia Sustainable Management of Fisheries Project (LSMFP; P172012)

Project Implementation agency: National Fisheries & Aquaculture Authority (NAFAA)

Date of the Procurement Plan: March 10, 2020

Period covered by this Procurement Plan: March 1, 2020 - February 28, 2021

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 1, 2016, revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

These textual parts along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the **Public Procurement and Concessions Act, 2010 of the Republic of Liberia**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

In accordance with paragraph 5.3 of the Procurement Regulations, the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting

contracts, confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. **Not Applicable.**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: **Not Applicable for those contracts identified in the Procurement Plan tables;**

Works: **Not Applicable for those contracts identified in the Procurement Plan tables.**

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations: **Not Applicable.**

Other Relevant Procurement Information: -

(a). Prior Procurement Arrangements:

The Procurement Arrangements as indicated in the below table and within the thresholds indicated in the below tables will be used. The thresholds for the Bank’s prior review requirements are also provided in the table below:

Table: Thresholds*, Procurement Arrangements, and Prior Review

(The table below depicts the Thresholds and Procurement Methods to be used under the WARFP Liberia Phase II):

Thresholds*, Procurement Methods, and Prior Review

No	Expenditure Category	Contract (C) Value Threshold* [eq. USD]	Procurement Method	Contracts Subject to Prior Review /[eq. US\$]
1	Works	$C \geq 5,000,000$	Open Competition International Market Approach and Direct Contracting	All contracts at or above USD10, 000,000 are subject to international advertising and the use of the Bank’s SPDs (or other documents agreed with the Bank).
		$200,000 < C < 5,000,000$	Open Competition National Market Approach	None

No	Expenditure Category	Contract (C) Value Threshold* [eq. USD]	Procurement Method	Contracts Subject to Prior Review / [eq. US\$]
		C ≤ 200,000	RfQ	None
2	Goods, IT and non-consulting services	C ≥ 500,000	Open Competition International Market Approach and Direct Contracting	All contracts at or above USD2,000,000 are subject to international advertising and the use of the Bank's SPDs (or other documents agreed with the Bank).
		100,000 < C < 500,000	Open Competition National Market Approach	None
		C ≤ 100,000	RfQ	None
3	National shortlist for selection of consultant firms	C < 100,000	for Consulting Services	All contracts at or above USD500,000 are subject to international advertising and the use of the Bank's SPDs (or other documents agreed with the Bank).
		C ≤ 200,000	for Engineering and Construction Supervision	All contracts at or above USD500,000 are subject to international advertising and the use of the Bank's SPDs (or other documents agreed with the Bank).
4	Selection of individual consultants	All values	All Approaches	≥ USD300,000
5	Training, Workshops, Study Tours	All Values	Based on approved Annual Work Plan & Budgets (AWPB) by TTL	This line activity is not subject to Procurement Review.

(Special procurement arrangements like direct contracting use of SOEs, UN Agencies, and third party monitors, local NGOs, Force Account, servants' needs result based arrangements. It is not expected that there will need for prequalification in the procurement arrangements under WARFP Liberia Phase II

*These thresholds are for the purposes of the initial procurement plan for the PPA and for first 18 months. The thresholds will be revised periodically based on re-assessment of risks. All contracts not subject to prior review will be post-reviewed.

Prequalification. Not expected for the packages of works/goods packages in the procurement plan.

Proposed Procedures for CDD Components: Not Applicable

Reference to (if any) Project Operational/Procurement Manual: The WARFP Phase II Program team will prepare Procurement manuals. The Procurement Plan will also form part of the Project Implementation Manual.

Any Other Special Procurement Arrangements: None

Procurement Packages/Plan with Procurement Arrangements and Time Schedule: as per the Table below:

b) PROCUREMENT PLAN

Works

There are no works under the Project Preparation Advance

PROCUREMENT PLAN Liberia : Liberia Sustainable Management of Fisheries Project**General Information**

Country: Liberia **Bank's Approval Date of the Original Procurement Plan:** 2020-03-23
Revised Plan Date(s): (comma delineated, leave blank) 2024-07-29

Project ID: P172012 **GNP Date:**
Project Name: Liberia Sustainable Management of Fisheries Project
Loan / Credit No.: IDA / V3100, IDA / D9070
Executing Agency: National Fisheries and Aquaculture Authority

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
LR-NAFAA-290585-CW-RFO / Construction of Forward Operating Base (FOB) at Greenville, Sinoe County	IDA / V3100	Improving management and governance of fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	60,000.00	0.00	Cancelled																2022-11-20	2023-05-19		
LR-NAFAA-290617-CW-RFO / Expansion of Coastal Surveillance Station at Harper, Maryland County	IDA / V3100	Improving management and governance of fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	50,000.00	0.00	Cancelled																2022-11-20	2023-05-19		
LR-NAFAA-290598-CW-RFO / Construction of housing Units for feed mill, staff, warehouses and livestock	IDA / V3100	Support to Aquaculture Development	Post	Request for Quotations	Limited	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	100,000.00	0.00	Cancelled																2023-03-18	2023-09-14		
LR-NAFAA-290584-CW-RFO / Construction of 35 Earthen Ponds, and Concrete Tanks at Klay	IDA / V3100	Support to Aquaculture Development	Post	Request for Quotations	Limited	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	45,000.00	0.00	Cancelled																2023-08-13	2024-02-09		
LR-NAFAA-290551-CW-RFO / Construction of Reservoirs for the supply of water to various fish ponds	IDA / V3100	Support to Aquaculture Development	Post	Request for Quotations	Limited	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	20,000.00	0.00	Cancelled																2023-06-04	2023-12-01		
LR-NAFAA-293264-CW-RFO / Fabrication of 10 units of metallic cages at Klay	IDA / V3100	Support to Aquaculture Development	Post	Request for Quotations	Limited	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	50,000.00	0.00	Cancelled																2023-07-15	2024-01-11		
LR-NAFAA-290537-CW-RFB / Construction of Artisanal Fish Handling Platform for four sites (Margibi, Grand Bassa, Grand Kru and Montserrado)	IDA / V3100	Improving value-addition of fish and fish products	Post	Request for Bids	Open - International	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	800,000.00	0.00	Cancelled			2022-11-22										2023-01-08		2023-02-07	2023-03-14	2023-09-10		
LR-NAFAA-293268-CW-RFO / Construction of Laboratory for testing of fish disease, water quality and proximate analysis	IDA / V3100	Support to Aquaculture Development	Post	Request for Quotations	Limited	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	200,000.00	0.00	Cancelled															2022-12-20	2023-06-18			
LR-NAFAA-290558-CW-RFB / Rehabilitation of Infrastructure at 4 sites (Mesurado, Margibi - Grand Bassa and Grand Kru)	IDA / V3100	Improving management and governance of fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	350,000.00	0.00	Signed			2022-05-20	2022-12-22	2022-05-25	2023-01-12							2022-07-06	2023-02-03	2022-08-05	2023-04-06	2022-09-09	2023-05-17	2023-03-08
LR-NAFAA-290570-CW-RFB / Construction of OMA Offices at 4 sites (Mesurado, Margibi - Grand Bassa and Grand Kru)	IDA / V3100	Improving value-addition of fish and fish products	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	240,000.00	0.00	Cancelled			2022-11-25										2023-01-11		2023-02-10	2023-03-17	2023-09-13		
LR-NAFAA-290485-CW-RFB / Rehabilitation of 0.6 km of access road connecting to Mesurado Pier	IDA / V3100	Improving value-addition of fish and fish products	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	400,000.00	0.00	Under Implementation			2023-08-30	2023-08-01	2023-09-04	2024-05-08							2023-10-16	2023-10-17	2023-11-15	2023-12-10	2023-12-20	2024-06-17	
LR-NAFAA-290626-CW-RFO / Rehabilitation of Klay Hatchery	IDA / V3100	Support to Aquaculture Development	Post	Request for Quotations	Limited	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	120,000.00	0.00	Pending Implementation															2023-12-20	2024-02-14	2024-08-12		

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual								
LR-NAFAA-162584-GO-RFO / Supply of Motor Vehicles (4x4) & Accessories	IDA / V3100	Support to aquaculture development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		130,000.00	98,700.00	Completed																	2020-04-18		2020-06-13	2020-05-13	2020-12-10	
LR-NAFAA-172207-GO-RFB / To Design, Develop, Configure and Setup a Web Based Automation System with Online Application Portal for Issuing Secure Tamperproof Licenses and Permits	IDA / V3100	Improving management and governance of fisheries	Prior	Request for Bids	Open - National	Single Stage - One Envelope		566,500.00	777,630.00	Signed					2020-05-20	2020-07-16	2020-05-25	2020-07-28								2020-07-06	2020-09-15	2020-08-05	2020-12-30	2020-09-09	2021-04-21	2021-03-08
LR-NAFAA-162594-GO-RFO / Supply of Office Equipment & Accessories	IDA / V3100	Support to aquaculture development	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,000.00	11,750.00	Signed																	2020-05-26	2020-09-02	2020-07-21	2020-10-15	2021-01-17	
LR-NAFAA-162602-GO-RFB / Purchasing of Fishing Nets for Net Exchange Program	IDA / V3100	Improving value-addition of fish and fish products	Post	Request for Bids	Open - National	Single Stage - One Envelope		180,000.00	177,250.00	Completed					2020-04-09	2020-05-05	2020-04-14	2020-06-03								2020-05-26	2020-06-03	2020-06-25	2020-06-16	2020-07-30	2020-07-26	2021-01-26
LR-NAFAA-190316-GO-RFO / Procurement of Desks, Printer, and other Office Equipment for Aquaculture, & Gear Studies	IDA / V3100	Improving management and governance of fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		23,560.00	22,578.00	Signed																	2020-09-12	2020-09-02	2020-11-07	2020-10-09	2021-05-06	
LR-NAFAA-190325-GO-RFO / Supply of off road Motor Bikes & accessories to support Artisanal Frame Survey	IDA / V3100	Improving management and governance of fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		22,500.00	16,425.00	Signed																	2020-09-15	2020-09-02	2020-11-10	2020-10-09	2021-05-09	
LR-NAFAA-190328-GO-RFO / Supply of Field Materials to facilitate Aquaculture & Artisanal frame Surveys	IDA / V3100	Improving value-addition of fish and fish products	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,040.00	0.00	Cancelled																	2020-09-16		2020-11-11	2021-05-10		

LR-NAFAA-190324-GO-RFO / Procurement of Generator for NaFAA's Gear Study	IDA / V3100	Improving management and governance of fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		300,000	0.00	Canceled					2020-09-13						2020-11-08		2021-05-07			
LR-NAFAA-190327-GO-RFO / Purchasing of fishing nets for NaFAA's Gear Study	IDA / V3100	Improving value-addition of fish and fish products	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,248.00	20,248.00	Signed					2020-09-19	2021-02-24						2020-11-14	2021-04-01	2021-05-13		
LR-NAFAA-290539-GO-Dir / To Complete the Establishment and roll-out of the Fisheries Management and Information System (MS) at NaFAA including the integration of aquaculture data base and add	IDA / V3100	Improving management and governance of fisheries	Post	Direct Selection	Direct			500,000.00	0.00	Signed			2022-05-05	2022-05-11	2022-05-10	2022-05-13						2022-06-14	2022-06-06	2022-12-11		
LR-NAFAA-290483-GO-RFB / Procurement and installation of AIS Equipment for Compliance Monitoring of Semi-Industrial Vessels	IDA / V3100	Improving management and governance of fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope		249,000.00	0.00	Under Implementation			2022-04-22	2022-04-12	2022-04-27	2022-09-14				2022-06-08		2022-07-08		2023-02-08		
LR-NAFAA-290546-GO-RFO / Procurement of Motorbikes (2 Off Road) and accessories to support aquaculture extension services	IDA / V3100	Support to Aquaculture Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation					2022-05-21							2022-07-16		2023-01-12		
LR-NAFAA-290630-GO-RFO / Procurement of 6 vehicles (5 double cabin 4x4 pickups and 1 SUV)	IDA / V3100	Improving management and governance of fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		425,000.00	0.00	Completed					2022-05-15	2022-04-14						2022-07-10	2022-06-10	2023-01-06	2023-03-31	
LR-NAFAA-290608-GO-RFO / Procurement and installation of billboards for media outreach and publicity	IDA / V3100	Improving management and governance of fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	0.00	Pending Implementation					2022-05-28							2022-07-23		2023-01-19		
LR-NAFAA-290584-GO-RFB / Supply of Fishing Nets for Net Exchange Program	IDA / V3100	Improving management and governance of fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope		160,000.00	0.00	Under Implementation			2022-05-16	2022-04-13	2022-05-21	2022-06-01				2022-07-02		2022-08-01		2022-09-05	2023-03-04	
LR-NAFAA-291353-GO-RFO / Supply and installation Security Door System at FMC	IDA / V3100	Improving management and governance of fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	0.00	Canceled					2022-05-28							2022-07-23		2023-01-19		
LR-NAFAA-290612-GO-RFO / Procurement of office Equipment for UL Fisheries Offices and class rooms	IDA / V3100	Improving management and governance of fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	0.00	Canceled					2022-12-25							2023-02-19		2023-08-18		
LR-NAFAA-290482-GO-RFO / Procurement of assorted furniture for UL Fisheries Offices and class rooms	IDA / V3100	Improving management and governance of fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	0.00	Canceled					2023-02-20							2023-04-17		2023-10-14		
LR-NAFAA-290589-GO-RFO / Furnishing and equipping Harper coastal and surveillance station	IDA / V3100	Improving management and governance of fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Canceled					2022-11-28							2023-01-23		2023-07-22		
LR-NAFAA-290586-GO-RFO / Furnishing and Equipping of CMA Offices	IDA / V3100	Improving management and governance of fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	0.00	Canceled					2023-02-26							2023-04-23		2023-10-20		
LR-NAFAA-290620-GO-RFB / Supply and installation of Feed Mill Equipment for the production of fish feed	IDA / V3100	Improving management and governance of fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Canceled			2023-03-28		2023-04-02				2023-05-14		2023-06-13		2023-07-18		2024-01-14	
LR-NAFAA-290553-GO-RFO / Procurement and installation of two Generators along with ATS System (200KVA and 180KV A) for NaFAA	IDA / V3100	Improving management and governance of fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		130,000.00	0.00	Completed					2022-04-22	2022-03-15						2022-06-17	2022-04-15	2022-12-14	2022-05-12	
LR-NAFAA-290619-GO-RFB / Equipping of UL Fisheries Lab	IDA / V3100	Improving management and governance of fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Canceled			2022-06-15		2022-06-20					2022-08-01		2022-08-31		2022-10-05	2023-04-03	
LR-NAFAA-290599-GO-RFB / Equipping / Furnishing of Artesanal Fish Landing Platform (of four sites (Mangibi, Grand Bassa, Grand Kru and Moriberrado))	IDA / V3100	Improving management and governance of fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Canceled			2023-04-04		2023-04-09				2023-05-21		2023-06-20		2023-07-25		2024-01-21	
LR-NAFAA-290548-GO-RFB / Procurement of Assorted Equipment for Klay Hatchery Operations (Mini Feed Mill, Aeration, Paddle Wheel, Incubator, Pipes and nets etc)	IDA / V3100	Support to Aquaculture Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		400,000.00	0.00	Canceled			2023-06-26		2023-07-01				2023-08-12		2023-09-11		2023-10-16		2024-04-13	
LR-NAFAA-290544-GO-RFB / Procurement of Cage frames, buoyant, nets, onboard engines and boat for development of cage culture fishery	IDA / V3100	Support to Aquaculture Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	0.00	Canceled					2023-06-06							2023-08-01		2024-01-28		
LR-NAFAA-322145-GO-RFB / Procurement of Laboratory Equipment for UL Fisheries College & Center of Excellence	IDA / V3100	Improving value-addition of fish and fish products	Post	Request for Bids	Limited	Single Stage - One Envelope		150,000.00	0.00	Canceled			2023-11-20		2023-11-25					2024-01-06		2024-02-05		2024-03-11	2024-09-07	
LR-NAFAA-322136-GO-RFB / Procurement of Assorted Furniture for UL Fisheries College & Center of Excellence including Hostel	IDA / V3100	Improving management and governance of fisheries	Post	Request for Bids	Limited	Single Stage - One Envelope		186,000.00	0.00	Canceled			2023-11-15		2023-11-20					2024-01-01		2024-01-31		2024-03-06	2024-09-02	
LR-NAFAA-322141-GO-RFO / Procurement of MCS Outfit & Accessories	IDA / V3100	Improving management and governance of fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Under Implementation					2022-11-20							2023-01-15		2023-07-14		
LR-NAFAA-347438-GO-RFB / Purchasing of Fishing vessel, and gears for piloting of alternative fishing technology	IDA / V3100	Improving value-addition of fish and fish products	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,300,000.00	0.00	Signed			2023-03-10	2023-03-12	2023-03-15	2023-03-30				2023-04-26	2023-05-01	2023-05-26	2023-06-19	2023-06-30	2024-05-20	2023-12-27
LR-NAFAA-312223-GO-RFO / Procurement of MCS Assorted Equipment	IDA / V3100	Improving management and governance of fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		120,000.00	0.00	Under Implementation					2023-03-25							2023-05-20		2023-11-16		

LR-NAFAA-290629-CS-CQS / Consulting Services for Detailed Architectural Designs and Supervision of Works for the Rehabilitation and Construction of Klay Hatchery	IDA / V3100	Support to Aquaculture Development	Post	Consultant Qualification Selection	Limited	150,000.00	0.00	Pending Implementation	2022-04-26									2022-05-10				2022-06-09	2022-07-14	2023-01-10		
LR-NAFAA-291352-CS-QCBS / Consultancy Services to do designs, BOQ and supervision of works of the NaFAA HQ Construction	IDA / V3100	Improving management and governance of fisheries	Post	Quality And Cost-Based Selection	Open - National	400,000.00	0.00	Cancelled	2023-02-20	2023-03-13					2023-05-24	2023-06-23					2023-07-28	2023-09-01	2024-08-31			
LR-NAFAA-290484-CS-CQS / To conduct economic analysis of the fisheries sector including the production of an investment guide.	IDA / V3100	Improving management and governance of fisheries	Post	Consultant Qualification Selection	Open - National	150,000.00	0.00	Under Implementation	2022-04-30	2022-05-12	2022-05-21	2022-05-24									2022-08-03	2022-09-07	2023-03-06			
LR-NAFAA-290628-CS-CQS / Consultancy to create an enabling environment for development of the fisheries sector, the development and update of 4 management fisheries plans and the development of fishery and aquaculture regulatory instruments.	IDA / V3100	Improving management and governance of fisheries	Post	Consultant Qualification Selection	Open - National	300,000.00	0.00	Under Implementation	2023-06-14	2022-08-10	2023-07-05	2022-08-11	2023-08-18									2023-09-17	2023-10-22	2024-04-19		
LR-NAFAA-290625-CS-CQS / Provision of Consulting Services for capacity building and extension services in the area of aquaculture development.	IDA / V3100	Support to Aquaculture Development	Post	Consultant Qualification Selection	Open - National	75,000.00	0.00	Under Implementation	2022-05-05	2022-08-10	2022-05-26	2022-08-11	2022-07-09									2022-08-08	2022-09-12	2023-03-11		
LR-NAFAA-290545-CS-QCBS / Consultancy Services for Detailed Design and Supervision of Mesurado Industrial Artisanal Landing Facilities and other fisheries infrastructure to be rehabilitated or constructed.	IDA / V3100	Improving value-addition of fish and fish products	Post	Quality And Cost-Based Selection	Open - International	500,000.00	0.00	Cancelled	2022-05-10	2023-03-10	2022-05-31	2023-09-22	2022-07-14	2024-02-08		2022-08-11	2022-09-10				2022-10-15	2022-11-19	2023-11-19			
LR-NAFAA-290562-CS-CQS / Consultancy Services to Provide Technical Support in favor of NaFAA to organize a Comprehensive Training Program of the Liberian Scientific Observer Program to improve the quality of data collection.	IDA / V3100	Improving management and governance of fisheries	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Cancelled	2022-05-25	2022-05-13	2022-06-15		2022-07-29								2022-08-28	2022-10-02	2023-03-31			
LR-NAFAA-201402-CS-QCBS / To conduct ESA, project Preparatory Studies, including Geotechnical, topographic, wave modeling, bathymetric, and preparation of preliminary designs for expansion/renovation of the Mesurado industrial facility and other fisheries infrastructure.	IDA / V3100	Improving management and governance of fisheries	Post	Quality And Cost-Based Selection	Open - International	600,000.00	0.00	Cancelled	2021-07-05	2021-07-26			2021-09-08			2021-10-06	2021-11-05				2021-12-10	2022-01-14	2023-01-14			
LR-NAFAA-290567-CS-CQS / To do detailed designs, BOQs and supervise works for construction of four CMA Offices and Artisanal Fish Landing Platforms for four sites, including expansion of Harper Surveillance Station and construction of a Forward Operating Base in Sinoe County.	IDA / V3100	Improving management and governance of fisheries	Post	Consultant Qualification Selection	Open - National	300,000.00	0.00	Cancelled	2022-05-10	2022-05-12	2022-05-31		2022-07-14								2022-08-13	2022-09-17	2023-03-16			
LR-NAFAA-290486-CS-CQS / Conduct technical feasibility and ESA studies on the four selected Landing sites	IDA / V3100	Improving management and governance of fisheries	Post	Consultant Qualification Selection	Open - National	150,000.00	0.00	Under Implementation	2022-05-09	2022-05-12	2022-05-30	2022-05-24	2022-07-13								2022-08-12	2022-09-16	2023-03-15			
LR-NAFAA-290587-CS-CQS / Consulting Services to do detailed designs, BOQs and the supervision of works of 0.6km of asphalt access road.	IDA / V3100	Improving management and governance of fisheries	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Under Implementation	2022-05-09	2022-05-12	2022-05-30	2022-06-05	2022-07-13								2022-08-12	2022-09-16	2023-03-15			
LR-NAFAA-296746-CS-CQS / Consultancy Services to Provide Technical Support in favor of NaFAA for the design and conduct of the Small-scale Inland Fisheries Baseline Survey.	IDA / V3100	Improving management and governance of fisheries	Post	Consultant Qualification Selection	Open - National	220,000.00	0.00	Under Implementation	2022-05-31	2022-05-30	2022-06-21	2022-05-30	2022-08-04								2022-09-03	2022-10-08	2023-04-06			
LR-NAFAA-312225-CS-QCBS / To do detailed designs, BOQs and supervise works for construction of four CMA Offices and Artisanal Fish Landing Platforms for four sites, including expansion of Harper Surveillance Station and construction of a Forward Operating Base in Sinoe County.	IDA / V3100	Improving value-addition of fish and fish products	Post	Quality And Cost-Based Selection	Open - International	500,000.00	0.00	Under Implementation	2022-09-20	2022-10-10	2022-10-11	2022-10-11	2022-11-24		2022-12-22	2023-01-21					2023-02-25	2023-04-01	2024-03-31			
LR-NAFAA-322149-CS-CQS / Consultancy Services for Supervision of Works for UL Fishery College & Center of Excellence including Hostel	IDA / V3100	Improving management and governance of fisheries	Post	Consultant Qualification Selection	Limited	100,000.00	0.00	Signed	2022-11-21	2022-11-24			2022-12-05	2023-08-18								2023-01-04	2023-11-17	2023-02-16	2023-12-18	2023-06-15
LR-NAFAA-350665-CS-CQS / Consulting Services for Recruitment of Fund Management Team in favor NaFAA.	IDA / V3100	Improving value-addition of fish and fish products	Post	Consultant Qualification Selection	Open - National	250,000.00	0.00	Cancelled	2023-03-26	2023-03-20	2023-04-16		2023-05-30									2023-06-29	2023-08-03	2024-01-30		
LR-NAFAA-350674-CS-CQS / Consulting services for a Scoping Study on the Aquaculture Potential of Native Fish and Crustaceans	IDA / V3100	Support to Aquaculture Development	Post	Consultant Qualification Selection	Open - National	70,000.00	0.00	Signed	2023-03-29	2023-03-20	2023-04-19		2023-06-02	2023-06-26								2023-07-02	2023-12-14	2023-08-06	2024-01-26	2024-02-02
LR-NAFAA-350673-CS-CQS / Consulting services for an Aquaculture Market and Value Chain Mapping Study.	IDA / V3100	Support to Aquaculture Development	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Signed	2023-03-31	2023-03-20	2023-04-21		2023-06-04	2023-06-26								2023-07-04	2023-12-14	2023-08-08	2024-01-27	2024-02-04

LR-NAFAA-394485-CS-CDS / Consultancy Services for the Supervision of 1.2km Access road at Mesurado Pier	IDA / V3100	Improving value-addition of fish and fish products	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2023-11-28		2023-12-18	2024-01-31					2024-03-01		2024-04-05		2024-10-02		
LR-NAFAA-434334-CS-QCBS / Consultancy Services to Conduct Geotechnical Studies, Detailed Design, and Supervision of Mesurado Industrial and Artisanal Landing Facilities and other Fisheries Infrastructure	IDA / V3100	Improving value-addition of fish and fish products	Prior	Quality And Cost-Based Selection	Open - International		1,600,000.00	0.00	Under Implementation	2024-06-21	2024-06-19	2024-07-12	2024-06-25	2024-08-25				2024-09-22		2024-10-22		2024-11-26	2024-12-31	2025-12-31

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify / Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LR-NAFAA-162611-CS-INDV / Consulting Services to prepare grievance redress mechanism for project communities	IDA / V3100	Support to aquaculture development	Post	Individual Consultant Selection	Open		35,000.00	19,080.00	Signed	2020-04-21	2020-04-24	2020-06-09	2020-09-28	2020-06-30	2020-09-29	2020-08-04	2020-11-09	2021-01-31	
LR-NAFAA-162603-CS-INDV / Consulting services for preparation of Environmental and Social Management Framework for project sites to be identified	IDA / V3100	Support to aquaculture development	Post	Individual Consultant Selection	Open		35,000.00	0.00	Canceled	2020-04-07	2020-10-14	2020-05-26		2020-06-16		2020-07-21		2021-01-17	
LR-NAFAA-162591-CS-INDV / Monitoring & Evaluation Specialist	IDA / V3100	Support to aquaculture development	Post	Individual Consultant Selection	Open		33,000.00	18,000.00	Signed	2020-04-01	2020-03-23	2020-05-20	2020-07-09	2020-06-10	2020-09-30	2020-07-15	2020-08-16	2021-01-11	
LR-NAFAA-162586-CS-INDV / Environmental & Safeguard Specialist	IDA / V3100	Support to aquaculture development	Post	Individual Consultant Selection	Open		34,500.00	34,500.00	Signed	2020-04-02	2020-03-23	2020-05-21	2020-07-07	2020-06-11	2020-08-21	2020-07-16	2020-09-03	2021-01-12	
LR-NAFAA-162585-CS-INDV / Social Development Specialist	IDA / V3100	Support to aquaculture development	Post	Individual Consultant Selection	Open		34,500.00	34,500.00	Signed	2020-04-03	2020-03-23	2020-05-22	2020-07-21	2020-06-12	2020-07-21	2020-07-17	2020-09-03	2021-01-13	
LR-NAFAA-162596-CS-INDV / Facility Manager	IDA / V3100	Support to aquaculture development	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2020-04-07	2020-04-03	2020-05-26		2020-06-16		2020-07-21		2021-01-17	
LR-NAFAA-162610-CS-INDV / Consulting Services to provide technical support to NAFAA in organizing a shrimp workshop and finalize a shrimp management plan	IDA / V3100	Improving management and governance of fisheries	Post	Individual Consultant Selection	Limited		35,000.00	0.00	Canceled	2020-04-27		2020-05-02		2020-05-23		2020-06-27		2020-12-24	
LR-NAFAA-165139-CS-INDV / Consulting Services for preparation of Resettlement Policy Framework (RPF) for project sites to be identified	IDA / V3100	Support to aquaculture development	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Canceled	2020-04-14	2020-04-17	2020-04-19		2020-05-10		2020-06-14		2020-12-11	
LR-NAFAA-162612-CS-INDV / Consulting services to compile aquaculture survey reports	IDA / V3100	Improving management and governance of fisheries	Post	Individual Consultant Selection	Limited		4,200.00	0.00	Canceled	2020-04-13	2020-04-03	2020-04-18		2020-05-09		2020-06-13		2020-12-10	
LR-NAFAA-163157-CS-INDV / Consulting Services for Development of Project Implementation Manual (PIM)	IDA / V3100	Support to aquaculture development	Post	Individual Consultant Selection	Limited		25,000.00	0.00	Canceled	2020-05-11	2021-03-14	2020-05-16	2021-02-18	2020-06-06		2020-07-11		2021-01-07	
LR-NAFAA-162589-CS-CDS / Procurement Specialist	IDA / V3100	Support to aquaculture development	Prior	Direct Selection	Direct		36,000.00	66,000.00	Signed	2020-03-31	2020-03-24	2020-04-10	2020-04-06			2020-06-14	2020-03-17	2020-12-11	
LR-NAFAA-162597-CS-INDV / Facility Engineer	IDA / V3100	Support to aquaculture development	Post	Individual Consultant Selection	Limited		13,200.00	21,535.00	Signed	2020-04-10	2021-03-05	2020-04-15	2021-04-30	2020-05-06	2021-05-26	2020-06-10	2021-06-07	2020-12-07	
LR-NAFAA-162593-CS-CDS / Account Officer	IDA / V3100	Support to aquaculture development	Prior	Direct Selection	Direct		36,000.00	55,000.00	Signed	2020-03-31	2020-05-16	2020-04-10	2020-06-02			2020-06-14	2020-03-16	2020-12-11	
LR-NAFAA-162587-CS-CDS / Project Coordinator	IDA / V3100	Support to aquaculture development	Prior	Direct Selection	Direct		60,000.00	78,200.00	Signed	2020-03-31	2020-05-08	2020-04-10	2020-05-30			2020-06-14	2020-03-16	2020-12-11	
LR-NAFAA-190318-CS-INDV / Recruitment of Data Clerks for NAFAA's Aquaculture Survey	IDA / V3100	Improving management and governance of fisheries	Post	Individual Consultant Selection	Limited		1,700.00	0.00	Canceled	2020-09-08		2020-09-13		2020-10-04		2020-11-08		2021-05-07	
LR-NAFAA-201196-CS-INDV / Consulting services to conduct RAP study for rehabilitation of the access road and construction of the Mesurado integrated fisheries hub	IDA / V3100	Support to aquaculture development	Post	Individual Consultant Selection	Limited		25,000.00	25,000.00	Signed	2020-11-17	2020-10-28	2020-11-22	2021-02-18	2020-12-13	2021-04-09	2021-01-17	2021-04-22	2021-07-16	
LR-NAFAA-201401-CS-INDV / Consulting services for preparation of Project level Environmental and Social Management Framework (ESMF) and Environmental and social management plan for Robertsport	IDA / V3100	Improving management and governance of fisheries	Post	Individual Consultant Selection	Limited		35,000.00	35,000.00	Completed	2020-11-17	2021-03-16	2020-11-22	2021-04-22	2020-12-13	2021-05-13	2021-01-17	2021-05-27	2021-07-16	
LR-NAFAA-201396-CS-INDV / Project Assistant for Robertsport	IDA / V3100	Support to aquaculture development	Post	Individual Consultant Selection	Limited		6,328.00	0.00	Under Review	2020-11-11	2021-03-05	2020-11-16		2020-12-07		2021-01-11		2021-07-10	
LR-NAFAA-201400-CS-CDS / Consulting Services to provide technical support to NAFAA in organizing a shrimp workshop, finalize TOR for the conduct of fish stock assessment and finalize a shrimp management plan	IDA / V3100	Improving management and governance of fisheries	Post	Direct Selection	Direct		40,000.00	40,000.00	Completed	2020-11-16	2021-01-06	2020-11-26	2021-02-10			2021-01-30	2021-03-02	2021-07-29	2021-10-25
LR-NAFAA-222935-CS-CDS / Monitoring & Evaluation Specialist	IDA / V3100	Support to aquaculture development	Prior	Direct Selection	Direct		18,000.00	27,000.00	Signed	2021-03-11	2021-03-05	2021-03-21	2021-03-10			2021-05-25	2021-03-25	2021-11-21	
LR-NAFAA-222936-CS-CDS / Environmental Specialist	IDA / V3100	Support to aquaculture development	Prior	Direct Selection	Direct		15,000.00	27,500.00	Signed	2021-03-12	2021-03-05	2021-03-22	2021-03-10			2021-05-26	2021-03-25	2021-11-22	
LR-NAFAA-222669-CS-CDS / Social Development Specialist	IDA / V3100	Support to aquaculture development	Prior	Direct Selection	Direct		15,000.00	27,500.00	Signed	2021-03-03	2021-03-05	2021-03-13	2021-03-10			2021-05-17	2021-03-25	2021-11-13	

LR-NAFAA-231845-CS-CDS / External Audit Consultancy	IDA / V3100	Project management	Post	Direct Selection	Direct		10,000.00	0.00	Under Implementation	2021-06-22	2021-06-04	2021-07-02				2021-09-05	2022-03-04	
LSMFP-REF-1 / Project Coordinator	IDA / V3100	Project Management	Post	Individual Consultant Selection	Limited		9,200.00	0.00	Canceled	2021-07-30	2021-08-12	2021-08-04		2021-08-25		2021-09-29	2022-03-28	
LR-NAFAA-248627-CS-INDV / Project Coordinator	IDA / V3100	Project Management	Post	Individual Consultant Selection	Open		9,200.00	0.00	Under Implementation	2021-08-23	2021-08-16	2021-10-11		2021-11-01		2021-12-06	2022-06-04	
LR-NAFAA-255515-CS-INDV / Procurement Officer	IDA / V3100	Project Management	Post	Individual Consultant Selection	Limited		2,700.00	0.00	Signed	2021-10-06	2021-10-03	2021-10-11	2021-12-17	2021-11-01	2021-12-19	2021-12-06	2021-12-31	2022-06-04
LR-NAFAA-255814-CS-INDV / Preparation of Environmental and Social Management Plan for Clay Hatchery	IDA / V3100	Support to Aquaculture Development	Post	Individual Consultant Selection	Limited		25,697.80	0.00	Under Implementation	2021-10-08	2021-10-03	2021-10-13		2021-11-03		2021-12-08	2022-06-06	
LSMFP-REF-45 / Project Coordinator	IDA / V3100	Project Management	Post	Direct Selection	Direct		70,590.00	70,590.00	Signed	2022-01-17	2021-12-22	2022-01-27	2022-01-25			2022-04-02	2022-01-02	2022-09-29
LSMFP-REF-46 / Monitoring & Evaluation Specialist	IDA / V3100	Project Management	Post	Direct Selection	Direct		162,000.00	77,400.00	Signed	2022-01-17	2022-01-16	2022-01-27	2022-01-25			2022-04-02	2022-01-23	2022-09-29
LSMFP-REF-47 / Procurement Specialist	IDA / V3100	Project Management	Post	Direct Selection	Direct		162,000.00	77,400.00	Signed	2022-01-17	2021-12-21	2022-01-27	2022-01-26			2022-04-02	2022-03-10	2022-09-29
LSMFP-REF-48 / Project Account Officer	IDA / V3100	Project Management	Post	Direct Selection	Direct		139,000.00	66,000.00	Signed	2022-01-17	2021-12-16	2022-01-27	2022-01-26			2022-04-02	2022-01-23	2022-09-29
LSMFP-REF-49 / Environmental Specialist	IDA / V3100	Project Management	Post	Direct Selection	Direct		162,000.00	30,000.00	Signed	2022-01-17	2021-12-14	2022-01-27	2022-01-26			2022-04-02	2022-01-23	2022-09-29
LSMFP-REF-50 / Social Development Specialist	IDA / V3100	Project Management	Post	Direct Selection	Direct		162,000.00	30,000.00	Signed	2022-01-17	2021-12-14	2022-01-27	2022-01-26			2022-04-02	2022-01-23	2022-09-29
LSMFP-REF-51 / Consulting Services to provide technical support to NaFAA in organizing a shrimp workshop, recruitment of qualified firm to conduct fisheries resource assessment and finalize a shrimp management plan	IDA / V3100	Project Management	Post	Direct Selection	Direct		40,000.00	0.00	Under Implementation	2022-01-17	2022-01-12	2022-01-27				2022-04-02	2022-09-29	
LR-NAFAA-274262-CS-INDV / Deputy Project Coordinator	IDA / V3100	Project Management	Post	Individual Consultant Selection	Limited		231,000.00	0.00	Canceled	2022-01-25	2022-01-24	2022-01-30		2022-02-20		2022-03-27	2022-09-23	
LR-NAFAA-274265-CS-INDV / Communication Officer	IDA / V3100	Project Management	Post	Individual Consultant Selection	Limited		125,000.00	0.00	Under Implementation	2022-01-28	2022-01-24	2022-02-02		2022-02-23		2022-03-30	2022-09-26	
LR-NAFAA-290604-CS-INDV / Matching Grant Funds Manager	IDA / V3100	Improving management and governance of fisheries	Post	Individual Consultant Selection	Limited		49,000.00	0.00	Canceled	2022-04-28	2022-05-12	2022-05-03		2022-05-24		2022-06-28	2022-12-25	
LR-NAFAA-290555-CS-INDV / Consulting Services to develop SEA/SHGBV Action Plan	IDA / V3100	Improving management and governance of fisheries	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Under Implementation	2022-05-04	2022-05-03	2022-05-09		2022-05-30		2022-07-04	2022-12-31	
LR-NAFAA-290596-CS-INDV / Consulting Services for the development of training manual for women in fisheries	IDA / V3100	Improving management and governance of fisheries	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Under Implementation	2022-05-15	2022-10-20	2022-05-20		2022-06-10		2022-07-15	2023-01-11	
LR-NAFAA-290601-CS-INDV / Consulting Services to support implementation of the MIS system at NaFAA	IDA / V3100	Improving management and governance of fisheries	Post	Individual Consultant Selection	Limited		43,200.00	0.00	Canceled	2022-05-25		2022-05-30		2022-06-20		2022-07-25	2023-01-21	
LR-NAFAA-290560-CS-INDV / Consulting Services to Provide Technical Support in favor of NaFAA for the design and conduct of the Small-scale Inland Fisheries Baseline Survey	IDA / V3100	Improving management and governance of fisheries	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2022-05-16		2022-07-04		2022-07-25		2022-08-29	2023-02-25	
LR-NAFAA-322138-CS-CDS / Recruitment of Fisheries Development Expert for Improving the Functionality of the Robertsport Fish Landing Site Cluster	IDA / V3100	Improving management and governance of fisheries	Post	Direct Selection	Direct - International		20,000.00	0.00	Under Implementation	2022-11-01	2022-11-15	2022-11-11				2023-01-15	2023-07-14	
LR-NAFAA-322143-CS-INDV / Provision of Consultancy for Preparation of Environmental and Social Management Plan (ESMP) for UL Fisheries College & Center Excellence	IDA / V3100	Improving management and governance of fisheries	Post	Individual Consultant Selection	Limited		25,000.00	0.00	Under Implementation	2022-11-20	2022-11-20	2022-11-25		2022-12-16		2023-01-20	2023-07-19	
LR-NAFAA-350671-CS-INDV / Consultancy service for establishment of National Database on Aquaculture	IDA / V3100	Support to Aquaculture Development	Post	Individual Consultant Selection	Open - National		15,000.00	0.00	Pending Implementation	2023-03-29		2023-05-17		2023-06-07		2023-07-12	2024-01-08	
LR-NAFAA-350670-CS-INDV / Consultancy for Development of a Shrimp Management Plan	IDA / V3100	Improving management and governance of fisheries	Post	Individual Consultant Selection	Open - National		20,000.00	0.00	Canceled	2023-03-30	2023-03-27	2023-05-18		2023-06-08		2023-07-13	2024-01-09	
LR-NAFAA-354125-CS-CDS / Consultancy for Development of a Shrimp Management Plan	IDA / V3100	Improving management and governance of fisheries	Post	Direct Selection	Direct - International		20,000.00	0.00	Signed	2023-04-20	2023-04-18	2023-04-30	2023-05-08			2023-07-04	2023-06-14	2023-12-31
LR-NAFAA-358216-CS-INDV / Consultancy Service to RAP Audit and Monitoring of 0.6km Access Road	IDA / V3100	Improving management and governance of fisheries	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Under Implementation	2023-05-07	2023-05-03	2023-05-12		2023-06-02		2023-07-07	2024-01-03	
LR-NAFAA-367890-CS-CDS / Consulting Services for development of eleven (11) fishery courses syllabi under the fisheries management and the fish processing and marketing specializations for (DoFAS)	IDA / V3100	Improving management and governance of fisheries	Post	Direct Selection	Direct - National		6,500.00	0.00	Under Implementation	2023-06-28	2023-05-15	2023-07-08				2023-09-11	2024-03-09	

LR-NAFAA-367889-CS-CDS / Consulting Services for development of thirty-two (32) fishery courses syllabi along the fisheries management and administration, aquaculture and fish processing and marketing specialization lines for DoF	IDA / V3100	Improving management and governance of fisheries	Post	Direct Selection	Direct - International		18,500.00	0.00	Under Implementation	2023-06-28	2023-05-15	2023-07-08				2023-09-11	2024-03-09	
LR-NAFAA-363855-CS-CDS / Consultancy Services for development of fifteen (15) fishery courses syllabi under the Aquaculture and the fisheries management & administration specialization lines for (DoF AS)	IDA / V3100	Improving management and governance of fisheries	Post	Direct Selection	Direct - International		8,500.00	0.00	Under Implementation	2023-06-27	2023-05-15	2023-07-07				2023-09-10	2024-03-08	
LR-NAFAA-367747-CS-CDS / Matching Grant Fund Manager	IDA / V3100	Improving value-addition of fish and fish products	Prior	Direct Selection	Direct - National		2,000,000.00	0.00	Under Implementation	2023-06-26	2023-06-20	2023-07-06	2023-06-20			2023-09-09	2024-03-07	
LR-NAFAA-370060-CS-CDS / Consulting Services for recruitment Part Time Lectures to support Technical Support in favor of DoFAS	IDA / V3100	Improving management and governance of fisheries	Post	Direct Selection	Direct - National		24,000.00	0.00	Signed	2023-07-14	2023-07-02	2023-07-24	2023-07-05			2023-09-27	2023-07-06	2024-03-25
LR-NAFAA-370059-CS-CDS / Consulting Services for recruitment Part Time Lectures to support Technical Support in favor of DoFAS	IDA / V3100	Improving management and governance of fisheries	Post	Direct Selection	Direct - National		24,000.00	0.00	Signed	2023-07-15	2023-07-02	2023-07-25	2023-07-05			2023-09-28	2023-07-06	2024-03-26
LR-NAFAA-371150-CS-INDV / Social Development Specialist	IDA / V3100	Project Management	Post	Individual Consultant Selection	Limited		38,700.00	0.00	Under Implementation	2023-07-16	2023-07-02	2023-07-19		2023-08-09		2023-09-13	2024-03-11	
LR-NAFAA-389393-CS-CDS / TO PREPARE MONITORING, CONTROL AND SURVEILLANCE (MCS) PLANS IN FAVOR OF NAFAA	IDA / V3100	Improving value-addition of fish and fish products	Post	Direct Selection	Direct - International		180,000.00	0.00	Signed	2023-10-29	2023-08-01	2023-11-08	2023-08-31			2024-01-12	2023-11-08	2024-07-10
LR-NAFAA-419196-CS-INDV / Monitoring and Evaluation Specialist	IDA / V3100	Project Management	Post	Individual Consultant Selection	Limited - National		38,700.00	0.00	Under Implementation	2024-04-10	2024-04-15	2024-04-15	2024-06-20	2024-05-06		2024-06-10	2024-12-07	
LR-NAFAA-434335-CS-INDV / Recruitment of Midterm Term Review Expert	IDA / V3100	Improving management and governance of fisheries	Post	Individual Consultant Selection	Limited - International		30,000.00	0.00	Under Implementation	2024-06-25	2024-06-19	2024-06-30	2024-07-25	2024-07-21		2024-08-25	2025-03-21	
LR-NAFAA-438846-CS-INDV / Consultancy Services for Environmental Monitoring of Ongoing Construction Works of the U.S. Fisheries College and Hostel of the center of Excellence	IDA / V3100	Project Management	Post	Individual Consultant Selection	Limited - National		20,000.00	0.00	Under Implementation	2024-07-30	2024-07-15	2024-08-04		2024-08-25		2024-09-29	2025-03-28	
LR-NAFAA-442295-CS-INDV / Project Account Officer	IDA / D9070	Project Management	Post	Individual Consultant Selection	Limited - National		30,000.00	0.00	Pending Implementation	2024-07-31		2024-08-05		2024-08-26		2024-09-30	2025-03-29	