## **PROCUREMENT PLAN (Textual Part)**

Project information: Papua New Guinea (PNG), Urban Youth Employment Project II, P-166420

**Project Implementation agency:** *National Capital Development Commission (NCDC); and Lae City Authority (LCA)* 

Date of the Procurement Plan: February 20, 2020

## Period covered by this Procurement Plan: *February 2020 - to August 2021*

## Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016, revised November 2017 and August 2018) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank's Standard Procurement Documents**: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements**: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the *National Procurement Act 2018*, No. 12 of 2018, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

| National preferences | Eligibility:                                  |
|----------------------|-----------------------------------------------|
|                      | Eligibility to participate in a procurement   |
|                      | process for and to be awarded a Bank financed |
|                      | contract shall be as defined under paragraphs |
|                      | 3.21-3.23 of the Procurement Regulations;     |

|                                                     | accordingly, no bidder or potential bidder shall<br>be declared ineligible for contracts financed by<br>the Bank for reasons other than those provided<br>in the said paragraphs. Foreign bidders shall<br>be eligible to participate in bidding under the<br>same conditions as national bidders. No<br>domestic preference shall be granted in bid<br>evaluation on the basis of bidder's nationality,<br>origin of goods or services, and/or preferential<br>programs.                                          |
|-----------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Registration of bidders as<br>condition for bidding | Registration of bidders:<br>Registration shall not be used to assess<br>bidders' qualifications. A foreign bidder shall<br>not be required to register as a condition for<br>submitting its bid, and a foreign bidder<br>recommended for contract award shall be<br>given a reasonable opportunity to register,<br>with the reasonable cooperation of the<br>Recipient, prior to contract signing.                                                                                                                 |
| Procurement documents                               | Procurement Documents:<br>Templates of procurement documents,<br>including contract forms, acceptable to the<br>Association shall be used for all procurement<br>financed by the Project.                                                                                                                                                                                                                                                                                                                          |
| Document Fees                                       | Bidding Document Fees:<br>A fee for bidding documents if applied must be<br>reasonable and is to be used to offset the<br>actual costs associated with reproduction of<br>large bidding documents and associated plans<br>and drawings. It is not to be used to generate<br>revenue, or to limit or restrict participation in<br>procurement processes. Bidding document<br>fees are not to be charged for the procurement<br>of consulting services (firms and individual),<br>non-consulting services, or goods. |
| Fraud and Corruption                                | Fraud and Corruption:<br>The procurement documents shall require<br>that bidders submitting bids present a signed<br>acceptance at the time of bidding, to be<br>incorporated in any resulting contracts,<br>confirming application of, and compliance<br>with, the Bank's Anti-Corruption Guidelines,<br>including without limitation the Bank's right<br>to sanction and the Bank's inspection and<br>audit rights.                                                                                              |

| Negotiations and<br>cancellation of<br>procurement process | Cancellation of all bids:<br>All bids (or the sole bid if only one bid is<br>received) shall not be rejected, the<br>procurement process shall not be cancelled,<br>and new bids shall not be solicited without<br>the Bank's prior written concurrence.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |
|------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Complaints Handling                                        | Complaints Review Mechanism:<br>The Recipient shall establish and implement<br>an effective, fair and timely complaints<br>review mechanism allowing bidders to<br>complain and to have their complaints<br>handled in a timely manner. Until an<br>adequate complaints review mechanism (as<br>assessed by the Bank) is established the<br>Bank's review mechanism as set out in the<br>Procurement Regulations will apply.                                                                                                                                                                                                                                                                                                                        |
| Contract Award Notice                                      | Publication of Contract Award Notice:<br>For purposes of Article 36(5) of the Act, within<br>one month from award, a notice of all<br>procurement contract awards shall include, at<br>a minimum as relevant and applicable for each<br>procurement method (a) the name of each<br>bidder that submitted a bid; (b) bid prices as<br>read out at bid opening; (c) evaluated prices of<br>each bid that was evaluated; (d) the names of<br>bidders whose bids were either rejected as<br>nonresponsive or not meeting qualification<br>criteria, or not evaluated, with the reasons<br>thereof; and (e) the name of the winning<br>bidder, the final total contract price, as well as<br>the duration and a summary of the scope of<br>the contract. |

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

The above captioned conditions also apply when approaching the international market.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations: *Not Applicable* 

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: Not Applicable;

Works: Not Applicable

## PROCUREMENT PLAN Papua New Guinea : Urban Youth Employment Project II

| • | Gen | er | al | Inf | 10 | m | at | ł | C |
|---|-----|----|----|-----|----|---|----|---|---|
|   |     |    |    |     |    |   |    |   |   |

Papua New Guinea
Project ID:
Project ID:
Project Name:
Urban Youth Employment Project II
Loan / Credit No:
IDA / 64050
Executing Agency(i Lae City Authority
VORKS

| WORKS                                                                                                            |                       |                 |             |                            |                     |                                 |                           |                      |                                                                                  |                                |                              |                          |                      |                       |                    |                       |                           |                         |                           |                        |                     |                    |                       |                          |                                   |           |            | / /        | 4              |
|------------------------------------------------------------------------------------------------------------------|-----------------------|-----------------|-------------|----------------------------|---------------------|---------------------------------|---------------------------|----------------------|----------------------------------------------------------------------------------|--------------------------------|------------------------------|--------------------------|----------------------|-----------------------|--------------------|-----------------------|---------------------------|-------------------------|---------------------------|------------------------|---------------------|--------------------|-----------------------|--------------------------|-----------------------------------|-----------|------------|------------|----------------|
| Activity Reference No. /<br>Description                                                                          | Loan / Credit N<br>o. | Component       | Review Type | Method                     | Market Approac<br>h | Procurement Pro<br>cess         | Prequalification<br>(Y/N) | High SEA/SH R<br>isk | Procurement D<br>ocument Type                                                    | Estimated<br>Amount (U<br>S\$) | Actual Am<br>ount (US\$<br>) | Process St<br>atus       | Draft Pre-q<br>Docur | ualification<br>ments | Prequalification I | ation Evalu<br>Report | Draft Biddi<br>ent / Just | ing Docum<br>tification | Specific Pr<br>Notice / I | ocurement<br>nvitation | Bidding Do<br>s Iss | ocuments a<br>sued | Proposal S<br>Opening | ubmission /<br>/ Minutes | Bid Evaluat<br>and Recom<br>for A | mendation | Signed (   | Contract   | Contract<br>io |
|                                                                                                                  |                       |                 |             |                            |                     |                                 |                           |                      |                                                                                  |                                |                              |                          | Planned              | Actual                | Planned            | Actual                | Planned                   | Actual                  | Planned                   | Actual                 | Planned             | Actual             | Planned               | Actual                   | Planned                           | Actual    | Planned    | Actual     | Planned        |
| PG-LCA-398924-CW-RFQ / C<br>onstruction of 1.4km Concret<br>e Footpath along Kaisa Road,<br>Tent City, Lae       | IDA / 64050           | Youth Job Corps | Post        | Request for Quota<br>tions | Open - National     | Single Stage - One E<br>nvelope |                           |                      | National Procure<br>ment Document -<br>1 Envelope proce<br>ss (Non Bank-SPD<br>) | 180,000.00                     | 0.00                         | Signed                   |                      |                       |                    |                       |                           |                         | 2024-02-25                | 2024-02-28             |                     |                    |                       |                          |                                   |           | 2024-04-21 | 2024-04-18 | 2024-10-1<br>8 |
| PG-LCA-426439-CW-RFQ / M<br>alaita and Samos Drain and F<br>ootpath Construction                                 | IDA / 64050           | Youth Job Corps | Post        | Request for Quota<br>tions | Limited - National  | Single Stage - One E<br>nvelope |                           |                      | National Procure<br>ment Document -<br>1 Envelope proce<br>ss (Non Bank-SPD<br>) | 255,000.00                     | 0.00                         | Under Imple<br>mentation |                      |                       |                    |                       |                           |                         | 2024-06-15                | 2024-06-18             |                     |                    |                       |                          |                                   |           | 2024-08-10 |            | 2025-02-0<br>6 |
| PG-LCA-426440-CW-RFQ / H<br>ornbill Crescent Drain constr<br>uction                                              | IDA / 64050           | Youth Job Corps | Post        | Request for Quota<br>tions | Limited - National  | Single Stage - One E<br>nvelope |                           |                      | National Procure<br>ment Document -<br>1 Envelope proce<br>ss (Non Bank-SPD      | 105,000.00                     | 0.00                         | Under Imple<br>mentation |                      |                       |                    |                       |                           |                         | 2024-06-15                | 2024-06-18             |                     |                    |                       |                          |                                   |           | 2024-08-10 |            | 2025-02-0<br>6 |
| PG-LCA-426441-CW-RFQ / C<br>onstruction of Top Town-Huo<br>n Rounabout Footpath and Ci<br>tos Drain and Footpath | IDA / 64050           | Youth Job Corps | Post        | Request for Quota<br>tions | Limited - National  | Single Stage - One E<br>nvelope |                           |                      | National Procure<br>ment Document -<br>1 Envelope proce<br>ss (Non Bank-SPD<br>) | 240,000.00                     | 0.00                         | Under Imple<br>mentation |                      |                       |                    |                       |                           |                         | 2024-06-15                | 2024-06-18             |                     |                    |                       |                          |                                   |           | 2024-08-10 |            | 2025-02-0<br>6 |

| GOODS                                                                                                     |                       |                    |             |                            |                     |                                 |                           |                             |                         |                            |                       |        |                         |        |                          |            |                           |            |         |        |           |        |                                   |        |            |            |            |            |
|-----------------------------------------------------------------------------------------------------------|-----------------------|--------------------|-------------|----------------------------|---------------------|---------------------------------|---------------------------|-----------------------------|-------------------------|----------------------------|-----------------------|--------|-------------------------|--------|--------------------------|------------|---------------------------|------------|---------|--------|-----------|--------|-----------------------------------|--------|------------|------------|------------|------------|
| Activity Reference No. /<br>Description                                                                   | Loan / Credit N<br>o. | Component          | Review Type | Method                     | Market Approac<br>h | Procurement Pro<br>cess         | Prequalification<br>(Y/N) | Estimated Am<br>ount (US\$) | Actual Amount<br>(US\$) | Process St<br>atus         | Draft Pre-qu<br>Docun |        | Prequalifica<br>ation F |        | Draft Bidd<br>ent / Just |            | Specific Pr<br>Notice / I | nvitation  | s Iss   | ued    | Opening / |        | Bid Evaluat<br>and Recom<br>for A |        |            | Contract   |            | Completion |
|                                                                                                           |                       |                    |             |                            |                     |                                 |                           |                             |                         |                            | Planned               | Actual | Planned                 | Actual | Planned                  | Actual     | Planned                   | Actual     | Planned | Actual | Planned   | Actual | Planned                           | Actual | Planned    | Actual     | Planned    | Actual     |
| PG-LCA-384946-GO-RFQ / Pr<br>oject Vehicles                                                               | IDA / 64050           | Project Management | Post        | Request for Quota<br>tions | Limited             | Single Stage - One E<br>nvelope |                           | 80,000.00                   | 0.00                    | Completed                  |                       |        |                         |        |                          |            | 2023-10-14                | 2023-10-09 |         |        |           |        |                                   |        | 2023-12-09 | 2023-11-22 | 2024-06-06 | 2023-12-01 |
| PG-LCA-395858-GO-RFQ / LC<br>A PMU Office Furniture                                                       | IDA / 64050           | Project Management | Post        | Request for Quota<br>tions | Limited             | Single Stage - One E<br>nvelope |                           | 50,000.00                   | 0.00                    | Completed                  |                       |        |                         |        |                          |            | 2023-12-09                | 2023-12-13 |         |        |           |        |                                   |        | 2024-02-03 | 2024-02-19 | 2024-08-01 | 2024-03-26 |
| PG-LCA-406836-GO-RFQ / IT<br>C Office Equipment                                                           | IDA / 64050           | Project Management | Post        | Request for Quota<br>tions | Limited - National  | Single Stage - One E<br>nvelope |                           | 48,000.00                   | 0.00                    | Completed                  |                       |        |                         |        |                          |            | 2024-02-24                | 2024-03-15 |         |        |           |        |                                   |        | 2024-04-20 | 2024-04-22 | 2024-10-17 | 2024-05-01 |
| PG-LCA-422322-GO-RFQ / Pe<br>rsonal Protective Equipment f<br>or trainees in LCA Urban Wor<br>ks Services | IDA / 64050           | Youth Job Corps    | Post        | Request for Quota<br>tions | Limited - National  | Single Stage - One E<br>nvelope |                           | 80,000.00                   | 0.00                    | Signed                     |                       |        |                         |        |                          |            | 2024-04-22                | 2024-04-19 |         |        |           |        |                                   |        | 2024-06-17 |            | 2024-07-16 |            |
| PG-LCA-430274-GO-DIR / Off<br>ice Equipment & Miscellaneo<br>us                                           | IDA / 64050           | Project Management | Post        | Direct Selection           | Direct - National   |                                 |                           | 2,000.00                    | 0.00                    | Completed                  |                       |        |                         |        | 2024-05-29               | 2024-06-06 | 2024-06-03                | 2024-06-03 |         |        |           |        |                                   |        | 2024-07-08 | 2024-06-12 | 2025-01-04 | 2024-07-04 |
| PG-LCA-436945-GO-RFQ / IS<br>P, Server and Internal Networ<br>king                                        | IDA / 64050           | Project Management | Post        | Request for Quota<br>tions | Limited - National  | Single Stage - One E<br>nvelope |                           | 25,000.00                   | 0.00                    | Pending Impl<br>ementation |                       |        |                         |        |                          |            | 2024-08-17                |            |         |        |           |        |                                   |        | 2024-10-12 |            | 2025-04-10 |            |

| NON CONSULTING S                                            |                       |                    |             |                            |                     |                                 |                           |                             |                         |                    |                       |        |                         |        |         |        |                           |            |                     |        |                        |             |                                  |           |            |            |             |           |
|-------------------------------------------------------------|-----------------------|--------------------|-------------|----------------------------|---------------------|---------------------------------|---------------------------|-----------------------------|-------------------------|--------------------|-----------------------|--------|-------------------------|--------|---------|--------|---------------------------|------------|---------------------|--------|------------------------|-------------|----------------------------------|-----------|------------|------------|-------------|-----------|
| Activity Reference No. /<br>Description                     | Loan / Credit N<br>o. | Component          | Review Type | Method                     | Market Approac<br>h | Procurement Pro<br>cess         | Prequalification<br>(Y/N) | Estimated Am<br>ount (US\$) | Actual Amount<br>(US\$) | Process St<br>atus | Draft Pre-qu<br>Docur |        | Prequalifica<br>ation F |        |         |        | Specific Pr<br>Notice / I |            | Bidding Do<br>s Iss |        | Proposal Su<br>Opening | Jbmission / | Bid Evalua<br>and Recom<br>for A | mendation |            | Contract   | Contract Co | ompletion |
|                                                             |                       |                    |             |                            |                     |                                 |                           |                             |                         |                    | Planned               | Actual | Planned                 | Actual | Planned | Actual | Planned                   | Actual     | Planned             | Actual | Planned                | Actual      | Planned                          | Actual    | Planned    | Actual     | Planned     | Actual    |
| PG-LCA-360746-CS-INDV / Y<br>outh Facilitator (3 positions) | IDA / 64050           | Skills Training    | Post        | Request for Quota<br>tions | Limited             | Single Stage - One E<br>nvelope |                           | 115,000.00                  | 0.00                    | Signed             |                       |        |                         |        |         |        | 2023-11-05                | 2023-11-01 |                     |        |                        |             |                                  |           | 2023-12-31 | 2023-12-08 | 2024-06-28  |           |
| PG-LCA-360744-CS-INDV / W<br>orks Supervisor (3 positions)  | IDA / 64050           | Project Management | Post        | Request for Quota<br>tions | Limited             | Single Stage - One E<br>nvelope |                           | 150,000.00                  | 0.00                    | Signed             |                       |        |                         |        |         |        | 2023-11-05                | 2023-09-18 |                     |        |                        |             |                                  |           | 2023-12-31 | 2023-10-26 | 2024-06-28  |           |

| ſ   | CONSULTING FIRMS                        | S                     |           |             |        |                     |               |                             |                         |                |             |          |                   |        |              |           |                            |        |           |           |         |                     |         |                       |         |        |         |        |
|-----|-----------------------------------------|-----------------------|-----------|-------------|--------|---------------------|---------------|-----------------------------|-------------------------|----------------|-------------|----------|-------------------|--------|--------------|-----------|----------------------------|--------|-----------|-----------|---------|---------------------|---------|-----------------------|---------|--------|---------|--------|
|     | Activity Reference No. /<br>Description | Loan / Credit N<br>o. | Component | Review Type | Method | Market Approac<br>h | Contract Type | Estimated Amo<br>unt (US\$) | Actual Amount<br>(US\$) | Process Status | Terms of Re | eference | Expression<br>Not | ice    | equest for F | Proposals | Request for Pl<br>as Issue | ed     | Proposals | / Minutes | al Prop | of Technic<br>posal | otiated | Draft Neg<br>Contract |         |        |         |        |
| - L |                                         |                       |           |             |        |                     |               |                             |                         |                | Planned     | Actual   | Planned           | Actual | Planned      | Actual    | Planned .                  | Actual | Planned   | Actual    | Planned | Actual              | Planned | Actual                | Planned | Actual | Planned | Actual |

| INDIVIDUAL CONSU                                               | LTANTS                |                    |             |                                     |                     |               |                             |                         |                          |            |            |                          |            |                  |                    |            |            |            |           |
|----------------------------------------------------------------|-----------------------|--------------------|-------------|-------------------------------------|---------------------|---------------|-----------------------------|-------------------------|--------------------------|------------|------------|--------------------------|------------|------------------|--------------------|------------|------------|------------|-----------|
| Activity Reference No. /<br>Description                        | Loan / Credit N<br>o. | Component          | Review Type | Method                              | Market Approac<br>h | Contract Type | Estimated Amo<br>unt (US\$) | Actual Amount<br>(US\$) | Process Status           | Terms of F | Reference  | Invitation<br>d/Selected |            | Draft Nego<br>ra | tiated Cont<br>oct | Signed C   | Contract   | Contract C | ompletion |
|                                                                |                       |                    |             |                                     |                     |               |                             |                         |                          | Planned    | Actual     | Planned                  | Actual     | Planned          | Actual             | Planned    | Actual     | Planned    | Actual    |
| PG-LCA-284792-CS-INDV / L<br>CA-CS-010 Project Manager         | IDA / 64050           | Project Management | Prior       | Individual Consult<br>ant Selection | Open                |               | 462,000.00                  | 0.00                    | Canceled                 | 2022-03-16 |            | 2022-05-04               |            | 2022-05-25       |                    | 2022-06-29 |            | 2022-12-26 |           |
| PG-LCA-359422-CS-INDV / Pr<br>ocurement Officer                | IDA / 64050           | Project Management | Post        | Individual Consult<br>ant Selection | Limited             |               | 56,000.00                   | 0.00                    | Canceled                 | 2023-09-01 | 2023-07-23 | 2023-09-06               |            | 2023-09-27       |                    | 2023-11-01 |            | 2024-04-29 |           |
| PG-LCA-360739-CS-INDV / Tr<br>aining Coordinator               | IDA / 64050           | Skills Training    | Post        | Individual Consult<br>ant Selection | Limited             |               | 77,000.00                   | 0.00                    | Signed                   | 2023-09-04 | 2023-07-23 | 2023-09-09               | 2023-11-22 | 2023-09-30       | 2023-12-18         | 2023-11-04 | 2023-12-18 | 2024-05-02 |           |
| PG-LCA-360742-CS-INDV / P<br>ublic Works Engineer              | IDA / 64050           | Project Management | Post        | Individual Consult<br>ant Selection | Limited             |               | 90,000.00                   | 0.00                    | Signed                   | 2023-10-02 | 2023-07-23 | 2023-10-07               | 2023-10-13 | 2023-10-28       | 2023-11-05         | 2023-12-02 | 2023-11-13 | 2024-05-30 |           |
| PG-LCA-360753-CS-INDV / S<br>kills Development Coordinato<br>r | IDA / 64050           | Skills Training    | Post        | Individual Consult<br>ant Selection | Limited             |               | 68,000.00                   | 0.00                    | Canceled                 | 2023-10-01 | 2023-07-23 | 2023-10-06               |            | 2023-10-27       |                    | 2023-12-01 |            | 2024-05-29 |           |
| PG-LCA-360755-CS-INDV / A ccounts Officer                      | IDA / 64050           | Project Management | Post        | Individual Consult<br>ant Selection | Limited             |               | 42,000.00                   | 0.00                    | Under Implement<br>ation | 2023-08-28 | 2023-07-23 | 2023-09-02               |            | 2023-09-23       |                    | 2023-10-28 |            | 2024-04-25 |           |

| PG-LCA-300639-CS-INDV / L<br>CA-CS-010 Project Manager        | IDA / 64050 | Project Management | Prior | Individual Consult<br>ant Selection | Open               | 594,279.00 | 0.00 | Canceled                   | 2022-06-24 | 2022-11-23 | 2022-08-12 | 2023-05-02 | 2022-09-02 |            | 2022-10-07 |            | 2023-04-05 |  |
|---------------------------------------------------------------|-------------|--------------------|-------|-------------------------------------|--------------------|------------|------|----------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--|
| PG-LCA-319357-CS-INDV / L<br>CA-CS-020 Project Accountan<br>t | IDA / 64050 | Project Management | Post  | Individual Consult<br>ant Selection | Open - National    | 77,942.00  | 0.00 | Canceled                   | 2022-10-12 | 2022-10-14 | 2022-11-30 | 2023-03-16 | 2022-12-21 | 2023-03-22 | 2023-01-25 |            | 2023-07-24 |  |
| PG-LCA-370910-CS-INDV / L<br>CA Project Manager               | IDA / 64050 | Project Management | Post  | Individual Consult<br>ant Selection | Limited            | 260,000.00 | 0.00 | Signed                     | 2023-07-17 | 2023-07-16 | 2023-07-22 | 2023-08-01 | 2023-08-12 | 2023-07-31 | 2023-09-16 | 2023-08-30 | 2024-03-14 |  |
| PG-LCA-370911-CS-INDV / Pr<br>oject Accountant                | IDA / 64050 | Project Management | Post  | Individual Consult<br>ant Selection | Limited            | 76,000.00  | 0.00 | Signed                     | 2023-07-17 | 2023-07-16 | 2023-07-22 | 2023-09-25 | 2023-08-12 | 2023-10-13 | 2023-09-16 | 2023-10-13 | 2024-03-14 |  |
| PG-LCA-406835-CS-INDV / A<br>ccounts & Payroll Officer        | IDA / 64050 | Project Management | Post  | Individual Consult<br>ant Selection | Limited            | 30,000.00  | 0.00 | Signed                     | 2024-02-11 | 2024-02-11 | 2024-02-16 | 2023-12-23 | 2024-03-08 | 2024-04-16 | 2024-04-12 | 2024-04-24 | 2024-10-09 |  |
| PG-LCA-430698-CS-INDV / Pr<br>ocurement Assistant             | IDA / 64050 | Project Management | Post  | Individual Consult<br>ant Selection | Limited - National | 16,000.00  | 0.00 | Canceled                   | 2024-06-10 | 2024-06-30 | 2024-06-15 |            | 2024-07-06 |            | 2024-08-10 |            | 2025-02-06 |  |
| PG-LCA-442240-CS-INDV / Pr<br>ocurement Officer               | IDA / 64050 | Project Management | Post  | Individual Consult<br>ant Selection | Limited - National | 20,000.00  | 0.00 | Pending Impleme<br>ntation | 2024-08-05 |            | 2024-08-10 |            | 2024-08-31 |            | 2024-10-05 |            | 2025-04-03 |  |