

## PROCUREMENT PLAN (Textual Part)

**Project information:** Bangladesh Enhancing Digital Economy and Government Project (P161086)

**Project Implementation agency:** Bangladesh Computer Council

**Date of the Procurement Plan:** January 19, 2022

**Period covered by this Procurement Plan:** January 19, 2022 to December 31, 2026

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Public Procurement Act 2006 and the Public Procurement Rules 2008, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

1. Lottery in award of contracts shall not be allowed;
2. Bidders’ qualification[s]/experience requirement[s] shall be mandatory;

3. Bids shall not be rejected based on percentage above or below the estimated cost;
4. Model Bidding Documents agreed with the Bank shall be used for all national open competitive procurement;
5. The eligibility of bidders shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations;
6. The request for bids/request for proposals document shall require that Bidders/ Proposers submitting Bids/Proposals present a signed acceptance (in the form attached) at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
7. Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets: Not Applicable***

***Procurement of Second Hand Goods: Not applicable***

***Domestic preference*** as specified under paragraph 5.51 of the Procurement Regulations will be applicable for Goods procurement. The contracts applicable for Domestic Preference will be identified when Procurement Plan for specific procurement will be sent to Bank for Bank's approval.

**Other Relevant Procurement Information: Nil**

**PROCUREMENT PLAN** Bangladesh : BD: Enhancing Digital Government & Economy Project

**General Information**

**Country:** Bangladesh **Bank's Approval Date of the Original Procurement Plan:** 2022-01-22  
**Revised Plan Date(s):** (comma delineated, leave blank) 2024-08-01  
**Project ID:** P161086 **GPN Date:** 2022-01-26  
**Project Name:** BD: Enhancing Digital Government & Economy Project  
**Loan / Credit No.:** IDA / 66750  
**Executing Agency:** Bangladesh Computer Council

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
EDGE-W1A / Refurbishment and renovation of Research and Innovation Center (RICs)	IDA / 66750	Component 3: Developing Digital Enablers	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	2,240,000.00	0.00	Pending Implementation																		2025-08-31
EDGE-W1 / Refurbishment and renovation of Digital Economy Hubs	IDA / 66750	Component 3: Developing Digital Enablers	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	670,000.00	0.00	Under Implementation																		2025-06-30

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	
EDGE-G14E / Furniture and Fixture for DLA and C4IR	IDA / 66750	Component 3: Developing Digital Enablers	Post	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	0.00	Signed																				
EDGE-G8 / Supply, Installation, Commissioning and Maintenance of the National Job Portal	IDA / 66750	Component 2: Transforming Digital Government	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,300,000.00	0.00	Canceled																				
EDGE-G6A / Supply, Installation, Commissioning and Maintenance of Unified communication tools for Messaging Platform	IDA / 66750	Component 2: Transforming Digital Government	Prior	Request for Bids	Open - National	Single Stage - One Envelope		2,333,000.00	0.00	Canceled																				
EDGE-G6B / Supply, Installation, Commissioning and Maintenance of Unified communication tools for Meeting Platform	IDA / 66750	Component 2: Transforming Digital Government	Prior	Request for Bids	Open - National	Single Stage - One Envelope		2,333,000.00	0.00	Canceled																				
EDGE-G5 / Supply, Installation and Commissioning of Strengthening the Email Services for the Government	IDA / 66750	Component 2: Transforming Digital Government	Prior	Request for Bids	Open - International	Single Stage - One Envelope		8,000,000.00	0.00	Canceled																				
EDGE-G6 / Supply, Installation and Commissioning of Unified Communication Tools and Government-wide Document Management System	IDA / 66750	Component 2: Transforming Digital Government	Prior	Request for Bids	Open - International	Single Stage - One Envelope		7,000,000.00	0.00	Canceled																				
EDGE-G3 / Supply, Installation and Commissioning of Platform-as-a-Service Solution (PaaS) for Digital Economy in National Data Center (NDC) at BCC	IDA / 66750	Component 2: Transforming Digital Government	Prior	Request for Bids	Open - International	Single Stage - One Envelope		6,000,000.00	0.00	Canceled																				
EDGE-G1 / Supply, Installation and Commissioning for Expansion of Existing Nutanix Private Cloud Platform in National Data Center at BCC	IDA / 66750	Component 2: Transforming Digital Government	Prior	Request for Bids	Open - International	Single Stage - One Envelope		6,000,000.00	0.00	Canceled																				
EDGE-G3A / Supply, Installation, Commissioning and Maintenance of Platform-as-a-Service Solution (PaaS) for Digital Economy	IDA / 66750	Component 2: Transforming Digital Government	Prior	Request for Bids	Open - International	Single Stage - One Envelope		6,000,000.00	0.00	Canceled																				
EDGE-G1A / Supply, Installation and Commissioning for Expansion of the Cloud Platform (IaaS) in the National Data Center at BCC	IDA / 66750	Component 2: Transforming Digital Government	Prior	Request for Bids	Open - International	Single Stage - One Envelope		13,000,000.00	0.00	Canceled																				
EDGE-G1A / Supply, Installation and Commissioning for Expansion of the Cloud Platform (IaaS) in the National Data Center at BCC	IDA / 66750	Component 2: Transforming Digital Government	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope		13,060,000.00	0.00	Canceled																				
EDGE-G3A / Supply, Installation, Commissioning and Maintenance of Platform-as-a-Service Solution (PaaS) for Digital Economy	IDA / 66750	Component 2: Transforming Digital Government	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope		6,000,000.00	0.00	Signed																				
EDGE-G5 / Supply, Installation and Commissioning of Strengthening the Email Services for the Government	IDA / 66750	Component 2: Transforming Digital Government	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope		8,000,000.00	0.00	Signed																				
EDGE-G6 / Supply, Installation and Commissioning of Unified Communication Tools and Government-wide Document Management System	IDA / 66750	Component 2: Transforming Digital Government	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope		5,880,000.00	0.00	Signed																				
EDGE-G7A / Supply and Installation of Computing equipment supplies for Digital Economy Hubs	IDA / 66750	Component 3: Developing Digital Enablers	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,150,000.00	0.00	Under Implementation																				





EDGE-IC1 / Policy Advisers and Component Leader (Digital Government and Digital Economy)	IDA / 66750	Component 4: Project Management Support	Prior	Individual Consultant Selection	Open		340,000.00	0.00	Signed	2022-01-16	2022-01-29	2022-03-13	2023-02-12	2022-04-03	2023-03-02	2022-05-08	2023-04-11	2026-12-30
EDGE-IC2 / Component-1 C o-Lead	IDA / 66750	Component 4: Project Management Support	Prior	Individual Consultant Selection	Open		310,000.00	0.00	Signed	2022-01-16	2022-01-29	2022-03-28	2022-08-21	2022-04-18	2022-09-12	2022-05-23	2022-10-05	2026-12-08
EDGE-IC3 / Component-2 C o-Lead	IDA / 66750	Component 4: Project Management Support	Prior	Individual Consultant Selection	Open		310,000.00	0.00	Signed	2022-01-20	2022-01-29	2022-04-01	2023-04-04	2022-04-22	2023-04-17	2022-05-27	2023-05-04	2026-12-12
EDGE-IC4 / Component-3 C o-Lead	IDA / 66750	Component 4: Project Management Support	Prior	Individual Consultant Selection	Open		310,000.00	231,981.75	Signed	2022-01-26	2022-01-29	2022-04-07	2022-08-21	2022-04-28	2022-09-12	2022-06-02	2022-10-05	2026-12-08
EDGE-IC18 / Project Manager/Specialist - Global Business Development	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		240,000.00	35,689.50	Signed	2022-01-30	2022-01-23	2022-04-11	2022-08-04	2022-05-02	2022-08-07	2022-06-06	2022-10-10	2026-12-12
EDGE-IC20 / Senior Procurement Consultant	IDA / 66750	Component 4: Project Management Support	Prior	Individual Consultant Selection	Open		310,000.00	113,654.34	Signed	2022-02-01	2022-01-29	2022-04-13	2022-07-12	2022-05-04	2022-07-29	2022-06-08	2022-08-28	2026-12-24
EDGE-IC21 / Procurement Consultant (for overall PIU work)	IDA / 66750	Component 4: Project Management Support	Prior	Individual Consultant Selection	Open		240,000.00	0.00	Canceled	2022-01-16	2022-01-27	2022-03-13		2022-04-03		2022-05-08		2026-12-30
EDGE-IC22 / Junior Procurement Consultant (for DE Hubs and RICs)	IDA / 66750	Component 4: Project Management Support	Prior	Individual Consultant Selection	Open		130,000.00	50,521.01	Signed	2022-01-16	2022-01-27	2022-03-13	2022-07-21	2022-04-03	2022-08-01	2022-05-08	2022-09-04	2026-06-13
EDGE-IC23 / Senior Project Accountant	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		270,000.00	0.00	Signed	2022-01-20	2022-01-23	2022-03-25	2022-09-19	2022-04-15	2022-09-21	2022-05-20	2022-10-11	2026-12-25
EDGE-IC24 / Project Accountant	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		210,000.00	0.00	Signed	2022-02-01	2022-01-23	2022-04-18	2022-09-19	2022-05-09	2022-09-21	2022-06-13	2022-10-04	2026-07-19
EDGE-IC25 / Communication Specialist	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		260,000.00	210,504.20	Signed	2022-01-20	2022-01-23	2022-04-01	2022-08-04	2022-04-22	2022-08-07	2022-05-27	2022-09-03	2026-07-02
EDGE-IC26 / Monitoring & Evaluation Specialist	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		260,000.00	178,411.27	Signed	2022-02-01	2022-01-23	2022-04-18	2022-07-12	2022-05-09	2022-07-17	2022-06-13	2022-08-18	2026-07-12
EDGE-IC27 / Policy Development Specialist	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		260,000.00	0.00	Canceled	2022-02-01	2022-01-23	2022-04-03	2022-08-25	2022-04-24	2022-08-28	2022-05-29		2026-12-24
EDGE-IC28 / Awareness Campaign Specialist	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		260,000.00	191,479.20	Signed	2022-01-16	2022-01-23	2022-03-13	2022-08-04	2022-04-03	2022-08-07	2022-05-08	2022-09-03	2026-06-13
EDGE-IC29 / Accounts Associates-1	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		90,000.00	82,083.69	Signed	2022-02-01	2022-01-23	2022-03-29	2022-08-21	2022-04-19	2022-08-23	2022-05-24	2022-09-09	2026-09-30
EDGE-IC30 / Accounts Associates-2	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		90,000.00	82,083.69	Signed	2022-02-01	2022-01-23	2022-03-29	2022-08-21	2022-04-19	2022-08-23	2022-05-24	2022-09-09	2026-09-30
EDGE-IC31 / Technical Expert-1	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		170,000.00	120,714.63	Signed	2022-01-20	2022-01-23	2022-03-17	2022-08-04	2022-04-07	2022-08-07	2022-05-12	2022-09-03	2026-12-17
EDGE-IC32 / Technical Expert-2	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		170,000.00	106,228.87	Signed	2022-01-20	2022-01-23	2022-03-17	2022-08-25	2022-04-07	2022-08-28	2022-05-12	2022-09-09	2026-06-17
EDGE-IC33 / Technical Expert-3	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		170,000.00	120,773.00	Signed	2022-01-20	2022-01-23	2022-03-17	2022-08-04	2022-04-07	2022-08-07	2022-05-12	2022-09-03	2026-12-17
EDGE-IC34 / Technical Expert-4	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		170,000.00	119,674.50	Signed	2022-01-20	2022-01-23	2022-03-17	2022-08-04	2022-04-07	2022-08-07	2022-05-12	2022-09-03	2026-12-17
EDGE-IC35 / Technical Expert-5	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		170,000.00	100,483.14	Signed	2022-01-20	2022-01-23	2022-03-17	2022-08-25	2022-04-07	2022-08-28	2022-05-12	2022-09-18	2026-12-17
EDGE-IC36 / Technical Expert-6	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		170,000.00	82,343.66	Signed	2022-01-20	2022-01-23	2022-03-17	2022-07-12	2022-04-07	2022-07-17	2022-05-12	2022-08-28	2026-12-17
EDGE-IC37 / Project Associates-1	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		100,000.00	71,804.70	Signed	2022-01-20	2022-01-23	2022-03-10	2022-08-25	2022-03-31	2022-08-28	2022-05-05	2022-09-09	2026-12-10
EDGE-IC38 / Project Associates-2	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		100,000.00	0.00	Signed	2022-01-20	2022-01-23	2022-03-10	2022-08-25	2022-03-31	2022-08-28	2022-05-05	2022-10-06	2026-12-10
EDGE-IC39 / Project Associates-3	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		100,000.00	0.00	Signed	2022-01-20	2022-01-23	2022-03-10	2022-08-30	2022-03-31	2022-09-01	2022-05-05	2022-09-29	2026-12-10
EDGE-IC8A / Project Manager/Specialist - Digital Platforms and Portals	IDA / 66750	Component 4: Project Management Support	Post	Direct Selection	Direct		25,000.00	24,363.36	Signed	2022-02-08	2022-02-07	2022-02-18	2022-03-02			2022-04-24	2022-03-12	2022-10-21
EDGE-IC21A / Procurement Consultant (for overall PIU work)	IDA / 66750	Component 4: Project Management Support	Prior	Direct Selection	Direct		25,000.00	20,875.61	Signed	2022-02-08	2022-02-07	2022-02-18	2022-03-02			2022-04-24	2022-03-12	2022-10-21
EDGE-IC23A / Senior Project Accountant	IDA / 66750	Component 4: Project Management Support	Post	Direct Selection	Direct		28,000.00	26,094.51	Signed	2022-02-08	2022-02-08	2022-02-18	2022-03-02			2022-04-24	2022-03-24	2022-10-21
EDGE-IC24A / Project Accountant	IDA / 66750	Component 4: Project Management Support	Post	Direct Selection	Direct		21,000.00	17,396.34	Signed	2022-02-08	2022-02-08	2022-02-18	2022-03-02			2022-04-24	2022-03-12	2022-10-21
EDGE-IC25A / Communication Specialist	IDA / 66750	Component 4: Project Management Support	Post	Direct Selection	Direct		28,000.00	27,834.14	Signed	2022-02-08	2022-02-08	2022-02-18	2022-03-02			2022-04-24	2022-03-12	2022-10-21
EDGE-IC28A / Awareness Campaign Specialist	IDA / 66750	Component 4: Project Management Support	Post	Direct Selection	Direct		28,000.00	27,834.14	Signed	2022-02-08	2022-02-07	2022-02-18	2022-03-02			2022-04-24	2022-03-12	2022-10-21
EDGE-IC31A / Technical Expert-Research	IDA / 66750	Component 4: Project Management Support	Post	Direct Selection	Direct		18,000.00	13,917.07	Signed	2022-02-08	2022-02-07	2022-02-18	2022-03-02			2022-04-24	2022-03-12	2022-10-21
EDGE-IC32A / Technical Expert-Portal Management	IDA / 66750	Component 4: Project Management Support	Post	Direct Selection	Direct		18,000.00	13,917.07	Signed	2022-02-08	2022-02-07	2022-02-18	2022-03-02			2022-04-24	2022-03-12	2022-10-21
EDGE-IC33A / Technical Expert-International Business Development	IDA / 66750	Component 4: Project Management Support	Post	Direct Selection	Direct		18,000.00	15,656.71	Signed	2022-02-08	2022-02-07	2022-02-18	2022-03-02			2022-04-24	2022-03-12	2022-10-21

EDGE-IC34A / Technical Expert-IT Industry Skill Development	IDA / 66750	Component 4: Project Management Support	Post	Direct Selection	Direct		18,000.00	15,662.16	Signed	2022-02-08	2022-02-07	2022-02-18	2022-03-02			2022-04-24	2022-03-12	2022-10-21	
EDGE-IC37A / Project Associate 1	IDA / 66750	Component 4: Project Management Support	Post	Direct Selection	Direct		11,000.00	10,441.44	Signed	2022-02-08	2022-02-07	2022-02-18	2022-03-02			2022-04-24	2022-03-12	2022-10-21	
EDGE-IC8 / Project Managers/Specialist - Digital Platform & Portals	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		230,000.00	0.00	Signed	2022-08-31	2022-07-26	2022-11-20	2022-08-30	2022-12-11	2022-09-01	2023-01-15	2022-09-12	2026-12-20	
EDGE-IC9 / Project Managers/Specialist - Cybersecurity CapEx Building	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		240,000.00	0.00	Signed	2022-11-30	2022-12-21	2023-02-19	2023-05-02	2023-03-12	2023-05-03	2023-04-16	2023-07-07	2027-02-24	
EDGE-IC10 / Project Manager/Specialist - NEA	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		240,000.00	0.00	Signed	2022-12-20	2022-12-21	2023-03-11	2023-05-02	2023-04-01	2023-05-03	2023-05-06	2023-05-31	2027-01-15	
EDGE-IC13 / Project Manager/Specialist - Center for 4IR Operational Support	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		230,000.00	0.00	Canceled	2022-10-31	2022-10-20	2023-01-15		2023-02-05		2023-03-12		2026-11-21	
EDGE-IC14 / Project Manager/Specialist - Change Management	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		230,000.00	0.00	Signed	2022-12-20	2022-12-19	2023-03-11	2023-03-02	2023-04-01	2023-03-06	2023-05-06	2023-05-22	2026-11-06	
EDGE-IC19 / Project Manager/Specialist - Research and Innovation	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		240,000.00	0.00	Signed	2022-09-30	2022-09-29	2022-12-20	2023-01-22	2023-01-10	2023-01-23	2023-02-14	2023-03-08	2026-09-06	
EDGE-IC40 / Project Associates-4	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		100,000.00	47,869.80	Signed	2022-10-31	2022-09-01	2023-01-13	2022-08-25	2023-02-03	2022-08-28	2023-03-10	2022-09-11	2026-12-29	
EDGE-IC41 / Project Associates-5	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		100,000.00	0.00	Signed	2022-10-31	2022-09-01	2023-01-13	2022-08-25	2023-02-03	2022-08-28	2023-03-10	2022-10-11	2026-12-29	
EDGE-IC42 / Project Associates-6	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		100,000.00	44,279.57	Signed	2022-10-31	2022-04-01	2023-01-13	2022-08-25	2023-02-03	2022-08-28	2023-03-10	2022-09-15	2026-12-29	
EDGE-IC12 / Project Managers/Specialist - Digital Economy Skill Development	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open - National		240,000.00	0.00	Signed	2022-12-30	2022-11-29	2023-03-23	2023-02-12	2023-04-13	2023-02-14	2023-05-18	2023-03-31	2026-12-31	
EDGE-IC16 / Project Managers/Specialist-1 - Digital Leadership Academy	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open - National		230,000.00	0.00	Signed	2022-12-20	2022-11-29	2023-03-13	2023-03-02	2023-04-03	2023-03-06	2023-05-08	2023-04-14	2026-12-31	
EDGE-IC17 / Project Managers/Specialist-2 - Digital Leadership Academy	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open - National		230,000.00	0.00	Signed	2022-12-20	2022-11-29	2023-03-13	2023-03-02	2023-04-03	2023-03-06	2023-05-08	2023-04-05	2026-12-31	
EDGE-IC15 / Project Manager/Specialist - DE Strategy	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open - National		240,000.00	0.00	Signed	2022-12-30	2022-12-27	2023-03-24	2023-05-18	2023-04-14	2023-05-21	2023-05-19	2023-06-05	2026-12-31	
EDGE-IC6 / Project Manager/Specialist-2 - Cloud Platform	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open - National		230,000.00	0.00	Signed	2022-12-29	2022-12-21	2023-03-23	2023-05-02	2023-04-20	2023-05-03	2023-05-25	2023-05-29	2026-12-31	
EDGE-IC5 / Project Manager/Specialist-1 - Cloud Platform	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open - National		230,000.00	0.00	Signed	2022-11-24	2022-12-21	2023-02-16	2023-05-02	2023-03-16	2023-05-03	2023-04-20	2023-05-23	2026-12-31	
EDGE-IC11 / Project Managers/Specialist - Digital Economy Business Development	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open - National		240,000.00	0.00	Signed	2022-12-28	2022-12-27	2023-03-22	2023-05-18	2023-04-19	2023-05-21	2023-05-24	2023-06-05	2026-12-31	
EDGE-IC13A / Project Manager/Specialist - Center for 4IR Operational Support	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open - National		230,000.00	0.00	Signed	2023-03-30	2023-03-05	2023-07-05	2023-08-14	2023-08-02	2023-08-16	2023-09-13	2023-08-22	2026-12-31	
EDGE-IC14A / Project Associates-5	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open - National		100,000.00	0.00	Signed	2023-03-30	2023-03-05	2023-07-05	2023-10-05	2023-08-02	2023-10-09	2023-09-13	2023-10-15	2026-12-31	
EDGE-IC27A / Policy Development Specialist	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open - National		260,000.00	0.00	Signed	2023-04-19	2023-03-05	2023-07-25	2023-08-14	2023-08-22	2023-08-16	2023-10-03	2023-08-22	2026-12-31	
EDGE-IC8B / Project Manager/Specialist - Digital Platforms and Portals	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open - National		176,500.00	0.00	Under Implementation	2024-04-30	2024-06-04	2024-07-29		2024-08-19		2024-09-23		2026-12-31	
EDGE-IC12A / Project Manager/Specialist - Digital Economy Skill Development	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open - National		223,500.00	0.00	Under Implementation	2024-04-30	2024-01-21	2024-07-27		2024-08-24		2024-09-28		2026-12-31	
EDGE-IC21B / Procurement Consultant	IDA / 66750	Component 4: Project Management Support	Prior	Individual Consultant Selection	Open - National		175,000.00	0.00	Canceled	2023-08-01		2023-09-19		2023-10-10		2023-11-14		2026-10-29	
EDGE-IC34B / Technical Expert- IT Industry Skills Development	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open - National		123,500.00	0.00	Under Implementation	2024-04-30	2024-01-21	2024-07-27		2024-08-17		2024-09-21		2026-12-31	
EDGE-IC7 / Project Manager/Specialist - National Document Management	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open - National		230,000.00	0.00	Pending Implementation	2024-08-29		2024-11-21		2024-12-19		2025-01-23		2026-12-31	
EDGE-IC21B / Procurement Consultant	IDA / 66750	Component 4: Project Management Support	Prior	Individual Consultant Selection	Limited		175,000.00	0.00	Signed	2023-08-15	2023-08-16	2023-08-22	2023-08-27	2023-09-05	2023-09-06	2023-10-06	2023-09-07	2025-09-25	
EDGE-IC24B / Project Accountant	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Limited		80,000.00	0.00	Canceled	2023-11-30	2023-10-11	2023-12-05		2023-12-26		2024-01-30		2025-09-30	
EDGE-IC30B / Accounts Associate 2	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Limited		40,000.00	0.00	Signed	2024-03-03	2024-02-14	2024-03-18	2024-03-31	2024-04-15	2024-04-01	2024-05-27	2024-04-04	2025-09-30	
EDGE-IC30A / Accounts Associate 2	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open - National		40,000.00	0.00	Canceled	2023-12-26	2023-10-15	2024-03-09		2024-03-30		2024-05-04		2025-09-30	
EDGE-IC24C / Project Accountant	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open - National		70,000.00	0.00	Under Implementation	2024-07-31	2024-06-04	2024-10-10		2024-10-31		2024-12-05		2025-09-30	
EDGE-IC24B / Project Accountant	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open - National		80,000.00	0.00	Canceled	2023-12-28	2023-11-14	2024-03-18		2024-04-08		2024-05-20		2026-05-10	

EDGE-IC29A / Accounts Assocate 1	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Limited - National		16,000.00	0.00	Pending Implementation	2024-08-12		2024-08-26		2024-09-30		2024-11-04		2025-09-30	
----------------------------------	-------------	---	------	---------------------------------	--------------------	--	-----------	------	------------------------	------------	--	------------	--	------------	--	------------	--	------------	--