PROCUREMENT PLAN Cambodia - Skills for Better Jobs Project (P179159)

Project information: Cambodia – Skills for Better Jobs Project
Project Implementation agency: Ministry of Labor and Vocational
Training (MLVT) and Skills Development Fund (SDF)
Date of the Procurement Plan: April 10, 2024
Period covered by this Procurement Plan: At least 18 months.

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016, revised September 2023) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Government Standard Operating Procedures and the Procurement Manual updated on December 2, 2019, which is issued pursuant to Article 2 of the Kingdom of Cambodia's new Law on Public Procurement dated May 16, 2023, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- i. Procurement shall be open to eligible firms from any country;
- ii. The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, without limitation the Bank's right to sanction and the Bank's inspection and audit rights as per attached confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including format;

iii. Each Project shall put in place an effective complaint review system that includes review by the implementing agency and subsequent review by another party not involved in the in the procurement process, if not satisfied with the review of the implementing agency.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

Procurement of Secondhand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. *Not Applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works) – Not Applicable.

Other Relevant Procurement Information.

1. **Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as stated in Annex II of the Procurement Regulations:

Procurement at National Level		Open (USD)		Prior Review Threshold
	International	National	RFQ (*)	Substantial Risk
Goods	At or above 1 mil.	below 1 mil.	Below 100,000	2,000,000
Works	At or above 5,000,000	Below 5,000,000	Below 200,000	10,000,000
Consulting firm	At or above 300,000	Below 300,000	N//A	1,000,000
Individual Consultant		N/A	·	300,000

(*) if the estimated cost over USD 50,000, advertisement (SPN) is required.

Procureme	nt at Sub-grant,	matching	grant and	sub-project Levels
		· · · J	J · · · ·	

	· ·		
Procurement Methods	Contract Value Thresholds (US\$)	Prior Review Threshold (\$'000)	Comments
methods in the Bank's Procurement	The detail procedure will be provided in POM, SDF Manual, ILDP Implementation Manual	N/A	All Procurement Packages for sub- project levels subject to Post Review to be conducted by the External Auditor

PROCUREMENT PLAN Cambodia : Skills for Better Jobs Project

General	Informat
Country:	

601

tion Cambodia

Project ID: P179159 Project Name: Skills for Better Jobs Project Loan / Credit No: IDA / 7540 Executing Agency(i-Skills Development Fund

Bank's Approval Date of the Original Procurement Plai 2024-08-02 Revised Plan Date(s): (comma delineated, leave blank 2024-08-02 GPN Date:

WORKS																											
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Estimated Amount (U S\$)	Process St	Draft Pre-q Docur	ualification ments	Prequalifica ation F	ation Evalu Report	Draft Bidd ent / Just	ling Docum tification	Specific Pr Notice /	ocurement Invitation	Bidding Do s Iss	ocuments a sued	Proposal Su Opening	ubmission / / Minutes	Bid Evaluat and Recom for A			ontract	Contract C ion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
GOODS																-											1

A	ctivity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	 										- p y ,		for A	ward				
											Planned	Actual																

P	ION CONSULTING	SERVICES																											
'	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur	ments	Prequalific ation I	Report	ent / Just	tification	Notice / I	nvitation	s Iss	ued	Proposal Su Opening /	/ Minutes	for A	mendation ward	Signed (Contract	Contract Co	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIR	MS																										
Activity Reference N Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of P	leference	Expression Not	ice	Short List an equest for F	Proposals	Request for as Iss	ued	Proposals	/ Minutes	al Pro	posal	otiated C	Draft Neg Contract			Contract Co	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSU	LTANTS																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Invitation t d/Selected			tiated Cont oct	Signed (Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SDF-CS-07 / Project Coordina tor	IDA / 75480	Component 3 - Strengthenin g Sector Associations for EE SD and Expanding Skills Dev elopment	Post	Individual Consult ant Selection	Open - National		144,000.00	0.00	Pending Impleme ntation	2024-08-15		2024-10-03		2024-10-24		2024-11-28		2025-05-27	
SDF-CS-09 / Procurement Co nsultant	IDA / 75480	Component 3 - Strengthenin g Sector Associations for EE SD and Expanding Skills Dev elopment	Post	Individual Consult ant Selection	Open - National		64,800.00	0.00	Pending Impleme ntation	2024-08-15		2024-10-03		2024-10-24		2024-11-28		2025-05-27	
SDF-CS-10 / Finance Consult ant	IDA / 75480	Component 3 - Strengthenin g Sector Associations for EE SD and Expanding Skills Dev elopment	Post	Individual Consult ant Selection	Open - National		151,200.00	0.00	Pending Impleme ntation	2024-08-15		2024-10-03		2024-10-24		2024-11-28		2025-05-27	
SDF-CS-12 / M&E Consultant	IDA / 75480	Component 3 - Strengthenin g Sector Associations for EE SD and Expanding Skills Dev elopment		Individual Consult ant Selection	Open - National		54,000.00	0.00	Pending Impleme ntation	2024-08-15		2024-10-03		2024-10-24		2024-11-28		2025-05-27	