



RESTRUCTURING PAPER  
ON A  
PROPOSED PROJECT RESTRUCTURING  
OF  
TEJASWINI: SOCIOECONOMIC EMPOWERMENT OF ADOLESCENT GIRLS & YOUNG WOMEN  
APPROVED ON JUNE 21, 2016  
TO  
INDIA

SOCIAL PROTECTION & JOBS

SOUTH ASIA

Regional Vice President:	Martin Raiser
Country Director:	Auguste Tano Kouame
Regional Director:	Nicole Klingen
Practice Manager/Manager:	Cem Mete
Task Team Leader(s):	Pravesh Kumar, Shubha Chakravarty



## ABBREVIATIONS AND ACRONYMS

AGYW	Adolescent Girls and Young Women
DWCDSS	Department of Women, Child Development, and Social Security
GoI	Government of India
GoJ	Government of Jharkhand
IUFR	Interim Unaudited Financial Report
JWDS	Jharkhand Women Development Society
ESMF	Environment and Social Management Framework
FY	Financial Year
HR	Human Resource
IUFR	Interim Unaudited Financial Report
MIS	Management Information System
MTR	Mid Term Review
PDO	Project Development Objective
RF	Results Framework
SC	Scheduled Caste
ST	Scheduled Tribe
TPRM	Tripartite Review Meeting



**BASIC DATA**

**Product Information**

Project ID P150576	Financing Instrument Investment Project Financing
Original EA Category Partial Assessment (B)	Current EA Category Partial Assessment (B)
Approval Date 21-Jun-2016	Current Closing Date 25-Aug-2023

**Organizations**

Borrower India	Responsible Agency
-------------------	--------------------

**Project Development Objective (PDO)**

Original PDO

To improve completion of market-driven skills training and secondary education for adolescent girls and young women in select districts of Jharkhand.

**Summary Status of Financing (US\$, Millions)**

Ln/Cr/Tf	Approval	Signing	Effectiveness	Closing	Commitment	Net Disbursed	Undisbursed
IDA-58680	21-Jun-2016	23-Feb-2017	17-Apr-2017	25-Aug-2023	39.43	27.92	11.51

**Policy Waiver(s)**

Does this restructuring trigger the need for any policy waiver(s)?

No



**I. PROJECT STATUS AND RATIONALE FOR RESTRUCTURING**

**Project Status**

- 1. The project development objective (PDO) of the Tejaswini – Socioeconomic Empowerment of Adolescent Girls Project is to improve completion of market-driven skills training and secondary education for adolescent girls and young women in select districts of Jharkhand. The progress towards achievement of the development objective (DO) and overall implementation progress (IP) are Moderately Unsatisfactory. As of August 2023, the Project has managed to disburse about \$27.92 million (71 percent) against the total IDA allocation of \$39.43 million.
- 2. There are no overdue audit reports for the Project.

**Rationale for Restructuring**

- 3. This level 2 restructuring is being sought at the request of the Government of Jharkhand made through the letters from the Department of Economic Affairs, Ministry of Finance (vide letter No.10/10/2014-FB-V, dated August 24, 2023) forwarding the request for cancellation from Government of Jharkhand vide letter No. 1117/JWDS/Tej./320/2023 dated August 23, 2023. The request, which proposes a partial cancellation of US\$5.00 million.

**II. DESCRIPTION OF PROPOSED CHANGES**

- 4. As per abovementioned request from the Government of Jharkhand, the savings of US\$ 5.00 million will be cancelled.

**III. SUMMARY OF CHANGES**

	Changed	Not Changed
Cancellations Proposed	✓	
Reallocation between Disbursement Categories	✓	
Implementing Agency		✓
DDO Status		✓
Project's Development Objectives		✓
Results Framework		✓
Components and Cost		✓
Loan Closing Date(s)		✓



Disbursements Arrangements		✓
Disbursement Estimates		✓
Overall Risk Rating		✓
Safeguard Policies Triggered		✓
EA category		✓
Legal Covenants		✓
Institutional Arrangements		✓
Financial Management		✓
Procurement		✓
Implementation Schedule		✓
Other Change(s)		✓
Economic and Financial Analysis		✓
Technical Analysis		✓
Social Analysis		✓
Environmental Analysis		✓

**IV. DETAILED CHANGE(S)**

**CANCELLATIONS**

Ln/Cr/Tf	Status	Currency	Current Amount	Cancellation Amount	Value Date of Cancellation	New Amount	Reason for Cancellation
IDA-58680-001	Disbursing&Repaying	USD	39,430,000.00	5,000,000.00	24-Aug-2023	34,430,000.00	LOAN RESTRUCTURING, COST SAVINGS

**REALLOCATION BETWEEN DISBURSEMENT CATEGORIES**

Current Allocation	Actuals + Committed	Proposed Allocation	Financing % (Type Total)	
			Current	Proposed



IDA-58680-001 | Currency: USD

iLap Category Sequence No: 1	Current Expenditure Category: GdNcsCsPGrntTUgrn,FSt,BSt,ioc,tr,Ws			
39,430,000.00	27,921,760.69	34,430,000.00	70.00	70.00
<b>Total</b>	<b>39,430,000.00</b>	<b>27,921,760.69</b>	<b>34,430,000.00</b>	