

Procurement Arrangements

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, revised November 2020) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: National competition for the procurement of goods, works and non-consulting services according to the established thresholds will be conducted in accordance with paragraphs 5.3 – 5.6 of Section V of the Regulations and the following provisions:

- i. Only the model bidding documents for National Competitive Procurement (NCP) agreed with the World Bank (and as amended for time to time), shall be used for bidding.
- ii. Invitations to bid shall be advertised on a widely used website or electronic portal with free open access at least 30 days prior to the deadline for the submission of bids, unless otherwise agreed in the approved procurement plan.
- iii. No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given State.
- iv. Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder.
- v. Government e-Marketplace (GeM)* set-up by Ministry of Commerce, Government of India will be acceptable

- for procurement under Request for Quotations (RFQ) method.
- vi. At the Borrower's request, the Bank may agree to the Borrower's use, in whole or in part, of its electronic procurement system, provided that the Bank is satisfied with the adequacy of such system.
 - vii. Procurement will be open to eligible firms from any country. This eligibility shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.
 - viii. The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals include a signed acceptance in the bid, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
 - ix. The Borrower shall use an effective complaints mechanism for handling procurement related complaints in a timely manner.
 - x. Procurement Documents will include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety risks and impacts.

***Use of GeM** will be allowed in lieu of RFQ/Shopping as per following details:

- i. up to INR 50,000 in catalog mode (viz. any available item could be selected by IA without further competition), provided selected Item/Supplier meeting the requisite quality, specification and delivery period.
- ii. up to INR 3 Million from the Supplier having lowest price amongst at least three Suppliers meeting the requisite quality, specification and delivery period. The tools for online bidding and online reverse auction available on GeM may be used by the Purchaser.
- iii. up to INR equivalent of US\$ 100,000 from the Supplier having lowest price and meeting the requisite quality, specification and delivery period after mandatorily obtaining bids from at least three Suppliers, using online bidding or reverse auction tool provided on GeM.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets: Not Applicable

Procurement of Second Hand Goods: Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations.

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable

The table below describes various procurement methods to be used for activities financed by the loan. The thresholds (Table 11) indicated in apply to the initial 18-months of implementation period and are based on the procurement performance of the project:

Table 1: Procurement Thresholds

Procurement Approaches and Methods	Thresholds (US\$ equivalent)
Open international (Works)	> 40 million
Open national (Works)	> 100,000 and up to 40 million
Open international (goods, IT system, and non-consulting services)	> 10 million
Open national (goods, IT system, and non-consulting services)	> 100,000 and up to 10 million
National request for quotation (goods, IT system, works & non-consulting services)	Up to 100,000
Direct selection	No threshold; For Works; Goods/non-consulting services/IT system: According to paragraphs 6.8–6.10 of the Regulations; For consultants: According to paragraphs 7.13–7.15 of the Regulations

Procurement Approaches and Methods	Thresholds (US\$ equivalent)
Consultancy services (national): Shortlist with only national consultants	Up to 2 mn
Consultancy services (International)	> 2 mn

Short list comprising entirely of national consultants:

Short list of consultants for services, estimated to cost up to US\$ 2 mn equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of Procurement Regulations.

Procurement prior-review thresholds. The World Bank will prior review the procurement process based on the following thresholds table and as agreed in the approved procurement plan:

Procurement Prior Review Thresholds (US\$ millions)

Type of procurement	High risk	Substantial risk	Moderate risk	Low risk
Works (including turnkey, supply & installation of plant and equipment, and PPP)	5	10	15	20
Goods, information technology and non-consulting services	1.5	2	4	6
Consultants: firms	0.5	1	2	4
Consultants: individuals	0.2	0.3	0.4	0.5

Irrespective of the thresholds, ToRs shall be prior reviewed by Bank. The prior review thresholds will also be indicated in the Procurement Plan. The Procurement Plan will be subsequently updated annually (or at any other time if required) and will reflect any change in the prior review thresholds. The details of National Procurement Procedures will be outlined in the Procurement Plan.

Prior review contract. In the case of contracts subject to prior review, the Implementing Agencies will seek the World Bank’s no objection before granting/agreeing to: (a) an extension of the stipulated time for performance of a contract that either increases the contract price or has an impact on the planned completion of the project; (b) any substantial modification of the scope of Works, goods, IT system; non-consulting services, or consulting services and other significant changes to the terms and conditions of the contract; (c) any variation order or amendment (except

in cases of extreme urgency) that, singly or combined with all variation orders or amendments previously issued, increases the original contract amount by more than 15 percent; and (d) the proposed termination of the contract. Complaints received in all prior review cases shall be sent to Bank for review and the response to the complaint in such cases, shall be cleared with the Bank. Complaints with allegations of fraud and corruption, shall be shared with Bank, irrespective of the thresholds.

Disclosure of procurement information. The following documents shall be disclosed on the project/state websites: (a) Procurement Plan and its updates; (b) an invitation for bids for procurement of Works, Goods, IT system procurement and non-consulting services; (c) request for expression of interest for selection/hiring of consulting services; (d) contract awards of Works, Goods, IT system procurement and non-consulting services procured following international and national procedures; (e) a list of contracts/purchase orders placed following RFQ (Request for Quotation) procedures on a quarterly basis; (f) a list of contracts following direct contracting (DC) on a quarterly basis; (g) an annual financial and physical progress report of all contracts; and (h) an action taken report on the complaints received on a quarterly basis.

The following details shall be sent to the World Bank for publishing on the United Nations Development Business and the World Bank external website: (a) Specific Procurement Notice (i.e. invitation for bids) for procurement of Works, Goods , IT system procurement and non-consulting services using open international procedures; (b) Requests for Expression of Interests above USD 2 mn; (c) contract award details of all procurement of Works, Goods, IT system procurement and non-consulting services using open international procedure; and(d) a list of contracts/purchase orders placed following DC procedures on a quarterly basis. Further, the implementing agency will also publish on their websites any information required under the provisions of 'suo moto' disclosure as specified by the Right to Information Act.

Other Relevant Procurement Information.

All contracts not covered under prior review by the Bank will be subject to post review during implementation support missions and/or special post review missions, including missions by consultants hired by the Bank. To avoid doubts, the Bank may conduct, at any time, Independent Procurement Reviews of all the contracts financed under the loan.

Even for Post Review cases, the inputs of Bank on Technical Specifications / TORs will be obtained by project.

IN-DPMU BIRBHUM-341164-CW-RFB / Bid For Construction, Installation Of 05 nos Dug Well Along With Solar Photovoltaic Water Pump KHAYERBAN-1.2.3.4.5 PDW Mouza-Khayerban,ji no-47,Plot no-286.452,741,764,1303 In Dubrajpur Block District-Birbhum Und	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope	Request for Bids - Small Works SPD (2 envelope process)	43,747.54	0.00	Signed	2023-02-08	2023-02-10	2023-02-09	2023-02-28	2023-03-15	2023-03-16	2023-04-05	2023-04-03	2023-05-10	2023-09-18	2023-11-06
IN-DPMU BIRBHUM-341165-CW-RFB / Bid For Construction, Installation Of 06 nos Dug Well Along With Solar Photovoltaic Water Pump GORALMABAR-1.2.3.4.5.6 PDW Mouza-Gopalnagar,ji no-30,Plot no-204,159,1217,1108,1424,962 In Dubrajpur Block District-Birbhum Under WBADMIP	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope	Request for Bids - Small Works SPD (2 envelope process)	52,518.24	0.00	Signed	2023-02-08	2023-02-10	2023-02-09	2023-02-28	2023-03-15	2023-03-16	2023-04-05	2023-04-03	2023-05-10	2023-09-18	2023-11-06
IN-DPMU BIRBHUM-341168-CW-RFB / Bid For Construction, Installation Of 05 nos Dug Well Along With Solar Photovoltaic Water Pump MUKUJMAHAL-1.2.3 PDW Mouza-Mukujmahal,ji no-48,Plot no-156,173,322, HUNURI-1.2 PDW Mouza-Hunuri,ji no-60,92 In Dubrajpur Block District-Birbhum U	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope	Request for Bids - Small Works SPD (2 envelope process)	43,754.60	0.00	Canceled	2023-02-08	2023-02-10	2023-02-09	2023-02-28	2023-03-15	2023-03-16	2023-04-05	2023-04-03	2023-05-10		2023-11-06
IN-DPMU BIRBHUM-341169-CW-RFB / Bid For Construction, Installation Of 06 nos Dug Well Along With Solar Photovoltaic Water Pump SHRIRAMPUR-1.2.3.4.5 PDW Mouza-Shrirampur,ji no-66,Plot no-80,334,516,628,286,539, In Dubrajpur Block District-Birbhum Under WBADMIP	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope	Request for Bids - Small Works SPD (2 envelope process)	52,526.73	0.00	Signed	2023-02-08	2023-02-10	2023-02-09	2023-02-28	2023-03-15	2023-03-16	2023-04-05	2023-04-03	2023-05-10	2023-09-22	2023-11-06
IN-DPMU BIRBHUM-341170-CW-RFB / Bid For Construction, Installation Of 04 nos Dug Well Along With Solar Photovoltaic Water Pump PALASHBAN-1.2.3 PDW Mouza-Palashban,ji no-67,Plot no-789,1146,753,652 In Dubrajpur Block District-Birbhum Under WBAD	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope	Request for Bids - Small Works SPD (2 envelope process)	35,017.82	0.00	Signed	2023-02-08	2023-02-10	2023-02-09	2023-02-28	2023-03-15	2023-03-16	2023-04-05	2023-04-03	2023-05-10	2023-10-16	2023-11-06
IN-DPMU BIRBHUM-341172-CW-RFB / Bid For Construction, Installation Of 04 nos Dug Well Along With Solar Photovoltaic Water Pump PALASHBAN-6.7.8 PDW Mouza-Palashban,ji no-67,Plot no-143,1043,193,147 In Dubrajpur Block District-Birbhum Under WBAD	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope	Request for Bids - Small Works SPD (2 envelope process)	35,017.82	0.00	Signed	2023-02-08	2023-02-10	2023-02-09	2023-02-28	2023-03-15	2023-03-16	2023-04-05	2023-04-03	2023-06-02	2023-10-16	2023-11-29
IN-DPMU BIRBHUM-341173-CW-RFB / Bid For Construction, Installation Of 05 nos Dug Well Along With Solar Photovoltaic Water Pump PATALPUR-1.2.3.4.5 PDW Mouza-Patalpur,ji no-2,Plot no-280,493,386,457,382 In Rajnagar Block District-Birbhum Under WBADMIP	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope	Request for Bids - Small Works SPD (2 envelope process)	43,804.92	0.00	Signed	2023-02-08	2023-02-10	2023-02-13	2023-02-28	2023-03-15	2023-03-16	2023-04-05	2023-04-03	2023-05-10	2023-09-15	2023-11-06
IN-DPMU BIRBHUM-341174-CW-RFB / Bid For Construction, Installation Of 05 nos Dug Well Along With Solar Photovoltaic Water Pump PUNGLAPUR-2.3 PDW Mouza-Punglapur,ji no-3,Plot no-206,352, In Dubrajpur Block, AHAMMADPUR-1.2.3 PDW Mouza-Ahmadpur,ji no-55,Plot no-191,383,	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope	Request for Bids - Small Works SPD (2 envelope process)	43,755.33	0.00	Signed	2023-02-08	2023-02-10	2023-02-09	2023-02-28	2023-03-15	2023-03-16	2023-04-05	2023-04-03	2023-05-10	2023-09-15	2023-11-06
IN-DPMU BIRBHUM-341176-CW-RFB / Bid For Construction, Installation Of 06 nos Dug Well Along With Solar Photovoltaic Water Pump KURALMATI A-1.2.3.4.5 PDW Mouza-Kuralmatia,ji no-1,Plot no-392,62,5,1112,2522,2136,2228 In Rajnagar Block District-Birbhum Under WBADMIP	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope	Request for Bids - Small Works SPD (2 envelope process)	52,581.65	0.00	Signed	2023-02-08	2023-02-10	2023-02-09	2023-02-28	2023-03-15	2023-03-16	2023-04-05	2023-04-03	2023-05-10	2023-09-15	2023-11-06
IN-DPMU BIRBHUM-341184-CW-RFB / Bid For Construction, Installation Of 07 nos Dug Well Along With Solar Photovoltaic Water Pump JHKHA-1 PDW Mouza-Jharkha,ji no-54,Plot no-77,KUSMASUL-7.8 PDW Mouza-Kusmasul,ji no-103,Plot no-195,509,FARIDPUR-1.2.3.4 PDW Mouza-Faridpur,ji no-	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope	Request for Bids - Small Works SPD (2 envelope process)	61,224.36	0.00	Signed	2023-02-08	2023-02-10	2023-02-09	2023-02-28	2023-03-15	2023-03-16	2023-04-05	2023-04-03	2023-05-10	2023-09-15	2023-11-06
IN-DPMU BIRBHUM-341185-CW-RFB / Bid For Construction, Installation Of 07 nos Dug Well Along With Solar Photovoltaic Water Pump BALAMBAR-1.2.3.4.5 PDW Mouza-Balarampur,ji no-89,Plot no-876,353,141,182,882 In Rajnagar Block District-Birbhum Un	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope	Request for Bids - Small Works SPD (2 envelope process)	43,714.95	0.00	Signed	2023-02-08	2023-02-10	2023-02-09	2023-02-28	2023-03-15	2023-03-30	2023-04-05	2023-04-10	2023-05-10	2023-09-15	2023-11-06
IN-DPMU BIRBHUM-341186-CW-RFB / Bid For Construction, Installation Of 05 nos Dug Well Along With Solar Photovoltaic Water Pump NIRASIA-1.2.3.4.5 PDW Mouza-Nirasia,ji no-35,Plot no-1848,1888,1332,1893,1809 In Rampurhat Block District-Birbhum Under	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope	Request for Bids - Small Works SPD (2 envelope process)	43,800.51	0.00	Signed	2023-02-08	2023-02-10	2023-02-09	2023-02-28	2023-03-15	2023-03-16	2023-04-05	2023-04-03	2023-05-10	2023-09-18	2023-11-06

IN-DPMU BIRBHUM-341198-CW-RFB / Bid For Construction, Installation Of 05 nos Dug Well Along With Solar Photovoltaic Water Pump NIBASIA-6, 7, 8, 9, 10 PDW Mouza-Nirasia I no-35.Plot no-1807.1350.18.98.1991.1416 In Rampurhat-1 Block District-Birbhum Und	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	Request for Bids - Small Works SPD (2 envelope proce ss)	43,800.51	0.00	Signed	2023-02-08	2023-02-10	2023-02-09	2023-02-28	2023-03-15	2023-03-16	2023-04-05	2023-04-03	2023-05-10	2023-09-15	2023-11-06
IN-DPMU BIRBHUM-341200-CW-RFB / Bid For Construction, Installation Of 05 nos Dug Well Along With Solar Photovoltaic Water Pump NIBASIA-6, 12,13,14,15 PDW Mouza-Nirasia II no-35.Plot no-1999.94.6.1381.1793.1815 In Rampurhat-1 Block District-Birbhum	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	Request for Bids - Small Works SPD (2 envelope proce ss)	43,800.51	0.00	Signed	2023-02-08	2023-02-10	2023-02-09	2023-02-28	2023-03-15	2023-03-16	2023-04-05	2023-04-03	2023-05-10	2023-09-15	2023-11-06
IN-DPMU BIRBHUM-341201-CW-RFB / Bid For Construction, Installation Of 05 nos Dug Well Along With Solar Photovoltaic Water Pump MUJRAKON DA-1,2,3, PDW Mouza-Mujrakonda II no-35.Plot no-234.242.159. BACHASOLE - 2 3 PDW Mouza-Bachasole II no-133.Plot no-745.1002 In Khyrasole	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	Request for Bids - Small Works SPD (2 envelope proce ss)	43,793.45	0.00	Signed	2023-02-08	2023-02-10	2023-02-09	2023-02-28	2023-03-15	2023-03-16	2023-04-05	2023-04-03	2023-05-10	2023-09-15	2023-11-06
IN-DPMU BIRBHUM-341202-CW-RFB / Bid For Construction, Installation Of 05 nos Dug Well Along With Solar Photovoltaic Water Pump RAYPUR 2 PDW Mouza-Raypur II no-47.Plot no-87.067JRI - 1,2,3 PDW Mouza-Dejuri II no-43.Plot no-204-205.472-473.14 In Khyrasole Block District-Birb	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	Request for Bids - Small Works SPD (2 envelope proce ss)	43,782.85	0.00	Signed	2023-02-08	2023-02-10	2023-02-09	2023-02-28	2023-03-15	2023-03-16	2023-04-05	2023-04-03	2023-05-10	2023-09-15	2023-11-06
IN-DPMU BIRBHUM-341203-CW-RFB / Bid For Construction, Installation Of 06 nos Dug Well Along With Solar Photovoltaic Water Pump KONDAMAS URI-1,2,3 PDW Mouza-Kondamasuri II no-45.Plot no-462.326.254.JHATHBONA-1 PDW Mouza-Jhathbona II no-51.Plot no-158.UPAR BANDA -1 PDW M	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	Request for Bids - Small Works SPD (2 envelope proce ss)	43,782.85	0.00	Signed	2023-02-08	2023-02-10	2023-02-09	2023-02-28	2023-03-15	2023-03-16	2023-04-05	2023-04-03	2023-05-10	2023-09-26	2023-11-06
IN-DPMU BIRBHUM-341204-CW-RFB / Bid For Construction, Installation Of 05 nos Dug Well Along With Solar Photovoltaic Water Pump HARIPUR - 2 3 PDW Mouza-Haripur o-10.Plot no-51.28.370. KAMALPUR-1,3 PDW Mouza-Kamapur II no-21. Plot no-646.466 In Khyrasole Block District-B	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	Request for Bids - Small Works SPD (2 envelope proce ss)	43,782.85	0.00	Signed	2023-02-08	2023-02-10	2023-02-09	2023-02-28	2023-03-15	2023-03-16	2023-04-05	2023-04-03	2023-05-10	2023-09-26	2023-11-06
IN-DPMU BIRBHUM-341205-CW-RFB / Bid For Construction, Installation Of 06 nos Dug Well Along With Solar Photovoltaic Water Pump MURALPUR - 2,3,4,5,6 PDW Mouza-Muralpur II no-46.Plot no-123.1130.1797.993.1354.1174. KUSU MAKANDAR - 1 PDW Mouza-Kusumakandar II no-45. Plot no	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	Request for Bids - Small Works SPD (2 envelope proce ss)	52,518.24	0.00	Signed	2023-02-08	2023-02-10	2023-02-09	2023-02-28	2023-03-15	2023-03-16	2023-04-05	2023-04-03	2023-05-17	2023-09-15	2023-11-03
IN-DPMU BIRBHUM-341206-CW-RFB / Bid For Construction, Installation Of 06 nos Dug Well Along With Solar Photovoltaic Water Pump BHERAPAT HAR-6, 7, 8 PDW Mouza-Bherapat II no-58.Plot no-633.9.08.487-1615.KUKARDIHI-8 PDW Mouza-Kukardihi II no-61. Plot no-854.422.809.104. In-	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	Request for Bids - Small Works SPD (2 envelope proce ss)	61,241.65	0.00	Signed	2023-02-08	2023-02-10	2023-02-09	2023-02-28	2023-03-15	2023-03-16	2023-04-05	2023-04-03	2023-05-10	2023-09-15	2023-11-06
IN-DPMU BIRBHUM-341210-CW-RFB / Drilling,Installation Of 05 nos Tube Well Along With Solar Photovoltaic Pumping at KANKUTIYA-4,5,6,7,8-TW at Lat-23.620937, Long-87.63316at Lat-23.621897, Long-87.638115at Lat-23.627943, Long-87.63518at Lat-23.628553, Long-87.633426at	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	Request for Bids - Small Works SPD (2 envelope proce ss)	60,261.23	0.00	Signed	2023-02-08	2023-02-10	2023-02-09	2023-02-28	2023-03-15	2023-03-16	2023-04-05	2023-04-03	2023-05-10	2023-09-22	2023-11-06
IN-DPMU BIRBHUM-341213-CW-RFB / Drilling,Installation Of 07 nos Tube Well Along With Solar Photovoltaic Pumping at BHEROGRAM-1,2,3,4,5,6,7, TW at Lat-23.70133, Long-87.7688at Lat-23.68329, Long-87.7772at Lat-23.70228, Long-87.7596at Lat-23.7054, Long-87.7536at Lat-23.70152,	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	Request for Bids - Small Works SPD (2 envelope proce ss)	84,365.72	0.00	Signed	2023-02-08	2023-02-10	2023-02-09	2023-02-28	2023-03-15	2023-03-16	2023-04-05	2023-04-03	2023-05-10	2023-09-15	2023-11-06
IN-DPMU BIRBHUM-341214-CW-RFB / Drilling,Installation Of 07 nos Tube Well Along With Solar Photovoltaic Pumping at SAHAJPUR-1,2,3,4,5,6,7, TW at Lat-23.6761, Long-87.7698at Lat-23.6748, Long-87.761at Lat-23.677, Long-87.755at Lat-23.6773, Long-87.7601at Lat-23.6784, Long-87	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	Request for Bids - Small Works SPD (2 envelope proce ss)	84,365.72	0.00	Signed	2023-02-08	2023-02-10	2023-02-09	2023-02-28	2023-03-15	2023-03-16	2023-04-05	2023-04-03	2023-05-10	2023-09-15	2023-11-06
IN-DPMU BIRBHUM-341215-CW-RFB / Drilling,Installation Of 07 nos Tube Well Along With Solar Photovoltaic Pumping at SIMATI-1,2,3,4,5,6,7,8 TW at Lat-23.69507, Long-87.759201at Lat-23.69299, Long-87.75849at Lat-23.69575, Long-87.763496at Lat-23.69266, Long-87.76979at La-	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	Request for Bids - Small Works SPD (2 envelope proce ss)	84,365.72	0.00	Signed	2023-02-08	2023-02-10	2023-02-09	2023-02-28	2023-03-15	2023-03-16	2023-04-05	2023-04-03	2023-05-10	2023-09-15	2023-11-06

IN-DPMU BIRBHUM-344793-CW-RFB / Drilling, Installation Of 07 nos Tube Well Along With Solar Photovoltaic Pumping i.e. DORPASHILA-1, 2, 7 W at Darpassila mouza (Lat-23.72548,Long-87.684682)(L at-23.72855,Long-87.686128) BAHIRI-1, 2, 3, 4, 5, 6, 7 T W at mouza Bahir(Lat-23.64	/	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	Request for Bids - Small Works SPD (2 envelope proce ss)	84,058.16	0.00	Signed	2023-02-22	2023-02-22	2023-02-24	2023-03-24	2023-03-30	2023-03-30	2023-05-14	2023-04-10	2023-06-18	2023-12-14	2023-12-15	
IN-DPMU BIRBHUM-344796-CW-RFB / Drilling, Installation Of 06 nos Tube Well Along With Solar Photovoltaic Pumping i.e. JADUPUR-2, 3, 4, 5 at Jadupur mouza (Lat-23.64301,Long-87.756119)(Lat-23.63587,Long-87.756265)(Lat -23.63529,Long-87.755442); Lat-23.63635,Long-87.75331	/	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	Request for Bids - Small Works SPD (2 envelope proce ss)	72,049.85	0.00	Signed	2023-02-22	2023-02-22	2023-02-24	2023-03-24	2023-03-30	2023-03-30	2023-05-14	2023-04-10	2023-06-18	2023-12-14	2023-12-15	
IN-DPMU BIRBHUM-344988-CW-RFB / Construction of 03 nos Check Dam i.e. BAMBUNDI HI CD at Lat-23.985763, Lon g-87.472921,Bamundi mouza Md Bazar Block, SUPURPUR CD at Lat-23.8144686, Long-87.299955, Rupsapur Mouza Khoyrasole Block, UTTARCO PINATHPUR CD-II at Lat-23.733055, Long-87.696046 lit	/	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	Request for Bids - Small Works SPD (2 envelope proce ss)	126,429.69	0.00	Under Imple mentation	2023-02-23	2023-02-22	2023-02-24	2023-03-24	2023-04-30	2023-03-30	2023-05-21	2023-04-10	2023-06-04		2023-12-01	
IN-DPMU BIRBHUM-345444-CW-RFB / Construction of 05 nos WDS i.e. PASCIM SIRSA-KUNDRA WDS at Mouza-Pasc him Sirsa-Kundira, KANMOR A-1 WDS at Mouza-Kanmora, ANJAL-1 WDS at Mouza-anjalkuri, GARIA-I WDS at Mo uza-Garia, TARACUA-2 WDS at Mouza-Taracua in Birbhum District under WBADMIP	/	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	Request for Bids - Small Works SPD (2 envelope proce ss)	198,740.03	0.00	Signed	2023-02-24	2023-02-23	2023-02-24	2023-03-24	2023-03-27	2023-03-30	2023-04-12	2023-04-10	2023-04-26	2023-09-15	2023-10-23	
IN-DPMU BIRBHUM-345486-CW-RFB / Installation of 50 n os Solar photovoltaic Pump o ver existing Pump Dug Well 5 scheme on various location i.e . 29 nos at Md Bazar Block a nd 21 nos at Rajnagar Block in Birbhum District under WB	/	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	Request for Bids - Small Works SPD (2 envelope proce ss)	176,461.87	0.00	Signed	2023-02-24	2023-02-22	2023-02-24	2023-03-24	2023-03-27	2023-04-03	2023-04-12	2023-04-10	2023-04-26	2023-10-16	2023-10-23	
IN-DPMU BIRBHUM-345536-CW-RFB / Installation of 43 n os Solar photovoltaic Pump o ver existing Pump Dug Well 5 scheme on various location i.e . 30 nos at Dubrajpur Block a nd 13 nos at Khoyrasole Bloc k in Birbhum District under	/	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	Request for Bids - Small Works SPD (2 envelope proce ss)	151,757.21	0.00	Signed	2023-02-24	2023-03-22	2023-02-24	2023-04-04	2023-03-27	2023-04-03	2023-04-12	2023-04-10	2023-04-26	2023-10-16	2023-10-23	
IN-DPMU BIRBHUM-345543-CW-RFB / Installation of 22 n os Solar photovoltaic Pump o ver existing Pump Dug Well 5 scheme on various location of Morara Block in Birbhum Dis trict under WBADMIP	/	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	Request for Bids - Small Works SPD (2 envelope proce ss)	77,658.84	0.00	Canceled	2023-02-24		2023-02-24		2023-03-27		2023-04-12		2023-04-26		2023-10-23	
IN-DPMU BIRBHUM-348823-CW-RFB / Installation Commi ssioning and Maintenance of 47 nos 02 HP Solar PUMP in B irbhum, Burdwan, Hooghly Di strict under WBADMIP	/	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	Request for Bids - Small Works SPD (2 envelope proce ss)	167,178.00	0.00	Under Imple mentation	2023-03-10	2023-03-03	2023-03-11	2023-03-24	2023-04-17	2023-04-17	2023-05-08	2023-04-26	2023-05-22		2023-11-8	
IN-DPMU BIRBHUM-348847-CW-RFB / Construction of 04 nos WDS i.e. BIRNAGAR-II W DS at Mauza-Birnagar-II pl ot-07,TARACHUA-II WDS at Mauza-Taracua-II-36,Plot-46 10, PRATAPUR-1 WDS at Mau za-Pratapuri-2,Plot-1814, JO YPUR-I WDS in mauza Joyour, JI-4,Plot-91,88 in Birbhum Dis	/	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	Request for Bids - Small Works SPD (2 envelope proce ss)	180,165.17	0.00	Under Imple mentation	2023-03-10	2023-03-13	2023-03-13	2023-03-27	2023-04-13	2023-04-25	2023-05-04	2023-05-02	2023-05-18		2023-11-4	
IN-DPMU BIRBHUM-348850-CW-RFB / Construction of 03 nos WDS i.e. ALIGAR-II WDS at mauza Aligar,JI-14,Plot-135 132,153, RAOTARA-I WDS at mauza-Raotara,JI-63,Plot-177 1 in Rajnagar block, MOUTA RA-I WDS at mauza-Mourara,I -15,Plot-73 in Khoyrasole blo ck in Birbhum district under	/	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	Request for Bids - Small Works SPD (2 envelope proce ss)	99,354.16	0.00	Under Imple mentation	2023-03-10	2023-03-13	2023-03-13	2023-03-27	2023-04-13	2023-04-24	2023-05-04	2023-05-02	2023-05-18		2023-11-4	
IN-DPMU BIRBHUM-381548-CW-RFB / Construction of 03(Three) nos CHECK DAM i.e. P URANA-I CD in Mouza-Purana JI no-52,4, BHERAPATHAR - I C D in Mouza-Bherapathar-I no -58,Lat-24.05127,Long-87.53 8 of Md Bazar Block 6, GOBR A-I CD in Mouza-Gobra,JI no-3 1Lat-23.9735,Long-87	IBRD / 95430	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	Request for Bids - Small Works SPD (2 envelope proce ss)	136,761.48	0.00	Under Imple mentation	2023-09-12	2023-09-21	2023-09-17		2023-10-12		2023-10-24				2023-11-16	2024-05-14
IN-DPMU BIRBHUM-381554-CW-RFB / Construction, instal lation Of 05 nos Dug Well Alo ng With Solar Photovoltaic W ater Pump MUKJUMHAL-1, 2, 3 POW Mouza-Mukjumbahal,JI no-49,Plot no-156,173,322, H UNBURI-1,2 POW Mouza-Hunur i,JI no-60, Plot16,92 In Dubraj pur Block District-Birbhum U	IBRD / 95430	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two E nvelope	Request for Bids - Small Works SPD (2 envelope proce ss)	43,754.60	0.00	Under Imple mentation	2023-09-12		2023-09-17		2023-10-12		2023-10-24				2023-11-16	2024-05-14
IN-DPMU BIRBHUM-439827-CW-DR / Construction of thre shing floor at BAKKRANATH P RODUCER COMPANY LTD and e Birbhum district FY 2024-2 5 under ASS-Agriculture Activi ty, WBADMIP through Direct Contracting Method to BAKK RANATH PRODUCER COMPAN	IBRD / 95430	C. Agricultural Support Servi ces	Post	Direct Selection	Direct - National		Other (with field f or explanation)	1,254.55	0.00	Pending Imp lementation	2024-07-18		2024-07-18						2024-08-19		2024-10-31	

IN-DPMU BIRBHUM-444433-CW-RFB / B 24-25 Construct on,Installation,maintenance OF 07 nos Dug Well Along With Solar Water Pump i.e. Amajola(B4)PDW(Solar),Amajola(7)PDW(Solar),Amajola(6)SPD(WSolar),Amajola(52)PDW(Solar),Nichta(9)4)PDW(Solar),Nichta(97)PDW(Solar).	IBRD / 95430	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope			Request for Bids - Small Works SPD (2 envelope process)	62,423.44	0.00	Pending Implementation	2024-08-07	2024-08-10	2024-08-10	2024-08-08	2024-09-09	2024-09-12	2024-10-07	2025-04-05
IN-DPMU BIRBHUM-444449-CW-RFB / B 24-25 Construct on,Installation,maintenance OF 07 nos Dug Well Along With Solar Water Pump i.e. Bhadol(14)PDW(Solar),Bhadol(13)PDW(Solar),Bhadol(3)1P(DW(Solar),Bhadol(31)9)PDW(Solar),Bhadol(48)PDW(Solar),Bhadol(66)PDW(Solar),Bha	IBRD / 95430	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope			Request for Bids - Small Works SPD (2 envelope process)	62,423.44	0.00	Pending Implementation	2024-08-07	2024-08-10	2024-08-10	2024-08-08	2024-09-09	2024-09-12	2024-10-07	2025-04-05

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-DPMU BIRBHUM-425948-GO-DR / Supplying (01) Danicha Seed for implementation of DC during Kharif season -FY 2024-25 under ASS-Agriculture Activity, WBADMP under Direct Contracting Method	IBRD / 95430	C. Agricultural Support Services	Post	Direct Selection	Direct - National			30.41	0.00	Signed					2024-05-06	2024-05-07	2024-05-07	2024-06-07					2024-06-20	2024-06-21	2024-09-18			
IN-DPMU BIRBHUM-425968-GO-DR / Supplying (02) Danicha Seed for implementation of DC during Kharif season -FY 2024-25 under ASS-Agriculture Activity, WBADMP under Direct Contracting Method	IBRD / 95430	C. Agricultural Support Services	Post	Direct Selection	Direct - National			60.81	0.00	Signed					2024-05-06	2024-05-07	2024-05-07	2024-06-07					2024-06-20	2024-06-21	2024-09-18			
IN-DPMU BIRBHUM-425969-GO-DR / Supplying (03) Danicha Seed for implementation of DC during Kharif season -FY 2024-25 under ASS-Agriculture Activity, WBADMP under Direct Contracting Method	IBRD / 95430	C. Agricultural Support Services	Post	Direct Selection	Direct - National			182.44	0.00	Signed					2024-05-06	2024-05-07	2024-05-07	2024-06-07					2024-06-20	2024-06-21	2024-06-29			
IN-DPMU BIRBHUM-425971-GO-DR / Supplying (04) Danicha Seed for implementation of DC during Kharif season -FY 2024-25 under ASS-Agriculture Activity, WBADMP under Direct Contracting Method	IBRD / 95430	C. Agricultural Support Services	Post	Direct Selection	Direct - National			121.62	0.00	Signed					2024-05-06	2024-05-07	2024-05-07	2024-06-07					2024-06-20	2024-06-21	2024-09-18			
IN-DPMU BIRBHUM-425972-GO-DR / Supplying (05) Danicha Seed for implementation of DC during Kharif season -FY 2024-25 under ASS-Agriculture Activity, WBADMP under Direct Contracting Method	IBRD / 95430	C. Agricultural Support Services	Post	Direct Selection	Direct - National			1,307.47	0.00	Signed					2024-05-06	2024-05-07	2024-05-07	2024-06-07					2024-06-20		2024-09-18			
IN-DPMU BIRBHUM-425975-GO-DR / Supplying (01) Aromatic Rice (Gobindabhog) Seed for implementation of DC during Kharif season -FY 2024-25 under ASS-Agriculture Activity, WBADMP under Direct Contracting Method	IBRD / 95430	C. Agricultural Support Services	Post	Direct Selection	Direct - National			346.63	0.00	Signed					2024-05-06	2024-05-07	2024-05-07	2024-06-07					2024-06-20	2024-06-21	2024-09-18			
IN-DPMU BIRBHUM-425976-GO-DR / Supplying (02) Aromatic Rice (Gobindabhog) Seed for implementation of DC during Kharif season -FY 2024-25 under ASS-Agriculture Activity, WBADMP under Direct Contracting Method	IBRD / 95430	C. Agricultural Support Services	Post	Direct Selection	Direct - National			231.09	0.00	Signed					2024-05-06	2024-05-07	2024-05-07	2024-06-07					2024-06-20	2024-06-21	2024-09-18			
IN-DPMU BIRBHUM-425977-GO-DR / Supplying (03) Aromatic Rice (Gobindabhog) Seed for implementation of DC during Kharif season -FY 2024-25 under ASS-Agriculture Activity, WBADMP under Direct Contracting Method	IBRD / 95430	C. Agricultural Support Services	Post	Direct Selection	Direct - National			231.09	0.00	Signed					2024-05-06	2024-05-07	2024-05-07	2024-06-07					2024-06-20		2024-09-18			
IN-DPMU BIRBHUM-425978-GO-DR / Supplying (04) Aromatic Rice (Gobindabhog) Seed for implementation of DC during Kharif season -FY 2024-25 under ASS-Agriculture Activity, WBADMP under Direct Contracting Method	IBRD / 95430	C. Agricultural Support Services	Post	Direct Selection	Direct - National			288.86	0.00	Signed					2024-05-06	2024-05-07	2024-05-07	2024-06-07					2024-06-20	2024-06-21	2024-09-18			
IN-DPMU BIRBHUM-425979-GO-DR / Supplying (05) Aromatic Rice (Gobindabhog) Seed for implementation of DC during Kharif season -FY 2024-25 under ASS-Agriculture Activity, WBADMP under Direct Contracting Method	IBRD / 95430	C. Agricultural Support Services	Post	Direct Selection	Direct - National			115.54	0.00	Signed					2024-05-06	2024-05-07	2024-05-07	2024-06-07					2024-06-20	2024-06-21	2024-09-18			
IN-DPMU BIRBHUM-435989-GO-RFQ / Procurement oferox machine through Gem	IBRD / 95430	D. Project Management and Technical Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,969.51	0.00	Pending Implementation								2024-07-01						2024-08-22		2024-11-20		
IN-DPMU BIRBHUM-435990-GO-RFQ / Procurement of Computer and computer peripherals through Gem (i.e. Desktop Computers, UPS, Laptop, & Scanner cum printer)	IBRD / 95430	D. Project Management and Technical Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		11,564.22	0.00	Pending Implementation								2024-07-01						2024-08-22		2024-11-20		

NON CONSULTING SERVICES																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		

											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
IN-DPMU BIRBHUM-399517-CW-RFB / Conducting Geophysical Resistivity Survey for 67 nos Pump Dugwells & 18 nos Tubewells at various Locations of Birbhum District under WBADMIP	IBRD / 95430	B. Minor Irrigation Services	Post	Request for Bids	Open - National	Single Stage - Two Envelope	7,183.23	0.00	Under Implementation						2023-12-26	2023-12-27	2023-12-27	2024-01-02			2024-01-24		2024-01-28		2024-02-22		2024-08-20	
IN-DPMU BIRBHUM-442425-NC-DIR / Work for Organizing & Arrangement of 03 day Visit program of TNAM Project Team from of Tamilnadu Govt and SPMU FY2024-25 under Comp -C2, WBADMIP through Direct Contracting Method.	IBRD / 95430	C. Agricultural Support Services	Post	Direct Selection	Direct - National		339.02	0.00	Pending Implementation						2024-07-30		2024-07-30									2024-08-15		2024-08-25

CONSULTING FIRMS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

INDIVIDUAL CONSULTANTS																				
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	