## PROCUREMENT PLAN (Textual Part)

Project information: Republic of Kenya; National Value Chain

**Development Project (NAVCDP); P176758** 

Project Implementation agency: State Department for Crop

Development and Agriculture Research, Ministry of Agriculture, Livestock,

**Fisheries and Cooperatives** 

Date of the Procurement Plan: July 17, 2023

Period covered by this Procurement Plan: July 2023- January 2025

## **Preamble**

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank's Standard Procurement Documents**: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements**: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *Public Procurement and Asset Disposal Act 2015, Revised Edition 2022,* such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- a) open advertising of the procurement opportunity at the national level;
- b) the procurement is open to eligible firms from any country;

- c) the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- d) the Procurement Documents include sufficient provisions, as agreed with the Bank, to adequately mitigate against environmental and social (including SEA/SH), risks and impacts;
- e) contracts with an appropriate allocation of responsibilities, risks, and liabilities:
- f) publication of contract award information;
- g) rights for the Bank to review procurement documentation and activities:
- h) an effective complaints mechanism; and
- i) maintenance of records of the Procurement Process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable.** 

**Procurement of Second-Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables **Not Applicable**.

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables

## Other Relevant Procurement Information.

The project has a CDD component and the project's procurement arrangements for community-based procurement will be in line with the provisions of the Procurement Regulations and "Guidance Note for Design and

Management of Procurement Responsibilities in Community- Driven Development Projects," dated March 15, 2012, and further elaborated in the relevant project implementation document (manual) approved by the Bank and made publicly available by the Borrower.

PROCUREMENT PLAN Kenya: NATIONAL AGRICULTURAL VALUE CHAIN DEVELOPMENT PROJECT (NAVCDP)
General Information

Project ID: P176758 Revised Plan Date(s): (comma delineated, leave blank 2024-08-26 GPN Date: Doan / Credit No: IDA / 70640 Executing Agency(i Bungoma County)

| WORNER | Comma delineated, leave blank 2024-08-26 GPN Date: 2023-06-08 PN Date: 2023

WORKS																														1
Activity Ref Descri	ference No. / ription	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)			Draft Pre-	qualification ments		ation Evalu Report	Draft Bidd ent / Jus	ing Docum tification	Specific Pro Notice / I	ocurement invitation	Bidding Do		Proposal Si Opening	JDMISSION /	Bid Evaluat and Recom for A	mendation		Contract	Contract C
														Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
28-23-24-03-C	oma County NA	IDA / 70640	Project coordination and ma nagement	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)		0.00	Pending Im lementatio	p n						2024-08-30								2024-10-11		2025-01-0 9

GOODS																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Docur	ments	ation	Report	ent / Jus	tification	Notice / I	nvitation	s Iss	ued	Opening .	/ Minutes	Bid Evalua and Recom for A	mendation ward	Signed (			Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-BUNGOMA COUNTY-4267 45-23-24-01-GO-RFQ / Suppl y and delivery of 25no. moto rcycles with rating capacity o f 125cc for Bungoma county Navcdp project.		Project coordination and ma nagement	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope		92,857.00	0.00	Under Imple mentation							2024-06-15								2024-07-16		2024-08-15	
KE-BINGOMA COUNTY-4323 79-23-24-02-GO-RFQ / Suppl y and delivery of 20no. Andro id tablets ,20no. smart projec tors, 20no. power banks and 20no. branded backpack for Agripreneurs model operatio ns in Bungoma County		Building Producer capacity f or climate resilient stronger value chains	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope		26,923.00	0.00	Pending Impl ementation							2024-08-30								2024-10-11		2025-01-09	

Activity Reference No. / Description  Review Type  Method  Market Approac Procurement Pro Procurement Pro Cess  Method  Market Approac Procurement Pro Procurement Pro Cess  Method  Market Approac Procurement Pro Procurement Pro Cess  Method  Market Approac Procurement Pro Procurement Pro Procurement Pro Cess  Method  Market Approac Procurement Procurem																														SERVICES	CONSULTING
Planned Actual	Signed Contract Contra	Signed Contract	Signed Contract	Sign	tion	ion Report mendation ward	id Evaluat nd Recom for Av	on / Es					itation	ice / Inv	Notic	ification						Process St atus	ACCUAL ATTIOUTE	Estilliated Will	riequalification	Procurement Pro	Market Approac h	Method	Review Type	Loan / Credit N o.	
	Planned Actual Plann	Planned Actual	Planned Actua	Planne	al P	Actual	Planned	al	Actua	Planned	Actual	Planned	Actual	ned	Plann	Actual	Planned	Actual	Planned	Actual	Planned										

CONSULTIN	NG FIRMS	;																										
Activity Refer Descrip		Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F		Expression No	tice	Short List a equest for	Proposals	as Is	sued	Proposals	/ Minutes	al Pro	posal	Report and otiated	Contract	Signed (		Contract C	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSU	LTANTS																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	teference	Invitation t d/Selected		Draft Nego ra		Signed C	ontract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual