PROCUREMENT PLAN (Textual Part)

Project information: Samoa Agriculture and Fishery Productivity and Marketing Project (SAFPROM) P165873

Project Implementation agency: Ministry of Agriculture and Fisheries **Date of the Procurement Plan:** October 18,2018

Period covered by this Procurement Plan: October 2018 to September 2019

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Public Finance Management Act 2001 (Section XII Procurement and Contracts)**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations. **Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is *Not Applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables

PROCUREMENT PLAN Samoa : Samoa Agriculture & Fisheries Productivity and Marketing Project (SAFPROM) General Information

General Informa	tion	
Country:	Samoa	Bank's Approval Date of the Original Procurement Plai 2024-07-07
		Revised Plan Date(s): (comma delineated, leave blank 2024-08-26
Project ID:	P165873	GPN Date:
Project Name:	Samoa Agriculture & Fisheries Pr	oductivity and Marketing Project (SAFPROM)
Loan / Credit No:	COFN / C1600	

Executing Agency(i Ministry of Finance Samoa

COODC

N	VORKS																													1
ľ	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)	Actual Am ount (US\$)	Process St atus	Draft Pre-c	ualification ments	Prequalific ation	ation Evalu Report	Draft Bidd ent / Jus		Specific Pro Notice / In		Bidding Do s Iss	cuments a sued	Proposal S Opening	ubmission / / Minutes	Bid Evaluat and Recom for A		Signed Co	ntract	Contract C ion
														Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
																														í

GOODS																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur			ation Evalu Report	Draft Bidd ent / Jus		Specific Pr Notice / I		Bidding Do s Iss		Proposal Su Opening /	bmission /	Bid Evaluat and Recom for Av	mendation	Signed C	Contract	Contract C	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
WS-MOF-436272-GO-RFQ / S upply of 4WD Vehicle for CSS P Savaii Office		Strengthening the performa nce of selected value-chains	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		60,000.00	0.00	Under Imple mentation							2024-07-15	2024-08-22							2024-10-28		2024-12-27	
WS-MOF-444320-GO-RFQ / P rocuring of Office Furniture	COFN / C1600	Strengthening the performa nce of selected value-chains	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		5,000.00	0.00	Pending Impl ementation							2024-09-01								2024-11-10		2024-11-25	
WS-MOF-445602-GO-RFQ / P rocuring of Office Equipment (3x laptops, 1x printer, 1x ha rddrive)	COFN / C1600	Strengthening the performa nce of selected value-chains	Post	Request for Quota tions		Single Stage - One E nvelope		10,000.00	0.00	Pending Impl ementation							2024-09-01								2024-10-27		2024-11-11	
WS-MOF-445604-GO-RFQ / P rocuring of Office equipment (1x telephone landline, 1x wi fi router)	COFN / C1600	Strengthening the performa nce of selected value-chains	Post	Request for Quota tions		Single Stage - One E nvelope		5,000.00	0.00	Pending Impl ementation							2024-09-01								2024-10-27		2024-11-11	

Activity Reference No./ Description Loan / Credit N o. Component Review Type Method Procurement Procurement Procurement Process to State Proqualification Float Process to State Procurement Process to State	NON CONSULT	ING SER	RVICES																									
Planned Actual Planne			oan / Credit N o.	Component	Review Type	Method	Market Approac h	Prequalification (Y/N)	Loundeed Full							tification	Notice / In	nvitation	s Iss	ued	Opening	/ Minutes	and Recom	mendation				ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

- 1	CONSULTING FIRM	S																									
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	 		IN0	tice	equest for	r Proposais	Request for as Iss	uea	Proposais	/ Minutes	ai Pro	of Technic posal	otiated	Draft Neg Contract	-		Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSU	LTANTS																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference		to Identifie Consultant	Draft Negol ra		Signed (Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
WS-MOF-436262-CS-INDV / S election of W3 CSSP Senior Fi nance Officer	COFN / C1600	Strengthening the performa nce of selected value-chains	Post	Individual Consult ant Selection	Open - National		27,989.00	0.00	Under Implement ation	2024-06-28	2024-06-21	2024-08-06		2024-08-20		2024-09-10		2025-06-30	
WS-MOF-436269-CS-INDV / S election of Project Coordinato r- CSSP	COFN / C1600	Strengthening the performa nce of selected value-chains	Post	Individual Consult ant Selection	Open - National		48,709.00	0.00	Under Implement ation	2024-06-28	2024-07-15	2024-07-30		2024-08-20		2024-09-14		2025-06-30	
WS-MOF-439399-CS-INDV / S election of Project Planning & Management Consultants (3x Consultants)	COFN / C1600	Strengthening the performa nce of selected value-chains	Post	Individual Consult ant Selection	Open - National		150,000.00	0.00	Under Implement ation	2024-07-26	2024-07-29	2024-09-20		2024-10-11		2024-11-15		2025-06-30	