

PROCUREMENT PLAN (Textual Part)

Project information: Ethiopia, Desert Locust Response Project, P173702

Project Implementation agency: Ministry of Agriculture, Ethiopia

Date of the Procurement Plan: April 6, 2012

Period covered by this Procurement Plan: April 2020 to March 2021

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **the Procurement Directives of the Federal and Regional Governments of Ethiopia**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

For national open competitive procurement the following requirements apply:

- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;
- c. the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the

time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;

- d. Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts;
- e. contracts with an appropriate allocation of responsibilities, risks, and liabilities;
- f. publication of contract award information;
- g. rights for the Bank to review procurement documentation and activities;
- h. an effective complaints mechanism; and
- i. maintenance of records of the Procurement Process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

Procurement of Secondhand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *Not Applicable*

For national open competitive procurement the following requirements apply:

- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;
- c. the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- d. Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts;
- e. contracts with an appropriate allocation of responsibilities, risks, and liabilities;
- f. publication of contract award information;
- g. rights for the Bank to review procurement documentation and activities;

- h. an effective complaints mechanism; and
 - i. maintenance of records of the Procurement Process.
- cable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**. *Not Applicable*

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable.

Other Relevant Procurement Information.

Since the project is an emergency response project the provisions of Procurement in Situations of Urgent Need of Assistance shall apply.

PROCUREMENT PLAN Eastern and Southern Africa : Emergency Locust Response Program

General Information
Country: Eastern and Southern Africa **Bank's Approval Date of the Original Procurement Plan:** 2022-10-26
Revised Plan Date(s): (comma delineated, leave blank) 2024-08-27
Project ID: P173702 **GPN Date:** 2020-12-03
Project Name: Emergency Locust Response Program
Loan / Credit No: IDA / 70530
Executing Agency: Turkana County

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
KE-TURKANA COUNTY-32356 6-CW-RFQ / proposed equipping and piping of rymwase borehole in Turkana north, kaeris ward	IDA / 70530	Livelihoods Protection and Rehabilitation	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	82,542.30	0.00	Completed								2022-11-02	2023-02-15							2022-12-28	2023-03-14	2023-06-26	
KE-TURKANA COUNTY-42367 1-CW-RFQ / Construction works of Jukak surface Irrigation scheme in Turkana South Sub-County	IDA / 70530	Livelihoods Protection and Rehabilitation	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	133,610.40	0.00	Pending Implementation									2024-06-06								2024-08-17		2025-02-13
KE-TURKANA COUNTY-42369 2-CW-RFQ / Rehabilitation works of Turkwel Irrigation scheme Association (TISA) in Turkwel ward,Loima Sub-County.	IDA / 70530	Livelihoods Protection and Rehabilitation	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	137,089.60	0.00	Pending Implementation									2024-06-06								2024-08-17		2025-02-13
KE-TURKANA COUNTY-42369 7-CW-RFQ / De-silting works of Nadasat water pan in Nakalale ward, Turkana North Sub-County.	IDA / 70530	Livelihoods Protection and Rehabilitation	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	74,238.80	0.00	Pending Implementation									2024-06-06								2024-08-17		2025-02-13
KE-TURKANA COUNTY-42465 0-CW-RFQ / Rehabilitation works of Kanagalla irrigation scheme in Lobei/Kotaruk ward,Loima Sub-County	IDA / 70530	Livelihoods Protection and Rehabilitation	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	137,089.60	0.00	Pending Implementation									2024-06-06								2024-08-17		2025-02-13
KE-TURKANA COUNTY-44438 8-CW-RFQ / Construction/Improvement of Kapebok surface irrigation scheme	IDA / 70530	Livelihoods Protection and Rehabilitation	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	133,814.60	0.00	Pending Implementation									2024-08-12								2024-10-07		2025-04-05

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	
KE-TURKANA COUNTY-32510 5-GO-RFQ / supply and delivery of livestock feeds	IDA / 70530	Livelihoods Protection and Rehabilitation	Post	Request for Quotations	Limited	Single Stage - One Envelope		82,644.60	0.00	Completed																	2023-01-10	2022-11-30	2023-07-09	2023-06-29
KE-TURKANA COUNTY-32510 8-GO-RFQ / supply and delivery of fishing gears	IDA / 70530	Livelihoods Protection and Rehabilitation	Post	Request for Quotations	Limited	Single Stage - One Envelope		82,644.60	0.00	Completed																	2023-01-10	2023-03-14	2023-07-09	2023-06-09
KE-TURKANA COUNTY-42371 4-GO-RFQ / Supply and delivery of 6 laptops for the project officers.	IDA / 70530	Project Management	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		11,194.00	0.00	Canceled																	2024-08-17		2024-09-26	
KE-TURKANA COUNTY-42476 1-GO-RFQ / Purchase of office furniture and fittings, cabinet (4), curtains (20) and carpet (1).	IDA / 70530	Project Management	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		2,974.00	0.00	Pending Implementation																	2024-07-17		2024-08-26	
KE-TURKANA COUNTY-42476 7-GO-RFQ / Supply and delivery of Tonners (10) Ink (2) and Antivirus (16)	IDA / 70530	Project Management	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		4,936.80	0.00	Canceled																	2024-07-17		2024-08-26	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
KE-TURKANA COUNTY-32356 2-NC-RFQ / provision for animal health vaccination	IDA / 70530	Livelihoods Protection and Rehabilitation	Post	Request for Quotations	Limited	Single Stage - One Envelope		82,542.00	0.00	Completed																	2022-12-28	2022-05-10	2023-06-26	2022-05-16

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual