PROCUREMENT PLAN (Textual Part)

Project information: Ethiopia, Desert Locust Response Project, P173702

Project Implementation agency: Ministry of Agriculture, Ethiopia

Date of the Procurement Plan: April 6, 2012

Period covered by this Procurement Plan: April 2020 to March 2021

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016, revised November 2017 and August 2018) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **the Procurement Directives of the Federal and Regional Governments of Ethiopia**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

For national open competitive procurement the following requirement apply:

- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;
- c. the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the

time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;

- d. Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts;
- e. contracts with an appropriate allocation of responsibilities, risks, and liabilities;
- f. publication of contract award information;
- g. rights for the Bank to review procurement documentation and activities;
- h. an effective complaints mechanism; and
- i. maintenance of records of the Procurement Process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

Procurement of Secondhand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *Not Applicable*

For national open competitive procurement the following requirement apply:

- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;
- c. the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- d. Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts;
- e. contracts with an appropriate allocation of responsibilities, risks, and liabilities;
- f. publication of contract award information;
- g. rights for the Bank to review procurement documentation and activities;

h. an effective complaints mechanism; and

i. maintenance of records of the Procurement Process. *cable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). Not Applicable

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable.

Other Relevant Procurement Information.

Since the project is an emergency response project the provisions of Procurement in Situations of Urgent Need of Assistance shall apply.

PROCUREMENT
PLAN
Eastern and Southern Africa: Emergency Locust Response Program
General Information
Country: Eastern and Southern Africa
Bank's Approval Date of the Original Procurem

country: Project ID: Project Name: oan / Credit No: xecuting Agency(P173702 Emergency L IDA / 66480	outhern Africa ocust Response Progr	Revised Plan GPN Date:	val Date of ti Date(s): (con	ne Original Pr nma delineate	ocurement Pla ed, leave blank	2022-10-25 2024-08-27 2020-12-03																					
ORKS																												
ctivity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)	Actual Am ount (US\$)	Process St atus	Docu	qualification ments	ation	Report	ent / Jus	tification	Notice / I	nvitation	s Iss	ued	Opening	/ Minutes	and Recom for A	tion Report mendation ward		
E-EMBU COUNTY-384468-C RFQ / Construction of Kara bari-Kariguri 8915m3 wate an at Muminji ward.	IDA / 66480	Livelihoods Protection and R ehabilitation	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	88,370.00	0.00	Under Imple mentation	Planned	Actual	Planned	Actual	Planned	Actual	Planned 2024-05-13	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned 2024-06-05	
-EMBU COUNTY-384661-C RFQ / Construction of 10N L00m3 farm ponds at Kian a SLM Evurore ward	IDA / 66480	Livelihoods Protection and R ehabilitation	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	71,199.00	0.00	Under Imple mentation							2024-05-15								2024-06-07	
DODS tivity Reference No. / Description	Loan / Credit N	Component	Review Type	Method	Market Approac	Procurement Pro	Prequalification	Estimated Am	Actual Amount	Process St		qualification ments	Prequalific	ation Evalu	Draft Bidd	ling Docum	Specific Pr	ocurement			Proposal Su	ubmission /	Bid Evalua and Recom	tion Report	Signed (Contract	Contract	Comple
	0.				"	cess	(Y/N)	ount (US\$)	(US\$)	atus		Actual		Report Actual	-	tification		nvitation	s Iss Planned		Opening , Planned		for A Planned	ward		Actual	Planned	LAnk
-EMBU COUNTY-302640-G RFQ / supply and delivery 4No computer laptops .	IDA / 66480	Project Management	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		6,400.00	0.00	Completed	Flamed	Actual	riamed	Actual	rialilled	Actual		2022-11-18	riaineu	Actual	Fiamled	Actual	riamieu	Actual		2022-11-30		
-EMBU COUNTY-326512-G RFQ / Procurement of feed oplements of Urea Molasse ineral Blocks(UMMB)1200 Ranger cubes 50kg Bags, 00 for Evurore,Muminji,Ma na and Kiambere Ward (A) Mbeere South and Mbee	IDA / 66480	Livelihoods Protection and R ehabilitation	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		91,200.00	0.00	Completed							2022-11-24	2023-03-09							2022-12-13	2023-03-22	2023-03-13	2023-0
-EMBU COUNTY-384798-G RFQ / Procurement of 1No cop computer ,1No LCD Pr ctor and 1 No office printe o support office operation	I IDA / 66480	Project Management	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		2,500.85	0.00	Pending Impl ementation							2023-10-11								2023-11-03		2024-02-01	
-EMBU COUNTY-384657-G RFQ / Supply and delivery 15200 Macadamia seedlin 22800 Avocado seedlings Kagaari North and Nginda rds Sustainable Land Ma gement, 2 Nursery Kits, 20 k Jembe, 20 Spades and 2 10 Spirit Levels and 20 no elling boards.	iDA / 66480	Livelihoods Protection and R ehabilitation	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope		70,668.00	0.00	Under Imple mentation							2024-05-15								2024-06-07		2024-09-05	
-EMBU COUNTY-441086-G RFQ / Procurement of 1000 to assorted tree seedlings, D No Grass seeds,1No Nur y kit,10No farm tools and to farm kits for Karambari- iguri SLM		Livelihoods Protection and R ehabilitation	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope		18,148.15	0.00	Pending Impl ementation							2024-08-05								2024-08-29		2024-11-27	
-EMBU COUNTY-442591-G FQ / Procurement of 160 No citrus tree seedlings ,2 Nursery starter Kit, Purch of 20No sub-soilers and No Purchase of rippers for servation Agriculture for ea -Makima SLM.		Livelihoods Protection and R ehabilitation	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope		41,481.48	0.00	Pending Impl ementation							2024-08-05								2024-08-29		2024-11-27	

NON CONSUL	ION CONSULTING SERVICES																												
Activity Reference Descriptio		Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docu	ualification ments	Prequalific ation	ation Evalu Report	Draft Bidd ent / Just	ing Docum	Specific Pro Notice / In		Bidding Doo s Issu		Proposal Su Opening /		and Recom for A	tion Report mendation ward	Signed (Contract	Contract Com	pletion
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned .	Actual

CONSULTING FII	ONSULTING FIRMS																										
Activity Reference N Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference	Expression No		Short List a equest for		Request fo as Is		Opening o Proposals		Evaluation al Pro		Combined Report and otiated		Signed (Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

ſ	INDIVIDUAL CONSU	LTANTS																		
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	teference	Invitation t d/Selected	o Identifie Consultant	Draft Nego ra	tiated Cont ct	Signed (Contract	Contract C	
- 1											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual