

PROCUREMENT PLAN (Textual Part)

Project information: Pakistan Higher Education Development Project P-161386

Project Implementation agency: Higher Education Commission

Date of the Procurement Plan: May 15, 2019

Period covered by this Procurement Plan: May 15, 2019- May 15, 2021

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) Revised November 2017 and August 2018 (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Public Procurement Rules 2004, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- 1) The eligibility of bidders shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.

- 2) For national open competitive procurement, only the model procurement documents acceptable to the World Bank, shall be used.
- 3) The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance (in the form attached) at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
- 4) Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts
- 5) Access to procurement opportunities shall not be restricted to firms that have pre-registered and/or paid a registration fee.
- 6) No preference of any kind shall be given to national bidders in the bidding process.

When other national procurement arrangements (other than national open competitive procurement) are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *"Not Applicable"*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *"Not Applicable"*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: [is not applicable];

Works: [is not applicable s]

PROCUREMENT PLAN Pakistan : Higher Education Development in Pakistan

General Information

Country: Pakistan Bank's Approval Date of the Original Procurement Plan: 2019-09-13
 Revised Plan Date(s): (comma delineated, leave blank) 2024-08-28
 Project ID: P161386 GPN Date: 2019-05-14
 Project Name: Higher Education Development in Pakistan
 Loan / Credit No: IDA / 64380
 Executing Agency: Higher Education Commission

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
PK-HEC-123692-GO-RFB / Extension the PERN connectivity to Affiliated Colleges of Pakistan	IDA / 64380	Supporting Decentralized Higher Education Institutes for Improved Teaching and Learning	Prior	Direct Selection	Direct			12,120,000.00	0.00	Canceled					2019-11-15	2019-11-20										2019-12-25	2020-06-22	
PK-HEC-123699-GO-RFB / Provisioning of Power backups related to PERN expansion	IDA / 64380	Supporting Decentralized Higher Education Institutes for Improved Teaching and Learning	Prior	Request for Bids	Open - National	Single Stage - One Envelope		2,118,000.00	0.00	Canceled					2019-11-15	2019-11-20					2020-01-01	2020-01-31			2020-03-06	2020-09-02		
PK-HEC-133940-GO-RFP / Infrastructure to setup High Performance Compute Services under PERN	IDA / 64380	Equipping Students and Higher Education Institutions with Modern Technology	Prior	Request for Proposals	Open - International	Multi Stage		6,700,000.00	0.00	Canceled					2019-11-15	2019-11-20					2020-01-29				2020-06-16	2021-12-08		
PK-HEC-133944-GO-RFB / Equipping Colleges with Next Generation Networks and Audio/Video Technology	IDA / 64380	Supporting Decentralized Higher Education Institutes for Improved Teaching and Learning	Prior	Request for Bids	Open - National	Single Stage - Two Envelope		11,900,000.00	0.00	Canceled					2019-11-15	2019-11-20					2020-01-01	2020-03-15			2020-04-19	2020-10-16		
PK-HEC-133946-GO-RFP / ERP Solution for HEIs	IDA / 64380	Higher Education Management Information System and Data Driven Services	Prior	Request for Proposals	Open - International	Multi Stage		19,500,000.00	0.00	Canceled					2019-11-15	2019-11-20					2020-01-29	2020-05-12			2020-06-16	2021-12-08		
PK-HEC-133994-GO-RFB / Hardware Infrastructure for Digitization of Universities	IDA / 64380	Higher Education Management Information System and Data Driven Services	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		11,800,000.00	0.00	Canceled					2020-02-01	2020-02-06					2020-03-19	2020-06-01			2020-07-06	2021-01-02		
PK-HEC-123673-CS-QCBS / Deployment of the Tool, Implementation and Training for Data Repository Portal.	IDA / 64380	Higher Education Management Information System and Data Driven Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		880,000.00	0.00	Canceled					2019-09-16	2019-09-21					2019-11-02	2019-12-02			2020-01-06	2020-07-04		
PK-HEC-123702-GO-RFB / Establishment of Smart Classrooms in Universities and Affiliated Colleges	IDA / 64380	Supporting Decentralized Higher Education Institutes for Improved Teaching and Learning	Prior	Request for Bids	Open - International	Single Stage - One Envelope		5,820,000.00	0.00	Canceled					2019-11-01	2019-11-06					2019-12-18	2020-01-17			2020-02-21	2023-12-31		
PK-HEC-133948-GO-RFP / Student Life Cycle Solution for HEIs	IDA / 64380	Higher Education Management Information System and Data Driven Services	Prior	Request for Proposals	Open - International	Multi Stage		36,600,000.00	0.00	Canceled					2019-11-15	2019-11-20					2020-01-29	2020-05-12			2020-06-16	2021-12-08		
PK-HEC-133936-GO-RFP / Infrastructure for the establishment for cloud services under PERN	IDA / 64380	Equipping Students and Higher Education Institutions with Modern Technology	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope		8,700,000.00	0.00	Canceled					2019-12-15	2019-12-20					2020-01-31	2020-04-14			2020-05-19	2021-05-19		
PK-HEC-123696-GO-DIR / Strengthening the PERN Backbone and population of IP Upstream	IDA / 64380	Supporting Decentralized Higher Education Institutes for Improved Teaching and Learning	Prior	Request for Quotations	Limited	Single Stage - One Envelope		8,275,000.00	0.00	Canceled						2019-11-20									2020-01-15	2024-06-30		
PK-HEC-211458-GO-RFP / Enterprise Resources Planning (ERP) - 3 LOTS	IDA / 64380	Higher Education Management Information System and Data Driven Services		Request for Proposals	Open - International			5,500,000.00	0.00	Canceled	2020-12-29	2021-02-03	2021-03-16	2021-10-22	2021-03-22	2022-07-28	2021-01-10	2021-03-31			2021-05-06	2021-07-16			2021-08-30	2024-05-31		
PK-HEC-211652-GO-RFP / Student Life Cycle Solution (SLCS) - 3 LOTS	IDA / 64380	Higher Education Management Information System and Data Driven Services		Request for Proposals	Open - International			9,375,000.00	0.00	Canceled	2020-12-29	2021-02-03	2021-03-16	2021-12-14	2021-03-22	2022-07-28	2021-01-10	2021-03-30			2021-05-06	2021-07-16			2021-08-30	2024-05-31		
PK-HEC-217178-GO-RFB / O/RICs / BICs Automation Platform	IDA / 64380	Nurturing Academic Excellence in Strategic Sectors	Post	Request for Bids	Open - International	Single Stage - One Envelope		600,000.00	565,442.32	Signed					2021-02-02	2021-03-04	2021-03-09	2021-03-10			2021-04-22	2021-04-22	2021-05-22	2021-12-21	2021-06-26	2022-03-24	2021-12-23	
PK-HEC-223795-GO-RFP / Supply of IT/Office Equipment	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		60,000.00	37,169.19	Signed						2021-03-19	2021-04-06								2021-04-27	2021-06-28	2021-05-27	
PK-HEC-291120-GO-DIR / Survey & Experience Management Software	IDA / 64380	Equipping Students and Higher Education Institutions with Modern Technology	Post	Direct Selection	Direct			125,000.00	0.00	Pending Implementation					2022-04-22	2022-05-02									2022-05-27	2024-05-26		
PK-HEC-334177-GO-DIR / License Procurement for SAP ERP Upgrade at HEC	IDA / 64380	Equipping Students and Higher Education Institutions with Modern Technology	Post	Direct Selection	Direct - National			355,000.00	0.00	Pending Implementation					2022-12-30	2023-01-04									2023-02-08	2023-08-07		
PK-HEC-345535-GO-RFP / Procurement of Laptops	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Under Implementation						2023-03-10	2023-03-30								2023-05-06	2023-06-05		
PK-HEC-347464-GO-RFB / Design, Supply and Installation of Data Center POD and its Components	IDA / 64380	Equipping Students and Higher Education Institutions with Modern Technology	Prior	Request for Bids	Open - International	Single Stage - One Envelope		6,000,000.00	0.00	Signed					2023-03-10	2023-04-19	2023-03-17	2023-04-20			2023-05-01	2023-06-08	2023-05-31	2023-10-10	2023-06-29	2023-12-07	2023-12-26	
PK-HEC-352912-GO-RFB / Procurement of Hardware and Enterprise Resource Planning and Student Life Cycle System (ERP) (SLCS)	IDA / 64380	Equipping Students and Higher Education Institutions with Modern Technology	Prior	Request for Bids	Open - International	Single Stage - One Envelope		17,000,000.00	0.00	Signed					2023-03-31	2023-06-23	2023-04-07	2023-08-11			2023-05-22	2023-08-28	2023-06-21	2024-03-01	2023-07-26	2024-07-10	2024-05-31	

PK-HEC-123674-CS-QCBS / C onsultants to Assist HEC in the selection of the ERP Solution	IDA / 64380	Higher Education Management Information System and Data Driven Services	Post	Quality And Cost- Based Selection	Open - National	600,000.00	0.00	Canceled	2019-10-15	2019-11-05	2019-12-19			2020-01-16	2020-02-15	2020-03-21	2020-04-25	2021-04-25					
PK-HEC-123678-CS-QCBS / S upport to the ORICs and BICs for the implementation of both the ITSF grant and the ISF - Consultants	IDA / 64380	Nurturing Academic Excellence in Strategic Sectors	Prior	Quality And Cost- Based Selection	Open - National	2,000,000.00	0.00	Canceled	2019-10-15	2019-11-05	2019-12-19			2020-01-16	2020-02-15	2020-03-21	2020-04-25	2023-04-25					
PK-HEC-123685-CS-QCBS / S tudies (Tracer study, Satisfaction survey, gender study)	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Prior	Quality And Cost- Based Selection	Open - National	2,000,000.00	0.00	Canceled	2019-10-15	2019-11-05	2019-12-19			2020-01-16	2020-02-15	2020-03-21	2020-04-25	2023-04-25					
PK-HEC-133769-CS-CQS / Co nsultant to help develop an improved governance system for PEN	IDA / 64380	Equipping Students and Higher Education Institutions with Modern Technology	Post	Consultant Qualification Selection	Open - International	300,000.00	0.00	Canceled	2019-10-15	2019-11-05	2019-12-19					2020-01-18	2020-02-22	2021-02-21					
PK-HEC-123683-CS-QCBS / T hird party verification agency	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Prior	Least Cost Selection	Open - National	1,000,000.00	0.00	Canceled	2019-10-15	2020-05-14	2019-10-30	2019-12-13		2020-01-10	2020-02-09	2020-03-15	2020-04-19	2024-06-30					
PK-HEC-180837-CS-CQS / Third Party Verification Agency- Consulting Firm	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	350,000.00	135,759.74	Signed	2020-06-18	2020-06-18	2020-07-09	2020-06-21	2020-08-22	2020-12-09		2020-09-21	2021-02-09	2020-10-26	2021-04-12	2021-04-24			
PK-HEC-217177-CS-CQS / Co nsultancy for Capacity Building of ORICs & BICs	IDA / 64380	Nurturing Academic Excellence in Strategic Sectors	Post	Consultant Qualification Selection	Open - National	200,000.00	0.00	Canceled	2021-02-10	2021-04-05	2021-03-03	2021-04-09	2021-04-16			2021-05-16	2021-06-20	2022-12-12					
PK-HEC-256557-CS-CQS / Co nsultancy for National Academy for Higher Education (NAHE) Strategic Planning	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Limited	75,000.00	0.00	Under Implementation	2021-10-05	2021-10-08			2021-10-19			2021-11-18	2021-12-23	2022-06-21					
PK-HEC-256558-CS-CQS / Co nsultancy for IT Security Assessment	IDA / 64380	Equipping Students and Higher Education Institutions with Modern Technology	Post	Consultant Qualification Selection	Limited	66,000.00	0.00	Canceled	2021-10-05	2021-10-08			2021-10-19			2021-11-18	2021-12-23	2022-06-21					
PK-HEC-256560-CS-CQS / Co nsultancy for updating the Policy Framework for ICT	IDA / 64380	Equipping Students and Higher Education Institutions with Modern Technology	Post	Consultant Qualification Selection	Limited	70,000.00	0.00	Canceled	2021-10-05	2021-10-08			2021-10-19			2021-11-18	2021-12-23	2022-06-21					
PK-HEC-256564-CS-QCBS / C onsultancy for Improving the Revenue Generation of Public Sector Universities	IDA / 64380	Improving access and quality of remote learning and support to universities	Post	Quality And Cost- Based Selection	Open - International	660,000.00	0.00	Canceled	2021-10-05	2021-10-08	2021-10-26	2021-11-16	2021-12-10	2022-10-31	2022-01-24	2022-12-15	2022-02-23	2023-01-10	2022-03-25	2022-04-22	2024-04-21		
PK-HEC-256566-CS-CQS / P robability Assurance Provider for ERP & SLCS Discovery Meetings	IDA / 64380	Higher Education Management Information System and Data Driven Services	Post	Consultant Qualification Selection	Limited	20,000.00	0.00	Under Implementation	2021-10-05	2021-10-08			2021-10-19	2022-12-02			2021-11-02	2023-01-12	2021-11-19	2022-03-19			
PK-HEC-256567-CS-QCBS / C onsultancy - Innovator Seed Fund Capacity Building Program	IDA / 64380	Nurturing Academic Excellence in Strategic Sectors	Post	Quality And Cost- Based Selection	Open - International	200,000.00	0.00	Canceled	2021-10-05		2021-10-26		2021-11-17		2022-01-01	2022-01-16	2022-01-30	2022-03-06	2023-09-07				
PK-HEC-257206-CS-LCS / Co nsultancy - Innovator Seed Fund Capacity Building Program	IDA / 64380	Nurturing Academic Excellence in Strategic Sectors	Post	Least Cost Selection	Open - International	200,000.00	190,486.95	Signed	2021-10-07	2021-10-07	2021-10-28	2021-10-16	2021-11-14	2021-12-17	2021-12-29	2022-01-31	2022-01-08	2022-02-21	2022-01-28	2022-03-08	2022-02-18	2022-04-12	2023-10-11
PK-HEC-281977-CS-LCS / Co nsultancy for Strategic Commu- nication of HEDP	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Least Cost Selection	Open - International	160,000.00	0.00	Under Implementation	2022-03-10	2022-03-24	2022-03-25	2022-04-18	2022-04-11		2022-05-26	2022-06-05	2022-06-25	2022-07-16	2024-06-30				
PK-HEC-345542-CS-CQS / Sel- ection of Consulting Firm for Third Party Verification	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	120,000.00	0.00	Under Implementation	2023-03-02	2023-03-01	2023-03-23	2023-03-30	2023-04-21	2023-05-29			2023-05-06	2023-06-26	2023-05-26	2024-06-30			
PK-HEC-123681-CS-QCBS / S election of Consulting Firm for Study on Affiliation System of Public Sector Universities	IDA / 64380	Supporting Decentralized Higher Education Institutions for Improved Teaching and Learning	Post	Quality And Cost- Based Selection	Open - National	170,000.00	0.00	Canceled	2019-10-15	2019-11-05	2019-12-19			2020-01-16	2020-02-15	2020-03-21	2020-04-25	2021-04-25					
PK-HEC-350217-CS-CQS / Sel- ection of Firm for Study on Af- filiation System of Public Sector Universities	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	170,000.00	0.00	Canceled	2023-03-21	2023-04-05	2023-04-11		2023-05-25	2023-07-17			2023-06-08	2023-07-02	2023-12-29				
PK-HEC-350221-CS-CQS / Sel- ection of Consulting Firm for Study on Contribution of Public Sector Universities towards Sustainable Development Goals (SDGs)	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	40,000.00	0.00	Canceled	2023-03-22	2023-04-05	2023-04-12		2023-05-26	2023-07-17			2023-06-09	2023-07-03	2023-12-30				
PK-HEC-353663-CS-CQS / Sel- ection of Consulting Firm for Training Need Assessment of Public Sector Universities of Punjab and Sindh	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	80,000.00	0.00	Canceled	2023-04-03	2023-04-04	2023-04-24		2023-06-07	2023-07-18			2023-06-21	2023-07-15	2023-12-12				
PK-HEC-373600-CS-CQS / Sel- ection of Consulting Firm for Training of Public Sector HEIs ' and Affiliated Colleges' Faculty and Staff (Punjab, Sindh, and Balochistan)	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	300,000.00	0.00	Canceled	2023-07-26		2023-08-25		2023-09-29			2023-10-14	2023-11-03	2024-06-30					
PK-HEC-373602-CS-CQS / Sel- ection of Consulting Firm for Improving the Financial Autonomy and Governance of Public Sector Universities	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	280,000.00	0.00	Canceled	2023-07-26	2023-07-25	2023-08-25		2023-09-29			2023-10-14	2023-11-03	2024-06-30					
PK-HEC-384872-CS-CQS / Sel- ection of Consulting Firm for Establishing Post Audit Function at HEC	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	15,000.00	0.00	Under Review	2023-10-13	2023-10-19	2023-11-12		2024-01-01			2024-01-21	2024-02-25	2024-06-14					
PK-HEC-384873-CS-CQS / Sel- ection of Consulting Firm for Marketing and Communication Support Services	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	200,000.00	0.00	Under Implementation	2023-10-11	2024-05-16	2023-11-05	2024-08-16	2024-01-04			2024-01-18	2024-02-11	2024-06-30					

PK-HEC-423651-CS-CQS / Selection of Consulting Firm for Assessment of Students Satisfaction and Graduate Tracking Study in Higher Education	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Under Implementation	2024-04-26	2024-04-26	2024-05-26	2024-08-06	2024-07-15					2024-08-04	2024-09-03	2025-03-22
PK-HEC-444325-CS-CQS / Selection of Consulting Firm for Development and Implementation of Environment, Health, Safety & Social Management System Framework for the Pakistani Universities	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		35,000.00	0.00	Under Review	2024-08-10	2024-08-16	2024-08-31		2024-10-14					2024-11-13	2024-12-07	2025-06-30
PK-HEC-444335-CS-CQS / Selection of Consulting Firm for E-waste Management Plan for ICT Procurements in HEC and Universities across Pakistan	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		20,000.00	0.00	Under Implementation	2024-08-10	2024-08-16	2024-08-31		2024-10-14					2024-11-13	2024-12-17	2025-03-17
PK-HEC-447295-CS-CQS / Selection of Consulting Firm to conduct Traces Study for Pakistani Startups Graduated from Academic Incubators at HEIs of Pakistan (Facilitated through ORICs, BICs and ISF Program)	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		35,000.00	0.00	Pending Implementation	2024-08-30		2024-09-20		2024-11-03					2024-12-03	2024-12-31	2025-04-30
PK-HEC-447297-CS-CQS / Selection of Consulting Firm to conduct Grants Impact Study	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		55,000.00	0.00	Pending Implementation	2024-08-30		2024-09-20		2024-11-03					2024-12-03	2024-12-31	2025-04-30

INDIVIDUAL CONSULTANTS																					
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
PK-HEC-134012-CS-INDV / Consultant for Remodeling of Business Incubation Centers	IDA / 64380	Nurturing Academic Excellence in Strategic Sectors	Post	Individual Consultant Selection	Open		250,000.00	0.00	Canceled	2019-10-01		2019-11-03		2019-11-13		2019-11-19		2020-11-18			
PK-HEC-134422-CS-INDV / Program Specialist	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		300,000.00	36,694.53	Signed	2019-09-16	2019-09-24	2019-10-12	2020-05-21	2019-10-17	2020-06-09	2019-10-23	2020-06-29		2024-06-30		
PK-HEC-134423-CS-INDV / Program Specialist - IT	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		300,000.00	0.00	Under Implementation	2019-09-16	2019-09-22	2019-10-12	2020-02-26	2019-10-17	2020-04-28	2019-10-23			2024-06-30		
PK-HEC-134424-CS-INDV / Program Specialist - Academics	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		300,000.00	0.00	Under Implementation	2019-09-16	2019-09-22	2019-10-12	2020-02-26	2019-10-17		2019-10-23			2024-06-30		
PK-HEC-134428-CS-INDV / Program Specialist-R&D	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		300,000.00	88,066.87	Signed	2019-09-16	2019-09-22	2019-10-12	2020-05-21	2019-10-17	2020-06-09	2019-10-23	2020-06-16		2024-06-30		
PK-HEC-123559-CS-INDV / Technical Assistance for development of Criteria for enhanced autonomy -Consultancy	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		100,000.00	0.00	Pending Implementation	2019-10-15		2019-11-08		2019-11-29		2020-01-03			2021-01-02		
PK-HEC-134417-CS-INDV / Procurement Specialist	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		240,000.00	3,003.34	Signed	2019-09-16	2019-09-16	2019-10-12	2020-02-26	2019-10-17	2020-02-26	2019-10-23	2021-06-02		2024-10-21		
PK-HEC-134418-CS-INDV / Monitoring & Evaluation Specialist	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		240,000.00	2,937.52	Signed	2019-09-16	2019-09-16	2019-10-12	2020-03-06	2019-10-17	2020-03-06	2019-10-23	2020-04-26		2024-06-30		
PK-HEC-134420-CS-INDV / Communication Specialist	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		240,000.00	2,937.52	Signed	2019-09-16	2019-09-16	2019-10-12	2020-02-26	2019-10-17	2020-02-26	2019-10-23	2020-04-19		2024-06-30		
PK-HEC-134431-CS-INDV / Environmental Specialist	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		270,000.00	0.00	Canceled	2019-09-16	2019-09-16	2019-10-12		2019-10-17		2019-10-23			2024-06-30		
PK-HEC-134432-CS-INDV / Social Specialist	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		270,000.00	0.00	Canceled	2019-09-16	2020-04-14	2019-10-12		2019-10-17		2019-10-23			2024-06-30		
PK-HEC-145841-CS-INDV / Consultant (ORIC/BIC mapping)	IDA / 64380	Nurturing Academic Excellence in Strategic Sectors	Post	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2019-11-15	2019-10-08	2019-12-11	2020-04-17	2019-12-16		2019-12-22			2020-12-21		
PK-HEC-134419-CS-INDV / Financial Management Specialist	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		270,000.00	73,510.36	Signed	2019-09-16	2019-11-01	2019-10-12	2020-04-10	2019-10-17	2020-04-28	2019-10-23	2020-05-08		2024-10-21		
PK-HEC-172414-CS-CDS / International Expert/Consultant/Research and Academic Governance	IDA / 64380	Supporting Decentralized Higher Education Institutes for Improved Teaching and Learning	Post	Direct Selection	Direct		53,000.00	49,000.00	Signed	2020-05-06	2020-04-14	2020-05-16	2020-04-02			2020-07-20	2020-04-24		2021-01-16		
PK-HEC-172415-CS-CDS / International Expert/Consultant/Research, Teaching and Learning	IDA / 64380	Supporting Decentralized Higher Education Institutes for Improved Teaching and Learning	Post	Direct Selection	Direct		53,000.00	66,000.00	Signed	2020-05-06	2020-04-14	2020-05-16	2020-03-22			2020-07-20	2020-04-24		2021-01-16		
PK-HEC-172417-CS-CDS / International Expert/Consultant/Teaching & Learning	IDA / 64380	Supporting Decentralized Higher Education Institutes for Improved Teaching and Learning	Post	Direct Selection	Direct		39,000.00	49,000.00	Signed	2020-05-06	2020-04-06	2020-05-16	2020-03-22			2020-07-20	2020-04-24		2021-01-16		
PK-HEC-172418-CS-CDS / National Expert/Consultant/Online Instruction and Online Technology	IDA / 64380	Supporting Decentralized Higher Education Institutes for Improved Teaching and Learning	Post	Direct Selection	Direct		10,400.00	27,114.79	Signed	2020-05-06	2020-04-06	2020-05-16	2020-04-18			2020-07-20	2020-04-23		2021-01-16		
PK-HEC-173498-CS-CDS / Coordinator for Educational Technology	IDA / 64380	Supporting Decentralized Higher Education Institutes for Improved Teaching and Learning	Post	Direct Selection	Direct		5,000.00	4,544.08	Signed	2020-05-13	2020-05-14	2020-05-23	2020-05-28			2020-07-27	2020-06-18		2021-01-23		

PK-HEC-173499-CS-CDS / Consultant TF - Learning Management System	IDA / 64380	Supporting Decentralized Higher Education Institutes for Improved Teaching and Learning	Post	Direct Selection	Direct	15,000.00	5,618.88	Signed	2020-05-13	2020-05-14	2020-05-23	2020-05-28			2020-07-27	2020-06-18	2021-01-23
PK-HEC-173490-CS-INDV / Programme Specialist - Teaching & Learning	IDA / 64380	Supporting Decentralized Higher Education Institutes for Improved Teaching and Learning	Post	Individual Consultant Selection	Open	200,000.00	0.00	Canceled	2020-05-13		2020-06-09		2020-06-14		2020-07-10		2024-06-22
PK-HEC-173489-CS-INDV / Programme Specialist - Research and Knowledge Management	IDA / 64380	Supporting Decentralized Higher Education Institutes for Improved Teaching and Learning	Post	Individual Consultant Selection	Open	200,000.00	0.00	Canceled	2020-05-13		2020-06-09		2020-06-14		2020-07-10		2024-06-30
PK-HEC-173487-CS-INDV / Programme Specialist - Academic Governance, Leadership and Management in HEIs	IDA / 64380	Supporting Decentralized Higher Education Institutes for Improved Teaching and Learning	Post	Individual Consultant Selection	Open	200,000.00	0.00	Canceled	2020-05-13		2020-06-09		2020-06-14		2020-07-10		2024-06-30
PK-HEC-173485-CS-INDV / Programme Coordinator - Internationalisation	IDA / 64380	Supporting Decentralized Higher Education Institutes for Improved Teaching and Learning	Post	Individual Consultant Selection	Open	200,000.00	0.00	Canceled	2020-05-13		2020-06-09		2020-06-14		2020-07-10		2024-06-30
PK-HEC-134421-CS-INDV / Project Coordinator	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	360,000.00	0.00	Canceled	2019-09-16	2019-09-22	2019-10-12		2019-10-17		2019-10-23		2024-06-30
PK-HEC-173859-CS-INDV / Project Coordinator	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct	360,000.00	122,068.46	Signed	2020-05-19	2020-05-20	2020-05-29	2020-06-09			2020-08-02	2020-06-25	2024-06-30
PK-HEC-180214-CS-CDS / Environmental Specialist for Rapid Research & Innovation Initiatives	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct	5,000.00	6,051.47	Signed	2020-06-16	2020-06-16	2020-06-26	2020-06-17			2020-07-11	2020-07-02	2020-09-09
PK-HEC-198929-CS-INDV / Program Specialist - Research and Research Management	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	50,000.00	0.00	Canceled	2020-10-09		2020-11-27		2020-12-18		2021-01-22		2023-01-22
PK-HEC-198952-CS-INDV / Environmental Specialist	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	100,000.00	56,403.51	Signed	2020-10-09	2020-08-14	2020-11-27	2021-04-06	2020-12-18	2021-04-06	2021-01-22	2021-04-24	2023-01-22
PK-HEC-188936-CS-INDV / Social Development Specialist	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	100,000.00	60,201.50	Signed	2020-10-09	2022-01-21	2020-11-27	2022-03-24	2020-12-18	2022-03-24	2021-01-22	2022-04-16	2021-07-21
PK-HEC-198938-CS-INDV / Program Specialist - Teaching and Learning	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	50,000.00	0.00	Canceled	2020-10-09		2020-11-27		2020-12-18		2021-01-22		2023-01-22
PK-HEC-198922-CS-INDV / Program Specialist - Academic Leadership, Governance and Financial Management	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	50,000.00	0.00	Canceled	2020-10-09		2020-11-27		2020-12-18		2021-01-22		2023-01-22
PK-HEC-198916-CS-INDV / Educational Technology Specialist	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	30,000.00	15,277.72	Signed	2020-10-09	2020-08-15	2020-11-27	2020-12-09	2020-12-18	2020-12-10	2021-01-22	2020-12-15	2023-01-22
PK-HEC-198920-CS-INDV / Knowledge Management and Communication Specialist	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	30,000.00	34,535.97	Signed	2020-10-09	2020-08-20	2020-11-27	2020-12-09	2020-12-18	2020-12-09	2021-01-22	2020-12-27	2023-01-22
PK-HEC-202636-CS-INDV / National Expert-Consultant Online Instruction: Program Delivery	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	5,500.00	0.00	Pending Implementation	2020-11-03		2020-11-08		2020-11-29		2021-01-03		2021-07-02
PK-HEC-202638-CS-INDV / National Expert-Consultant Online Instruction: Program Delivery	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	5,500.00	0.00	Pending Implementation	2020-11-03		2020-11-08		2020-11-29		2021-01-03		2021-07-02
PK-HEC-208294-CS-INDV / Project Coordinator	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	240,000.00	128,125.07	Signed	2020-12-07	2020-12-10	2021-01-02	2021-02-01	2021-01-07	2021-02-01	2021-01-13	2021-03-30	2024-03-28
PK-HEC-210837-CS-INDV / Environmental Specialist	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Direct	4,000.00	0.00	Under Implementation	2020-12-18	2020-12-01	2020-12-19		2020-12-19		2020-12-21		2021-02-19
PK-HEC-212740-CS-INDV / Financial Specialist- Resource Mobilization	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	40,000.00	0.00	Canceled	2021-01-07		2021-02-25		2021-03-02		2021-03-17		2023-03-17
PK-HEC-212742-CS-INDV / Project Specialist- Resource Mobilization	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	100,000.00	0.00	Canceled	2021-01-07		2021-01-28		2021-02-02		2021-02-17		2026-01-24
PK-HEC-212744-CS-INDV / Program Specialist- Resource Mobilization	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	120,000.00	0.00	Canceled	2021-01-31		2021-03-12		2021-03-17		2021-04-01		2023-03-22
PK-HEC-217176-CS-INDV / Consultant-Need Assessment Study QECs	IDA / 64380	Supporting Decentralized Higher Education Institutes for Improved Teaching and Learning	Post	Individual Consultant Selection	Limited	35,000.00	0.00	Canceled	2021-02-02		2021-02-07		2021-02-28		2021-04-04		2021-10-01
PK-HEC-223755-CS-INDV / Consultant-Academics	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	80,000.00	0.00	Canceled	2021-03-09	2021-02-15	2021-03-14	2021-05-05	2021-04-04		2021-05-09		2023-04-29
PK-HEC-223760-CS-INDV / Consultant (Capacity Building)	IDA / 64380	Supporting Decentralized Higher Education Institutes for Improved Teaching and Learning	Post	Individual Consultant Selection	Limited	45,000.00	37,904.48	Signed	2021-03-09	2021-02-15	2021-03-14	2021-05-05	2021-04-04	2021-05-05	2021-05-09	2021-07-15	2023-04-29
PK-HEC-223761-CS-INDV / Consultant (Course Development)	IDA / 64380	Supporting Decentralized Higher Education Institutes for Improved Teaching and Learning	Post	Individual Consultant Selection	Limited	45,000.00	40,446.04	Signed	2021-03-09	2021-02-15	2021-03-14	2021-05-05	2021-04-04	2021-05-05	2021-05-09	2021-06-21	2023-04-29
PK-HEC-223781-CS-INDV / Consultant (Quality)	IDA / 64380	Supporting Decentralized Higher Education Institutes for Improved Teaching and Learning	Post	Individual Consultant Selection	Limited	45,000.00	0.00	Canceled	2021-03-09	2021-02-15	2021-03-14	2021-05-05	2021-04-04		2021-05-09		2023-04-29

PK-HEC-223786-CS-INDV / Consultant Research Grants	IDA / 64380	Nurturing Academic Excellence in Strategic Sectors	Post	Individual Consultant Selection	Limited		35,000.00	0.00	Pending Implementation	2021-03-09	2021-03-14	2021-04-04	2021-05-09	2023-04-29				
PK-HEC-223787-CS-INDV / Consultant Research Grants	IDA / 64380	Nurturing Academic Excellence in Strategic Sectors	Post	Individual Consultant Selection	Limited		35,000.00	59,429.85	Signed	2021-03-09	2021-04-15	2021-03-14	2021-05-05	2021-04-04	2021-05-06	2021-05-09	2021-06-07	2023-04-29
PK-HEC-223790-CS-INDV / Consultant Startups Ecosystem	IDA / 64380	Nurturing Academic Excellence in Strategic Sectors	Post	Individual Consultant Selection	Limited		35,000.00	31,587.04	Signed	2021-03-09	2021-02-15	2021-03-14	2021-05-05	2021-04-04	2021-05-05	2021-05-09	2021-06-08	2023-04-29
PK-HEC-223791-CS-INDV / Consultant Innovators Seed Fund(SIF)	IDA / 64380	Nurturing Academic Excellence in Strategic Sectors	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Canceled	2021-03-09	2021-02-15	2021-03-14		2021-04-04		2021-05-09		2023-04-29
PK-HEC-211642-CS-INDV / Monitoring & Evaluation Specialist	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		240,000.00	12,438.41	Signed	2021-04-15	2021-04-23	2021-05-06	2021-10-15	2021-05-11	2021-11-19	2021-05-18	2021-12-06	2023-05-18
PK-HEC-231594-CS-INDV / National Experts/Consultant Online Instruction: Program Delivery	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		48,000.00	17,218.71	Signed	2021-04-27	2021-04-28	2021-05-26	2021-07-26	2021-05-31	2021-07-26	2021-06-04	2021-07-31	2022-05-30
PK-HEC-231597-CS-INDV / International Experts/Consultant Research, Teaching and Learning	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		60,000.00	42,000.00	Signed	2021-04-27	2021-04-28	2021-05-26	2021-07-26	2021-05-31	2021-07-26	2021-06-04	2021-07-31	2022-05-30
PK-HEC-231598-CS-INDV / International Experts/Consultant Teaching, Research and Faculty Development	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		66,000.00	46,200.00	Signed	2021-04-27	2021-04-28	2021-05-26	2021-07-26	2021-05-31	2021-07-26	2021-06-04	2021-07-31	2022-05-30
PK-HEC-231599-CS-INDV / National Experts/Consultant Online Instruction and Online Technology	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		18,000.00	18,000.00	Signed	2021-04-27	2021-04-28	2021-05-26	2021-07-26	2021-05-31	2021-07-26	2021-06-04	2021-07-31	2022-05-30
PK-HEC-269376-CS-INDV / Consultant Capacity Building - IEP	IDA / 64380	Supporting Decentralized Higher Education Institutes for Improved Teaching and Learning	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2021-12-20	2022-01-18	2022-01-18		2022-01-28		2022-02-12		2023-02-12
PK-HEC-269379-CS-INDV / Consultant Capacity Building - QECAC	IDA / 64380	Supporting Decentralized Higher Education Institutes for Improved Teaching and Learning	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2021-12-20	2022-01-18	2022-01-18	2022-08-26	2022-01-28	2022-08-26	2022-02-12		2023-02-12
PK-HEC-273516-CS-INDV / Program Specialist	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2022-01-18	2022-02-03	2022-03-09	2022-03-24	2022-03-14	2022-03-24	2022-03-24		2024-03-23
PK-HEC-273524-CS-INDV / Contract Management Specialist	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		48,000.00	38,953.91	Signed	2022-01-18	2022-01-18	2022-03-09	2022-03-24	2022-03-19	2022-03-24	2022-03-29	2022-04-14	2022-06-13
PK-HEC-280667-CS-INDV / Education Technology Specialist	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		40,000.00	0.00	Under Implementation	2022-02-28		2022-04-14		2022-05-05		2022-06-09		2024-06-30
PK-HEC-289626-CS-INDV / Program Specialist IT For Supporting Comp-3 & 4	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		95,000.00	66,488.89	Signed	2022-04-15	2022-04-14	2022-05-20	2022-08-26	2022-05-25	2022-08-26	2022-05-31	2022-09-04	2024-06-30
PK-HEC-289627-CS-INDV / Monitoring & Evaluation Specialist	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	0.00	Under Implementation	2022-04-15	2022-04-14	2022-05-20		2022-05-25		2022-06-04		2024-06-03
PK-HEC-289630-CS-INDV / Consultant: University Autonomy	IDA / 64380	Improving access and quality of remote learning and support to universities	Post	Individual Consultant Selection	Open		24,000.00	23,602.41	Signed	2022-04-15	2022-04-14	2022-05-25	2022-08-26	2022-05-30	2022-08-26	2022-06-14	2022-09-02	2024-06-03
PK-HEC-313409-CS-INDV / Project Coordinator	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open - International		150,000.00	0.00	Under Implementation	2022-09-01	2022-09-02	2022-10-04		2022-10-09		2022-10-15		2024-06-30
PK-HEC-314935-CS-INDV / Program Specialist- Academics	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open - International		100,000.00	0.00	Under Implementation	2022-09-08	2022-10-03	2022-10-12	2022-12-16	2022-10-22		2022-11-01		2024-06-30
PK-HEC-320705-CS-INDV / Program Specialist	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open - International		60,000.00	0.00	Under Implementation	2022-10-19	2022-10-11	2022-12-08		2022-12-13		2022-12-23		2024-06-30
PK-HEC-330240-CS-INDV / Procurement Specialist	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		100,000.00	0.00	Under Implementation	2022-12-07	2022-12-12	2023-01-25		2023-02-15		2023-03-22		2024-06-30
PK-HEC-355464-CS-INDV / Selection of Contract & HR Management Specialist	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		30,000.00	0.00	Canceled	2023-04-07	2023-04-07	2023-05-23		2023-06-06		2023-06-30		2024-06-30
PK-HEC-391695-CS-INDV / Selection of Contract & HR Specialist	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		17,000.00	0.00	Canceled	2023-11-10	2024-01-03	2023-11-15		2023-11-30		2023-12-25		2024-06-30
PK-HEC-441471-CS-INDV / Selection of Contract Management Specialist	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		15,000.00	0.00	Under Implementation	2024-07-28	2024-07-31	2024-09-15		2024-09-25		2024-10-15		2025-06-30
PK-HEC-441473-CS-INDV / Selection of Consultant University Financial Autonomy	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		20,000.00	0.00	Under Implementation	2024-07-28	2024-07-31	2024-09-15		2024-09-25		2024-10-15		2025-06-30
PK-HEC-441475-CS-INDV / Selection of Financial Management Specialist	IDA / 64380	Capacity Building through Partnerships, Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		30,000.00	0.00	Under Implementation	2024-07-28	2024-07-31	2024-09-15		2024-09-25		2024-10-15		2025-06-30