

PROCUREMENT PLAN (Textual Part)

Project information: P173178 Mozambique Managing Public Resources for Service Delivery Project

Project Implementation agency: MINISTRY OF ECONOMY AND FINANCE

Date of the Procurement Plan: 05/06/2022

Period covered by this Procurement Plan: 5/6/2022 - 12/31/2023

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Decree 5/2016 of March 8, 2016**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: **Not Applicable**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - **Not Applicable**

PROCUREMENT PLAN Mozambique : Managing Public Resources for Service Delivery

General Information

Country: Mozambique **Bank's Approval Date of the Original Procurement Plan:** 2022-05-27
Revised Plan Date(s): (comma delineated, leave blank) 2024-08-28
Project ID: P173178 **GNP Date:** 2023-08-02
Project Name: Managing Public Resources for Service Delivery
Loan / Credit No.: IDA / D9470
Executing Agency: Ministry of Economy and Finance - GEPRES

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Invitation		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Invitation		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
MZ-MEF - GEPRES-306506-G O-DRB / Purchase of Vehicles for TA, AT, DNPO, DGR, ETC	IDA / D9470	Strengthening Domestic Tax Management	Prior	Direct Selection	Direct - International			2,653,000.00	0.00	Canceled					2022-08-15		2022-08-20									2022-09-24		2023-03-23
MZ-MEF - GEPRES-306732-G O-RFO / Purchase of 4 Motorcycles for TA	IDA / D9470	Improving Independent External Oversight	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation							2022-09-13									2022-11-08		2023-05-07
MZ-MEF - GEPRES-300159-G O-RFB / Purchase of IT Equipment for ICERE, TALDRE, DNPO, DNCP, DNMA, IGF, DNTCECF, DGR, GACI	IDA / D9470	Strengthening Domestic Tax Management	Prior	Request for Bids	Open - International	Single Stage - One Envelope		7,527,000.00	0.00	Signed				2022-10-31	2023-03-30	2022-11-05	2023-04-05					2022-12-17	2023-05-25	2023-01-16	2023-11-20	2023-02-20	2024-02-02	2023-08-19
MZ-MEF - GEPRES-345303-G O-RFB / Purchase of Vehicles for TA, AT, DNPO, DGR, ETC	IDA / D9470	Strengthening Domestic Tax Management	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,653,000.00	0.00	Signed				2023-03-12	2023-04-14	2023-03-17	2023-04-18					2023-04-28	2023-06-06	2023-05-28	2023-08-16	2023-07-02	2023-10-05	2023-12-29
MZ-MEF - GEPRES-305413-G O-RFO / Editing and Printing MEF Magazine and Leaflets	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Request for Quotations	Limited	Single Stage - One Envelope		95,000.00	0.00	Canceled							2022-09-13									2022-11-08		2023-05-07
MZ-MEF - GEPRES-436613-G O-RFO / Supply of IT Equipment	IDA / D9470	Project management	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		90,000.00	0.00	Pending Implementation							2024-08-20									2024-10-15		2025-04-13
MZ-MEF - GEPRES-436614-G O-RFO / Supply and parameterization of the IT package for financial management including the server	IDA / D9470	Project management	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		75,000.00	0.00	Pending Implementation							2024-08-20									2024-10-15		2025-04-13
MZ-MEF - GEPRES-436785-G O-RFB / Supply and installation of CCTV access control in the new building for the Public Accounts Section	IDA / D9470	Improving Independent External Oversight	Post	Request for Bids	Open - National	Single Stage - One Envelope		310,000.00	0.00	Pending Implementation					2024-08-30		2024-09-04					2024-10-16		2024-11-15		2024-12-20		2025-06-18
MZ-MEF - GEPRES-436787-G O-RFB / Supply of office furniture for the new Administrative Tribunal Building	IDA / D9470	Improving Independent External Oversight	Post	Request for Bids	Open - National	Single Stage - One Envelope		310,000.00	0.00	Pending Implementation					2024-08-30		2024-09-04					2024-10-16		2024-11-15		2024-12-20		2025-06-18
MZ-MEF - GEPRES-436789-G O-RFO / Purchase and installation of UPS at the 3rd Section of Account and Audit of Tribunal Administrative new building	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation							2025-02-04									2025-04-01		2025-09-28
MZ-MEF - GEPRES-436792-G O-RFB / Purchase and installation of the data and voice network for the new building audit of Tribunal Administrative is installed	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Request for Bids	Open - National	Single Stage - One Envelope		870,000.00	0.00	Pending Implementation					2024-09-30		2024-10-05					2024-11-16		2024-12-16		2025-01-20		2025-07-19
MZ-MEF - GEPRES-436909-G O-RFB / Reproduction of the Financial Administration Manual and dissemination	IDA / D9470	Improving Independent External Oversight	Post	Request for Bids	Open - National	Single Stage - One Envelope		567,000.00	0.00	Pending Implementation					2024-09-30		2024-10-05					2024-11-16		2024-12-16		2025-01-20		2025-07-19
MZ-MEF - GEPRES-438306-G O-RFO / Activate of grievance mechanism Green line	IDA / D9470	Project management	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		15,000.00	0.00	Pending Implementation							2024-09-04									2024-10-30		2025-04-28
MZ-MEF - GEPRES-438326-G O-RFB / Reproduction of the basic Public Accounting plan and Economic classifiers of revenue and expenses and the Financial Administration and disclosure Manual.	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Request for Bids	Open - National	Single Stage - One Envelope		350,000.00	0.00	Pending Implementation					2024-08-30		2024-09-04					2024-10-16		2024-11-15		2024-12-20		2025-06-18
MZ-MEF - GEPRES-447572-G O-RFO / Supply and Implementation of Video, Audio and Video Conferencing System	IDA / D9470	Project management	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		97,000.00	0.00	Pending Implementation							2024-09-13									2024-11-08		2025-05-07

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Invitation		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
MZ-MEF - GEPRES-354841-N C-RFB / Dissemination and Registry of Practitioners into the Procurement Cadre	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Canceled						2023-10-26		2023-10-31				2023-12-12		2024-01-11		2024-02-15		2024-08-13

MZ-MEF - GEPRES-305411-C S-CQS / Consultancy for Elaboration and Disclosure of Fiscal Risk Report	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Consultant Qualification Selection	Open - National	32,000.00	0.00	Canceled	2022-08-19	2023-03-23	2022-09-09	2022-10-23							2022-11-22	2022-12-27	2023-06-25	
MZ-MEF - GEPRES-300353-C S-CQS / Consultancy Service for Improvement of the National Program Portfolio with ENDE and NPO Structure	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Consultant Qualification Selection	Open - National	110,000.00	0.00	Canceled	2022-07-27		2022-08-17	2022-09-30							2022-10-30	2022-12-04	2023-06-02	
MZ-MEF - GEPRES-305391-C S-CQS / Consultancy Service for Revision of ENDE Program	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Consultant Qualification Selection	Open - National	150,000.00	0.00	Canceled	2022-08-12		2022-09-02	2022-10-16							2022-11-15	2022-12-20	2023-06-18	
MZ-MEF - GEPRES-424765-C S-CQS / Servicos de Auditoria do ano 2023	IDA / D9470	Project management	Post	Consultant Qualification Selection	Limited - National	70,000.00	0.00	Under Implementation	2024-05-07	2024-05-06		2024-05-21	2024-05-02						2024-06-20	2024-06-18	2024-07-25	2025-01-21
MZ-MEF - GEPRES-424772-C S-CQS / Auditoria ao Saldo e as Operações da Bolsa de Valores de Moçambique sobre O brigações de Tesouro	IDA / D9470	Improving Independent External Oversight	Post	Consultant Qualification Selection	Limited - National	170,000.00	0.00	Under Implementation	2024-05-20	2024-04-30		2024-06-03	2024-05-13						2024-07-03	2024-08-07	2025-02-03	
MZ-MEF - GEPRES-434808-C S-OCBS / SERVIÇOS DE CONSULTORIA PARA ASSISTÊNCIA TÉCNICA NO DESENHO E IMPLEMENTAÇÃO DE PROCESSO PARTICIPATIVOS DELIBERATIVOS (PAINEL DE CIDADÃOS)	IDA / D9470	Improving Independent External Oversight	Post	Quality And Cost-Based Selection	Open - International	700,000.00	0.00	Under Implementation	2024-07-31	2024-06-27	2024-08-21	2024-08-02	2024-10-04		2024-11-01	2024-12-01			2025-01-05	2025-02-09	2026-02-09	
MZ-MEF - GEPRES-436914-C S-OCBS / Consulting service for training DNCP team in budgetary and financial accounting, fiscal transparency and accountability.	IDA / D9470	Enhancing Public Expenditure Management and Control	Prior	Quality And Cost-Based Selection	Open - National	627,000.00	0.00	Pending Implementation	2024-09-30		2024-10-21	2024-12-04			2025-01-01	2025-01-31			2025-03-07	2025-04-11	2026-04-11	
MZ-MEF - GEPRES-436916-C S-OCBS / Technical Assistance to update the Basic Public Accounting Plan and Economic Classifier - IC.	IDA / D9470	Enhancing Public Expenditure Management and Control	Prior	Quality And Cost-Based Selection	Open - National	600,000.00	0.00	Pending Implementation	2024-10-20		2024-11-10	2024-12-24			2025-01-21	2025-02-20			2025-03-27	2025-05-01	2026-05-01	
MZ-MEF - GEPRES-436959-C S-CQS / Human Resource Management (HRM) consultancy service to strengthen IGF in the creation of Internal Audit Authority	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Consultant Qualification Selection	Open - National	130,000.00	0.00	Pending Implementation	2024-08-30		2024-09-20	2024-11-03							2024-12-03	2025-01-07	2025-07-06	
MZ-MEF - GEPRES-436963-C S-CQS / Architectural consultancy services for the design of buildings for the operation of the IGF Headquarters and 13 Provincial delegations.	IDA / D9470	Improving Independent External Oversight	Post	Consultant Qualification Selection	Open - National	200,000.00	0.00	Pending Implementation	2024-08-30		2024-09-20	2024-11-03							2024-12-03	2025-01-07	2025-07-06	
MZ-MEF - GEPRES-436965-C S-CQS / Technical Assistance for the reform of the Internal Audit Subsystem.	IDA / D9470	Improving Independent External Oversight	Post	Consultant Qualification Selection	Open - National	250,000.00	0.00	Pending Implementation	2024-08-30		2024-09-20	2024-11-03							2024-12-03	2025-01-07	2025-07-06	
MZ-MEF - GEPRES-436967-C S-CQS / Technical Assistance in training IGF in risk based, forensic and TIC's audit.	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Consultant Qualification Selection	Open - National	150,000.00	0.00	Pending Implementation	2024-09-15		2024-10-06	2024-11-19							2024-12-19	2025-01-23	2025-07-22	
MZ-MEF - GEPRES-436973-C S-OCBS / Technical Assistance for strengthening the supervision of export of mineral resource to eliminate fiscal evasion.	IDA / D9470	Improving Independent External Oversight	Prior	Quality And Cost-Based Selection	Open - International	4,000,000.00	0.00	Pending Implementation	2024-08-30		2024-09-20	2024-11-03			2024-12-01	2024-12-31			2025-02-04	2025-03-11	2026-03-11	
MZ-MEF - GEPRES-436982-C S-OCBS / Technical Assistance in change management and training in e-GP	IDA / D9470	Enhancing Public Expenditure Management and Control	Prior	Quality And Cost-Based Selection	Open - International	2,725,000.00	0.00	Pending Implementation	2025-01-30		2025-02-20	2025-04-05			2025-05-03	2025-06-02			2025-07-07	2025-08-11	2026-08-11	
MZ-MEF - GEPRES-436983-C S-OCBS / Technical Assistance for development, and implementation of robust e-GP system.	IDA / D9470	Improving Independent External Oversight	Prior	Quality And Cost-Based Selection	Open - International	5,000,000.00	0.00	Pending Implementation	2025-01-30		2025-02-20	2025-04-05			2025-05-03	2025-06-02			2025-07-07	2025-08-11	2026-08-11	
MZ-MEF - GEPRES-436990-C S-CQS / Consultancy service for the design and development of a state bank account database	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Consultant Qualification Selection	Open - National	120,000.00	0.00	Pending Implementation	2024-09-30		2024-10-21	2024-12-04							2025-01-03	2025-02-07	2025-08-06	
MZ-MEF - GEPRES-438304-C S-CQS / Consulting service for ERP system designing of M&E and Grievance mechanism	IDA / D9470	Project management	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Pending Implementation	2024-08-20		2024-09-10	2024-10-24							2024-11-23	2024-12-28	2025-06-26	

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MZ-MEF - GEPRES-293903-C S-INDV / Procurement Special IGT	IDA / D9470	Project management	Prior	Individual Consultant Selection	Open	84,000.00	0.00	Signed	2022-05-23	2022-06-06	2022-07-11	2022-11-04	2022-08-01	2022-11-09	2022-09-05	2022-12-01	2023-03-04		
MZ-MEF - GEPRES-293909-C S-INDV / Financial Specialist	IDA / D9470	Project management	Post	Individual Consultant Selection	Open	84,000.00	0.00	Signed	2022-05-23	2022-05-30	2022-07-11	2022-12-08	2022-08-01	2023-01-03	2022-09-05	2023-05-07	2023-03-04		
MZ-MEF - GEPRES-305417-C S-INDV / Consultancy Service to Support in The Elaboration and Implementation and Performance Audit	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Individual Consultant Selection	Open - National	90,000.00	0.00	Pending Implementation	2022-08-26		2022-10-14		2022-11-04		2022-12-09		2023-06-07		
MZ-MEF - GEPRES-305421-C S-INDV / Consultancy Service For Assessment of SAI (Sistema de Auditoria Interna) and Revision of Strategic Plan	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Individual Consultant Selection	Open - National	40,000.00	0.00	Signed	2022-08-26	2022-10-05	2022-10-14	2023-04-27	2022-11-04	2023-05-30	2022-12-09	2023-06-03	2023-06-07		

MZ-MEF - GEPRES-306463-C S-INDV / Consultancy in Business Process Reengineering (BR) for e-GP	IDA / D9470	Enhancing Public Expenditure Management and Control	Prior	Individual Consultant Selection	Open - International	100,000.00	0.00	Signed	2022-08-05	2022-11-29	2022-09-23	2023-04-06	2022-10-14	2023-09-06	2022-11-18	2023-09-15	2023-05-17
MZ-MEF - GEPRES-299764-C S-INDV / Design of a procurement Manual for Procurement Supervision for UFGA (Unidad de Supervisión de las Adquisiciones)-DNPE	IDA / D9470	Enhancing Public Expenditure Management and Control	Prior	Individual Consultant Selection	Open - National	60,000.00	0.00	Under Implementation	2022-07-24	2023-03-08	2022-09-11	2023-07-20	2022-10-02	2023-10-09	2022-11-06		2023-05-05
MZ-MEF - GEPRES-314156-C S-INDV / M & E Specialist	IDA / D9470	Project management	Post	Individual Consultant Selection	Open - National	84,000.00	0.00	Signed	2022-10-02	2022-10-17	2022-11-20	2023-03-30	2022-12-11	2023-04-25	2023-01-15	2023-08-08	2023-07-14
MZ-MEF - GEPRES-306493-C S-INDV / Procurement Advisor	IDA / D9470	Enhancing Public Expenditure Management and Control	Prior	Individual Consultant Selection	Open - International	120,000.00	0.00	Under Implementation	2022-09-23		2022-11-11		2022-12-02		2023-01-06		2023-07-05
MZ-MEF - GEPRES-299525-C S-INDV / Consultancy Service for Governance and Fiscal Decentralization	IDA / D9470	Enhancing Public Expenditure Management and Control	Prior	Individual Consultant Selection	Open - National	243,000.00	0.00	Canceled	2022-08-05		2022-09-23		2022-10-14		2022-11-18		2023-05-17
MZ-MEF - GEPRES-344215-C S-INDV / e-GP Manager	IDA / D9470	Enhancing Public Expenditure Management and Control	Prior	Individual Consultant Selection	Open - International	348,000.00	0.00	Signed	2023-03-10	2023-04-05	2023-04-28	2023-08-14	2023-05-19	2023-09-27	2023-06-23	2023-10-30	2023-12-20
MZ-MEF - GEPRES-345292-C S-INDV / Quality Assurance Consultant for Tax Portal	IDA / D9470	Strengthening Domestic Tax Management	Post	Individual Consultant Selection	Open - National	125,000.00	0.00	Under Implementation	2023-03-30	2023-05-17	2023-05-18		2023-06-08		2023-07-13		2024-01-09
MZ-MEF - GEPRES-345319-C S-INDV / Quality Assurance Consultant for Tax Portal 2	IDA / D9470	Strengthening Domestic Tax Management	Post	Individual Consultant Selection	Open - National	125,000.00	0.00	Under Implementation	2023-03-30	2023-03-31	2023-05-18		2023-06-08		2023-07-13		2024-01-09
MZ-MEF - GEPRES-352140-C S-INDV / Social and Environment Safeguard Specialist	IDA / D9470	Project management	Post	Individual Consultant Selection	Open - National	60,000.00	0.00	Signed	2023-04-04	2023-04-17	2023-05-23	2023-07-21	2023-06-13	2023-07-26	2023-07-18	2023-09-08	2024-01-14
MZ-MEF - GEPRES-325032-C S-CDS / Legal Procurement Consultant	IDA / D9470	Improving Independent External Oversight	Post	Direct Selection	Direct - International	20,000.00	0.00	Canceled	2022-11-14	2023-03-30	2022-11-24				2023-01-28		2023-07-27
MZ-MEF - GEPRES-354833-C S-INDV / Consultant for Information Technology Tools for UFGA Supervision	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Individual Consultant Selection	Open - National	75,000.00	0.00	Pending Implementation	2023-11-24		2024-01-12		2024-02-02		2024-03-08		2024-09-04
MZ-MEF - GEPRES-362716-C S-CDS / Technical Assistance for the Beneficial Ownership Regulation (BO)	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Direct Selection	Direct - International	30,000.00	0.00	Signed	2023-07-27	2023-06-09	2023-08-06	2023-09-06			2023-10-10	2023-10-30	2024-04-07
MZ-MEF - GEPRES-365682-C S-INDV / Technical Assistance in Risk Management (Economic Growth, inflation, exchange rate, public debt, natural disasters, social security, Public - Private Partners, litigation, State-Owned Enterprises, financial sector.	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Individual Consultant Selection	Open - National	24,000.00	0.00	Canceled	2023-10-30		2023-12-18		2024-01-08		2024-02-12		2024-08-10
MZ-MEF - GEPRES-373632-C S-INDV / Consultancy in Fiscal Risk Analysis and Management 2	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Individual Consultant Selection	Open - National	72,000.00	0.00	Canceled	2023-08-10	2023-08-21	2023-09-28		2023-10-19		2023-11-23		2024-05-21
MZ-MEF - GEPRES-365688-C S-INDV / Consultancy in Fiscal Risk Analysis and Management 1	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Individual Consultant Selection	Open - National	72,000.00	0.00	Canceled	2023-08-24	2023-08-21	2023-10-12		2023-11-02		2023-12-07		2024-06-04
MZ-MEF - GEPRES-374361-C S-INDV / Consultancy For Systematizing Procedures for Assessing Fiscal Risks, SOE	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Individual Consultant Selection	Open - National	32,000.00	0.00	Canceled	2023-08-10	2023-11-03	2023-09-28		2023-10-19		2023-11-23		2024-05-21
MZ-MEF - GEPRES-423034-C S-CDS / Procurement Specialist	IDA / D9470	Project management	Prior	Direct Selection	Direct - National	90,000.00	0.00	Signed	2024-04-25	2024-05-03	2024-05-05	2024-05-22			2024-07-09	2024-07-01	2025-01-05
MZ-MEF - GEPRES-299533-C S-INDV / Consultancy Service for the Elaboration of the Public Debt Management Manual , Determination of Fees due in Retrocession Agreement and Guarantees	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Individual Consultant Selection	Open - National	90,000.00	0.00	Canceled	2022-07-24	2022-10-06	2022-09-11		2022-10-02		2022-11-06		2023-05-05
MZ-MEF - GEPRES-323669-C S-INDV / Analyst Programmer 5	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Individual Consultant Selection	Open - National	60,000.00	0.00	Canceled	2022-11-24	2023-04-03	2023-01-12		2023-02-02		2023-03-09		2023-09-05
MZ-MEF - GEPRES-323674-C S-INDV / Analyst Programmer 4	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Individual Consultant Selection	Open - National	60,000.00	0.00	Canceled	2022-11-24	2023-04-03	2023-01-12		2023-02-02		2023-03-09		2023-09-05
MZ-MEF - GEPRES-323672-C S-INDV / Analyst Programmer 3	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Individual Consultant Selection	Open - National	60,000.00	0.00	Canceled	2022-11-24	2023-04-03	2023-01-12		2023-02-02		2023-03-09		2023-09-05
MZ-MEF - GEPRES-323675-C S-INDV / Analyst Programmer 2	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Individual Consultant Selection	Open - National	60,000.00	0.00	Canceled	2022-11-24	2023-04-03	2023-01-12		2023-02-02		2023-03-09		2023-09-05
MZ-MEF - GEPRES-323677-C S-INDV / Analyst Programmer 1	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Individual Consultant Selection	Open - National	60,000.00	0.00	Canceled	2022-11-24	2022-11-07	2023-01-12		2023-02-02		2023-03-09		2023-09-05
MZ-MEF - GEPRES-323382-C S-INDV / Business Analyst	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Individual Consultant Selection	Open - National	84,000.00	0.00	Canceled	2022-11-25	2023-02-20	2023-01-12		2023-02-02		2023-03-09		2023-09-05
MZ-MEF - GEPRES-305395-C S-INDV / Consultancy Service for Integration of MERIDEN in Management of Public Debt	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Individual Consultant Selection	Open - National	60,000.00	0.00	Canceled	2022-11-18		2023-01-06		2023-01-27		2023-03-03		2023-08-30
MZ-MEF - GEPRES-305951-C S-INDV / Technical Assistance for Elaboration of the Fiscal Rules for the Sovereign Fund S	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Individual Consultant Selection	Open - National	148,000.00	0.00	Canceled	2022-08-03		2022-09-21		2022-10-12		2022-11-16		2023-05-15

MZ-MEF - GEPRES-423054-C S-INDV / Especialista em Comunicação para Prestar Assistência Técnica ao Gabinete de Coordenação de Reformas Económicas (GCRE)	IDA / D9470	Strengthening Domestic Tax Management	Post	Individual Consultant Selection	Open - National	60,000.00	0.00	Under Implementation	2024-05-15	2024-04-30	2024-07-03	2024-07-24	2024-08-28	2025-02-24		
MZ-MEF - GEPRES-436773-C S-CDS / International ICT Individual Specialist Consultancy Services.	IDA / D9470	Project management	Post	Direct Selection	Direct - International	146,000.00	0.00	Under Implementation	2024-07-31	2024-08-11	2024-08-10	2024-07-16	2024-10-14	2025-04-12		
MZ-MEF - GEPRES-436776-C S-INDV / Individual Consulting Service for Finance Manager Assistant	IDA / D9470	Project management	Post	Individual Consultant Selection	Open - National	48,000.00	0.00	Pending Implementation	2024-09-05	2024-10-24	2024-11-14	2024-12-19	2025-06-17			
MZ-MEF - GEPRES-436777-C S-INDV / Public finance management (PFM) specialist consultancy services	IDA / D9470	Project management	Post	Individual Consultant Selection	Open - National	147,000.00	0.00	Pending Implementation	2024-08-29	2024-10-17	2024-11-07	2024-12-12	2025-06-10			
MZ-MEF - GEPRES-436783-C S-INDV / Individual Consultancy service Legal for TA budget management under the Mozambique general budget	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Individual Consultant Selection	Open - National	60,000.00	0.00	Pending Implementation	2025-01-30	2025-03-20	2025-04-10	2025-05-15	2025-11-11			
MZ-MEF - GEPRES-440965-C S-CDS / Inputs of open contracting data standard (OCDS) to the SPP - enhance of the state procurement Portal (SPP) with OGD	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Direct Selection	Direct - National	50,000.00	0.00	Under Implementation	2024-08-15	2024-08-20	2024-08-25	2024-07-08	2024-10-29	2025-04-27		
MZ-MEF - GEPRES-436972-C S-INDV / Individual Consulting Services to monitor the impact of the allocation of 10% of tax revenues from natural resources	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Individual Consultant Selection	Open - National	50,000.00	0.00	Pending Implementation	2024-08-30	2024-10-18	2024-11-08	2024-12-13	2025-06-11			
MZ-MEF - GEPRES-436978-C S-INDV / Senior Individual Procurement Specialist Consultancy Services for e-GP	IDA / D9470	Enhancing Public Expenditure Management and Control	Prior	Individual Consultant Selection	Open - National	50,000.00	0.00	Pending Implementation	2024-09-30	2024-11-18	2024-12-09	2025-01-13	2025-07-12			
MZ-MEF - GEPRES-436986-C S-INDV / Individual change management consultancy services for Planning and Budget Subsystem (SPO) reform	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Individual Consultant Selection	Open - National	150,000.00	0.00	Pending Implementation	2024-08-30	2024-10-18	2024-11-08	2024-12-13	2025-06-11			
MZ-MEF - GEPRES-436987-C S-INDV / Senior IC Services to Coordinate Financial Programming Reform Activities.	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Individual Consultant Selection	Open - National	175,000.00	0.00	Pending Implementation	2024-07-31	2024-09-18	2024-10-09	2024-11-13	2025-05-12			
MZ-MEF - GEPRES-436991-C S-INDV / Senior individual consultant services to improve planning and budgeting and the macro fiscal framework-D NPO.	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Individual Consultant Selection	Open - National	120,000.00	0.00	Pending Implementation	2024-07-31	2024-09-18	2024-10-09	2024-11-13	2025-05-12			
MZ-MEF - GEPRES-438266-C S-INDV / Individual Consulting Services for domestic revenue mobilization analysis	IDA / D9470	Improving Independent External Oversight	Post	Individual Consultant Selection	Open - National	75,000.00	0.00	Pending Implementation	2024-07-30	2024-09-17	2024-10-08	2024-11-12	2025-05-11			
MZ-MEF - GEPRES-438273-C S-INDV / Individual Internal Audit Consulting Services	IDA / D9470	Improving Independent External Oversight	Post	Individual Consultant Selection	Open - National	200,000.00	0.00	Pending Implementation	2024-08-30	2024-10-18	2024-11-08	2024-12-13	2025-06-11			
MZ-MEF - GEPRES-444999-C S-INDV / IT Individual consultant	IDA / D9470	Project management	Post	Individual Consultant Selection	Limited - National	105,000.00	0.00	Under Implementation	2024-08-15	2024-08-12	2024-08-20	2024-07-16	2024-09-10	2024-10-15	2025-04-13	
MZ-MEF - GEPRES-445001-C S-INDV / Individual communication advisory services	IDA / D9470	Enhancing Public Expenditure Management and Control	Post	Individual Consultant Selection	Limited - National	75,000.00	0.00	Under Implementation	2024-08-15	2024-08-12	2024-08-20	2024-07-16	2024-09-10	2024-08-13	2024-10-15	2025-04-13
MZ-MEF - GEPRES-445000-C S-INDV / Individual Consultancy Services in Monitoring and Evaluation for GCRE.	IDA / D9470	Improving Independent External Oversight	Post	Individual Consultant Selection	Limited - National	162,000.00	0.00	Under Implementation	2024-08-30	2024-08-12	2024-09-04	2024-07-16	2024-09-25	2024-10-30	2025-04-28	
MZ-MEF - GEPRES-438285-C S-INDV / Individual Project Coordination Specialist Consulting Services	IDA / D9470	Project management	Prior	Individual Consultant Selection	Limited - National	250,000.00	0.00	Pending Implementation	2024-08-30	2024-09-04	2024-09-25	2024-10-30	2025-04-28			