



## Institutionalizing GBV Response in Nepal (P180665)

SOUTH ASIA | Nepal | IBRD/IDA | Investment Project Financing (IPF) | FY 2024 | Seq No: 1 | Archived on 28-Aug-2024 | ISR01483

Implementing Agencies: Ministry of Women, Children and Senior Citizen

### 1. OBJECTIVE

#### 1.1 Development Objective

Original Development Objective (Approved as part of Approval package on 13-Mar-2024)

To increase women's and girls' access to multi-sectoral GBV response services in select municipalities.

Has the Development Objective been changed since Board Approval of the Project Objective?

No

### 2. OVERALL RATINGS

Name	Current
Progress towards achievement of PDO	● Moderately Satisfactory
Overall Implementation Progress (IP)	● Moderately Satisfactory
Overall Risk Rating	● Substantial

### 3. KEY ISSUES & STATUS

#### 3.1 Implementation Status and Key Decisions

### 4. SYSTEMATIC OPERATIONS RISK-RATING TOOL

Risk Category	Rating at Approval Approval Package - 14 Mar 2024	Proposed Rating
Overall	● Substantial	● Substantial



## 5. RESULTS

### 5.1 PDO Indicators

Indicator Name	Baseline		Actual (Previous)		Actual (Current)		Closing Period	
	Value	Month/Year	Value	Date	Value	Date	Value	Month/Year
Share of women and girls in project areas who report they are willing to access GBV services if needed. (Percentage)	TBD	Sept/2023	0	16-Aug-2024	0	16-Aug-2024	85%	Jul/2026
	Comments on achieving targets		Number of women and girls (age 18+) in project municipalities report willingness to access to GBV services (any type), out of total number of women and girls surveyed (based on sample).					
Share of reported cases in targeted municipalities who report having access to at least one type of GBV service (Percentage)	TBD	Sept/2023	0	16-Aug-2024	0	16-Aug-2024	85%	Jul/2026
	Comments on achieving targets		Number of women and girls (age 18+) in project areas, out of total number of women and girls surveyed, who report experience of violence also report having access to at least one of the following GBV services: medical, psychosocial, security, legal and livelihoods support.					

### 5.2 Intermediate Results Indicators

Indicator Name	Baseline		Actual (Previous)		Actual (Current)		Closing Period	
	Value	Month/Year	Value	Date	Value	Date	Value	Month/Year
Number of Safe Spaces equipped to refer GBV cases in project municipalities. (Number)	0	May/2024	0	16-Aug-2024	0	16-Aug-2024	12	Jul/2026
	Comments on achieving targets		Number of Safe Spaces operational in project areas following quality standards checklist (to be developed by the project) and holding regular meetings per the schedule defined in the Operations Manual.					



Number of GBV caseworkers trained and mobilized. (Number)	0	May/2024	0	16-Aug-2024	0	16-Aug-2024	24	Jul/2026
	Comments on achieving targets		Number of caseworkers trained and working in/with health outposts per the coverage/frequency described in the Operations Manual.					
Number of GBV mobile clinics launched. (Number)	0	May/2024	0	16-Aug-2024	0	16-Aug-2024	5	Jul/2026
	Comments on achieving targets		Number of mobile clinics established and equipped to deliver case management and psychosocial support, per quality standards to be developed by the project and operating per the coverage/frequency described in the Operations Manual.					
Number of people reached with capacity-building sessions. (Number)	0	May/2024	0	16-Aug-2024	0	16-Aug-2024	300	Jul/2026
	Comments on achieving targets		Number of provincial and municipal staff, GBV service providers, and first responders (Police and Judicial Committees) who participate in project capacity-building sessions.					
Share of first responders (Police and Judicial Committees) in project areas with improved attitudes towards GBV. (Percentage)	0	May/2024	0	16-Aug-2024	0	16-Aug-2024	60%	Jul/2026
	Comments on achieving targets		Number of first responders surveyed reporting improved attitudes, out of total number of first responders surveyed.					
Share of GBV providers following standard protocols in project areas. (Percentage)	0	May/2024	0	16-Aug-2024	0	16-Aug-2024	95%	Jul/2026
	Comments on achieving targets		Number of registered providers adhering to new/improved Standard Operating Procedures (SOPs) and quality standards, to be developed and defined by the project, out of total number of registered providers.					
Share of women and girls in project areas who know at least one place they can go to report violence and receive services. (Percentage)	0	May/2024	0	16-Aug-2024	0	16-Aug-2024	90%	Jul/2026
	Comments on achieving targets		Number of women and girls (age 12+) in project municipalities who can identify one place to report/receive services, out of total number of women and girls surveyed (based on a sample).					
	0	May/2024	0	16-Aug-2024	0	16-Aug-2024	85%	Jul/2026




Share of project beneficiaries who report that the project is responsive to their needs. (Percentage)	Comments on achieving targets		Number of beneficiaries surveyed as a random subsample of current beneficiaries reporting satisfaction with the responsiveness of the project to their needs, out of total number of beneficiaries surveyed.					
Number of women and girls who received GBV services through project-supported activities, by type of service. (Number)	0	May/2024	0	16-Aug-2024	0	16-Aug-2024	49,000	Jul/2026
	Comments on achieving targets		Number of women and girls (age 12+) in project municipalities who receive any type of service under the project, by type of service (medical, psychosocial, police/security, legal and livelihoods support).					
Number of municipal platforms created for coordination of GBV services. (Number)	0	May/2024	0	16-Aug-2024	0	16-Aug-2024	6	Jul/2026
	Comments on achieving targets		Number of Municipal GBV Platforms created (target one platform per municipality).					
Share of women and girls who report they can access GBV services within 5km of their community. (Percentage)	0	May/2024	0	16-Aug-2024	0	16-Aug-2024	90	Jul/2026
	Comments on achieving targets		Share of women and girls (18+) in project communities who report they can access at least one type of GBV service within 5km of their community.					
Number of municipalities demonstrating utilization of GBV Elimination Funds. (Number)	0	May/2024	0	16-Aug-2024	0	16-Aug-2024	6	Jul/2026



## 6. DISBURSEMENTS

### 6.1 Cumulative Disbursements



### 6.2 Disbursements (by loan)

Loan/Credit/TF	Status	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
TF-C3548	Effective	4.60	4.60	0.00	0.00	4.60	0%

### 6.3 Key Dates (by loan)

Loan/Credit/TF	Status	Approval	Signing	Effectiveness	Orig. Closing	Rev. Closing
TF-C3548	Effective	11-Dec-2023	24-Apr-2024	24-Apr-2024	31-Jul-2026	31-Jul-2026



## 7. RESTRUCTURING HISTORY

## 8. ASSOCIATED OPERATION(S)

There are no associated operations