

## PROCUREMENT PLAN (Textual Part)

### CAMBODIA Land Allocation for Social and Economic Development Project III (LASED III - P171331)

#### Project Implementation agency:

- Ministry of Land Management Urban Planning and Construction (MLMUPC) as Executing Agency (EA)
- Ministry of Agriculture, Forestry and Fisheries (MAFF) as Implementing Agency (IA)

**Date of the Procurement Plan:** April 2020

**Period covered by this Procurement Plan:** Sept 2020 - June 2022

#### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Government of the Kingdom of Cambodia’s Updated Standard Operating Procedures and Procurement Manual for All Externally Financed Projects/Programs, promulgated through the Sub-decree 181 ANK/BK dated December 2, 2019, which is issued pursuant to Article 3 of the Government of the Kingdom of Cambodia’s Law on Public Procurement dated January 14, 2012, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- Procurement shall be open to eligible firms from any country;*
- The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, without limitation the Bank’s right to sanction and the Bank’s inspection*

- and audit rights as per attached confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including format;
- iii. Each Project shall put in place an effective complaint review system that includes review by the implementing agency and subsequent review by another party not involved in the in the procurement process, if not satisfied with the review of the implementing agency

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. "Not Applicable"

**Procurement of Second-Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables "Not Applicable"

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). Not Applicable

#### Other Relevant Procurement Information.

Except the sub-national procurement activities under Component 2 Community Infrastructure Development of the project that will be followed the Project Implementation Manual and the Community Operational Manual; all the procurement activities under other components and sub-components will be governed by World Bank Procurement Regulations for IPF Borrowers, July 2016 (revised November 2017 and Revised August 2018)

#### Procurement Method and Prior Review Thresholds

Procurement at National Level	Open (USD)			Prior Review Threshold
	International	National	RFQ (*)	Substantial Risk
Works include CDD	2 mil & above	Below 2 mil	Below 200k	10 million
Goods, IT and non-consulting services	600k & above	Below 600k	Below 100k	2 million
Consulting Firm	200k & above	Below 200k	N/A	1 million
Individual Consultant				0.3 million

(\*) if the estimated cost over USD 50,000, SPN is required.

Procurement at Sub-national levels			
Procurement Methods	Contract Value Thresholds (US\$)	Prior Review Threshold (\$'000)	Comments
Direct Contracting (Goods & Works)	-	Non	This method is used when there is only one source available, emergency, very small value, the need to adopt certain technology or a repeat order. <u>This method is subject to the prior review by the national office and provincial office of LASED III.</u>

<b>Open Competitive Bidding as per C/S PIM (Goods and Works)</b>	<i>&lt;25,000</i>	Non	<b>if estimated contract amount is US\$25,000 or more, the procurement will be carried out by the national level.</b>
--	-------------------	-----	---

All contracts at the sub-national levels will not be subject the Bank's prior review. All contracts are subject to post review.

1. The National Project Office will randomly select at least 10% of community procurement packages for its post review exercise.
2. The procurement activities at sub-national levels and CDF will be audited by the external audit firm

**PROCUREMENT PLAN Cambodia : Land Allocation for Social and Economic Development Project III**

**General Information**  
**Country:** Cambodia **Bank's Approval Date of the Original Procurement Plan:** 2020-11-17  
**Revised Plan Date(s):** (comma delineated, leave blank) 2024-08-29  
**Project ID:** P171331 **GPN Date:** 2020-11-12  
**Project Name:** Land Allocation for Social and Economic Development Project III  
**Loan / Credit No.:** IDA / 67060  
**Executing Agency:** Ministry of Land Management, Urban Planning and Construction

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion								
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual						
MLMUPC-W-4 / Billboards and Boundary Markers	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	74,250.00	0.00	Canceled																					2022-09-17				
MLMUPC-W-2 / The Construction of Rural Infrastructure and Building in 3 Pilot ICs (Katom, Andoung Kraloeng and Krath)	IDA / 67060	Component 2: Community Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	900,000.00	0.00	Canceled					2023-02-28							2023-04-04									2023-12-20				
MLMUPC-G-18 / Billboards	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	48,000.00	0.00	Signed																					2023-10-25				
MLMUPC-W-2A / Reconstruction of Existing Roads in Katot (Stung Treng) and Andoung Kraloeng (Monduliri)	IDA / 67060	Component 2: Community Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	625,000.00	0.00	Signed					2023-08-18	2023-09-04		2023-08-23					2023-09-20			2023-09-22	2023-10-26	2023-11-06	2023-11-17		2023-12-06	2024-01-25	2024-06-03		
MLMUPC-W-2B / Construction of One Health Post in Katot Community (Stung Treng) and 45-Classroom School in Andoung Kraloeng Community (Monduliri)	IDA / 67060	Component 2: Community Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	208,500.00	0.00	Signed					2023-08-18	2023-09-04		2023-08-23					2023-09-20			2023-09-22	2023-10-26	2023-11-06	2023-11-17		2023-12-06	2024-01-25	2024-06-03		
MLMUPC-W-6 / Site Preparation, Pole Demarcation and Access Track Construction for Protected Social Land Concession in Kampong Chhnang Province	IDA / 67060	Component 2: Community Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	234,900.00	0.00	Signed					2023-11-24	2023-12-15		2023-12-01						2023-12-31	2024-01-16	2024-02-09	2024-03-07	2024-03-15	2024-05-02			2024-09-11			
MLMUPC-W-13 / Site Preparation in Koul SLC Site, Kampong Thom Province	IDA / 67060	Component 2: Community Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	874,000.00	0.00	Canceled					2024-07-15									2024-08-21			2024-10-05					2025-05-11			
MLMUPC-W-18 / Construction of School, Teacher and Nurse House, Health Post and Community Center at Kres and Kanchheung ICs in Ratanakiri, at O Kak, Pakler and Rowien ICs in Kratie, at Rompat IC in Stung Treng	IDA / 67060	Component 2: Community Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	915,700.00	0.00	Pending Implementation					2024-11-15										2024-12-20			2025-02-03			2025-03-10		2026-09-01		
MLMUPC-W-3 / IC Study Center	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,200,000.00	0.00	Pending Implementation					2024-12-01											2025-01-07			2025-03-08			2025-04-12		2027-04-12	
MLMUPC-W-5 / Construction of School and Health Post at Krola, Ta Ngach, Kang Koy and Pou Trom Community at Ratanakiri and Monduliri Provinces	IDA / 67060	Component 2: Community Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	620,400.00	0.00	Under Implementation					2024-05-12	2024-05-09		2024-06-11							2024-06-18			2024-08-02			2024-09-07		2025-09-07		
MLMUPC-W-7 / Site Preparation in Poy Char SLC Site, Banteay Meanchey Province	IDA / 67060	Component 2: Community Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	240,600.00	0.00	Under Implementation					2024-05-05	2024-05-03		2024-06-04							2024-06-11	2024-06-03	2024-07-26			2024-08-31		2025-03-02			
MLMUPC-W-1 / Office Renovation at LASED III	IDA / 67060	Component 4: Project Management, Coordination and ME	Post	Request for Quotations	Limited - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	15,000.00	0.00	Pending Implementation																2024-09-15			2024-11-10			2025-05-09			
MLMUPC-W-6W / Construction of Clean Water Supply System for Prisons in Kampong Chhnang	IDA / 67060	Component 2: Community Infrastructure Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	190,000.00	0.00	Pending Implementation																			2025-01-10			2025-07-09			
MLMUPC-W-12 / Site Preparation, Pole Demarcation and Access Track Construction for Tumring and Koul SLC Sites, Kampong Thom	IDA / 67060	Component 2: Community Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,501,000.00	0.00	Pending Implementation					2024-11-01										2024-12-08			2025-01-22			2025-02-26		2025-08-25		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion											
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual										
MLMUPC-G-2 / A Plotter	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Canceled																								2021-01-31	2021-07-30			
MLMUPC-G-3 / 2 Drones	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	0.00	Completed																									2021-01-30	2022-04-06	2021-07-29	2022-04-08
MLMUPC-G-6 / 7 Pick-up	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Request for Bids	Open - National	Single Stage - One Envelope		210,000.00	0.00	Canceled							2020-11-30																		2020-12-05	2021-09-18		





MLMUPC-CS-39 / Consulting Firm for Technical Design and Supervision for Public Infrastructure	IDA / 67060	Component 2: Community Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		572,000.00	0.00	Signed	2021-06-30	2022-11-22	2021-07-21	2022-12-09	2021-09-03	2023-06-21			2021-10-01	2023-07-26	2021-10-31	2023-10-05	2021-12-05	2024-02-01	2021-01-09	2024-05-02	2023-01-09
MLMUPC-CS-04 / Formulation of Commune Land Use Plan in the Project Areas	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Quality And Cost-Based Selection	Open - International		750,000.00	0.00	Canceled	2021-03-18	2021-06-15	2021-04-08	2021-08-12	2021-05-22				2021-06-19		2021-07-19		2021-08-23		2021-09-27		2022-09-27
MLMUPC-CS-41 / Consulting Firm for Formulation of Commune Land Use Plan (Region 2)	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Quality And Cost-Based Selection	Open - International		375,000.00	0.00	Signed	2021-09-15	2021-09-15	2021-09-30	2021-09-24	2021-11-13	2022-02-23			2021-12-11	2022-04-06	2022-01-10	2022-08-12	2022-02-14	2022-09-22	2022-03-21	2023-01-13	2023-03-21
MLMUPC-CS-40 / Consulting Firm for Formulation of Commune Land Use Plan (Region 1)	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Quality And Cost-Based Selection	Open - International		375,000.00	0.00	Signed	2021-09-15	2021-09-15	2021-09-30	2021-09-24	2021-11-13	2022-02-23			2021-12-11	2022-04-06	2022-01-10	2022-08-12	2022-02-14	2022-09-22	2022-03-21	2022-12-31	2023-03-21
MLMUPC-CS-23 / Environmental and Social Assessment (ESA)	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Consultant Qualification Selection	Open - International		50,000.00	0.00	Canceled	2021-02-01	2021-02-05	2021-02-22	2021-02-19	2021-04-07								2021-05-07		2021-06-11		2021-12-08
MLMUPC-CS-23R / Environmental and Social Assessment (ESA)	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Consultant Qualification Selection	Open - National		50,000.00	49,456.00	Signed	2021-09-30	2021-09-30	2021-10-21	2021-10-01	2021-12-04	2021-11-17							2021-12-25	2022-02-09	2022-01-11	2022-02-16	2022-04-11
MLMUPC-CS-03 / Indigenous Community Investment Planning and Prioritization	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Consultant Qualification Selection	Open - National		187,500.00	0.00	Canceled	2021-03-18		2021-04-08		2021-05-22								2021-06-21		2021-07-26		2022-01-22
MLMUPC-CS-42R / Consulting Firm for Formulation of Commune Land Use Plan (Region 3)	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Quality And Cost-Based Selection	Open - National		375,000.00	0.00	Signed	2022-10-28	2022-11-04	2022-11-18	2022-11-10	2023-01-01	2023-10-17			2023-01-31	2023-11-21	2023-03-17	2024-02-13	2023-04-14	2024-03-22	2023-05-19	2024-06-28	2024-05-18
MLMUPC-CS-42 / Consulting Firm for Formulation of Commune Land Use Plan (Region 3)	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Quality And Cost-Based Selection	Open - International		375,000.00	0.00	Canceled	2021-09-15	2021-09-15	2021-09-30	2021-09-24	2021-11-13	2022-02-23			2021-12-11		2022-01-10		2022-02-14		2022-03-21		2023-03-21
MLMUPC-CS-17R / General Baseline Survey	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Signed	2023-11-10	2023-12-13	2023-12-01		2024-02-14	2024-02-16							2024-03-15	2024-05-16	2024-04-19	2024-06-11	2025-04-19
MLMUPC-CS-100 / Consulting Firm for Formulation of Commune Land Use Plan (Region 3), batch 2	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Quality And Cost-Based Selection	Open - International		997,600.00	0.00	Pending Implementation	2024-10-20		2024-11-19		2025-01-02				2025-01-30		2025-03-01		2025-04-05		2025-05-10		2026-05-10
MLMUPC-CS-98 / Consulting Firm for Formulation of Commune Land Use Plan (Region 1), batch 2	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Quality And Cost-Based Selection	Open - International		688,000.00	0.00	Pending Implementation	2024-09-15		2024-10-15		2024-11-28				2024-12-26		2025-01-25		2025-03-01		2025-04-05		2026-04-05
MLMUPC-CS-99 / Consulting Firm for Formulation of Commune Land Use Plan (Region 2), batch 2	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Quality And Cost-Based Selection	Open - International		688,000.00	0.00	Pending Implementation	2024-09-15		2024-10-15		2024-11-28				2024-12-26		2025-01-25		2025-03-01		2025-04-05		2026-04-05
MLMUPC-CS-38R / The Feasibility Study, E65 assessment, Detailed Technical Designs and Construction Supervision of Water Supply Systems (CL EAN WATER SUPPLY) Batch 2	IDA / 67060	Component 2: Community Infrastructure Development	Post	Quality And Cost-Based Selection	Open - International		990,000.00	0.00	Pending Implementation	2024-10-20		2024-11-19		2025-01-02				2025-01-30		2025-03-01		2025-04-05		2025-05-10		2026-05-10

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MLMUPC-CS-15 / National Communication & Outreach Consultant at EA/MLMUPC	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open		60,000.00	74,520.00	Completed	2021-01-29	2021-05-02	2021-03-19	2022-01-14	2021-04-09	2022-01-14	2021-05-14	2022-02-09	2021-11-10	2022-07-04
MLMUPC-CS-09 / National Operation Consultant	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2021-01-04	2021-03-14	2021-02-22		2021-03-15		2021-04-19		2021-10-16	
MLMUPC-CS-12 / Safeguard Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open		38,400.00	0.00	Canceled	2021-01-15		2021-03-05		2021-03-26		2021-04-30		2021-10-27	
MLMUPC-CS-10 / National M&E Specialist	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2021-01-15		2021-03-05		2021-03-26		2021-04-30		2021-10-27	
MLMUPC-CS-14 / Procurement Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open		60,000.00	80,040.00	Signed	2021-01-04	2021-02-18	2021-02-22	2022-01-19	2021-03-15	2022-01-24	2021-04-19	2022-02-01	2021-10-16	
MLMUPC-CS-06 / National GIS Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open		60,000.00	0.00	Completed	2021-09-13	2021-09-08	2021-11-01	2022-05-24	2021-11-22	2022-06-17	2021-12-27	2022-07-05	2022-06-25	2022-07-17
MLMUPC-CS-11 / FM Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open		60,000.00	62,100.00	Signed	2021-01-04	2021-02-18	2021-02-22	2021-11-22	2021-03-15	2021-11-02	2021-04-19	2022-01-01	2021-10-16	
MLMUPC-CS-13 / IT Consultant at EA/MLMUPC	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open		60,000.00	0.00	Signed	2021-06-15	2021-06-15	2021-08-03	2022-05-24	2021-08-24	2022-06-13	2021-09-28	2022-06-19	2022-03-27	

MLMUPC-CS-18 / Safeguard Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open			38,400.00	0.00	Canceled	2021-01-15	2021-03-05	2021-03-26	2021-04-30	2021-10-27					
MLMUPC-CS-19 / Safeguard Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open			38,400.00	0.00	Canceled	2021-01-15	2021-03-05	2021-03-26	2021-04-30	2021-10-27					
MLMUPC-CS20 / Safeguard Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open			38,400.00	0.00	Canceled	2021-01-15	2021-03-05	2021-03-26	2021-04-30	2021-10-27					
MLMUPC-CS-21 / Safeguard Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open			38,400.00	0.00	Canceled	2021-01-15	2021-03-05	2021-03-26	2021-04-30	2021-10-27					
MLMUPC-CS-22 / Safeguard Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open			38,400.00	0.00	Canceled	2021-01-15	2021-03-05	2021-03-26	2021-04-30	2021-10-27					
MLMUPC-CS-08 / International Operation Consultant	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open			72,000.00	0.00	Canceled	2021-01-15	2021-03-05	2021-03-26	2021-04-30	2021-10-27					
MLMUPC-CS-07 / IP TECHNICAL ASSISTANT CONSULTANT based at MLMUPC	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open			43,200.00	0.00	Canceled	2021-02-15	2021-02-18	2021-04-05	2021-04-26	2021-05-31	2021-11-27				
MLMUPC-CS-05 / National IP Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open			60,000.00	0.00	Canceled	2021-02-15	2021-02-18	2021-04-05	2021-04-26	2021-05-31	2021-11-27				
MLMUPC-CS-26 / Operations Secretariat Coordinator	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open			36,000.00	0.00	Signed	2021-04-19	2021-03-19	2021-06-07	2023-05-27	2021-06-28	2023-05-31	2021-08-02	2023-06-18	2022-01-29	
MLMUPC-CS-27 / Technical Secretariat Coordinator	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open			36,000.00	27,600.00	Signed	2021-04-19	2021-03-19	2021-06-07	2022-02-05	2021-06-28	2022-02-08	2021-08-02	2022-03-10	2022-01-29	
MLMUPC-CS-28 / National Senior IP Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open			72,000.00	0.00	Signed	2021-04-19	2021-05-02	2021-06-07	2022-04-25	2021-06-28	2022-04-28	2021-08-02	2022-05-12	2022-01-29	
MLMUPC-CS-29 / National CLUP Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open			60,000.00	55,200.00	Signed	2021-04-23	2021-04-08	2021-06-11	2022-03-01	2021-07-02	2022-03-07	2021-08-06	2022-03-28	2022-02-02	
MLMUPC-CS-30 / National SLC Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open			60,000.00	0.00	Completed	2021-04-23	2021-04-08	2021-06-11	2022-03-24	2021-07-02	2022-04-22	2021-08-06	2022-05-26	2022-02-02	2022-10-01
MLMUPC-CS-31 / International Land Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open			156,000.00	0.00	Terminated	2021-04-23	2021-05-02	2021-06-11	2022-04-24	2021-07-02	2022-05-23	2021-08-06	2022-06-06	2022-02-02	
MLMUPC-CS-32 / National Senior Infrastructure Engineering Consultant	IDA / 67060	Component 2: Community Infrastructure Development	Post	Individual Consultant Selection	Open			72,000.00	65,498.39	Terminated	2021-04-23	2021-05-02	2021-06-11	2022-04-19	2021-07-02	2022-01-10	2021-08-06	2022-01-31	2022-02-02	
MLMUPC-CS-33 / National Senior Operations Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open			72,000.00	85,560.00	Signed	2021-04-23	2021-05-02	2021-06-11	2022-01-05	2021-07-02		2021-08-06	2022-01-27	2022-02-02	
MLMUPC-CS-34 / National Senior Environmental Risk Management Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open			72,000.00	49,680.00	Signed	2021-04-23	2021-05-02	2021-06-11	2022-03-01	2021-07-02	2022-03-07	2021-08-06	2022-03-25	2022-02-02	
MLMUPC-CS-35 / National Senior Social Risk Management Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open			72,000.00	0.00	Canceled	2021-04-23	2021-09-08	2021-06-11		2021-07-02		2021-08-06		2022-02-02	
MLMUPC-CS-36 / Provincial Environmental Risk Management Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open			60,000.00	0.00	Signed	2021-04-23	2021-12-07	2021-06-11	2022-08-31	2021-07-02	2022-09-02	2021-08-06	2022-09-26	2022-02-02	
MLMUPC-CS-37 / Provincial Social Risk Management Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open			60,000.00	0.00	Signed	2021-04-23	2021-12-07	2021-06-11	2023-04-04	2021-07-02	2023-04-27	2021-08-06	2023-05-07	2022-02-02	
MLMUPC-CS-44 / National Senior M&E Consultant	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open			72,000.00	0.00	Signed	2021-04-22	2021-09-08	2021-06-10	2022-09-09	2021-07-01	2022-11-02	2021-08-05	2022-11-22	2022-02-01	
MLMUPC-CS-43 / Intermittent National Procurement and Contract Management Consultant	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Direct Selection	Direct			20,000.00	16,560.00	Signed	2021-09-12	2021-09-09	2021-09-17	2021-09-26			2021-09-25	2021-10-05	2022-03-24	
MLMUPC-CS-48 / National Procurement and Contract Management Assistant	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open			26,400.00	0.00	Terminated	2021-11-12	2021-11-25	2021-12-16	2022-05-03	2021-12-25	2022-07-01	2022-01-06	2022-05-13	2024-01-06	
MLMUPC-CS-50 / Provincial Environmental Risk Management Consultant (Region-2)	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open			60,000.00	0.00	Completed	2021-12-15	2021-12-07	2022-02-02	2022-09-19	2022-02-23	2022-09-22	2022-03-30	2022-10-08	2024-03-19	2022-10-07



MLMUPC-CS-51 / Provincial Environmental Risk Management Consultant (Region 3)	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2021-12-15	2021-12-07	2022-02-02	2023-04-26	2022-02-23	2023-05-15	2022-03-30	2024-03-19		
MLMUPC-CS-52 / Provincial Social Risk Management Consultant (Region 2)	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open		60,000.00	0.00	Signed	2021-12-15	2021-12-07	2022-02-02	2023-05-22	2022-02-23	2023-05-25	2022-03-30	2023-06-15	2024-03-19	
MLMUPC-CS-53 / Provincial Social Risk Management Consultant (Regional 3)	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open		60,000.00	0.00	Signed	2021-12-15	2021-12-07	2022-02-02	2023-04-18	2022-02-23	2023-04-12	2022-03-30	2023-04-28	2024-03-19	
MLMUPC-CS-54 / Indigenous Peoples (IPs) Development Facilitator	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open		14,400.00	0.00	Canceled	2021-12-24	2022-02-02	2022-01-24		2022-02-07		2022-02-28		2024-02-28	
MLMUPC-CS-55 / Community Development Facilitators	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open		14,400.00	0.00	Canceled	2022-01-07		2022-03-06		2022-03-20		2022-04-10		2024-04-09	
MLMUPC-CS-47 / Junior FM Management Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open		36,000.00	0.00	Canceled	2021-11-19	2021-11-25	2021-12-23		2022-01-01		2022-01-13		2024-01-13	
MLMUPC-CS-45 / International M&E Consultant	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open		156,000.00	0.00	Canceled	2021-05-04	2021-09-08	2021-06-22		2021-07-13		2021-08-17		2022-02-13	
MLMUPC-CS-57 / Senior National Financial Management (FM) Consultant	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open		72,000.00	0.00	Terminated	2022-07-17	2022-08-02	2022-09-04	2023-12-06	2022-09-25	2023-12-25	2022-10-30	2024-01-02	2023-04-28	
MLMUPC-CS-56 / International M&E Consultant (Lump Sum)	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open		156,000.00	0.00	Completed	2022-07-17	2022-07-14	2022-09-04	2023-05-22	2022-09-25	2023-05-25	2022-10-30	2023-06-06	2023-04-28	2023-06-05
MLMUPC-CS-16 / Gender Assessment	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open		36,000.00	0.00	Canceled	2021-09-15	2022-05-16	2021-11-03		2021-11-24		2021-12-29		2022-06-27	
MLMUPC-CS-15R / National Communication & Outreach Consultant at EA/MLMUPC	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Signed	2022-08-15	2022-08-02	2022-10-19	2023-01-17	2022-10-26	2023-01-20	2022-11-23	2023-02-14	2024-11-22	
MLMUPC-CS-46 / International Operations Consultant	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open		156,000.00	0.00	Canceled	2021-05-04	2021-09-08	2021-06-22		2021-07-13		2021-08-17		2022-02-13	
MLMUPC-CS-06R / National GIS Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Signed	2022-08-07	2022-08-02	2022-10-11	2023-11-02	2022-10-25	2023-11-21	2022-11-22	2023-11-22	2024-11-21	
MLMUPC-CS-20R / National CLUP Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Signed	2022-08-07	2022-08-02	2022-10-11	2023-04-04	2022-10-25	2023-04-06	2022-11-22	2023-05-06	2024-11-21	
MLMUPC-CS-60 / National Gender Equity and Development Consultant	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open - National		72,000.00	0.00	Terminated	2022-08-28	2022-08-29	2022-10-16	2023-05-02	2022-11-06	2023-05-05	2022-12-11	2023-05-24	2024-12-10	
MLMUPC-CS-35R / Senior National Social Risk Management Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open - National		72,000.00	0.00	Signed	2022-08-28	2022-10-10	2022-10-16	2022-12-06	2022-11-06	2023-01-12	2022-12-11	2023-01-03	2023-12-11	
MLMUPC-CS-61 / Indigenous Peoples Facilitators in Ratanakiri Province	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open - National		134,400.00	0.00	Canceled	2022-09-23	2022-09-27	2022-11-12		2022-12-03		2023-01-07		2025-01-06	
MLMUPC-CS-62 / Indigenous Peoples Facilitators in Mondul Kiri Province	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open - National		38,400.00	0.00	Canceled	2022-09-23	2022-09-27	2022-11-12		2022-12-03		2023-01-07		2025-01-06	
MLMUPC-CS-63 / Community Development Facilitator in Ratanakiri Province	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open - National		19,200.00	0.00	Canceled	2022-10-02	2022-09-27	2022-11-21		2022-12-12		2023-01-16		2025-01-15	
MLMUPC-CS-64 / Community Development Facilitator in Mondul Kiri Province	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open - National		19,200.00	0.00	Canceled	2022-10-02	2022-09-27	2022-11-21		2022-12-12		2023-01-16		2025-01-15	
MLMUPC-CS-65 / Community Development Facilitator in Kratie Province	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open - National		19,200.00	0.00	Canceled	2022-10-02	2022-09-27	2022-11-21	2023-05-06	2022-12-12		2023-01-16		2025-01-15	
MLMUPC-CS-66 / Community Development Facilitator in Stung Treng Province	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open - National		38,400.00	0.00	Signed	2022-10-02	2022-09-27	2022-11-21	2023-05-07	2022-12-12	2023-05-10	2023-01-16	2023-05-20	2025-01-15	
MLMUPC-CS-67 / Community Development Facilitator in Kampong Thom Province	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open - National		57,600.00	0.00	Canceled	2022-10-02	2022-09-27	2022-11-21		2022-12-12		2023-01-16		2025-01-15	
MLMUPC-CS-68 / Community Development Facilitator in Oddor Meanchey Province	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open - National		19,200.00	0.00	Signed	2022-10-02	2022-09-27	2022-11-21	2023-11-14	2022-12-12	2023-11-24	2023-01-16	2023-12-01	2025-01-15	

MLMUPC-CS-69 / Community Development Facilitator in Banteay Meanchey Province	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open - National		19,200.00	0.00	Signed	2022-10-02	2022-09-27	2022-11-21	2024-02-22	2022-12-12	2024-03-13	2023-01-16	2024-03-13	2025-01-15
MLMUPC-CS-70 / Community Development Facilitator in Battambang Province	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open - National		57,600.00	0.00	Canceled	2022-10-02	2022-09-27	2022-11-21		2022-12-12		2023-01-16		2025-01-15
MLMUPC-CS-71 / Community Development Facilitator in Kampong Chhnang Province	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open - National		19,200.00	0.00	Signed	2022-10-02	2022-09-27	2022-11-21	2023-11-03	2022-12-12	2023-11-16	2023-01-16	2023-11-23	2025-01-15
MLMUPC-CS-72 / Community Development Facilitator in Kampong Speu Province	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open - National		38,400.00	0.00	Canceled	2022-10-02	2022-09-27	2022-11-21		2022-12-12		2023-01-16		2025-01-15
MLMUPC-CS-73 / Indigenous Peoples Facilitators in Ratanakiri Province (Batch 1)	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open - National		96,000.00	0.00	Signed	2022-10-24	2022-10-07	2022-12-12	2024-03-18	2023-01-02	2024-03-18	2023-02-06	2024-04-19	2025-02-05
MLMUPC-CS-74 / Indigenous Peoples Facilitators in Mondul Kiri Province (Batch 1)	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open - National		19,200.00	0.00	Canceled	2022-10-24	2022-10-07	2022-12-12	2024-03-07	2023-01-02		2023-02-06		2025-02-05
MLMUPC-CS-75 / Community Development Facilitator in Kampong Thom Province (Batch 1)	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open - National		19,200.00	0.00	Signed	2022-11-27	2022-10-07	2023-01-15	2023-11-03	2023-02-05	2023-11-16	2023-03-12	2023-11-23	2025-03-11
MLMUPC-CS-30R / National Social Land Concession (SLC) Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Signed	2022-11-06	2022-11-04	2022-12-25	2023-11-14	2023-01-15	2023-11-14	2023-02-19	2023-12-18	2025-02-18
MLMUPC-CS-77 / National Procurement Consultant (Intermittent)	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Limited		28,800.00	0.00	Signed	2022-11-11	2022-11-22	2022-11-16	2022-12-23	2022-12-07	2022-12-28	2023-01-11	2023-01-12	2023-07-10
MLMUPC-CS-49 / Administrative Assistant	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open		21,600.00	0.00	Canceled	2021-12-24	2022-02-02	2022-02-20		2022-03-06		2022-03-20		2024-03-19
MLMUPC-CS-78 / Administrative Assistant	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open - National		21,600.00	0.00	Signed	2022-11-20	2022-11-22	2023-01-08	2023-05-06	2023-01-29	2023-05-10	2023-03-05	2023-05-27	2025-02-22
MLMUPC-CS-32R / National Senior Infrastructure Engineering Consultant	IDA / 67060	Component 2: Community Infrastructure Development	Post	Individual Consultant Selection	Open - National		72,000.00	0.00	Signed	2023-02-09	2023-02-06	2023-03-30	2023-05-02	2023-04-20	2023-05-09	2023-05-25	2023-05-10	2025-05-24
MLMUPC-CS-85 / Regional Infrastructure Consultants (Region 3)	IDA / 67060	Component 2: Community Infrastructure Development	Post	Individual Consultant Selection	Open - National		14,000.00	0.00	Signed	2023-02-24	2023-08-10	2023-04-14	2023-11-02	2023-05-05	2023-11-21	2023-06-18	2023-11-23	2024-06-17
MLMUPC-CS-86 / National Web Developer Specialists	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open - National		24,000.00	0.00	Signed	2023-02-28	2023-08-09	2023-04-18	2024-03-21	2023-05-09	2024-03-18	2023-05-26	2024-04-08	2024-05-25
MLMUPC-CS-87 / National GIS Web Application Specialist	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open - National		12,000.00	0.00	Terminated	2023-02-28	2023-08-09	2023-04-18	2024-03-21	2023-05-09	2024-03-21	2023-06-22	2024-04-17	2024-06-21
MLMUPC-CS-88 / National Social Risk Management Consultant (Intermittent)	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Signed	2023-02-28	2023-03-07	2023-04-18	2023-11-23	2023-05-09	2023-11-23	2023-06-22	2024-02-05	2025-06-11
MLMUPC-CS-76 / NGO, Supporting ICT Process	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Direct Selection	Direct - National		300,000.00	0.00	Signed	2023-04-28	2022-10-06	2023-05-19	2024-01-10			2023-07-16	2024-05-23	2027-01-25
MLMUPC-CS-48R / National Procurement and Contract Management Assistant.	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open - National		33,600.00	0.00	Signed	2023-08-11	2023-08-25	2023-09-29	2023-11-02	2023-10-20	2023-11-21	2023-11-24	2023-11-21	2025-11-23
MLMUPC-CS-79 / International E&S Consultant (Intermittent)	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Direct Selection	Direct - International		92,400.00	0.00	Signed	2023-08-25	2023-08-10	2023-09-15	2023-08-14			2023-11-12	2023-08-24	2024-11-11
MLMUPC-CS-84 / Regional Infrastructure Consultants (Region 2)	IDA / 67060	Component 2: Community Infrastructure Development	Post	Individual Consultant Selection	Open - National		14,000.00	0.00	Under Implementation	2023-11-01	2024-03-25	2023-12-20		2024-01-10		2024-02-23		2025-02-22
MLMUPC-CS-83 / Regional Infrastructure Consultants (Region 1)	IDA / 67060	Component 2: Community Infrastructure Development	Post	Individual Consultant Selection	Open - National		14,000.00	0.00	Signed	2023-10-22	2024-03-21	2023-12-10	2024-06-13	2023-12-31	2024-06-13	2024-02-13	2024-07-10	2025-02-12
MLMUPC-CS-65R / Community Development Facilitator in Sambor District, Kratie Province	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open - National		19,200.00	0.00	Signed	2023-10-19	2023-10-09	2023-12-07	2024-02-19	2023-12-28	2024-02-22	2024-02-01	2024-03-15	2026-01-31
MLMUPC-CS-68R / National Gender Equity and Development Consultant	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open - National		72,000.00	0.00	Signed	2023-11-15	2024-02-04	2024-01-19	2024-07-18	2024-02-09	2024-07-24	2024-03-15	2024-08-07	2026-03-15
MLMUPC-CS-37R / Provincial Social Risk Management Consultant (Region 1)	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Signed	2023-11-15	2023-12-07	2024-01-19	2024-06-27	2024-02-09	2024-06-27	2024-03-15	2024-07-31	2026-03-15
MLMUPC-CS-50R / Provincial Environmental Risk Management Consultant (Region-2)	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Canceled	2023-11-15	2023-12-07	2024-01-19	2024-06-27	2024-02-09	2024-07-11	2024-03-15		2026-03-15
MLMUPC-CS-51R / Provincial Environmental Risk Management Consultant (Regional 3)	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Signed	2023-11-15	2023-12-07	2023-12-08	2024-06-27	2023-12-29	2024-06-27	2024-02-02	2024-07-19	2026-02-01

MLMUPC-CS-89 / SLC Assistant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open - National		24,000.00	0.00	Signed	2023-12-31	2023-12-11	2024-02-18	2024-06-13	2024-03-10	2024-06-13	2024-04-14	2024-06-27	2026-04-14
MLMUPC-CS-90 / FM Assistant	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open - National		24,000.00	0.00	Signed	2023-12-31	2023-12-11	2024-02-18	2024-07-11	2024-03-10	2024-07-11	2024-04-14	2024-07-23	2026-04-14
MLMUPC-CS-92 / National Operation Consultant	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open - National		72,000.00	0.00	Signed	2023-12-31	2023-12-13	2024-02-18	2024-02-22	2024-03-10	2024-03-13	2024-04-14	2024-03-13	2026-04-14
MLMUPC-CS-101 / National Procurement and Contract Management Consultant (Intermittent)	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open - National		72,000.00	0.00	Under Implementation	2024-05-23	2024-05-21	2024-07-11	2024-08-13		2024-08-01		2024-09-05	2025-03-04
MLMUPC-CS-97 / 2 Community Development Facilitators in Battambang Province	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open - National		38,400.00	0.00	Pending Implementation	2024-10-01		2024-11-22		2024-12-13		2025-01-17		2027-01-17
MLMUPC-CS-35RR / National Senior Social Risk Management Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open - National		72,000.00	0.00	Under Implementation	2024-06-02		2024-08-08		2024-08-29		2024-10-03		2026-10-03
MLMUPC-CS-95 / Community Development Facilitator in Triopieng Krohom - Ratanakiri	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open - National		19,200.00	0.00	Pending Implementation	2024-10-01		2024-11-21		2024-12-12		2025-01-16		2027-01-16
MLMUPC-CS-57RR / National Senior FM Consultant	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open - National		72,000.00	0.00	Signed	2024-05-02	2024-05-02	2024-06-20	2024-05-06	2024-07-11	2024-05-09	2024-08-15		2026-08-15
MLMUPC-CS-93 / National Video and Audio Production (N VAP) Consultant	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open - National		36,000.00	0.00	Pending Implementation	2024-07-01		2024-09-05		2024-09-26		2024-10-31		2026-10-31
MLMUPC-CS-87R / National GIS Web Application Specialist	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open - National		12,000.00	0.00	Pending Implementation	2024-07-01		2024-08-19		2024-09-09		2024-10-14		2025-10-14
MLMUPC-CS-102 / National IT and MIS Consultant	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open - National		30,000.00	0.00	Pending Implementation	2024-08-18		2024-10-06		2024-10-27		2024-12-01		2026-12-03
MLMUPC-CS-73R / 3 Indigenous Peoples Facilitators in Ratanakiri Province	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open - National		57,600.00	0.00	Pending Implementation	2024-08-14		2024-10-19		2024-11-09		2024-12-14		2026-12-14
MLMUPC-CS-74R / Indigenous Peoples Facilitators in Mondulokiri Province	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Titling	Post	Individual Consultant Selection	Open - National		19,200.00	0.00	Pending Implementation	2024-08-14		2024-10-19		2024-11-09		2024-12-14		2026-12-14
MLMUPC-CS-86R / National Web Developer Specialist	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open - National		24,000.00	0.00	Pending Implementation	2024-08-18		2024-10-08		2024-10-22		2024-11-12		2025-11-12