

Procurement Plan

I. General

2. **Bank's approval Date of the procurement Plan: March, 2017**
3. **Date of General Procurement Notice:** June 14, 2013.
4. **Period covered by this procurement plan:** March 31 to Jan 2018.

II. Goods, Works, Consultant and Non-Consulting Services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Type of Procurement	Prior Review Threshold (PRT) US\$ (Millions)	Comments
1.	Works (Including turnkey, supply & installation of plant and equipment and PPP)	5	High
2.	(Goods; Information Technology & Non-Consulting Services)	1.5	High
3.	Consultant Services (Firms)	0.5	High
4.	Consultant Services (Individual Consultants)	0.2	High

2. **Pre-qualification** NA
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines):** NA
4. **Reference to (if any) Project Operational/Procurement Manual:**
Available in Project files
5. **Any Other Special Procurement Arrangements** NA
6. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
7. All TORs for the procurement of consultants services irrespective of the estimated cost of the assignment shall be reviewed and cleared by the TTL
8. Operating expenditures are neither subject to the Procurement and Consultant Guidelines nor prior or post reviews. Operating expenditures are normally verified by TTLs and FM specialists and obtained using the Borrower's national procurement and administrative procedures.

March 17, 2017

- 9.** Renewal or extension of individual consultant's contracts hired for technical assistance and which are intended for a long-term period but signed for an initial period shorter than the duration of the project, and that have been prior reviewed, do not require procurement clearance if there is no substantial change in the terms and conditions of the contract.

PROCUREMENT PLAN **Uganda : Competitiveness and Enterprise Development Project (CEDP)**

General Information

Country: Uganda **Bank's Approval Date of the Original Procurement Plan:** 2017-05-03
Revised Plan Date(s): (comma delineated, leave blank 2024-08-30)
Project ID: P130471 **GPN Date:**
Project Name: Competitiveness and Enterprise Development Project (CEDP)
Loan / Credit No.: IDA / 52690, IDA / 65380
Executing Agency: Ministry of Lands, Housing and Urban Development

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
UG-MLHUD-13936-CW-RFB / Construction of 10 zonal land offices	IDA / 52690	Land Administration Reform	Prior	Request for Bids	Open - National	Single Stage - One Envelope				4,715,949.40	Signed					2016-10-19			2016-10-24					2016-12-05	2017-03-10	2017-01-04	2017-06-13	2017-02-08	2017-07-28	2017-08-07	
UG-MLHUD-338943-CW-RFO / Refurbishment of the Store Building at Surveys and Mapping Department in Entebbe	IDA / 65380	Land Administration Reform	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Pending Implementation								2023-06-21								2023-08-16		2024-02-12		
UG-MLHUD-383228-CW-RFB / Expansion of Strong Rooms for Soroti Ministry Zonal Office (MZO), Lira Ministry Zonal Office (MZO) and Jinja Ministry Zonal Office (MZO) to accommodate SLAAC Files	IDA / 65380	Land Administration Reform	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Pending Implementation								2024-01-31								2024-03-27		2024-09-23		
UG-MLHUD-446807-CW-RFO / Construction of sanitary facilities at ISLM, Entebbe	IDA / 65380	Land Administration Reform	Post	Request for Quotations	Limited - National	Single Stage - One Envelope				0.00	Pending Implementation								2024-08-30								2024-10-25		2025-04-23		

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
UG-MLHUD-13842-GO-DIR / Design, Supply, installation and Implementation of National Land Information System (DeSLNIS)	IDA / 52690	Land Administration Reform	Prior	Direct Selection	Direct			0.00	Canceled					2014-06-18		2014-06-18										2014-07-09		2015-01-05				
UG-MLHUD-30814-GO-DIR / Hardware and Software Upgrade for the 6 LIS Phase 1 MZOs	IDA / 52690	Land Administration Reform	Prior	Direct Selection	Direct			0.00	Canceled					2017-10-13	2018-03-05	2017-10-18											2017-11-22		2018-05-21			
UG-MLHUD-30816-GO-RFB / Procurement of office furniture for MZOs	IDA / 52690	Land Administration Reform	Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2017-10-16		2017-10-21					2017-12-02				2018-01-01		2018-02-05		2018-08-04			
UG-MLHUD-40342-GO-RFB / Development, Supply and Implementation of Computer Assisted Mass Appraisal Information System for Uganda (CAMAIS Project)	IDA / 52690	Land Administration Reform	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled					2017-12-22		2017-12-27					2018-02-07				2018-03-09		2018-04-13		2018-10-10			
UG-MLHUD-54624-GO-RFB / Procurement of office furniture for MZOs	IDA / 52690	Land Administration Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope		594,195.00	Completed					2018-04-06	2018-04-10	2018-04-11					2018-05-23	2018-05-28	2018-06-22	2018-06-20	2018-07-27	2018-09-03	2019-01-23	2019-02-12				
UG-MLHUD-735544-GO-RFB / Design, Development and Implementation of the Land Valuation Management Information System (LAVMIS)	IDA / 65380	Land Administration Reform	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled					2021-07-20		2021-07-25					2021-09-05				2021-10-05		2021-11-09		2022-05-08			
UG-MLHUD-304405-GO-DIR / National Land Information System Enhancement Project (NALISEP)	IDA / 65380	Land Administration Reform	Prior	Direct Selection	Direct - International			0.00	Signed					2022-08-01	2022-12-21	2022-08-06	2023-08-11								2022-09-10	2023-09-22	2023-03-09					
UG-MLHUD-310588-GO-RFO / Procurement of Generator	IDA / 65380	Land Administration Reform	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Signed							2022-09-03	2023-01-18								2022-10-29	2023-06-20	2023-04-27					
UG-MLHUD-310581-GO-RFO / Procurement of GIS Software for the Institute of Surveys and Land Management (ISLM) and Department of Geomatics and Land Management, Makerere University (DGLM)	IDA / 65380	Land Administration Reform	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2022-09-21	2022-10-06								2022-11-16		2023-05-15					
UG-MLHUD-310572-GO-RFO / Procurement of Security, Access and Control Equipment for National Land Information Centre (NLIC) and 22 Ministry Zonal Offices (MZOs)	IDA / 65380	Land Administration Reform	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Signed							2022-09-17	2023-01-18								2022-11-12	2023-07-27	2023-05-11					
UG-MLHUD-235517-GO-RFB / Procurement of 207 Computers, 22 Central UPS for desktop, 18 Access Switches, 8 Projectors (Normal and Smart Projector), 4 Digital Cameras, 196 Printers, 3 LAN & Power cabling for various beneficiaries	IDA / 65380	Land Administration Reform	Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Signed					2022-09-16	2023-04-17	2022-09-21	2023-04-30								2022-11-02	2023-06-23	2022-12-02	2023-10-17	2023-01-06	2024-02-29	2023-07-05	
UG-MLHUD-310557-GO-RFB / Procurement of assorted Survey and Mapping Equipment for the Physical Planning Department (PPD), Institute of Survey and Land Management (ISLM), Surveys and Mapping Department (SMD) and Department of Geomatics and Land Management (DGLM), MUK	IDA / 65380	Land Administration Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2022-09-16	2022-11-07	2022-09-21	2022-11-17								2022-11-02	2022-12-05	2022-12-02		2023-01-06		2023-07-05	

UG-MLHUD-315041-GO-RFB / Development, Supply and Implementation of Land Valuation Management Information System (LAVMIS) Project	IDA / 65380	Land Administration Reform	Prior	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Under Review												2022-09-30	2022-12-21	2022-10-05	2023-01-18					2022-11-16	2023-04-04	2022-12-16	2023-06-01	2023-01-20	2023-09-29	2023-07-19																													
UG-MLHUD-330287-GO-RFO / Procurement of Text books for ISLM - Surveying (130 Books), Land Management & Valuation (248 Books), Physical Planning (145 Books), Cartography (234 Books) and Cross-Cutting Books (288 Books)	IDA / 65380	Land Administration Reform	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																											2022-12-14				2023-02-08		2023-08-07																						
UG-MLHUD-330285-GO-RFO / Procurement of 130 Reference Books for MUK_DGLM	IDA / 65380	Land Administration Reform	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Signed																															2023-01-04	2024-08-06			2023-03-01	2024-02-14		2023-08-28																	
UG-MLHUD-14334-GO-RFB / Procurement of specialized equipment for SMD, Valuation and GIS	IDA / 52690	Land Administration Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Cancelled																																			2017-05-08	2017-05-13			2017-06-24		2017-07-24		2017-08-28		2018-02-24										
UG-MLHUD-143095-GO-DIR / Design, Supply, Installation and Implementation of National Land Information System Infrastructure (DESINLISI)	IDA / 52690	Land Administration Reform	Prior	Direct Selection	Direct		0.00	Cancelled																																				2015-02-10	2019-10-28	2015-02-15				2015-03-22		2015-09-18											
UG-MLHUD-235324-GO-DIR / Enhancement of the Uganda National Land Information System (UgNLIS)	IDA / 65380	Land Administration Reform	Prior	Direct Selection	Direct		0.00	Cancelled																																					2021-07-16		2021-07-21				2021-08-25		2022-02-21										
UG-MLHUD-333748-GO-RFO / Journal Subscription	IDA / 65380	Land Administration Reform	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Cancelled																																							2023-01-04			2023-03-01		2023-08-28											
UG-MLHUD-47906-GO-RFO / Procurement of 18 vehicles (15 pickups, 2 station wagons and 1 van) - Phase 2 (for MZOs, CLAs and Litigation, Judiciary and UCLC)	IDA / 52690	Land Administration Reform	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Cancelled																																							2018-03-05	2018-05-04			2018-04-30		2018-10-27										
UG-MLHUD-362986-GO-RFO / Procurement of Video Conferencing Equipment	IDA / 65380	Land Administration Reform	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																																								2023-06-21			2023-08-16		2024-02-12										
UG-MLHUD-310569-GO-RFO / Procurement of 129 chairs and 44 tables for Surveys and Mapping Department	IDA / 65380	Land Administration Reform	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Signed																																								2023-03-05	2022-11-10			2023-04-30	2023-08-05	2023-10-27									
UG-MLHUD-365628-GO-RFB / Acquisition of Orthorectified High Resolution Satellite Imagery Mosaic, Tile and DTM for Uganda (AMS)	IDA / 65380	Land Administration Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Cancelled																																								2023-06-30	2024-03-07	2023-07-05	2024-03-07			2023-08-16	2024-03-12	2023-09-15	2024-08-29	2023-10-20		2024-04-17			
UG-MLHUD-371021-GO-DIR / Procurement of Ministry of Lands, Housing and Urban Development (MLHUD) e-HRM System	IDA / 65380	Land Administration Reform	Post	Direct Selection	Direct - National		0.00	Under Implementation																																								2023-08-24	2023-09-04	2023-08-29	2023-10-04			2023-10-03		2024-03-31							
UG-MLHUD-340845-GO-RFB / Procurement of 21 Pickups for ISLAAC, UGR, UgNLIS, CLAs, RaPPA, LAVMIS - Lot 1 and 4 Station wagons (SLAAC, CLAs and RaPPA) - Lot 2	IDA / 65380	Land Administration Reform	Prior	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Cancelled																																										2023-06-30	2023-08-23	2023-07-05			2023-08-16		2023-09-15		2023-10-20		2024-04-17		
UG-MLHUD-383225-GO-RFB / Procurement of 27 Vehicles - 22 Pickups for ISLAAC, UGR, UgNLIS, CLAs, RaPPA, LAVMIS - Lot 1 and 5 Station wagons (SLAAC, CLAs and RaPPA) - Lot 2	IDA / 65380	Land Administration Reform	Prior	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Signed																																										2023-09-29	2023-09-27	2023-10-04	2023-09-29			2023-11-15	2023-11-02	2023-12-15	2024-02-26	2024-01-19	2024-04-30		2024-07-17
UG-MLHUD-312349-GO-RFO / Procurement of 180 No. of 1 litre bottle of Hand Sanitiser and 390 packets of face masks for Rapid Physical Planning Appraisal (RaPPA)	IDA / 65380	Land Administration Reform	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Cancelled																																												2022-09-24			2022-11-19		2023-05-18						
UG-MLHUD-307288-GO-RFO / Procurement of IEC, Training and Sensitization Materials for Rapid Physical Planning Appraisal (RaPPA)	IDA / 65380	Land Administration Reform	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Cancelled																																											2022-09-07			2022-11-02		2023-05-01							
UG-MLHUD-413081-GO-RFB / Procurement of General ICT Equipment	IDA / 65380	Land Administration Reform	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Cancelled																																											2024-04-26		2024-04-26			2024-07-05		2024-08-04		2024-09-08		2026-03-02	
UG-MLHUD-427659-GO-RFB / Procurement of Assorted Information and Communication Technology (ICT) Equipment for MZOs, MLHUD, NLIC, Makerere University - Department of Geomatics and Land Management (DGLM), Surveys and Mapping Department (SM)	IDA / 65380	Land Administration Reform	Post	Request for Bids	Limited - National	Single Stage - One Envelope	0.00	Under Implementation																																											2024-05-17	2024-05-30	2024-05-22	2023-11-14			2024-07-03		2024-08-02		2024-09-06		2025-03-05
UG-MLHUD-446810-GO-RFO / Procurement of office furniture for the Data Processing Centre (DPC)	IDA / 65380	Land Administration Reform	Post	Request for Quotations	Limited - National	Single Stage - One Envelope	0.00	Pending Implementation																																												2024-08-30			2024-10-25		2025-04-23						
UG-MLHUD-448188-GO-DIR / Procurement of Orthorectified High Resolution Satellite Imagery Mosaic for Uganda (OResIM)	IDA / 65380	Land Administration Reform	Prior	Direct Selection	Direct - International		0.00	Pending Implementation																																														2024-08-30			2024-09-04			2024-10-09		2025-04-07	

NON CONSULTING SERVICES																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

UG-MLHUD-13945-NC-RFB / Geoidetic Reference Framework for Land Administration in Uganda (UGRF)	IDA / 52690	Land Administration Reform	Prior	Request for Bids	Open - International	Single Stage - One Envelope	3,823,567.93	Signed					2016-02-02		2016-02-07				2016-03-20	2016-04-19	2017-05-05	2016-05-24	2017-05-05	2016-11-20	
UG-MLHUD-14331-NC-RFB / Systematic Land Adjudication and Certification (SLAAC)	IDA / 52690	Land Administration Reform	Prior	Request for Bids	Open - International	Single Stage - One Envelope	2,885,000.00	Signed					2017-05-08	2017-05-05	2017-05-13	2017-06-14			2017-06-24	2017-08-10	2017-07-24	2018-04-19	2017-08-28	2018-07-10	2018-02-24
UG-MLHUD-280572-NC-RFB / Procurement of Non Consulting Services for Systematic Land Adjudication and Certification Project (Lots 1-5)	IDA / 65380	Land Administration Reform	Prior	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Signed					2022-08-05	2022-11-16	2022-08-10	2022-11-18			2022-09-21	2023-02-07	2022-10-21	2023-10-22	2022-11-25	2024-07-11	2023-05-24
UG-MLHUD-235316-NC-DIR / Enhancement of the Uganda Geoidetic Reference Framework (UGRF)	IDA / 65380	Land Administration Reform	Prior	Direct Selection	Direct		0.00	Canceled					2021-07-16		2021-07-21							2021-08-25		2022-02-21	
UG-MLHUD-304408-NC-DIR / Enhancement of the Uganda Geoidetic Reference Framework (UGRF)	IDA / 65380	Land Administration Reform	Prior	Direct Selection	Direct - International		0.00	Signed					2022-09-02	2023-01-19	2022-09-07	2023-08-11						2022-10-12	2023-09-22	2023-04-10	
UG-MLHUD-235562-NC-DIR / Systematic Land Adjudication and Certification of 142,000 parcels in both peri-urban and rural areas of Oyam, Maracha and Apac (SOYAp)	IDA / 65380	Land Administration Reform	Prior	Direct Selection	Direct - International		0.00	Canceled					2022-09-02		2022-09-07							2022-10-12		2023-04-10	
UG-MLHUD-333743-NC-DIR / Systematic Land Adjudication and Certification of 74,000 parcels in both peri-urban and rural areas of Oyam and Apac (SOYAp)	IDA / 65380	Land Administration Reform	Prior	Direct Selection	Direct - International		0.00	Signed					2023-01-06	2023-01-20	2023-01-11	2023-02-13						2023-02-15	2023-09-23	2023-08-14	
UG-MLHUD-13927-NC-RFB / Production of base maps for land administration in Uganda	IDA / 52690	Land Administration Reform	Prior	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Canceled					2014-10-01		2014-10-06				2014-11-17	2014-12-17		2015-01-21		2015-07-20	

CONSULTING FIRMS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
UG-MLHUD-13848-CS-COS / Development of a comprehensive, multimedia, state of the art Communication Strategy for the Land sector	IDA / 52690	Land Administration Reform	Prior	Consultant Qualification Selection	Open - International		0.00	Canceled	2016-02-25		2016-03-17		2016-04-30	2017-06-27							2016-05-30		2016-07-04		2016-12-31			
UG-MLHUD-14332-CS-COS / Development of Real Estate Agency and Management Bill	IDA / 52690	Land Administration Reform	Prior	Consultant Qualification Selection	Open - National		0.00	Canceled	2017-05-08	2017-06-30	2017-05-29	2017-12-28	2017-07-12									2017-08-11		2017-09-15		2018-03-14		
UG-MLHUD-14333-CS-COS / Development of Building Standards for Earthquake Prone Areas	IDA / 52690	Land Administration Reform	Prior	Consultant Qualification Selection	Open - National		0.00	Canceled	2017-05-08	2017-05-23	2017-05-29		2017-07-12									2017-08-11		2017-09-15		2018-03-14		
UG-MLHUD-27394-CS-COS / Development of Building Standards for Earthquake Prone Areas in Uganda	IDA / 52690	Land Administration Reform	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2017-09-07		2017-09-28		2017-11-11									2017-12-11		2018-01-15		2018-07-14		
UG-MLHUD-339289-CS-COS / Design Review and Construction Supervision of Construction of Land Administration structures to support enhanced service delivery (archival center and one floor on NLC)	IDA / 65380	Land Administration Reform	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2023-02-20	2023-03-14	2023-03-13	2023-04-03	2023-04-26									2023-05-26		2023-06-30		2023-12-27		
UG-MLHUD-13940-CS-QCBS / Improving Physical Planning Legislation in Uganda	IDA / 52690	Land Administration Reform	Post	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2015-10-02		2015-10-23		2015-12-06						2016-01-03		2016-02-02		2016-03-08		2016-04-12		2017-04-12	
UG-MLHUD-13926-CS-QCBS / Preparation of National Physical Development Plan (NPD P)	IDA / 52690	Land Administration Reform	Post	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2014-06-24		2014-07-15		2014-08-28						2014-09-25		2014-10-25		2014-11-29		2015-01-03		2016-01-03	
UG-MLHUD-13938-CS-QCBS / Baseline Study of the current planning system as benchmark for evaluating projects	IDA / 52690	Land Administration Reform	Post	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2014-11-11	2023-03-06	2014-12-02		2015-01-15						2015-02-12		2015-03-14		2015-04-18		2015-05-23		2016-05-22	
UG-MLHUD-13933-CS-QCBS / Construction Supervision of Nine (9) Ministry Zonal Offices, and a Hostel and Multi-Purpose Hall for the Institute of Surveying and Land Management	IDA / 52690	Land Administration Reform	Post	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2014-06-24	2023-03-06	2014-07-15		2014-08-28						2014-09-25		2014-10-25		2014-11-29		2015-01-03		2016-01-03	
UG-MLHUD-362978-CS-COS / Consultancy Services for Development of an M & E Framework and Technical Requirements for M & E System	IDA / 65380	Land Administration Reform	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2023-06-30	2023-09-29	2023-07-21		2023-09-03									2023-10-03		2023-11-07		2024-05-05		
UG-MLHUD-235304-CS-QCBS / Review of the Land Administration Legal Framework	IDA / 65380	Land Administration Reform	Prior	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2022-07-18		2022-08-08		2022-09-21						2022-10-19		2022-11-18		2022-12-23		2023-01-27		2024-01-27	
UG-MLHUD-401691-CS-COS / Consultancy Services for the Review of the Legal Framework for Land Administration	IDA / 65380	Land Administration Reform	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2024-04-26	2024-05-30	2024-05-17		2024-06-30									2024-07-30		2024-09-03		2025-03-02		
UG-MLHUD-424052-CS-COS / Consultancy Services to conduct survey on customer satisfaction of the Land Registry Services.	IDA / 65380	Land Administration Reform	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2024-04-30	2024-05-15	2024-05-21		2024-07-04									2024-08-03		2024-09-07		2025-03-06		

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
UG-MLHUD-13939-CS-CDS / Environmental and Social Impact Assessment of the planned construction works	IDA / 52690	Land Administration Reform	Prior	Direct Selection	Direct		0.00	Canceled	2016-12-28		2016-12-28					2017-01-18		2017-07-17	
UG-MLHUD-13937-CS-CDS / Preparation of Technical Requirements for the Design and Implementation of the Computer Assisted Mass Appraisal (CAMA) Project in Uganda	IDA / 52690	Land Administration Reform	Prior	Direct Selection	Direct		0.00	Canceled	2016-01-11		2016-01-11					2016-02-01		2016-07-30	
UG-MLHUD-235327-CS-CDS / Conducting an Environmental and Social Impact Assessment of the planned construction works under MLHUD archival center and one floor on NLUIC	IDA / 65380	Land Administration Reform	Post	Direct Selection	Direct		0.00	Signed	2021-07-08	2021-09-30	2021-07-18	2022-09-05				2021-09-21	2022-10-28	2022-03-20	
UG-MLHUD-235533-CS-CDS / SLAAC Data Capture and Processing Software upgrade and Maintenance. The functionalities of the software to be upgraded should allow for massive parcel geometry data capture and titles certification.	IDA / 65380	Land Administration Reform	Post	Direct Selection	Direct		0.00	Canceled	2021-07-08	2023-03-21	2021-07-18					2021-09-21		2022-03-20	
UG-MLHUD-226382-CS-CDS / Engagement of the Project Technical Advisor (TA) who will be responsible for providing oversight and technical advice in all project activities as well as providing quality control ensuring that Project objectives are met.	IDA / 65380	Land Administration Reform	Post	Direct Selection	Direct		0.00	Signed	2021-07-16	2021-08-17	2021-07-26	2020-08-19				2021-09-29	2021-06-08	2022-03-28	
UG-MLHUD-226391-CS-CDS / Engagement of the Services of the Procurement Specialist to ensure smooth operations of the Project Procurement Activities	IDA / 65380	Land Administration Reform	Post	Direct Selection	Direct		0.00	Signed	2021-07-16	2021-08-17	2021-07-26	2022-05-18				2021-09-29	2021-06-01	2022-03-28	
UG-MLHUD-235313-CS-CDS / Review of SLAAC Manuals	IDA / 65380	Land Administration Reform	Post	Direct Selection	Direct		0.00	Signed	2021-07-16	2022-10-17	2021-07-26	2023-02-03				2021-09-29	2023-06-01	2022-03-28	
UG-MLHUD-242872-CS-CDS / Review of SLAAC Manuals - Surveyor/GIS Expert	IDA / 65380	Land Administration Reform	Post	Direct Selection	Direct - National		0.00	Signed	2022-08-08	2022-10-17	2022-08-18	2023-03-03				2022-10-22	2023-06-01	2023-04-20	
UG-MLHUD-304399-CS-CDS / Technical Advisor (Richard Oput) Contract Renewal	IDA / 65380	Land Administration Reform	Post	Direct Selection	Direct - National		0.00	Signed	2022-07-18	2022-07-29	2022-07-28	2022-05-18				2022-10-01	2022-11-09	2023-03-30	
UG-MLHUD-309313-CS-INDV / Recruitment of a Procurement Assistant	IDA / 65380	Land Administration Reform	Post	Individual Consultant Selection	Open - National		0.00	Canceled	2022-08-19	2023-02-02	2022-10-07		2022-10-28			2022-12-02		2023-05-31	
UG-MLHUD-309311-CS-INDV / Recruitment of Project Accounts Officer (PAO)	IDA / 65380	Land Administration Reform	Post	Individual Consultant Selection	Open - National		0.00	Canceled	2022-08-19	2023-06-15	2022-10-07		2022-10-28			2022-12-02		2023-05-31	
UG-MLHUD-304401-CS-CDS / Procurement Specialist (John Obore) Contract Renewal	IDA / 65380	Land Administration Reform	Post	Direct Selection	Direct - National		0.00	Signed	2022-07-18	2023-05-19	2022-07-28	2020-06-25				2022-10-01	2022-11-09	2023-03-30	
UG-MLHUD-242875-CS-CDS / Review of SLAAC Manuals - Communications Expert	IDA / 65380	Land Administration Reform	Post	Direct Selection	Direct - National		0.00	Signed	2022-08-08	2022-10-17	2022-08-18	2023-02-03				2022-10-22	2023-05-25	2023-04-20	
UG-MLHUD-242873-CS-CDS / Review of SLAAC Manuals - Legal Expert	IDA / 65380	Land Administration Reform	Post	Direct Selection	Direct - National		0.00	Signed	2022-08-08	2022-10-17	2022-08-18	2023-02-03				2022-10-22	2023-06-01	2023-04-20	
UG-MLHUD-242874-CS-CDS / Review of SLAAC Manuals - Sociologist/Development Expert	IDA / 65380	Land Administration Reform	Post	Direct Selection	Direct - National		0.00	Signed	2022-09-09	2022-10-17	2022-09-19	2023-03-27				2022-11-23	2023-06-01	2023-05-22	
UG-MLHUD-309307-CS-INDV / Recruitment of Monitoring and Evaluations Officer	IDA / 65380	Land Administration Reform	Post	Individual Consultant Selection	Open - National		0.00	Canceled	2022-08-19		2022-10-07		2022-10-28			2022-12-02		2023-05-31	
UG-MLHUD-333745-CS-INDV / Engagement of Prof Shig Enemark to assist in enhancing capacity of the Geomatics and Land Management staff in IT for purpose land administration and Management.	IDA / 65380	Land Administration Reform	Post	Individual Consultant Selection	Direct - International		0.00	Canceled	2022-12-30	2023-03-11	2023-01-09	2023-03-20	2023-01-30			2023-03-06		2023-09-02	
UG-MLHUD-333746-CS-INDV / Engagement of Visiting Professor (Prof Rexford Aliens) to provide technical and procedural advice to ensure effective, efficient and sustainable implementation of the developed Masters of Science Training Program.	IDA / 65380	Land Administration Reform	Post	Individual Consultant Selection	Direct - International		0.00	Canceled	2022-12-30	2023-03-11	2023-01-09	2023-03-17	2023-01-30			2023-03-06		2023-09-02	
UG-MLHUD-235551-CS-CDS / Design Review and Construction Supervision of Construction of Land Administration structures to support enhanced service delivery (archival center and one floor on NLUIC)	IDA / 65380	Land Administration Reform	Post	Direct Selection	Direct		0.00	Canceled	2021-07-12		2021-07-22					2021-09-25		2022-03-24	
UG-MLHUD-337531-CS-INDV / Procurement of an Environment Safeguards Specialist	IDA / 65380	Land Administration Reform	Post	Individual Consultant Selection	Open - National		0.00	Canceled	2023-02-28	2023-06-11	2023-04-18		2023-05-09			2023-06-13		2023-12-10	
UG-MLHUD-337537-CS-INDV / Procurement of a Social Safeguards Specialist	IDA / 65380	Land Administration Reform	Post	Individual Consultant Selection	Open - National		0.00	Canceled	2023-02-28	2023-06-06	2023-04-18		2023-05-09			2023-06-13		2023-12-10	

UG-MLHUD-336471-CS-INDV / Recruitment of a Monitoring and Evaluation Officer - Nduka Nicholas	IDA / 65380	Land Administration Reform	Post	Individual Consultant Selection	Direct - National		0.00	Signed	2023-02-28	2023-03-09	2023-03-10	2023-08-04	2023-03-31	2023-08-04	2023-05-05	2023-07-05	2023-11-01	
UG-MLHUD-15985-CS-INDV / Hiring of Physical Planning Advisor	IDA / 52690	Land Administration Reform	Post	Individual Consultant Selection	Open		0.00	Canceled	2014-11-11		2015-03-12		2015-04-28	2017-12-19	2015-06-22		2015-07-27	
UG-MLHUD-40468-CS-CDS / Renewal of contract for the Physical Planning Advisor	IDA / 52690	Land Administration Reform	Post	Direct Selection	Direct		0.00	Canceled	2017-12-22	2017-12-28	2018-01-01	2018-01-03			2018-03-07		2018-09-03	
UG-MLHUD-53007-CS-CDS / Specialized ICT Training for MLHUD ICT officers	IDA / 52690	Land Administration Reform	Post	Direct Selection	Direct		0.00	Canceled	2018-03-12	2018-04-10	2018-03-22	2018-04-24			2018-05-26		2018-11-22	
UG-MLHUD-13935-CS-CDS / Consultancy Services for Affordable Housing Finance Feasibility Analysis	IDA / 52690	Land Administration Reform	Post	Direct Selection	Direct		0.00	Canceled	2016-09-07	2023-03-06	2016-09-07				2016-09-28		2017-03-27	
UG-MLHUD-13930-CS-CDS / Records Management Specialist	IDA / 52690	Land Administration Reform	Post	Direct Selection	Direct		0.00	Canceled	2016-02-14	2023-03-06	2016-02-14				2016-03-06		2016-09-02	
UG-MLHUD-13929-CS-CDS / Hiring of Consultant to conduct the Design, Development and Implementation of the Data Capture Software/System	IDA / 52690	Land Administration Reform	Post	Direct Selection	Direct		0.00	Canceled	2016-10-05	2023-03-06	2016-10-05				2016-10-26		2017-04-24	
UG-MLHUD-309320-CS-CDS / Procurement of US Supervisor - Mike Cherenshynskiy - (Contract Renewal)	IDA / 65380	Land Administration Reform	Post	Direct Selection	Direct - International		0.00	Canceled	2022-09-09		2022-09-19				2022-11-23		2023-05-22	
UG-MLHUD-397899-CS-CDS / Procurement of Mykhailo CH EREMSHYNSKYI as Projects Supervisor for Uganda Geodesic Reference Framework (UGRF), Systematic Land Adjudication and Certification (SLAAC), Land Valuation Management Information System (LAVMIS) Projects. NALISEP	IDA / 65380	Land Administration Reform	Post	Direct Selection	Direct - International		0.00	Under Implementation	2023-12-24	2023-12-21	2024-01-03				2024-03-08		2024-09-04	
UG-MLHUD-446803-CS-CDS / Engagement of Margaret Lwanga as an Environment Safeguards Specialist to support CEDP AP Land Component Implementation Team	IDA / 65380	Land Administration Reform	Post	Direct Selection	Direct - National		0.00	Pending Implementation	2024-08-23		2024-09-02				2024-11-06		2025-05-05	
UG-MLHUD-448182-CS-CDS / Engagement of Joseph Kawuma as the Financial Management Specialist for three (3) months.	IDA / 65380	Land Administration Reform	Post	Direct Selection	Direct - National		0.00	Pending Implementation	2024-08-30		2024-09-09				2024-11-13		2025-05-12	