

PROCUREMENT PLAN (Textual Part)

Project information: Pakistan Sindh Solar Energy Project (P159712)

Project Implementation agency: Sindh Energy Department *[insert legal name]*

Date of the Procurement Plan: March 26,2018

Period covered by this Procurement Plan: March 26-2018 to September 26,2019

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Sindh Public Procurement Rules, 2010., such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

1. Only the model bidding documents for Open National Competition agreed with the World Bank (and as amended for time to time), shall be used for bidding;

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower,

such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: applicable for those contracts identified in the Procurement Plan tables;

Works: applicable/is applicable for those contracts identified in the Procurement Plan tables

.

PROCUREMENT PLAN Pakistan : Sindh Solar Energy Project

General Information
Country: Pakistan **Bank's Approval Date of the Original Procurement Plan:** 2018-03-26
Revised Plan Date(s): (comma delineated, leave blank 2024-08-30)
Project ID: P159712 **Bank's Approval Date of the Original Procurement Plan:** 2018-03-26
Project Name: Sindh Solar Energy Project **Revised Plan Date(s):** (comma delineated, leave blank 2024-08-30)
Loan / Credit No.: / , IDA / 62580 **GNP Date:**
Executing Agency: Sindh Energy Department

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
PK-SED-148305-NC-RFB / Development & Operation of Distributed Solar on Public Buildings: Demonstration Phase	IDA / 62580	Component 2: Distributed Solar	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,000,000.00	0.00	Canceled					2019-12-20		2019-12-25					2020-02-05		2020-03-06		2020-04-10	2020-10-07
PK-SED-150872-CW-RFB / Development & Operation of Distributed Solar on Public Buildings: Demonstration Phase	IDA / 62580	Component 2: Distributed Solar	Post	Request for Bids	Open - National	Single Stage - Two Envelope				1,000,000.00	0.00	Canceled					2019-12-20		2019-12-25					2020-02-05		2020-04-19		2020-05-24	2020-11-20
PK-SED-331787-CW-RFB / Construction of Boundary Wall & Civil Works for Solar Park	IDA / 62580	Component 1: Utility-Scale Solar	Post	Request for Bids	Open - National	Single Stage - One Envelope				3,700,000.00	0.00	Canceled					2022-12-21	2022-12-22	2022-12-26	2022-12-22				2023-01-16		2023-02-15		2023-03-22	2023-11-17
PK-SED-344043-CW-RFB / Construction of Boundary Wall and Civil Works for Solar Park	IDA / 62580	Component 1: Utility-Scale Solar	Post	Request for Bids	Open - National	Single Stage - One Envelope				3,700,000.00	0.00	Pending Implementation					2023-03-07		2023-03-12					2023-04-02		2023-05-02		2023-05-31	2023-09-08
PK-SED-404176-CW-RFB / Boundary Wall Civil Works	IDA / 62580	Component 1: Utility-Scale Solar	Post	Request for Bids	Open - National	Single Stage - One Envelope				5,000,000.00	0.00	Under Implementation					2024-02-06	2024-04-07	2024-02-11	2024-04-16				2024-03-24	2024-05-14	2024-04-23	2024-06-25	2024-05-28	2024-11-24
PK-SED-404181-CW-Dir / Installation of Sign Boards	IDA / 62580	Component 1: Utility-Scale Solar	Post	Direct Selection	Direct - National					3,000.00	0.00	Under Implementation					2024-02-01	2024-03-01	2024-02-06	2024-03-04								2024-03-12	2024-09-08
PK-SED-409977-CW-RFB / Design, Supply and Install Distributed Grid-Connected Solar PV Systems On and Around Public Sector Buildings (Component 2 Round 4)	IDA / 62580	Component 2: Distributed Solar	Post	Request for Bids	Open - National	Single Stage - One Envelope				4,000,000.00	0.00	Pending Implementation					2024-11-01		2024-11-11					2025-01-20		2025-02-19		2025-03-26	2025-07-31
PK-SED-409956-CW-RFB / Design, Supply and Install Distributed Grid-Connected Solar PV Systems On and Around Public Sector Buildings (Component 2 Round 3)	IDA / 62580	Component 2: Distributed Solar	Prior	Request for Bids	Open - National	Single Stage - One Envelope				16,000,000.00	0.00	Pending Implementation					2024-04-08		2024-04-08					2024-06-17		2024-07-17		2024-08-21	2026-02-12

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
PK-SED-178332-GO-Dir / Design, Supply, Install & Operate Distributed Solar PV on and around Public Sector Buildings related to COVID-19 Relief Measures	IDA / 62580	Component 2: Distributed Solar	Post	Direct Selection	Direct			6,000,000.00	2,746,178.00	Signed						2020-06-08	2020-06-24	2020-06-13	2020-07-03							2020-07-18	2020-09-21	2021-01-14
PK-SED-94735-GO-RFB / Implementation and Operation of Distributed Solar Installations - Round 1 (Component 2)	IDA / 62580	Component 2: Distributed Solar	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		5,000,000.00	0.00	Canceled						2020-01-06		2020-01-11				2020-02-10		2020-04-15		2020-05-20		2020-11-16
PK-SED-201513-GO-RFB / 170 Public Sector Buildings and Solar PV	IDA / 62580	Component 2: Distributed Solar	Prior	Request for Bids	Open - International	Single Stage - One Envelope		13,000,000.00	0.00	Canceled						2020-11-15		2020-11-20				2021-01-01		2021-01-31		2021-03-07		2022-06-30
PK-SED-206642-GO-RFP / 40 Public Sector Buildings on Grid PV Solar	IDA / 62580	Component 2: Distributed Solar	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope		8,400,000.00	0.00	Canceled						2020-12-28		2021-01-02				2021-02-13		2021-04-28		2021-06-02		2021-11-29
PK-SED-207616-CS-CDS / Interim Monitoring Mechanism - Airtable	IDA / 62580	Component 3: Solar Home Systems	Post	Direct Selection	Direct			40,000.00	0.00	Canceled						2021-03-01	2021-03-08	2021-03-06	2021-03-12							2021-04-10		2021-10-07
PK-SED-238695-GO-Dir / Interim Monitoring System (Record Keeping Software)	IDA / 62580	Component 3: Solar Home Systems	Post	Direct Selection	Direct			10,000.00	5,665.72	Signed						2021-06-10	2021-06-01	2021-06-15	2021-06-23						2021-07-20	2021-12-06	2023-07-20	
PK-SED-296852-GO-RFB / Design, supply, install & operate distributed grid-connected solar PV systems on and around Public Sector buildings	IDA / 62580	Component 2: Distributed Solar	Prior	Request for Bids	Open - National	Single Stage - One Envelope		9,500,000.00	0.00	Canceled						2022-06-02	2022-06-06	2022-06-07	2022-06-07				2022-07-19		2022-08-18		2022-09-22	2023-05-20
PK-SED-310997-GO-RFB / Design, supply, install & operate distributed grid-connected solar PV systems on and around Public Sector buildings	IDA / 62580	Component 2: Distributed Solar	Prior	Request for Bids	Open - National	Single Stage - One Envelope		9,500,000.00	0.00	Signed						2022-08-19	2022-08-21	2022-08-24	2022-08-22				2022-10-05	2022-11-04	2022-10-16	2022-12-09	2022-11-29	2023-08-06
PK-SED-320539-GO-RFB / Design, supply, install & operate distributed grid-connected solar PV systems on and around Public Sector buildings - Round 3	IDA / 62580	Component 2: Distributed Solar	Prior	Request for Bids	Open - National	Single Stage - One Envelope		9,500,000.00	0.00	Under Implementation						2022-10-13		2022-10-18				2022-11-29		2022-12-29		2023-02-02		2023-09-30
PK-SED-373956-GO-RFB / Bulk Procurement of 200,000 Solar Home Systems.	IDA / 62580	Component 3: Solar Home Systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		31,000,000.00	0.00	Under Implementation						2023-07-30	2023-08-31	2023-08-04	2023-09-12				2023-09-15	2023-11-08	2023-10-15	2024-08-28	2023-11-19	2024-05-17
PK-SED-407536-GO-RFO / Drones for Supervision	IDA / 62580	Component 2: Distributed Solar	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		2,500.00	0.00	Pending Implementation								2024-03-06								2024-05-01		2024-07-30

PK-SED-419817-CS-INDV / F MS - Financial Management S pecialist	IDA / 62580	Component 4: Capacity Buil ding and Technical Assistanc e	Prior	Individual Consult ant Selection	Open - National		35,000.00	0.00	Under Review	2024-04-16	2024-04-16	2024-06-04		2024-06-25		2024-07-30		2025-01-26
---	-------------	---	-------	-------------------------------------	-----------------	--	-----------	------	--------------	------------	------------	------------	--	------------	--	------------	--	------------