PROCUREMENT PLAN TEXTUAL PART

Project information

Country: Turkiye

Project Name: Turkiye Public and Municipal Renewable Energy

Project (PUMREP)

Project Number: P179867

Project Implementation Agency: MoEUCC / General Directorate for

Construction Affairs (GDCA)

Date of the Procurement Plan: 04/April/2023

Period covered by this Procurement Plan: From 01.06.2023 to

31.08.2028

I. Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (November 2020) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project. Any procurement activity under the Project shall not be initiated before it is approved by the Bank through STEP.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

II. Goods, Works and Non-consulting Services

Procurement Method	Procurement Method Threshold	Prior Review Threshold
RFB (International Open Competition)	Preferred Method for Goods, Works and Non- consulting Services (No selection method threshold)	Contract valued ≥ USD 10M Works and ≥ USD 2M for Goods and Non- Consulting Services
RFB (National Open Competition)	Contracts valued < USD 30M for Works and < USD 2M for Goods and Non-Consulting Services	Contracts valued ≥ USD 10M for Works and ≥ USD 2M for Goods and Non- Consulting Services

Works Contracts valued < USD200,000 - Goods and	No prior review
Non-consulting Services	
Contracts valued <	
USD100,000	

III. Selection of Consultants

Selection Method	Selection Method Threshold	Prior Review Threshold
Quality and Cost Based Selection (QCBS)	Default Method (No selection method threshold)	Contract valued ≥ USD 1M
Selection Based on Consultants Qualification (CQS)	Contracts valued < USD300,000	No prior review
Least Cost Selection (LCS)	No selection Method threshold	Contract valued ≥ USD 1M
Direct Selection (DIR)	No selection method threshold	Contract valued ≥ USD 1M Justification is required at the PP approval
Individual Consultants (INDV)	No selection method threshold	Contracts valued ≥ USD300,000

The terms of references of any audit, procurement or legal consultants financed by the project shall be sent to the Bank for its comments.

IV. Special Arrangements

- 1.The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP. For the procurements not subject to international competitive selection, Turkish translation of the Bank's Standard Procurement Documents (SPD) with minor modifications will be used as to fit for purpose or the procurement documents agreed by the Bank shall be used.
- **2.Review Procedure:** The procurements under the project are subject to the Bank's prior review as stipulated in above Paragraphs II and III and also as specified in the procurement schedule given below in Section V, and in STEP.
- 3. Procurement of Second Hand Goods: Not Applicable
- **4.Domestic preference** (as specified under paragraph 5.51 of the Procurement Regulations): Not applicable

- **5.Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable
- 6. Other Relevant Procurement Information NA
- V. Procurement Packages with Methods and Time Schedule
 The estimated costs given in the attached tables include VAT.

PROCUREMENT PLAN TEXTUAL PART

Project information

Country: Turkiye

Project Name: Turkiye Public and Municipal Renewable Energy

Project (PUMREP)

Project Number: P179867

Project Implementation Agency: ILBANK

Date of the Procurement Plan: May 04, 2023

Period covered by this Procurement Plan: From May 2023 to February

2026

I. Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (November 2020) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project. Any procurement activity under the Project shall not be initiated before it is approved by the Bank through STEP.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

II. Goods, Works and Non-consulting Services

Procurement Method	Procurement Method Threshold	Prior Review Threshold
RFB (International Open Competition)	Preferred Method for Goods, Works and Non- consulting Services (No selection method threshold)	Contract valued ≥ USD 10M Works and ≥ USD 2M for Goods and Non- Consulting Services
RFB (National Open Competition)	Contracts valued < USD 30M for Works and < USD 2M for Goods and Non- Consulting Services	Contracts valued ≥ USD 10M for Works and ≥ USD 2M for Goods and Non- Consulting Services
RFQ	Works Contracts valued < USD200,000 - Goods and Non-consulting Services Contracts valued < USD100,000	No prior review

III. Selection of Consultants

Selection Method	Selection Method Threshold	Prior Review Threshold
Quality and Cost Based Selection (QCBS)	Default Method (No selection method threshold)	Contract valued ≥ USD 1M
Selection Based on Consultants Qualification (CQS)	Contracts valued < USD300,000	No prior review
Least Cost Selection (LCS)	No selection Method threshold	Contract valued ≥ USD 1M
Direct Selection (DIR)	No selection method threshold	Contract valued ≥ USD 1M Justification is required at the PP approval
Individual Consultants (INDV)	No selection method threshold	Contracts valued ≥ USD300,000

The terms of references of any audit, procurement or legal consultants financed by the project shall be sent to the Bank for its comments.

IV. Special Arrangements

1.The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP. For the

- procurements not subject to international competitive selection, Turkish translation of the Bank's Standard Procurement Documents (SPD) with minor modifications will be used as to fit for purpose or the procurement documents agreed by the Bank shall be used.
- **2.Review Procedure:** The procurements under the project are subject to the Bank's prior review as stipulated in above Paragraphs II and III and also as specified in the procurement schedule given below in Section V, and in STEP.
- **3.Procurement of Second Hand Goods:** Not Applicable
- **4.Domestic preference** (as specified under paragraph 5.51 of the Procurement Regulations): Not applicable
- **5.Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable
- 6. Other Relevant Procurement Information NA
- V. Procurement Packages with Methods and Time Schedule
 The estimated costs given in the attached tables include VAT.

Procurement Category Code	Procurement Category Definition	Review Type	
GO CW CS NCS	Goods Civil Works Consultant Services Non-Consulting Services	Prior Post	
Procurement Method Code (CS)	Procurement Method Definition	Procurement Method Code (GO)	Procurement Method Definition
QCBS	Quality and Cost-Based Selection	RFP	Request for Proposals
FBS	Fixed Budget Selection	RFB	Request for Bids
LCS	Least Cost Selection	RFQ	Request for Quotations
QBS	Quality Based Selection	DIR	Direct Selection
cqs	Consultant Qualification Selection	CD	Competitive Dialog
CDS	Direct Selection	UN	UN Agencies (Direct)
INDV	Individual Consultant Selection	EA	E-Auctions
UN	UN Agencies (Direct)	IMP	Imports
NPO	Non-Profit Organizations	СОММ	Commodities
BANK	Banks	CDD	Community Driven Development Alternative
PRA	Procurement Agents	APA	Procurement Arrangement
САРА	Alternative Procurement Arrangement	СР	Commercial Practices
ССР	Commercial Practices		

Procurement Method Code (CW)	Procurement Method Definition	Procurement Method Code (NC)	Procurement Method Definition
RFP	Request for Proposals	RFP	Request for Proposals
RFB	Request for Bids	RFB	Request for Bids
RFQ	Request for Quotations	RFQ	Request for Quotations
DIR	Direct Selection	DIR	Direct Selection
CD	Competitive Dialog	CD	Competitive Dialog
UN	UN Agencies (Direct)	UN	UN Agencies (Direct)
CDD	Community Driven Development	EA	E-Auctions
FCA	Force Account	CDD	Community Driven Development
APA	Alternative Procurement Arrangement	FCA	Force Account
PPP	Public Private Partnerships	APA	Alternative Procurement Arrangement
СР	Commercial Practices	PPP	Public Private Partnerships
		СР	Commercial Practices

PROCUREMENT PLAN Turkiye : Public and Municipal Renewable Energy Project General Information
Country: Turkiye Bank's Approval Date of the Origin

Project ID: P179867 Revised Plan Date(s): (comma delineated, leave blank 2024-09-02 GPN Date: 2023-07-17 Public and Municipal Renewable Energy Project Loan / Credit No: IBRD / 95500, IBRD / 95510, TF / C1421

V	ORKS																													
A	ctivity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH Ri sk	nt Docume nt Type	Actual Am ount (US\$)	atus	Docu	ments	ation	Report	ent / Just	tification	Notice / Ir	nvitation	s Is	sued	Opening	/ Minutes	for A	mendation ward	Signed		ic	t Complet on
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actua

- 1	GOODS																											
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Actual Amount (US\$)	utus	1 5000	iiciico	acion.	пероп	Cite, just	cincution	I House / I	iivicacioii	3 1331	acu	Opening.	, i-iiiidees	for A	ward				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
г						1																						

Signed Contract			
Signed Collidate	tract	Contract (t Completi
Planned Actual	Actual	Planned	d Actua
lanı	ned /	ned Actual	ned Actual Planned

CONSULTING FIRM																										
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Actual Amount (US\$)	Process Status	Terms of I	Reference	Expression No		Short List equest for		Request fo as Is		Opening of Proposals			or recunic	Report and	Evaluation d Draft Neg Contract		Contract	Contract C	Completion
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ILBANK-PMC-C1 / Project Ma nagement Consultancy Servi ces for Feasibility Review an d Preparation of Bidding Doc uments	IBRD / 95500	Technical Assistance and Project Implementation Sup port	Doct	Quality And Cost- Based Selection	Open - Internationa I		0.00	Under Implement ation	2023-11-10	2024-02-22	2023-11-24	2024-03-04	2024-01-30	2024-07-16			2024-02-27		2024-04-12		2024-05-10		2024-06-14		2025-09-17	
VASKI-PUMREP-C1 / Design Review and Supervision Cons ultancy Service for VASKI Sol ar Power Plant Project	IBRD / 95510	Renewable Energy Invest ments in Municipalities		Quality And Cost- Based Selection	Open - Internationa I		0.00	Under Implement ation	2024-05-24	2024-05-06	2024-06-14	2024-05-14	2024-07-28	2024-07-23			2024-08-25		2024-09-24		2024-10-29		2024-12-03		2026-06-16	

INDIVIDUAL CONS																		
Activity Reference No. Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Actual Amount (US\$)	Process Status	Teams of I	Reference	Invitation I d/Selected	to Identifie Consultant	Draft Nego ra		Signed (Contract	Contract C	ompletion
·									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PUMREP-IB-IND-PC-01 / Selection of Individual Procurem nt Consultant		Technical Assistance and Project Implementation Sup port	Prior	Individual Consult ant Selection	Open - National		0.00	Pending Impleme ntation	2024-08-07		2024-09-10		2024-09-12		2024-09-16		2028-12-31	