PROCUREMENT PLAN (Textual Part)

Project information: Papua New Guinea (PNG), Urban Youth Employment Project II, P-166420

Project Implementation agency: National Capital Development Commission (NCDC); and Lae City Authority (LCA)

Date of the Procurement Plan: February 20, 2020

Period covered by this Procurement Plan: February 2020 - to August 2021

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016, revised November 2017 and August 2018) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the *National Procurement Act 2018*, No. 12 of 2018, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

National preferences	Eligibility:
	Eligibility to participate in a procurement
	process for and to be awarded a Bank financed
	contract shall be as defined under paragraphs
	3.21-3.23 of the Procurement Regulations;

	accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in the said paragraphs. Foreign bidders shall be eligible to participate in bidding under the same conditions as national bidders. No domestic preference shall be granted in bid evaluation on the basis of bidder's nationality, origin of goods or services, and/or preferential programs.
Registration of bidders as condition for bidding	Registration of bidders: Registration shall not be used to assess bidders' qualifications. A foreign bidder shall not be required to register as a condition for submitting its bid, and a foreign bidder recommended for contract award shall be given a reasonable opportunity to register, with the reasonable cooperation of the Recipient, prior to contract signing.
Procurement documents	Procurement Documents: Templates of procurement documents, including contract forms, acceptable to the Association shall be used for all procurement financed by the Project.
Document Fees	Bidding Document Fees: A fee for bidding documents if applied must be reasonable and is to be used to offset the actual costs associated with reproduction of large bidding documents and associated plans and drawings. It is not to be used to generate revenue, or to limit or restrict participation in procurement processes. Bidding document fees are not to be charged for the procurement of consulting services (firms and individual), non-consulting services, or goods.
Fraud and Corruption	Fraud and Corruption: The procurement documents shall require that bidders submitting bids present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.

Negotiations and cancellation of procurement process	Cancellation of all bids: All bids (or the sole bid if only one bid is received) shall not be rejected, the procurement process shall not be cancelled, and new bids shall not be solicited without the Bank's prior written concurrence.
Complaints Handling	Complaints Review Mechanism: The Recipient shall establish and implement an effective, fair and timely complaints review mechanism allowing bidders to complain and to have their complaints handled in a timely manner. Until an adequate complaints review mechanism (as assessed by the Bank) is established the Bank's review mechanism as set out in the Procurement Regulations will apply.
Contract Award Notice	Publication of Contract Award Notice: For purposes of Article 36(5) of the Act, within one month from award, a notice of all procurement contract awards shall include, at a minimum as relevant and applicable for each procurement method (a) the name of each bidder that submitted a bid; (b) bid prices as read out at bid opening; (c) evaluated prices of each bid that was evaluated; (d) the names of bidders whose bids were either rejected as nonresponsive or not meeting qualification criteria, or not evaluated, with the reasons thereof; and (e) the name of the winning bidder, the final total contract price, as well as the duration and a summary of the scope of the contract.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

The above captioned conditions also apply when approaching the international market.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: Not Applicable;

Works: Not Applicable

PROCUREMENT PLAN		w Guinea : Urban	Youth Emplo	oyment Proj	ect II																							
eneral Informa																												
ountry:	Papua New G	Guinea				ocurement Pla																						
Project ID: Project Name: Joan / Credit No: Executing Agency(IDA / 64050	Employment Project I ital District	GPN Date:	Date(s): (con	nma delineate	d, leave blank	c 2024-09-02																					
VORKS																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R	Procurement D ocument Type	Estimated Amount (U S\$)	Actual Am ount (US\$	Process St atus	Docun	nents	ation	Report	ent / Jus	tification	Notice /	ocurement Invitation	s Iss	sued	Opening	/ Minutes	and Recor for A	ntion Report nmendation Award	Signed	Contract
PG-NCDC-337416-CW-RFQ / NCDC Works Contract (Wards & 4)	s IDA / 64050	Youth Job Corps	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD	162,242.00	0.00	Completed	Planned	Actual	Planned	Actual	Planned	Actual	2023-02-11	Actual 2023-02-06	Planned	Actual	Planned	Actual	Planned	Actual	2023-04-08	
PG-NCDC-362766-CW-RFQ / IRBAN WORKS -Construction of 1250 m Footpath of 1.8 m vide and 0.15 m depth in Wa gani	IDA / 64050	Youth Job Corps	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	220,000.00	0.00	Completed							2023-06-03	2023-05-24							2023-07-29	2023-07-0
PG-NCDC-369113-CW-RFQ / Construction of Vendor Benc nes and upgrading Walkway/ Markert seating area along C ninsurah Drive, Foodland.		Youth Job Corps	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	155,000.00	0.00	Canceled							2023-07-05								2023-08-30	
PG-NCDC-373522-CW-RFQ / Construction of 1.7km of Foo path at Recreational & Rem emberance Parks, including 2 27m of Perimeter Fencing	IDA / 64050	Youth Job Corps	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	680,000.00	0.00	Signed							2023-07-29								2023-09-23	2023-08-2
PG-NCDC-376196-CW-RFQ / Ground Floor Office Setup	IDA / 64050	Project Management	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD	140,000.00	0.00	Completed							2023-09-16	2023-09-14							2023-11-11	2023-10-0
PG-NCDC-379436-CW-RFQ / Construction of Footpath at S ana Peace Park, including fer cing	IDA / 64050	Youth Job Corps	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	:		National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	640,000.00	0.00	Signed							2023-09-09	2023-09-03							2023-11-04	2023-10-1
PG-NCDC-412592-CW-RFQ / Rehabilitation and upgrade o existing concrete and block aved footpath improving pe destrian Access and tree pla ting at Port Moresby Downt wm CBD streets	IDA / 64050	Youth Job Corps	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope	:		National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	900,000.00	0.00	Signed							2024-03-18	2024-03-11							2024-05-13	2024-03-2
PG-NCDC-423876-CW-RFQ / Sana Park Works	IDA / 64050	Youth Job Corps	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD	850,000.00	0.00	Under Imple mentation							2024-06-01	2024-05-22							2024-07-26	
PG-NCDC-448407-CW-RFQ / rootpath on Curthbertson st., and 7 Esklyne st., Coronation Park and Customs Park - and oilet (location to be given by (CD)	IDA / 64050	Youth Job Corps	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	380,000.00	0.00	Pending Imp lementation							2024-09-14								2024-11-09	
PG-NCDC-448409-CW-RFQ / Wards strip road 660m, construction of RC footpath for 66 Dm - 1.8m wide		Youth Job Corps	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	205,000.00	0.00	Pending Imp lementation							2024-09-14								2024-11-09	
PG-NCDC-448411-CW-RFQ / Dogura back road (4.75km) c Instruction of RC footpath fo 2.375km, 1.8m		Youth Job Corps	Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD	550,000.00	0.00	Pending Imp Iementation							2024-09-14								2024-11-09	

GOODS																												
A still the Defense of No. 1	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur	ualification ments	Prequalification F	ation Evalu Report	Draft Bidd ent / Just	ling Docum tification	Specific P	rocurement Invitation	Bidding Do	cuments a ued	Proposal Su Opening	/ noissimdi	Bid Evaluat and Recom for A	mendation	Signed (Contract	Contract (Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PG-NCDC-319084-GO-RFQ / I T & Office Equipment	IDA / 64050	Project Management	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		100,000.00	0.00	Completed							2022-10-17	2022-10-11							2022-12-12	2022-10-24	2023-06-10	2022-11-14
PG-NCDC-335156-GO-RFQ / I T Equipment	IDA / 64050	Skills Training	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		435,974.00	0.00	Signed							2023-02-04	2023-02-08							2023-04-01	2023-03-17	2023-09-28	2023-05-15
PG-NCDC-335155-GO-RFQ / Vehicles	IDA / 64050	Project Management	Post	Request for Quota	Limited	Single Stage - One E nvelope		132,060.00	0.00	Completed							2023-02-04	2023-02-07							2023-04-01	2023-03-03	2023-09-28	2023-04-17
PG-NCDC-335154-GO-RFQ / Basic Life Skills Training Cons umable Materials	IDA / 64050	Youth Job Corps	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		52,667.00	0.00	Canceled							2023-02-06								2023-04-03		2023-09-30	
PG-NCDC-335153-GO-RFQ / Personal Protective Equipme nt	IDA / 64050	Youth Job Corps	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		498,000.00	0.00	Signed							2023-04-06	2023-03-20							2023-06-01	2023-04-25	2024-05-26	2024-05-22
PG-NCDC-376191-GO-RFQ / I T Equipment - Framework Ag reement	IDA / 64050	Project Management	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		140,000.00	0.00	Signed							2023-09-09	2023-08-27							2023-11-04	2023-09-02	2024-05-02	
PG-NCDC-372149-GO-RFQ / I T equipment	IDA / 64050	Skills Training	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		50,000.00	0.00	Canceled							2023-07-22	2023-07-17							2023-09-16		2024-03-14	
PG-NCDC-387794-GO-RFQ / Vehicle x 1	IDA / 64050	Project Management	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		43,400.00	0.00	Completed							2023-10-24	2023-10-18							2023-12-19	2023-11-01	2024-06-16	2024-01-30

NON CONSULTING :	SERVICES																									
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-qualificat Documents	- 1	qualification Evalu ation Report		ng Docum ification	Notice / Invita	ition	s Issu	ied	Proposal Su Opening /		Bid Evalua and Recom for A	tion Report nmendation ward	Signed Contract		Completion
											Planned Actua	l Plan	nned Actual	Planned	Actual	Planned Ac	tual	Planned	Actual	Planned	Actual	Planned	Actual	Planned Actual	Planned	Actual

PG-NCDC-320311-NC-RFQ / Project Implementation Supp ort Personnel (PISP)	IDA / 64050	Youth Job Corps	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	499,231.00	0.00	Canceled					2023-03-05	2022-11-16				2023-04-30		2023-10-27	
PG-NCDC-347310-NC-RFQ / Youth Facilitators	IDA / 64050	Youth Job Corps	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	366,000.00	0.00	Signed					2023-03-18	2023-03-27				2023-05-13	2023-05-25	2023-11-09	
PG-NCDC-347309-NC-RFQ / Project Implementation Supp ort Personnel - 2	IDA / 64050	Project Management	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	351,780.53	0.00	Canceled					2023-03-18					2023-05-13		2025-05-02	
PG-NCDC-363605-NC-DIR / S AGE Support	IDA / 64050	Project Management	Post	Direct Selection	Direct - National		50,000.00	0.00	Signed			2023-05-29	2023-05-28	2023-06-03	2023-05-30				2023-07-08	2023-07-07	2024-01-04	
PG-NCDC-394807-NC-RFQ / FOLLOW-UP SURVEY TO SUPI ORT IMPACT EVALUATION		Referral Services and Monitoring and Evaluation	Post	Request for Quota tions	Open - Internationa I	Single Stage - One E nvelope	200,000.00	0.00	Signed					2023-12-09	2024-01-07				2024-02-03	2024-02-12	2024-08-01	

CONSULTING FIRM																											
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	teference	Expression Not		Short List a equest for				Opening of Proposals			of Technic	Combined Report and otiated	d Draft Neg	Signed		Contract (
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PG-NCDC-340532-CS-CQS / BASELINE SURVEY TO SUPPO RT IMPACT EVALUATION		Referral Services and Monitoring and Evaluation	Post	Consultant Qualifi cation Selection	Open - National		70,000.00	0.00	Completed	2023-02-15	2023-02-12	2023-03-08		2023-04-21	2023-04-17							2023-05-21	2023-05-12	2023-06-25	2023-05-31	2023-10-23	2024-04-30

INDIVIDUAL CONSU	LTANTS																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference		to Identifie Consultant	Draft Nego	ntiated Cont	Signed (Contract	Contract C	Completio
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PG-NCDC-116613-CS-INDV / Community Engagement & S urvey Coordinator	IDA / 64050	Youth Job Corps	Post	Direct Selection	Direct		78,781.93	115,480.78	Signed	2019-09-18	2019-07-24	2019-09-28	2019-06-27			2019-12-02	2019-08-17	2020-05-30	
PG-NCDC-116614-CS-INDV / Team Leader - Basic Life Skill s Training	IDA / 64050	Youth Job Corps	Post	Direct Selection	Direct		116,357.83	184,638.54	Signed	2019-09-18	2019-07-24	2019-09-28	2019-06-27			2019-12-02	2019-08-17	2020-05-30	
PG-NCDC-116623-CS-CDS / Senior Project Accountant	IDA / 64050	Project Management	Post	Direct Selection	Direct		112,888.85	179,133.87	Signed	2019-09-18	2019-07-24	2019-09-28	2019-06-27			2019-12-02	2019-08-17	2020-05-30	
PG-NCDC-116624-CS-CDS / Accounts Officer	IDA / 64050	Project Management	Post	Direct Selection	Direct		46,805.34	68,599.34	Signed	2019-09-18	2019-07-24	2019-09-28	2019-06-27			2019-12-02	2019-08-17	2020-05-30	
PG-NCDC-116625-CS-CDS / Accounts & Payroll Officer	IDA / 64050	Project Management	Post	Direct Selection	Direct		36,888.91	54,121.35	Signed	2019-09-18	2019-07-24	2019-09-28	2019-06-27			2019-12-02	2019-08-17	2020-05-30	
PG-NCDC-116626-CS-CDS / Procurement Officer	IDA / 64050	Project Management	Post	Direct Selection	Direct		51,142.71	74,320.54	Signed	2019-09-18	2019-07-23	2019-09-28	2019-06-27			2019-12-02	2019-08-17	2020-05-30	
PG-NCDC-116628-CS-CDS / Program Coordination Manag er	IDA / 64050	Project Management	Post	Direct Selection	Direct		165,814.38	263,102.87	Signed	2019-09-18	2019-07-24	2019-09-28	2019-06-27			2019-12-02	2019-08-17	2020-05-30	
PG-NCDC-116631-CS-CDS / Driver - CS-033A	IDA / 64050	Project Management	Post	Direct Selection	Direct		13,394.20	20,366.85	Signed	2019-09-18	2019-07-24	2019-09-28	2019-06-27			2019-12-02	2019-08-17	2020-05-30	
PG-NCDC-253903-CS-INDV / Public Works Engineer	IDA / 64050	Youth Job Corps	Post	Individual Consult ant Selection	Open		77,942.00	0.00	Canceled	2021-10-18		2021-12-06		2021-12-27		2022-01-31		2022-07-30	
PG-NCDC-263493-CS-INDV / NCD-CS-026 NCDC Project Manager	IDA / 64050	Project Management	Post	Individual Consult ant Selection	Open		164,695.00	0.00	Canceled	2021-11-17	2021-12-06	2022-01-05		2022-01-26		2022-03-02		2022-08-29	
PG-NCDC-150850-CS-CDS / Skills Development Team Lea der	IDA / 64050	Skills Training	Post	Individual Consult ant Selection	Open		78,994.80	0.00	Canceled	2021-10-18		2021-12-06		2021-12-27		2022-01-31		2022-07-30	
PG-NCDC-253901-CS-CDS / NCD-CS- 009 Senior Public w orks Engineer - Team Leader	IDA / 64050	Youth Job Corps	Post	Direct Selection	Direct		144,724.00	506,738.12	Signed	2021-09-20	2021-12-08	2021-09-30	2022-01-14			2021-12-04	2022-01-30	2022-06-02	2022-05-
PG-NCDC-258046-CS-CD5 / NCD-116630-CS-020 Informa tion Communication Technol ogy(ICT) Management Inform ation Coordinator	IDA / 64050	Project Management	Post	Direct Selection	Direct		83,556.00	162,224.29	Signed	2021-10-13	2022-01-11	2021-10-23	2022-01-14			2021-12-27	2022-01-30	2022-06-25	
PG-NCDC-280497-CS-INDV / NCD-CS-035- Procurement S pecialist	IDA / 64050	Project Management	Post	Individual Consult ant Selection	Open		167,000.00	109,114.00	Signed	2022-03-04	2022-03-14	2022-04-22	2022-06-23	2022-05-13	2022-08-10	2022-06-17	2022-08-19	2022-12-14	
PG-NCDC-283286-CS-INDV / NCD-CS-026 Project Manager	IDA / 64050	Project Management	Prior	Individual Consult ant Selection	Open		660,625.00	0.00	Under Review	2022-03-10	2022-03-30	2022-04-28	2022-09-20	2022-05-19	2022-10-19	2022-06-23	2022-10-07	2022-12-20	
PG-NCDC-319081-CS-INDV / Media & Communication Offi cer	IDA / 64050	Project Management	Post	Individual Consult ant Selection	Open - National		55,000.00	0.00	Terminated	2022-10-05	2022-10-13	2022-11-23	2023-04-16	2022-12-14	2023-04-10	2023-01-18	2023-04-21	2025-12-30	
PG-NCDC-319083-CS-INDV / MIS Specialist	IDA / 64050	Project Management	Post	Individual Consult ant Selection	Direct - Internation al		60,000.00	0.00	Signed	2022-10-11	2022-10-14	2022-10-21	2022-10-17	2022-11-11	2022-10-18	2022-12-16	2022-12-07	2025-12-20	
PG-NCDC-317976-CS-INDV / NCD BLST Lead Trainer	IDA / 64050	Skills Training	Post	Individual Consult ant Selection	Open - National		100,000.00	0.00	Signed	2022-10-24	2022-10-14	2022-12-12	2023-02-28	2023-01-02	2023-03-01	2023-02-06	2023-04-03	2025-11-02	
PG-NCDC-282161-CS-CDS / NCD-C-008A BLST Support As sistant	IDA / 64050	Youth Job Corps	Post	Direct Selection	Direct		29,577.00	0.00	Canceled	2022-03-03		2022-03-13				2022-05-17		2022-11-13	
PG-NCDC-282164-CS-CDS / NCD-CS012A Junior Works Su pervisor 1	IDA / 64050	Youth Job Corps	Post	Direct Selection	Direct		29,577.00	0.00	Canceled	2022-03-03		2022-03-13				2022-05-17		2022-11-13	
PG-NCDC-282166-CS-CDS / NCD-CS-012B Junior Works S upervisor 2	IDA / 64050	Youth Job Corps	Post	Direct Selection	Direct		29,577.00	0.00	Canceled	2022-03-03		2022-03-13				2022-05-17		2022-11-13	

A / 64050	Youth Job Corps	Prior	Individual Consult ant Selection	Limited		570,000.00	0.00	Signed	2023-01-13	2023-01-17	2023-01-18	2023-01-20	2023-02-08	2023-02-10	2023-03-15	2023-03-17	2025-07-02	
A / 64050	Youth Job Corps	Post	Individual Consult ant Selection	Limited		119,712.00	0.00	Signed	2023-01-13	2023-04-20	2023-01-18	2023-03-27	2023-02-08	2023-07-24	2023-03-15	2023-07-14	2025-07-02	
A / 64050	Skills Training	Post	Individual Consult ant Selection	Limited		134,912.00	0.00	Canceled	2023-01-23	2023-02-12	2023-01-28		2023-02-18		2023-03-25		2025-07-12	
A / 64050	Project Management	Post	Individual Consult ant Selection	Open - National		120,505.00	0.00	Signed	2023-01-30	2023-02-12	2023-03-20	2023-09-06	2023-04-10	2023-09-07	2023-05-15	2023-09-08	2025-09-01	
A / 64050	Project Management	Prior	Individual Consult ant Selection	Limited		594,236.00	0.00	Signed	2023-01-16	2023-01-17	2023-01-21	2023-03-08	2023-02-11	2023-04-03	2023-03-18	2023-04-25	2025-07-05	
A / 64050	Youth Job Corps	Post	Individual Consult ant Selection	Open - National		121,436.00	0.00	Signed	2023-01-23	2023-02-12	2023-03-13	2023-04-30	2023-04-03	2023-06-20	2023-05-08	2023-06-22	2025-08-25	
A / 64050	Skills Training	Post	Individual Consult ant Selection	Open - National		119,712.00	0.00	Signed	2023-04-03	2023-04-10	2023-05-22	2023-05-25	2023-06-12	2023-05-25	2023-07-17	2023-06-02	2025-11-03	
A / 64050	Skills Training	Post	Individual Consult ant Selection	Open - National		119,712.00	0.00	Signed	2023-04-03	2023-04-06	2023-05-22	2023-05-15	2023-06-12	2023-05-17	2023-07-17	2023-06-01	2025-11-03	
A / 64050	Project Management	Post	Individual Consult ant Selection	Direct - Internation al		120,000.00	0.00	Signed	2023-03-20	2023-03-16	2023-03-30	2023-03-02	2023-04-20	2023-04-03	2023-05-25	2023-04-22	2023-11-21	
A / 64050	Project Management	Post	Individual Consult ant Selection	Limited		119,712.00	0.00	Signed	2023-04-06	2023-04-03	2023-04-11	2023-05-15	2023-05-02	2023-05-15	2023-06-06	2023-05-22	2023-12-03	
A / 64050	Skills Training	Post	Individual Consult ant Selection	Open - National		99,760.00	0.00	Canceled	2023-04-30		2023-06-18		2023-07-09		2023-08-13		2024-02-09	
A / 64050	Skills Training	Post	Individual Consult ant Selection	Open - National		58,106.00	0.00	Canceled	2023-04-03	2023-04-06	2023-05-22		2023-06-12		2023-07-01		2025-10-18	
A / 64050	Skills Training	Post	Individual Consult ant Selection	Open - National		58,106.00	0.00	Canceled	2023-04-03	2023-04-24	2023-05-22		2023-06-12		2023-07-17		2025-11-03	
A / 64050	Skills Training	Post	Individual Consult ant Selection	Open - National		58,106.00	0.00	Canceled	2023-04-24	2023-04-19	2023-06-12		2023-07-03		2023-08-07		2025-11-24	
A / 64050	Skills Training	Post	Individual Consult ant Selection	Limited		135,000.00	0.00	Canceled	2023-10-02		2023-10-07		2023-10-28		2023-12-02		2026-03-21	
A / 64050	Referral Services and Monito ring and Evaluation	Post	Individual Consult ant Selection	Limited		83,000.00	0.00	Canceled	2023-10-24	2023-10-25	2023-10-29		2023-11-19		2023-12-24		2024-06-21	
A / 64050	Referral Services and Monito ring and Evaluation	Post	Individual Consult ant Selection	Limited		99,000.00	0.00	Canceled	2023-10-24	2023-10-25	2023-10-29		2023-11-19		2023-12-24		2024-06-21	
A / 64050	Project Management	Post	Direct Selection	Direct - Internation al		275,200.00	0.00	Signed	2023-11-08	2023-11-08	2023-11-18	2023-11-09			2024-01-22	2023-11-09	2024-07-20	
A / 64050	Project Management	Post	Individual Consult ant Selection	Limited - Internatio nal		30,000.00	0.00	Signed	2024-02-29	2024-03-02	2024-03-05	2024-03-05	2024-03-26	2024-04-05	2024-04-30	2024-04-02	2024-10-27	
	/ 64050 / 64050 / 64050 / 64050 / 64050 / 64050 / 64050 / 64050 / 64050 / 64050 / 64050 / 64050 / 64050 / 64050 / 64050 / 64050 / 64050	/ 64050 Youth Job Corps / 64050 Skills Training / 64050 Project Management / 64050 Project Management / 64050 Project Management / 64050 Skills Training / 64050 Skills Training / 64050 Project Management / 64050 Project Management / 64050 Skills Training / 64050 Referral Services and Monitoring and Evaluation Referal Services and Monitoring and Evaluation Referal Services and Monitoring and Evaluation / 64050 Project Management	64050 Youth Job Corps Post	Ant Selection and Selection an	Addition Project Management Post Individual Consult ant Selection Consult And Selection Co	A 164050 Youth Job Corps Post Individual Consult Imited Individual Consult Individual Con	Action A	Action A	Action A	Note Project Note Profest Profest Art Selection Limited 119,712.00 0.00 Signed 2023-01-33	Anti-Servicinal Professional	Actividual Consult Activid	Auto-1972 Note Profest Profest Auto-1972 Profest Aut	Manufacturing Manufacturin	March Management Prof. March March	Note Note	Author Part Author Part Author Autho	Note Note