

Sample Procurement Plan

(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)

(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).

I. General

- 1. Bank's approval Date of the procurement Plan** *[Original: December 2007]; Revision 15 of Updated Procurement Plan, June 2010]*
- 2. Date of General Procurement Notice:** Dec 24, 2006
- 3. Period covered by this procurement plan:** *The procurement period of project covered from year June 2010 to December 2012*

II. Goods and Works and non-consulting services.

- 1. Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>
	<i>[Add other methods if necessary]</i>		

- 2. Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

July 9, 2010

3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines:** [*Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable*]
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project XYZ 04/01/2010 issued by <mention name of PIU>*
5. **Any Other Special Procurement Arrangements:** [*including advance procurement and retroactive financing, if applicable*] *5 ICB works packages will be financed under retroactive financing*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	82	5	No	Prior	
	Summary of the ICB (Goods)	43.77	15	No	Prior	
	Summary of the NCB (Works)	64.53	18	No	Post	1 st contract for Prior Review
	Summary of the NCB (Goods)	1.86	4	No	Post	1 st contract for Prior Review
	Summary of the ICB (Non-Consultant Services)	0.45	1	No	Prior	

July 9, 2010

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 50,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	4.17	7	Prior	
	Summary of number of contracts that will be let under other	0.83	1	Prior	CQS

	methods				
--	---------	--	--	--	--

July 9, 2010

PROCUREMENT PLAN Tanzania : Citizen-Centric Judicial Modernization and Justice Service Delivery

General Information

Country: Tanzania **Bank's Approval Date of the Original Procurement Plan:** 2016-08-05
Revised Plan Date(s): (comma delineated, leave blank) 2024-09-03
Project ID: P155759 **GPN Date:** 2022-06-09
Project Name: Citizen-Centric Judicial Modernization and Justice Service Delivery
Loan / Credit No: IDA / 57780, IDA / 70580
Executing Agency: Judiciary of Tanzania

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
TZ-JUDICIARY TZ-9217-CW-D Construction of ten (10) courthouses for subordinate courts Primary Court and Training room at Kisumu RMs Court.	IDA / 57780	Component 3: Access to Justice and Public Trust	Prior	Direct Selection	Direct					0.00	Canceled			2017-04-10			2017-04-15											2017-05-20	2017-11-16		
TZ-JUDICIARY TZ-18206-CW-DIAR Construction of training room at Kisumu Residence Magistrate Court location in Dar es Salaam	IDA / 57780	Component 2: Skills Development, Inspection and Performance Management	Prior	Direct Selection	Direct					35,175.53	Completed			2017-07-14	2017-06-29	2017-07-19	2017-08-22											2017-09-06	2017-08-29	2018-03-05	2020-01-29
TZ-JUDICIARY TZ-118965-C W-RFB / Construction of Integrated Justice Centers (IJC) in Six Selected Locations of Mwanza, Morogoro, Arusha, Dodoma and Dar es Salaam-Six Lots	IDA / 57780	Component 3: Access to Justice and Public Trust	Prior	Request for Bids	Open - International	Single Stage - One Envelope				22,309,066.76	Signed			2019-06-28	2019-07-31	2019-07-03	2019-08-01													2020-04-15	
TZ-JUDICIARY TZ-211158-C W-RFB / Construction of Subordinate Courts in twenty five (25) Selected Locations around Tanzania.	IDA / 57780	Component 3: Access to Justice and Public Trust	Prior	Request for Bids	Open - National	Single Stage - One Envelope				7,950,439.81	Signed			2020-12-28	2021-02-04	2021-01-04	2021-02-11													2021-09-01	
TZ-JUDICIARY TZ-364564-C W-RFB / Construction of Integrated Justice Centers (IJC) in Four Selected Locations of Singida, Simiyu, Geita and Pemba-Four Lots	IDA / 70580	Component 3: Access to Justice and Public Trust	Prior	Request for Bids	Open - International	Single Stage - One Envelope				0.00	Signed			2023-06-06	2023-07-11	2023-06-11	2023-07-13													2024-06-13	
TZ-JUDICIARY TZ-364566-C W-RFB / Construction of Integrated Justice Centers (IJC) in Five Selected Locations of Katiavi, Songwe, Njombe, Mtwara and Songea-Five Lots	IDA / 70580	Component 3: Access to Justice and Public Trust	Prior	Request for Bids	Open - International	Single Stage - One Envelope				0.00	Signed			2023-06-06	2023-07-11	2023-06-11	2023-07-13													2024-06-13	
TZ-JUDICIARY TZ-390651-C W-RFB / Construction works for a Media Studio for E-Learning	IDA / 70580	Component 1: Governance, Organization and Systems Development	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Signed					2023-11-19	2023-11-30													2024-07-12	
TZ-JUDICIARY TZ-381801-C W-RFB / Construction of Integrated Justice Centers (IJC) in Three Selected Locations of Pemba, Lindi and Singida-Three Lots	IDA / 70580	Component 3: Access to Justice and Public Trust	Prior	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Signed			2023-11-07	2023-11-20	2023-11-12	2023-12-04													2024-10-24	
TZ-JUDICIARY TZ-364568-C W-RFB / Construction of Integrated Justice Centers (IJC) in Five Selected Locations of Pwani, Tanga, Moshi, Manyara and Lindi-Five Lots	IDA / 70580	Component 3: Access to Justice and Public Trust	Prior	Request for Bids	Open - International	Single Stage - One Envelope				0.00	Canceled			2023-06-06	2023-07-11	2023-06-11	2023-07-13													2024-06-13	
TZ-JUDICIARY TZ-399536-C W-RFB / Construction of Subordinate Courts in 29 Selected Locations across Tanzania - PACKAGE I	IDA / 70580	Component 3: Access to Justice and Public Trust	Prior	Request for Bids	Open - International	Single Stage - One Envelope				0.00	Signed			2024-01-05	2024-01-18	2024-01-10	2024-01-26													2024-10-16	
TZ-JUDICIARY TZ-399537-C W-RFB / Construction of Subordinate Courts in 31 Selected Locations across Tanzania - PACKAGE II	IDA / 70580	Component 3: Access to Justice and Public Trust	Prior	Request for Bids	Open - International	Single Stage - One Envelope				0.00	Signed			2024-01-05	2024-01-18	2024-01-10	2024-01-26													2024-10-16	
TZ-JUDICIARY TZ-419545-C W-RFB / Construction of Subordinate Courts in 18 Selected Locations across Tanzania- RE-ADVERTISED	IDA / 70580	Component 3: Access to Justice and Public Trust	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Signed			2024-04-12	2024-04-12	2024-04-12														2024-09-17	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion											
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual												
TZ-JUDICIARY TZ-585-GO-RFQ Supply of office consumables	IDA / 57780	Component 1: Governance, Organization and Systems Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		27,167.14	Completed							2016-08-17	2016-08-17												2016-10-12	2016-10-12	2017-04-10	2016-11-15					
TZ-JUDICIARY TZ-4371-GO-RFQ Design, Editing and Printing of Strategic plan, Brochures	IDA / 57780	Component 1: Governance, Organization and Systems Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,909.50	Completed							2016-12-18	2016-12-05													2017-02-12	2017-02-09	2017-08-11	2017-02-24				
TZ-JUDICIARY TZ-9218-GO-RFB Supply of Two (2) Mobile Courts Van	IDA / 57780	Component 3: Access to Justice and Public Trust	Prior	Request for Bids	Open - National	Single Stage - One Envelope		415,669.47	Completed					2017-04-13	2017-10-09	2017-04-18														2017-05-30	2017-11-15	2017-06-29	2017-12-22	2017-08-03	2018-01-29	2018-01-30	2019-02-11
TZ-JUDICIARY TZ-9220-GO-RFB Supply of IT Equipment and registries & DJSI	IDA / 57780	Component 1: Governance, Organization and Systems Development	Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2017-07-15		2017-07-20															2017-08-31	2017-09-30	2017-11-04	2018-05-03			
TZ-JUDICIARY TZ-9222-GO-RFB Installation and partition of pre-fabrication storage for selected courts.	IDA / 57780	Component 1: Governance, Organization and Systems Development	Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2017-04-26		2017-05-01															2017-06-12	2017-07-12	2017-08-16	2018-02-12			

TZ-JUDICIARY TZ-44715-CS-QCBS / CONSULTANCY SERVICES FOR FEASIBILITY STUDY/IMPLEMENTATION PLAN/PROCUREMENT, DEVELOPMENT AND IMPLEMENTATION SUPPORT FOR JUDICIARY SERVICES FOR THE JUDICIARY OF TANZANIA	IDA / 57780	Component 1: Governance, Organization and Systems Development	Prior	Quality And Cost-Based Selection	Open - International	513,542.79	Completed	2018-01-26	2018-02-16	2018-01-22	2018-04-01	2018-03-29			2018-04-29	2018-04-30	2018-05-29	2018-07-06	2018-07-03	2018-10-03	2018-08-07	2018-12-18	2019-08-07	2021-03-22
TZ-JUDICIARY TZ-50144-CS-QCBS / Consultancy Services to (i) Update Design (Redesign) of Existing Drawings (Phase 1) and (ii) Supervise the Construction Work for the Proposed Integrated Justice Centre (IC) Court Buildings which will be Built in Six Selected Locations of Mwanza, Morogoro	IDA / 57780	Component 3: Access to Justice and Public Trust	Prior	Quality And Cost-Based Selection	Open - International	452,799.20	Signed	2018-02-26	2018-03-18	2018-03-19	2018-03-27	2018-05-02	2018-06-18		2018-05-30	2018-07-27	2018-06-29	2018-10-03	2018-08-03	2018-11-27	2018-09-07	2018-12-31	2019-09-07	
TZ-JUDICIARY TZ-50194-CS-QCBS / Consultancy Services to (i) Update Design (Redesign) of Existing Drawings (Phase 1) and (ii) Supervise the Construction Work for Small Courthouses which will be Built in at least 10 Selected Locations in Tanzania (Phase 2)	IDA / 57780	Component 3: Access to Justice and Public Trust	Prior	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2018-02-26	2018-03-18	2018-03-19	2018-04-12	2018-05-02	2018-06-18		2018-05-30		2018-06-29	2018-08-03		2018-09-07		2019-09-07		
TZ-JUDICIARY TZ-113326-CS-QCBS / Consultancy Services to (i) Update Design (Redesign) of Existing Drawings (Phase 1) and (ii) Supervise the Construction Work for Small Courthouses which will be Built in at Least 37 Selected Locations in Tanzania (Phase 2).	IDA / 57780	Component 3: Access to Justice and Public Trust	Prior	Quality And Cost-Based Selection	Open - International	310,611.59	Signed	2019-05-08	2019-07-27	2019-05-22	2019-07-31	2019-07-05	2019-12-28		2019-08-02	2020-01-10	2019-08-16	2020-02-18	2019-09-06	2020-03-13	2019-09-23	2020-04-03	2020-09-22	
TZ-JUDICIARY TZ-291807-CS-QCBS / CONSULTANCY SERVICES FOR PREPARATION OF AN ENVIRONMENTAL AND SOCIAL IMPACT ASSESSMENT FOR THE PROPOSED CONSTRUCTION PROJECTS IN TANZANIA MAINLAND UNDER THE CITIZEN-CENTRIC JUDICIAL MODERNIZATION AND JUSTICE SERVICE DELIVERY PROJECT (A)	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Consultant Qualification Selection	Open - National	295,190.27	Completed	2022-04-26	2022-04-24	2022-05-10	2022-05-19	2022-05-25	2022-07-01					2022-06-24	2022-07-25	2022-07-15	2022-08-09	2022-10-13	2023-12-30	
TZ-JUDICIARY TZ-320375-CS-QCBS / Consultancy Services to (i) Update the Design (Redesign) of Existing Drawings; and; (ii) Supervise the Construction Work for the Proposed Small Courthouses which will be Built in at Least Eleven (11) Selected Locations in Tanzania. 1st Package	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Quality And Cost-Based Selection	Open - International	0.00	Under Implementation	2022-10-21	2022-10-20	2022-11-04	2022-11-30	2022-11-14	2023-02-09		2022-12-20	2023-03-24	2022-12-25	2023-03-31	2023-01-04	2023-06-26	2023-01-23	2023-03-13		
TZ-JUDICIARY TZ-320379-CS-QCBS / Consultancy Services to (i) Update the Design (Redesign) of Existing Drawings; and; (ii) Supervise the Construction Work for the Proposed Small Courthouses which will be Built in at least nine (09) Selected Locations in Tanzania. 2nd Package	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Quality And Cost-Based Selection	Open - International	0.00	Signed	2022-10-21	2022-10-20	2022-11-04	2022-11-30	2022-11-14	2023-01-18		2022-12-20	2023-03-24	2022-12-25	2023-03-31	2023-01-04	2023-06-26	2023-01-23	2023-08-04	2025-03-13	
TZ-JUDICIARY TZ-320381-CS-QCBS / Consultancy Services to (i) Update the Design (Redesign) of Existing Drawings; and; (ii) Supervise the Construction Work for the Proposed Small Courthouses which will be Built in at least nine (09) Selected Locations in Tanzania. 3rd Package	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Quality And Cost-Based Selection	Open - International	0.00	Signed	2022-10-21	2022-10-20	2022-11-04	2022-11-29	2022-11-14	2023-02-09		2022-12-20	2023-03-24	2022-12-25	2023-03-31	2023-01-04	2023-06-21	2023-01-23	2023-07-23	2025-03-13	
TZ-JUDICIARY TZ-320383-CS-QCBS / Consultancy Services to (i) Update the Design (Redesign) of Existing Drawings; and; (ii) Supervise the Construction Work for the Proposed Small Courthouses which will be Built in at Least eleven (11) Selected Locations in Tanzania. 4th Package	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Quality And Cost-Based Selection	Open - International	0.00	Signed	2022-10-21	2022-10-20	2022-11-04	2022-11-29	2022-11-14	2023-02-09		2022-12-20	2023-03-24	2022-12-25	2023-03-31	2023-01-04	2023-06-19	2023-01-23	2023-07-22	2025-03-13	
TZ-JUDICIARY TZ-320388-CS-QCBS / Consultancy Services to (i) Update the Design (Redesign) of Existing Drawings; and; (ii) Supervise the Construction Work for the Proposed Small Courthouses which will be Built in at least four (4) Selected Locations in Tanzania.	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Quality And Cost-Based Selection	Open - National	0.00	Signed	2022-10-21	2022-10-20	2022-11-04	2022-11-29	2022-11-14	2023-02-09		2022-12-20	2023-03-24	2022-12-25	2023-03-31	2023-01-04	2023-06-19	2023-01-23	2023-07-21	2025-03-13	
TZ-JUDICIARY TZ-320391-CS-QCBS / Consultancy Services to (i) Update the Design (Redesign) of Existing Drawings; and; (ii) Supervise the Construction Work for the Proposed Small Courthouses which will be Built in at least six (6) Selected Locations in Tanzania.	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Quality And Cost-Based Selection	Open - International	0.00	Signed	2022-10-21	2022-10-20	2022-11-04	2022-11-30	2022-11-14	2023-02-09		2022-12-20	2023-03-24	2022-12-25	2023-03-31	2023-01-04	2023-06-19	2023-01-23	2023-07-22	2025-03-13	
TZ-JUDICIARY TZ-320393-CS-QCBS / Consultancy Services to (i) Update the Design (Redesign) of Existing Drawings; and; (ii) Supervise the Construction Work for the Proposed Small Courthouses which will be Built in at Least ten (10) Selected Locations in Tanzania	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Quality And Cost-Based Selection	Open - International	0.00	Signed	2022-10-21	2022-10-20	2022-11-04	2022-11-29	2022-11-14	2023-02-09		2022-12-20	2023-03-24	2022-12-25	2023-03-31	2023-01-04	2023-07-04	2023-01-23	2023-08-08	2025-03-13	
TZ-JUDICIARY TZ-320396-CS-QCBS / Consultancy Services for Supervision of Construction Work for the Proposed Integrated Justice Centre (IC) Court Buildings which will be Built in four (4) Selected regions of Singida, Geita, Simiyu and Manyara. 1st Package.	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Quality And Cost-Based Selection	Open - International	0.00	Signed	2022-10-21	2022-10-20	2022-11-04	2022-11-29	2022-11-14	2023-02-08		2022-12-20	2023-03-24	2022-12-25	2023-03-31	2023-01-04	2023-08-22	2023-01-23	2023-09-21	2025-05-12	

TZ-JUDICIARY T2-320398-CS-QCBS / Consultancy Service for Supervision of Construction Work for the Proposed Integrated Justice Centre (IJC) Court Buildings which will be built in three (3) Selected regions of Katavi, Songwe, and Njombe. 3rd Package.	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Quality And Cost-Based Selection	Open - International			0.00	Signed	2022-10-21	2022-10-20	2022-11-04	2022-11-29	2022-11-14	2023-02-09			2022-12-20	2023-03-24	2022-12-25	2023-03-31	2023-01-04	2023-08-22	2023-01-23	2023-10-20	2025-05-12
TZ-JUDICIARY T2-320400-CS-QCBS / Consultancy Service for Supervision of Construction Work for the Proposed Integrated Justice Centre (IJC) Court Buildings which will be built in Two (2) Selected regions of Lindi and Pwani. 2nd Package.	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Quality And Cost-Based Selection	Open - International			0.00	Signed	2022-10-21	2022-10-20	2022-11-04	2022-11-29	2022-11-14	2023-02-09			2022-12-20	2023-03-24	2022-12-25	2023-03-31	2023-01-04	2023-08-22	2023-01-23		2025-05-12
TZ-JUDICIARY T2-365265-CS-QCBS / Consultancy services for conducting impact assessments on simplified laws and rules of procedure.	IDA / 70580	Component 1: Governance, Organization and Systems Development	Post	Quality And Cost-Based Selection	Open - National			0.00	Canceled	2023-06-23	2023-07-03	2023-07-14		2023-07-28				2023-09-02		2023-09-09		2023-09-30		2023-10-21		2024-02-18
TZ-JUDICIARY T2-375111-CS-QCBS / Consultancy services for conducting impact assessments on simplified laws and rules of procedure.	IDA / 70580	Component 1: Governance, Organization and Systems Development	Post	Consultant Qualification Selection	Limited			0.00	Completed	2023-08-25	2023-08-28			2023-09-08	2023-09-21						2023-10-08	2023-10-09	2023-11-12	2023-10-25	2024-03-11	2024-05-30
TZ-JUDICIARY T2-424568-CS-QCBS / Consultancy service to conduct court users' satisfaction survey 2024 for the judiciary of Zanzibar.	IDA / 70580	Component 2: Skills Development, Inspection and Performance Management	Post	Consultant Qualification Selection	Open - National			0.00	Signed	2024-05-02	2024-05-28	2024-05-16		2024-05-30	2024-06-24							2024-06-06	2024-07-05	2024-06-27		2024-09-25

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TZ-JUDICIARY T2-9410-CS-CD / Consultancy service for Court User Survey.	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Direct Selection	Direct		121,856.63	Completed	2017-03-29	2019-01-18	2017-04-08	2019-04-17			2017-06-12	2019-07-11	2017-12-09	2019-10-11
TZ-JUDICIARY T2-9431-CS-NDV / Consultancy service to support the development of a DR and backlog reduction program	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Open		0.00	Canceled	2017-05-12		2017-06-30		2017-07-21		2017-08-25		2018-02-21	
TZ-JUDICIARY T2-9413-CS-NDV / Procurement of IT Specialist to support Project team	IDA / 57780	Component 1: Governance, Organization and Systems Development	Post	Individual Consultant Selection	Open		0.00	Canceled	2017-04-17		2017-06-05		2017-06-26		2017-07-31		2018-01-27	
TZ-JUDICIARY T2-9440-CS-NDV / Consultancy Services to introduce Online interactive complaints platform	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Open		0.00	Canceled	2017-07-18		2017-09-05		2017-09-26		2017-10-31		2018-04-29	
TZ-JUDICIARY T2-9441-CS-NDV / Consultancy to review justice chain, identify gaps in terms of policy, strategy, reform or performance	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Open		0.00	Canceled	2017-04-24		2017-06-12		2017-07-03		2017-08-07		2018-02-03	
TZ-JUDICIARY T2-9445-CS-NDV / Consultancy to prepare special program on legal aid with MoJLA	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Open		0.00	Canceled	2017-04-24		2017-06-12		2017-07-03		2017-08-07		2018-02-03	
TZ-JUDICIARY T2-9422-CS-NDV / Procurement Specialist to Support Project Team	IDA / 57780	Component 1: Governance, Organization and Systems Development	Post	Individual Consultant Selection	Open		0.00	Canceled	2017-03-09	2017-02-02	2017-04-27	2017-05-11	2017-05-18		2017-06-22		2017-12-19	
TZ-JUDICIARY T2-25713-CS-NDV / Procurement Specialist to support Project team	IDA / 57780	Component 1: Governance, Organization and Systems Development	Post	Individual Consultant Selection	Limited		179,040.00	Signed	2017-08-28	2017-08-28	2017-09-02	2017-08-31	2017-09-23	2017-09-06	2017-10-28	2017-10-11	2018-04-26	2020-06-04
TZ-JUDICIARY T2-42554-CS-NDV / Provision of consultancy for Information and Communication services	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Limited		67,200.00	Completed	2018-01-15	2017-11-21	2018-01-20	2018-01-23	2018-02-10	2018-02-12	2018-03-17	2018-04-12	2018-09-13	2019-04-11
TZ-JUDICIARY T2-42596-CS-NDV / Consultancy services for preparation of Human Resource planning guideline for Judiciary of Tanzania.	IDA / 57780	Component 1: Governance, Organization and Systems Development	Post	Individual Consultant Selection	Limited		68,100.00	Completed	2018-01-18	2017-11-21	2018-01-23	2018-01-18	2018-02-13	2018-02-12	2018-03-20	2018-05-22	2018-09-16	2019-07-11
TZ-JUDICIARY T2-42602-CS-NDV / Provision of consultancy services for development of database systems for judges, Advocates and Court Clerks and database for project M & E tools based on BRN.	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Limited		31,581.00	Signed	2018-01-15	2017-12-30	2018-01-20	2018-01-21	2018-02-10	2018-02-15	2018-03-17	2018-05-22	2018-09-13	
TZ-JUDICIARY T2-9406-CS-CD / Consultancy service for supervision of the construction of ten (10) courthouses for subordinate court Primary Court and training room at Kisu Rural Court.	IDA / 57780	Component 3: Access to Justice and Public Trust	Prior	Direct Selection	Direct		0.00	Canceled	2017-04-02		2017-04-12				2017-06-16		2017-12-13	
TZ-JUDICIARY T2-34811-CS-NDV / Individual Consultancy service for establishment and development of a computerized e-Library system	IDA / 57780	Component 1: Governance, Organization and Systems Development	Post	Individual Consultant Selection	Limited		22,980.00	Completed	2018-03-26	2018-03-26	2018-03-31	2018-07-02	2018-04-21	2018-08-21	2018-05-26	2018-11-14	2018-11-22	2019-10-09
TZ-JUDICIARY T2-138788-CS-NDV / CLERK OF WORKS (CO W) FOR SUPERVISION OF CONSTRUCTION OF INTEGRATED JUSTICE CENTRE (IJC) IN MWANZA, Plot 768 Block. A at North Buswelu.	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Open		66,998.08	Completed	2019-10-21	2019-10-22	2019-11-16	2020-01-17	2019-11-23	2020-01-17	2019-12-21	2020-01-31	2020-06-18	2022-03-07

TZ-JUDICIARY TZ-140323-CS-INDV / CLERK OF WORKS (CoWs) FOR SUPERVISION OF CONSTRUCTION OF INTEGRATED JUSTICE CENTRE (IJC) IN M OROGORO, Plot 430 Block G at Kisumu.	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Open		31,688.28	Completed	2019-10-21	2019-10-22	2019-11-16	2020-01-17	2019-11-23	2020-01-17	2020-01-04	2020-02-10	2020-07-02	2021-03-03
TZ-JUDICIARY TZ-140325-CS-INDV / CLERK OF WORKS (CoWs) FOR SUPERVISION OF CONSTRUCTION OF INTEGRATED JUSTICE CENTRE (IJC) IN AR USA, Plot No 123, Block 1 Situated at Corridor 1 in Arusha	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Open		47,647.74	Completed	2019-10-21	2019-10-22	2019-11-16	2020-01-17	2019-11-23	2020-01-17	2019-12-07	2020-02-07	2020-06-04	2021-09-11
TZ-JUDICIARY TZ-140327-CS-INDV / CLERK OF WORKS (CoWs) FOR SUPERVISION OF CONSTRUCTION OF INTEGRATED JUSTICE CENTRE (IJC) IN D ODOMA, Plot No. 4 Block C at NCC Link.	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Open		46,979.73	Completed	2019-10-21	2019-10-22	2019-11-16	2020-01-17	2019-11-23	2020-01-17	2019-12-21	2020-02-07	2020-06-18	2021-09-11
TZ-JUDICIARY TZ-140332-CS-INDV / CLERK OF WORKS (CoWs) FOR SUPERVISION OF CONSTRUCTION OF INTEGRATED JUSTICE CENTRE (IJC) IN DAR ES SALAAM, Plot No. 38 Block No. 20 at Kinondoni Muncip	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Open		53,505.92	Completed	2019-10-21	2019-10-22	2019-11-16	2020-01-17	2019-11-23	2020-02-06	2019-12-07	2020-02-07	2020-06-04	2021-08-10
TZ-JUDICIARY TZ-140334-CS-INDV / CLERK OF WORKS (CoWs) FOR SUPERVISION OF CONSTRUCTION OF INTEGRATED JUSTICE CENTRE (IJC) IN DAR ES SALAAM, Plot No 2023 Block D at Tembeke.	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Open		48,306.60	Signed	2019-10-21	2019-10-22	2019-11-16	2020-01-17	2019-11-23	2020-01-17	2019-12-07	2020-02-07	2020-06-04	
TZ-JUDICIARY TZ-152928-CS-INDV / INDIVIDUAL EXPERT TO CONDUCT AN ECONOMIC ANALYSIS OF CITIZEN-CENTRIC JUDICIAL MODERNIZATION AND JUSTICE SERVICE DELIVERY PROJECT	IDA / 57780	Component 1: Governance, Organization and Systems Development	Post	Individual Consultant Selection	Limited		8,182.54	Completed	2020-01-24	2020-02-11	2020-01-29	2020-02-12	2020-02-19	2020-02-14	2020-03-25	2020-03-17	2020-09-21	2021-01-16
TZ-JUDICIARY TZ-291818-CS-INDV / Procurement and Contract Management Expert to support the project team.	IDA / 57780	Component 1: Governance, Organization and Systems Development	Prior	Individual Consultant Selection	Open		67,925.09	Signed	2022-04-26	2022-05-06	2022-05-22	2022-07-09	2022-05-27	2022-08-26	2022-06-13	2022-09-04	2023-06-08	
TZ-JUDICIARY TZ-294037-CS-INDV / INDIVIDUAL CONSULTANT (CIVIL ENGINEER) FOR THE CITIZEN-CENTRIC JUDICIAL MODERNIZATION AND JUSTICE SERVICE DELIVERY PROJECT.	IDA / 57780	Component 1: Governance, Organization and Systems Development	Post	Individual Consultant Selection	Limited		30,875.04	Signed	2022-05-13	2022-05-15	2022-05-18	2022-06-27	2022-06-08	2022-08-24	2022-06-29	2022-09-08	2023-06-29	
TZ-JUDICIARY TZ-295323-CS-CD / CONSULTANCY SERVICE TO UPDATE THE DESIGN / REDESIGN OF EXISTING DRAWINGS FOR THE PROPOSED 12 INTEGRATED JUSTICE CENTRE (IJC).	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Direct Selection	Direct		0.00	Completed	2022-05-20	2022-05-30	2022-06-08	2022-08-25		2022-06-22	2022-10-29	2022-08-23	2023-11-26	
TZ-JUDICIARY TZ-306644-CS-CD / Consultancy service to conduct court users' satisfaction survey 2022	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Direct Selection	Direct - National		0.00	Completed	2022-07-31	2022-08-01	2022-08-19	2022-08-17		2022-08-31	2022-10-30	2023-02-27	2023-06-17	
TZ-JUDICIARY TZ-364600-CS-INDV / Individual Consultant Clerk of Works (CoWs) for supervision of construction of Integrated Justice Centre (IJC) in Songea.	IDA / 70580	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Open - National		0.00	Signed	2023-06-11	2023-06-30	2023-07-30	2023-11-13	2023-08-20	2023-11-22	2023-09-10	2023-11-17	2024-09-09	
TZ-JUDICIARY TZ-364607-CS-INDV / Individual Consultant Clerk of Works (CoWs) for supervision of construction of Integrated Justice Centre (IJC) in Lindi.	IDA / 70580	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Open - National		0.00	Signed	2023-06-11	2023-07-20	2023-07-30	2024-03-04	2023-08-20	2024-03-20	2023-09-10	2024-04-19	2024-09-09	
TZ-JUDICIARY TZ-364593-CS-INDV / Individual Consultant Clerk of Works (CoWs) for supervision of construction of Integrated Justice Centre (IJC) in Njombe.	IDA / 70580	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Open - National		0.00	Signed	2023-06-11	2023-06-30	2023-07-30	2023-10-23	2023-08-20	2023-10-23	2023-09-10	2023-11-17	2024-09-09	
TZ-JUDICIARY TZ-364576-CS-INDV / Individual Consultant Clerk of Works (CoWs) for supervision of construction of Integrated Justice Centre (IJC) in Simiyu.	IDA / 70580	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Open - National		0.00	Signed	2023-06-11	2023-06-30	2023-07-30	2023-10-23	2023-08-20	2023-11-13	2023-09-10	2023-11-17	2024-09-09	
TZ-JUDICIARY TZ-364587-CS-INDV / Individual Consultant Clerk of Works (CoWs) for supervision of construction of Integrated Justice Centre (IJC) in Katavi.	IDA / 70580	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Open - National		0.00	Signed	2023-06-11	2023-06-30	2023-07-30	2023-10-19	2023-08-20	2023-10-23	2023-09-10	2023-11-17	2024-09-09	
TZ-JUDICIARY TZ-364590-CS-INDV / Individual Consultant Clerk of Works (CoWs) for supervision of construction of Integrated Justice Centre (IJC) in Songea.	IDA / 70580	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Open - National		0.00	Signed	2023-06-11	2023-07-20	2023-07-30	2023-11-13	2023-08-20	2023-11-13	2023-09-10	2023-11-16	2024-09-09	
TZ-JUDICIARY TZ-364583-CS-INDV / Individual Consultant Clerk of Works (CoWs) for supervision of construction of Integrated Justice Centre (IJC) in Pemba.	IDA / 70580	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Open - National		0.00	Signed	2023-06-11	2023-06-30	2023-07-30	2024-02-28	2023-08-20	2024-02-28	2023-09-10	2024-05-17	2024-09-09	
TZ-JUDICIARY TZ-364581-CS-INDV / Individual Consultant Clerk of Works (CoWs) for supervision of construction of Integrated Justice Centre (IJC) in Gella.	IDA / 70580	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Open - National		0.00	Signed	2023-06-11	2023-06-30	2023-07-30	2023-10-23	2023-08-20	2023-10-26	2023-09-10	2023-11-17	2024-09-09	

TZ-JUDICIARY TZ-364574-CS +NDV / Individual Consultant Clerk of Works (CoWs) for su pervision of construction of I ntegrated Justice Centre (IJC) in Singida	IDA / 70580	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Open - National	0.00	Terminated	2023-06-11	2023-07-20	2023-07-30	2024-03-04	2023-08-20	2024-03-01	2023-09-10	2024-04-24	2024-09-09
TZ-JUDICIARY TZ-364604-CS +NDV / Individual Consultant Clerk of Works (CoWs) for su pervision of construction of I ntegrated Justice Centre (IJC) in Tanga	IDA / 70580	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Open - National	0.00	Canceled	2023-06-11	2023-07-20	2023-07-30		2023-08-20		2023-09-10		2024-09-09
TZ-JUDICIARY TZ-364606-CS +NDV / Individual Consultant Clerk of Works (CoWs) for su pervision of construction of I ntegrated Justice Centre (IJC) in Manyara	IDA / 70580	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Open - National	0.00	Canceled	2023-06-11	2023-07-20	2023-07-30		2023-08-20		2023-09-10		2024-09-09
TZ-JUDICIARY TZ-364603-CS +NDV / Individual Consultant Clerk of Works (CoWs) for su pervision of construction of I ntegrated Justice Centre (IJC) in Pwani	IDA / 70580	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Open - National	0.00	Canceled	2023-06-11	2023-06-30	2023-07-30		2023-08-20		2023-09-10		2024-09-09
TZ-JUDICIARY TZ-364597-CS +NDV / Individual Consultant Clerk of Works (CoWs) for su pervision of construction of I ntegrated Justice Centre (IJC) in Mtwara	IDA / 70580	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Open - National	0.00	Canceled	2023-06-11	2023-06-30	2023-07-30		2023-08-20		2023-09-10		2024-09-09
TZ-JUDICIARY TZ-364605-CS +NDV / Individual Consultant Clerk of Works (CoWs) for su pervision of construction of I ntegrated Justice Centre (IJC) in Moshi	IDA / 70580	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Open - National	0.00	Canceled	2023-06-11	2023-07-20	2023-07-30		2023-08-20		2023-09-10		2024-09-09
TZ-JUDICIARY TZ-430085-CS +NDV / Individual Consultant Clerk of Works (CoWs) for su pervision of construction of I ntegrated Justice Centre (IJC) in Singida- RE-BIDDING	IDA / 70580	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Direct - National	0.00	Signed	2024-05-30	2024-05-29	2024-06-09	2024-05-29	2024-06-11	2024-05-31	2024-06-27		2025-06-27