

PROCUREMENT PLAN (Textual Part)

Project information: [country] [Project name] [P-number]

Project Implementation agency: [insert legal name]

Date of the Procurement Plan: [insert date]

Period covered by this Procurement Plan: [insert from - to period]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in [insert appropriate references to the national procurement legislation], such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase “and the following conditions”.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower,

such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Otherwise state "Not Applicable"*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *Otherwise state "Not Applicable"*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Specify for each*

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. *[Include this sentence only if the Bank has formally agreed to provide the Borrower with HEIS. Otherwise delete]*

Other Relevant Procurement Information.

Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.

| | | | | | | | | | | | | | | | | | | | | | | | |
|--|--------------|--|-------|------------------------------------|----------------------|------------|-----------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| GE-MESCS-153402-CS-QCBS / Revision, establishment and implementation of the national formative assessments | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Prior | Quality And Cost-Based Selection | Open - International | 0.00 | Canceled | 2020-08-08 | 2020-08-29 | 2020-10-12 | 2020-11-09 | 2020-12-09 | 2021-01-13 | 2021-02-17 | 2025-02-16 | | | | | | | | |
| GE-MESCS-155976-CS-QBS / Support Capacity Building of NAEC in the design, conduct and analysis of student assessments | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Quality Based Selection | Open - National | 0.00 | Canceled | 2020-08-04 | 2020-08-25 | 2020-10-08 | 2020-11-05 | 2020-12-05 | 2021-01-04 | 2021-02-08 | 2024-02-08 | | | | | | | | |
| GE-MESCS-155984-CS-QBS / Establish National Institute for Education Research to use analysis to inform policy actions to improve teaching and learning at all levels of education (effectiveness, equity, a cost efficiency) - development | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Quality Based Selection | Open - National | 0.00 | Canceled | 2020-12-04 | 2020-12-25 | 2021-02-07 | 2021-03-07 | 2021-04-06 | 2021-05-06 | 2021-06-10 | 2024-09-17 | | | | | | | | |
| GE-MESCS-152406-CS-QCBS / Development of the remedial programs to accommodate the needs of students with disabilities, students with diverse educational needs, vulnerable students and national minorities | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Quality And Cost-Based Selection | Open - International | 0.00 | Canceled | 2021-01-04 | 2021-01-25 | 2021-03-10 | 2021-04-07 | 2021-05-07 | 2021-06-11 | 2021-07-16 | 2023-07-16 | | | | | | | | |
| GE-MESCS-153573-CS-QCBS / Competitive Innovation Grants for public and private universities | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Prior | Quality And Cost-Based Selection | Open - International | 0.00 | Canceled | 2020-11-03 | 2020-11-24 | 2021-01-07 | 2021-02-04 | 2021-03-06 | 2021-04-10 | 2021-05-15 | 2024-08-22 | | | | | | | | |
| GE-MESCS-153576-CS-QCBS / Support for international partnerships with foreign institutions, universities and private sector | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Prior | Quality And Cost-Based Selection | Open - International | 0.00 | Canceled | 2022-08-08 | 2022-08-29 | 2022-10-12 | 2022-11-09 | 2022-12-09 | 2023-01-13 | 2023-02-17 | 2026-02-21 | | | | | | | | |
| GE-MESCS-153691-CS-QCBS / Strengthen quality of pre-service teacher education | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Prior | Quality And Cost-Based Selection | Open - International | 0.00 | Canceled | 2021-06-03 | 2021-06-24 | 2021-08-07 | 2021-09-04 | 2021-10-04 | 2021-11-08 | 2021-12-13 | 2024-12-12 | | | | | | | | |
| GE-MESCS-153696-CS-QCBS / Strengthen qualification program for assessment and psychometrics | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Post | Quality And Cost-Based Selection | Open - International | 0.00 | Canceled | 2022-08-18 | 2022-09-08 | 2022-10-22 | 2022-11-19 | 2022-12-19 | 2023-01-23 | 2023-02-27 | 2026-02-26 | | | | | | | | |
| GE-MESCS-153985-CS-QBS / Strengthen qualification program for preschool teachers | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Post | Quality Based Selection | Open - National | 0.00 | Canceled | 2021-12-18 | 2022-01-08 | 2022-02-21 | 2022-03-21 | 2022-04-20 | 2022-05-20 | 2022-06-24 | 2026-01-14 | | | | | | | | |
| GE-MESCS-155975-CS-QBS / Diagnostic assessment of EMIS and other educational databases and inducing recommendations for improvement. | IBRD / 89550 | System Strengthening and Stakeholder Communication | Post | Quality Based Selection | Open - National | 0.00 | Canceled | 2020-07-18 | 2020-08-08 | 2020-09-21 | 2020-10-19 | 2020-11-18 | 2020-12-18 | 2021-01-22 | 2022-01-22 | | | | | | | | |
| GE-MESCS-153713-CS-QCBS / Development and operationalize dashboard systems | IBRD / 89550 | System Strengthening and Stakeholder Communication | Post | Quality And Cost-Based Selection | Open - International | 0.00 | Canceled | 2021-12-28 | 2022-01-18 | 2022-03-03 | 2022-03-31 | 2022-04-30 | 2022-06-04 | 2022-07-09 | 2024-07-08 | | | | | | | | |
| GE-MESCS-153729-CS-QCBS / Development of the analytical systems for education system mapping at all levels | IBRD / 89550 | System Strengthening and Stakeholder Communication | Post | Quality And Cost-Based Selection | Open - International | 0.00 | Canceled | 2021-01-04 | 2021-01-25 | 2021-03-10 | 2021-04-07 | 2021-05-07 | 2021-06-11 | 2021-07-16 | 2022-07-16 | | | | | | | | |
| GE-MESCS-155986-CS-QBS / Strengthen of NAEC capacity in assessment and examination of information systems management | IBRD / 89550 | System Strengthening and Stakeholder Communication | Post | Quality Based Selection | Open - National | 0.00 | Canceled | 2021-02-01 | 2021-02-22 | 2021-04-07 | 2021-05-05 | 2021-06-04 | 2021-07-04 | 2021-08-08 | 2022-08-08 | | | | | | | | |
| GE-MESCS-155974-CS-QBS / Develop strategy and actions for engaging all stakeholders in education reform | IBRD / 89550 | System Strengthening and Stakeholder Communication | Post | Quality Based Selection | Open - National | 0.00 | Canceled | 2020-08-04 | 2020-08-25 | 2020-10-08 | 2020-11-05 | 2020-12-05 | 2021-01-04 | 2021-02-08 | 2025-02-07 | | | | | | | | |
| GE-MESCS-155972-CS-QBS / Awareness raising of Georgia in human capital regarding education reforms in alignment with EU goals | IBRD / 89550 | System Strengthening and Stakeholder Communication | Post | Quality Based Selection | Open - National | 0.00 | Canceled | 2020-06-01 | 2020-06-22 | 2020-08-05 | 2020-09-02 | 2020-10-02 | 2020-11-01 | 2020-12-06 | 2024-12-05 | | | | | | | | |
| GE-MESCS-155989-CS-QBS / Showcase of success stories | IBRD / 89550 | System Strengthening and Stakeholder Communication | Post | Quality Based Selection | Open - National | 0.00 | Canceled | 2021-05-04 | 2021-05-25 | 2021-07-08 | 2021-08-05 | 2021-09-04 | 2021-10-04 | 2021-11-08 | 2025-11-07 | | | | | | | | |
| GE-MESCS-154514-CS-QBS / Procurement of Study tour for capacity building for NAEC regarding to census based national assessments | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Consultant Qualification Selection | Open - National | 0.00 | Canceled | 2020-06-02 | 2020-06-23 | 2020-08-06 | 2020-09-05 | 2020-10-05 | 2020-10-10 | 2020-12-09 | | | | | | | | | |
| GE-MESCS-156322-CS-QCBS / Procurement for Developing IT Software for National Assessments | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Prior | Quality And Cost-Based Selection | Open - International | 0.00 | Canceled | 2021-01-15 | 2021-02-05 | 2021-03-21 | 2021-04-18 | 2021-05-18 | 2021-06-22 | 2021-07-27 | 2024-07-26 | | | | | | | | |
| GE-MESCS-157910-CS-QBS / Consulting Services for Developing Concept of Education Facility Planning | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Consultant Qualification Selection | Open - National | 0.00 | Canceled | 2020-04-28 | 2020-05-19 | 2020-07-02 | 2020-08-01 | 2020-09-05 | 2020-10-05 | 2021-04-03 | | | | | | | | | |
| GE-MESCS-153559-CS-QCBS / Development of the new options for higher education financing | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Post | Quality And Cost-Based Selection | Open - International | 0.00 | Canceled | 2020-06-15 | 2020-07-06 | 2020-08-19 | 2020-09-16 | 2020-10-16 | 2020-11-20 | 2020-12-25 | 2021-06-23 | | | | | | | | |
| GE-MESCS-189604-CS-QBS / Consulting Services for the development of New Model for Higher Education Financing | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Post | Quality Based Selection | Open - International | 289,254.89 | Completed | 2020-08-30 | 2020-09-15 | 2020-09-20 | 2020-09-21 | 2020-11-03 | 2020-11-04 | 2020-12-01 | 2020-12-18 | 2020-12-31 | 2021-01-27 | 2021-01-30 | 2021-02-18 | 2021-03-06 | 2021-04-23 | 2021-09-02 | 2021-11-02 |
| GE-MESCS-192180-CS-QBS / Diagnostic Study of the Existing School-based Preschool Services (access, quality and needs) in Georgia | IBRD / 89550 | Improving the Quality of and Access to Early Childhood Education and Care | Post | Quality Based Selection | Open - International | 0.00 | Canceled | 2020-09-20 | 2020-09-09 | 2020-10-11 | 2020-11-24 | 2020-12-22 | 2021-01-21 | 2021-02-20 | 2021-03-27 | 2021-10-23 | | | | | | | |
| GE-MESCS-193021-CS-QBS / Consulting Services for Diagnostic Assessment of Education Management Information System (EMIS), Data Integration and Analytic Systems | IBRD / 89550 | System Strengthening and Stakeholder Communication | Post | Quality Based Selection | Open - International | 311,103.39 | Completed | 2020-09-22 | 2020-10-13 | 2020-10-13 | 2020-10-20 | 2020-11-26 | 2020-12-24 | 2020-12-24 | 2021-02-01 | 2021-01-23 | 2021-03-29 | 2021-02-22 | 2021-05-20 | 2021-03-29 | 2021-06-20 | 2021-10-25 | 2022-11-21 |

| | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|--------------|--|-------|------------------------------------|----------------------|--|--------------|-----------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| GE-MESCS-194310-CS-QBS / Consulting Services for Study and Evaluation of Trends in General Education in Georgia | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Quality Based Selection | Open - International | | 362,436.30 | Completed | 2020-09-25 | 2020-10-06 | 2020-10-16 | 2020-10-13 | 2020-11-29 | 2020-12-24 | | 2020-12-27 | 2021-02-10 | 2021-01-26 | 2021-07-14 | 2021-02-25 | 2021-08-02 | 2021-04-01 | 2021-08-25 | 2021-11-27 | 2022-07-08 |
| GE-MESCS-197460-CS-QBS / Diagnostic Study of Early Childhood Education (ECE Sector (access, quality and needs)) in Georgia | IBRD / 89550 | Improving the Quality of and Access to Early Childhood Education and Care | Post | Quality Based Selection | Open - International | | 198,971.33 | Completed | 2020-10-05 | 2020-11-09 | 2020-10-26 | 2020-11-20 | 2020-12-09 | 2021-02-01 | | 2021-01-06 | 2021-03-08 | 2021-02-05 | 2021-05-27 | 2021-03-07 | 2021-06-14 | 2021-04-11 | 2021-07-26 | 2022-02-05 | 2022-06-22 |
| GE-MESCS-155979-CS-QBS / Developing General Education Infrastructure and Physical Environment Standards in Schools of Georgia | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Quality Based Selection | Open - National | | 0.00 | Canceled | 2020-12-15 | 2020-12-26 | 2021-01-05 | 2021-02-15 | 2021-02-18 | | 2021-03-18 | | 2021-04-17 | | 2021-05-17 | | 2021-06-05 | | 2023-02-25 | | |
| GE-MESCS-212347-CS-QBS / Preparation of the Full Package of Regulatory Documents for CIF | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Post | Quality Based Selection | Open - International | | 0.00 | Canceled | 2021-11-03 | | 2021-11-17 | | 2021-12-15 | | 2021-12-29 | | 2022-01-12 | | 2022-02-11 | | 2022-03-18 | | 2022-09-14 | | |
| GE-MESCS-212363-CS-QBS / Developing of Multi-year Communications Strategy and Action Plan | IBRD / 89550 | System Strengthening and Stakeholder Communication | Post | Consultant Qualification Selection | Open - National | | 19,938.58 | Completed | 2021-04-26 | 2021-06-28 | 2021-05-10 | 2021-06-29 | 2021-06-07 | 2021-09-29 | | | | | 2021-06-21 | 2021-11-09 | 2021-07-15 | 2021-12-09 | 2021-11-12 | 2023-01-27 | |
| GE-MESCS-230274-CS-QBS / Developing General Education Infrastructure and Physical Environment Standards for General Education Institutions (schools) of Georgia | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Quality Based Selection | Open - International | | 0.00 | Canceled | 2021-04-27 | 2021-04-23 | 2021-05-18 | | 2021-07-01 | | 2021-07-29 | | 2021-08-28 | | 2021-09-27 | | 2021-11-01 | | 2023-07-04 | | |
| GE-MESCS-231735-CS-QBS / Developing General Education Infrastructure and Physical Environment Standards for General Education Institutions (schools) of Georgia | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Consultant Qualification Selection | Open - International | | 174,577.29 | Signed | 2021-04-30 | 2021-04-28 | 2021-05-21 | 2021-04-29 | 2021-07-04 | 2021-07-12 | | | | | 2021-08-03 | 2021-08-30 | 2021-09-07 | 2021-09-21 | 2023-05-10 | | |
| GE-MESCS-212276-CS-QCBS / Fostering Quality Teaching and Learning in General Education through Introduction of Effective Quality Management System, Whole School Improvement Plan and Programs, Improved Assessment Policy, Practice and Methodology. | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Prior | Quality And Cost-Based Selection | Open - International | | 2,950,840.78 | Signed | 2021-09-24 | 2021-10-05 | 2021-10-22 | 2021-10-07 | 2021-11-20 | 2022-02-14 | | 2021-12-04 | 2022-03-21 | 2021-12-29 | 2022-06-14 | 2022-01-26 | 2022-07-22 | 2022-02-24 | 2022-08-28 | 2025-08-22 | |
| GE-MESCS-212361-CS-QBS / Developing Training Resources and Guides for Schools on Selected Distance Learning Platforms and Teaching Methodology Application, Conducting TOT | IBRD / 89550 | System Strengthening and Stakeholder Communication | Post | Consultant Qualification Selection | Open - National | | 30,066.05 | Completed | 2021-11-01 | 2021-11-22 | 2021-11-15 | | 2021-12-13 | 2022-03-02 | | | | | 2021-12-27 | 2022-04-29 | 2022-01-31 | 2022-05-06 | 2022-05-31 | | |
| GE-MESCS-212213-CS-QCBS / Improving ECE Institution Management System and Enhancing the Quality of Programs Across the Country, Increasing Equitable Access to Preschool Education for Successful Transition to School | IBRD / 89550 | Improving the Quality of and Access to Early Childhood Education and Care | Prior | Quality And Cost-Based Selection | Open - International | | 4,197,428.00 | Signed | 2021-09-24 | 2021-10-07 | 2021-10-22 | 2021-11-02 | 2021-11-20 | 2022-02-14 | | 2021-12-18 | 2022-03-21 | 2022-01-07 | 2022-06-06 | 2022-02-11 | 2022-08-19 | 2022-03-18 | 2022-08-30 | 2025-07-22 | |
| GE-MESCS-212278-CS-QCBS / Facilitate the Implementation of a New Model of Performance-based Funding by Creating HEIs Information Management Database System | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Prior | Quality And Cost-Based Selection | Open - International | | 0.00 | Canceled | 2021-11-30 | 2021-12-06 | 2021-12-28 | 2022-01-10 | 2022-01-25 | | 2022-02-08 | | 2022-02-22 | | 2022-03-22 | | 2022-04-15 | | 2024-12-25 | | |
| GE-MESCS-267612-CS-QBS / Development of accounting policy and related forms for the MoES and the sub-organizations under its control in accordance with the instruction approved by the MoF of Georgia and Training of key personnel of the MoES | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluation | Post | Consultant Qualification Selection | Open - National | | 203,732.23 | Completed | 2021-12-12 | 2021-12-21 | 2021-12-26 | | 2022-01-23 | 2022-02-28 | | | | | 2022-02-06 | 2022-04-29 | 2022-02-08 | 2022-05-06 | 2023-04-04 | 2023-08-12 | |
| GE-MESCS-212278-CS-QCBS -1/ Consulting Services for Facilitating the Implementation of a New Model of Performance-based Funding by Creating Information Management Database System | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Prior | Quality And Cost-Based Selection | Open - International | | 0.00 | Signed | 2022-02-20 | 2022-02-17 | 2022-03-20 | 2022-02-17 | 2022-04-23 | 2022-06-01 | | 2022-05-07 | 2022-07-11 | 2022-06-01 | 2022-08-23 | 2022-06-29 | 2022-10-20 | 2022-07-23 | 2022-11-16 | 2025-03-19 | |
| GE-MESCS-212344-CS-QCBS / Strengthening the quality of pre-service teacher education programs and continuous professional development options, supporting capacity building of teachers and school professionals to develop and implement school-based curriculum | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Prior | Quality And Cost-Based Selection | Open - International | | 0.00 | Canceled | 2022-04-15 | 2022-05-16 | 2022-05-13 | 2022-06-13 | 2022-06-16 | 2022-07-22 | | 2022-06-30 | 2022-09-05 | 2022-07-20 | 2022-12-05 | 2022-08-24 | 2023-02-15 | 2022-09-30 | 2026-02-17 | | |
| GE-MESCS-212350-CS-QCBS / Consulting Services for the Development of the CIF Grants Application Portal, Providing Assistance in the Implementation of CIF Grant Project and in the Evaluation of CIF Grants Proposals | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Post | Quality And Cost-Based Selection | Open - International | | 0.00 | Canceled | 2022-09-01 | | 2022-09-15 | | 2022-10-19 | | 2022-11-02 | | 2022-12-02 | | 2023-01-06 | | 2023-02-10 | | 2024-12-01 | | |
| GE-MESCS-209156-CS-QBS / Performance Evaluation (Data Collection and Analysis) for the Georgia Innovation, Inclusion and Quality Project (IQ2) | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluation | Post | Consultant Qualification Selection | Open - National | | 153,786.93 | Signed | 2022-05-22 | 2022-05-27 | 2022-06-05 | | 2022-07-03 | 2022-07-26 | | | | | 2022-07-17 | 2022-08-17 | 2022-08-01 | 2022-09-07 | 2026-02-28 | | |
| GE-MESCS-212280-CS-QCBS / Promoting internationalization of higher education through designing and implementing joint doctoral program, establishment of an International Excellence School, enhancing entrepreneurship and English language skills for students | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Post | Quality And Cost-Based Selection | Open - International | | 0.00 | Signed | 2022-06-30 | 2022-06-03 | 2022-07-28 | 2022-06-03 | 2022-09-02 | 2022-08-22 | | 2022-09-16 | 2022-10-07 | 2022-10-16 | 2022-11-29 | 2022-11-13 | 2022-12-26 | 2022-12-18 | 2023-03-21 | 2025-09-27 | |

| | | | | | | | | | | | | | | | | | | | | | | | | |
|---|--------------|--|-------|------------------------------------|----------------------|------|----------------------|------------|------------|------------|------------|------------|------------|--|--|--|--|------------|------------|------------|------------|------------|------------|------------|
| GE-MESCS-309239-CS-QOS / Consulting Services for the Development of the CIF Grants Application Portal, Providing Assistance in the Implementation of CIF Grant Project | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Post | Consultant Qualification Selection | Open - National | 0.00 | Canceled | 2022-11-28 | 2022-12-26 | 2023-01-23 | | | | | | | | | 2023-02-02 | | 2023-02-09 | | 2024-12-20 | |
| GE-MESCS-309233-CS-QOS / Consulting Services for Creating a Pool of Evaluators for CIF | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Post | Consultant Qualification Selection | Open - International | 0.00 | Completed | 2022-08-29 | 2022-09-14 | 2022-09-26 | 2022-10-13 | 2022-10-24 | 2022-12-05 | | | | | | 2022-11-18 | 2023-01-17 | 2022-11-25 | 2023-01-26 | 2024-11-25 | 2024-05-01 |
| GE-MESCS-212352-CS-QCBS / Capacity Building of EMS to Effectively Implement the Revised Charter, Structure, Scope and Strategy Ensuring Relevant Data Collection, Generation, Analyses and Reporting for Entire Education System and Facilitating Evidence Based Policy Decision-making | IBRD / 89550 | System Strengthening and Stakeholder Communication | Prior | Quality And Cost-Based Selection | Open - International | 0.00 | Canceled | 2022-11-15 | 2022-12-13 | 2023-01-17 | | | | | | | | 2023-01-31 | 2023-02-21 | 2023-03-28 | 2023-05-02 | | 2025-05-01 | |
| GE-MESCS-212356-CS-QCBS / Design and Development of Learning Management System (LMS) and Education Management System (EMS) for the National Education System and its Beneficiaries | IBRD / 89550 | System Strengthening and Stakeholder Communication | Post | Quality And Cost-Based Selection | Open - International | 0.00 | Canceled | 2022-11-15 | 2022-12-13 | 2023-01-11 | | | | | | | | 2023-01-25 | 2023-02-08 | 2023-03-16 | 2023-04-20 | | 2025-04-19 | |
| GE-MESCS-331881-CS-QCBS / Upgrade of the eSchool General Education and Early Childhood Education Software System and the Enterprise Architecture, Data and Domain Models for the EMS Education Systems | IBRD / 89550 | System Strengthening and Stakeholder Communication | Prior | Quality And Cost-Based Selection | Open - International | 0.00 | Canceled | 2022-12-25 | 2023-01-22 | 2023-02-26 | | | | | | | | 2023-03-12 | 2023-04-02 | 2023-05-07 | 2023-05-31 | | 2025-11-30 | |
| GE-MESCS-331883-CS-QOS / Feasibility Study on Establishment of National Institute of Educational Research | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Consultant Qualification Selection | Open - International | 0.00 | Canceled | 2022-12-25 | 2022-12-19 | 2023-01-22 | 2023-01-18 | 2023-02-19 | | | | | | | 2023-03-16 | | 2023-03-23 | | 2024-02-16 | |
| GE-MESCS-332045-CS-QBS / Learning Systems Solution and Support (LMS) for General Education in Georgia | IBRD / 89550 | System Strengthening and Stakeholder Communication | Post | Quality Based Selection | Open - International | 0.00 | Under Implementation | 2022-12-26 | 2022-12-19 | 2023-01-16 | 2023-02-08 | 2023-02-19 | 2023-07-04 | | | | | 2023-03-19 | 2023-08-18 | 2023-04-08 | 2024-01-30 | 2023-04-18 | 2023-05-16 | 2025-05-16 |
| GE-MESCS-342896-CS-QCBS / Consulting Services for Strengthening the Quality of Pre-service Teacher Education | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Prior | Quality And Cost-Based Selection | Open - International | 0.00 | Canceled | 2023-02-21 | 2023-02-23 | 2023-03-07 | 2023-03-01 | 2023-04-10 | | | | | | 2023-04-24 | 2023-05-14 | 2023-06-18 | 2023-07-25 | | 2025-11-26 | |

| INDIVIDUAL CONSULTANTS | | | | | | | | | | | | | | | | | | |
|---|-------------------|--|-------------|---------------------------------|-----------------|---------------|----------------------|----------------|--------------------|------------|--|------------|---------------------------|------------|-----------------|------------|---------------------|--------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Actual Amount (US\$) | Process Status | Teams of Reference | | Invitation to Identify/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
| | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| GE-MESCS-153765-CS-INDV / Consultant services for MAEC to develop ToR for assessment and examination system development | IBRD / 89550 | System Strengthening and Stakeholder Communication | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2021-01-04 | | 2021-02-22 | | 2021-03-15 | | 2021-04-19 | | 2022-04-19 | | |
| GE-MESCS-153789-CS-INDV / Consultant for development of school mapping system | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-04-07 | | 2020-05-26 | | 2020-06-16 | | 2020-07-21 | | 2020-11-18 | | |
| GE-MESCS-153793-CS-INDV / Consultant for development of school mapping system | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-04-07 | | 2020-05-26 | | 2020-06-16 | | 2020-07-21 | | 2020-11-18 | | |
| GE-MESCS-153795-CS-INDV / Consultant for development of school mapping system | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-04-07 | | 2020-05-26 | | 2020-06-16 | | 2020-07-21 | | 2020-11-18 | | |
| GE-MESCS-153796-CS-INDV / Consultant for development of school mapping system | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-04-07 | | 2020-05-26 | | 2020-06-16 | | 2020-07-21 | | 2020-11-18 | | |
| GE-MESCS-154519-CS-INDV / International consultant for ECE | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-07-04 | | 2020-08-22 | | 2020-09-12 | | 2020-10-17 | | 2022-10-17 | | |
| GE-MESCS-154520-CS-INDV / International consultant for HE | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-07-04 | | 2020-08-22 | | 2020-09-12 | | 2020-10-17 | | 2022-10-17 | | |
| GE-MESCS-154522-CS-INDV / International consultant for Gen Ed | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-07-04 | | 2020-08-22 | | 2020-09-12 | | 2020-10-17 | | 2022-10-17 | | |
| GE-MESCS-155991-CS-CDS / Project Coordinator/Director | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Prior | Direct Selection | Direct | 0.00 | Canceled | 2020-01-31 | 2020-02-17 | 2020-02-10 | | | | 2020-04-15 | | 2026-03-15 | | |
| GE-MESCS-155994-CS-INDV / Higher Education Component Lead | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 174,000.00 | Signed | 2020-02-05 | 2020-01-17 | 2020-03-25 | 2020-05-28 | 2020-04-15 | 2020-05-29 | 2020-05-20 | 2020-06-28 | 2026-02-18 | | |
| GE-MESCS-155998-CS-INDV / Early Childhood Education and Care's Component Lead | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 43,500.00 | Signed | 2020-03-02 | 2020-01-17 | 2020-04-20 | 2020-05-28 | 2020-05-11 | 2020-05-29 | 2020-06-15 | 2020-06-28 | 2026-03-16 | | |
| GE-MESCS-156000-CS-INDV / General Education Lead | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-03-02 | 2020-01-17 | 2020-04-20 | 2020-05-28 | 2020-05-11 | 2020-06-01 | 2020-06-15 | | 2026-03-16 | | |
| GE-MESCS-156001-CS-CDS / Procurement Consultant of PMU | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Prior | Direct Selection | Direct | 43,500.00 | Signed | 2020-01-31 | 2020-02-17 | 2020-02-10 | 2020-01-01 | | | 2020-04-15 | 2020-06-13 | 2026-03-15 | | |
| GE-MESCS-156003-CS-CDS / FM Specialist of PMU | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Prior | Direct Selection | Direct | 45,000.00 | Completed | 2020-02-02 | 2020-02-13 | 2020-02-12 | 2020-05-25 | | | 2020-04-17 | 2020-06-13 | 2026-03-17 | 2023-08-01 | |
| GE-MESCS-156004-CS-INDV / Communication Specialist of PMU | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 120,000.00 | Signed | 2020-07-15 | 2020-07-17 | 2020-09-02 | 2020-08-31 | 2020-09-23 | 2020-08-31 | 2020-10-28 | 2020-09-29 | 2026-03-11 | | |
| GE-MESCS-156006-CS-INDV / Project Monitoring and Evaluation | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Prior | Individual Consultant Selection | Open | 30,000.00 | Signed | 2020-09-15 | 2020-07-17 | 2020-11-03 | 2020-09-14 | 2020-11-24 | 2020-09-16 | 2020-12-29 | 2020-10-13 | 2021-02-12 | | |

| | | | | | | | | | | | | | | | | | |
|--|--------------|---|-------|---------------------------------|--------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| GE-MESCS-156008-CS-INDV / PMU Supporting short-term consultants (12-15 short-term experts) | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-05-01 | | 2020-06-19 | | 2020-07-10 | | 2020-08-14 | | 2021-12-27 | |
| GE-MESCS-156047-CS-INDV / ICTI Data Management Specialist | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 9,891.20 | Signed | 2020-03-08 | 2020-01-17 | 2020-04-26 | 2020-05-28 | 2020-05-17 | 2020-05-29 | 2020-06-21 | 2020-06-20 | 2023-06-06 | |
| GE-MESCS-156056-CS-INDV / Consultants for NAEC for TA O platform administration (testing assistance for ordinance) | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-06-15 | | 2020-08-03 | | 2020-08-24 | | 2020-09-28 | | 2020-11-12 | |
| GE-MESCS-156087-CS-INDV / Administrative Manager | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 19,500.00 | Signed | 2020-02-10 | 2020-01-17 | 2020-03-30 | 2020-05-28 | 2020-04-20 | 2020-05-29 | 2020-05-25 | 2020-06-20 | 2026-03-25 | |
| GE-MESCS-156089-CS-INDV / Accountant | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 60,000.00 | Terminated | 2020-05-18 | 2020-06-02 | 2020-07-06 | 2020-07-08 | 2020-07-27 | 2020-07-07 | 2020-08-31 | 2020-07-28 | 2026-02-11 | |
| GE-MESCS-156002-CS-INDV / Procurement Consultant of PMU 2 | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 174,000.00 | Signed | 2020-06-15 | 2020-05-29 | 2020-08-03 | 2020-07-03 | 2020-08-24 | 2020-07-06 | 2020-09-28 | 2020-08-03 | 2026-02-09 | |
| GE-MESCS-153945-CS-INDV / Development of ECE's Teachers remuneration policy | IBRD / 89550 | Improving the Quality of and Access to Early Childhood Education and Care | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-07-10 | | 2020-08-28 | | 2020-09-18 | | 2020-10-23 | | 2021-02-20 | |
| GE-MESCS-153946-CS-INDV / Design licensing system for existing and novice ECE professionals | IBRD / 89550 | Improving the Quality of and Access to Early Childhood Education and Care | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-07-15 | | 2020-09-02 | | 2020-09-23 | | 2020-10-28 | | 2021-08-24 | |
| GE-MESCS-153943-CS-INDV / Consultant for ECE for MRDI | IBRD / 89550 | Improving the Quality of and Access to Early Childhood Education and Care | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-07-20 | | 2020-09-07 | | 2020-09-28 | | 2020-11-02 | | 2021-11-02 | |
| GE-MESCS-155992-CS-INDV / Project Coordinator for Infrastructure projects - Engineer | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 120,000.00 | Signed | 2020-06-30 | 2020-06-30 | 2020-08-18 | 2020-08-21 | 2020-09-08 | 2020-08-21 | 2020-10-13 | 2020-09-13 | 2022-10-03 | |
| GE-MESCS-168881-CS-INDV / Consultant for Distance Education | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-04-17 | 2020-04-15 | 2020-06-05 | | 2020-06-26 | | 2020-07-20 | | 2020-08-19 | |
| GE-MESCS-170383-CS-INDV / Executive Director | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Prior | Individual Consultant Selection | Open | 60,000.00 | Signed | 2020-04-30 | 2020-05-05 | 2020-06-18 | 2020-06-05 | 2020-06-23 | 2020-06-08 | 2020-07-17 | 2020-06-29 | 2026-03-28 | |
| GE-MESCS-172041-CS-CDS / Delivery of TAO Administrative and Technical Training to Support the National Assessment and Examination Center (NAEC) with the Project Implementation | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Prior | Direct Selection | Direct | 0.00 | Canceled | 2020-05-05 | 2020-05-08 | 2020-05-15 | 2020-05-21 | | 2020-07-08 | | 2021-11-30 | | |
| GE-MESCS-175943-CS-CDS / Project Manager | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Direct Selection | Direct | 43,500.00 | Terminated | 2020-05-28 | 2020-05-28 | 2020-05-30 | 2020-05-30 | | | 2020-06-03 | 2020-06-13 | 2026-03-24 | |
| GE-MESCS-168881-CS-INDV-1 / Consultant for Distance Education | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 1,331.81 | Completed | 2020-06-03 | 2020-05-01 | 2020-06-23 | 2020-06-05 | 2020-07-14 | 2020-06-08 | 2020-07-30 | 2020-08-04 | 2020-08-29 | |
| GE-MESCS-184291-CS-INDV / General Education Component Lead | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 43,500.00 | Terminated | 2020-07-19 | 2020-07-15 | 2020-08-14 | 2020-08-16 | 2020-08-17 | 2020-08-16 | 2020-09-01 | 2020-09-05 | 2026-03-04 | |
| GE-MESCS-190082-CS-CDS / Document Flow Specialist | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Direct Selection | Direct | 1,860.38 | Completed | 2020-08-30 | 2020-08-31 | 2020-09-09 | 2020-09-15 | | | 2020-09-26 | 2020-09-20 | 2020-11-10 | 2020-10-29 |
| GE-MESCS-153941-CS-INDV / Consultant for ECE for Ministry of Education, Science, Culture and Sports | IBRD / 89550 | Improving the Quality of and Access to Early Childhood Education and Care | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-07-15 | | 2020-09-02 | | 2020-09-23 | | 2020-10-28 | | 2021-10-28 | |
| GE-MESCS-153940-CS-INDV / Consultant for ECE for Ministry of Health and Social Welfare | IBRD / 89550 | Improving the Quality of and Access to Early Childhood Education and Care | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-07-15 | | 2020-09-02 | | 2020-09-23 | | 2020-10-28 | | 2021-10-28 | |
| GE-MESCS-207179-CS-INDV / Project Manager | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 130,500.00 | Signed | 2020-12-06 | 2020-12-09 | 2020-12-30 | 2021-01-29 | 2021-01-01 | 2021-01-29 | 2021-01-17 | 2021-03-17 | 2026-04-01 | |
| GE-MESCS-207474-CS-INDV / General Education Component Lead | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 130,500.00 | Terminated | 2020-12-03 | 2020-12-09 | 2021-01-01 | 2021-02-17 | 2021-01-03 | 2021-02-17 | 2021-01-19 | 2021-03-15 | 2026-04-03 | |
| GE-MESCS-208787-CS-INDV / Early Childhood Education Component Lead | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 129,600.00 | Signed | 2020-12-15 | 2020-12-15 | 2021-02-02 | 2021-03-01 | 2021-02-04 | 2021-03-01 | 2021-02-20 | 2021-03-23 | 2026-04-25 | |
| GE-MESCS-212224-CS-INDV / Short Term Consultant (International) for effective planning and implementation of procurement on "Improving EC E institution Management System and Enhancing the Quality of Programs Across the Country" | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 42,980.81 | Completed | 2021-01-25 | 2021-02-17 | 2021-02-28 | 2021-04-28 | 2021-03-05 | 2021-05-07 | 2021-04-03 | 2021-05-14 | 2021-07-02 | 2021-09-14 |
| GE-MESCS-212227-CS-INDV / Short Term Consultant (National) for supporting the planning process for implementation of activities under "Improving ECE institution Management System and Enhancing the Quality of Programs Across the Country" | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 5,853.09 | Completed | 2021-02-16 | 2021-02-17 | 2021-03-19 | 2021-04-28 | 2021-03-21 | 2021-05-07 | 2021-04-06 | 2021-05-24 | 2021-07-05 | 2021-09-24 |
| GE-MESCS-212277-CS-INDV / Short Term Consultant (International) for supporting the planning process and implementation of procurement on "Fostering Quality Teaching and Learning in General Education" | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | 46,649.09 | Completed | 2021-01-25 | 2021-02-17 | 2021-02-11 | 2021-04-16 | 2021-02-25 | 2021-04-23 | 2021-03-26 | 2021-05-08 | 2021-05-25 | 2023-09-04 |

| | | | | | | | | | | | | | | | | | | |
|--|--------------|--|-------|---------------------------------|--------|--|------------|-----------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| GE-MESCS-212279-CS-INDV / Short-Term Consultant (International) for supporting the planning process for the procurement on Information Management Database System 1 or New Model of HE Performance-based Funding | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | | 29,289.96 | Completed | 2021-04-15 | 2021-04-23 | 2021-06-03 | 2021-06-26 | 2021-06-17 | 2021-06-28 | 2021-07-22 | 2021-07-08 | 2021-09-20 | |
| GE-MESCS-212346-CS-INDV / Short-Term Consultant (National) for supporting the planning process for implementation of "Strengthening the Quality of Pre-service Teacher Education Programs and Continuous Professional Development Options" | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | | 10,868.17 | Completed | 2021-05-25 | 2021-06-21 | 2021-06-24 | 2021-09-02 | 2021-07-08 | 2021-09-07 | 2021-08-12 | 2021-09-17 | 2021-10-11 | 2022-04-16 |
| GE-MESCS-156088-CS-INDV / IT specialist | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | | 0.00 | Canceled | 2020-02-10 | | 2020-03-30 | | 2020-04-20 | | 2020-05-25 | | 2026-02-23 | |
| GE-MESCS-217879-CS-CDS / IT Specialist | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Direct Selection | Direct | | 18,000.00 | Signed | 2021-02-15 | 2021-02-17 | 2021-02-25 | 2021-03-01 | | 2021-03-15 | 2021-03-06 | 2026-03-09 | | |
| GE-MESCS-218194-CS-INDV / Short-Term Consultant (National) for supporting the planning process and implementation of "Fostering Quality Teaching and Learning in General Education" | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | | 6,154.74 | Completed | 2021-03-01 | 2021-02-17 | 2021-03-31 | 2021-04-12 | 2021-04-02 | 2021-04-23 | 2021-04-21 | 2021-04-30 | 2021-07-20 | 2021-08-04 |
| GE-MESCS-219062-CS-INDV / Short-Term Consultant (International) for Support Preparation of Early Childhood and General Education Sector Strategy and Action Plan | IBRD / 89550 | System Strengthening and Stakeholder Communication | Post | Individual Consultant Selection | Open | | 30,045.66 | Completed | 2021-03-08 | 2021-03-01 | 2021-04-22 | 2021-04-14 | 2021-05-13 | 2021-04-16 | 2021-06-01 | 2021-04-30 | 2021-10-29 | 2021-11-02 |
| GE-MESCS-219063-CS-INDV / Short-Term Consultant (International) for Support Preparation of Higher Education, Research and Innovation Strategy and Action Plan | IBRD / 89550 | System Strengthening and Stakeholder Communication | Post | Individual Consultant Selection | Open | | 36,453.50 | Completed | 2021-03-08 | 2021-03-02 | 2021-04-22 | 2021-04-15 | 2021-05-13 | 2021-04-26 | 2021-06-01 | 2021-05-07 | 2021-10-29 | 2021-10-06 |
| GE-MESCS-219065-CS-INDV / Short-Term Consultant (National) for Support Preparation of Science sub-Sector Strategy and Action Plan | IBRD / 89550 | System Strengthening and Stakeholder Communication | Post | Individual Consultant Selection | Open | | 9,492.75 | Completed | 2021-03-08 | 2021-03-02 | 2021-04-22 | 2021-04-14 | 2021-05-13 | 2021-04-16 | 2021-05-29 | 2021-04-30 | 2021-10-26 | |
| GE-MESCS-219068-CS-INDV / Short-Term Consultant (National) for Support Preparation of Early Childhood Education Sub-Sector Strategy and Action Plan | IBRD / 89550 | System Strengthening and Stakeholder Communication | Post | Individual Consultant Selection | Open | | 3,768.12 | Completed | 2021-03-08 | 2021-03-02 | 2021-04-22 | 2021-04-15 | 2021-05-13 | 2021-04-22 | 2021-05-29 | 2021-04-30 | 2021-10-26 | 2021-11-05 |
| GE-MESCS-219069-CS-INDV / Short-Term Consultant (National) for Support Preparation of General Education Sub-Sector Strategy and Action Plan | IBRD / 89550 | System Strengthening and Stakeholder Communication | Post | Individual Consultant Selection | Open | | 10,605.62 | Completed | 2021-03-08 | 2021-03-02 | 2021-04-22 | 2021-04-14 | 2021-05-13 | 2021-04-16 | 2021-05-29 | 2021-04-30 | 2021-10-26 | 2021-11-02 |
| GE-MESCS-219071-CS-INDV / Short-Term Consultant (National) for Support Preparation of Higher Education sub-Sector Strategy and Action Plan | IBRD / 89550 | System Strengthening and Stakeholder Communication | Post | Individual Consultant Selection | Open | | 9,565.22 | Completed | 2021-03-08 | 2021-03-02 | 2021-04-22 | 2021-04-14 | 2021-05-13 | 2021-04-16 | 2021-05-29 | 2021-04-30 | 2021-10-26 | 2021-05-06 |
| GE-MESCS-222203-CS-CDS / Delivery of TAO Administrative and Technical Training to Support the NAEC with the Project Implementation | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Prior | Direct Selection | Direct | | 31,854.35 | Completed | 2021-03-05 | 2021-03-03 | 2021-03-15 | 2021-03-10 | | 2021-04-05 | 2021-03-30 | 2021-07-04 | 2021-09-08 | |
| GE-MESCS-227984-CS-INDV / Short-Term Consultant (International) for the Preparation of the Full Package of Regulatory Documents for CIF | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Post | Individual Consultant Selection | Open | | 29,880.36 | Completed | 2021-04-12 | 2021-04-16 | 2021-05-27 | 2021-06-15 | 2021-06-03 | 2021-06-21 | 2021-06-22 | 2021-06-27 | 2021-11-19 | 2021-12-22 |
| GE-MESCS-227985-CS-INDV / Short-Term Consultant (National) Legal Expert for the Preparation of the Full Package of Regulatory Documents for CIF | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Post | Individual Consultant Selection | Open | | 8,571.43 | Completed | 2021-04-13 | 2021-04-16 | 2021-05-28 | 2021-06-21 | 2021-06-04 | 2021-06-21 | 2021-06-23 | 2021-06-27 | 2021-11-20 | 2021-12-22 |
| GE-MESCS-227986-CS-INDV / Short-Term Consultant (National) Expert in Education Law for the Preparation of the Full Package of Regulatory Documents for CIF | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Post | Individual Consultant Selection | Open | | 0.00 | Canceled | 2021-04-13 | 2021-04-08 | 2021-05-28 | | 2021-06-04 | | 2021-06-23 | | 2021-11-20 | |
| GE-MESCS-228848-CS-INDV / Short-term Consultant (International) to Support the National Assessment and Examination Center with the Development of National Assessment Policy Framework for General Education Level | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Individual Consultant Selection | Open | | 29,669.79 | Completed | 2021-04-25 | 2021-04-14 | 2021-06-09 | 2021-07-08 | 2021-06-16 | 2021-09-10 | 2021-07-05 | 2021-09-24 | 2021-10-03 | 2022-07-07 |
| GE-MESCS-228849-CS-INDV / Short-term Consultant for Support in Development of National Quality Assurance Policy Framework for General Education Level | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Individual Consultant Selection | Open | | 29,458.46 | Completed | 2021-04-25 | 2021-04-28 | 2021-06-09 | 2021-07-08 | 2021-06-16 | 2021-07-24 | 2021-07-05 | 2021-08-07 | 2021-10-03 | |
| GE-MESCS-229670-CS-INDV / Short-Term Consultant (National) Higher Education Specialist for the Preparation of the Full Package of Regulatory Documents for CIF | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Post | Individual Consultant Selection | Open | | 7,142.86 | Completed | 2021-04-26 | 2021-04-20 | 2021-06-30 | 2021-06-15 | 2021-06-17 | 2021-06-22 | 2021-07-06 | 2021-06-27 | 2021-12-03 | 2021-12-22 |
| GE-MESCS-234636-CS-CDS / TIMSS (Trends in International Mathematics and Science Study) 2023 Project | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Post | Direct Selection | Direct | | 665,310.00 | Completed | 2021-05-18 | 2021-05-17 | 2021-05-28 | 2021-05-18 | | 2021-06-12 | 2021-05-28 | 2025-11-18 | 2021-05-28 | |
| GE-MESCS-156009-CS-INDV / Lawyer | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | | 0.00 | Canceled | 2021-06-01 | | 2021-07-20 | | 2021-08-10 | | 2021-08-26 | | 2026-03-01 | |

| | | | | | | | | | | | | | | | | | | |
|--|--------------|--|------|---------------------------------|-----------------|--|------------|-----------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| GE-MESCS-212281-CS-INDV / Short Term Consultant (International) for Supporting the planning and implementation of procurement on "Promoting the Internationalization of Higher Education" | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | | 19,751.43 | Completed | 2021-11-25 | 2021-10-31 | 2021-12-28 | 2022-01-12 | 2022-01-11 | 2022-01-30 | 2022-02-15 | 2022-02-06 | 2022-05-16 | 2022-05-28 |
| GE-MESCS-212345-CS-INDV / Short Term Consultant (International) for supporting the effective planning and implementation of the procurement on "Strengthening the Quality of Pre-service Teacher Education Programs and Continuous Professional Development" | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | | 0.00 | Canceled | 2021-05-20 | 2021-06-21 | 2021-06-19 | 2021-09-02 | 2021-07-03 | | 2021-08-07 | | 2021-10-06 | |
| GE-MESCS-212345-CS-INDV-1 / Short Term Consultant (International) for supporting the effective planning and implementation of the procurement on "Strengthening the Quality of Pre-service Teacher Education Programs and Continuous Professional Development" | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | | 28,720.02 | Completed | 2021-09-20 | 2021-09-21 | 2021-10-20 | 2021-10-19 | 2021-10-22 | 2021-10-25 | 2021-10-24 | 2021-11-05 | 2022-03-08 | 2022-04-16 |
| GE-MESCS-212354-CS-INDV / Short Term Consultant (National) for Support and Implementation of the Capacity Building of EMS | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | | 0.00 | Canceled | 2022-11-15 | | 2023-01-03 | | 2023-01-24 | | 2023-02-11 | | 2025-02-10 | |
| GE-MESCS-212357-CS-INDV / Short Term Consultant (National) for conducting preparatory works and developing comprehensive ToR for procurement of Design and Development of LMS and EMS for the national education system and its beneficiaries | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | | 0.00 | Canceled | 2021-10-01 | 2021-10-31 | | | 2021-11-14 | | 2021-11-24 | | 2022-03-24 | |
| GE-MESCS-212353-CS-INDV / Short Term Consultant (International) for support the planning and implementation of the Capacity Building of EMS | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | | 0.00 | Canceled | 2022-03-11 | | 2022-04-22 | | 2022-04-27 | | 2022-05-02 | | 2022-07-31 | |
| GE-MESCS-212358-CS-INDV / Short Term Consultant (National) for supporting effective implementation of the "Design and Development of LMS and EMS for the National Education System and its Beneficiaries" | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | | 0.00 | Canceled | 2022-07-15 | | 2022-08-14 | | 2022-08-28 | | 2022-09-07 | | 2023-01-05 | |
| GE-MESCS-212282-CS-INDV / Short Term Consultant (National) for supporting the planning process for implementation of "Promotion of the internationalization of Higher Education" | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | | 4,821.43 | Completed | 2021-11-25 | 2021-10-31 | 2022-01-02 | 2022-01-12 | 2022-01-16 | 2022-01-14 | 2022-02-15 | 2022-01-22 | 2022-05-16 | 2022-05-26 |
| GE-MESCS-261495-CS-INDV / Developing a Concept for Decentralization Reform Through Reforming Local Educational Resource Centers and Strategy and Action Plan for Improving School Management | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Individual Consultant Selection | Open | | 0.00 | Canceled | 2021-11-10 | 2021-11-05 | 2021-12-10 | | 2021-12-12 | | 2021-12-14 | | 2022-04-13 | |
| GE-MESCS-262243-CS-INDV / Developing Concept for Strengthening Decentralized Management System via Reforming Educational Resource Centers as well as Strategy and Action Plan for Improving School Management | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Individual Consultant Selection | Open | | 11,419.30 | Completed | 2021-11-12 | 2021-11-10 | 2021-12-12 | 2021-12-29 | 2021-12-14 | 2022-01-09 | 2021-12-16 | 2022-01-15 | 2022-04-15 | 2022-08-09 |
| GE-MESCS-262361-CS-IDS / Short-Term Consultant (International) to Support the Development of the National Quality Assurance Policy Framework for General Education Level | IBRD / 89550 | Fostering Quality Teaching and Learning in General Education | Post | Direct Selection | Direct | | 33,021.59 | Completed | 2021-11-14 | 2021-11-10 | 2021-11-17 | 2021-11-15 | | 2021-11-20 | 2021-11-23 | 2022-03-20 | 2022-06-30 | |
| GE-MESCS-286774-CS-INDV / Short-term Consultant (National) to Support the National Assessment and Examination Center with the System Administration for the National e-Assessment Project | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | | 9,677.42 | Completed | 2022-04-01 | 2022-04-11 | 2022-04-23 | 2022-06-15 | 2022-04-25 | 2022-07-15 | 2022-04-26 | 2022-08-05 | 2022-10-23 | |
| GE-MESCS-287454-CS-INDV / Head of CIF Administration Unit | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Post | Individual Consultant Selection | Open | | 94,600.00 | Signed | 2022-04-07 | 2022-04-05 | 2022-05-06 | 2022-05-10 | 2022-05-07 | 2022-05-12 | 2022-05-08 | 2022-05-20 | 2025-12-31 | |
| GE-MESCS-287458-CS-INDV / Legal Specialist of CIF Administration Unit | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Post | Individual Consultant Selection | Open | | 17,679.21 | Signed | 2022-05-30 | 2022-06-10 | 2022-06-28 | 2022-08-17 | 2022-06-29 | 2022-08-19 | 2022-07-01 | 2022-08-28 | 2025-12-31 | |
| GE-MESCS-287462-CS-INDV / Education Specialist for CIF Administration Unit | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Post | Individual Consultant Selection | Open | | 16,249.41 | Signed | 2022-05-30 | 2022-06-10 | 2022-06-28 | 2022-08-17 | 2022-06-29 | 2022-08-19 | 2022-07-01 | 2022-09-05 | 2025-12-31 | |
| GE-MESCS-288712-CS-CDS / Learning Assessment Data Collection and Analysis for the IQO Project | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Direct Selection | Direct | | 121,920.26 | Completed | 2022-04-10 | 2022-04-08 | 2022-04-12 | 2022-04-18 | | 2022-04-15 | 2022-04-24 | 2022-08-15 | 2022-08-03 | |
| GE-MESCS-297237-CS-INDV / General Education Component Lead | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open | | 43,200.00 | Signed | 2022-05-31 | 2022-05-31 | 2022-06-26 | 2022-07-11 | 2022-06-29 | 2022-07-15 | 2022-07-01 | 2022-08-01 | 2026-03-31 | |
| GE-MESCS-287461-CS-INDV / Financial Specialist of the CIF Administration Unit | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Post | Individual Consultant Selection | Open | | 0.00 | Canceled | 2022-05-30 | 2022-06-24 | 2022-06-28 | | 2022-06-29 | | 2022-07-01 | | 2025-12-31 | |
| GE-MESCS-287461-CS-INDV-2 / Financial Specialist/Contract Manager of the CIF Administration Unit | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Post | Individual Consultant Selection | Open - National | | 0.00 | Signed | 2022-08-25 | 2022-08-19 | 2022-09-27 | 2022-09-30 | 2022-09-29 | 2022-10-05 | 2022-10-02 | 2022-10-12 | 2026-01-01 | |

| | | | | | | | | | | | | | | | | | | |
|---|--------------|--|------|---------------------------------|------------------------|--|------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| GE-MESCS-326004-CS-CDS / Consulting Services for the TI support for the Competitive Innovation Fund (CIF) implementation process | IBRD / 89550 | Strengthening Financing Options and Promoting Internationalization in Higher Education | Post | Direct Selection | Direct - National | | 0.00 | Completed | 2022-11-28 | 2022-11-14 | 2022-12-08 | 2022-11-15 | | | 2022-12-15 | 2022-12-01 | 2023-12-15 | 2023-12-22 |
| GE-MESCS-336905-CS-INDV / Short-Term Consultant (National) for supporting the assignment to develop a new model of performance-based funding by creating HEIs information management databases system | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open - National | | 0.00 | Signed | 2023-01-25 | 2023-01-20 | 2023-02-16 | 2023-02-15 | 2023-02-18 | 2023-02-16 | 2023-02-19 | 2023-03-02 | 2023-08-18 | |
| GE-MESCS-350076-CS-CDS / Evaluation of Proposals to Upgrade eSchool software systems | IBRD / 89550 | System Strengthening and Stakeholder Communication | Post | Direct Selection | Direct - International | | 0.00 | Signed | 2023-03-16 | 2023-03-24 | 2023-03-17 | 2023-03-31 | | | 2023-03-21 | 2023-04-12 | 2024-01-31 | |
| GE-MESCS-369509-CS-CDS / FM Specialist | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Direct Selection | Direct - National | | 0.00 | Signed | 2023-07-03 | 2023-07-10 | 2023-07-08 | 2023-07-18 | | | 2023-07-15 | 2023-07-28 | 2026-03-31 | |
| GE-MESCS-372393-CS-INDV / Disbursement Specialist/Accountant | IBRD / 89550 | Supporting Project Management, Monitoring, and Evaluations | Post | Individual Consultant Selection | Open - National | | 0.00 | Signed | 2023-07-23 | 2023-07-20 | 2023-08-16 | 2023-08-30 | 2023-08-21 | 2023-09-04 | 2023-09-01 | 2023-09-05 | 2026-03-31 | |
| GE-MESCS-447048-CS-INDV / Short-Term Consultant (National) for Supporting the MEY in the Development of the Education and Science Action Plan 2025-2027 | IBRD / 89550 | System Strengthening and Stakeholder Communication | Post | Individual Consultant Selection | Open - National | | 0.00 | Under Implementation | 2024-08-29 | 2024-08-27 | 2024-10-17 | | 2024-11-07 | | 2024-12-12 | | 2025-06-10 | |
| GE-MESCS-447041-CS-CDS / Supporting NAEC in Launching the National Assessment System Development at Basic General Education Level | IBRD / 89550 | System Strengthening and Stakeholder Communication | Post | Direct Selection | Direct - National | | 0.00 | Pending Implementation | 2024-09-05 | | 2024-09-15 | | | | 2024-11-19 | | 2025-05-18 | |