## **PROCUREMENT PLAN (Textual Part)**

**Project information:** Kenya; Second Kenya Urban Support Program

KUSP2; P177048

Project Implementation agency: Ministry of Land, Public Works,

Housing and Urban Development, State Department for Housing and Urban

Development

**Date of the Procurement Plan:** July 14, 2023

Period covered by this Procurement Plan: July 2023-December 2024

## **Preamble**

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank's Standard Procurement Documents**: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements**: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *Public Procurement and Asset Disposal Act 2015, Revised Edition 2022* such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- a) open advertising of the procurement opportunity at the national level;
- b) the procurement is open to eligible firms from any country;

- c) the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- d) the Procurement Documents include sufficient provisions, as agreed with the Bank, to adequately mitigate against environmental and social (including SEA/SH), risks and impacts;
- e) contracts with an appropriate allocation of responsibilities, risks, and liabilities:
- f) publication of contract award information;
- g) rights for the Bank to review procurement documentation and activities:
- h) an effective complaints mechanism; and
- i) maintenance of records of the Procurement Process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable.** 

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. **Not Applicable.** 

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is not applicable for those contracts identified in the Procurement Plan tables];

Works: is not applicable for those contracts identified in the Procurement Plan tables]

Other Relevant Procurement Information.

None.

PROCUREMENT Kenya : Second Kenya Urban Support Program General Information

Country: Kenya Bank's Approval Date of the Original Procurement Plai 2023-07-14
Revised Plan Date(s): (comma delineated, leave blank 2024-09-04
Project ID: P177048 GPN Date:
2023-06-14
Loan / Credit No: IDA / E2080, IDA / 73500, IDA / 73490
Executing Agency(i: Ministry of Transport and Infrastructure

WURKS																													
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)	Actual Am ount (US\$ )	atus	Docui	ments	ation I	Report	Draft Biddi ent / Just	ification	Notice / I	nvitation	s Iss	ued	Opening ,	/ Minutes	for A	ward	Signed C	ontract	Contract C ion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
			1																										

Activity	Reference

30003																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Docur	ments	ation	Report	ent / Jus	tification	Notice / I	nvitation	s Iss	sued	Opening /	Minutes	Bid Evalua and Recom for A	mendation ward	Signed (		Contract C	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Acti
-MOTI-434510-GO-RFB / P urement of 7No. four-whe lrive, passenger heavy util vehicles for use in project ivities	IDA / 73500		Post	Request for Bids	Open - National	Single Stage - One E nvelope		424,000.00	0.00	Pending Impl ementation					2024-07-08		2024-07-16				2024-08-15		2024-09-14		2024-10-19		2025-04-17	
E-MOTI-434520-GO-RFQ / S ply and Delivery of 20No. L top computers and 5No. D ktop computers for use by re project officers in the ex ution of their mandate	IDA / 73490		Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope		45,000.00	0.00	Pending Impl ementation							2024-08-05								2024-09-17		2024-10-17	
E-MOTI-434525-GO-RFQ / S iply and Delivery of 20 and id smart mobile phones	IDA / 73490		Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope		23,000.00	0.00	Pending Impl ementation							2024-08-03								2024-09-21		2024-10-21	
E-MOTI-434527-GO-RFQ / S pply and Delivery of 3No. H by Duty Multi-functional Co r printers and 1No. Medium uty Multinctional Monoch me Printer	IDA / 73500		Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope		13,000.00	0.00	Pending Impl ementation							2024-08-03								2024-09-23		2024-10-23	
CE-MOTI-434530-GO-RFQ / S pply and Delivery of 3No. Fi e proof steel cabinets (4-dr wers) and 7No.Steel cabinet (4-drawer)	IDA / 73500		Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope		5,000.00	0.00	Pending Impl ementation							2024-08-03								2024-09-23		2024-10-23	
CE-MOTI-434529-GO-RFQ / S pply and Delivery of 5No. P rtable projectors	IDA / 73490		Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope		4,000.00	0.00	Pending Impl ementation							2024-08-03								2024-09-23		2024-10-23	

## NON CONSULTING SERVICES

	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur	ualification ments	Prequalific ation	ation Evalu Report	Draft Bidd ent / Just	ing Docum ification	Specific Pro Notice / In	ocurement nvitation	Bidding Do s Iss	cuments a ued	Proposal Su Opening /	bmission / Minutes	Bid Evaluat and Recom for A	tion Report mendation ward	Signed C	ontract	Contract C	Completion
- 1												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
	KE-MOTI-423193-NC-RFQ / P rocurement of non-consultan cy services for the Develop ment and Commissioning of			Post	Request for Quota tions	Limited - National	Single Stage - One E nvelope		72,000.00	0.00	Under Imple mentation							2024-05-01								2024-06-12		2024-12-12	

CONSULTING FIRM																											
Activity Reference No. , Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Expression Not			and Draft R r Proposals	Request fo as Is	r Proposals sued	Opening of Proposals			of Technic	Combined Report and otiated (	Draft Neg	Signed C	Contract	Contract C	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOTI-369079-CS-QCBS / PROCUREMENT OF CONSULT ANCY FIRM FOR ANNUAL PER FORMANCE ASSESMENT FOR YEAR 1 AND 2			Post	Quality And Cost- Based Selection	Open - Internationa I		720,000.00	0.00	Under Implement ation	2023-07-10	2023-07-16	2023-07-24	2023-08-13	2023-08-21				2023-09-20		2023-10-04		2023-11-08		2023-12-06		2025-11-25	
KE-MOTI-420990-CS-CQS / onsulting Services for Developing of Model Organizational Structures and Standard Human Resource management Procedures for Urban Area Cities, Municipalities and To	IDA / 73500		Post	Consultant Qualification Selection	Limited - National		195,500.00	0.00	Under Implement ation	2024-04-09	2024-04-08			2024-04-30								2024-05-30		2024-07-04		2024-12-31	

INDIVIDUAL CONSU	LTANTS																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference		to Identifie Consultant		tiated Cont	Signed (	Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOTI-368646-CS-INDV / P ROCUREMENT OF INDIVIDUA L CONSULTANT FOR FIRST U RBAN INSTITUTIONAL GRANT S (UIG) - ANNUAL PERFORMA NCE ASSESMENT (APA)	IDA / E2080		Post	Individual Consult ant Selection	Open - National		5,893.00	0.00	Under Implement ation	2023-07-10	2023-07-16	2023-08-12	2023-11-08	2023-08-19	2023-11-09	2023-09-16		2023-11-15	
KE-MOTI-389518-CS-INDV / Consultancy Services for a Te chnical Assistant – Urban Pla nner (Individual Consultant)	IDA / 73500		Post	Individual Consult ant Selection	Open - National		80,000.00	0.00	Under Implement ation	2023-11-29	2023-12-14	2024-01-17		2024-02-07		2024-03-13		2026-03-03	
KE-MOTI-389527-CS-INDV / Consultancy Services for an Occupational, Safety & Healt h Consultant (Individual Consultant)	IDA / 73500		Post	Individual Consult ant Selection	Open - National		80,000.00	0.00	Under Implement ation	2023-11-29	2023-12-15	2024-01-17	2024-05-30	2024-02-07	2024-06-04	2024-03-13		2026-03-03	

KE-MOTI-389530-CS-INDV / Consultancy Services for a S ocial Development Consultan t (Individual Consultant)	IDA / 73500	Post	Individual Consult ant Selection	Open - National	80,000.00	0.00	Under Implement ation	2023-11-29	2023-12-15	2024-01-17	2024-05-28	2024-02-07	2024-06-04	2024-03-13	2026-03-03	
KE-MOTI-389531-CS-INDV / Consultancy Services for an I ndividual Urban Planning and Governance Specialist Consul tant at the Council of Govern ors	IDA / 73500	Post	Individual Consult ant Selection	Open - National	80,000.00	0.00	Under Implement ation	2023-11-29	2023-12-20	2024-01-17	2024-05-24	2024-02-07	2024-08-07	2024-03-13	2026-03-03	
KE-MOTI-389533-CS-INDV / Consultancy Services for a Pr ogramme Implementation Sp ecialist (Individual Consultant )	IDA / 73500	Post	Individual Consult ant Selection	Open - National	80,000.00	0.00	Under Implement ation	2023-11-29	2023-12-15	2024-01-17		2024-02-07		2024-03-13	2026-03-03	
KE-MOTI-396552-CS-INDV / Consultancy Services for an I nstitutional Development Sp ecialist (Individual Consultant )	IDA / 73500	Post	Individual Consult ant Selection	Open - National	80,000.00	0.00	Under Implement ation	2023-12-05	2023-12-14	2024-01-23		2024-02-13		2024-03-19	2026-03-09	
KE-MOTI-396556-CS-INDV / Consultancy Services for an Urban Infrastructure and Cli mate Resilience Specialist (In dividual Consultant)	IDA / 73500	Post	Individual Consult ant Selection	Open - National	80,000.00	0.00	Under Implement ation	2023-12-05	2023-12-14	2024-01-23		2024-02-13		2024-03-19	2026-03-09	
KE-MOTI-396557-CS-INDV / Consultancy Services for a Pr ivate Sector Engagement Sp ecialist (Individual Consultant )	IDA / 73500	Post	Individual Consult ant Selection	Open - National	80,000.00	0.00	Under Implement ation	2023-12-05	2023-12-14	2024-01-23	2024-07-23	2024-02-13	2024-07-25	2024-03-19	2026-03-09	
KE-MOTI-392414-CS-INDV / Consultancy Services for an Environmental Safeguards C onsultant (Individual Consult ant)	IDA / 73500	Post	Individual Consult ant Selection	Open - National	80,000.00	0.00	Under Implement ation	2023-11-29	2023-12-08	2024-01-17	2024-06-13	2024-02-07		2024-03-13	2026-03-03	
KE-MOTI-409413-CS-INDV / Consultancy Services for an Executive Liaison (Individual Consultant)	IDA / 73500	Post	Individual Consult ant Selection	Open - National	80,000.00	0.00	Under Implement ation	2024-02-12	2024-03-08	2024-04-01	2024-06-12	2024-04-22	2024-07-24	2024-05-27	2026-05-17	
KE-MOTI-409421-CS-INDV / Consultancy Services for a Le gal and Policy advisor (Indivi dual Consultant)	IDA / 73500	Post	Individual Consult ant Selection	Open - National	80,000.00	0.00	Under Implement ation	2024-02-12	2024-03-08	2024-04-01	2024-06-10	2024-04-22	2024-07-24	2024-05-27	2026-05-17	
KE-MOTI-409422-CS-INDV / Consultancy Services for a St rategy Advisor (Individual Co nsultant)	IDA / 73500	Post	Individual Consult ant Selection	Open - National	80,000.00	0.00	Under Implement ation	2024-02-12	2024-03-08	2024-04-01		2024-04-22		2024-05-27	2026-05-17	
KE-MOTI-434503-CS-INDV / Consultancy Services for Des ign, Preparation of Technical specifications and Bidding do cuments for an electronic Gri evance Redress Management (e-GRM) system (Individual C onsultant)	IDA / 73490	Post	Individual Consult ant Selection	Open - National	41,388.00	0.00	Under Implement ation	2024-06-17	2024-07-10	2024-07-30		2024-07-31		2024-08-21	2025-03-19	
KE-MOTI-435434-CS-INDV / Consultancy Services for Dev eloping of Model Policy and ill to Operationalize Section 1 73 of the Public Finance Man agement Act 2012 (Individual Consultant)	IDA / 73490	Post	Direct Selection	Direct - National	47,000.00	0.00	Under Implement ation	2024-06-25	2024-06-25	2024-07-05				2024-08-07	2024-11-05	
KE-MOTI-449139-CS-CDS / Pr ovision of Technical Services by Un-Habitat under Bank Fin anced Project	IDA / 73490	Prior	Direct Selection	Direct - Internation al	5,959,620.00	0.00	Pending Impleme ntation	2024-09-04		2024-09-14				2024-11-18	2028-06-30	