

## **PROCUREMENT PLAN (Textual Part)**

**Project information: Ethiopia: General Education Quality Improvement Program for Equity P163050**

**Project Implementation agency: Ministry of Education of Federal Democratic Republic of Ethiopia**

**Date of the Procurement Plan: December 04, 2018**

**Period covered by this Procurement Plan: 1 year from date of Procurement Plan (December 2018-December 2019)**

### **Preamble**

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Federal Government of Ethiopia Public Procurement and Property Administration Proclamation no.649/2009 and Federal Public Procurement Directive, June 2010, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower,

such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets*** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. -Not Applicable

***Procurement of Second Hand Goods*** as specified under paragraph 5.11 of the Procurement Regulations --Not Applicable

***Domestic preference*** as specified under paragraph 5.51 of the Procurement Regulations ***(Goods and Works)***.

Goods: applicable for those contracts identified in the Procurement Plan tables;

Works: There shall be no works contracts under the project.

**PROCUREMENT PLAN** Ethiopia : Ethiopia General Education Quality Improvement Program for Equity

**General Information**  
**Country:** Ethiopia **Bank's Approval Date of the Original Procurement Plan:** 2018-12-26  
**Revised Plan Date(s):** (comma delineated, leave blank) 2024-09-04  
**Project ID:** P163050 **GPN Date:**  
**Project Name:** Ethiopia General Education Quality Improvement Program for Equity  
**Loan / Credit No.:** IDA / D2620, IDA / D8080, TF / A8352, TF / B5137, TF / B5501  
**Executing Agency:** Ministry of Education

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
ET-MOE-346962-CW-RFQ / Construction and installation of hand washing facility for refugee Education at Somali Region	TF / B5137		Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	83,396.00	0.00	Pending Implementation								2023-03-22									2023-05-04	2023-07-03
ET-MOE-346963-CW-RFQ / Construction and installation of hand washing facility for refugee Education at Benishangul Gumuz Region	TF / B5137		Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	51,320.00	0.00	Completed								2023-03-22	2022-10-19							2023-05-04	2023-05-29	2023-07-03
ET-MOE-346967-CW-RFQ / Construction and installation of hand washing facility for refugee Education at Afar Region	TF / B5137		Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	3,207.00	0.00	Completed								2023-03-22	2023-06-02							2023-05-04	2023-06-13	2023-07-03
ET-MOE-346969-CW-RFQ / Construction and installation of hand washing facility for refugee Education at Amhara Region	TF / B5137		Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	9,622.00	0.00	Pending Implementation								2023-03-22								2023-05-04	2023-06-03	
ET-MOE-353682-CW-RFQ / Construction and installation of hand washing facility for refugee Education at Gambela Region	IDA / D8080		Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	170,000.00	0.00	Completed								2023-04-15	2023-04-15							2023-06-01	2023-06-17	2023-07-31

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
MOE/GEQIP-E/IGNCB/01/21 / procurement of 55 Laptop computers, 55 Desk top computers and 12 printers for Ministry of Education and Regional Education Bureaus	IDA / D2620		Post	Request for Quotations	Limited	Single Stage - One Envelope		51,125.00	0.00	Pending Implementation								2021-09-22									2021-11-01	2021-11-15	
MOE/GEQIP-E/IGSH/7/22 / procurement of WiFi router with accessories and monthly payment for 5 experts	IDA / D2620		Post	Request for Quotations	Limited	Single Stage - One Envelope		888.00	0.00	Canceled								2021-11-24								2022-01-10	2022-01-26		
ET-MOE-283331-GO-DIR / Procurement of WiFi router with CIM Card	IDA / D2620		Post	Direct Selection	Direct			13,000.00	0.00	Completed				2022-03-21	2022-04-11	2022-03-24	2022-04-11									2022-04-06	2022-12-31	2022-04-09	2022-12-23
ET-MOE-285467-GO-DIR / Procurement of Tablet Computers	IDA / D2620		Prior	Direct Selection	Direct			3,000,000.00	3,187,398.67	Completed				2022-03-31	2022-04-19	2022-04-05	2022-05-26									2022-05-17	2022-09-04	2022-11-13	2024-04-10
ET-MOE-285473-GO-DIR / Procurement of Vehicles	IDA / D2620		Prior	Direct Selection	Direct			4,500,000.00	1,726,267.31	Completed				2022-03-31	2022-05-10	2022-04-05	2022-06-16									2022-05-08	2022-08-29	2022-11-04	2023-08-01
ET-MOE-285476-GO-DIR / Procurement of Motorbike	IDA / D2620		Post	Direct Selection	Direct			1,080,000.00	0.00	Canceled				2022-03-31	2022-04-20	2022-04-05	2022-06-10									2022-05-17	2022-11-13		
MOE/GEQIP-E/IGDC-6/22 / Procurement of 1000 motorbikes	IDA / D2620		Post	Direct Selection	Direct			933,333.00	0.00	Canceled				2021-11-15	2021-11-23	2021-11-20										2021-12-22	2022-01-12		
MOE/GEQIP-E/IGDC-1/22 / Procurement of vehicles (6 vehicles for federal level management and 20 vehicles for regional level management total 26) to directly procure from UNGPS	IDA / D2620		Prior	Direct Selection	Direct			2,333,333.00	0.00	Canceled				2021-10-29	2022-01-09	2021-11-03										2021-12-13	2022-05-18		
MOE/GEQIP-E/IGDC-3/22 / Procurement of 3550 tablets to support cluster supervisor and key teachers in phase 3 and 2 schools to procure directly from UNGPS	IDA / D2620		Post	Direct Selection	Direct			700,000.00	0.00	Canceled				2021-10-29	2021-11-23	2021-11-03										2021-12-07	2022-03-09		
ET-MOE-301920-GO-DIR / Procurement of 1100 unit Motorbikes	IDA / D8080		Prior	Direct Selection	Direct			3,315,000.00	0.00	Under Review				2022-06-29	2022-06-30	2022-07-04	2022-07-25									2022-07-26	2022-10-10	2023-01-22	
ET-MOE-317018-GO-DIR / Procurement of 4 WiFi router with internet services	IDA / D2620		Post	Direct Selection	Direct - National			3,192.00	0.00	Completed				2022-10-17	2022-12-19	2022-10-22	2022-12-19									2022-12-10	2022-12-24	2023-01-01	2022-12-20
MOE/GEQIP-E/IGNCB-5/22 / Procurement of 2500 water tankers (5000 liters)	IDA / D2620		Post	Request for Bids	Open - National	Single Stage - One Envelope		840,000.00	0.00	Canceled				2021-11-15	2021-11-23					2021-12-30		2022-01-18				2022-02-15	2022-05-02		
ET-MOE-316951-GO-RFQ / Procurement of 5 leathers bag & 5 hard disc	IDA / D2620		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,538.00	0.00	Under Implementation								2023-02-25	2023-03-10							2023-04-22	2023-05-06		
ET-MOE-316961-GO-RFQ / Procurement of : big puncher; heavy duty stapler ; Staples; Wire remover; Posta cutter; knives ; scissors (quantity 4 in no); and 3 color printer with tonner	IDA / D2620		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,150.00	0.00	Completed								2023-02-12	2023-03-10							2023-04-09	2023-03-23	2023-05-11	2023-03-27

ET-MOE-340229-GO-RFQ / Procurement of safe box	IDA / D8080		Post	Request for Quota tions	Limited	Single Stage - One E nvelope														2023-02-18	2023-03-10						2023-03-24	2023-03-22	2023-04-13	2023-03-31											
ET-MOE-340235-GO-RFQ / Procurement of file cabinet (storage shelves)	IDA / D8080		Post	Request for Quota tions	Limited	Single Stage - One E nvelope														2023-02-18	2023-03-10						2023-03-18	2023-03-22	2023-04-07	2023-03-31											
MOE/GEQP-E/G/SH/03/20 / Procurement of Radios for selected phase one schools	IDA / D2620		Post	Request for Bids	Open - National	Single Stage - One E nvelope															2020-08-14	2020-09-04				2020-10-16					2020-11-15	2020-12-20			2021-02-18						
MOE/GEQP-E/G/SH/04/20 / Procurement of Modems, Routers and Computers for MoE, REB, selected zones & woredas	IDA / D2620		Prior	Request for Bids	Open - International	Single Stage - One E nvelope															2020-08-14	2020-09-04				2020-10-24					2020-11-23	2021-01-04			2021-04-04						
MOE/GEQP-E/G/SH/02/20 / Procurement of Smart TV sets for selected phase one schools	TF / AB352		Post	Request for Bids	Open - National	Single Stage - One E nvelope															2020-08-14	2020-09-04				2020-10-16				2020-11-15	2020-12-20			2021-03-20							
MOE/GEQP-E/CB/G-01/20 / PROCUREMENT OF VIDEO CONFERENCE PLATFORM QTY 1 AND PROCUREMENT OF ONE SCREEN INTEGRATED TELEPRESENCE PRODUCT 65 INCH QTY 175	IDA / D2620		Prior	Request for Bids	Open - International	Single Stage - One E nvelope															2020-11-16	2020-11-24				2021-01-08				2021-02-01	2021-03-08			2021-09-04							
MOE/GEQP-E/G/SH/05/20 / Procurement of 12 Laptop computers and 20 External hard disc	IDA / D2620		Post	Request for Quota tions	Limited	Single Stage - One E nvelope																								2021-01-15	2021-01-31										
MOE/GEQP-E/G/SH/01/20 / Procurement of Optical Mark Readers (OMR) of NLA/EGRA data, 2 scanning machine, 2 compatible computer & multiple license PC Remark office software	IDA / D2620		Post	Request for Quota tions	Limited	Single Stage - One E nvelope																									2020-11-21			2020-12-27		2021-01-20					
ET-MOE-346949-GO-RFQ / Procurement of 5,000 Liters Water Tankers for refugee Education at Somali Region	TF / B5137		Post	Request for Quota tions	Limited	Single Stage - One E nvelope																									2023-03-21			2023-04-26			2023-06-25				
ET-MOE-346953-GO-RFQ / Procurement of 5000 Liter Water Tankers for Refugee Education at Benishangul Gumuz	TF / B5137		Post	Request for Quota tions	Limited	Single Stage - One E nvelope																									2023-03-22	2023-05-01			2023-04-27	2023-05-15	2023-06-26	2023-06-30			
ET-MOE-346955-GO-RFQ / Procurement of 5,000 Liters Water Tankers for refugee Education at Gambela Region	TF / B5137		Post	Request for Quota tions	Limited	Single Stage - One E nvelope																									2023-03-22	2023-04-17			2023-04-27	2023-05-23	2023-06-26	2023-06-22			
ET-MOE-346956-GO-RFQ / Procurement of 5,000 Liters Water Tankers for refugee Education at Afar Region	TF / B5137		Post	Request for Quota tions	Limited	Single Stage - One E nvelope																									2023-03-22	2023-05-08			2023-04-27	2023-05-23	2023-05-27	2023-06-22			
ET-MOE-346959-GO-RFQ / Procurement of 5,000 Liters Water Tankers for refugee Education at Amhara Region	TF / B5137		Post	Request for Quota tions	Limited	Single Stage - One E nvelope																									2023-03-22			2023-04-27			2023-05-27				
ET-MOE-341207-GO-RFQ / Procurement of Tablets for Self-Directed Learning of Refugee Schools	TF / B5137		Post	Request for Quota tions	Open - National	Single Stage - One E nvelope																									2023-02-28	2023-06-08			2023-03-24	2023-08-15	2023-04-08	2023-09-07			
ET-MOE-337964-GO-RFB / Supply and Implementation of Education Management Information System for the Ministry of Education	IDA / D8080		Prior	Request for Bids	Open - International	Single Stage - One E nvelope																2023-03-23	2023-06-09	2023-03-28	2023-07-12					2023-05-09	2023-09-07	2023-05-24	2024-05-21	2023-06-14			2023-12-11				
ET-MOE-346786-GO-RFB / Procurement of Sanitation Materials ( Re-usable Menstrual Pads) for Gambela Refugee Education Centers	TF / B5137		Post	Request for Bids	Open - National	Single Stage - One E nvelope																	2023-05-03	2023-05-08	2023-05-08	2023-05-08					2023-06-07	2023-06-09	2023-06-14	2023-06-16	2023-06-28	2023-07-21	2023-07-28	2023-08-02			
ET-MOE-359194-GO-RFB / Procurement of Sanitation Materials ( Re-usable Menstrual Pads) for Benishangul/Afar & Amhara Region Refugee Education Centers	TF / B5137		Post	Request for Bids	Open - National	Single Stage - One E nvelope																	2023-05-03	2023-05-08	2023-05-08	2023-05-08					2023-06-07	2023-06-09	2023-06-14	2023-06-16	2023-06-28	2023-07-21	2023-07-28	2023-08-16			
ET-MOE-359201-GO-RFB / Procurement of Sanitation Materials ( Re-usable Menstrual Pads) for Somali Region Refugee Education centers	TF / B5137		Post	Request for Bids	Open - National	Single Stage - One E nvelope																		2023-05-03	2023-05-05	2023-05-08	2023-05-08					2023-06-07	2023-06-09	2023-06-14	2023-06-16	2023-06-28	2023-07-21	2023-07-28	2023-08-01		
ET-MOE-360842-GO-RFQ / Procurement of Metal shelf	IDA / D8080		Post	Request for Quota tions	Limited	Single Stage - One E nvelope																									2023-05-20			2023-07-15			2023-10-13				
MOE/GEQP-E/G/SH-2/22 / Procurement of 210,000 masks for all regions	IDA / D2620		Post	Request for Quota tions	Limited	Single Stage - One E nvelope																										2021-11-21			2022-01-10			2022-02-08			
MOE/GEQP-E/G/SH-1/22 / Procurement 840 handwashing facility for schools	IDA / D2620		Post	Request for Quota tions	Limited	Single Stage - One E nvelope																										2021-11-24			2022-01-03			2022-02-01			
ET-MOE-343577-GO-RFB / Procurement of assistive devices for children with hearing & visual impairment in IERCS (Audiometer, Otioscopes, Hearing Aids and related accessories)	IDA / D8080		Post	Request for Bids	Open - National	Single Stage - One E nvelope																	2023-02-27	2023-03-07	2023-03-04	2023-03-14					2023-03-06			2023-03-16			2023-04-07			2023-07-06	
ET-MOE-367051-GO-RFB / Procurement of assistive devices for children with hearing & visual impairment in IERCS (Audiometer, Otioscopes, Hearing Aids and related device and accessories)	IDA / D8080		Post	Request for Bids	Open - International	Single Stage - One E nvelope																		2023-06-21	2023-07-14	2023-06-24	2023-07-18					2023-08-05	2023-08-29	2023-08-20	2023-12-20	2023-09-06	2024-01-26	2023-12-05			

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents	Prequalification Evaluation Report	Draft Bidding Document / Justification	Specific Procurement Notice / Invitation	Bidding Documents Issued	Proposal Submission Opening / Minutes	Bid Evaluation Report and Recommendation for Award	Signed Contract	Contract Completion
ET-MOE-343586-GO-RFQ / Exercise book	IDA / D8080		Post	Request for Quotations	Limited	Single Stage - One Envelope		98,000.00	0.00	Completed									
ET-MOE-369634-GO-RFQ / Procurement of 7 metal file cabinets	IDA / D2620		Post	Request for Quotations	Limited	Single Stage - One Envelope		2,981.00	0.00	Completed									
ET-MOE-402875-GO-RFB / Procurement of IT Equipment (20 Desktop Computers, 50 Laptops, 180 Printers and 20 Photocopy Machine) to Support Refugee Education	TF / B5501		Post	Request for Bids	Open - National	Single Stage - One Envelope		499,999.00	0.00	Completed									
ET-MOE-422296-GO-RFB / Procurement of Laptop computer for project implementation staffs	TF / B5137		Post	Request for Bids	Open - National	Single Stage - One Envelope		320,000.00	0.00	Under Implementation									

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents	Prequalification Evaluation Report	Draft Bidding Document / Justification	Specific Procurement Notice / Invitation	Bidding Documents Issued	Proposal Submission Opening / Minutes	Bid Evaluation Report and Recommendation for Award	Signed Contract	Contract Completion
MOE/GEQIP-E/IG/SH01/018 / Printing and Distribution of Strategy Document	IDA / D2620		Post	Request for Quotations	Limited	Single Stage - One Envelope		14,000.00	0.00	Canceled									
ET-MOE-346976-NC-RFQ / Printing of handouts/posters on improving Refugee Schools environment	TF / B5137		Post	Request for Quotations	Limited	Single Stage - One Envelope		7,750.00	0.00	Canceled									

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice	Short List and Draft Request for Proposals	Request for Proposals Issued	Opening of Technical Proposals / Minutes	Evaluation of Technical Proposal	Combined Evaluation Report and Draft Negotiated Contract	Signed Contract	Contract Completion	
MOE/GEQIP-E/C/QCBS-136/20 / procurement of services to conduct yearly QIP school grant evaluation	IDA / D2620		Post	Quality And Cost-Based Selection	Open - National		80,000.00	0.00	Pending Implementation	2020-11-25	2020-12-08	2021-01-12		2021-02-11	2021-03-05	2021-03-19	2021-04-14	2021-06-11	
MOE/GEQIP-E/C/QCBS-137/20 / Consultancy Service for procurement Audit of GEQIP_E program	IDA / D2620		Prior	Quality And Cost-Based Selection	Open - National		80,000.00	0.00	Under Implementation	2020-11-25	2020-11-17	2020-12-01		2021-01-29	2021-02-23	2021-03-17	2021-04-12	2021-07-30	
MOE/GEQIP-E/C/IS-132/19 / Consultancy Service for Procurement Audit of GEQIP_E	IDA / D2620		Prior	Quality And Cost-Based Selection	Open		100,000.00	27,469.62	Signed	2020-03-30	2021-02-08	2020-04-20	2021-02-11	2020-06-03	2021-07-30				
MOE/GEQIP-E/C/QCBS-138/20 / Procurement of Consultants Service for GEQIP-E Environmental & Social Audit	IDA / D2620		Post	Quality And Cost-Based Selection	Open - National		289,474.00	0.00	Under Implementation	2021-02-08	2021-04-14	2021-02-26	2021-04-14	2021-04-01	2021-06-28				
MOE/GEQIP-E/C/QCBS-164/22 / GEQIP-E yearly Independent Procurement Audit (PforR)	IDA / D2620		Prior	Quality And Cost-Based Selection	Open - National		66,667.00	0.00	Canceled	2021-12-22		2022-01-04		2022-02-07					
ET-MOE-208813-CS-CQS / consultancy services for GEQIP-II Independent Procurement Audit for MOE	IDA / D2620		Post	Consultant Qualification Selection	Open - National		52,110.00	0.00	Canceled	2020-12-28	2020-12-29	2021-01-06	2021-03-01	2021-02-03					
ET-MOE-208813-CS-QCBS / Consultancy Services for GEQIP-II Independent Procurement Audit	IDA / D2620		Prior	Quality And Cost-Based Selection	Open - National		52,110.00	64,614.36	Signed	2021-09-27	2021-10-07	2021-10-11	2021-10-07	2021-10-22	2021-11-03				
MOE/GEQIP-E/C/QCBS-172/21 / Consultancy services for third party verification for school to be constructed under additional financing 1	IDA / D2620		Post	Quality And Cost-Based Selection	Open - National		222,222.00	0.00	Pending Implementation	2021-11-23		2021-12-14		2022-01-08					
MOE/GEQIP-E/C/QCBS-173/21 / consultancy services for design and supervision for school to be constructed under additional financing 1 from GPE	IDA / D2620		Post	Quality And Cost-Based Selection	Open - National		222,222.00	0.00	Pending Implementation	2021-10-13		2021-11-03		2021-12-09					
MOE/GEQIP-E/C/QCBS-185/21 / GEQIP-E Yearly Independent Procurement Audit for IPF and PforR	IDA / D2620		Post	Quality And Cost-Based Selection	Open - National		133,334.00	0.00	Pending Implementation	2021-10-29		2021-11-19		2021-12-08					
ET-MOE-208919-CS-QCBS / Data Base Development and Implementation Support of Education Licensing Management Information System(ELMIS)	IDA / D2620		Post	Quality And Cost-Based Selection	Open - Internations		370,000.00	0.00	Under Implementation	2022-05-12	2022-12-15		2022-06-02						
MOE/GEQIP-E/C/QCBS-133/20 / GEQIP-E mid term comprehensive evaluation	IDA / D2620		Post	Quality And Cost-Based Selection	Open - National		300,000.00	0.00	Canceled	2020-08-28	2021-03-15	2020-09-11	2021-05-17	2020-10-25	2021-08-06				
ET-MOE-346764-CS-CQS / Developing Education Management Information (EMIS) Directive /Guidelines	IDA / D8080		Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Signed	2023-03-14	2023-04-11	2023-03-29	2023-05-02	2023-05-12	2023-06-20				
ET-MOE-346770-CS-QCBS / Consultancy Service for GEQIP-E Comprehensive Intermediate and Exit Evaluation	IDA / D8080		Post	Quality And Cost-Based Selection	Open - National		275,000.00	0.00	Under Implementation	2023-03-13	2023-03-17	2023-04-03	2023-05-09	2023-05-17	2024-02-01				
MOE/GEQIP-E/C/QCBS-174/21 / Environmental and social assessment(ESA) on the newly constructed school	IDA / D2620		Post	Quality And Cost-Based Selection	Open - National		111,111.00	0.00	Canceled	2021-10-29		2021-11-19		2021-12-20					

MOE/GEQIP-E/IC/CB5-138/2019 / Procurement of Consultant Service for GEQIP-E Environmental & Social Audit	IDA / D8080	Post	Quality And Cost-Based Selection	Open - National		289,474.00	0.00	Under Review	2021-04-14	2021-04-14	2021-05-05		2021-06-18				2021-07-16	2021-08-15	2021-09-19		2021-10-24	2022-10-24
--	-------------	------	----------------------------------	-----------------	--	------------	------	--------------	------------	------------	------------	--	------------	--	--	--	------------	------------	------------	--	------------	------------

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
MOE/GEQIP-E/IC/C-13/18 / Hiring one software Engineer	IDA / D2620		Post	Individual Consultant Selection	Open		9,850.77	0.00	Pending Implementation	2018-12-13		2019-01-31		2019-02-21		2019-03-28		2019-09-24		
MOE/GEQIP-E/IC/C-61/18 / Hiring one senior accountant	IDA / D2620		Post	Individual Consultant Selection	Open		8,895.80	0.00	Pending Implementation	2018-12-20		2019-02-07		2019-02-28		2019-04-04		2019-10-01		
MOE/GEQIP-E/IC/C-03/18 / Hiring TDP Specialist	IDA / D2620		Post	Individual Consultant Selection	Open		8,863.00	0.00	Pending Implementation	2019-01-14		2019-03-04		2019-03-25		2019-04-29		2019-10-26		
BGREB/GEQIP-E/IC/C-67/18 / Hiring accountants for BoF ED	IDA / D2620		Post	Individual Consultant Selection	Open		7,411.20	0.00	Pending Implementation	2019-02-18		2019-04-08		2019-04-29		2019-06-03		2019-11-30		
DDREB/GEQIP-E/IC/C-69/18 / Hiring accountants for BoF ED	IDA / D2620		Post	Individual Consultant Selection	Open		7,411.20	0.00	Pending Implementation	2019-02-18		2019-04-08		2019-04-29		2019-06-03		2019-11-30		
ORREB/GEQIP-E/IC/C-71/18 / Hiring accountants for BoF ED	IDA / D2620		Post	Individual Consultant Selection	Open		7,411.20	0.00	Pending Implementation	2019-02-18		2019-04-08		2019-04-29		2019-06-03		2019-11-30		
AFREB/GEQIP-E/IC/C-37/18 / Hiring Technical Education Specialist for Emerging Regions	IDA / D2620		Post	Individual Consultant Selection	Open		6,069.00	0.00	Pending Implementation	2019-02-18		2019-04-08		2019-04-29		2019-06-03		2019-11-30		
SNREB/GEQIP-E/IC/C-73/18 / Hiring accountants for BoF ED	IDA / D2620		Post	Individual Consultant Selection	Open		7,411.20	0.00	Pending Implementation	2019-02-18		2019-04-08		2019-04-29		2019-06-03		2019-11-30		
DDREB/GEQIP-E/IC/C-68/18 / Hiring accountants for BoF ED	IDA / D2620		Post	Individual Consultant Selection	Open		7,411.20	0.00	Pending Implementation	2019-02-18		2019-04-08		2019-04-29		2019-06-03		2019-11-30		
MOE/GEQIP-E/IC/C-04/18 / Hiring Senior TDP Specialist	IDA / D2620		Post	Individual Consultant Selection	Open		6,310.00	0.00	Pending Implementation	2019-01-14		2019-03-04		2019-03-25		2019-04-29		2019-10-26		
MOE/GEQIP-E/IC/C-05/18 / Hiring Senior TDP Specialist	IDA / D2620		Post	Individual Consultant Selection	Open		6,310.00	0.00	Pending Implementation	2020-03-26		2020-05-14		2020-06-04		2020-07-09		2021-01-05		
MOE/GEQIP-E/IC/C-06/18 / Hiring Senior SIP Expert-2	IDA / D2620		Post	Individual Consultant Selection	Open		6,310.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09		
MOE/GEQIP-E/IC/C-08/18 / Hiring SIP and MSE Expert	IDA / D2620		Post	Individual Consultant Selection	Open		6,310.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09		
MOE/GEQIP-E/IC/C-09/18 / Hiring Licensing & Re-licensing Expert	IDA / D2620		Post	Individual Consultant Selection	Open		6,910.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09		
MOE/GEQIP-E/IC/C-10/18 / Hiring statistician-1 for EMIS	IDA / D2620		Post	Individual Consultant Selection	Open		7,120.00	0.00	Pending Implementation	2019-01-14		2019-03-04		2019-03-25		2019-04-29		2019-10-26		
MOE/GEQIP-E/IC/C-12/18 / Hiring statistician-2 for EMIS	IDA / D2620		Post	Individual Consultant Selection	Open		7,120.00	0.00	Pending Implementation	2019-01-14		2019-03-04		2019-03-25		2019-04-29		2019-10-26		
MOE/GEQIP-E/IC/C-11/18 / Hiring statistician-3 for EMIS	IDA / D2620		Post	Individual Consultant Selection	Open		7,120.00	0.00	Pending Implementation	2019-01-14		2019-03-04		2019-03-25		2019-04-29		2019-10-26		
MOE/GEQIP-E/IC/C-57/18 / Hiring Financial Management Planner and Analyst for MoE	IDA / D2620		Post	Individual Consultant Selection	Open		6,060.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09		
MOE/GEQIP-E/IC/C-111/18 / Recruitment of Program coordinator for MoE	IDA / D2620		Post	Individual Consultant Selection	Open		10,350.00	0.00	Pending Implementation	2019-01-14		2019-03-04		2019-03-25		2019-04-29		2019-10-26		
MOE/GEQIP-E/IC/C-60/18 / Hiring program coordinator for MoFEC	IDA / D2620		Post	Individual Consultant Selection	Open		10,090.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09		
MOE/GEQIP-E/IC/C-46/18 / Hiring Planning expert-1 for MoE PCO	IDA / D2620		Post	Individual Consultant Selection	Open		5,430.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09		
MOE/GEQIP-E/IC/C-47/18 / Hiring Monitoring & Evaluation expert-2	IDA / D2620		Post	Individual Consultant Selection	Open		5,430.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09		
MOE/GEQIP-E/IC/C-48/18 / Hiring Monitoring & Evaluation expert-3	IDA / D2620		Post	Individual Consultant Selection	Open		5,430.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09		
MOE/GEQIP-E/IC/C-49/18 / Hiring Monitoring & Evaluation expert-4	IDA / D2620		Post	Individual Consultant Selection	Open		5,430.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09		
MOE/GEQIP-E/IC/C-50/18 / Hiring Monitoring & Evaluation expert-5	IDA / D2620		Post	Individual Consultant Selection	Open		5,430.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09		
MOE/GEQIP-E/IC/C-51/18 / Hiring Monitoring & Evaluation expert-6	IDA / D2620		Post	Individual Consultant Selection	Open		5,430.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09		
MOE/GEQIP-E/IC/C-52/18 / Hiring Monitoring & Evaluation expert-7	IDA / D2620		Post	Individual Consultant Selection	Open		5,430.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09		
MOE/GEQIP-E/IC/C-54/18 / Hiring Senior environmental & social safe guards Expert for PCO	IDA / D2620		Post	Individual Consultant Selection	Open		6,310.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09		
MOE/GEQIP-E/IC/C-55/18 / Hiring Senior ethics & anti corruption Expert	IDA / D2620		Post	Individual Consultant Selection	Open		6,310.00	0.00	Pending Implementation	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09		

MOE/GEQIP-E/C/C-56/18 / Hiring Senior gender affairs Expert	IDA / D2620		Post	Individual Consultant Selection	Open		6,310.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09	
MOE/GEQIP-E/C/C-58/18 / Hiring Financial management expert-1 MOE	IDA / D2620		Post	Individual Consultant Selection	Open		7,230.00	0.00	Pending Implementation	2018-12-18	2019-02-05	2019-02-26	2019-04-02	2019-09-29	
MOE/GEQIP-E/C/C-62/18 / Hiring senior FM expert-2 MOE	IDA / D2620		Post	Individual Consultant Selection	Open		7,230.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09	
MOE/GEQIP-E/C/C-59/18 / Hiring Senior accountant for MOE	IDA / D2620		Post	Individual Consultant Selection	Open		5,050.00	0.00	Pending Implementation	2018-12-17	2019-02-04	2019-02-25	2019-04-01	2019-09-28	
MOE/GEQIP-E/C/C-14/18 / Hiring Senior General Education Inspection Expert-1	IDA / D2620		Post	Individual Consultant Selection	Open		6,650.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09	
MOE/GEQIP-E/C/C-15/18 / Hiring short term technical advisor on psychometrics or measurement & evaluation or statistical analysis or educational research (NEAEA).	IDA / D2620		Post	Individual Consultant Selection	Open		27,270.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09	
AFREB/GEQIP-E/C/C-42/18 / Hiring Senior Education Expert-1 for Afar Region	IDA / D2620		Post	Individual Consultant Selection	Open		6,360.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09	
AFREB/GEQIP-E/C/C-43/18 / Hiring Senior Education Expert-2 for Afar Region	IDA / D2620		Post	Individual Consultant Selection	Open		6,360.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09	
AFREB/GEQIP-E/C/C-44/18 / Hiring Senior Education Expert-3 for Afar Region	IDA / D2620		Post	Individual Consultant Selection	Open		6,360.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09	
AFREB/GEQIP-E/C/C-41/18 / Hiring Senior Education Expert-4 for Afar Region	IDA / D2620		Post	Individual Consultant Selection	Open		6,360.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09	
AFREB/GEQIP-E/C/C-40/18 / Hiring Senior Education Expert-5 for Afar Region	IDA / D2620		Post	Individual Consultant Selection	Open		6,360.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09	
AFREB/GEQIP-E/C/C-45/18 / Hiring Senior Education Expert-6 for Afar Region	IDA / D2620		Post	Individual Consultant Selection	Open		6,360.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09	
AFREB/GEQIP-E/C/C-39/18 / Hiring Senior Education Expert-7 for Afar Region	IDA / D2620		Post	Individual Consultant Selection	Open		6,360.00	0.00	Pending Implementation	2019-02-18	2019-04-08	2019-04-29	2019-06-03	2019-11-30	
AFREB/GEQIP-E/C/C-38/18 / Hiring Senior Education Expert-8 for Afar Region	IDA / D2620		Post	Individual Consultant Selection	Open		6,360.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09	
AFREB/GEQIP-E/C/C-64/18 / Hiring Senior Education Expert-9 for Afar Region	IDA / D2620		Post	Individual Consultant Selection	Open		6,360.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09	
BGREB/GEQIP-E/C/C-32/18 / Hiring Senior Education Expert-1 for BEGU Region	IDA / D2620		Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09	
BGREB/GEQIP-E/C/C-36/18 / Hiring Senior Education Expert-2 for BEGU Region	IDA / D2620		Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09	
BGREB/GEQIP-E/C/C-35/18 / Hiring Senior Education Expert-3 for BEGU Region	IDA / D2620		Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2020-03-30	2021-05-30	2021-06-20	2021-07-25	2022-01-21	
BGREB/GEQIP-E/C/C-34/18 / Hiring Senior Education Expert-4 for BEGU Region	IDA / D2620		Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09	
BGREB/GEQIP-E/C/C-33/18 / Hiring Senior Education Expert-5 for BEGU Region	IDA / D2620		Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09	
GAREB/GEQIP-E/C/C-31/18 / Hiring Senior Education Expert-1 for GAM Region	IDA / D2620		Post	Individual Consultant Selection	Open		6,360.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09	
GAREB/GEQIP-E/C/C-30/18 / Hiring Senior Education Expert-2 for GAM Region	IDA / D2620		Post	Individual Consultant Selection	Open		6,360.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09	
GAREB/GEQIP-E/C/C-29/18 / Hiring Senior Education Expert-3 for Gam Region	IDA / D2620		Post	Individual Consultant Selection	Open		6,360.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09	
GAREB/GEQIP-E/C/C-27/18 / Hiring Senior Education Expert-4 for GAM Region	IDA / D2620		Post	Individual Consultant Selection	Open		6,360.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09	
GAREB/GEQIP-E/C/C-28/18 / Hiring Senior Education Expert-5 for GAM Region	IDA / D2620		Post	Individual Consultant Selection	Open		6,360.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09	
GAREB/GEQIP-E/C/C-26/18 / Hiring Senior Education Expert-6 for Afar Region	IDA / D2620		Post	Individual Consultant Selection	Open		6,360.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09	
AMREB/GEQIP-E/C/C-90/18 / Hiring Planning, Monitoring & Evaluation expert for Amhara REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09	

AMREB/GEQIP-E/C/C-66/18 / Hiring accountants for Amhara Region BuFED	IDA / D2620		Post	Individual Consultant Selection	Open		5,010.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
AMREB/GEQIP-E/C/C-100/18 / Hiring Social & Environmental Safe guards expert for Amhara REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
AREB/GEQIP-E/C/C-99/18 / Hiring Social & Environmental Safe guards expert for AfAR REB	IDA / D2620		Post	Individual Consultant Selection	Open		7,180.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
AAREB/GEQIP-E/C/C-98/18 / Hiring Social & Environmental Safe guards expert for AA REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
BGREB/GEQIP-E/C/C-101/18 / Hiring Social & Environmental Safe guards expert for BE/GU REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
GAREB/GEQIP-E/C/C-102/18 / Hiring Social & Environmental Safe guards expert for GAM REB	IDA / D2620		Post	Individual Consultant Selection	Open		7,180.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
ORREB/GEQIP-E/C/C-103/18 / Hiring Social & Environmental Safe guards expert for Oromia REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
SNREB/GEQIP-E/C/C-104/18 / Hiring Social & Environmental Safe guards expert for SN/NRP REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
SOREB/GEQIP-E/C/C-105/18 / Hiring Social & Environmental Safe guards expert for Ethio-Somali REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
TIREB/GEQIP-E/C/C-106/18 / Hiring Social & Environmental Safe guards expert for Tigray REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
ORREB/GEQIP-E/C/C-93/18 / Hiring Planning Monitoring & Evaluation expert-1 for Oromia REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
ORREB/GEQIP-E/C/C-92/18 / Hiring Planning M&E expert-2 for Oromia REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
SNREB/GEQIP-E/C/C-95/18 / Hiring Planning M&E expert-1 for SN/NRP REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
SNREB/GEQIP-E/C/C-96/18 / Hiring Monitoring & Evaluation expert-2 for SN/NRP REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-07-13
AMREB/GEQIP-E/C/C-89/18 / Hiring Planning M&E expert-2 for Amhara REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
AAREB/GEQIP-E/C/C-88/18 / Hiring Planning, Monitoring & Evaluation expert for AA REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
GAREB/GEQIP-E/C/C-91/18 / Hiring Planning, Monitoring & Evaluation expert for GAM REB	IDA / D2620		Post	Individual Consultant Selection	Open		7,180.00	0.00	Pending Implementation	2019-02-18	2019-04-08	2019-04-29	2019-06-03	2019-11-30
SOREB/GEQIP-E/C/C-94/18 / Hiring Planning, Monitoring & Evaluation expert for Ethio-Somali REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
SOREB/GEQIP-E/C/C-16/18 / Hiring Senior Education Expert-1 for Somali Region	IDA / D2620		Post	Individual Consultant Selection	Limited		5,000.00	0.00	Pending Implementation	2020-03-30	2020-04-04	2020-04-25	2020-05-30	2020-11-26
SOREB/GEQIP-E/C/C-17/18 / Hiring Senior Education Expert-2 for Ethio-Somali Region	IDA / D2620		Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
SOREB/GEQIP-E/C/C-23/18 / Hiring Senior Education Expert-3 for Ethio-Somali Region	IDA / D2620		Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
SOREB/GEQIP-E/C/C-22/18 / Hiring Senior Education Expert-4 for Ethio-Somali Region	IDA / D2620		Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
SOREB/GEQIP-E/C/C-21/18 / Hiring Senior Education Expert-5 for Ethio-Somali Region	IDA / D2620		Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2020-03-25	2020-05-13	2020-06-03	2020-07-08	2021-01-04
SOREB/GEQIP-E/C/C-20/18 / Hiring Senior Education Expert-6 for Ethio-Somali Region	IDA / D2620		Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
SOREB/GEQIP-E/C/C-19/18 / Hiring Senior Education Expert-7 for Ethio-Somali Region	IDA / D2620		Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
SOREB/GEQIP-E/C/C-18/18 / Hiring Senior Education Expert-8 for Ethio-Somali Region	IDA / D2620		Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
SOREB/GEQIP-E/C/C-24/18 / Hiring Senior Education Expert-9 for Ethio-Somali Region	IDA / D2620		Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09



SOREB/GEQIP-E/CIC-25/18 / Hiring Senior Education Expert-10 for Ethio-Somali Region	IDA / D2620		Post	Individual Consult ant Selection	Open			5,000.00	0.00	Pending Impleme ntation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
AMREB/GEQIP-E/CIC-79/18 / Hiring program coordinator f or Amhara REB	IDA / D2620		Post	Individual Consult ant Selection	Open			5,500.00	0.00	Pending Impleme ntation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
AAREB/GEQIP-E/CIC-77/18 / Hiring program coordinator f or AA REB	IDA / D2620		Post	Individual Consult ant Selection	Open			5,650.00	0.00	Pending Impleme ntation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
AFREB/GEQIP-E/CIC-78/18 / Hiring program coordinator f of AfarREB	IDA / D2620		Post	Individual Consult ant Selection	Open			7,180.00	0.00	Pending Impleme ntation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
DORREB/GEQIP-E/CIC-81/18 / Hiring program coordinator / Accountant for Dredawa REB	IDA / D2620		Post	Individual Consult ant Selection	Open			7,180.00	0.00	Pending Impleme ntation	2019-02-18	2019-04-08	2019-04-29	2019-06-03	2019-11-30					
GAREB/GEQIP-E/CIC-82/18 / Hiring program coordinator f or GAM REB	IDA / D2620		Post	Individual Consult ant Selection	Open			7,180.00	0.00	Pending Impleme ntation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
BGREB/GEQIP-E/CIC-80/18 / Hiring program coordinator/ Accountant for BEGU REB	IDA / D2620		Post	Individual Consult ant Selection	Open			5,650.00	2,302.06	Completed	2019-02-18	2020-06-18	2019-04-08	2020-06-18	2019-04-29	2020-06-18	2019-06-03	2020-06-27	2019-11-30	2020-06-27
SNREB/GEQIP-E/CIC-85/18 / Hiring program coordinator f or SNNPR REB	IDA / D2620		Post	Individual Consult ant Selection	Open			5,500.00	0.00	Pending Impleme ntation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
ORREB/GEQIP-E/CIC-84/18 / Hiring program coordinator f or Oromia REB	IDA / D2620		Post	Individual Consult ant Selection	Open			5,500.00	0.00	Pending Impleme ntation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
SOREB/GEQIP-E/CIC-86/18 / Hiring program coordinator f or Ethio-Somali REB	IDA / D2620		Post	Individual Consult ant Selection	Open			5,650.00	0.00	Pending Impleme ntation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
HAREB/GEQIP-E/CIC-83/18 / Hiring program coordinator/ Accountant for Harari REB	IDA / D2620		Post	Individual Consult ant Selection	Open			5,650.00	0.00	Pending Impleme ntation	2019-02-18	2019-04-08	2019-04-29	2019-06-03	2019-11-30					
AMREB/GEQIP-E/CIC-65/18 / Hiring accountants for Am hara BoFED	IDA / D2620		Post	Individual Consult ant Selection	Open			4,850.00	0.00	Pending Impleme ntation	2019-02-18	2019-04-08	2019-04-29	2019-06-03	2019-11-30					
SNREB/GEQIP-E/CIC-74/18 / Hiring accountants for SNNP R BoFED	IDA / D2620		Post	Individual Consult ant Selection	Open			4,850.00	0.00	Pending Impleme ntation	2019-02-18	2019-04-08	2019-04-29	2019-06-03	2019-11-30					
SOREB/GEQIP-E/CIC-75/18 / Hiring accountants for Ethi o-Somali BoFED	IDA / D2620		Post	Individual Consult ant Selection	Open			4,850.00	0.00	Pending Impleme ntation	2019-02-18	2019-04-08	2019-04-29	2019-06-03	2019-11-30					
TIREB/GEQIP-E/CIC-76/18 / Hiring Senior accountants fo r Tigray BoFED	IDA / D2620		Post	Individual Consult ant Selection	Open			4,850.00	0.00	Pending Impleme ntation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
ORREB/GEQIP-E/CIC-72/18 / Hiring accountants for Oro mia BoFED	IDA / D2620		Post	Individual Consult ant Selection	Open			4,850.00	0.00	Pending Impleme ntation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
AAREB/GEQIP-E/CIC-63/18 / Hiring accountants for AA. B oFED	IDA / D2620		Post	Individual Consult ant Selection	Open			5,650.00	0.00	Pending Impleme ntation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
HAREB/GEQIP-E/CIC-70/18 / Hiring Prog Coordinator/acco untants for Harari	IDA / D2620		Post	Individual Consult ant Selection	Open			5,650.00	0.00	Pending Impleme ntation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
MOFEC/GEQIP-E/CIS-62/18 / Hiring Program Coordinator f or MOFEC	IDA / D2620		Post	Individual Consult ant Selection	Open			10,090.00	0.00	Pending Impleme ntation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
MOFEC/GEQIP-E/CIS-63/18 / Hiring FM Expert/Accountant- 1 for MOFEC	IDA / D2620		Post	Individual Consult ant Selection	Open			6,050.00	0.00	Pending Impleme ntation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
MOFEC/GEQIP-E/CIS-64/18 / Hiring of FM Expert(Accounta nt-2 for MOFEC	IDA / D2620		Post	Individual Consult ant Selection	Open			6,050.00	0.00	Pending Impleme ntation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
MOE/GEQIP-E/CIS-16/18 / H ring senior expert of General Education Inspection-2	IDA / D2620		Post	Individual Consult ant Selection	Open			6,640.00	0.00	Pending Impleme ntation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
MOE/GEQIP-E/CIS-84/18 / H ring of Program Coordinator- 2 for Amhara REB	IDA / D2620		Post	Individual Consult ant Selection	Open			6,560.00	0.00	Pending Impleme ntation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
MOE/GEQIP-E/CIS-75/18 / H ring Program Coordinator for SNNP BoFED	IDA / D2620		Post	Individual Consult ant Selection	Open			5,500.00	0.00	Pending Impleme ntation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
ORREB/GEQIP-E/CIC-89/18 / Hiring of Program Coordinato r-2 for Oromia	IDA / D2620		Post	Individual Consult ant Selection	Open			5,650.00	0.00	Pending Impleme ntation	2020-04-17	2020-06-05	2020-06-26	2020-07-31	2021-01-27					
MOE/GEQIP-E/CIC-53/18 / P hasing, Monitoring and Evalu ation officer (for Finance)	IDA / D2620		Post	Individual Consult ant Selection	Open			7,230.00	0.00	Pending Impleme ntation	2020-04-17	2020-06-05	2020-06-26	2020-07-31	2021-01-27					
MOE/GEQIP-E/CIC-133/20 / Core ICT Expert-1	IDA / D2620		Post	Individual Consult ant Selection	Open			12,500.00	0.00	Under Implement ation	2020-05-04	2020-06-12	2020-06-22	2020-07-13	2020-08-17	2021-08-12				
MOE/GEQIP-E/CIC-134/20 / Core ICT Expert-2	IDA / D2620		Post	Individual Consult ant Selection	Open			12,500.00	0.00	Under Implement ation	2020-05-04	2020-06-12	2020-06-22	2020-07-13	2020-08-17	2021-08-12				
MOE/GEQIP-E/CIC-135/20 / Core ICT Expert-3	IDA / D2620		Post	Individual Consult ant Selection	Open			12,500.00	0.00	Under Implement ation	2020-05-04	2020-06-12	2020-06-22	2020-07-13	2020-08-17	2021-08-12				
MOE/GEQIP-E/CIC-136/20 / Core ICT Expert-4	IDA / D2620		Post	Individual Consult ant Selection	Open			12,500.00	0.00	Under Implement ation	2020-05-04	2020-06-12	2020-06-22	2020-07-13	2020-08-17	2021-08-12				

MOE/GEQIP-E/C/C-137/20 / Core ICT Expert-5	IDA / D2620		Post	Individual Consult ant Selection	Open		12,500.00	0.00	Under Implement ation	2020-05-04	2020-06-12	2020-06-22		2020-07-13	2020-08-17	2021-08-12		
MOE/GEQIP-E/C/C-138/20 / Core ICT Expert-6	IDA / D2620		Post	Individual Consult ant Selection	Open		12,500.00	0.00	Under Implement ation	2020-05-04	2020-06-12	2020-06-22		2020-07-13	2020-08-17	2021-08-12		
MOE/GEQIP-E/C/C-139/20 / Core ICT Expert-7	IDA / D2620		Post	Individual Consult ant Selection	Open		12,500.00	0.00	Under Implement ation	2020-05-04	2020-06-12	2020-06-22		2020-07-13	2020-08-17	2021-08-12		
MOE/GEQIP-E/C/C-140/20 / Core ICT Expert-8	IDA / D2620		Post	Individual Consult ant Selection	Open		12,500.00	0.00	Under Implement ation	2020-05-04	2020-06-12	2020-06-22		2020-07-13	2020-08-17	2021-08-12		
MOE/GEQIP-E/C/C-141/20 / Core ICT Expert-9	IDA / D2620		Post	Individual Consult ant Selection	Open		12,500.00	0.00	Under Implement ation	2020-05-04	2020-06-12	2020-06-22		2020-07-13	2020-08-17	2021-08-12		
MOE/GEQIP-E/C/C-142/20 / Core ICT Expert-10	IDA / D2620		Post	Individual Consult ant Selection	Open		12,500.00	0.00	Under Implement ation	2020-05-04	2020-06-12	2020-06-22		2020-07-13	2020-08-17	2021-08-12		
MOE/GEQIP-E/C/C-143/20 / Core ICT Team Coordinator	IDA / D2620		Post	Individual Consult ant Selection	Open		16,650.00	0.00	Under Implement ation	2020-05-04	2020-06-12	2020-06-22		2020-07-13	2020-08-17	2021-08-12		
TIREB/MOE/GEQIP-E/C/C-87/18 / Hiring program coordina tor for Tigray REB	IDA / D2620		Post	Individual Consult ant Selection	Open		5,650.00	0.00	Under Implement ation	2020-05-08	2021-02-01	2020-06-26		2020-07-17	2020-08-21	2021-08-16		
MOE/GEQIP-E/C/C-07/18 / Hi ring Senior SIP Expert-1	IDA / D2620		Post	Individual Consult ant Selection	Open		6,310.00	0.00	Pending Impleme ntation	2019-01-14		2019-03-04		2019-03-25	2019-04-29	2019-10-26		
MOE/GEQIP-E/C/C-107/18 / Recruitment of Procurement Specialist 2 for MOE	IDA / D2620		Prior	Individual Consult ant Selection	Open		9,150.00	0.00	Canceled	2020-03-30		2020-05-18		2020-06-08	2020-07-13	2021-01-09		
MOE/GEQIP-E/C/C-108/18 / Recruitment of Procurement Specialist 1 for MOE	IDA / D2620		Prior	Individual Consult ant Selection	Open		9,150.00	0.00	Canceled	2020-04-17		2020-06-05		2020-06-26	2020-07-31	2021-01-27		
MOE/GEQIP-E/C/C-110/18 / Recruitment of Contract ad ministrator for MOE	IDA / D2620		Prior	Individual Consult ant Selection	Open		6,240.00	0.00	Canceled	2019-01-14		2019-03-04		2019-03-25	2019-04-29	2019-10-26		
ET-MOE-207604-CS-INDV / R ecruitment of senior procure ment consultant 2 for ministr y of Education	IDA / D2620		Prior	Individual Consult ant Selection	Open		25,740.00	23,308.77	Signed	2020-12-08	2020-12-21	2021-01-07	2022-01-03	2021-01-13	2022-01-09	2021-01-26	2022-02-22	2022-07-07
MOE/GEQIP-E/C/C-109/18 / Recruitment of Procurement consultant for Ministry of Edu cation	IDA / D2620		Prior	Individual Consult ant Selection	Open		15,480.00	0.00	Canceled	2020-12-14	2020-12-21	2021-01-25	2021-10-14	2021-02-10	2022-04-06	2021-02-26		2022-07-07
DDREB/GEQIP-E/C/IS-150/22 / Hiring Civil Engineering for Dire Dawa REB	IDA / D2620		Post	Individual Consult ant Selection	Open		19,240.00	0.00	Pending Impleme ntation	2022-01-03		2022-02-16		2022-02-23	2022-03-10	2023-03-10		
AMREB/GEQIP-E/C/IS-148/22 / Hiring Civil Engineering for Amhara REB	IDA / D2620		Post	Individual Consult ant Selection	Open		14,800.00	0.00	Pending Impleme ntation	2022-01-03		2022-02-15		2022-02-22	2022-03-10	2023-03-10		
BGREB/GEQIP-E/C/IS-149/22 / Hiring Civil Engineering for Benshangul Gumuz REB	IDA / D2620		Post	Individual Consult ant Selection	Open		14,800.00	0.00	Pending Impleme ntation	2022-01-03		2022-02-13		2022-02-23	2022-03-10	2023-03-10		
GAREB/GEQIP-E/C/IS-151/22 / Hiring Civil Engineering for Gambela Regional Education Bureau	IDA / D2620		Post	Individual Consult ant Selection	Open		19,400.00	0.00	Pending Impleme ntation	2022-01-03		2022-02-16		2022-02-24	2022-03-07	2023-03-07		
SNREB/GEQIP-E/C/IS-154/22 / Hiring Civil Engineering for SNNPR Regional Education B ureau	IDA / D2620		Post	Individual Consult ant Selection	Open		14,800.00	0.00	Pending Impleme ntation	2021-10-29		2021-12-06		2021-12-20	2021-12-31	2022-12-31		
MOE/GEQIP-E/C/IS-160-/22 / Hiring Senior Monitoring and Evaluation expert for MOE	IDA / D2620		Post	Individual Consult ant Selection	Open		6,700.00	0.00	Pending Impleme ntation	2021-11-10		2021-12-14		2021-12-20	2022-01-04	2023-01-04		
AAREB/GEQIP-E/C/IS-146/22 / hiring civil engineering for A ddis Ababa Education bureau	IDA / D2620		Post	Individual Consult ant Selection	Open		14,800.00	0.00	Pending Impleme ntation	2022-01-03		2022-02-15		2022-02-22	2022-03-10	2023-03-10		
MOE/GEQIP-E/C/IS-159/22 / Hiring Senior Curriculum Dev elopment expert	IDA / D2620		Post	Individual Consult ant Selection	Open		6,700.00	0.00	Pending Impleme ntation	2021-12-01		2022-01-08		2022-01-17	2022-02-01	2023-02-01		
AFREB/GEQIP-E/C/IS-147/22 / hiring GQIP-E Civil Engineeri ng for Afar REB	IDA / D2620		Post	Individual Consult ant Selection	Open		19,240.00	0.00	Pending Impleme ntation	2022-01-03		2022-02-15		2022-02-22	2022-03-10	2023-03-10		
MOE/GEQIP-E/C/IS-161/22 / Hiring Senior Monitoring and Evaluation Expert for MOE	IDA / D2620		Post	Individual Consult ant Selection	Open		6,700.00	0.00	Pending Impleme ntation	2021-12-01		2022-01-10		2022-01-17	2022-02-01	2023-02-01		
SIDREB/GEQIP-E/C/IS-153/22 / Hiring Civil Engineering for Sidama REB	IDA / D2620		Post	Individual Consult ant Selection	Open		14,800.00	0.00	Pending Impleme ntation	2021-11-03		2021-12-14		2021-12-28	2022-01-18	2023-01-18		
SOREB/GEQIP-E/C/IS-155/22 / Hiring Civil Engineering for Somali REB	IDA / D2620		Post	Individual Consult ant Selection	Open		14,800.00	0.00	Pending Impleme ntation	2021-11-30		2022-01-05		2022-01-11	2022-01-26	2023-01-26		
TIREB/GEQIP-E/C/IS-156/22 / Hiring Civil Engineering for Ti gray REB	IDA / D2620		Post	Individual Consult ant Selection	Open		14,800.00	0.00	Pending Impleme ntation	2021-10-28		2021-12-06		2021-12-20	2022-01-04	2023-01-04		
HARREB/GEQIP-E/C/IS-152/2 2 / Hiring Civil Engineering fo r Harari REB	IDA / D2620		Post	Individual Consult ant Selection	Open		14,800.00	0.00	Pending Impleme ntation	2021-12-01		2022-01-09		2022-01-20	2022-02-01	2023-02-01		
MOE/GEQIP-E/C/IS-162 / Hiri ng financial management ex pert	IDA / D2620		Post	Individual Consult ant Selection	Open		6,700.00	0.00	Pending Impleme ntation	2021-12-14		2022-01-24		2022-02-01	2022-02-11	2023-02-12		
MOE/GEQIP-E/C/IS-163/22 / Hiring accountant expert	IDA / D2620		Post	Individual Consult ant Selection	Open		5,665.00	0.00	Pending Impleme ntation	2021-11-01		2021-12-15		2021-12-28	2022-01-10	2023-01-10		

SIDREB/GEQIP-E/C/IS-166/22 / Hiring Finance Team leader for Sidama Regional Education Bureau	IDA / D2620		Post	Individual Consultant Selection	Open		6,216.00	0.00	Pending Implementation	2021-10-29	2021-12-09	2021-12-20	2022-01-11	2023-01-06				
MOE/GEQIP-E/C/IS-167/22 / Hiring senior general educat on inspection data analyst	IDA / D2620		Post	Individual Consultant Selection	Open		6,512.00	0.00	Pending Implementation	2021-10-29	2021-12-06	2021-12-14	2022-01-04	2022-12-30				
MOE/GEQIP-E/C/IS-168/22 / Hiring senior general educat on inspection data base administration	IDA / D2620		Post	Individual Consultant Selection	Open		5,328.00	0.00	Pending Implementation	2021-10-29	2021-12-05	2021-12-14	2022-01-04	2023-01-04				
MOE/GEQIP-E/C/IS-169/22 / Hiring senior general inspect on M and E expert	IDA / D2620		Post	Individual Consultant Selection	Open		6,512.00	0.00	Pending Implementation	2021-11-01	2021-11-30	2021-12-08	2022-01-03	2023-01-03				
MOE/GEQIP-E/C/IS-170/22 / Hiring senior general educat on inspection development expert	IDA / D2620		Post	Individual Consultant Selection	Open		6,512.00	0.00	Pending Implementation	2021-11-17	2021-12-21	2022-01-03	2022-01-19	2023-01-19				
AFREB/GEQIP-E/C/IS-124/19 / Hiring of Senior Proc Expert for Afar REB	IDA / D2620		Post	Individual Consultant Selection	Open		7,180.00	0.00	Canceled	2020-04-10	2020-12-04	2020-05-29	2020-06-19	2020-07-24	2021-01-20			
TGREB/GEQIP-E/C/IS-125/19 / Hiring of Senior Proc Expert for Tigray REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Canceled	2020-04-10	2020-12-04	2020-05-29	2020-06-19	2020-07-24	2021-01-20			
GMREB/GEQIP-E/C/IS-126/19 / Hiring of Senior Proc. Expert for Gambela REB	IDA / D2620		Post	Individual Consultant Selection	Open		7,180.00	0.00	Canceled	2020-03-30	2020-12-04	2020-05-18	2020-06-08	2020-07-13	2021-01-09			
DDREB/GEQIP-E/C/IS-127/19 / Hiring of Senior Proc Expert for Dire Dawa REB	IDA / D2620		Post	Individual Consultant Selection	Open		7,180.00	0.00	Canceled	2020-03-30	2020-12-04	2020-05-18	2020-06-08	2020-07-13	2021-01-09			
BGREB/GEQIP-E/C/IS-128/19 / Hiring of Procurement Expert for BEGU REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Canceled	2020-03-30	2020-12-04	2020-05-18	2020-06-08	2020-07-13	2021-01-09			
HRREB/GEQIP-E/C/IS-129/19 / Hiring of Senior Procurement Expert for Harari REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Canceled	2020-03-30	2020-12-04	2020-05-18	2020-06-08	2020-07-13	2021-01-09			
SNREB/GEQIP-E/C/IS-122/19 / Hiring of Senior Proc Expert fro SNNPR REB	IDA / D2620		Post	Individual Consultant Selection	Open		6,560.00	0.00	Canceled	2020-03-30	2020-12-04	2020-05-18	2020-06-08	2020-07-13	2021-01-09			
SOREB/GEQIP-E/C/IS-123/19 / Hiring of Senior Proc Expert for Ethio-Somali REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Canceled	2020-03-30	2020-12-04	2020-05-18	2020-06-08	2020-07-13	2021-01-09			
AMREB/GEQIP-E/C/IS-121/19 / Hiring of Senior Proc Expert for Amhara REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Canceled	2020-03-30	2020-12-04	2020-05-18	2020-06-08	2020-07-13	2021-01-09			
ORREB/GEQIP-E/C/IS-120/19 / Hiring of Senior Proc Expert for Ormia REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Canceled	2020-03-30	2020-12-04	2020-05-18	2020-06-08	2020-07-13	2021-01-09			
AAREB/GEQIP-E/C/IS-119/19 / Hiring of Senior Proc Expert for AA REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Canceled	2020-04-17	2020-12-04	2020-06-05	2020-06-26	2020-07-31	2021-07-26			
ET-MOE-211407-CS-INDV / R ecruitment of contract management consultant 2 for ministry of education	IDA / D2620		Post	Individual Consultant Selection	Open		15,480.00	0.00	Canceled	2020-12-30	2021-01-04	2021-02-04	2021-02-10	2021-02-22	2022-07-07			
ET-MOE-207607-CS-INDV / R ecruitment of Senior procurement consultant 1. for Ministry of Education	IDA / D2620		Post	Individual Consultant Selection	Open		25,740.00	0.00	Canceled	2020-12-08	2020-12-21	2021-01-11	2022-02-28	2021-01-16	2021-01-28	2022-07-07		
MOE/GEQIP-E/C/IS-131/19 / C onsultancy Services for GEQIP-E CSA Verifications	IDA / D2620		Prior	Direct Selection	Direct		600,000.00	0.00	Canceled	2020-03-30		2020-04-09		2020-06-13	2020-12-10			
ET-MOE-346600-CS-INDV / S election and Employment of Senior Procurement Consultant 3 for MoE	IDA / D8080		Prior	Individual Consultant Selection	Open - National		6,792.00	0.00	Signed	2023-03-12	2023-04-05	2023-04-15	2024-02-08	2023-04-30	2024-03-06	2023-05-21	2024-03-12	2023-08-19
ET-MOE-346604-CS-INDV / S election and Employment of Senior Contract Management Consultant 1 for MoE	IDA / D8080		Post	Individual Consultant Selection	Open - National		6,792.00	0.00	Canceled	2023-03-13	2023-03-20	2023-04-16	2024-06-10	2023-04-23		2023-05-07		2023-08-05
ET-MOE-346616-CS-INDV / S election and Employment of Senior Contract Management consultant 2 for MoE	IDA / D8080		Post	Individual Consultant Selection	Open - National		6,792.00	0.00	Signed	2023-03-13	2023-03-20	2023-04-16	2024-06-10	2023-05-01	2024-07-15	2023-05-22	2024-07-11	2023-08-20
ET-MOE-347034-CS-INDV / H iring procurement Consultant for SNNP REB	IDA / D8080		Prior	Individual Consultant Selection	Open - National		7,322.00	0.00	Canceled	2023-03-14	2023-04-12	2023-04-22	2024-02-08	2023-05-13		2023-06-11		2024-06-05
ET-MOE-347036-CS-INDV / H iring procurement Consultant for Gambela REB	IDA / D8080		Prior	Individual Consultant Selection	Open - National		7,322.00	0.00	Signed	2023-03-14	2023-04-10	2023-04-22	2024-02-08	2023-05-13	2024-03-06	2023-06-11	2024-03-12	2024-06-05
ET-MOE-347037-CS-INDV / H iring procurement Consultant for Oromia REB	IDA / D8080		Prior	Individual Consultant Selection	Open - National		7,322.00	0.00	Signed	2023-03-15	2023-04-05	2023-04-23	2024-02-08	2023-05-14	2024-03-06	2023-06-12	2024-03-12	2024-06-06
ET-MOE-347038-CS-INDV / H iring procurement Consultant for Dire Dawa City Administration Bureau	IDA / D8080		Prior	Individual Consultant Selection	Open - National		7,322.00	0.00	Signed	2023-03-15	2023-04-10	2023-04-23	2024-02-08	2023-05-14	2024-03-06	2023-06-12	2024-03-12	2024-06-06
ET-MOE-347039-CS-INDV / H iring procurement Consultant for Benihangul Gumuz REB	IDA / D8080		Prior	Individual Consultant Selection	Open - National		7,322.00	0.00	Signed	2023-03-16	2023-04-10	2023-04-24	2024-02-12	2023-05-15	2024-03-06	2023-06-13	2024-03-12	2024-06-07

ET-MOE-347040-CS-INDV / Hiring procurement Consultant for Addis Ababa City Administration Bureau	IDA / D8080		Prior	Individual Consultant Selection	Open - National		7,322.00	0.00	Signed	2023-03-15	2023-04-10	2023-04-23	2024-02-08	2023-05-14	2024-03-06	2023-06-12	2024-03-12	2024-06-06
ET-MOE-347041-CS-INDV / Hiring Procurement Consultant for South West Regional Education Bureau	IDA / D8080		Prior	Individual Consultant Selection	Open - National		7,322.00	0.00	Under Implementation	2023-03-15	2023-05-08	2023-04-23		2023-05-14		2023-06-12		2024-06-06
ET-MOE-347042-CS-INDV / Hiring of Procurement Consultant for Sidama Region	IDA / D8080		Prior	Individual Consultant Selection	Open - National		7,322.00	0.00	Under Implementation	2023-03-15	2023-04-10	2023-04-23		2023-05-14		2023-06-12		2024-06-06
ET-MOE-347043-CS-INDV / Hiring procurement Consultant for Amahara REB	IDA / D8080		Prior	Individual Consultant Selection	Open - National		7,322.00	0.00	Under Implementation	2023-03-15	2023-04-10	2023-04-23	2024-02-08	2023-05-14		2023-06-12		2024-06-06
ET-MOE-347044-CS-INDV / Hiring procurement Consultant for Harari REB	IDA / D8080		Prior	Individual Consultant Selection	Open - National		7,322.00	0.00	Under Implementation	2023-03-15	2023-04-26	2023-04-23		2023-05-14		2023-06-12		2024-06-06
ET-MOE-347045-CS-INDV / Hiring procurement Consultant for Somali REB	IDA / D8080		Prior	Individual Consultant Selection	Open - National		7,322.00	0.00	Signed	2023-03-14	2023-04-12	2023-04-22	2024-02-08	2023-05-13	2024-03-06	2023-06-11	2024-03-12	2024-06-05
ET-MOE-347046-CS-INDV / Hiring procurement Consultant for Afar REB	IDA / D8080		Prior	Individual Consultant Selection	Open - National		7,322.00	0.00	Signed	2023-03-15	2023-04-26	2023-04-23	2024-02-08	2023-05-14	2024-03-06	2023-06-12	2024-03-12	2024-06-06
SNNPET-MOE-266116-CS-INDV / Hiring senior procurement expert for SNNP REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Canceled	2022-04-18	2022-05-16	2022-06-03		2022-06-15		2022-07-07		2023-07-07
GMET-MOE-266119-CS-INDV / Hiring senior procurement expert for Gambela REB	IDA / D2620		Post	Individual Consultant Selection	Open		7,180.00	0.00	Canceled	2022-04-18	2022-05-16	2022-06-03		2022-06-15		2022-07-07		2023-07-07
ORET-MOE-266115-CS-INDV / Hiring senior procurement expert for Oromia REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Canceled	2022-04-18	2022-05-16	2022-06-03		2022-06-15		2022-07-07		2023-07-07
DDET-MOE-266121-CS-INDV / Hiring senior procurement expert for Dire Dawa City Administration Bureau	IDA / D2620		Post	Individual Consultant Selection	Open		7,180.00	0.00	Canceled	2022-04-18	2022-05-16	2022-06-03		2022-06-15		2022-07-07		2023-07-07
BGET-MOE-266109-CS-INDV / Hiring senior procurement expert for Benishangul Gumuz REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Canceled	2022-04-18	2022-05-16	2022-06-03		2022-06-15		2022-07-07		2023-07-07
AAET-MOE-266125-CS-INDV / Hiring senior procurement expert for Addis Ababa City Administration Bureau	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Canceled	2022-04-18	2022-05-16	2022-06-03		2022-06-15		2022-07-07		2023-07-07
SW ET-MOE-294963-CS-INDV / Hiring Senior Procurement Expert for South West Regional Education Bureau	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Canceled	2022-05-12	2022-05-19	2022-06-20		2022-06-27		2022-07-11		2023-01-07
ET-SID-207386-CS-INDV / Recruitment of senior Procurement specialist for Sidama Region	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Canceled	2020-12-13	2020-12-21	2021-01-17		2021-01-27		2021-02-17		2021-08-16
AMET-MOE-266114-CS-INDV / Hiring senior procurement expert for Amahara REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Canceled	2022-04-18	2022-05-16	2022-05-31		2022-06-12		2022-07-02		2023-07-02
HRET-MOE-266118-CS-INDV / Hiring senior procurement expert for Harari REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Canceled	2022-04-18	2022-05-16	2022-06-03		2022-06-15		2022-07-07		2023-07-07
SOET-MOE-266113-CS-INDV / Hiring senior procurement expert for Somali REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Canceled	2022-04-18	2022-05-16	2022-06-03		2022-06-15		2022-07-07		2023-07-07
SIDET-MOE-266123-CS-INDV / Hiring senior procurement expert for Sidama REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Canceled	2022-04-18	2022-05-16	2022-06-03		2022-06-15		2022-07-07		2023-07-07
AFET-MOE-266105-CS-INDV / Hiring senior procurement expert for Afar REB	IDA / D2620		Post	Individual Consultant Selection	Open		7,180.00	0.00	Canceled	2022-04-18	2022-05-16	2022-06-03		2022-06-15		2022-07-07		2023-07-07
GEQIP-E/C/IS-171/22 / Hiring senior procurement specialist for PCO at Ministry of Education	IDA / D2620		Post	Individual Consultant Selection	Open		14,800.00	0.00	Canceled	2021-11-30		2022-01-01		2022-01-10		2022-02-01		2023-02-01
ET-MOE-290507-CS-INDV / Recruitment of Procurement consultant for Ministry of Education	IDA / D2620		Post	Individual Consultant Selection	Open		15,480.00	0.00	Canceled	2022-04-21		2022-06-09		2022-06-24		2022-07-29		2023-01-25
TGET-MOE-266111-CS-INDV / Hiring senior procurement expert for Tigray REB	IDA / D2620		Post	Individual Consultant Selection	Open		5,650.00	0.00	Canceled	2022-04-18		2022-06-03		2022-06-15		2022-07-07		2023-07-07
ET-MOE-207608-CS-INDV / Recruitment of Contract management consultant for Ministry of Education	IDA / D2620		Post	Individual Consultant Selection	Open		15,480.00	0.00	Canceled	2020-12-08	2020-12-29	2021-01-10		2021-01-16		2021-01-27		2022-07-07
ET-MOE-346519-CS-INDV / Selection and Employment of Senior Procurement Consultant 1 for MoE	IDA / D8080		Prior	Individual Consultant Selection	Open - National		6,792.00	0.00	Under Review	2023-04-04	2023-04-28	2023-05-08	2024-02-08	2023-05-23	2024-03-06	2023-06-13	2024-03-12	2023-09-11
ET-MOE-353678-CS-CDS / Licensed data collection software (Tangerine Data Collector) for Educational Assessment and Examination Service(EGRA)	IDA / D8080		Post	Direct Selection	Direct - International		7,327.69	0.00	Signed	2023-05-02	2023-04-28	2023-05-12	2023-04-03			2023-06-02	2023-05-26	2024-05-27

ET-MOE-387085-CS-CDS / INDEPENDENT VERIFICATION AGENT FOR CLASSROOM CONSTRUCTION FOR SCHOOLS IN AMHARA AND AFAR REGIO	TF / B5137		Prior	Direct Selection	Direct - National		90,909.09	0.00	Signed	2023-11-13	2023-11-20	2023-11-23	2023-11-27			2023-12-29	2024-12-23		
ET-MOE-346604-CS-INDV-R / Selection and Employment of Senior Contract Management Consultant 1 for MOE	IDA / D8080		Post	Individual Consultant Selection	Open - National		6,792.00	0.00	Under Implementation	2023-03-20	2023-03-20	2023-05-08		2023-05-29		2023-07-03	2023-12-30		
ET-MOE-402884-CS-CDS / Social and Environmental Audit	IDA / D2620		Post	Direct Selection	Direct - National		90,000.00	0.00	Signed	2024-01-19	2024-01-16	2024-01-29	2024-02-06			2024-03-19	2024-03-01	2024-10-15	
ET-MOE-402881-CS-CDS / Independent Procurement Audit (IPA) for the EY 2013,2014, 2015 & 2016	IDA / D2620		Prior	Direct Selection	Direct - National		90,000.00	0.00	Signed	2024-01-19	2024-01-24	2024-01-29	2024-01-30			2024-02-19	2024-02-22	2024-09-16	
ET-MOE-404626-CS-INDV / SELECTION AND EMPLOYMENT OF PROCUREMENT CONSULTANT FOR TIGRAY REGIONAL EDUCATION BUREAUS	IDA / D8080		Prior	Individual Consultant Selection	Open - National		6,792.00	0.00	Under Review	2024-01-31		2024-03-20		2024-04-10		2024-05-15	2024-11-11		
ET-MOE-422299-CS-CDS / Procurement of overseas Training on Procurement	IDA / D2620		Post	Direct Selection	Direct - International		113,400.00	0.00	Completed	2024-04-20	2024-04-17	2024-04-30	2024-04-23			2024-05-17	2024-04-30	2024-06-16	2024-06-06
ET-MOE-423011-CS-INDV / Selection and Employment of Senior Procurement Consultant-1 for MoE	IDA / D8080		Prior	Individual Consultant Selection	Limited - National		6,792.00	0.00	Under Implementation	2024-04-22	2024-06-27	2024-04-25	2024-08-02	2024-05-02	2024-09-01	2024-05-12	2025-05-07		
ET-MOE-423012-CS-INDV / Selection and Employment of Senior Procurement Consultant-3 for MoE	IDA / D8080		Prior	Individual Consultant Selection	Limited - National		6,792.00	0.00	Under Implementation	2024-04-21	2024-06-27	2024-04-24	2024-08-02	2024-05-01		2024-05-11	2025-05-06		
ET-MOE-440776-CS-CDS / Selection and Employment of Senior Contract Management Consultant 1 for MoE	TF / B5137		Post	Direct Selection	Direct - National		6,792.00	0.00	Pending Implementation	2024-07-25		2024-08-04				2024-08-23	2025-02-19		
ET-MOE-440765-CS-CDS / Overseas Training on Financial Management and Monitoring & Evaluation	TF / B5137		Post	Direct Selection	Direct - International		113,400.00	0.00	Pending Implementation	2024-08-16		2024-08-22				2024-09-06	2024-10-06		
ET-MOE-445638-CS-INDV / Hiring procurement Consultant for South Ethiopia REB	TF / B5137		Prior	Individual Consultant Selection	Open - National		7,322.00	0.00	Pending Implementation	2024-08-15		2024-09-18		2024-09-28		2024-10-18	2025-04-16		
ET-MOE-445641-CS-INDV / Hiring procurement Consultant for Central Ethiopia REB	TF / B5137		Prior	Individual Consultant Selection	Open - National		7,322.00	0.00	Pending Implementation	2024-08-16		2024-09-11		2024-09-18		2024-10-08	2025-04-06		
MOE/GEQIP-E/C/IS-131/19-R / Consultancy Service for GEQIP-E CSA Verifications	TF / B5137		Prior	Direct Selection	Direct - National		600,000.00	0.00	Pending Implementation	2018-01-01		2019-02-05				2019-05-30	2025-06-30		